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 Abstract 
 
ABSTRACT 
The Subsurface Disposal Area is a radioactive waste landfill located within 
the Radioactive Waste Management Complex at the Idaho National Laboratory 
Site in southeastern Idaho. This Feasibility Study for Operable Unit 7-13/14 
analyzes options for mitigating risks to human health and the environment 
associated with the landfill. Analysis is conducted in accordance with the 
Comprehensive Environmental Response, Compensation, and Liability Act, 
using nine evaluation criteria to develop detailed and comparative analysis of 
five assembled alternatives. The five assembled alternatives, named after their 
featured technology, are Alternative 1—No Action; Alternative 2—Surface 
Barrier; Alternative 3—In Situ Grouting; Alternative 4—Partial Retrieval, 
Treatment, and Disposal; and Alternative 5—Full Retrieval, Treatment, and 
Disposal. Except for Alternative 1, all alternatives satisfy remedial action 
objectives, primarily because each action alternative includes an evaluation of 
(1) a surface barrier that controls the source by inhibiting biotic transport of 
contamination to the surface and by reducing infiltration and resulting 
contaminant transport into the vadose zone and aquifer, (2) continued operation 
of the vadose zone vapor vacuum extraction with treatment system, and 
(3) long-term surveillance, maintenance, monitoring, and institutional controls. 
Advantages and disadvantages of each alternative are identified and compared to 
provide a basis for decision-making. Assembled alternatives are composed of 
discrete modules. Ultimately, decision-makers will select, recombine, and sum 
various modules into an optimized preferred alternative and final remedial 
decision. This decision process is implemented through the Federal Facility 
Agreement and Consent Order among the U.S. Department of Energy, the Idaho 
Department of Environmental Quality, and the U.S. Environmental Protection 
Agency. 
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EXECUTIVE SUMMARY 
The Feasibility Study for Operable Unit 7-13/14 is the second of two reports comprising the 
comprehensive remedial investigation and feasibility study for Operable Unit (OU) 7-13/14 at the Idaho 
National Laboratory (INL) Site Radioactive Waste Management Complex (RWMC). The first report—the 
Remedial Investigation and Baseline Risk Assessment (RI/BRA) (Holdren et al. 2006)—estimated risks 
that could be posed by contaminant waste buried in the Subsurface Disposal Area (SDA) at RWMC in the 
absence of remedial action. The RI/BRA identified human health and environmental risks greater than 
threshold values. Human health risks are described using three metrics: (1) excess cancer risk, which is 
the probability of developing a fatal or nonfatal cancer as a result of exposure to carcinogens; (2) hazard 
index, an indicator of possible noncarcinogenic effects from exposure to toxic substances; (3) and 
simulated contaminant concentrations in the aquifer that exceed maximum contaminant levels (MCLs). 
This feasibility study—the second report—develops and evaluates remedial alternatives to address risks 
identified in the RI/BRA. 
Combined with the RI/BRA, this feasibility study provides a basis for risk management decisions 
for OU 7-13/14. Risk management decisions will be developed by the U.S. Department of Energy (DOE), 
the Idaho Department of Environmental Quality (DEQ), and the U.S. Environmental Protection Agency 
(EPA)—referred to collectively as the Agencies—under the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) (42 USC § 9601 et seq., 1980) and the Federal Facility 
Agreement and Consent Order (DOE-ID 1991).  
Developing this comprehensive feasibility study involves integrating remedies for several 
characteristics of the SDA (e.g., localized subsidence in pits, abovegrade waste on Pad A, and 
near-surface volatile organic compounds [VOCs]) into fully assembled alternatives that address the entire 
landfill. The Agencies recognized that each specific characteristic can be addressed several ways; thus, 
many assembled alternatives composed of different combinations are possible. The Agencies optimized 
feasibility study development by specifying the combinations that would be evaluated as fully assembled 
alternatives. To maintain flexibility, each of the various components was developed as a discrete module. 
The Agencies will be able to mix and match various components, selecting the optimum combination 
when developing a preferred alternative and finalizing remedial decisions for the SDA.  
Six major sections compose the body of the report, and six appendixes provide additional detail for 
complex elements of the study. The six major sections are summarized as follows: 
• Section 1 defines the scope of the study, summarizes important information from the RI/BRA, 
presents remedial action objectives and preliminary remediation goals, and lists overarching 
assumptions 
• Section 2 evaluates and screens technologies and process options, and identifies a range of viable 
remediation technologies for developing remedial alternatives 
• Section 3 compiles remediation technologies into a range of assembled alternatives 
• Section 4 evaluates assembled alternatives in detail, based on CERCLA criteria 
• Section 5 compares relative advantages and disadvantages of assembled alternatives 
• Section 6 lists all references cited throughout the report. 
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ES-1. SUMMARY OF SECTION 1—INTRODUCTION 
Section 1 defines the scope of the feasibility study, summarizes important information from the 
RI/BRA (e.g., historical background, physical setting, land use, nature and extent of contamination, and 
contaminants of concern [COCs]), presents remedial action objectives and preliminary remediation goals, 
and lists overarching assumptions. The following subsections summarize these elements. 
ES-1.1 Scope 
Primary scope elements of the OU 7-13/14 feasibility study develop and evaluate a range of 
remedial alternatives that would satisfy remedial action objectives. Remedial action objectives address 
risks identified in the RI/BRA (Holdren et al. 2006). Important components of the feasibility study 
include developing preliminary remediation goals, assembling a range of alternatives, evaluating those 
alternatives in detail, and comparing their relative advantages and disadvantages based on CERCLA 
evaluation criteria.  
Except for continued operation of the vapor vacuum extraction system, initiated under the OU 7-08 
Organic Contamination in the Vadose Zone (OCVZ) Project to collect VOCs from the vadose zone, scope 
for OU 7-13/14 focuses on measures that deal directly with buried waste. Because contaminant migration 
has not occurred to a substantial extent (except for VOCs), the objective for remedial action at the SDA is 
source control. The baseline risk assessment and this feasibility study define the source as the buried 
waste and associated contaminated soil down to the first basalt layer beneath the landfill. The Agencies 
identified source control, which can include containment, removal, or treatment of selected areas within 
the source (EPA 1988), to inhibit future releases from buried waste and to prevent further contamination 
of the environment. The unsaturated region beneath the source is the vadose zone and below that is the 
aquifer. Source control, combined with continued operation of the OCVZ system, will protect the vadose 
zone and aquifer.  
One important element of source control is anticipated to be construction of an engineered surface 
barrier. The Agencies concluded early in the study of the SDA that an engineered surface barrier will be a 
component of every action alternative evaluated in this feasibility study (Holdren and Broomfield 2004). 
Coupled with long-term institutional controls (ICs), the surface barrier would preclude inadvertent human 
intrusion. The surface barrier also would preclude contaminant transport to the surface by plants and 
animals. Therefore, analysis of long-term effectiveness focuses on groundwater ingestion because an 
effectively designed surface barrier would satisfy all human health and ecological remedial action 
objectives at the surface. 
Three operable units with existing records of decision (RODs) for Waste Area Group 7 are 
incorporated into this analysis. The OU 7-13/14 ROD will supersede the previous RODs for OU 7-08, 
OCVZ (DOE-ID 1994a), and OU 7-12, Pad A (DOE-ID 1994b). The ROD for OU 7-10, the Pit 9 Process 
Demonstration Interim Action (DOE-ID 1993), will be addressed in future decisions as part of the 
OU 7-13/14 ROD. Requirements for amendments or explanations of significant difference, if required to 
address existing RODs in the comprehensive ROD for OU 7-13/14, will be developed in accordance with 
EPA guidance (EPA 1999). Changes to existing RODs will be presented to stakeholders concurrent with 
OU 7-13/14 stakeholder involvement activities.  
Except for continued operation of the OCVZ system to extract and treat VOCs from the vadose 
zone, the feasibility study analysis is limited to alternatives that meet objectives through source control 
(i.e., remediation that focuses on preventing continued release of contaminants into the environment). 
Source control can include removing or treating selected areas within the source (EPA 1988). Combined 
with continued vapor vacuum extraction and treatment of VOCs from the vadose zone, the Agencies 
identified source control as the only reasonable strategy for the SDA because current contaminant 
concentrations in the vadose zone and aquifer do not jeopardize human health and the environment. 
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However, unmitigated release of contaminants from waste buried in the SDA could generate 
concentrations in the future that pose risk greater than threshold values (i.e., risk greater than 10-6 to 10-4, 
hazard index greater than or equal to 1, and simulated groundwater concentrations that exceed MCLs). 
Once released in significant quantities, these contaminants would be extremely difficult to remediate. 
Therefore, source control in the near term would prevent potential future risks from developing. Based on 
the conclusion that source control will protect human health and the environment, remediation of the 
vadose zone and aquifer are not evaluated, other than continued operation of the OCVZ system.  
ES-1.2 Contaminants of Concern 
Results of the risk assessment and uncertainty associated with those results were used to transition 
from the RI/BRA (Holdren et al. 2006) to the feasibility study. Contaminants of potential concern 
assessed in the RI/BRA (i.e., those contaminants that might cause risk to exceed threshold values if no 
remediation is implemented) were screened to identify COCs (i.e., those contaminants that warrant risk 
management decisions). The RI/BRA estimated human health risks for occupational, residential, and 
inadvertent intruder scenarios. Because residential risks were highest (i.e., are bounding), they are used to 
identify primary COCs for OU 7-13/14 based on either of two screening criteria: 
• Contaminant has a total carcinogenic risk estimate greater than or equal to 1E-05 or a hazard index 
greater than or equal to 1 within the 1,000-year simulation period for the future residential 
exposure scenario. (The value of 1E-05 is used to identify COCs to ensure that additive 
carcinogenic risk from multiple contaminants remains less than 10-4.) 
• Simulated groundwater concentrations exceed the EPA MCLs within the 1,000-year simulation 
period.  
For modeling and risk assessment, a 100-year IC period that prohibits residential land use within 
the INL Site was simulated. After the end of the simulated IC period (2110), residential land use inside 
the INL Site was modeled. Therefore, all risk and hazard index graphs show a large increase in risk at 
2110, immediately following the end of the simulated IC period because the location of the hypothetical 
residential receptor is shifted from the INL Site boundary to the SDA boundary. Risks within the SDA 
boundary are calculated based on an inadvertent intruder scenario. Those risks will be mitigated under all 
alternatives by a cap designed to deter intruders in combination with institutional controls to limit 
unauthorized access. 
Tables ES-1 and ES-2 identify radionuclide and nonradionuclide COCs, respectively, based on the 
above criteria, and primary exposure pathways contributing to risk. Data for a few COCs were modified 
after the RI/BRA because the RI/BRA concluded with recommendations for additional modeling to refine 
estimates for several contaminants and to provide a better foundation for the feasibility study. Differences 
are slight; the most significant changes are associated with risk estimates for Tc-99 (and collocated I-129) 
and tetrachloroethylene. Minor changes also were realized for C-14, nitrate, and VOCs. In total, 
18 primary COCs are identified: 12 radionuclides and six nonradionuclides. Figure ES-1 illustrates 
cumulative risk over time for all COCs for the future residential scenario. Figure ES-1 shows a large 
increase in risk immediately following the end of the simulated IC period because the location of the 
hypothetical receptor is shifted from the INL Site boundary to the SDA boundary. Total cumulative risk 
for all contaminants is at a maximum of 7E-03 at the end of the 1,000-year simulation period in the 
year 3010. Surface exposure pathways contribute the most risk throughout the 1,000-year simulation 
period, with a maximum of 7E-03.  
Table ES-3 identifies waste streams associated with the 18 primary COCs. Four COCs 
(i.e., Pb-210, Ra-226, Ra-228, and Th-228) have very small initial inventories generated at the INL Site; 
however, risk is driven by inventories generated through ingrowth attributable to Rocky Flats Plant waste 
streams. 
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Table ES-1. Primary radionuclide contaminants of concern based on 1,000-year future residential scenario 
peak risk estimates and estimated peak groundwater concentrations in the absence of remedial action at 
the Subsurface Disposal Area boundary. 
Contaminant 
Peak 
Risk Yeara Primary Exposure Pathwaysb 
Peak Aquifer 
Concentration 
(pCi/L) Yeara 
Maximum 
Contaminant 
Level 
(pCi/L) 
Ac-227 5E-07 3010 Groundwater ingestion 5.30E-02 3010 15c 
Am-241 3E-03 2594 External exposure, soil ingestion, and inhalation 6.80E-08 3010 15c 
Am-243 1E-07 3008 External exposure 1.29E-09 3010 15c 
C-14 1E-05 2110 Groundwater ingestion and inhalation of volatiles 
(at the surface) 
1.74E+02 2145 2,000 
Cl-36 2E-06 2384 Groundwater ingestion and crop ingestion 2.12E+01 2395 700 
Cs-137 2E-03 2110 External exposure and crop ingestion NA NA NA 
I-129 9E-06 2870 Groundwater ingestion 2.93E+00 2870 1 
Nb-94 2E-06 3010 External exposure NA NA NA 
Np-237 7E-06 2647 External exposure 6.53E-02 3010 15c 
Pa-231 3E-07 3010 Groundwater ingestion 8.17E-02 3010 15c 
Pb-210 3E-05 3010 Crop ingestion and soil ingestion 1.02E-05 3010 NA 
Pu-238 1E-06 2262 Soil ingestion, crop ingestion, and inhalation 6.10E-19 2920 15c 
Pu-239 3E-03 3010 Soil ingestion, crop ingestion, and inhalation 5.19E-10 3010 15c 
Pu-240 6E-04 3010 Soil ingestion, crop ingestion, and inhalation 1.28E-10 3010 15c 
Ra-226 7E-04 3010 External exposure and crop ingestion 1.30E-05 3010 5 
Ra-228 3E-05 3010 External exposure 1.97E-09 3010 5 
Sr-90 1E-03 2110 Crop ingestion, external exposure, and soil 
ingestion 
NA NA NA 
Tc-99 5E-05 2858 Groundwater ingestion and crop ingestion  
(crops irrigated with contaminated groundwater) 
5.34E+02 2870 900 
Th-228 5E-05 3010 External exposure NA NA NA 
Th-229 4E-07 3010 Groundwater ingestion and external exposure 2.64E-02 3010 15c 
Th-230 1E-08 3010 Crop ingestion, soil ingestion, and inhalation 3.01E-04 3010 15c 
Th-232 3E-07 3010 Crop ingestion, soil, ingestion, and inhalation 2.82E-09 3010 15c 
U-233 4E-06 3010 Groundwater ingestion 2.90E+00 3010 2.9E+05d 
U-234 6E-07 3010 Groundwater ingestion 3.97E-01 3010 1.87E+05d 
U-235 2E-07 2286 External exposure and groundwater ingestion 1.19E-01 3010 6.49E+01d 
U-236 9E-07 3010 Groundwater ingestion 6.24E-01 3010 1.94E+03d 
U-238 1E-06 2284 External exposure and groundwater ingestion 5.52E-01 3010 1.01E+01d 
a. Peak years may differ for maximum risk and groundwater concentration because they are computed differently. Risk is averaged over time 
(i.e., a 30-year rolling average), while simulated aquifer concentrations represent a single year. 
b. All complete exposure pathways are assessed in the baseline risk assessment; those contributing most to risk are listed as primary exposure 
pathways. For COCs, all exposure pathways with risk greater than 1E-05 are listed from highest to lowest risk.  
c. The limit is 15 pCi/L for total alpha (40 CFR 141). 
d. The limit is 3E-02 mg/L (30 µg/L) for total uranium. To compare concentrations of uranium isotopes, 3E-02 mg/L is converted to the equivalent 
activity for each isotope. 
COC = contaminant of concern 
Surface exposure pathway COC Groundwater pathway COC COC for both surface exposure 
and groundwater pathways 
COC based on potential to exceed 
the maximum contaminant level 
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Table ES-2. Nonradionuclide contaminants of concern based on 1,000-year future residential scenario peak risk estimates and estimated peak 
groundwater concentrations in the absence of remedial action at the Subsurface Disposal Area boundary. 
Contaminant Peak Risk Yeara 
Peak 
Hazard 
Index Yeara Primary Exposure Pathwaysb 
Peak Aquifer 
Concentration
(mg/L)b Yeara 
Maximum 
Contaminant 
Level 
(mg/L) 
Carbon tetrachloride 4E-04 2117 1E+01 2119 Groundwater ingestion and inhalation of 
volatiles (at the surface) 
2.85E-01 2133 5.00E-03 
1,4-Dioxane 2E-05 2110 NA NA Groundwater ingestion 1.67E-01 2120 3.00E-03c 
Methylene chloride 5E-06 2244 3E-02 2244 Groundwater ingestion 5.76E-02 2245 5.00E-03 
Nitrate NA NA 9E-01 2283 Groundwater ingestion 4.93E+01 2295 10 
Tetrachloroethylene 4E-04 2136 3E-01 2136 Groundwater ingestion and dermal exposure 
(e.g., showering) 
6.69E-02 2145 5.00E-03 
Trichloroethylene 2E-05 2141 NA NA Groundwater ingestion 1.15E-01 2145 5.00E-03 
a. Peak years may differ for maximum risk (or hazard index) and groundwater concentration because they are computed differently. Risk (and hazard index) is averaged over time 
(i.e., a 30-year rolling average), while simulated aquifer concentrations represent a single year. 
b. All complete exposure pathways are assessed in the baseline risk assessment; those contributing most to risk are listed as primary exposure pathways. For COCs, all exposure 
pathways with risk greater than 1E-05 or a hazard index greater than or equal to 1 are listed from highest to lowest risk. 
c. No MCL is given, but a health advisory level is provided for reference. 
COC = contaminant of concern 
MCL = maximum contaminant level 
Surface exposure pathway COC Groundwater pathway COC COC for both surface exposure and 
groundwater pathways 
COC based on potential to exceed MCL 
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Figure ES-1. Total residential exposure scenario risk by exposure pathway for all radionuclides and 
nonradionuclides. 
Table ES-3. Original waste generators and general locations of primary contaminants of concern in the 
Subsurface Disposal Area. 
Contaminant Waste Generatora 
Portion 
(%) 
Initial 
Inventoryb  Areas of Highest Densities 
Am-241 Rocky Flats Plant 100.0 2.43E+05 Pits 
C-14 INL Site 100.0 7.31E+02 Trenches and soil vaults 
Cs-137 INL Site 100.0 1.68E+05 Trenches and soil vaults 
I-129 INL Site 100.0 1.88E-01 Trenches and soil vaults 
Pb-210 Rocky Flats Plant NAc NAc Pits 
Pb-210 INL Site 100.0c 5.62E-07c Trenches 
Pu-238d Rocky Flats Plant 88.7 1.85E+03 Pits 
Pu-238d INL Site 11.3 2.35E+02 Trenches 
Pu-239 Rocky Flats Plant 98.3 6.30E+04 Pits 
Pu-239 INL Site 1.7 1.08E+03 Trenches 
Pu-240 Rocky Flats Plant 96.6 1.40E+04 Pits 
Pu-240 INL Site 3.4 5.03E+02 Trenches 
Table ES-3. (continued). 
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Contaminant Waste Generatora 
Portion 
(%) 
Initial 
Inventoryb  Areas of Highest Densities 
Ra-226 Rocky Flats Plant NAe NAe Pits 
Ra-226 INL Site 100.0e 6.53E+01e Trenches 
Ra-228 Rocky Flats Plant NAf NAf Pits 
Ra-228 INL Site 100.0f 3.66E-05f Trenches 
Sr-90 INL Site 100.0 1.36E+05 Trenches and soil vaults 
Tc-99 INL Site 100.0 4.23E+01 Trenches and soil vaults 
Th-228 Rocky Flats Plant NAg NAg Pits 
Th-228 INL Site 100.0g 1.05E+01g Low-Level Waste Pit 
Carbon tetrachloride Rocky Flats Plant 100.0 7.90E+08 Pits 
1,4-Dioxane Rocky Flats Plant 96.0 1.87E+06 Pits (with carbon tetrachloride) 
1,4-Dioxane INL Site 4.0 4.24E+04 Pits, trenches, and soil vaults 
Methylene chloride Rocky Flats Plant 100.0 1.41E+07 Pits 
Nitrate (as nitrogen) Rocky Flats Plant 89.1 4.06E+08 Pits and Pad A 
Nitrate (as nitrogen) INL Site 10.9 4.98E+07 Pits 
Tetrachloroethylene Rocky Flats Plant 100.0 9.87E+07 Pits (with carbon tetrachloride) 
Trichloroethylene Rocky Flats Plant 99.6 8.92E+07 Pits (with carbon tetrachloride) 
Trichloroethylene INL Site 0.4 4.07E+05 Trenches 
a. Portions listed for INL Site waste may include small amounts from off-INL Site waste generators, excluding the Rocky 
Flats Plant. 
b. Initial inventory is inventory at time of disposal with no adjustments for volatile organic compounds released to the 
atmosphere, degradation, radioactive decay and ingrowth, or any other mechanism. Units are curies for radionuclides and 
grams for nonradionuclides. 
c. Risk is attributable to ingrowth of Pb-210 from Pu-238 and U-238; initial disposal quantities are not significant. 
d. Pu-238 is not, itself, a COC. However, Pu-238 decays to two COCs (i.e., Pb-210 and Ra-226). 
e. Risk is attributable to ingrowth of Ra-226 from Pu-238 and U-238; initial disposal quantities are not significant. 
f. Risk is attributable to ingrowth of Ra-228; initial disposal quantities are not significant. Ingrowth is primarily associated 
with Pu-240 from the Rocky Flats Plant. 
g. Risk is attributable to ingrowth of Th-228; initial disposal quantities are not significant. Ingrowth is primarily associated 
with Pu-240 from the Rocky Flats Plant, though a small portion arises and then decays from U-232. 
COC = contaminant of concern 
INL = Idaho National Laboratory 
 
To address uncertainties associated with model results, simulations were extended to 10,000 years 
for long-lived radionuclides that did not reach peak simulated concentrations in 1,000-year simulations. 
Residential scenario risk estimates are greater than 1E-05 in the 10,000-year simulation period for eight 
radionuclides: Ac-227, Np-237, Pa-231, U-233, U-234, U-235, U-236, and U-238. Simulated aquifer 
concentrations for two of these radionuclides, Np-237 and U-238, also exceed MCLs thousands of years 
in the future. All eight radionuclides, listed in Table ES-4, are identified as secondary COCs for the 
OU 7-13/14 feasibility study.  
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Table ES-4. Secondary radionuclide contaminants of concern based on 10,000-year future residential 
scenario groundwater ingestion peak risk estimates and groundwater concentrations. 
Radionuclide Peak Risk 
Calendar 
Year 
Peak Aquifer 
Concentration 
Maximum Contaminant 
Level 
Ac-227 2E-05 12000 2.31E+00 pCi/L 15 pCi/La 
Np-237 1E-04 12000 8.68E+01 pCi/L 15 pCi/La 
Pa-231 1E-05 12000 3.20E+00 pCi/L 15 pCi/La 
U-233 2E-05 5352 1.30E+01 pCi/L 2.9E+05 pCi/Lb 
U-234 4E-05 12000 2.88E+01 pCi/L 1.87E+05 pCi/Lb 
U-235 1E-05 12000 7.18E+00 pCi/L 6.49E+01 pCi/Lb 
U-236 1E-05 12000 8.29E+00 pCi/L 1.94E+03 pCi/Lb 
U-238 9E-05 12000 4.71E+01 pCi/L 1.01E+01 pCi/Lb 
Total uraniumc NA 12000 1.44E-01 mg/Lc 3.00E-02 mg/Lc 
a. The limit is 15 pCi/L for total alpha (40 CFR 141). 
b. The limit is 3E-02 mg/L (30 µg/L) for total uranium. To compare concentrations of uranium isotopes, 3E-02 mg/L is 
converted to the equivalent activity for each isotope. 
c. Total uranium is presented only for assessing simulated concentrations against the MCL. The peak concentration for total 
uranium is given in mg/L, developed by converting activity for each uranium isotope to mass and summing the results regardless 
of the timing of the peak. The MCL is exceeded for total uranium, which is attributable almost completely to U-238. 
MCL = maximum contaminant level 
Secondary contaminant of concern based on groundwater risk or concentration within 10,000 years 
 
ES-1.3 Remedial Action Objectives 
Remedial action objectives are used in the feasibility study to identify a range of remedial 
alternatives that addresses cleanup of the SDA. Remedial action objectives for OU 7-13/14 are listed 
below: 
• Limit cumulative human health cancer risk for all exposure pathways to 10-6 to 10-4 
• Limit noncancer risk for all exposure pathways to a cumulative hazard index of less than 1 for 
current and future workers and future residents 
• Inhibit migration of COCs into the vadose zone and the underlying aquifer 
• Prevent unacceptable exposure to biota from contaminated soil 
• Inhibit transport of COCs to the surface by plants and animals.  
Preliminary remediation goals are measurable quantities used to demonstrate that remedial action 
objectives (listed above) are satisfied. Because candidate remedial actions for the SDA primarily focus on 
source control (Holdren and Broomfield 2004), performance objectives are defined—instead of 
contaminant-specific concentrations—as follows: 
• Reduce carcinogenic risk at the surface to less than 10-6 to 10-4 by maintaining an effective dose 
equivalent rate at the surface less than 15 mrem/year (EPA 1997) as a measurable performance 
objective 
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• Reduce infiltration such that COC concentrations in the aquifer are less than MCLs. 
In addition, goals identified under OU 7-08 for two depth intervals in the vadose zone immediately 
beneath the SDA are adopted as preliminary remediation goals to reduce transport of VOCs to the aquifer: 
• Maintain concentrations of carbon tetrachloride in vadose zone soil vapor above the B-C interbed 
(approximately the 9 to 30-m [30 to 100-ft] -depth interval) to less than 190 ppm 
• Maintain concentrations of carbon tetrachloride in vadose zone soil vapor between the B-C and 
C-D interbeds (approximately the 30 to 73-m [100 to 240-ft] -depth interval) to less than 39 ppm. 
ES-1.4 Assumptions for the Feasibility Study 
Overarching assumptions for this feasibility study are: 
• Land use inside the SDA is industrial; residential land use on the SDA itself will not occur. 
• Long-term ICs will be established and maintained to restrict land use. 
• Environmental monitoring will continue throughout ICs. 
• Lockheed Martin Advanced Environmental Systems structures will be removed under another 
program before SDA remedial action. (Note: These structures must be removed before the surface 
barrier can be constructed.) 
• The OU 7-13/14 ROD will supersede the OU 7-08 ROD (i.e., OCVZ) (DOE-ID 1994a), and OCVZ 
vapor extraction operations will continue until remediation goals identified and evaluated under 
OU 7-13/14 are satisfied. 
• The OU 7-13/14 ROD will supersede the OU 7-12 ROD (i.e., Pad A) (DOE-ID 1994b). 
• The ROD for OU 7-10, Pit 9 Process Demonstration Interim Action (DOE-ID 1993), will be 
addressed in future decisions as part of the OU 7-13/14 ROD. 
• The Low-Level Waste (LLW) Disposal Facility (also known as the LLW Pit) will accept 
contact-handled waste through 2008 and remote-handled waste through 2009, then will be closed 
under DOE Order 435.1-1 and transferred to OU 7-13/14 to facilitate remediation under CERCLA. 
(Note: This assumption was adopted for modeling in this feasibility study; however, operation of 
the LLW Pit could continue until it interferes with implementation of the OU 7-13/14 ROD.) 
Projected inventory for the LLW Pit is evaluated in both the baseline risk assessment and this 
feasibility study. 
ES-2. SUMMARY OF SECTION 2—IDENTIFICATION AND 
SCREENING OF TECHNOLOGIES 
This section of the feasibility study identifies technologies that potentially apply to remedial 
actions in the SDA. The identification and screening process delineates a range of potentially applicable 
technologies and then selects a subset of options that merits further analysis. Remedial action objectives 
and preliminary remediation goals are established to support analysis, and then general response actions 
are identified to organize the analysis. Technologies and process options that address general response 
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actions are identified and screened. Finally, Section 2 summarizes technologies and representative process 
options retained for detailed analysis. 
ES-2.1 General Response Actions 
General response actions are defined as general approaches that can be implemented to achieve 
remedial action objectives, either individually or in combination. A description of each general response 
action follows: 
• No action—This general response action is required by the National Contingency Plan 
(40 CFR 300). A no action alternative serves as a baseline for evaluating other remedial action 
alternatives and is generally retained throughout the feasibility study process. As defined in 
CERCLA guidance (EPA 1988), environmental monitoring is included in the no action general 
response action, but actions taken to reduce exposure (e.g., site fences and deed restrictions) are 
not. The no action general response action serves as a baseline for evaluating other remedial action 
alternatives. 
• Retrieval—This general response action involves physically removing waste and soil. Because of 
radioactive and hazardous characteristics of SDA waste, retrieval systems must minimize worker 
exposure while stringently controlling contamination.  
• Disposal—This general response action involves placing retrieved waste, contaminated soil, 
treatment residuals, and investigation-derived waste in permanent waste management facilities. 
• In situ treatment—This general response action uses technologies that degrade, immobilize, or 
destroy contaminants while waste remains in the landfill (in situ). Treatment technologies include 
physical, chemical, thermal, and biological approaches. In situ treatment limits worker exposure to 
contaminated media. 
• Ex situ treatment—This general response action treats retrieved soil and waste using chemical, 
physical, thermal, or biological processes. Technologies focus on segregating targeted and 
nontargeted waste forms, characterizing radiological and hazardous characteristics (e.g., identifying 
transuranic, mixed transuranic, LLW, and mixed LLW), and processing waste to reduce toxicity, 
mobility, or volume. Treatment also may be applied to remove a Resource Conservation and 
Recovery Act (RCRA) (42 USC § 6901 et seq., 1976) hazardous characteristic (i.e., ignitability, 
corrosivity, reactivity, and toxicity) to meet disposal requirements. 
• Containment—This general response action mitigates risk by preventing direct human or biotic 
contact, precluding contaminant transport to the surface by plants and animals, and minimizing 
contaminant migration by limiting infiltrating moisture. Containment approaches include surface 
barriers, lateral barriers, barriers to intrusion (e.g., biointrusion barriers), and impermeable layers 
immediately beneath buried waste (i.e., bottom sealing). 
• Institutional controls—This general response action imposes active or passive measures to 
prevent or limit access to contaminated areas. Active measures typically involve routine or periodic 
human presence at the site (e.g., guards and surveillance), while passive measures are largely 
administrative (e.g., land-use restrictions). Institutional controls include deed restrictions, fences or 
other barriers, signs, and security. Environmental monitoring typically is included in the ICs 
general response action. 
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ES-2.2 Identification and Screening of Technology Types 
and Process Options 
This subsection identifies remedial technology types and process options that could be 
implemented at the SDA and selects representative process options used to assemble alternatives in 
Section 3 for detailed analysis in Section 4. Technology types are general category treatment approaches, 
while process options are specific approaches within a general technology type.  
Each process option was screened based on effectiveness, implementability, and relative cost. 
Discussions of effectiveness focus on anticipated success of the technology in meeting remedial action 
objectives and expected reliability of the technology under SDA conditions. Potential safety issues were 
identified, as appropriate. The implementability evaluation considered both technical and administrative 
feasibility, with the intent of eliminating those options that clearly were not implementable at the SDA. 
Cost evaluations played a limited role in the screening process, incorporating only qualitative descriptions 
of capital costs and operating and maintenance expenses in terms of low, medium, or high. Appendix A 
includes a screening evaluation of potentially applicable technology types and process options and the 
expected effectiveness, implementability, and relative cost of each. Those process options identified as 
effective and implementable were carried forward into the body of Section 2 and described in greater 
detail. 
Technologies and process options selected as representative are carried forward into Section 3 to 
support development of remedial alternatives. Table ES-5 summarizes representative process options 
retained for each general response action. 
Table ES-5. General response actions, remedial technologies, and retained process options. 
General 
Response Action Remedial Technology Retained Process Option 
Retrieval Contamination control Confinement 
  Foams, sprays, misters, fixatives, and 
washers 
  Ventilation and vacuum systems 
 Excavation methods Standard construction equipment with 
modifications 
Disposal On-INL Site storage and disposal ICDF  
  LLW Pit within the SDA  
  Temporary on-INL Site storage 
 Off-INL Site storage and disposal EnergySolutions, Utah  
  WIPP, New Mexico 
In situ treatment In situ physical treatment In situ high-pressure jet grouting 
  In situ soil-vapor extraction 
Ex situ treatment Ex situ physical treatment Ex situ screening and classification 
 Ex situ chemical treatment Ex situ fixation and stabilization 
Containment Surface barriers ET barrier  
  Foundation preparation  
  Modified RCRA Type C surface barrier  
Table ES-5. (continued). 
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General 
Response Action Remedial Technology Retained Process Option 
 Subsurface vertical barriers Slurry wall 
Institutional controls Passive land-use restrictions Conservation easement  
  Covenant 
  Deed notice 
  Groundwater use restriction 
  Public advisory 
  Reversionary interest 
  State use restriction 
  Zoning ordinances and local permit 
 Active access controls Perimeter patrols and surveillance 
  Security guard 
 Passive access controls Fences 
  Signs 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
LLW = low-level waste 
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area 
WIPP = Waste Isolation Pilot Plant 
 
In addition to technology and process option screening, Section 2 also presents approaches for 
incorporating Pad A, removing near-surface VOCs, and incorporating ongoing remediation of the vadose 
zone (i.e., extraction and treatment of VOCs from the vadose zone using the OCVZ system). Process 
options were specified in the Second Addendum to the Work Plan (Holdren and Broomfield 2004), and 
thus were not evaluated in the technology screening process. However, because these elements are critical 
to development of alternatives in Section 3, they were itemized in Section 2 and are listed below for 
completeness. 
• Six options evaluated for managing Pad A waste are: 
1. Leave Pad A waste in place and incorporate it into a surface barrier 
2. Remove Pad A waste and move it to the LLW Pit without treatment or additional engineering 
of the pit 
3. Remove Pad A waste, grout it ex situ, and move it to a pit on the SDA 
4. Remove Pad A waste and send it to Idaho CERCLA Disposal Facility (ICDF) for treatment 
and disposal 
5. Leave Pad A waste in place and apply dynamic compaction to address subsidence (added for 
Alternative 4b) 
6. Remove Pad A waste, send it to ICDF for treatment, and dispose of it off the INL Site. 
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• Three approaches evaluated for removing near-surface VOCs released from buried waste are: 
1. Active vapor extraction using additional near-surface wells 
2. Active vapor extraction from a gas transport layer within the surface barrier 
3. Passive vapor extraction from a gas transport layer within the surface barrier. 
• Continued remediation of the vadose zone using the existing OCVZ system to extract and treat 
VOCs is included in all action alternatives; operational timeframes (i.e., durations) vary depending 
on other factors being evaluated in parallel (e.g., type of surface barrier and amount of waste 
retrieved). 
ES-3. SUMMARY OF SECTION 3—DEVELOPMENT OF 
ALTERNATIVES 
This section develops specific remedial action alternatives that provide technically sound 
approaches to address project remedial action objectives. Analysis focuses on source control 
(i.e., approaches to prevent or substantially reduce release of contamination from buried waste). The five 
comprehensive remedial alternatives (identified in Section 1.5) are assembled by combining 
representative process options (identified in Section 2) that provide distinct technical approaches.  
All alternatives—except Alternative 1 (No Action)—include three common elements: 
(1) continued operation of the OCVZ system to extract and treat VOCs that have migrated into the 
underlying vadose zone; (2) an engineered surface barrier to prevent contaminant transport to the surface 
by plants and animals, to inhibit infiltration and subsequent transport of contaminants to the vadose zone, 
and to preclude inadvertent human intrusion (e.g., through overall thickness of the cap coupled with 
long-term ICs); and (3) long-term stewardship (e.g., long-term surveillance, maintenance, monitoring, and 
ICs. In addition, all alternatives include strategies to address subsidence, integrate Pad A (an abovegrade 
disposal area with a preexisting ROD [DOE-ID 1994b]), and manage near-surface VOCs immediately 
beneath or within the surface barrier. Alternatives were developed to encompass all process options 
retained for analysis. The five alternatives are listed below: 
• Alternative 1—No Action—evaluates the absence of remedial action and provides a baseline for 
comparison of other alternatives. Environmental monitoring is the only activity evaluated for 
Alternative 1. 
• Alternative 2—Surface Barrier—evaluates containment as the primary means of source control. 
• Alternative 3—In Situ Grouting (ISG)—evaluates in situ treatment to immobilize long-lived 
radioactive contaminants resulting from INL Site reactor operations. 
• Alternative 4—Partial Retrieval, Treatment, and Disposal (RTD)—evaluates retrieval of targeted 
Rocky Flats Plant waste from described areas within the SDA using methods developed for the 
Accelerated Retrieval Project.a  
• Alternative 5—Full RTD—evaluates removing all waste from the SDA.  
                                                     
a. The Accelerated Retrieval Project provides a well-supported basis for evaluating this alternative with information generated 
by operating experience relating to implementability, short-term risks, and cost. Targeted Rocky Flats Plant waste streams are 
Series 741 sludge, Series 743 sludge, graphite, filters, and roaster oxides. These waste streams contain volatile organic 
compounds, transuranics, and uranium. 
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In accordance with the Second Addendum (Holdren and Broomfield 2004), these five assembled 
alternatives are identified based on the above analysis. Alternatives are evaluated in detail in Section 4 
and compared against each other in Section 5. From general descriptions of the assembled alternatives, 
20 modularized elements were defined to expedite analysis of the five CERCLA balancing criteria and to 
facilitate mixing and matching various components into a preferred alternative in the proposed plan. The 
five assembled alternatives and the 20 modules that evolved from those alternatives are described in the 
following subsections. Appendix E provides process flow diagrams and additional design details 
associated with each of the 20 modules. Table ES-6 summarizes the five assembled alternatives that are 
carried forward to Sections 4 and 5 for detailed and comparative analysis.  
ES-3.1.1 Alternative 1—No Action 
Alternative 1 evaluates the absence of remedial action to provide a baseline for comparison of other 
alternatives. Environmental monitoring is the only activity evaluated for Alternative 1. 
ES-3.1.2 Alternative 2—Surface Barrier 
Two types of surface barriers are evaluated in the OU 7-13/14 feasibility study. In addition to 
continued operation of the OCVZ system and long-term surveillance, maintenance, monitoring, and ICs, 
assembled alternatives for the two surface barriers incorporate unique approaches to control subsidence, 
address Pad A waste, and inhibit buildup of organic vapor in the cap. The two approaches, Alternatives 2a 
and 2b, are described in the following subsections. 
ES-3.1.2.1 Alternative 2a—Modified RCRA Type C Surface Barrier. The modified RCRA 
Type C surface barrier is an engineered barrier constructed of an asphalt layer and several thin and thick 
layers of natural materials. Overall thickness of the barrier, coupled with long-term ICs, would preclude 
inadvertent human intrusion. The asphalt layer would protect against both biotic intrusion and infiltration. 
Other enhancements for Alternative 2a include incorporating Pad A into the surface barrier, installing 
grout columns in waste pits to provide a stable foundation, and expanding the existing OCVZ system with 
shallow extraction wells. The implementation timeframe for Alternative 2a would be approximately 
7 years.  
Pad A would be incorporated into the surface barrier by adding layers over the existing Pad A soil 
cover. This alternative does not include steps to address subsidence of Pad A waste. 
Installing grout columns would provide a stable foundation for the SDA surface barrier. Liquid 
grout would be injected into buried waste using a probe driven by a rotary percussion drill. High-pressure 
jet grouting would mix grout with waste and soil to form homogeneous columns, which would be spaced 
on 3.7-m (12-ft) centers to provide a suitable foundation for the surface barrier. Approximately 7.7 ha 
(19 acres) of the SDA would be grouted with approximately 5,700 columns. 
The existing OCVZ system would continue to extract and treat VOCs that have migrated into the 
vadose zone. The system would be enhanced with shallow extraction wells to preclude trapping organic 
vapor beneath asphalt layers of the surface barrier. Gas extraction wells would be installed in 
eight locations in the completed cap. Wells would be completed at approximately 3 m (10 ft) into the 
basalt layer immediately beneath the landfill and between pits to avoid intrusion into the buried waste. 
Risers would extend above the surface barrier and connect to the OCVZ system. Operation and 
maintenance of the OCVZ system would continue until remediation goals are satisfied (approximately 
65 years). The OCVZ system would run longer for the modified RCRA cap (Alternative 2a) than for the 
evapotranspiration (ET) surface barrier (Alternative 2b) because the Modified RCRA Type C surface 
barrier includes a low-permeability asphalt layer that would trap VOCs in the subsurface. 
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Table ES-6. Summary of five assembled alternatives and major components in each. 
2. Surface Barrier 4. Partial Retrieval, Treatment, and Disposal
Component 
1.  
No Action 
2a. 
Modified RCRA 
Type C 
2b. 
Evapotranspiration 
3.  
In Situ Grouting 
4a. 
4 Acres 
4b. 
2 Acres 
5.  
Full Retrieval, 
Treatment, and 
Disposal 
Monitoringa Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring 
In situ 
treatment  
None None None ISG-specified Tc-99 and 
I-129 
None None None 
Retrieval None None None None Retrieve targeted Rocky 
Flats Plant waste 
Retrieve targeted 
Rocky Flats Plant waste
Retrieve all waste in the 
SDA 
Pad A None Incorporate Pad A as-is 
into cap 
Relocate to LLW Pit Treat ex situ and relocate 
to LLW Pit 
Remove to ICDF Dynamically compactb 
and incorporate into cap
Remove to off-INL Site 
disposal facility 
Subsidence in 
pits 
None Foundation grouting Dynamic compactionb Dynamic compactionb Dynamic compactionb Proof-roll None 
Surface 
barrier 
None Modified RCRA 
Type C surface barrier 
with biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer and 
slurry perimeter wall 
ET surface barrier 
without biointrusion 
barrier 
Surface 
barrier vapor 
extraction 
None None Active gas collection 
layer 
Passive gas collection 
layer 
Passive gas collection 
layer 
Passive gas collection 
layer 
None 
Vadose zone 
vapor 
extraction 
None Add near-surface 
extraction wells; 
operate OCVZ systemc 
Operate OCVZ systemc Operate OCVZ systemc Operate OCVZ systemc Operate OCVZ systemc Operate OCVZ systemc 
Surveillance 
and 
maintenance 
None Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Institutional 
control 
None Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
a. Monitoring comprises surface, vadose zone, and aquifer monitoring. Cost estimates include 100 years of monitoring for No Action and 100 years of monitoring after the cap is complete for all action alternatives. 
b. Dynamic compaction was identified for analysis because it presents the most short-term risk and highest cost among process options that apply surface treatment to address subsidence; thus, it bounds the analysis. 
Other process options (e.g., impact rolling) could be substituted during remedial design. 
c. Operation of the OCVZ system would continue until eliminated by a 5-year review after remediation goals for VOCs in the vadose zone are achieved. 
d. Estimates include cost for 100 years of surveillance, maintenance, and institutional control after the cap is complete. 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility  
ISG = in situ grouting  
INL = Idaho National Laboratory  
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone  
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area  
VOC = volatile organic compound 
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ES-3.1.2.2 Alternative 2b—Evapotranspiration Surface Barrier. The ET surface barrier is an 
engineered barrier constructed of several layers of natural materials. A biotic barrier would be 
incorporated to preclude biotic intrusion and transport of contaminants to the surface. Overall thickness of 
the barrier, coupled with long-term ICs, would preclude inadvertent human intrusion. Other 
enhancements for Alternative 2b include transferring waste from Pad A into the LLW Pit (or another 
location within the SDA), dynamically compacting waste pits to provide a stable foundation, and 
incorporating a gas collection system within the surface barrier that would be coupled to the existing 
OCVZ system. The implementation timeframe for Alternative 2b would be approximately 10 years. 
Waste from Pad A would be removed under a weather enclosure and would require approximately 
5 years to complete. Pad A waste would be placed within new boxes or liners and transferred to the active 
LLW Pit or other location within the SDA. Waste would not be treated prior to transfer. 
Dynamic compaction would be applied to waste pits, before constructing the cap, to reduce 
subsidence. A heavy weight would be dropped from a height of approximately 18 m (60 ft) from a crane 
to compact the waste pits. A layer of soil would be placed over areas before they are compacted to reduce 
the possibility of exposing waste. 
The existing OCVZ system would continue to extract and treat VOCs that have migrated into the 
vadose zone. To preclude buildup of vapor in the cap a gas collection pipe would be installed during 
surface barrier construction and connected to the OCVZ system after the cap is constructed. Vapor 
extraction from the transport layer also would prevent accumulation of landfill gas beneath the surface 
barrier, including VOCs, C-14, methane, and carbon dioxide. Operation and maintenance of the OCVZ 
system would continue until remediation goals are satisfied (approximately 45 years). The OCVZ system 
would not run as long for the ET cap (Alternative 2b) as it would for the Modified RCRA Type C surface 
barrier (Alternative 2a) because the ET cap would vent gas-phase VOCs to the surface instead of trapping 
them in the subsurface. 
ES-3.1.3 Alternative 3—In Situ Grouting 
Alternative 3 evaluates using in situ grouting of specified waste to retard migration of contaminants 
generated by INL Site reactor and fuel development operations. Alternative 3 includes the three 
components common to all action alternatives: (1) continued operation of the OCVZ system to extract 
and treat VOCs that have migrated into the underlying vadose zone; (2) an engineered surface barrier 
(i.e., an ET cap) to prevent contaminant transport to the surface by plants and animals, to inhibit 
infiltration and subsequent transport of contaminants to the vadose zone, and to preclude inadvertent 
human intrusion through overall thickness of the cap coupled with long-term ICs; and (3) long-term 
stewardship including surveillance, maintenance, monitoring, and ICs. Additional components of 
Alternative 3 are (1) removing and ex situ grouting Pad A waste and relocating it to the LLW Pit or other 
location within the SDA, (2) performing dynamic compaction of pit areas to mitigate future waste 
subsidence, and (3) passively venting soil vapor from the ET surface barrier. The implementation 
timeframe for Alternative 3 would be approximately 10 years.  
Specified waste in trenches and soil vaults totaling 0.2 acres of INL Site reactor operations waste is 
evaluated as an example. Specified waste contains releasable Tc-99 and I-129 that would be encapsulated 
by in situ injection of a cement grout using commercially available equipment. Liquid grout would be 
injected into buried waste using a probe driven by a rotary percussion drill. High-pressure jet grouting 
would mix grout with waste and soil to form homogeneous columns. Grout columns would be closely 
spaced on 0.5-m (20-in.) centers to form consolidated monoliths. Stabilized waste monoliths would be 
highly impermeable and would reduce contaminant diffusion to moisture that may infiltrate the waste 
zone. Approximately 3,100 columns would be installed. 
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Waste would be retrieved from Pad A in a retrieval enclosure. Bulk waste would be separated into 
fines (less than 15-cm [6–in.] diameter) and debris (greater than 15-cm [6-in.] diameter). Fines would be 
mixed with cement grout. Debris would be placed into waste boxes and stabilized with flowable cement 
grout. Stabilized waste boxes would be transported to the LLW Pit or other location within the SDA. 
After Pad A waste is removed, the retrieval enclosure would be demobilized and the site prepared for 
surface barrier construction. 
ES-3.1.4 Alternative 4—Partial Retrieval, Treatment, and Disposal 
To facilitate scaling up or down to various retrieval sizes, pit areas totaling 4 and 2 acres, 
respectively, are evaluated as Alternatives 4a and 4b. Analyzing retrievals that vary in size from areas 
totaling 2 and 4 acres in Alternatives 4a and 4b enables the Agencies to scale and select different sizes of 
retrieval areas for the final remedy.  
Alternatives 4a and 4b both incorporate the targeted waste approach developed for Accelerated 
Retrieval Project non-time-critical removal actions (DOE-ID 2004; DOE-ID 2006). The Accelerated 
Retrieval Project provides a well-supported basis for evaluating partial RTD because information relating 
to implementability, short-term risk, and cost was generated by operating experience. The focused 
objective of both Accelerated Retrieval Projects is targeted retrieval of certain Rocky Flats Plant waste 
streams that are highly contaminated with VOCs, transuranics, and uranium. To achieve this objective, 
the following Rocky Flats Plant waste streams are targeted for retrieval: Series 741 sludge, Series 743 
sludge, graphite, filters, and roaster oxides. These waste streams were identified because they contain 
high concentrations of COCs listed in the Second Addendum (Holdren and Broomfield 2004). Though the 
list of COCs in the Second Addendum subsequently was refined in the RI/BRA (see Section 1.4.5), the 
Agencies retained all the original targeted waste types for the Accelerated Retrieval Projects to address 
uncertainty in model results, especially for uranium isotopes (secondary COCs). Therefore, the same 
types of targeted waste identified for the Accelerated Retrieval Projects are evaluated for Alternative 4 in 
this feasibility study. 
During the process of excavation, other types of waste could be revealed that are not targeted 
waste. Nontargeted waste would be removed if the Agencies agree that retrieval is warranted and—as 
determined through visual inspection or field screening—the subject waste meets the following three 
criteria: (1) waste poses a potential risk of contamination to the underlying aquifer if left in place, 
(2) potential risk is sufficient to warrant removal at that time rather than leaving it to be addressed by 
OU 7-13/14, and (3) waste can be managed safely be retrieval using the personnel, facilities, and 
equipment readily available at INL for retrieval of targeted waste stream (DOE-ID 2004; DOE-ID 2006).  
The same approach identified for the Accelerated Retrieval Projects are evaluated for Alternative 4 
in this feasibility study. Removing targeted waste would reduce inventories of VOCs, transuranics, and 
uranium isotopes. Vadose zone remediation goals for VOCs would be achieved sooner, thus minimizing 
future OCVZ system operations. In addition, partial retrieval would reduce VOC contamination in the 
buried waste substantially and would reduce the potential for organics to get into the underlying aquifer. 
Operations would be conducted in a large metal-framed fabric retrieval enclosure equipped with 
airlocks. These airlocks would house drum packaging stations (i.e., glove boxes) for inspecting waste and 
loading drums. Waste would be retrieved within smaller mobile tents and within the retrieval enclosure. 
Excavators modified for operation within a contaminated environment, dust-suppression capabilities, and 
camera optics would be used for retrieval. Whether a waste is targeted or nontargeted would be 
determined at or near the dig face. Nontargeted waste would be returned to the excavation, while targeted 
waste would be transferred to the large retrieval enclosure. Targeted waste would be handled in one of 
two ways: 
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• Transuranic waste would be sent to the Waste Isolation Pilot Plant (WIPP). The Second Addendum 
to the Work Plan (Holdren and Broomfield 2004) specifies that retrieval alternatives will be based 
on the Accelerated Retrieval Project process. For the Accelerated Retrieval Project, nontransuranic 
waste (less than 100 nCi/g) containing some level of transuranic isotopes is payload-based 
load-managed, and sent to WIPP. Therefore, an alternate disposal path for this waste type was not 
evaluated. 
• Targeted roaster oxides (uranium oxides) would be moved to drum packaging stations, drummed, 
and prepared for transfer to the ICDF for treatment and disposal. At ICDF, waste would be 
stabilized by grouting. 
Both partial retrieval alternatives include an ET surface barrier with a passive gas vent layer to 
dissipate organic vapor and inhibit biotic intrusion. Overall thickness of the barrier, coupled with 
long-term ICs, would preclude inadvertent human intrusion. The surface barrier would reduce infiltration 
and contaminant transport into the subsurface and would inhibit biotic transport to the surface. The OCVZ 
system would continue to extract and treat VOCs from the vadose zone. Both assembled alternatives 
incorporate long-term surveillance, maintenance, monitoring, and ICs. Unique features of the two partial 
retrieval alternatives are described in the following subsections. 
ES-3.1.4.1 Alternative 4a—4-Acre Partial Retrieval, Treatment, and Disposal. 
Alternative 4a involves retrieval of all waste on Pad A and RTD of targeted waste from pit areas totaling 
4 acres using methods described previously. The implementation timeframe for Alternative 4a would be 
approximately 16 years.  
To provide a stable foundation for the surface barrier and reduce subsidence, all waste pits would 
be dynamically compacted. Waste retrieved from Pad A would be shipped to ICDF, where fines would be 
treated (i.e., mixed with grout) and void spaces within debris boxes would be filled with grout, in 
accordance with ICDF waste acceptance criteria. A multilayered ET surface barrier (see Alternative 2b) 
would be placed over the entire SDA. 
ES-3.1.4.2 Alternative 4b—2-Acre Partial Retrieval, Treatment, and Disposal. 
Alternative 2b involves RTD of targeted waste from pit areas totaling 2 acres using methods described 
previously. The implementation timeframe for Alternative 4b would be approximately 12 years.  
To provide a stable foundation for the surface barrier and reduce subsidence, Pad A would be 
dynamically compacted and waste pits would be proof-rolled. The surface barrier would be anchored to a 
subsurface slurry wall around the perimeter. A multilayered ET surface barrier (see Alternative 2b) 
incorporating Pad A would be placed over the entire SDA. 
ES-3.1.5 Alternative 5—Full Retrieval, Treatment, and Disposal 
Alternative 5 involves retrieving all waste from the SDA and disposal elsewhere. Operations would 
be conducted within a large metal-framed fabric retrieval enclosure equipped with airlocks. These 
airlocks would house drum packaging stations (i.e., glove boxes) for inspecting waste and loading drums. 
In addition, airlocks would be used to control contamination during ingress and egress from retrieval 
operations. Waste retrieval would occur within this large retrieval enclosure and within three smaller 
mobile tent structures. Excavators modified for operation within a contaminated environment, 
dust-suppression capabilities, and camera optics would be used for retrieval. Retrieval areas would be 
backfilled with noncontaminated soil and compacted. 
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Waste would be placed in cargo containers for transfer to the central retrieval enclosure and sorted, 
based on disposal path. Retrieved waste would be handled in one of the following ways: 
• Transuranic waste would be sent to WIPP. The Second Addendum to the Work Plan (Holdren and 
Broomfield 2004) specifies that retrieval alternatives will be based on the Accelerated Retrieval 
Project process. For the Accelerated Retrieval Project, nontransuranic waste (less than 100 nCi/g) 
containing some level of transuranic isotopes is payload-based load-managed, and sent to WIPP. 
Therefore, an alternate disposal path was not evaluated for this waste type.  
• Roaster oxides and a portion of the other contact-handled waste meeting waste acceptance criteria 
would be moved to drum packaging stations, drummed, and transferred to the ICDF for treatment 
(i.e., grouting) and disposal. 
• A portion of the other contact-handled waste would be moved to drum packaging stations, 
drummed, and sent off the INL Site for treatment, if required to satisfy waste acceptance criteria, 
and permanent disposal. 
• Remote-handled waste would be retrieved using a crane and shielding blocks. Remote-handled 
waste would be placed in a cask and then sent to a new storage facility on the INL Site for up to 
20 years, pending future transport to an off-INL Site facility. Remote-handled waste containing 
transuranic isotopes would be sent to WIPP. 
Following retrieval, a simplified, two-layered ET surface barrier would be placed over the entire 
SDA to reduce infiltration and inhibit transport of residual contamination in the vadose zone. The 
implementation timeframe for Alternative 5 would be 30 years. The OCVZ system would continue to 
extract and treat VOCs that have migrated into the vadose zone throughout construction. Alternative 5 
also includes long-term surveillance, maintenance, monitoring, and ICs.  
ES-3.1.6 Modules 
To facilitate analysis, 20 distinct modules were defined for the feasibility study, based on elements 
contained in assembled alternatives. These modules also can be used by the Agencies to compile elements 
from several alternatives into a preferred alternative for the proposed plan. The modules are described 
below: 
• Retrieval and disposal modules 
- 2-Acre partial RTD—This module consists of retrieving targeted waste from pit areas 
totaling 2 acres, sorting and packaging waste within a centrally located retrieval enclosure, 
and transporting waste to either WIPP or ICDF, as appropriate. 
- 4-Acre partial RTD—This module consists of retrieving targeted waste from pit areas 
totaling 4 acres, sorting and packaging waste within a centrally located retrieval enclosure, 
and transporting waste to either WIPP or ICDF, as appropriate. 
- Full RTD—This module consists of retrieving all waste from the SDA. Remote-handled 
waste containing no transuranic isotopes would be placed in interim storage. All other waste 
would be sorted and packaged within a centrally located retrieval enclosure and transported 
to WIPP, ICDF, or another off-INL Site disposal facility, as appropriate. 
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• Pad A modules 
- Removing Pad A and disposing of waste in the RWMC LLW Pit without treatment—
This module consists of contouring the Pad A berm and building an enclosure over the top to 
be used for retrieving waste from Pad A. Waste would be retrieved, sorted, placed in bulk 
containers, and transferred to the LLW Pit (or other location within the SDA) without 
treatment.  
- Removing Pad A and disposing of waste in the RWMC LLW Pit following ex situ 
treatment—This module consists of contouring the Pad A berm and building an enclosure 
over the top for retrieving waste from Pad A. Waste would be retrieved, sorted, treated 
ex situ with grout, placed in waste boxes, and transferred to the LLW Pit (or other location 
within the SDA). 
- Removing Pad A and disposing of and treating waste at the ICDF or similar on-INL 
Site facility—This module consists of contouring the Pad A berm and building an enclosure 
over the top for retrieving waste from Pad A. Waste would be retrieved, sorted, visually 
examined to satisfy ICDF waste acceptance criteria, placed in waste boxes, and transferred 
to ICDF (or similar facility) for treatment and disposal. 
- Removing Pad A and disposing of and treating waste at EnergySolutions or similar 
off-INL Site facility—This module consists of contouring the Pad A berm and building an 
enclosure over the top for retrieving waste from Pad A. Waste would be retrieved, placed in 
containers, and transferred to EnergySolutions (formerly Envirocare) by rail for treatment 
and disposal. 
- Dynamic compaction of Pad A—This module consists of dynamically compacting soil by 
dropping a heavy weight from a designated height in an engineered pattern. This would 
prepare the Pad A mound for a surface barrier that would be placed over Pad A.  
• Foundation preparation modules 
- Dynamic compaction of pits—This module consists of dynamically compacting pit areas 
by dropping a heavy weight from a designated height in an engineered pattern and is similar 
to dynamic compaction of Pad A. Dynamic compaction would mitigate subsidence in SDA 
pit areas to provide a stable base for a surface barrier. Dynamic compaction was identified 
because it presents the most short-term risk and highest cost among process options that 
apply surface treatment to address subsidence, thus bounding the analysis. Other process 
options (e.g., impact rolling) could be substituted during remedial design.  
- Foundation grouting—This module consists of injecting subsurface grout columns at 
regular intervals using a rotary percussion drill. Foundation grouting would provide a stable 
base for a cap.  
- Proof-rolling—This module consists of compacting SDA pit areas using a roller-compactor. 
The proof-rolling compaction process would be used to test uniformity and stability of the 
foundation for the surface barrier. 
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• In situ treatment module 
- Contaminant grouting—This module consists of installing overlapping subsurface grout 
columns by injecting grout using a rotary percussion drill. Columns would overlap to fill 
entire specified areas with grout to encapsulate waste. 
• Surface barrier modules 
- Modified RCRA Type C surface barrier—This module consists of constructing a modified 
RCRA Type C cap over the entire SDA. This surface barrier would manage moisture and 
biotic intrusion by incorporating an impermeable asphalt layer. This module also includes 
installing and demolishing roads and fences, extending wells, installing wells, contouring the 
SDA, and 100 years of surveillance, maintenance, monitoring, and ICs. Overall thickness of 
the cap, coupled with long-term ICs, would preclude inadvertent human intrusion. 
- ET surface barrier—This module consists of constructing an ET cap, composed of several 
layers of varying thickness and composition, over the entire SDA. This type of surface 
barrier would manage moisture through evaporation and transpiration and would include 
layers to prevent biotic intrusion and collect volatile constituents emitted by buried waste. 
This module also includes installing and demolishing roads and fences, extending wells, 
installing wells, contouring the SDA, and 100 years of surveillance, maintenance, 
monitoring, and ICs. Overall thickness of the cap, coupled with long-term ICs, would 
preclude inadvertent human intrusion. 
- Simplified ET surface barrier with no biointrusion and gas vent layer—This module 
consists of constructing a simplified ET cap specifically for Alternative 5, where features to 
address biotic intrusion and gas venting would not be required because all waste would be 
removed. This module also includes installing and demolishing roads and fences, extending 
wells, installing wells, contouring the SDA, and 100 years of surveillance, maintenance, 
monitoring, and ICs. Overall thickness of the cap, coupled with long-term ICs, would 
preclude inadvertent human intrusion. 
- Slurry cut-off wall—This module consists of installing a subsurface slurry cut-off wall by 
digging a trench around the SDA and immediately filling it with bentonite slurry. This 
belowgrade barrier would be placed beneath and incorporated into the toe of a surface 
barrier. 
• Volatile organic compound removal modules 
- Near-surface vapor extraction wells—This module consists of installing near-surface 
vapor extraction wells vertically through the modified RCRA Type C surface barrier, 
between the waste pits, and into the underlying basalt. Following cap completion, protruding 
wells would be connected to the OCVZ system. 
- Gas vent layer extraction pipe—This module consists of placing sections of horizontal 
pipe within the ET cap biointrusion and gas vent layer and either connecting the pipe to the 
OCVZ system or venting the pipe directly to the atmosphere. 
- OCVZ system operations and maintenance—This module consists of operating and 
maintaining the OCVZ system. Three phases associated with this module are (1) operating 
and maintaining OCVZ treatment units for each 5-year period they operate, (2) replacing 
OCVZ treatment units for each 20 years they are in service, and (3) shutting down the 
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OCVZ system at the end of operation. Because alternatives have different OCVZ system 
operational timeframes, various combinations of these three phases are used to estimate cost 
for each alternative. 
• Monitoring module 
- Monitoring—This module comprises only environmental monitoring for the No Action 
alternative. Unlike surface barrier modules, this module does not involve installing new 
monitoring equipment as a site-preparation activity. This module includes 100 years of 
monitoring.  
ES-4. SUMMARY OF SECTION 4—DETAILED ANALYSIS OF 
ASSEMBLED ALTERNATIVES 
This section provides detailed analysis of assembled remedial alternatives, developed in Section 3, 
against CERCLA evaluation criteria. Results of this analysis form the basis for comparative analysis in 
Section 5 and for future activities that support remedial decision-making (e.g., identifying a preferred 
alternative, preparing the OU 7-13/14 comprehensive proposed plan, and developing the OU 7-13/14 
ROD). Assembled alternatives are constructed using combinations of various elements that were 
developed as modules in Section 3. During the decision-making process, the Agencies could identify a 
preferred alternative composed of a different combination of modules. The purpose of this analysis is to 
present sufficient information to allow the Agencies, in addition to input from the public, to select an 
alternative.  
ES-4.1 Criteria for Detailed Analysis 
The National Contingency Plan specifies nine criteria for analyzing remedial alternatives in detail 
(40 CFR 300.430). This feasibility study evaluates seven of the nine criteria and defers the last two, in 
accordance with EPA guidance (EPA 1988). Section 4.1 provides a more detailed description of each of 
the nine evaluation criteria outlined in the National Contingency Plan (40 CFR 300.430[e][9][iii]) and 
EPA guidance (EPA 1988). The nine criteria are grouped into three categories as described in the 
following subsections. 
ES-4.1.1 Threshold Criteria 
The first two criteria are (1) overall protection of human health and the environment and 
(2) compliance with applicable or relevant and appropriate requirements. Threshold criteria relate to 
statutory findings that ultimately must be included in the OU 7-13/14 ROD. Consequently, remedial 
action must satisfy these first two criteria to qualify as a preferred alternative. Except for Alternative 1 
(No Action), which is included as a basis for comparison, remedial alternatives are not carried forward for 
detailed analysis unless threshold criteria can be met. 
ES-4.1.2 Balancing Criteria 
The five balancing criteria are (3) long-term effectiveness and permanence; (4) reduction of 
toxicity, mobility, or volume through treatment; (5) short-term effectiveness; (6) implementability; and 
(7) cost. Balancing criteria are tools for evaluating major characteristics of each alternative and their 
respective advantages and disadvantages. Appendix C tabulates alternative-specific information used to 
evaluate the five balancing criteria.  
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Groundwater modeling results for nitrate, three VOCs (i.e., carbon tetrachloride, methylene 
chloride, and trichloroethylene), and 1,4-dioxane are not used at face value in assessing long-term 
effectiveness. Simulated concentrations are largely overpredicted compared to detected concentrations in 
the environment. Though simulated concentrations exceed threshold values for these contaminants, 
qualitative interpretation of results—after accounting for conservative parameters and uncertainty in 
modeling—supports the conclusion that all action alternatives would satisfy remedial action objectives 
and preliminary remediation goals. The following subsections discuss uncertainties relating to 
interpretation of groundwater simulations for nitrate, VOCs, and 1,4-dioxane. 
ES-4.1.2.1 Nitrate. Simulated aquifer concentrations for nitrate are overpredicted, as discussed in 
detail in Appendix D (see Section D-3.6.1.1). For Alternative 1 (No Action), the numerical model 
underpredicts observed nitrate concentrations at the few locations in the vadose zone with observed 
elevated concentrations. The numerical model does, however, produce large overpredictions in the aquifer 
at Wells M17S, USGS-90, and USGS-117, demonstrating that nitrate simulation results are conservative 
overall. The majority of other aquifer locations outside this predicted contaminant plume show no 
simulated impact above local background concentrations. This demonstrated conservatism indicates 
uncertainty in model results, especially for nitrate. The model predicts a distributed plume of elevated 
nitrate in the vadose zone and aquifer that is not substantiated by monitoring. Simulations indicate that 
concentrations would exceed the nitrate MCL of 10 mg/L before 1980 in the aquifer at the Well M17S 
monitoring location and would approach 10 mg/L by 2005 at the Well USGS 119 monitoring location. 
Neither location has shown monitoring results noticeably different from the regional background 
concentration of 1 to 2 mg/L. This unsubstantiated plume within the Alternative 1 simulation affects, in 
turn, simulations that are used to evaluate long-term effectiveness of each action alternative. Though 
simulated concentrations produce a hazard index less than 1, they exceed the nitrate MCL of 10 mg/L for 
all action alternatives (see Section D-4). These elevated current and future nitrate concentrations are not 
credible because they are based on simulated release from the source that has not occurred at the 
predicted magnitude. A consequence of overpredicted nitrate concentrations for this feasibility study is 
that the model shows a significant mass of nitrate released into the vadose zone that would be beyond the 
influence of remedial action. In reality, most of this mass is probably still in the buried waste. Remedial 
action that limits infiltration would effectively reduce transport to the vadose zone and aquifer and would 
prevent groundwater concentrations that exceed the nitrate MCL. 
ES-4.1.2.2 Volatile Organic Compounds. For three VOCs (i.e., carbon tetrachloride, methylene 
chloride, and trichloroethylene), simulation results meet vadose zone preliminary remediation goals; 
however, predicted aquifer concentrations are not less than MCLs in the year 2110 for all contaminants 
and all alternatives. The discrepancy primarily is due to simplifying assumptions used to develop 
remediation goals for OU 7-08 (which were adopted as preliminary remediation goals for OU 7-13/14) 
and uncertainties associated with those assumptions. Predicted concentrations do not fall below MCLs by 
the year 2110 in all cases. However, results for all three contaminants are only slightly greater than MCLs 
(e.g., maximum simulated carbon tetrachloride concentration of 12 µg/L compared to an MCL of 5 µg/L); 
it is reasonable to conclude that MCLs are within the bounds of uncertainty. Appendix D presents details 
(see Section D-3.6.1.2). Though the modeling goal was to achieve vadose zone remediation goals and not 
MCLs, it is reasonable to expect, based on professional judgment and interpretation of model results, that 
achieving MCLs is probable. However, if vadose zone remediation goals are achieved and aquifer 
concentrations greater than MCLs are persistent, then risk management actions beyond source control 
measures evaluated in this feasibility study could be identified. Possible approaches include defining a 
groundwater exclusion zone (i.e., buffer zone), expanding the vapor vacuum extraction with treatment 
system, or implementing an aquifer pump and treat system. 
ES-4.1.2.3 1,4-Dioxane. Aquifer samples have not been analyzed specifically for 1,4-dioxane in the 
past; however, 1,4-dioxane has never been reported as a tentatively identified compound in routine 
 ES-24 
monitoring. This analyte was added recently to the groundwater monitoring program at RWMC. The 
1,4-dioxane was on the analyte list for the first time during the November 6, 2006, sampling event; it was 
not detected. The simulated maximum aquifer concentration for 1,4-dioxane is approximately 120 µg/L in 
the year 2006 for Alternative 1 (No Action). Because it has not been reported as a tentatively identified 
compound and was not detected in any of the 15 aquifer monitoring wells sampled on November 6, 2006, 
1,4-dioxane is probably overpredicted. However, routine monitoring over time will be necessary to 
further substantiate the conclusion that modeling overpredicts 1,4-dioxane.  
ES-4.1.3 Modifying Criteria 
The last two criteria are (8) state acceptance and (9) community acceptance. Modifying criteria 
address acceptability of remedial alternatives to stakeholders. The feasibility study does not examine 
these criteria. Instead, modifying criteria will be analyzed in conjunction with stakeholder comments on 
the proposed plan that follows completion of the remedial investigation and feasibility study. The 
proposed plan will summarize the remedial investigation and feasibility study and present the alternative 
preferred by the Agencies. The Agencies could combine elements (modules) extracted from combinations 
evaluated in this feasibility study (i.e., assembled alternatives) to compose their preferred alternative.  
ES-4.2 Alternative 1—No Action 
Alternative 1 provides a baseline for comparing other alternatives and includes only environmental 
monitoring with no additional actions to reduce risk. This alternative does not satisfy threshold criteria. 
ES-4.3 Alternative 2—Surface Barrier 
Alternative 2 would protect human health and the environment primarily by removing VOCs from 
the vadose zone and by controlling potential exposure to COCs through containment with a surface 
barrier and ICs. Under this alternative, a low-permeability surface barrier would be constructed over the 
SDA. The surface barrier would inhibit transport of contaminants to the surface and infiltration and 
subsequent migration of contaminants to the vadose zone and aquifer. Overall thickness of the cap, 
coupled with long-term ICs, would preclude inadvertent human intrusion. The OCVZ system would 
continue to extract and treat VOCs that have migrated into the vadose zone. Long-term surveillance, 
maintenance, monitoring, and ICs would ensure continued effectiveness of the remedy. 
Alternative 2 comprises two subalternatives: Alternative 2a (Modified RCRA Type C Surface 
Barrier) and Alternative 2b (ET Surface Barrier). The primary difference between these alternatives is the 
design of the surface barrier. In addition, because multiple process options were identified in Section 3 to 
control subsidence, address Pad A, and prevent buildup of volatile contaminants beneath the barrier, the 
two alternatives incorporate different approaches for these elements (see Table ES-6).  
Both types of surface barriers satisfy threshold criteria. With respect to balancing criteria, both 
surface barriers provide long-term effectiveness and permanence and are fully implementable, though 
some adjustments may be required to achieve acceptable performance in addressing subsidence and 
Pad A waste. Short-term risk is very low. Treatment is not a primary element of this alternative, but 
mobility would be reduced by limiting biotic uptake to the surface and infiltration into the subsurface. 
The OCVZ system would continue to operate to extract and treat VOCs that have migrated into the 
vadose zone. Long-term surveillance, maintenance, monitoring, and ICs would be implemented until 
discontinued through the CERCLA 5-year review process. For Alternatives 2a and 2b, respectively, total 
current value costs are approximately $344 million and $331 million, with net present values of 
$176 million and $179 million.  
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ES-4.4 Alternative 3—In Situ Grouting 
Alternative 3 would protect human health and the environment primarily removing VOCs from the 
vadose zone and by controlling potential exposure to COCs through containment with an ET surface 
barrier and ICs. An additional measure of protection would be added by immobilizing Tc-99 (and 
collocated I-129). Specified Tc-99-containing waste would be encapsulated, in situ, with highly 
impermeable grout to retard migration. Pad A waste would be excavated, treated with ex situ grouting, 
and relocated within the SDA.  
Alternative 3 satisfies both threshold criteria. With respect to balancing criteria, the cap provides 
long-term effectiveness and permanence. Alternative 3 is fully implementable, though some adjustments 
may be required to achieve acceptable performance in addressing Pad A waste. Short-term risk is 
moderate. Short term risk for Alternative 3 is higher than short-term risk for Alternative 2 because 
additional time and exposure is incurred during Pad A retrieval activities included within Alternative 3. 
In situ grouting also increases risk slightly. Treatment is a primary element for a small subset of waste in 
the SDA (i.e., ISG to immobilize Tc-99 and I-129 and ex situ grouting to decharacterize Pad A waste). In 
addition, mobility would be reduced by limiting biotic uptake to the surface and infiltration into the 
subsurface. The OCVZ system would continue to extract and treat VOCs that have migrated into the 
vadose zone. Long-term surveillance, maintenance, monitoring, and ICs would be implemented until 
discontinued through the CERCLA 5-year review process. Total current value cost for this alternative is 
approximately $385 million, with a net present value of $223 million.  
ES-4.5 Alternative 4—Partial Retrieval, Treatment, and Disposal 
Alternative 4 would protect human health and the environment primarily by removing VOCs from 
the vadose zone and by controlling potential exposure to COCs through containment with an ET surface 
barrier and ICs. An additional measure of protection would be added by removing a portion of the Rocky 
Flats Plant waste buried in the SDA. Specified targeted waste forms are Series 743 sludge, Series 741 
sludge, graphite, filters, and roaster oxide. These waste forms contain high concentrations of VOCs, 
transuranics, and uranium. The Accelerated Retrieval Project provides a well-supported basis for 
evaluating this alternative with information generated by operating experience relating to 
implementability, short-term risk, and cost. This approach focuses on removing primary (e.g., carbon 
tetrachloride) and secondary (e.g., uranium) COCs for groundwater pathways. 
During the process of excavation, other types of waste could be revealed that are not targeted 
waste. Nontargeted waste would be removed if the Agencies agree that retrieval is warranted and—as 
determined through visual inspection or field screening—the subject waste meets the following three 
criteria: (1) waste poses a potential risk of contamination to the underlying aquifer if left in place, 
(2) potential risk is sufficient to warrant removal at that time rather than leaving it to be addressed by 
OU 7-13/14, and (3) waste can be managed safely be retrieval using the personnel, facilities, and 
equipment readily available at INL for retrieval of targeted waste stream (DOE-ID 2004; DOE-ID 2006).  
Alternative 4 comprises two subalternatives: Alternative 4a (4-Acre Partial RTD) and 
Alternative 4b (2-Acre Partial RTD). The primary difference between these alternatives is the amount 
of excavation. In addition, the two alternatives incorporate different approaches for Pad A: Alternative 4a 
transfers Pad A waste to ICDF, and Alternative 2b applies dynamic compaction to Pad A as a 
pretreatment for cap construction. Alternative 2b also includes a perimeter slurry wall.  
Both subalternatives satisfy threshold criteria. With respect to balancing criteria, the cap ensures 
long-term effectiveness and permanence. Alternatives 4a and 4b are fully implementable, though some 
uncertainty is associated with treatment of Pad A waste at ICDF under Alternative 4a. Short-term risk 
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would be moderate, based on potential worker exposure to radioactive and hazardous materials. 
Treatment, as traditionally defined, is not a primary element of this alternative, though minor portions of 
waste would be addressed by treatment at facilities outside the SDA. However, Alternative 4 would 
remove a substantial amount of waste contaminated with VOCs and transuranics, repackage it, and 
dispose of it at the Waste Isolation Pilot Plant (WIPP) in New Mexico. WIPP is a deep geologic 
repository that provides a system that isolates the waste from the environment. In addition, mobility 
would be reduced by limiting biotic uptake to the surface and infiltration into the subsurface. The OCVZ 
system would continue to extract and treat VOCs that have migrated into the vadose zone. Long-term 
surveillance, maintenance, monitoring, and ICs would be implemented until discontinued through the 
CERCLA 5-year review process. For Alternatives 4a and 4b, respectively, total current value costs are 
approximately $1,071 million and $705 million, with net present values of $756 million and $486 million.  
ES-4.6 Alternative 5—Full Retrieval, Treatment, and Disposal 
Alternative 5 would protect human health and the environment primarily by removing VOCs from 
the vadose zone and by controlling potential exposure to COCs by removing all waste from the SDA and 
transferring it elsewhere. An additional measure of protection would be provided by controlling potential 
exposure to residual COCs through containment with a simplified ET surface barrier. For this alternative, 
all waste within the SDA (i.e., Pad A, pits, trenches, and soil vaults) would be retrieved and shipped off 
the SDA. Waste containing transuranic isotopes would be processed for shipment to WIPP, while waste 
with no transuranic isotopes would be sent to ICDF or an off-INL Site facility (e.g., EnergySolutions) for 
treatment and disposal. Waste with no current path to disposal (e.g., remote-handled nontransuranic 
waste) would be placed within shielded casks and stored in a newly constructed facility on the INL Site 
pending development of a federal or commercial repository.  
Alternative 5 satisfies both threshold criteria. With respect to balancing criteria, the cap provides 
long-term effectiveness and permanence. Implementability of Alternative 5 is uncertain with regard to 
availability of protective retrieval techniques for remote-handled waste and large objects and with regard 
to availability of treatment, storage, and disposal facilities. Short-term risk is high because the alternative 
is complex, with substantial potential for construction accidents and exposure to radioactive and 
hazardous materials. Treatment is not a primary element of this alternative, though a small subset of the 
waste would be treated at disposal facilities to meet waste acceptance criteria. In addition, mobility would 
be reduced by limiting biotic uptake to the surface and infiltration into the subsurface. The OCVZ system 
would continue to extract and treat VOCs that have migrated into the vadose zone. Long-term 
surveillance, maintenance, monitoring, and ICs would be implemented until discontinued through the 
CERCLA 5-year review process. Total current value cost for this alternative is approximately $13,651 
million, with a net present value of $8,434 million.  
ES-5. SUMMARY OF SECTION 5—COMPARATIVE ANALYSIS 
This section compares the relative advantages and disadvantages of the five assembled alternatives 
in achieving remedial action objectives for the SDA. The nine CERCLA criteria provide the basis for 
comparison. The following summary assesses alternatives—relative to one another—for seven of the nine 
evaluation criteria (i.e., two threshold and five balancing criteria). The last two criteria (i.e., modifying 
criteria), state acceptance and community acceptance, will be evaluated in conjunction with the proposed 
plan and ROD. Detailed analyses in Section 4 evaluated alternatives independently. Comparative analysis 
presented in this section complements the detailed analysis by identifying key tradeoffs that 
decision-makers must balance to select a preferred alternative and develop risk management decisions. 
The five assembled alternatives and comparative analysis are summarized in the following subsections. 
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ES-5.1 Summary of Assembled Alternatives 
Except for continued operation of the vapor vacuum extraction system, initiated under OU 7-08 to 
collect VOCs from the vadose zone, scope for OU 7-13/14 focuses on measures that deal directly with the 
buried waste. Because contaminant migration has not occurred to a substantial extent (except for VOCs), 
the objective for remedial action at the SDA is source control (i.e., approaches to prevent contaminant 
migration). The baseline risk assessment and this feasibility study define the source as the buried waste 
and associated contaminated soil down to the first basalt layer beneath the landfill. The Agencies 
identified source control, which can include containment, removal, or treatment of selected areas within 
the source (EPA 1988), to inhibit future releases from buried waste and to prevent further contamination 
of the environment. The unsaturated region beneath the source is the vadose zone, and below that is the 
aquifer. Source control, combined with continued operation of the OCVZ system, will protect the vadose 
zone and aquifer.  
The primary means of source control is construction of an engineered surface barrier and, for 
Alternatives 4 and 5, removal of a substantial portion of VOC waste via excavation and continued 
operation of the OCVZ system. The Agencies concluded early in the study of the SDA that an engineered 
surface barrier will be a component of every action alternative evaluated in this feasibility study (Holdren 
and Broomfield 2004). Coupled with long-term ICs, the surface barrier would preclude inadvertent 
human intrusion. The surface barrier also would preclude contaminant transport to the surface by plants 
and animals.  
Developing this comprehensive feasibility study involves integrating remedies for several 
characteristics of the SDA (e.g., localized subsidence in pits, abovegrade waste on Pad A, and 
near-surface VOCs) into fully assembled alternatives that address the entire landfill. The Agencies 
recognized that each specific characteristic can be addressed several ways; thus, many assembled 
alternatives composed of different combinations are possible. The Agencies optimized feasibility study 
development by specifying the combinations that would be evaluated as fully assembled alternatives. To 
maintain flexibility, each of the various components was developed as a discrete module. Each alternative 
is named after its featured component, though every action alternative includes an engineered surface 
barrier, continued operation of the OCVZ system, and long-term surveillance, maintenance, monitoring, 
and ICs. The Agencies will be able to mix and match various components, selecting the optimum 
combination when developing a preferred alternative and finalizing remedial decisions for the SDA.  
The five alternatives are summarized below: 
• Alternative 1—No Action—comprises environmental monitoring only, with no measures to reduce 
risk. 
• Alternative 2—Surface Barrier—includes two subalternatives, which are evaluated in detail: 
- Alternative 2a—Modified RCRA Type C Surface Barrier—is a surface barrier assembled 
with additional near-surface vapor vacuum extraction, foundation grouting to address 
subsidence, continued operation of the OCVZ system, and long-term surveillance, 
maintenance, monitoring, and ICs. Pad A would be incorporated as-is into the surface 
barrier. 
- Alternative 2b—ET Surface Barrier—is a surface barrier with an active gas collection layer 
assembled with dynamic compaction to address subsidence, continued operation of the 
OCVZ system, and long-term surveillance, maintenance, monitoring, and ICs. Pad A waste 
would be transferred to the LLW Pit or other location within the SDA. 
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• Alternative 3—ISG—involves immobilizing Tc-99 and I-129 in place using high-pressure jet 
grouting. Relevant waste forms are associated with INL Site reactor research and operations. Fully 
assembled, this alternative includes dynamic compaction of pits to address subsidence, an ET 
surface barrier with a passive gas collection layer, continued operation of the OCVZ system, and 
long-term surveillance, maintenance, monitoring, and ICs. Pad A waste would be retrieved, treated 
ex situ, and transferred to the LLW Pit or other location within the SDA. 
• Alternative 4—Partial RTD—includes the following two subalternatives that are evaluated in detail 
to facilitate scaling for variable sizes of retrieval areas: 
- Alternative 4a—4-Acre Partial RTD—addresses removal of targeted Rocky Flats Plant 
waste from pit areas in the SDA totaling 4 acres. Additional features of this assembled 
alternative include dynamic compaction of pits to address subsidence, a passively vented 
ET surface barrier, continued operation of the OCVZ system, and long-term surveillance, 
maintenance, monitoring, and ICs. Pad A waste would be removed and sent to ICDF for 
treatment and disposal. 
- Alternative 4b—2-Acre Partial RTD—addresses removal of targeted Rocky Flats Plant 
waste from pit areas in the SDA totaling 2 acres. Additional features of this assembled 
alternative include proof-rolling of pits to address subsidence, a subsurface slurry wall 
around the perimeter of the landfill, a passively vented ET surface barrier, continued 
operation of the OCVZ system, and long-term surveillance, maintenance, monitoring, and 
ICs. Pad A would be dynamically compacted and incorporated into the surface barrier. 
• Alternative 5—Full RTD—includes complete removal of all buried waste in combination with a 
simplified ET surface barrier, continued operation of the OCVZ system, and long-term 
surveillance, maintenance, monitoring, and ICs. 
In subsections that follow, Alternative 1 (No Action) is discussed first under each criterion. Action 
alternatives (i.e., Alternatives 2, 3, 4, and 5) then are presented in the relative order in which they 
perform, beginning with the alternative that provides the best overall performance for the criterion. 
Table ES-7 provides a matrix of the five assembled alternatives and major components in each. This 
section concludes with a summary table of the comparative analysis (see Table ES-8). 
ES-5.2 Summary of Comparative Analysis 
All action alternatives include a surface barrier that would effectively preclude transport of 
contaminants to the surface by plants and animals. Overall thickness of the surface barrier, coupled with 
long-term ICs, would preclude inadvertent human intrusion. Each action alternative also includes 
elements to reduce concentrations of VOCs at the surface. Thus, each action alternative is relatively equal 
in terms of satisfying remedial action objectives and mitigating risk attributable to surface exposure 
pathways for both human health and the environment. 
Comparisons of long-term effectiveness for groundwater are based on carcinogenic risk, toxic 
effects from chemicals (i.e., hazard indexes), and concentrations of contaminants in the aquifer. Each 
action alternative includes a surface barrier that reduces infiltration and continued operation of the OCVZ 
system to extract and treat VOCs from the vadose zone—which in turn protects groundwater. Estimates 
are predicated on models that simulate release of contaminants from buried waste and subsequent 
transport through the vadose zone and into the aquifer. Instantaneous remediation in 2010—followed by 
continued operation of the OCVZ system—was modeled for all action alternatives to facilitate direct 
comparison of long-term effectiveness. Therefore, contaminant migration occurring during remediation—
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and consequent increase in long-term risk—is not apparent in comparison graphs. Figures ES-2 and ES-3 
compare long-term effectiveness for the five alternatives in reducing carcinogenic risk and hazard index 
for groundwater pathways. Groundwater modeling results for nitrate, three VOCs (i.e., carbon 
tetrachloride, methylene chloride, and trichloroethylene), and 1,4-dioxane are not used at face value in 
assessing long-term effectiveness because simulated concentrations are largely overpredicted in 
comparison to detected concentrations in the environment (see Section ES-4.1.2). Qualitative 
interpretation of results after accounting for overly conservative parameters (as evidenced by 
overpredictions) and uncertainty in modeling supports the conclusion that all action alternatives would 
satisfy remedial action objectives and preliminary remediation goals.  
Magnitude of short-term risk for each alternative depends on the amount of time required to 
implement an action, the degree of potential exposures to hazardous and radioactive materials, and 
hazards from construction and transport of construction materials. Completion of the surface barrier 
achieves remedial action objectives for source control, illustrated as construction timeframes for each 
action alternative in Figure ES-4. Therefore, the construction timeframe is used to define the 
implementation period and to assess short-term risk. These estimated timeframes are predicated on 
construction beginning in 2010 and sufficient funding to continue without interruption until work is 
complete. None of the remedial alternatives evaluated in this feasibility study pose a cumulative hazard 
index greater than 1, and likelihood of a fatality is extremely low. However, excess cancer risk and 
injuries are more likely. In general, carcinogenic risk increases with complexity and the amount of 
retrieval included in each alternative. Workers would not be exposed directly to waste in Alternative 2a; 
thus, the risk of developing cancer over time as a result of exposure received during remediation is 
 
Figure ES-2. Comparison of long-term effectiveness based on cumulative carcinogenic risk for 
groundwater ingestion provided by each remedial alternative. 
 ES-30 
 
Figure ES-3. Comparison of long-term effectiveness based on cumulative hazard index for groundwater 
ingestion provided by each remedial alternative; hazard indexes are overestimated for all alternatives. 
roughly equivalent to background risk. Alternatives 2b and 3 both include retrieval of Pad A, posing a 
moderately low increase in carcinogenic risk. Workers would incur a moderate increase in risk during 
targeted waste retrieval in Alternative 4. Alternative 5 would pose relatively high risk to workers, 
especially during complex elements of the alternative (e.g., retrieving large objects and remote-handled 
waste). Similarly, risk of injuries increases with complexity and the amount of retrieval. Figure ES-5 
shows estimated recordable injuries for each action alternative. 
Figure ES-6 shows relative cost estimates for each assembled alternative. Both current value 
(Fiscal Year 2006 dollars) and net present value are presented. For the proposed plan, the Agencies will 
likely identify an optimized combination of modules for their preferred alternative that is not an exact 
match with any one alternative evaluated in this feasibility study. Estimated costs will be a summation of 
costs for each module included in the preferred alternative. 
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Figure ES-4. Estimated implementation timeframes for each remedial alternative.  
 
Figure ES-5. Estimated recordable injuries for each action alternative.  
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Figure ES-6. Comparison and summary of cost associated with each alternative.  
Table ES-7 provides a matrix illustrating the assembled alternatives and the modules that compose 
them. The Agencies can recombine these modules in a different configuration to develop their preferred 
alternative in the future proposed plan. Table ES-8 summarizes the comparative analysis of alternatives. 
The greatest degree of discrimination among alternatives occurs in evaluating short-term effectiveness, 
implementability, and cost. Excluding Alternative 1 (No Action), long-term effectiveness in the first 
100 years after remediation is approximately the same, with all action alternatives satisfying remedial 
action objectives. In combination with continued operation of the OCVZ system to extract and treat 
VOCs from the vadose zone, the surface barrier component of each alternative effectively addresses all 
remedial action objectives. Alternative 5 (Full RTD) in the 1,000-year timeframe and beyond slightly 
reduces long-term risk (i.e., risk diminishes from the 10-5 to the 10-6 order of magnitude), but short-term 
risk is much higher than for other alternatives, and implementability is uncertain. 
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Table ES-7. Matrix of the five assembled alternatives and major components in each. 
 
2. Surface Barrier 4. Partial Retrieval, Treatment, and Disposal 
Component 
1.  
No Action 
2a. 
Modified RCRA Type C 
2b. 
Evapotranspiration 
3.  
In Situ Grouting 
4a. 
4 Acres 
4b. 
2 Acres 
5.  
Full Retrieval, Treatment,  
and Disposal 
Monitoringa Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring 
In situ treatment  None None None ISG-specified Tc-99 and I-129 None None None 
Retrieval None None None None 
Retrieve targeted Rocky 
Flats Plant waste 
Retrieve targeted Rocky Flats 
Plant waste Retrieve all waste in the SDA 
Pad A None Incorporate Pad A as-is into cap Relocate to LLW Pit 
Treat ex situ and relocate to 
LLW Pit 
Remove to ICDF Dynamically compact
b and 
incorporate into cap 
Remove to off-INL Site 
disposal facility 
Subsidence in 
pits None Foundation grouting Dynamic compaction
b Dynamic compactionb Dynamic compactionb Proof-roll None 
Surface barrier None 
Modified RCRA Type C 
surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer and slurry 
perimeter wall 
ET surface barrier without 
biointrusion barrier 
Surface barrier 
vapor extraction None None Active gas collection layer Passive gas collection layer 
Passive gas collection layer Passive gas collection layer None 
Vadose zone 
vapor extraction None 
Add near-surface extraction 
wells; operate OCVZ system 
58.5  years after constructionc  
Operate OCVZ system 
35 years after constructionc 
Operate OCVZ system 
35 years after constructionc 
Operate OCVZ system 
19 years after constructionc 
Operate OCVZ system 
23 years after constructionc 
Operate OCVZ system 
throughout constructionc 
Surveillance and 
maintenance None 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Institutional 
control  None  
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd  
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd  
Until eliminated by a 5-year 
reviewd 
a. Monitoring comprises surface, vadose zone, and aquifer monitoring. Cost estimates include 100 years of monitoring for No Action and 100 years of monitoring after the cap is complete for all action alternatives. 
b. Dynamic compaction was identified for analysis because it presents the most short-term risk and highest cost among process options that apply surface treatment to address subsidence; thus, it bounds the analysis. Other process options (e.g., impact rolling) could be substituted during remedial 
design. 
c. Operation of the OCVZ system would continue throughout construction and beyond until eliminated by a 5-year review after remediation goals for VOCs in the vadose zone are achieved. Timeframes given are approximations based on modeling. 
d. Estimates include cost for 100 years of surveillance, maintenance, and institutional control after the cap is complete. 
 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility  
INL = Idaho National Laboratory  
ISG = in situ grouting  
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone  
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area  
VOC = volatile organic compound  
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Table ES-8. Summary of the comparative analysis of alternatives. 
Evaluation Criteria 
Alternative 1— 
No Action 
Alternative 2— 
Surface Barriera 
Alternative 3— 
In Situ Grouting 
Alternative 4—Partial Retrieval, Treatment, 
and Disposalb 
Alternative 5—Full Retrieval,  
Treatment, and Disposal 
All alternatives (except No Action) include (1) an engineered surface barrier to reduce infiltration and to mitigate surface pathway risks for human health and the environment, (2) continued operation of the OCVZ system to 
collect and treat VOCs from the vadose zone, and (3) long-term surveillance, maintenance, monitoring, and ICs to manage residual risk. 
Threshold Criteria      
Overall protection of 
human health and the 
environment 
Does not satisfy 
criterion 
Meets remedial action objectives and 
provides overall protection 
Meets remedial action objectives and 
provides overall protection 
Meets remedial action objectives and 
provides overall protection 
Meets remedial action objectives and 
provides overall protection 
Compliance with 
ARARs 
Does not satisfy 
criterion 
Complies with ARARs Complies with ARARs Complies with ARARs Complies with ARARs 
Balancing Criteria      
Provides long-term protectiveness and 
permanence 
Alternative 2a—more susceptible to damage 
from subsidence and requires more 
maintenance than Alternative 2b 
Provides long-term protectiveness and 
permanence 
Substantial portion of releasable Tc-99 would 
be immobilized 
Provides long-term protectiveness and 
permanence 
Alternative 4a—removes Pad A and targeted 
waste from pit areas totaling 4 acres 
Alternative 4b—removes targeted waste from 
pit areas totaling 2 acres 
Provides greatest degree of long-term 
protectiveness and permanence 
Removes all buried waste 
Long-term effectiveness 
and permanence 
Not applicable 
Satisfies remedial action objectives at end of 
construction relatively quickly (i.e., 7 to 
10 years)c 
Alternative 2a—Operates the OCVZ system 
for approximately 58.5 years after 
construction 
Alternative 2b—Operates the OCVZ system 
for approximately 35 years after construction 
Infiltration continues for 7 to 10 years—
shorter implementation timeframe minimizes 
the amount of contamination that migrates 
into the vadose zone and reaches the aquifer  
 
Satisfies remedial action objectives at end 
of construction relatively quickly 
(i.e., 10 years)c 
Operates the OCVZ system for approximately 
35 years after construction 
Infiltration continues for 10 years—shorter 
implementation timeframe minimizes the 
amount of contamination that migrates into 
the vadose zone and reaches the aquifer  
 
Alternative 4a—Satisfies remedial action 
objectives at end of construction in 
approximately 16 yearsc 
Alternative 4b—Satisfies remedial action 
objectives at end of construction in 
approximately 12 yearsc  
Alternative 4a—Operates the OCVZ system 
for approximately 19 years after construction 
Alternative 4b—Operates the OCVZ system 
for approximately 23 years after construction 
Infiltration continues for 12 to 16 years—
longer implementation timeframes increase 
the amount of contamination that migrates 
into the vadose zone and aquifer 
Satisfies remedial action objectives at end 
of construction in approximately 30 yearsc  
Operates the OCVZ system throughout 
construction 
Infiltration continues for 30 years—long 
implementation timeframe greatly increases 
the amount of contamination that migrates 
into the vadose zone and aquifer  
 
 
Table ES-8. (continued). 
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Evaluation Criteria 
Alternative 1— 
No Action 
Alternative 2— 
Surface Barriera 
Alternative 3— 
In Situ Grouting 
Alternative 4—Partial Retrieval, Treatment, 
and Disposalb 
Alternative 5—Full Retrieval,  
Treatment, and Disposal 
All alternatives (except No Action) include (1) an engineered surface barrier to reduce infiltration and to mitigate surface pathway risks for human health and the environment, (2) continued operation of the OCVZ system to 
collect and treat VOCs from the vadose zone, and (3) long-term surveillance, maintenance, monitoring, and ICs to manage residual risk. 
Reduction of toxicity, 
mobility, or volume 
through treatment 
Not applicable OCVZ system destroys organic vapors 
collected from the vadose zone 
Alternative 2b—includes additional 
near-surface extraction wells 
OCVZ system destroys organic vapors 
collected from the vadose zone 
In situ grouting immobilizes Tc-99 (and 
collocated I-129) 
Ex situ grouting removes the characteristic of 
reactivity from uranium waste retrieved from 
Pad A 
OCVZ system destroys organic vapors 
collected from the vadose zone 
Transfers some targeted waste elsewhere for 
potential treatment to satisfy disposal facility 
waste acceptance criteria 
Ex situ grouting removes the characteristic of 
reactivity from uranium waste retrieved from 
Pad A 
OCVZ system destroys organic vapors 
collected from the vadose zone 
Transfers waste elsewhere for potential 
treatment to satisfy disposal facility waste 
acceptance criteria 
Relatively low risk to remediation workers 
Slightly more risk for Alternative 2b (moves 
Pad A waste to the LLW Pit) than for 
Alternative 2a (leaves Pad A waste in place) 
Relatively moderate risk to remediation 
workers posed by retrieving, treating (at 
SDA), and transferring to the LLW Pit 
Relatively moderate (Alternative 4b) to 
moderately high risk (Alternative 4a) to 
remediation workers 
Higher risk for Alternative 4a (retrieves Pad 
A waste and targeted waste from pit areas 
totaling 4 acres) than for Alternative 4b 
(retrieves targeted waste from pit areas 
totaling 2 acres) 
Relatively high risk to remediation workers 
posed by retrieving all waste, including large 
objects and remote-handled waste 
Short-term effectiveness Very low risk to 
workers, the public, 
and the environment 
No additional risk to collocated workers, the 
public, or the environment 
No additional risk to collocated workers, the 
public, or the environment 
Very low risk to collocated workers, the 
public, and the environment 
Moderate risk to collocated workers, 
the public, and the environment 
Implementability Fully implementable Fully implementable 
Alternative 2a—rigorous quality control 
would be required to ensure integrity of the 
asphalt hydraulic barrier over a large area 
(e.g., 105 acres) 
Alternative 2b—relocating Pad A waste 
without treatment to the LLW Pit would 
satisfy ARARs; however:  
• This action may not be acceptable to DEQ 
and EPA 
• Disposal capacity in the LLW Pit may be 
limited 
 
 
 
 
 
Fully implementable 
Treating Pad A waste would satisfy ARARs, 
including relevant land disposal requirements 
Relocating treated waste to the LLW would 
satisfy ARARs; however: 
• This action may not be acceptable to DEQ 
and EPA 
• Disposal capacity in the LLW Pit may be 
limited 
Fully implementable 
Administrative action would be required to 
restart the treatment facility and extend 
operations beyond 2012 at ICDF  
Uncertainty is high, including several issues 
with respect to retrieval and storage of 
remote-handled waste and large objects, 
posing a large potential for significant delays 
Could exceed current WIPP disposal 
capacity, necessitating that Congress modify 
the WIPP Land Withdrawal Act  
Retrieval component of this alternative 
extends until the year 2037, with WIPP filled 
to capacity by the year 2034 
 
 
 
Table ES-8. (continued). 
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Evaluation Criteria 
Alternative 1— 
No Action 
Alternative 2— 
Surface Barriera 
Alternative 3— 
In Situ Grouting 
Alternative 4—Partial Retrieval, Treatment, 
and Disposalb 
Alternative 5—Full Retrieval,  
Treatment, and Disposal 
All alternatives (except No Action) include (1) an engineered surface barrier to reduce infiltration and to mitigate surface pathway risks for human health and the environment, (2) continued operation of the OCVZ system to 
collect and treat VOCs from the vadose zone, and (3) long-term surveillance, maintenance, monitoring, and ICs to manage residual risk. 
Current value: Current value:  Current value: Current value:  Current value: 
$57M 2a–$344M 
2b–$331M 
$385M 4a–$1,071M 
4b–$705M 
$13,651M 
Net present value: Net present value:  Net present value: Net present value:  Net present value: 
Cost 
$16M 2a–$176M 
2b–$179M 
$223M 4a–$756M 
4b–$486M 
$8,434M 
Modifying Criteria      
State acceptance —d —d —d —d —d 
Community acceptance —d —d —d —d —d 
a. Alternative 2 comprises two subalternatives: Alternative 2a⎯Modified RCRA Type C Surface Barrier and Alternative 2b⎯Evapotranspiration Surface Barrier. 
b. Alternative 4 comprises two subalternatives: Alternative 4a⎯4-Acre RTD, and Alternative 4b⎯2-Acre RTD. 
c. To facilitate comparison, each alternative was modeled as fully implemented and effective in 2010, though implementation timeframes for action alternatives vary from 7 to 30 years. In reality, alternatives would not substantially reduce groundwater risk, except through continued operation of 
the OCVZ system, until cap construction is complete. In the meantime, infiltration would continue, driving contaminants downward into the vadose zone toward the aquifer. The potential increase in long-term groundwater risk (i.e., increase caused by infiltration occurring after 2010 and before cap 
construction) is not accounted for in assessing time until remedial action objectives are satisfied. 
d. This feasibility study does not assess state or community acceptance, though representatives from DEQ have actively participated in developing and evaluating remedial alternatives. State and community acceptance will be evaluated in the future in conjunction with developing the proposed plan 
and record of decision for OU 7-13/14. 
ARAR = applicable or relevant and appropriate requirement  
DEQ = (Idaho) Department of Environmental Quality 
EPA = U.S. Environmental Protection Agency 
IC = institutional control 
ICDF = Idaho CERCLA Disposal Facility 
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone 
OU = operable unit 
RCRA = Resource Conservation and Recovery Act 
RTD = retrieval, treatment, and disposal 
VOC = volatile organic compound 
WIPP = Waste Isolation Pilot Plant 
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Feasibility Study for Operable Unit 7-13/14 
 
1. INTRODUCTION 
This feasibility study is the second of two reports comprising the comprehensive remedial 
investigation and feasibility study (RI/FS) for Operable Unit (OU) 7-13/14 at the Idaho National 
Laboratory (INL) Site Radioactive Waste Management Complex (RWMC). The first report—the 
Remedial Investigation and Baseline Risk Assessment (RI/BRA) (Holdren et al. 2006)—estimated risk 
associated with waste buried in the Subsurface Disposal Area (SDA) at RWMC in the absence of 
remedial action. The RI/BRA identified human health and environmental risks greater than threshold 
values. Human health risks are described using three metrics: (1) excess cancer risk, which is the 
probability of developing a fatal or nonfatal cancer as a result of exposure to carcinogens; (2) hazard 
index, an indicator of possible noncarcinogenic effects from exposure to toxic substances; (3) and 
simulated contaminant concentrations in the aquifer that exceed maximum contaminant levels (MCLs). 
This feasibility study—the second report—develops and evaluates remedial alternatives to address risks 
identified in the RI/BRA.  
Developing this comprehensive feasibility study involves integrating remedies for several 
characteristics of the SDA (e.g., localized subsidence in pits, abovegrade waste on Pad A, and 
near-surface volatile organic contaminants [VOCs]) into fully assembled alternatives that address the 
entire landfill. The Agencies recognized that each specific characteristic can be addressed several ways; 
thus, many assembled alternatives composed of different combinations are possible. The Agencies 
optimized feasibility study development by specifying the combinations that would be evaluated as fully 
assembled alternatives. To maintain flexibility, each of the various components was developed as a 
discrete module. The Agencies will be able to mix and match various components to select an optimum 
combination when developing a preferred alternative and finalizing remedial decisions for the SDA. The 
selected remedy will be a summation of individual modules.  
This report is organized as follows: 
• Section 1—defines the scope of the feasibility study, summarizes important information from the 
RI/BRA, presents remedial action objectives and preliminary remediation goals, and lists 
overarching assumptions 
• Section 2—evaluates and screens technologies and process options to establish a range of viable 
remediation techniques for developing remedial alternatives 
• Section 3—compiles remediation techniques into a range of assembled alternatives 
• Section 4—evaluates assembled alternatives in detail, based on Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) (42 USC § 9601 et seq., 1980) criteria 
• Section 5—compares relative advantages and disadvantages of assembled alternatives  
• Section 6—lists all references cited throughout the report 
• Appendix A—tabulates technology and process option screening 
• Appendix B—presents preliminary analysis of applicable or relevant and appropriate requirements 
and other information from advisories, criteria, and guidance to-be-considered 
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• Appendix C—tabulates detailed analysis of assembled alternatives based on five balancing criteria 
specified by CERCLA 
• Appendix D—describes modeling to support evaluation of long-term effectiveness of assembled 
remedial alternatives. 
Two additional appendixes are summarized in this report. Complete appendixes are included on the 
enclosed compact disc: 
• Appendix E—describes in detail each of the 20 distinct modules used in the feasibility study to 
facilitate analysis 
• Appendix F—provides details of cost estimates organized in modules. 
1.1 Overview 
This feasibility study is developed to satisfy the purpose, scope, and schedule of the comprehensive 
RI/FS for OU 7-13/14, as defined within a specific regulatory setting. These requirements are described 
below. 
1.1.1 Purpose 
The OU 7-13/14 feasibility study, in combination with the RI/BRA (Holdren et al. 2006), provides 
a basis for risk management decisions for Waste Area Group 7. Risk management decisions will be 
developed by the U.S. Department of Energy (DOE), the Idaho Department of Environmental Quality 
(DEQ), and the U.S. Environmental Protection Agency (EPA)—referred to collectively as the Agencies—
under CERCLA and the Federal Facility Agreement and Consent Order (FFA/CO) (DOE-ID 1991).  
1.1.2 Scope 
To fulfill the purpose stated above, primary scope elements of the OU 7-13/14 feasibility study 
develop and evaluate a range of remedial alternatives that would satisfy remedial action objectives. 
Remedial action objectives address risks identified in the RI/BRA. Important components of the 
feasibility study include developing preliminary remediation goals, assembling a range of alternatives, 
evaluating those alternatives in detail, and comparing their relative advantages and disadvantages based 
on CERCLA evaluation criteria.  
Except for continued operation of the vapor vacuum extraction system, initiated under OU 7-08 to 
collect VOCs from the vadose zone, scope for OU 7-13/14 focuses on measures that deal directly with the 
buried waste. Because contaminant migration has not occurred to a substantial extent (except for VOCs), 
the objective for remedial action at the SDA is source control (i.e., approaches to prevent contaminant 
migration). The baseline risk assessment and this feasibility study define the source as the buried waste 
and associated contaminated soil down to the first basalt layer beneath the landfill. The Agencies 
identified source control, which can include containment, removal, or treatment of selected areas within 
the source (EPA 1988), to inhibit future releases from buried waste and to prevent further contamination 
of the environment. The unsaturated region beneath the source is the vadose zone and below that is the 
aquifer. Source control, combined with continued operation of the OCVZ system, will protect the vadose 
zone and aquifer.  
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One important element of source control is anticipated to be construction of an engineered surface 
barrier. The Agencies concluded early in the study of the SDA that an engineered surface barrier will be a 
component of every action alternative evaluated in this feasibility study (Holdren and Broomfield 2004). 
Coupled with long-term institutional controls (ICs), the surface barrier would preclude inadvertent human 
intrusion. The surface barrier also would preclude contaminant transport to the surface by plants and 
animals. Therefore, analysis of long-term effectiveness focuses on groundwater ingestion because an 
effectively designed surface barrier would satisfy all human health and ecological remedial action 
objectives at the surface. 
Three operable units with existing records of decision (RODs) for Waste Area Group 7 are 
incorporated into this analysis. The OU 7-13/14 ROD will supersede the previous RODs for OU 7-08, 
OCVZ (DOE-ID 1994a); and OU 7-12, Pad A (DOE-ID 1994b). The ROD for OU 7-10, the Pit 9 Process 
Demonstration Interim Action (DOE-ID 1993), will be addressed in future decisions as part of the 
OU 7-13/14 ROD. Requirements for amendments or explanations of significant difference, if required to 
address existing RODs in the comprehensive ROD for OU 7-13/14, will be developed in accordance with 
EPA guidance (EPA 1999). Changes to existing RODs will be presented to stakeholders concurrent with 
OU 7-13/14 stakeholder involvement activities. The three operable units are addressed as follows: 
• Operable Unit 7-08 Organic Contamination in the Vadose Zone (OCVZ) RI/FS 
(DOE-ID 1994a)—This Feasibility Study for Operable Unit 7-13/14 incorporates continued 
remediation of organic vapors in the vadose zone through vapor vacuum extraction with treatment. 
Remediation goals established for OU 7-08 will be replaced with remediation goals in the 
OU 7-13/14 ROD. 
• Operable Unit 7-10 Pit 9 Process Demonstration Interim Action (DOE-ID 1993)—This 
Feasibility Study for Operable Unit 7-13/14 addresses all waste in Pit 9 along with the waste buried 
in the remainder of the SDA. The OU 7-10 ROD will be addressed in future decisions as part of the 
OU 7-13/14 ROD. 
• Operable Unit 7-12 Pad A RI/FS (DOE-ID 1994b)—Though a final remedy was implemented for 
Pad A as developed in accordance with CERCLA and the FFA/CO, the OU 7-13/14 RI/BRA 
included Pad A waste in comprehensive risk estimates. Assembled alternatives in this Feasibility 
Study for Operable Unit 7-13/14 incorporate several process options for Pad A, ranging from 
no further action to complete removal.  
The Second Addendum to the Work Plan outlined scope for the feasibility study. Except for 
continued operation of the vapor vacuum extraction with treatment system initiated under OU 7-08 to 
extract and treat VOCs from the vadose zone, the scope of actions evaluated in the feasibility study is 
limited to measures that deal directly with buried waste (i.e., alternatives for remediation of the vadose 
zone and the aquifer are not evaluated). Agencies identified source control as the only reasonable strategy 
for the SDA because current contaminant concentrations in the vadose zone and aquifer do not jeopardize 
human health and the environment. However, unmitigated release of contaminants from waste buried in 
the SDA could generate concentrations in the future that pose risk greater than threshold values (i.e., risk 
greater than 10-6 to 10-4, hazard index greater than or equal to 1, and simulated groundwater 
concentrations that exceed MCLs). Once released in significant quantities, these contaminants would be 
extremely difficult to remediate. Therefore, source control in the near term would prevent potential future 
risks from developing. Based on the conclusion that source control will protect human health and the 
environment, remediation of the vadose zone and aquifer are not evaluated, other than continued 
operation of the OCVZ system.  
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The following RWMC facilities, outside the SDA, also are excluded: 
• Operable Unit 7-09—No further action is warranted for potential sources within the Transuranic 
Storage Area (e.g., contaminated soil identified in the FFA/CO as OU 7-09, focusing on potential 
historical releases from storage Pads 1, 2, 3, R, and the Intermediate Level Transuranic Storage 
Facility). Resource Conservation and Recovery Act (RCRA) (42 USC § 6901 et seq., 1976) closure 
of the Intermediate-Level Transuranic Storage Facility has been approved by DEQ, and final 
decommissioning will be completed as CERCLA non-time-critical removal actions under general 
decommissioning activities for Idaho Cleanup Project (DOE-ID 2006b). Advanced Mixed Waste 
Treatment Project facilities will be deactivated, decontaminated, decommissioned, and also closed 
in accordance with RCRA standards.  
• Operable Unit 7-11—Septic tanks at RWMC were evaluated in a Track 1 investigation. The DOE, 
DEQ, and EPA concluded that RWMC septic tanks are not sources of potential contamination or 
risk and signed a No Action Determination in 1993 (INEL 1993).  
• All other collocated facilities—Sebo and Whittaker (2005) concluded that all collocated facilities 
and processes are operated under appropriate controls and procedures to manage possible events. 
1.1.3 Schedule 
The draft Feasibility Study for Operable Unit 7-13/14 is a primary document under the FFA/CO, 
with an enforceable schedule of December 2006.  
1.1.4 Regulatory Setting 
Federal statutes, agreements, and enforceable deadlines govern CERCLA assessments of the INL 
Site and are the legal basis for remedial decisions. The INL Site was added to the National Priorities List 
of Superfund Sites (54 FR 48184, 1989) under CERCLA. The FFA/CO (DOE-ID 1991)—a binding 
agreement between the DOE, DEQ, and EPA—established the procedural framework for identifying 
appropriate actions that must be implemented to protect human health and the environment, in accordance 
with the “National Oil and Hazardous Substances Pollution Contingency Plan” (40 CFR 300), CERCLA, 
RCRA, and the Idaho Hazardous Waste Management Act (Idaho Code § 39-4401 et seq., 1983). 
The Action Plan attached to the FFA/CO includes the original schedule for developing, prioritizing, 
implementing, and monitoring response actions. The FFA/CO Action Plan provides for remediating 
RWMC under the designation of Waste Area Group 7. For management purposes, the FFA/CO divided 
the INL Site into 10 waste area groups. Waste Area Group 7, comprising RWMC, is located in the 
southwestern quadrant of the INL Site (see Figure 1-1). The FFA/CO Action Plan further divided Waste 
Area Group 7 into numerous operable units. Currently, overall remediation of the SDA within RWMC is 
being evaluated through a comprehensive CERCLA RI/FS under combined OU 7-13/14.  
The comprehensive RI/FS for Waste Area Group 7 is identified as OU 7-13/14 in the FFA/CO. The 
FFA/CO is a binding agreement between the DOE, DEQ, and EPA. The FFA/CO provides the framework 
for CERCLA response actions at the INL Site.  
In accordance with the decision-making process patterned after CERCLA in the FFA/CO, a 
proposed plan and ROD will follow the final feasibility study. Subsequent remedial actions will be 
implemented as specified in the OU 7-13/14 ROD and managed under the 5-year review process. 
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Figure 1-1. Idaho National Laboratory Site. 
1.2 Site Background 
The following subsections describe characteristics of the INL Site and RWMC. Included are the 
historical background, physical setting (e.g., meteorology, geology, and hydrology), and other important 
elements (e.g., flora and fauna, demography, land use, and cultural resources) that must be considered 
when remedial actions for the SDA are evaluated. 
1.2.1 Historical Background 
The INL Site, originally established in 1949, is a DOE-managed reservation that historically has 
been devoted to energy research and related activities. In mid-2003, the laboratory was restructured into 
two separate business units: one for laboratory research and development missions (i.e., INL) and one for 
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cleanup activities (i.e., Idaho Cleanup Project). In February 2005, two separate contractors assumed 
management of the two business units. This separation allows each organization to focus on its distinct 
mission: (a) the INL primary mission as the lead laboratory for U.S. nuclear energy research and (b) the 
Idaho Cleanup Project mission to remediate the environment and clean up historical contamination at the 
INL Site as quickly and efficiently as possible (Litus and Shea 2005). 
Four federal government contractors operate facilities at the INL Site. Bechtel Bettis operates the 
Naval Reactors Facility; Bechtel BWXT Idaho, LLC, manages the Advanced Mixed Waste Treatment 
Project; CH2M-WG, Idaho, LLC, manages the Idaho Cleanup Project; and Battelle Energy Alliance 
manages national laboratory functions and operates INL Site services. These contractors conduct various 
programs at the INL Site under the supervision of two DOE offices: the U.S. Department of Energy Idaho 
Operations Office and the DOE-Pittsburgh Naval Reactors Office. The U.S. Department of Energy Idaho 
Operations Office authorizes all government contractors to operate at the INL Site.  
1.2.2 Physical Setting 
The INL Site is located in southeastern Idaho (see Figure 1-1) and occupies 2,305 km2 (890 mi2) in 
the northeastern region of the Snake River Plain. Regionally, the INL Site is nearest the cities of 
Idaho Falls and Pocatello and U.S. Interstate Highways I-15 and I-86. The INL Site extends nearly 63 km 
(39 mi) from north to south, is about 58 km (36 mi) wide at its broadest southern portion, and occupies 
parts of five southeastern Idaho counties.  
The RWMC covers 72 ha (177 acres) (see Figure 1-2), including the operations and administration 
area (approximately 9 ha [22 acres]), the SDA (39 ha [97 acres]), and the Transuranic Storage Area 
(23 ha [58 acres]). Burial of radioactive waste in the SDA has resulted from building and operating a wide 
variety of reactor types at the INL Site and from accepting—for disposal—radioactive and hazardous 
waste from outside facilities (primarily from the Rocky Flats Plant).  
Local elevations across RWMC range from a low of 1,517.3 m (4,978 ft) to a high of 1,544.7 m 
(5,068 ft). Typically, soil in this southern portion of the INL Site is shallow and consists of fine-grained 
eolian soil deposits with some fluvial gravels and gravelly sand. Occasional pockets of thicker sediment 
layers form in depressions. Soil in the RWMC area was formed from several types of soil-genesis cycles, 
including deposition of loess, leaching of calcium carbonate, accumulation of clay, and erosion. The 
RWMC lies within a natural topographic depression that is associated with the fluvial systems of the 
Big Lost River and the Big Southern Butte. Some RWMC soil may be derived from historical stream 
deposits from the Big Lost River; however, evidence of erosion by these systems during the last 
10,000 years is not evident. The RWMC is hydrologically isolated from surface water in the Big Lost 
River. Though three floods have occurred at the RWMC since disposal operations began, these floods 
were caused by local runoff generated by snowmelt. Flooding is now prevented by a containment dike 
around the landfill. 
Undisturbed surficial deposits within the RWMC area range in thickness from 0.6 to 7.0 m 
(2 to 23 ft) (Anderson, Liszewski, and Ackerman 1996). Irregularities in soil thickness generally reflect 
the undulating surface of underlying basalt flows. Many physical features are common within the soil 
stratigraphy of the RWMC area (e.g., pebble layers, freeze-thaw textures, glacial loess deposits, and platy 
caliche horizons). Surface soil at RWMC has been significantly disturbed and contoured, and additional 
backfill—in several cases, sediment from the spreading areas—has been added to control subsidence and 
runoff. RWMC also has been contoured on many occasions to accommodate waste management 
operations and to implement remedial actions. 
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Figure 1-2. Radioactive Waste Management Complex. 
The INL Site region is classified as arid to semiarid because of low average rainfall of 
22.1 cm/year (8.7 in./year). The RWMC has no permanent surface water features; however, the local 
depression tends to hold precipitation and to collect additional runoff from surrounding slopes. Surface 
water from episodes of rain or snowmelt eventually either evaporates or infiltrates into the vadose zone 
(i.e., unsaturated subsurface) and the underlying aquifer (Holdren et al. 2002). Below the shallow surficial 
sediment is a thick sequence of basalt flows intercalated with thin sedimentary interbeds. The regional 
subsurface consists mostly of these layered basalt flows with a few comparatively thin layers of 
sedimentary interbeds. Interbeds tend to retard downward water migration to the aquifer and are 
important features in assessing the fate and transport of contaminants. Because subsurface formations are 
unsaturated most of the year, they are characterized as a vadose zone; however, ephemeral lenses of 
perched water have been detected in association with interbeds. 
The Snake River Plain Aquifer underlies RWMC at an approximate depth of 177 m (580 ft) and 
flows generally from northeast to southwest. The aquifer is bounded on the north and south by the edge of 
the Snake River Plain, on the west by surface discharge into the Snake River between King Hill and 
Twin Falls, Idaho, and on the northeast by the Yellowstone basin. The aquifer consists of a series 
of water-saturated basalt layers and sediment. Local perturbations and seemingly anomalous behavior are 
observed for water levels in the RWMC area. Pump-test results from RWMC area wells show that a 
region of low permeability is present south and southwest of the RWMC area (Wylie and Hubbell 1994; 
Wylie 1996). 
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1.2.3 Demography, Flora and Fauna, and Cultural Resources 
Populations potentially affected by INL Site or RWMC activities primarily are composed of 
workers, ranchers, people in neighboring communities, and members of the Shoshone-Bannock Tribes. 
Approximately 8,000 people currently work at INL Site facilities, though only a fraction of this 
population visits RWMC (Litus and Shea 2005). Ranchers graze livestock in areas on or near the INL 
Site; approximately 60% of the INL Site is used for grazing. Residential populations live in neighboring 
communities comprising the five Idaho counties bordering the INL Site; populations are sparse, ranging 
from 15 to 62 residents per square mile. No permanent residents live within the boundaries of the INL 
Site. Members of the Shoshone-Bannock Tribes are allowed access to areas of cultural and religious 
significance.  
Undeveloped land and restricted access to the INL Site provide and protect important habitats for 
plants and animals. Large numbers of migratory birds of prey and mammals are funneled onto the INL 
Site because of its location at the mouth of several mountain valleys. The INL Site was designated as a 
National Environmental Research Park in 1975 (Bowman et al. 1984), and the Sagebrush-Steppe 
Ecosystem Reserve was created in 1999, comprising 29,947 ha (74,000 acres) of unique habitat in the 
northwestern portion of the INL Site. Nearly all avian, reptile, and mammalian species found across the 
INL Site also can be found at RWMC and are supported by various vegetation communities. Larger 
mammals (e.g., coyotes and pronghorn) are occasionally seen on facility grounds. No ecologically 
sensitive areas (i.e., areas of critical habitat) have been identified within RWMC. 
All four major types of INL Site cultural resources (i.e., archaeological sites, contemporary Native 
American cultural resources, historic architectural properties, and paleontological sites) have been 
identified in the RWMC area. Ten major archaeological survey projects identified an inventory of 
13 potentially significant prehistoric sites within a 200-m (656-ft)-wide zone surrounding the fenced 
perimeter of RWMC and more than 80 additional archaeological resources in the surrounding area. 
Paleontological remains have been identified in excavations within the facility. Shoshone-Bannock tribal 
members are consulted about additional resources of Native American concern. In addition, as a result of 
architectural surveys of 55 buildings administered by DOE within the developed portion of RWMC, 
three buildings have been identified as potentially eligible for nomination to the National Register of 
Historic Places. 
1.2.4 Current and Future Land Use 
Land within the INL Site is administered by DOE and is classified by the U.S. Bureau of Land 
Management as industrial and mixed-use acreage. Approximately 98% of land on the INL Site is open 
and undeveloped. Large tracts of land are reserved as buffer and safety zones around the boundary of the 
INL Site, while portions within the central area are reserved for INL Site operations. Remaining land 
within the reservation core is largely undeveloped and is used for environmental research and to preserve 
ecological and cultural resources. Grazing and controlled hunting are permitted. The INL Site is crossed 
by several highways, a rail system, and a high-voltage power distribution loop. Most work takes place 
within the primary facility areas (Litus and Shea 2005). Future land use (and aquifer use) is expected to 
remain essentially the same as current use—a research facility within INL Site boundaries, with 
agriculture and undeveloped land surrounding the INL Site. 
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1.3 Nature and Extent of Contamination 
The RI/BRA evaluated the nature and extent of contamination for all environmental media 
associated with the SDA, as summarized below. Section 4 of the RI/BRA report (Holdren et al. 2006) 
provides further details, and updates are available in the most recent annual monitoring report 
(Koeppen et al. 2006). 
Tens of thousands of samples have been collected near RWMC over the past 3 decades, and more 
than 100,000 analyses have been performed. The RI/BRA assessed monitoring data to identify 
distributions of contaminants of potential concern associated with the SDA. Monitoring at RWMC has 
been conducted over time under a variety of programs and with differing objectives. Though locations for 
monitoring capabilities (e.g., aquifer monitoring wells, vadose zone lysimeters, and waste zone probes) 
were chosen based on individual program objectives, the common goal of all programs in choosing 
locations was to maximize the likelihood of detecting contamination. In other words, the monitoring 
network at RWMC has grown over time and provides data that are not statistically representative of 
environmental media. Despite the bias toward detection, detections are generally sparse and sporadic, 
typically near detection levels, and with only a few trends limited to only a few specific locations in the 
shallow vadose zone. Migration is very limited, with no imminent threat to the aquifer except for carbon 
tetrachloride, a VOC associated with Rocky Flats Plant weapons-production waste.  
Analytical data associated with contaminants of potential concern at RWMC were compiled and 
evaluated, encompassing analytical data from 1971 to 2004 and including results obtained by DOE, 
U.S. Geological Survey, and various INL Site contractors. Detected concentrations are interpreted by 
assessing them against comparison values. For concentrations in solid media (i.e., soil, core material, and 
solids filtered from samples), risk-based concentrations for soil are used. For water (i.e., soil moisture, 
perched water, and aquifer samples), MCLs established by EPA are used. Risk-based concentrations and 
MCLs provide a scale for interpreting significance of detected concentrations. In addition to soil 
risk-based concentrations and groundwater MCLs, background concentrations for soil and water provide 
information useful for evaluating constituents that occur naturally in the environment (e.g., nitrate and 
uranium isotopes) and for estimating detection frequencies.  
Data for assessing the nature and extent of contamination for each contaminant of potential concern 
are organized as follows: 
• Waste zone—Data sources for the waste zone are historical shipment and disposal records 
(e.g., constituent inventories, physical characteristics of the waste, and waste packaging) and a 
limited probe network equipped with vapor ports, lysimeters, and tensiometers in several focus 
areas. 
• Surface—Samples of surface soil (typically the top 15 cm [6 in.]), vegetation, and run-off water 
collected outside the buried waste, but within the interval of shallow surficial sediments (i.e., the 
region down to the first basalt interface), provide data for the surface interval.  
• Vadose zone—Vadose zone samples have been collected from lysimeters and perched water wells 
up to four times a year since 1997. (The U.S. Geological Survey has regularly collected perched 
water samples from Well USGS-92 since 1972.) Because of small sample volumes, analysis is 
conducted in accordance with a predetermined analyte priority. Soil vapor samples also are 
collected routinely and analyzed primarily for VOCs. 
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• Cores—Cores are obtained when wells are drilled, and samples of interbed sediments are collected 
and analyzed for contaminant concentrations and physical characteristics.  
• Aquifer—Samples have been collected from the aquifer by INL Site and U.S. Geological Survey 
programs since 1972. In 2004, monitoring frequency was reduced from quarterly to semiannually. 
Typically, a suite of radionuclides and chemicals are comprehensively analyzed.  
Monitoring data indicate that some contaminants of potential concern occur in low concentrations 
in the vadose zone and aquifer and are likely to be attributable to waste buried in the SDA. Volatile 
organic compounds, particularly carbon tetrachloride, are the only widespread contaminants in the 
environment. The following subsections summarize the nature and extent of contamination for these 
intervals. 
1.3.1 Waste Zone Data 
Focus areas for monitoring within the waste zone were carefully selected to maximize the 
probability of detecting high concentrations of targeted analytes. More than 300 probes have been 
installed in the SDA since 1998. Most probing was directed at areas containing waste from the 
Rocky Flats Plant, though some of the probes targeted waste generated by INL Site operations. Sites for 
probing were based primarily on historical disposal records. Concentrations detected in these focus areas 
are high for analytes targeted by the probing, thus corroborating disposal records and demonstrating 
success in choosing locations for waste zone monitoring. The most frequently detected analytes, in order 
of detection frequency, are VOCs, plutonium isotopes, Am-241, and uranium isotopes. 
In general, constituent profiles and ratios confirm successful penetration of waste types targeted in 
each focus area. For example, organic compounds and radionuclides detected in the Depleted Uranium 
Focus Area in 2004 were compared to waste-disposal inventories in this area, and good correlation was 
noted. Analytical indicators (e.g., plutonium isotope activity ratios and ratios of various organic 
compounds) indicate that areas expected to contain waste from the Rocky Flats Plant are primarily 
composed of weapons-manufacturing waste. 
1.3.2 Surface 
Hundreds of surface soil, vegetation, and run-off water samples have been collected and analyzed 
for numerous analytes over the past 10 years. Most constituents at RWMC are measured at concentrations 
near surficial soil background levels, and none have exceeded soil risk-based concentrations. Of the 
contaminants of potential concern, Pu-239/240 and Am-241 are most frequently detected in surface soil 
samples (i.e., within the top 15 cm [6 in.]) inside and outside the SDA, at detection rates of about 22 and 
21%, respectively. The high number of Pu-239/240 detections compared to Pu-238 suggests the 
plutonium is either from weapons-manufacturing waste in the SDA or from fallout. Americium-241 and 
Pu-239/240 concentrations generally are low; however, the presence of these contaminants at detectable 
levels in the surface environment around the RWMC area emphasizes the importance of following 
radiological control procedures to minimize cross contamination when drilling and installing new 
monitoring wells and collecting samples. Surface contamination outside the SDA also substantiates the 
likely origin of Pu-239/240 detected during aquifer well drilling, installation, and sampling in the 
early 1970s. Detections in samples of vegetation and run-off water were few, and their contributions to 
the assessment of Pu-239 concentrations were insignificant. 
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1.3.3 Vadose Zone Soil Moisture, Perched Water, and Vapor 
Various radionuclides and chemicals are detected in the vadose zone. Except for VOCs, most 
constituents are detected only sporadically and have no associated temporal or spatial trends. A few 
constituents are consistently detected in the vadose zone (see Figure 1-3), exhibit concentration trends, 
and show evidence of migration. Vadose zone constituents that have been identified as contaminants of 
potential concern, in order of their detection frequency from highest to lowest, are VOCs, uranium 
isotopes, C-14, nitrate, and Tc-99. The following subsections summarize these constituents. 
 
Figure 1-3. Recurring constituents in vadose zone lysimeters. 
1.3.3.1 Volatile Organic Compounds. Carbon tetrachloride, tetrachloroethylene, and 
trichloroethylene are consistently detected in perched water and lysimeter samples. Each has been 
detected above MCLs in perched water samples and in shallow, intermediate, and deep lysimeter samples. 
Methylene chloride is detected less frequently and at lower concentrations. Methylene chloride has been 
detected above the MCL in shallow lysimeter and perched water samples, but has not been detected in 
any intermediate or deep lysimeter samples. 
1.3.3.2 Uranium Isotopes. Uranium concentrations, determined by alpha-spectrometry, are 
regularly detected in pore water, collected from the vadose zone beneath the SDA (Koeppen et al. 2006). 
Elevated uranium concentrations could result from contaminant migration from uranium-containing waste 
or from mobilization of uranium from minerals native to the Snake River Plain. Elevated uranium 
concentrations are regularly detected in the vadose zone near Pad A (e.g., PA01:L15), Pit 5 
(e.g., TW1:DL04), the western end of the SDA (e.g., W23:L07), the Acid Pit (e.g., W13:L29), and the 
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western end of Pits 4 and 10 (e.g., IE6:DL34) and are probably indicative of migration from buried waste. 
Whether from waste or from native minerals, uranium is subject to perturbation of local geochemical 
conditions (e.g., elevated nitrate or CO2 concentrations). Evaluating isotopic activity ratios 
(i.e., U-238:U-235 and U-234:U-238) has proven of limited utility for identifying the source of detected 
uranium. Isotopic activity ratios for most samples are not significantly different from those found in local 
groundwater (Koeppen et al. 2006). Case-by-case evaluation of four lysimeter samples with elevated 
uranium concentrations using mass spectrometry confirmed ratios consistent with an anthropogenic 
source in only one location, TW-1:DL04 (Koeppen et al. 2006; Roback et al. 2001). Uranium ratios for all 
other locations tested to date exhibit isotope abundances characteristic of natural uranium. Therefore, 
uranium concentrations significantly greater than upper background concentration limits (e.g., IE6:DL34) 
are identified as indicators of probable migration from buried waste, regardless of observed isotopic 
activity ratios. 
1.3.3.3 Nitrate. Nitrate concentrations at many monitoring locations are above the local 
soil-moisture upper background range; however, because of background variability, only five monitoring 
locations have concentrations high enough above the upper background range to confidently declare that 
nitrate is likely from anthropogenic sources (i.e., Wells D15, I2S, W08, W25, and 98-4). The high nitrate 
concentrations are predominantly found in shallow and intermediate-depth intervals. Concentration trends 
are evident at monitoring Lysimeters I2S, PA02, and W25, which are located by Pad A and in the western 
part of the SDA, at depths around 30.5, 2.7, and 4.9 m (100, 9, and 16 ft), respectively (see Figure 1-3). 
Nitrate measured at Lysimeter PA02, by Pad A, appears to be migrating downward because 
concentrations at Well I4S, about 30.5 m (100 ft) below Pad A, have started increasing. 
1.3.3.4 Technetium-99. Technetium-99 is consistently detected at depths of 27 m (88 ft) in two 
locations: Well D06 by Pad A and Well W23 at the western end of the SDA (see Figure 1-3). The 
concentration associated with Well D06 is increasing. Historically, Tc-99 has not been a priority analyte 
for vadose zone monitoring; therefore, data are sparse.  
1.3.3.5 Carbon-14. Carbon-14 concentrations around beryllium blocks are substantially higher than 
C-14 concentrations near activated steel or other low-level waste (LLW) disposals. Carbon-14 is detected 
intermittently in soil-moisture samples (see Figure 1-3), but is readily detected in vapor samples collected 
near beryllium blocks and activated stainless steel. Carbon-14 also is detected in vapor samples collected 
from OCVZ vapor ports at depths from 11 to 51 m (35 to 166 ft). Collecting samples with suction 
lysimeters (vacuum) may volatilize C-14 and produce nondetections or biased-low concentrations. This 
may explain why C-14 is detected only intermittently in soil-moisture samples. 
1.3.3.6 Vadose Zone Soil Gas. Volatile organic compounds are consistently detected in soil-gas 
samples from land surface to the aquifer and as far as 1 km (3,281 ft) beyond the SDA. Thousands of gas 
samples have been collected from more than 100 permanent soil-gas sampling ports inside and outside the 
SDA. Analyzed compounds (i.e., measured concentrations in order of highest-to-lowest average 
concentration) were carbon tetrachloride, chloroform, tetrachloroethylene, 1,1,1-trichloroethane, and 
trichloroethylene. 
Except for chloroform, these are primary volatile organic constituents in Series 743 sludge received 
from the Rocky Flats Plant. Very little chloroform was buried in the SDA; but because it is a degradation 
product of carbon tetrachloride, it is ubiquitous in soil gas. Soil-gas samples are not analyzed for 
1,4-dioxane and methylene chloride. 
The OCVZ treatment system has reduced concentrations of VOCs in the vadose zone since 
operations began in 1996. Concentrations near active source areas have been impacted less by the 
remediation system. 
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1.3.4 Cores 
Few radionuclides are detected in core samples. Most are detected only sporadically and have no 
associated temporal or spatial trends; however, some radionuclides are consistently detected in RWMC 
core samples. In order of detection frequency from highest to lowest, these radionuclides are Am-241, 
Pu-238, Pu-239/240, Sr-90, and Tc-99. 
Sample concentrations generally are very low and below soil risk-based concentrations used for 
comparison. Americium-241, Pu-238, and Pu-239/240 were detected primarily in the 0 to 10.7-m 
(0 to 35-ft) and 11 to 42.7-m (35 to 140-ft) depth intervals, with very few detections deeper than 43 m 
(140 ft), as listed below: 
• Am-241—four detections out of 161 analyses 
• Pu-238—five detections out of 175 analyses 
• Pu-239/240—five detections out of 175 analyses 
• Sr-90—nine detections out of 158 analyses 
• Tc-99—10 detections out of 28 analyses. 
Concentrations of these actinides ranged from 0.002 to 9.6 pCi/g, with a mean concentration 
around 0.25 pCi/g. Most Am-241 detections were not corroborated with detections of other actinides 
(e.g., Pu-238 and Pu-239/240), except at monitoring locations in Pit 5, where Pu-238 and Pu-239/240 also 
were detected. Most valid americium and plutonium detections (i.e., those not taken between 1971 and 
1974) are located in the Pit 5 area and the western part of the SDA (see Figure 1-4). All plutonium 
detections in the B-C interbed occurred between 30 and 34 m (98 and 111 ft). This substantiates the 
conclusion by Batcheller and Redden (2004) that plutonium (and probably other contaminants) is 
effectively immobilized in sedimentary interbeds.  
Detections of Tc-99 in cores from I-series wells in 1999 were not corroborated by detections in the 
2003 core sampling campaign. Some evidence supports the conclusion that Tc-99 is present, while some 
evidence points to the contrary. However, lysimeter data imply Tc-99 transport may be occurring. 
1.3.5 Aquifer 
Very few contaminants of potential concern are detected regularly at levels greater than 
background concentrations in the aquifer near RWMC. Those frequently detected contaminants of 
potential concern, in order of detection frequency from highest to lowest, are carbon tetrachloride, 
trichloroethylene, uranium isotopes, and Cs-137. Other constituents, which are not contaminants of 
potential concern, are regularly detected in concentrations greater than aquifer background values. Those 
other constituents, in order of detection frequency from highest to lowest, are tritium, sulfate, chloride, 
chromium, and toluene. Figure 1-5 illustrates constituents detected in the aquifer near RWMC. 
Some constituents are intermittently detected in the aquifer near RWMC. Those intermittently 
detected constituents, in order of detection frequency from highest to lowest, are bromide (not a 
contaminant of potential concern), magnesium (not a contaminant of potential concern), C-14, nitrate, 
Pu-238, Am-241, Pu-239/240, methylene chloride, and tetrachloroethylene. Detection frequencies are 
low. For example, Pu-238 plus Pu-239/240 are detected at a rate of 1.0%, which is slightly lower than the 
detection rate of blank samples (1.2%) and is also the number of times a result is expected to occur 
outside the 99.7% confidence interval (i.e., a false positive detection).  
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Figure 1-4. Radionuclides detected in core samples between 1971 and 2003. 
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Figure 1-5. Constituents detected in aquifer monitoring wells. 
Carbon tetrachloride is the only contaminant of potential concern that exceeds its MCL. Carbon 
tetrachloride is consistently detected in numerous aquifer monitoring wells at concentrations near and 
occasionally greater than the MCL of 5 μg/L. Toluene and trichloroethylene also are detected frequently 
at certain locations in the aquifer beneath the SDA, but concentrations are significantly less than MCLs, 
and concentration trends are not evident. Low levels of chromium, nitrate, and tritium, as well as a few 
anions and cations, are detected consistently above background levels in the aquifer beneath RWMC; 
however, the source of these constituents is uncertain. Possible sources could be transported from the 
SDA, contributions from upgradient facilities, or corroding well construction material. 
Analytical evidence shows that intermittently detected contaminants (i.e., Am-241, C-14, 
methylene chloride, nitrate, Pu-238, Pu-239/240, and tetrachloroethylene) are not widespread in the 
aquifer near RWMC, and they are not migrating at measurable concentrations. Nitrate concentrations in 
monitoring Well M6S are higher than all other RWMC aquifer monitoring wells; however, the long-term 
trend appears to have leveled off at concentrations near the upper background range. 
Segregation in the aquifer is observed around RWMC, as described below: 
• Tritium is detected only in monitoring wells north of RWMC 
• High anions and cations (i.e., bromine, chlorine, nitrate, magnesium, and sulfate) are found in wells 
south of RWMC 
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• Trichloroethylene and toluene are located to the east and south 
• High chromium concentrations are isolated to the low-permeability zone beneath the southern 
RWMC boundary.  
Excluding VOCs, upgradient concentrations are attributable to other facilities (see Section 2.3.4 of the 
RI/BRA report [Holdren et al. 2006]). 
1.3.5.1 Carbon Tetrachloride. Low levels of carbon tetrachloride are consistently detected in 
aquifer monitoring wells in and around RWMC (see Figure 1-5). The maximum concentration was 
8 µg/L, measured in Well M7S. Concentration trends of carbon tetrachloride in many RWMC aquifer 
monitoring wells appear to be stabilizing and perhaps declining slightly; however, concentrations in 
Wells M7S, M16S, RWMC Production Well, and A11A31 continue to fluctuate slightly above and below 
the MCL of 5 μg/L. No wells exhibited an obvious increasing trend over the past few years, but 
Well USGS-120 has shown a decreasing trend. 
1.3.5.2 Trichloroethylene. Trichloroethylene is routinely detected at low levels in aquifer 
monitoring wells in and around RWMC (see Figure 1-5). The maximum concentration was 3.9 µg/L, 
measured in Well USGS-90 in 1988. Since 2000, the highest concentrations measured were 3.3, 3.2, and 
3.0 μg/L in Wells RWMC Production, A11A31, and M7S, respectively. Concentration trends of 
trichloroethylene in most RWMC aquifer monitoring wells are stable. Trichloroethylene has not been 
detected in the aquifer above the MCL of 5 μg/L.  
1.3.5.3 Uranium Isotopes. Concentrations of uranium detected in aquifer monitoring wells are 
consistent with natural background values and have never approached or exceeded the MCL for total 
uranium. The number of detections of U-233/234 and U-238 exceeding the upper background comparison 
concentrations is consistent with expected rates (i.e., less than or equal to 1%). The detection rate for 
U-235/236 is slightly higher than those for U-233/234 and U-238. This is attributed to relatively high 
measurement uncertainties associated with low-level U-235/236 analyses and a low upper background 
comparison concentration at RWMC. Ranges at other aquifer monitoring locations around the INL Site 
are typically a factor of two higher than at RWMC.  
1.3.5.4 Cesium-137. The detection rate of Cs-137 for aquifer samples is also very low (i.e., 1.5%), 
but slightly higher than the expected rate. Many detections contributing to the rate occurred in the early 
1970s and are artifacts of well drilling and sampling methods employed at the time. The MCL was 
exceeded in one aquifer sample collected in 1995; however, Cs-137 has not been detected at that 
sampling location in subsequent sampling events. 
1.3.6 Ecological Contaminants of Potential Concern 
Ecological risk assessments conducted at the INL Site are based on evaluation and interpretation of 
the nature and extent of contamination conducted for human health (Van Horn, Hampton, and 
Morris 1995). Samples have not been collected and analyzed to specifically address RWMC ecological 
receptors, and sampling data collected as part of the human health assessment were not analyzed in terms 
of nature and extent for individual ecological receptors (e.g., compared to ecologically based screening 
levels). However, results of INL Site biotic sampling conducted as part of INL Site environmental 
monitoring programs were used to assess transport of contaminants from subsurface to surface soil, to 
locations outside the SDA, and into the food web. 
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1.3.7 Nature and Extent of Contamination—Conclusions 
Low concentrations of carbon tetrachloride are affecting the aquifer near the SDA. Carbon 
tetrachloride has been detected slightly above the MCL, but concentrations appear to be leveling off. This 
may be the result of vapor vacuum extraction by the OCVZ Project (i.e., OU 7-08). 
Several other contaminants buried in the SDA have been detected at low concentrations in the 
vadose zone and may be migrating. Most vadose zone detections are in the interval above the 
B-C interbed. Highest frequencies were detected in the vadose zone beneath Pit 5 and Pad A and in the 
western end of the SDA. The most frequently detected contaminants in the vadose zone are VOCs, C-14, 
nitrate, Tc-99, and uranium isotopes. In addition, Am-241, Cl-36, I-129, Pu-238, Pu-239/240, and Sr-90 
have been detected sporadically at concentrations near detection limits. 
The monitoring network has been expanded greatly since 1998. Additions include more than 
300 probes in the waste, 62 vadose zone lysimeters, five upgradient aquifer wells, and an aquifer 
monitoring well inside the SDA. Additional vapor ports also have been installed, bringing the total to 212, 
174 of which are sampled routinely. Concentrations in the environment around the SDA will continue to 
change over time due to such factors as those listed below:  
• Remedial actions at the SDA could affect concentrations in the environment (e.g., beryllium block 
grouting may reduce C-14 concentrations in the vadose zone) 
• Continued operation of the OCVZ treatment system removes VOCs from the vadose zone 
• Subsidence repairs and surface contouring reduce migration by decreasing the amount of 
infiltration through the waste and into the subsurface 
• Degradation of waste packages influences measured concentrations (e.g., as containers fail over 
time, more contamination is available for transport to the surface by plants and animals or into the 
subsurface from infiltration).  
1.4 Summary of the Baseline Risk Assessment 
Unlike a classical analysis, the OU 7-13/14 RI/BRA (Holdren et al. 2006) depends on 
concentrations of contaminants in environmental media estimated through modeling rather than on 
currently detected concentrations. The DOE, DEQ, and EPA identified this approach as appropriate for 
the SDA because of the long half-lives of some radionuclides in the SDA, issues associated with 
representative sampling (e.g., sampling heterogeneous media such as fractured basalt and landfill waste), 
and, except for carbon tetrachloride, current contamination in the environment is not widespread and does 
not exhibit spatial and temporal patterns that provide an adequate basis for risk assessment and remedial 
decision-making. 
The baseline risk assessment (Holdren et al. 2006) and subsequent refinements in the No Action 
analysis for this feasibility study address potential risk to human health from contaminants buried in the 
SDA in the absence of further remedial action. Based on EPA and INL guidance (EPA 1988, 1989; 
Burns 1995), Waste Area Group 7 was comprehensively assessed by evaluating cumulative, simultaneous 
risk for all complete exposure pathways for all contaminants of potential concern. The risk assessment 
included exposure and toxicity assessments, risk characterization, parametric sensitivity analysis, and 
qualitative evaluation of uncertainty. Contaminant screening for the RI/BRA identified 33 human health 
contaminants of potential concern for quantitative evaluation: 27 radionuclides, five VOCs, and one 
inorganic chemical. Risk estimates were developed for occupational and residential scenarios for 
 1-22 
complete exposure pathways. The future residential scenario bounds the risk, meaning that risk estimates 
are higher than for all other exposure scenarios. Therefore, risk estimates for this scenario are the basis for 
identifying contaminants of concern (COCs) and are the focus of discussions that follow. 
Future residential exposures were simulated, beginning in the year 2110, following an assumed 
100-year IC period. Though residential development near the SDA is not expected, analysis of 
hypothetical residential exposure conservatively assesses residential use immediately adjacent to the SDA 
with ICs to preclude direct access into the waste. Concentrations and risks were simulated out to 
1,000 years for all pathways, except groundwater ingestion. Groundwater risks were simulated until 
concentrations peaked or to a maximum of 10,000 years.  
The RI/BRA concluded with recommendations for additional modeling to refine estimates for 
several contaminants and to provide a better foundation for the feasibility study. Appendix D presents a 
summary of additional modeling with comparisons to those results presented originally in the RI/BRA. 
Details are provided in two modeling reports that support the analysis (i.e., Anderson and Becker [2006] 
for source-release modeling and Magnuson and Sondrup [2006] for transport modeling). This section 
incorporates those modifications. Differences are slight; the most significant changes are associated with 
risk estimates for Tc-99 (and collocated I-129) and tetrachloroethylene. Minor changes also were realized 
for C-14, nitrate, and VOCs. 
The following subsections provide a synopsis of general approaches and results of human health 
and ecological risk assessments. Potential threats to human health and the environment—in the absence of 
any remedial action—are evaluated. Modeling for the RI/FS is summarized first, followed by final 
cumulative risk results used as a basis for this feasibility study.  
1.4.1 Contaminant Fate and Transport 
This section addresses modeling of contaminant source release, potential routes of contaminant 
migration and persistence for the subsurface pathway, and methodology for determining rate constants 
used in the biotic model. Complete exposure pathways defined by the conceptual site model led to three 
types of models: source release, subsurface transport, and biotic transport. Persistence of contaminants in 
the environment was evaluated based on contaminant mobility controlled by dissolved-phase transport, 
vapor-phase transport, and biotic transport by animals and plants intruding into the waste. 
Modeling uses best-estimate inventories as the basis for analyzing baseline risk. Because 
uncertainties are and always will be associated with predicting movement of contaminants, conservatism 
is retained in the modeling and is demonstrated through comparison of predicted-to-monitored 
concentrations. 
Eighteen source areas were defined for implementation in the source-release model 
(see Figure 1-6). The source-term model simulated release of contaminants into the subsurface from 
buried waste. The 18 source areas reasonably represent various groups of waste-form and disposal-site 
types. The DUST-MS code (Sullivan 1992) was used to simulate release of contaminants of potential 
concern and their long-lived decay-chain products. Simulated mass-release mechanisms comprised 
surface washoff, diffusion, and dissolution. Release mechanisms were identified based on 
waste-stream-specific data. Output from the source-release model provided input to both the biotic- and 
subsurface-transport models. 
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Figure 1-6. Eighteen source areas simulated in the source-release model. 
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The three-dimensional TETRAD simulator was used to model fate and transport of both 
dissolved-phase and vapor-phase contaminants in the SDA subsurface (Shook 1995). Verification and 
benchmark testing of the TETRAD Version 12.7ms simulator is documented in Martian (2007), which 
concludes that the simulator is appropriate for environmental transport simulations on the INL Site. 
Beginning with contaminant fluxes received as input from the source-release model, the TETRAD model 
simulates movement of contaminants in the vadose zone down to the aquifer and subsequent aquifer 
transport. Figure 1-7 shows three-dimensional views of the vadose zone base grid and the first and 
second-level grid refinements. Simulations produced estimates of future contaminant concentrations in 
groundwater. The model was parameterized in consultation with modeling staff from DEQ and EPA, as 
reflected in values presented in the Second Addendum to the Work Plan (Holdren and Broomfield 2004). 
Where available, site-specific data were applied in describing lithology, spatially variable infiltration, 
sorption, and other characteristics. Contaminant transport in the aquifer was simulated until peak aquifer 
concentrations were achieved or to a maximum of 10,000 years. Sensitivity cases were modeled to 
evaluate effects of upper-bound inventories and additional selected parameters on estimated media 
concentrations and risk. 
 
Figure 1-7. Southwest views of base grid (A), first-level refined grid (B), and second-level refined grid 
(C) beneath the Subsurface Disposal Area showing vertical conformable gridding. The A-B interbed 
appears black in the base grid as a result of fine vertical discretization.  
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The DOSTOMAN code was used to estimate surface soil concentrations produced by biotic 
transport of contaminants to the surface by plants and animals. Rate constants and other input parameters 
used in the code (e.g., rooting depths) were selected from current literature, giving preference to 
site-specific values for the SDA and the INL Site, when available. The biotic model was not calibrated 
because surface soil at the SDA is routinely redistributed through contouring and operations and because 
of the fundamental assumption that remedial action at the SDA will include a surface barrier (Holdren and 
Broomfield 2004). The DOSTOMAN model soil concentrations were estimated for the current timeframe 
and for future human health and ecological exposure scenarios. 
Sensitivity simulations showed that source inventory and the type of mass-release mechanism 
(i.e., surface washoff, diffusion, and dissolution) have the largest impact on predicted contaminant 
concentrations in environmental media. The amount of infiltration through the waste and the 
low-permeability region in the aquifer are two other model features that significantly affect predicted 
groundwater concentrations. The amount of water that contacts waste influences groundwater pathway 
concentrations. Water is the driving force that moves aqueous-phase contaminants along the groundwater 
pathway. Sensitivity simulations show that additional water in the vadose zone, that does not contact 
waste, primarily dilutes groundwater pathway concentrations. The low-permeability region in the aquifer 
also substantially impacts predicted concentrations by reducing dilution that would otherwise occur, thus 
preserving higher concentrations that reflect concentrations influxing from the vadose zone. Figure 1-8 
compares results from various sensitivity simulations for U-238 (a long-lived actinide), C-14 
(a dual-phase radionuclide), and nitrate (a dissolved-phase nonradionuclide). Maximum concentrations 
anywhere in the aquifer are presented to facilitate comparison between various sensitivity simulations. 
The different simulations are identified using the following nomenclature:  
• B = Baseline risk assessment 
• Bli = Baseline risk assessment with low infiltration inside the SDA 
• B4ng = Baseline risk assessment with no retrieval and no beryllium block grouting 
• Bu = Baseline risk assessment with upper-bound inventory 
• Bhi = Baseline risk assessment with high infiltration inside the SDA 
• Bloi = Baseline risk assessment with low background infiltration outside the SDA 
• Bnbc = Baseline risk assessment with no B-C interbed 
• Bnlk = Baseline risk assessment with no low-permeability region. 
Best judgment was used to select parameters for the source-release model and the subsurface flow 
and transport model. Fortunately, from an environmental consequence perspective, movement of 
contaminants in the vadose zone and aquifer beneath the SDA is slow, and no extensive dissolved-phase 
contaminant plume is available against which to calibrate. An extensive database exists for contaminants 
in the waste zone, unsaturated zone, perched groundwater (when and where present), and regional aquifer, 
but there is no clear general pattern of contaminant detections nor trends in concentrations at this time, 
except for the volatile contaminants. Results of source-release and dissolved-phase subsurface flow and 
transport models can be compared only to the presence or absence of contaminants in field monitoring 
data instead of calibration to a contaminant plume. The ongoing monitoring program and evaluation of 
monitoring results are time consuming and expensive. Results of these monitoring activities have shown 
promise in identifying trends in contaminant behavior that are useful for determining the relative 
conservatism in modeling.  
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Figure 1-8. Combined sensitivity results for maximum simulated concentration anywhere in the aquifer 
for carbon-14, nitrate, and uranium-238. 
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Limited calibration to vapor-phase carbon tetrachloride was achieved. Particular parameters were 
adjusted within reasonable uncertainty ranges until model results adequately agreed with observations of 
carbon tetrachloride in vadose zone soil-gas and aqueous concentrations in the aquifer. The goal of 
calibration was to match observed general trends and not be overly concerned with matching values at 
specific points. This goal was achieved. Limited calibration also was achieved in representing spatial 
distribution of observed soil-water matric potentials in the B-C and C-D interbeds, where wetter 
conditions are consistently observed within SDA boundaries compared to locations outside the SDA 
fence. 
Personnel from DOE, DEQ, and EPA consider model results a reasonable basis for estimating 
potential risk to human health and the environment and for assessing appropriate remedial alternatives 
to mitigate risk. However, results must be considered in light of uncertainties associated with this 
analysis. Modeling results (i.e., simulated concentrations) are consistently overpredicted in the aquifer 
(i.e., neglecting sporadic detections), overpredicted at some vadose zone monitoring locations, and 
underpredicted at other vadose zone monitoring locations. In general, groundwater pathway modeling 
results are conservative. This conservatism primarily results from overestimating contaminant source 
release, including rapid vertical transport in the fractured basalt portions of the vadose zone, and 
including the extensive low-permeability region in the aquifer domain, which limits dilution. Because the 
model overpredicts current concentrations in the aquifer, it is certain that model results are conservative at 
present. The amount of uncertainty in the predictive results undoubtedly increases with time, decreasing 
the level of confidence that the model remains reasonably conservative over time. Monitoring over time 
and comparing monitoring results against model predictions will be an important aspect of post-ROD 
monitoring. 
1.4.2 Overall Results of the Human Health Baseline Risk Assessment 
For modeling and risk assessment, a 100-year IC period that prohibits residential land use within 
the INL Site was simulated. After the end of the simulated ICs (2110), residential land use inside the INL 
Site was modeled. Therefore, all risk and hazard index graphs show a large increase in risk at 2110, 
immediately following the end of the simulated IC period because the location of the hypothetical 
residential receptor is shifted from the INL Site boundary to the SDA boundary. Risks within the SDA 
boundary are calculated based on an inadvertent intruder scenario. Those risks will be mitigated under all 
alternatives by a cap designed to deter intruders in combination with institutional controls to limit 
unauthorized access. 
Figure 1-9 shows cumulative risk for the residential scenario, including refinements implemented 
for the feasibility study. Cumulative risk peaks at 7E-03 at the end of the 1,000-year simulation period. 
Because surface pathway results dominate total cumulative risk by a substantial margin, previously 
discussed modeling refinements did not affect the total peak risk. Figure 1-10 shows the cumulative 
hazard index for the residential scenario, including refinements. The hazard index peaks at 15 at the end 
of ICs.  
For the future residential scenario, 18 contaminants within the 1,000-year simulation period have 
cumulative risk greater than or equal to 1E-05, a hazard index greater than or equal to 1, or simulated 
groundwater concentrations that exceed MCLs. Residential risk estimates are greater than or equal to 
1E-05, or simulated groundwater concentrations are greater than MCLs for eight additional contaminants 
within the 10,000-year simulation period. 
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Figure 1-9. Cumulative risk for the residential exposure scenario for all contaminants of potential concern 
and all exposure pathways.  
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Figure 1-10. Cumulative hazard index for the residential exposure scenario. 
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In the 1,000-year simulation period, highest residential risks are driven by biotic uptake and surface 
pathway exposure from Am-241, Cs-137, Pb-210, Pu-239, Pu-240, Ra-226, Ra-228, Sr-90, Th-228, and 
trichloroethylene. Risks from 1,4-dioxane, I-129, and nitrate are primarily through groundwater pathway 
exposures; risks from C-14 and carbon tetrachloride are primarily through groundwater and vapor 
inhalation (at the surface) exposures, while Tc-99 risk is primarily through groundwater ingestion and 
irrigating crops with groundwater. Simulated groundwater concentrations for the 1,000-year simulation 
period exceed MCLs immediately adjacent to the SDA for carbon tetrachloride, 1,4-dioxane, I-129, 
methylene chloride, nitrate, Tc-99, tetrachloroethylene, and trichloroethylene. 
Figure 1-11 shows total risk over time and relative contributions attributable to each exposure 
pathway for the future residential scenario immediately adjacent to the SDA. Except for inhalation of 
volatiles, risk remains greater than 1E-05 for each exposure pathway throughout the 1,000-year 
simulation period, and cumulative risk remains well above 1E-03. External exposure and soil ingestion 
dominate the risk. Crop ingestion risk is initially higher than soil ingestion risk immediately after ICs. 
Inhalation risk is less than 1E-05 immediately after ICs but increases rapidly. Volatile inhalation risk is 
slightly greater than 1E-05 at the end of ICs but decreases to less than 1E-05 within 50 years. 
Figures 1-12 through 1-17 illustrate individual pathway risks for surface exposure pathways over 
1,000 years. Each figure shows the total by pathway, major contributors to the total, and the sum of other 
contaminants. 
Figure 1-17 shows total 1,000-year groundwater ingestion risk for all radionuclides and 
nonradionuclides, major contributors to the total, and the sum of other contaminants. Carbon tetrachloride 
and Tc-99 drive the groundwater ingestion risk immediately after the end of ICs. Within the 1,000-year 
simulation, eight contaminants exceed their respective MCLs: carbon tetrachloride, 1,4-dioxane, I-129, 
methylene chloride, nitrate, Tc-99, tetrachloroethylene, and trichloroethylene.  
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Figure 1-11. Total residential exposure scenario risk by exposure pathway for all radionuclides and 
nonradionuclides. 
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Figure 1-12. Major contributors to external exposure risk. 
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Figure 1-13. Major contributors to soil ingestion risk. 
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Figure 1-14. Major contributors to crop ingestion risk. 
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Figure 1-15. Major contributors to inhalation risk. 
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Figure 1-16. Major contributors to volatile inhalation risk. 
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Figure 1-17. Major contributors to groundwater ingestion risk. 
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Groundwater simulations were extended to 10,000 years to evaluate long-lived radionuclides that 
did not achieve peak simulated concentrations in the 1,000-year simulations. Estimated risk is greater than 
or equal to 1E-05 for eight actinides: Ac-227, Np-237, Pa-231, U-233, U-234, U-235, U-236, and U-238. 
Primary contributors are Np-237 and U-238. Concentrations exceed MCLs in the 10,000-year simulations 
for these same two actinides.  
Sensitivity and qualitative uncertainty analyses were performed for parameters identified by DOE, 
DEQ, and EPA as important for understanding uncertainty in base-case risk. The sensitivity analysis 
shows the effect on predicted risk of changes in selected model inputs. With the exception of inventory 
sensitivity, sensitivity analysis focused on the groundwater ingestion pathway. The following list 
summarizes sensitivity cases: 
• Inventory—To assess sensitivity to source-term inventory, risk was estimated based on 
upper-bound inventories. Risk estimates for most contaminants were of the same order of 
magnitude, with total cumulative risk for all contaminants higher by an approximate factor of 2. 
• Infiltration—Three sensitivity cases addressing infiltration rates were examined: (1) reduced 
background infiltration outside the SDA, (2) low infiltration inside the SDA, and (3) high uniform 
infiltration inside the SDA. Reduced background infiltration produced slightly higher risk 
estimates, while lower and higher infiltration inside the SDA paralleled lower and higher risk. 
• Interbed gaps—The effect of neglecting known gaps in the B-C interbed was evaluated by 
completely eliminating the B-C interbed in the model; negligible effect was noted. 
• Pit 4 retrieval and beryllium block grouting—Because the base case incorporated assumptions 
that beryllium blocks would be grouted and targeted waste retrieval in Pit 4 would be completed, a 
sensitivity case was performed to examine consequences of not completing these remedial actions. 
If beryllium blocks are not grouted, C-14 groundwater ingestion risk increases slightly. If the 
half-acre retrieval in Pit 4 is not completed, groundwater risk shows no discernible change.  
• Low-permeability zone—Effects of the postulated low-permeability zone assumed for the base 
case were evaluated by implementing a sensitivity case that did not include such a region in the 
aquifer. In the absence of a low-permeability zone, risk estimates are substantially lower 
(e.g., decrease from 3E-04 to 4E-05 for radionuclides, excluding Tc-99 [and collocated I-129]), 
further suggesting that base-case model results are conservative. 
• No sorption in interbeds—Removing the effects of plutonium sorption in interbed sediment was 
evaluated by completely eliminating sorption in the B-C and C-D interbeds using an approach 
roughly equivalent to spreading the plutonium source term into a thin layer (i.e., by advective 
spreading in the vadose zone) and leaching it directly into the aquifer. Results of this extremely 
conservative simulation show several orders of magnitude increase in risk. 
1.4.3 Ecological Risk Assessment 
The ecological risk assessment was a screening-level analysis because of the fundamental 
assumption that the SDA will be covered with a surface barrier (DOE-ID 1998; Holdren and 
Broomfield 2004). Current and 100-year scenarios were evaluated for representative receptors. 
Contaminant screening focused evaluation on those contaminants most likely to exceed remedial action 
objectives; 56 contaminants of potential concern were identified—16 radionuclides and 
40 nonradionuclides. Concentrations in surface soil and subsurface intervals were estimated with the 
DOSTOMAN biotic uptake model. Receptor exposures were evaluated for all 16 Waste Area Group 7 
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radionuclides; 8 of the 40 nonradionuclides were evaluated as indicators of potential risk. Thirteen 
contaminants, 10 radionuclides (i.e., Am-241, Cs-137, Pu-238, Pu-239, Pu-240, Pu-241, Ra-226, Sr-90, 
U-234, and U-238), and three nonradionuclides (i.e., beryllium, cadmium, and lead) were shown to pose 
risk greater than threshold values to Waste Area Group 7 ecological receptors in both current and future 
scenarios.  
1.4.4 Overall Uncertainty in Modeling and Risk Assessment 
Personnel from DOE, DEQ, and EPA have actively participated throughout development of the 
RI/BRA to produce a mathematical modeling approach useful for predicting release and transport of 
contaminants from waste buried in the SDA (Holdren and Broomfield 2004; Holdren et al. 2006). The 
unchanging goal has been to develop a reasonably conservative model—one that is not excessively 
conservative (overpredicting concentrations) or excessively nonconservative (underpredicting 
concentrations). This is a difficult goal to achieve in any simulation, but even more difficult for 
OU 7-13/14 for several reasons, as described in the following subsections. 
1.4.4.1 Inventory. The SDA is a landfill that has received thousands of shipments over the past 
5 decades. Thousands of records have been researched extensively to verify source-term information for 
the SDA. Data have been compiled into a database that can query shipments. Though some shipment 
locations have been verified through probing into a few key areas, absolute certainty is not a practical 
objective for a 97-acre landfill (containing approximately 35 acres of waste) that has been in service since 
1952. However, the database includes inventory estimates (mass or curies), an approximate location, and 
waste form descriptions for almost every shipment placed in the SDA. This information is used to fulfill 
modeling requirements for site characterization data. For instance, modeling requires information about 
inventories of contaminants and the physical form of the waste. Information was developed to address the 
following:  
• Whether contaminants are in solution 
• Whether contaminants are sorbed into a matrix in bags inside barrels 
• Whether barrels are carbon steel or stainless steel 
• Whether waste is in boxes 
• Whether boxes are wood or cardboard 
• How contaminants are released from waste 
• Rate of contaminant release from waste.  
1.4.4.2 Infiltration. Movement of dissolved-phase (aqueous) contaminants in the unsaturated zone 
is controlled by the amount of water moving through the sedimentary layers. Typically, contaminants are 
transported in the shallow vadose zone in pulses that correlate with precipitation. These pulses are not 
specifically modeled. This compromise in the temporal effects of water movement causes some 
uncertainty in the modeling, but was acceptable to DOE, DEQ, and EPA because pulses generally 
dampen with depth and do not influence long-term simulation results at depth. Water movement through 
sedimentary features can be described by a nonlinear set of equations, which are computer intensive to 
solve because the hydraulic conductivity of the layers depends on the moisture content and other 
characteristics of the materials in the layer. Complexity of variably saturated water movement through 
fractured basalts is less well understood, but significant insight into this movement and confidence in the 
equivalent-porous continuum modeling approach was gained by successful inverse modeling of a 
large-scale infiltration test that was conducted near RWMC in support of the RI/FS. 
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1.4.4.3 Sorption. Transport in the vadose zone and aquifer also is controlled by the tendency of 
each contaminant to adsorb onto sedimentary interbeds and, to a much lesser degree, to fractures in basalt. 
These contaminants can exist in different forms (e.g., oxidation states) in the environment, which greatly 
affects sorption. Mineralogy of sedimentary interbeds varies laterally and vertically within each 
sedimentary feature. An attempt to characterize spatial variability using distribution coefficients measured 
on corehole samples was unsuccessful in identifying spatial correlation. Therefore, single average values 
must be used to represent sorption for each contaminant, increasing the uncertainty in modeling results. 
Site-specific values were applied for sediments, when available; otherwise, conservative values were 
selected. Sorption of contaminants was conservatively assumed to not occur with fractured basalts. 
1.4.4.4 Calibration. Modeling efforts at other INL Site facilities (e.g., Test Area North and Idaho 
Nuclear Technology and Engineering Center) were facilitated by the presence of contaminants in soil, 
perched water, or the aquifer from past releases. Characterization data describing spatial and temporal 
aspects of these releases and presence of plumes within the aquifer provided benchmarks for model 
development. Fate and transport models could be reasonably calibrated to these plumes. A similar 
approach could not be implemented for OU 7-13/14 because well-defined plumes, patterns of detection, 
and consistent trends in concentrations do not exist, except for VOCs. Simulations for dissolved-phase 
contaminants, therefore, can be compared only to the absence or presence of contaminants in monitoring. 
The model sometimes predicts the presence of contaminants in the unsaturated zone or in the regional 
aquifer when those contaminants have not been detected. This modeling effort, except for calibrated VOC 
modeling, is wholly predictive. 
1.4.4.5 Simulation Periods. Because this modeling effort is wholly predictive (except for VOCs), 
the predictive nature of the modeling for 100-year timeframes (i.e., restoration timeframe) is uncertain, 
and the degree of uncertainty is much greater for the longer, 1,000-year timeframes. This uncertainty was 
recognized and accepted by DOE, DEQ, and EPA in the context of developing risk management 
decisions for OU 7-13/14. Extending groundwater simulations to 10,000 years was identified as necessary 
to assess potential long-term risk to human health and the environment because of the long-term presence 
and slow movement of some COCs. However, the level of uncertainty for these predictions is very large. 
These modeling predictions and the relative degree of uncertainty will be considered by DOE, DEQ, and 
EPA in developing risk management decisions. 
1.4.5 Contaminants of Concern 
Results of the risk assessment and uncertainty associated with those results were used to transition 
from the RI/BRA to the feasibility study. Contaminants of potential concern assessed in the RI/BRA 
(i.e., those contaminants that might cause risk to exceed threshold values if no remediation is 
implemented) were screened to identify COCs (i.e., those contaminants that might warrant risk 
management decisions). Contaminants of concern are identified by reviewing human health risk estimates 
and simulated groundwater concentrations for contaminants of potential concern and applying screening 
criteria. Contaminants of concern are those individual contaminants that, when combined, cause 
cumulative risk to exceed threshold values. The EPA established a risk range from 10-6 to 10-4 for 
managing risk and expresses preference for the more protective end of the range (EPA 1991). The 
presence of multiple contaminants and exposure pathways (EPA 1989), land use projections (EPA 1995), 
and guidelines for risk management decisions (EPA 1997a) also are important considerations in 
identifying COCs. Carcinogenic risk of 10-4 and a hazard index of 1 for a future residential scenario are 
typical human health threshold values applied by DOE, DEQ, and EPA to support risk management 
decisions at the INL Site. Contaminants of concern then become the focus of the evaluation of remedial 
alternatives in this feasibility study and, ultimately, risk management decisions.  
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The RI/BRA estimated human health risks for occupational, residential, and inadvertent intruder 
scenarios. Because residential risks were highest (i.e., are bounding), they are used to identify primary 
COCs for OU 7-13/14 based on either of two screening criteria: 
1. Contaminant has a total carcinogenic risk estimate greater than or equal to 1E-05 or a hazard index 
greater than or equal to 1 within the 1,000-year simulation period for the future residential 
exposure scenario. (Note: The value of 1E-05 is used to identify COCs to ensure that additive 
carcinogenic risk from multiple contaminants remains less than 10-4.) 
2. Simulated groundwater concentrations exceed the EPA MCLs within the 1,000-year simulation 
period.  
Modeling refinements implemented for this feasibility study—subsequent to publication of the 
RI/BRA—did not modify the list of COCs, though estimated risk, hazard index, or groundwater 
concentrations were modified for several COCs (i.e., I-129, Tc-99, nitrate, and VOCs). Tables 1-1 and 1-2 
identify radionuclide and nonradionuclide COCs, respectively, based on the above criteria. In total, 
18 primary COCs are identified: 12 radionuclides and six nonradionuclides. Figure 1-11 illustrates 
cumulative risk over time for all COCs for the future residential scenario. Total cumulative risk for all 
contaminants is at a maximum of 7E-03 at the end of the 1,000-year simulation period in the year 3010. 
Surface exposure pathways contribute the most risk throughout the 1,000-year simulation period, with a 
maximum of 7E-03. As shown in Figures 1-12 through 1-17, the most significant contributors to surface 
pathway risk are Am-241, carbon tetrachloride, Cs-137, Pu-239, and Sr-90.  
Cumulative groundwater ingestion risk within the 1,000-year simulation period reaches a peak of 
7E-04 at the end of the simulated IC period, when the location for the hypothetical residential receptor 
shifts from the INL Site boundary to the SDA boundary. Carbon tetrachloride and tetrachloroethylene are 
the primary groundwater pathway risk drivers in the 1,000-year timeframe. Groundwater ingestion risk 
steadily diminishes over the 1,000-year simulation period (see Figure 1-17). Figures 1-18, 1-19, and 1-20 
provide cumulative groundwater ingestion risk isopleths for the 1,000-year residential scenario. In 
addition, the groundwater ingestion hazard index for carbon tetrachloride is 1E+01. Figure 1-21 shows 
maximum hazard index isopleths.  
Simulated groundwater concentrations exceed MCLs (EPA 2000) within the 1,000-year simulation 
period for eight contaminants: two radionuclides and six nonradionuclides. Both radionuclides (i.e., Tc-99 
and collocated I-129) and four of the nonradionuclides (i.e., carbon tetrachloride, 1,4-dioxane, nitrate, and 
trichloroethylene) are identified as COCs because they exceed risk thresholds. Two additional COCs 
(i.e., methylene chloride and tetrachloroethylene) are identified solely on their potential to exceed their 
respective MCLs. 
In total, 18 primary COCs are identified, based on human health risk estimates or potential to 
exceed MCLs in the aquifer. Table 1-3 identifies waste streams associated with these primary COCs. 
Several COCs (i.e., Pb-210, Ra-226, Ra-228, and Th-228) have very small initial inventories generated 
at the INL Site; however, risk is driven by inventories generated through ingrowth attributable to 
Rocky Flats Plant waste streams. 
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Table 1-1. Primary radionuclide contaminants of concern based on 1,000-year future residential scenario 
peak risk estimates and estimated peak groundwater concentrations in the absence of remedial action at 
the Subsurface Disposal Area boundary. 
Contaminant 
Peak 
Risk Yeara Primary Exposure Pathwaysb 
Peak Aquifer 
Concentration 
(pCi/L) Yeara 
Maximum 
Contaminant 
Level 
(pCi/L) 
Ac-227 5E-07 3010 Groundwater ingestion 5.30E-02 3010 15c 
Am-241 3E-03 2594 External exposure, soil ingestion, and inhalation 6.80E-08 3010 15c 
Am-243 1E-07 3008 External exposure 1.29E-09 3010 15c 
C-14 1E-05 2110 Groundwater ingestion and inhalation of volatiles 
(at the surface) 
1.74E+02 2145 2,000 
Cl-36 2E-06 2384 Groundwater ingestion and crop ingestion 2.12E+01 2395 700 
Cs-137 2E-03 2110 External exposure and crop ingestion NA NA NA 
I-129 9E-06 2870 Groundwater ingestion 2.93E+00 2870 1 
Nb-94 2E-06 3010 External exposure NA NA NA 
Np-237 7E-06 2647 External exposure 6.53E-02 3010 15c 
Pa-231 3E-07 3010 Groundwater ingestion 8.17E-02 3010 15c 
Pb-210 3E-05 3010 Crop ingestion and soil ingestion 1.02E-05 3010 NA 
Pu-238 1E-06 2262 Soil ingestion, crop ingestion, and inhalation 6.10E-19 2920 15c 
Pu-239 3E-03 3010 Soil ingestion, crop ingestion, and inhalation 5.19E-10 3010 15c 
Pu-240 6E-04 3010 Soil ingestion, crop ingestion, and inhalation 1.28E-10 3010 15c 
Ra-226 7E-04 3010 External exposure and crop ingestion 1.30E-05 3010 5 
Ra-228 3E-05 3010 External exposure 1.97E-09 3010 5 
Sr-90 1E-03 2110 Crop ingestion, external exposure, and soil 
ingestion 
NA NA NA 
Tc-99 5E-05 2858 Groundwater ingestion and crop ingestion  
(crops irrigated with contaminated groundwater) 
5.34E+02 2870 900 
Th-228 5E-05 3010 External exposure NA NA NA 
Th-229 4E-07 3010 Groundwater ingestion and external exposure 2.64E-02 3010 15c 
Th-230 1E-08 3010 Crop ingestion, soil ingestion, and inhalation 3.01E-04 3010 15c 
Th-232 3E-07 3010 Crop ingestion, soil, ingestion, and inhalation 2.82E-09 3010 15c 
U-233 4E-06 3010 Groundwater ingestion 2.90E+00 3010 2.9E+05d 
U-234 6E-07 3010 Groundwater ingestion 3.97E-01 3010 1.87E+05d 
U-235 2E-07 2286 External exposure and groundwater ingestion 1.19E-01 3010 6.49E+01d 
U-236 9E-07 3010 Groundwater ingestion 6.24E-01 3010 1.94E+03d 
U-238 1E-06 2284 External exposure and groundwater ingestion 5.52E-01 3010 1.01E+01d 
a. Peak years may differ for maximum risk and groundwater concentration because they are computed differently. Risk is averaged over time 
(i.e., a 30-year rolling average) while simulated aquifer concentrations represent a single year. 
b. All complete exposure pathways are assessed in the baseline risk assessment; those contributing most to risk are listed as primary exposure 
pathways. For COCs, all exposure pathways with risk greater than 1E-05 are listed from highest to lowest risk.  
c. The limit is 15 pCi/L for total alpha (40 CFR 141). 
d. The limit is 3E-02 mg/L (30 µg/L) for total uranium. To compare concentrations of uranium isotopes, 3E-02 mg/L is converted to the equivalent 
activity for each isotope. 
COC = contaminant of concern 
Surface exposure pathway COC Groundwater pathway COC COC for both surface exposure 
and groundwater pathways 
COC based on potential to exceed 
the maximum contaminant level 
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Table 1-2. Nonradionuclide contaminants of concern based on 1,000-year future residential scenario peak risk estimates and estimated peak 
groundwater concentrations in the absence of remedial action at the Subsurface Disposal Area boundary. 
Contaminant Peak Risk Yeara 
Peak 
Hazard 
Index Yeara Primary Exposure Pathwaysb 
Peak Aquifer 
Concentration
(mg/L)b Yeara 
Maximum 
Contaminant 
Level 
(mg/L) 
Carbon tetrachloride 4E-04 2117 1E+01 2119 Groundwater ingestion and inhalation of 
volatiles (at the surface) 
2.85E-01 2133 5.00E-03 
1,4-Dioxane 2E-05 2110 NA NA Groundwater ingestion 1.67E-01 2120 3.00E-03c 
Methylene chloride 5E-06 2244 3E-02 2244 Groundwater ingestion 5.76E-02 2245 5.00E-03 
Nitrate NA NA 9E-01 2283 Groundwater ingestion 4.93E+01 2295 10 
Tetrachloroethylene 4E-04 2136 3E-01 2136 Groundwater ingestion and dermal exposure 
(e.g., showering) 
6.69E-02 2145 5.00E-03 
Trichloroethylene 2E-05 2141 NA NA Groundwater ingestion 1.15E-01 2145 5.00E-03 
a. Peak years may differ for maximum risk (or hazard index) and groundwater concentration because they are computed differently. Risk (and hazard index) is averaged over time 
(i.e., a 30-year rolling average) while simulated aquifer concentrations represent a single year. 
b. All complete exposure pathways are assessed in the baseline risk assessment; those contributing most to risk are listed as primary exposure pathways. For COCs, all exposure 
pathways with risk greater than 1E-05 or a hazard index greater than or equal to 1 are listed from highest to lowest risk. 
c. No MCL is given, but a health advisory level is provided for reference. 
COC = contaminant of concern 
MCL = maximum contaminant level 
Surface exposure pathway COC Groundwater pathway COC COC for both surface exposure and 
groundwater pathways 
COC based on potential to exceed MCL 
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Figure 1-18. Peak cumulative groundwater ingestion risk isopleths for radionuclides for the 
regional refined grid. 
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Figure 1-19. Peak cumulative groundwater ingestion risk isopleths for radionuclides for the aquifer 
refined grid. 
 
Figure 1-20. Peak cumulative groundwater ingestion risk isopleths for volatile organic compounds. 
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Figure 1-21. Peak cumulative groundwater ingestion hazard index isopleths. 
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Table 1-3. Original waste generators and general locations of primary contaminants of concern in the 
Subsurface Disposal Area. 
Contaminant Waste Generatora 
Portion 
(%) 
Initial 
Inventoryb  Areas of Highest Densities 
Am-241 Rocky Flats Plant 100.0 2.43E+05 Pits 
C-14 INL Site 100.0 7.31E+02 Trenches and soil vaults 
Cs-137 INL Site 100.0 1.68E+05 Trenches and soil vaults 
I-129 INL Site 100.0 1.88E-01 Trenches and soil vaults 
Pb-210 Rocky Flats Plant NAc NAc Pits 
Pb-210 INL Site 100.0c 5.62E-07c Trenches 
Pu-238d Rocky Flats Plant 88.7 1.85E+03 Pits 
Pu-238d INL Site 11.3 2.35E+02 Trenches 
Pu-239 Rocky Flats Plant 98.3 6.30E+04 Pits 
Pu-239 INL Site 1.7 1.08E+03 Trenches 
Pu-240 Rocky Flats Plant 96.6 1.40E+04 Pits 
Pu-240 INL Site 3.4 5.03E+02 Trenches 
Ra-226 Rocky Flats Plant NAe NAe Pits 
Ra-226 INL Site 100.0e 6.53E+01e Trenches 
Ra-228 Rocky Flats Plant NAf NAf Pits 
Ra-228 INL Site 100.0f 3.66E-05f Trenches 
Sr-90 INL Site 100.0 1.36E+05 Trenches and soil vaults 
Tc-99 INL Site 100.0 4.23E+01 Trenches and soil vaults 
Th-228 Rocky Flats Plant NAg NAg Pits 
Th-228 INL Site 100.0g 1.05E+01g Low-Level Waste Pit 
Carbon tetrachloride Rocky Flats Plant 100.0 7.90E+08 Pits 
1,4-Dioxane Rocky Flats Plant 96.0 1.87E+06 Pits (with carbon tetrachloride) 
1,4-Dioxane INL Site 4.0 4.24E+04 Pits, trenches, and soil vaults 
Methylene chloride Rocky Flats Plant 100.0 1.41E+07 Pits 
Nitrate (as nitrogen) Rocky Flats Plant 89.1 4.06E+08 Pits and Pad A 
Nitrate (as nitrogen) INL Site 10.9 4.98E+07 Pits 
Tetrachloroethylene Rocky Flats Plant 100.0 9.87E+07 Pits (with carbon tetrachloride) 
Trichloroethylene Rocky Flats Plant 99.6 8.92E+07 Pits (with carbon tetrachloride) 
Trichloroethylene INL Site 0.4 4.07E+05 Trenches 
a. Portions listed for INL Site waste may include small amounts from off-INL Site waste generators, excluding the Rocky Flats Plant. 
b. Initial inventory is inventory at time of disposal with no adjustments for volatile organic compounds released to the atmosphere, 
degradation, radioactive decay and ingrowth, or any other mechanism. Units are curies for radionuclides and grams for nonradionuclides. 
c. Risk is attributable to ingrowth of Pb-210 from Pu-238 and U-238; initial disposal quantities are not significant. 
d. Pu-238 is not, itself, a COC. However, Pu-238 decays to two COCs (i.e., Pb-210 and Ra-226). 
e. Risk is attributable to ingrowth of Ra-226 from Pu-238 and U-238; initial disposal quantities are not significant. 
f. Risk is attributable to ingrowth of Ra-228; initial disposal quantities are not significant. Ingrowth is primarily associated with Pu-240 from 
the Rocky Flats Plant. 
g. Risk is attributable to ingrowth of Th-228; initial disposal quantities are not significant. Ingrowth is primarily associated with Pu-240 from 
the Rocky Flats Plant, though a small portion arises and then decays from U-232. 
COC = contaminant of concern 
INL = Idaho National Laboratory 
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To address uncertainties associated with model results, simulations were extended to 10,000 years 
for long-lived radionuclides that did not reach peak simulated concentrations in 1,000-year simulations. 
Residential scenario risk estimates are greater than 1E-05 in the 10,000-year simulation period for eight 
radionuclides: Ac-227, Np-237, Pa-231, U-233, U-234, U-235, U-236, and U-238. These eight 
radionuclides are identified as secondary COCs for the OU 7-13/14 feasibility study. Simulated aquifer 
concentrations for two of these radionuclides (i.e., Np-237 and U-238) also exceed MCLs thousands of 
years in the future. Table 1-4 lists secondary COCs.  
Table 1-4. Secondary radionuclide contaminants of concern based on 10,000-year future residential 
scenario groundwater ingestion peak risk estimates and groundwater concentrations. 
Radionuclide Peak Risk 
Calendar 
Year 
Peak Aquifer 
Concentration 
Maximum 
Contaminant Level 
Ac-227 2E-05 12000 2.31E+00 pCi/L 15 pCi/La 
Np-237 1E-04 12000 8.68E+01 pCi/L 15 pCi/La 
Pa-231 1E-05 12000 3.20E+00 pCi/L 15 pCi/La 
U-233 2E-05 5352 1.30E+01 pCi/L 2.9E+05 pCi/Lb 
U-234 4E-05 12000 2.88E+01 pCi/L 1.87E+05 pCi/Lb 
U-235 1E-05 12000 7.18E+00 pCi/L 6.49E+01 pCi/Lb 
U-236 1E-05 12000 8.29E+00 pCi/L 1.94E+03 pCi/Lb 
U-238 9E-05 12000 4.71E+01 pCi/L 1.01E+01 pCi/Lb 
Total uraniumc NA 12000 1.44E-01 mg/Lc 3.00E-02 mg/Lc 
a. The limit is 15 pCi/L for total alpha (40 CFR 141). 
b. The limit is 3E-02 mg/L (30 µg/L) for total uranium. To compare concentrations of uranium isotopes, 3E-02 mg/L is 
converted to the equivalent activity for each isotope. 
c. Total uranium is presented only for assessing simulated concentrations against the MCL. The peak concentration for total 
uranium is given in mg/L, developed by converting activity for each uranium isotope to mass and summing the results regardless 
of the timing of the peak. The MCL is exceeded for total uranium, which is attributable almost completely to U-238. 
MCL = maximum contaminant limit 
Secondary contaminant of concern based on 10,000-year groundwater ingestion risk or concentration 
 
1.5 Remedial Action Objectives 
As indicated in the Second Addendum to the Work Plan (Holdren and Broomfield 2004), analysis 
in this feasibility study is predicated on the conclusion that source control, in combination with continued 
operation of the OCVZ system to extract and treat VOCs from the vadose zone, will sufficiently reduce 
risk. Source control can include containment, removal, or treatment of selected areas within the source 
(EPA 1988). Remedial action objectives for OU 7-13/14, listed below, address risk directly and through 
source control. Compared to remedial action objectives listed in the Second Addendum and the RI/BRA 
(Holdren et al. 2006), the first bullet was modified slightly to express the remedial action objective as a 
risk range instead of a bright line at 1E-04. Two additional refinements include reducing the human health 
cumulative hazard index from 2 to 1 and eliminating the hazard quotient of 10 for ecological receptors. 
The first two remedial action objectives are related to risk thresholds. The last three objectives ensure that 
remedial action at the SDA will include an engineered surface barrier. Remedial action objectives are: 
• Limit cumulative human health cancer risk for all exposure pathways to 10-6 to 10-4 
• Limit noncancer risk for all exposure pathways to a cumulative hazard index of less than 1 for 
current and future workers and future residents 
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• Inhibit migration of COCs, as identified in the RI/BRA, into the vadose zone and the underlying 
aquifer 
• Prevent unacceptable exposure to biota from contaminated soil 
• Inhibit transport of COCs to the surface by plants and animals. 
1.6 Preliminary Remediation Goals 
Preliminary remediation goals are measurable quantities used to demonstrate that remedial action 
objectives (see Section 1.5) are satisfied. Because candidate remedial actions for the SDA primarily focus 
on source control (i.e., methods to prevent or significantly reduce contaminant release from buried waste), 
performance objectives are defined—instead of contaminant-specific concentrations—as follows: 
• Reduce carcinogenic risk at the surface to less than 10-6 to 10-4 by maintaining an effective dose 
equivalent rate at the surface less than 15 mrem/year (EPA 1997b) as a measurable performance 
objective 
• Reduce infiltration such that COC concentrations in the aquifer are less than MCLs. 
In addition, goals identified under OU 7-08 for two depth intervals in the vadose zone immediately 
beneath the SDA are adopted as preliminary remediation goals to reduce transport of VOCs to the aquifer: 
• Maintain concentrations of carbon tetrachloride in vadose zone soil vapor above the B-C interbed 
(approximately the 30 to 100-ft depth interval) to less than 190 ppm  
• Maintain concentrations of carbon tetrachloride in vadose zone soil vapor between the B-C and 
C-D interbeds (approximately the 100 to 240-ft depth interval) to less than 39 ppm. 
The OU 7-08 Data Quality Objectives Summary Report (INL 2005) explains how carbon 
tetrachloride remediation goals were determined. Appendix D provides additional information on VOC 
remediation goals.  
1.7 Assumptions for the Feasibility Study 
The list below represents overarching assumptions for this feasibility study. Subsequent sections 
address technology and alternative-specific assumptions. The Work Plan (Becker et al. 1996) and its 
addenda (DOE-ID 1998; Holdren and Broomfield 2004) established many of these assumptions, while 
others were adopted during development of the feasibility study: 
• Land use inside the SDA is industrial; residential land use on the SDA itself will not occur. 
• Long-term ICs will be established and maintained to restrict land use. 
• Environmental monitoring will continue throughout ICs. 
• Lockheed Martin Advanced Environmental Systems structures will be removed under another 
program before SDA remedial action. (Note: These structures must be removed before the surface 
barrier can be constructed.) 
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• The OU 7-13/14 ROD will supersede the OU 7-08 ROD (i.e., OCVZ) (DOE-ID 1994a) and OCVZ 
vapor extraction operations will continue until remediation goals identified and evaluated under 
OU 7-13/14 are satisfied. 
• The OU 7-13/14 ROD will supersede the OU 7-12 ROD (i.e., Pad A) (DOE-ID 1994b). 
• The ROD for OU 7-10, Pit 9 Process Demonstration Interim Action (DOE-ID 1993), will be 
addressed in future decisions as part of the OU 7-13/14 ROD. 
• The LLW Disposal Facility (also known as the LLW Pit) will accept contact-handled waste 
through 2008 and remote-handled waste through 2009, then will be closed under DOE 
Order 435.1-1 and transferred to OU 7-13/14 to facilitate remediation under CERCLA. (Note: this 
assumption was adopted for modeling in this feasibility study; however, operation of the LLW Pit 
could continue until it interferes with implementation of the OU 7-13/14 ROD.) Projected 
inventory for the LLW Pit is evaluated in both the baseline risk assessment and this feasibility 
study. 
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2. IDENTIFICATION AND SCREENING OF TECHNOLOGIES 
This section of the Feasibility Study for Operable Unit 7-13/14 identifies technologies that 
potentially apply to remedial actions in the Subsurface Disposal Area (SDA). The identification and 
screening process delineates a range of potentially applicable technologies and then selects a subset of 
process options that merits further analysis. Guidance for Conducting Remedial Investigations and 
Feasibility Studies Under CERCLA, Interim Final (EPA 1988) and the National Contingency Plan 
(40 CFR 300) describe the following steps to identify and screen technologies: 
1. Establish remedial action objectives (see Section 1.5) that permit development of a range of 
treatment or containment alternatives. Remedial action objectives are used throughout the 
technology screening process; first, remedial action objectives are used to identify general response 
actions and later to identify relevant technologies and evaluate their effectiveness. In general, 
remedial action objectives can be achieved by removing contaminants (i.e., retrieval), immobilizing 
contaminants (i.e., in situ treatment), or eliminating exposure paths using physical barriers or 
access restrictions (i.e., containment or institutional controls [ICs]). 
2. Identify general response actions (see Section 2.1) that may meet remedial action objectives, either 
individually or in combination with other general response actions. 
3. Identify areas or specific media to which general response actions might be applied 
(see Section 2.2). 
4. Identify remedial technology types that apply to the site that are expected to be effective and 
implementable (see Section 2.2). 
5. Select a representative process option for each technology type retained for further evaluation 
(see Section 2.2). 
The following steps are performed in accordance with the technology screening process: 
1. Assemble representative process options into remedial alternatives (see Section 3)  
2. Perform detailed analysis of remedial alternatives (see Section 4)  
3. Perform comparative analysis of remedial alternatives (see Section 5). 
2.1 General Response Actions 
General response actions are general approaches that can be implemented to achieve remedial 
action objectives, either individually or in combination. Seven general response actions were defined in 
the Preliminary Evaluation of Remedial Alternatives (Zitnik et al. 2002) and incorporated into this 
feasibility study in accordance with the Second Addendum to the Work Plan (Holdren and 
Broomfield 2004). A description of each general response action follows:  
• No action—This general response action is required by the National Contingency Plan 
(40 CFR 300). A no action alternative serves as a baseline for evaluating other remedial action 
alternatives and is generally retained throughout the feasibility study process. As defined in the 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
(42 USC § 9601 et seq., 1980) guidance (EPA 1988), environmental monitoring is included in the 
no action general response action, but actions taken to reduce exposure (e.g., site fences and deed 
restrictions) are not.  
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• Retrieval—This general response action involves physically removing waste and soil. Because of 
radioactive and hazardous characteristics of waste in the SDA, retrieval systems must minimize 
worker exposure while stringently controlling contamination.  
• Disposal—This general response action involves placing retrieved waste, contaminated soil, 
treatment residuals, and investigation-derived waste in permanent waste management facilities. 
• In situ treatment—This general response action uses technologies that degrade, immobilize, or 
destroy contaminants while waste remains in the landfill (in situ). Treatment technologies include 
physical, chemical, thermal, and biological approaches. In situ treatment minimizes worker 
exposure to contaminated media. 
• Ex situ treatment—This general response action treats retrieved soil and waste using chemical, 
physical, thermal, or biological processes. Technologies focus on segregating targeted and 
nontargeted waste forms, characterizing radiological and hazardous constituents (e.g., classification 
as transuranic waste, mixed transuranic waste, low-level waste [LLW], and mixed LLW), and 
processing to reduce contaminant toxicity, mobility, or volume. Treatment also may be applied to 
remove Resource Conservation and Recovery Act (RCRA) (42 USC § 6901 et seq., 1976) 
hazardous characteristics (i.e., ignitability, corrosivity, reactivity, and toxicity) to meet disposal 
requirements. 
• Containment—This general response action mitigates risk by preventing direct human or biotic 
contact with contaminated media, precluding contaminant transport to the surface by plants and 
animals, and minimizing contaminant migration by limiting infiltrating moisture. Containment 
approaches include surface barriers, lateral barriers, barriers to intrusion (e.g., biointrusion 
barriers), and impermeable layers immediately beneath buried waste (i.e., bottom sealing). 
• Institutional controls—This general response action imposes active or passive measures to 
prevent or limit access to contaminated areas. Active measures typically involve routine or periodic 
human presence at the site (e.g., guards and surveillance), while passive measures are largely 
administrative (e.g., land-use restrictions). Institutional controls include deed restrictions, fences, 
barriers, or signs. Environmental monitoring typically is included in the ICs general response 
action. 
2.2 Identification and Screening of Technology Types 
and Process Options 
This subsection identifies remedial technology types and process options that would be effective 
and could be implemented at the SDA and selects representative process options used to assemble 
alternatives in Section 3. Technology types are general category treatment approaches, while process 
options are specific approaches within a general technology type. For example, containment is a 
technology type; both surface barriers and vertical grout curtains are process options under the 
containment technology type. Because technology screening relies heavily on previously published work 
(Zitnik et al. 2002), this subsection focuses on selecting representative process options.  
Appendix A tabulates potentially applicable technologies and process options, briefly describes 
each process option, evaluates their potential effectiveness and implementability at the SDA, and assesses 
their relative costs. Process options considered not implementable at the SDA were eliminated from 
further consideration. Process options listed in Appendix A, compiled from Zitnik et al. (2002), were 
updated, considering the most current technology performance and site characterization data.  
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Technology performance information was obtained from publicly available technology reviews 
(FRTR 2002; EPA 2003; CPEO 2002), vendor-provided information, site-specific preremedial design and 
safety analyses, and any relevant information from other remedial actions, either on or off the Idaho 
National Laboratory (INL) Site, that share similar characteristics with the SDA. Site-specific information 
was obtained from Holdren et al. (2006) and the Waste Identification and Location Database, which 
integrates and validates inventories and waste form descriptions (McKenzie et al. 2005). 
Sections 2.2.1 through 2.2.7 present, for each general response action technology, process options 
identified as applicable to and implementable at the SDA. Process options for environmental monitoring 
are not evaluated in this feasibility study, but are described under the no action general response action, 
Section 2.2.1, and are included during development of all alternatives, including a no action alternative, 
as required by U.S. Environmental Protection Agency (EPA) guidance (EPA 1988). Section 2.2.8 
summarizes representative process options retained for further evaluation. 
2.2.1 No Action 
The no action general response action does not include remedial actions; therefore, no remedial 
technologies or process options are identified. As discussed in EPA guidance (EPA 1988), a no action 
general response action can include environmental monitoring of potentially affected environmental 
media. Various types of routine or occasional environmental monitoring implemented at the SDA include 
the following:  
• Air monitoring—Air monitoring uses high- and low-volume air samplers to determine whether 
contaminated surface soil has been dispersed by wind or surface water.  
• Biological monitoring—Animal tissue is analyzed to identify bioaccumulation of contaminants of 
concern (COCs). Vegetation also is analyzed to evaluate contaminant uptake from the subsurface.  
• Groundwater monitoring—The aquifer is monitored to assess effectiveness of waste management 
processes in preventing contaminant migration. Samples are analyzed for volatile organic 
compounds (VOCs); metals; nitrates; gross alpha, beta, and gamma; and selected radionuclides. 
Similar analyses would be used to evaluate the effectiveness of any remedial actions. 
• Soil monitoring—Soil monitoring includes radiation surveys over and around sites where 
contaminated soil and debris are left in place to determine whether plants, insects, or burrowing 
animals have transported radionuclides to the surface.  
• Surface water monitoring—Surface water is sampled to monitor for contaminant transport during 
seasonal or episodic run-off.  
• Vadose zone monitoring—Perched water and soil moisture are monitored to provide early 
indication of infiltration and contaminant migration. Vapor ports also are used to monitor for 
vapor-phase transport of C-14 and VOCs. Tensiometers are used to monitor changes in vadose 
zone moisture content.  
These types of environmental monitoring will be evaluated for incorporation into a remedial design 
following remedy selection. Environmental monitoring assesses current environmental conditions and 
evaluates effectiveness of action-specific remedial actions and is retained for developing assembled 
alternatives. 
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2.2.2 Retrieval 
The retrieval general response action is divided into two technology types: contamination control 
and excavation methods. Table 2-1 lists technology types and process options considered during initial 
screening (see Appendix A). Specific process options identified as applicable are discussed in the 
following subsections. 
Table 2-1. Summary of screening results for the retrieval general response action. 
Remedial Technology 
Potentially Applicable  
Process Option 
Not Potentially Applicable  
Process Option 
Contamination control Confinement 
Foams, sprays, misters, fixatives, 
and washers 
In situ stabilization 
Ventilation and vacuum systems 
Electrically charged plastic 
Excavation methods Standard construction equipment 
Standard construction 
equipment with modifications 
Remote-operated equipment 
None 
Note: Retained for further evaluation. 
 
2.2.2.1 Contamination Control. Methods to control spread of contamination during waste 
retrieval operations mitigate potential for worker exposure and minimize cost associated with operating, 
maintaining, and decontaminating equipment. Process options for contamination control consist of the 
following: 
• Confinement—Confinement enclosures constructed of plastic, metal, fiberglass, or other materials 
inhibit spread of airborne contaminants by enclosing equipment, work areas, or an entire site. 
Enclosures may be lightweight and portable or sturdier and less portable. 
• Foams, sprays, misters, fixatives, and washes—Foams, sprays, misters, fixatives, and washes 
perform various functions, including controlling odors, VOCs, dust, and other emissions; creating 
barriers between work surfaces and the atmosphere; settling loose airborne contamination; and 
decontaminating personnel or equipment. A variety of products is readily available in 
nonhazardous and biodegradable forms. 
• Ventilation and vacuum systems—Ventilation systems direct area-wide airborne contaminants 
to high-efficiency particulate air filtration units. Vacuum systems remove loose particles from 
equipment or structures and collect dust and debris near the excavation point. 
Confinement systems; foams, sprays, misters, fixatives and washes; and ventilation and vacuum 
systems are identified as representative process options for contamination control. These process options 
are effective, based on observation of ongoing Accelerated Retrieval Project operations. 
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Figure 2-1 shows the Retrieval Enclosure used to control airborne contamination at the Accelerated 
Retrieval Project. The Retrieval Enclosure is a temporary modular building with a high-volume 
ventilation system that captures particulates during excavation. The 4,600-m2 (49,200-ft2) Retrieval 
Enclosure consists of a metal frame with interior and exterior fabric covers. Two smaller 325-m2 
(3,500-ft2) airlocks are used for equipment maintenance and waste packaging.  
 
Figure 2-1. Retrieval Enclosure for the Accelerated Retrieval Project. 
2.2.2.2 Excavation Methods. Technologies for excavating buried waste include conventional 
construction equipment, modified construction equipment (e.g., sealed cabs with filtered or supplied air), 
and remote-operated equipment. Table 2-2 lists specific types of applicable excavation equipment (also 
see Appendix A).  
Table 2-2. Modifications to standard excavation equipment. 
Modification Description 
Conventional construction equipment with modified cab Sealed and pressurized  
cab with filtered air  Sealed and pressurized cab uses filtered air (high-efficiency particulate 
air filtration) 
Conventional construction equipment with modified cab Sealed and pressurized  
cab with supplied air Sealed and pressurized cab uses supplied air 
 
Because of contaminants at the SDA, potential for airborne release and worker exposure during 
retrieval is significant. However, a wide range of technologies is available to protect workers in 
contaminated environments. All conventional construction equipment identified in Appendix A can be 
modified to be effective and implementable at radioactively contaminated sites. Excavation equipment 
and its applicability to retrieval operations at the SDA are discussed in Sykes (2002), EPA (1991), 
INEEL (1997), and BHI (2000). However, many of the remote-operated equipment systems described in 
Sykes (2002) are one-of-a-kind systems that may not be available. In general, capital costs of 
remote-operated equipment are greater than those of conventional or modified construction equipment. 
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Construction equipment modified to protect the operator from airborne contamination and flying 
debris has proved reliable in contaminated environments and provides adequate protection for 
remediation workers (Sykes 2002). Furthermore, observation of ongoing Accelerated Retrieval Project 
operations suggests that modified construction equipment is effective and implementable at the SDA. For 
these reasons, modified construction equipment is identified as a representative process option for 
excavation methods.  
Figure 2-2 shows the modified excavator currently deployed at the Accelerated Retrieval Project. 
Modifications to this excavator include cab air filtration, supplied breathing air, video camera, 
dust-suppression system, impact-resistant windows, and indoor exhaust management.  
 
Figure 2-2. Modified excavator at the Accelerated Retrieval Project. 
2.2.3 Disposal 
The disposal general response action is divided into two primary categories: (1) storage and 
disposal on the INL Site and (2) storage and disposal off the INL Site. Table 2-3 shows disposal options 
evaluated during screening (see Appendix A). For some waste forms and disposal facilities, treatment 
would be required to meet waste acceptance criteria. Section 2.2.5 addresses treatment process options. 
The following subsections discuss specific options identified as applicable for disposal. 
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Table 2-3. Summary of screening results for the disposal general response action. 
Remedial Technology 
Potentially Applicable  
Process Option 
Not Potentially Applicable  
Process Option 
On-INL Site storage 
and disposal 
ICDF 
LLW Pit within the SDA 
New permanent on-INL Site landfill 
Temporary on-INL Site storage 
Central Facilities Area Landfill 
Off-INL Site storage 
and disposal 
Barnwell Waste Management 
Facility, South Carolina 
EnergySolutions, Utah 
Hanford Site, Washington 
Nevada Test Site, Nevada 
US Ecology, Washington 
Waste Control Specialists, Texas 
WIPP, New Mexico 
None 
Note: Retained for further evaluation. 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
LLW = low-level waste 
SDA = Subsurface Disposal Area 
WIPP = Waste Isolation Pilot Plant 
 
2.2.3.1 Storage or Disposal on the Idaho National Laboratory Site. Table 2-4 lists facilities 
and waste types accepted for storage or disposal on the INL Site. Currently, INL Site facilities dispose of 
LLW and municipal waste and store other types of waste before subsequent disposal. Possible options 
include the following: 
• Idaho CERCLA Disposal Facility (ICDF)—ICDF is located at the Idaho Nuclear Technology and 
Engineering Center. The ICDF consists of a landfill, evaporation pond, treatment facility, and 
associated staging and storage annex. This facility accepts contaminated soil and debris generated 
at the INL Site during CERCLA cleanup actions. If waste is not from within the area of 
contamination defined by the Operable Unit (OU) 3-13 Record of Decision (ROD) 
(DOE-ID 1999a), then waste must meet land disposal restrictions before disposal. The disposal 
facility is operational and scheduled to continue to accept waste until the year 2012 
(DOE-ID 2003); however, future availability of disposal capacity and date for final closure of 
ICDF are uncertain. If ICDF is not available after 2012, other off-INL Site treatment and disposal 
services are assumed to be available. 
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Table 2-4. Disposal sites for various waste types. 
Disposal Site 
Transuranic 
Waste 
Mixed 
Low-Level 
Waste 
Low-Level 
Waste 
Remote-Handled 
Waste 
On-INL Site Storage and Disposal 
ICDF — X X — 
LLW Pit at the SDA —  X — 
Temporary on-INL Site storage X X X X 
Off-INL Site Disposal 
EnergySolutions, Utah — X X — 
WIPP, New Mexico X — — X 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
LLW = low-level waste 
SDA = Subsurface Disposal Area 
WIPP = Waste Isolation Pilot Plant 
 
• Low-Level Waste Pit within the SDA—Active cells in the SDA currently accept LLW for 
disposal. The LLW Pit is not permitted for hazardous or mixed waste, but can accept waste that 
began as RCRA-characteristic waste and was treated to comply with land disposal restrictions, on a 
case-by-case basis (40 CFR 268; IDAPA 58.01.05.011; DOE-ID 2005). The LLW Pit will remain 
open for contact-handled LLW until September 2008 and for remote-handled LLW until 
September 2009 (PLN-2085). As of January 31, 2006, about 28,000 m3 (36,600 yd3) of disposal 
capacity remains (Parsons and Seitz 2006). Future availability of disposal capacity and date for 
final closure of the LLW Pit are uncertain; however, it is likely that receipt of LLW will continue 
beyond 2009. 
• Temporary on-INL Site Storage 
- Existing temporary storage facility—Located at the SDA, the CERCLA Storage Enclosure 
accepts contact-handled waste for temporary storage. Current operations at this storage 
facility include certification and interim storage of solid, contact-handled waste retrieved 
during the Accelerated Retrieval Projects (DOE-ID 2004, 2006). 
- Additional on-INL Site storage facilities—If substantial portions of buried waste are 
retrieved from the SDA, construction of additional storage capacity may be required at the 
Radioactive Waste Management Complex (RWMC). In addition, a specialized facility for 
interim storage of high-activity waste (i.e., remote-handled waste) may be necessary until 
appropriate disposal alternatives are identified. Though not identified as targeted waste for 
Accelerated Retrieval Projects, remote-handled waste could be encountered in other types of 
retrieval actions evaluated in this feasibility study.  
The LLW Pit at the SDA and the ICDF landfill are identified as representative process options for 
disposal of LLW and soil. However, available disposal capacity at these facilities is uncertain. Existing 
and additional facilities within RWMC are identified as representative process options for temporary 
storage of containerized waste resulting from removal actions. In addition, staging areas would be 
identified to facilitate material handling during retrieval and subsequent treatment, storage, or disposal.  
 2-11
2.2.3.2 Disposal off the Idaho National Laboratory Site. Off-INL Site disposal involves 
shipping waste to an approved facility outside the INL Site. As described in Appendix A, several off-INL 
Site disposal facilities are available that could receive specific subsets of SDA waste. Figure 2-3 shows 
the general location of each facility. However, the variety of waste types at the SDA, and regulatory 
requirements associated with disposal of each, limit options for off-INL Site waste disposal. Table 2-4 
identifies the disposal facilities and applicable waste types.  
• EnergySolutions, Utah—EnergySolutions (formerly Envirocare) is licensed to receive LLW. 
EnergySolutions has rail access and may be the most practical option for waste shipment. 
Therefore, EnergySolutions is identified as the representative process option for disposal of LLW 
off the INL Site (EnergySolutions 2006). 
• Waste Isolation Pilot Plant (WIPP), New Mexico—WIPP is currently the only disposal facility 
that can accept transuranic waste for disposal, including both contact- and remote-handled waste. 
Therefore, WIPP is identified as the representative process option for disposal of transuranic waste 
(DOE-CBFO 2002). 
 
Figure 2-3. Disposal locations off the Idaho National Laboratory Site. 
2.2.4 In Situ Treatment 
In situ treatment technologies have the advantage of reducing toxicity, mobility, or volume of 
COCs without incurring worker risk associated with retrieval, treatment, and disposal (RTD) of buried 
waste. As with the other technology types, a wide range of process options was considered during the 
screening process, many of which were determined to be not implementable under SDA site-specific 
conditions. Table 2-5 lists in situ treatment technology types and process options evaluated during the 
screening process.  
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Table 2-5. Summary of screening results for the in situ treatment general response action. 
Remedial Technology 
Potentially Applicable  
Process Option 
Not Potentially Applicable  
Process Option 
Physical treatment High-pressure jet grouting 
Soil-vapor extraction 
Enhanced soil mixing 
Low-pressure permeation grouting 
Chemical treatment None Chemical leaching 
Electrokinetic remediation 
Hydrolysis 
Reduction-oxidation manipulation 
Soil flushing 
Thermal treatment Thermal desorption (gas-phase 
heating) 
Thermal desorption (Joule heating) 
Thermal desorption (radiant heating) 
Vitrification 
Biological treatment None Aerobic degradation 
Anaerobic degradation 
Note: Retained for further evaluation. 
 
2.2.4.1 In Situ Physical Treatment. Two in situ treatment technology process options are 
retained for evaluation in this feasibility study. In situ grouting is a method of encapsulating buried waste 
to isolate it from the surrounding environment and inhibit contaminant release, while soil-vapor extraction 
collects contaminated off-gas released by the waste. Both in situ treatments are described in the following 
subsections. 
2.2.4.1.1 In Situ Grouting—Grout mixtures are routinely injected into the subsurface to 
stabilize soil or reduce infiltration during civil construction. More recently, grouting was used to stabilize 
contaminated soil and waste in place. This process has the advantage of reducing contaminant mobility 
without incurring worker risk associated with retrieval. Typically, grout is injected using a modified 
rotary percussion drill rig. A hollow drill stem is advanced to the bottom of a contaminated area, and 
grout is pumped into the subsurface formation under high pressure. The grout exits small-diameter jets as 
the drill stem is slowly rotated and lifted through the contaminated media. Grout jets mix waste and soil 
to form a dense column. Grout columns are constructed in overlapping patterns to create a subsurface 
monolith that is highly impervious to infiltrating moisture (see Figure 3-12). Previous field tests 
demonstrated that when in situ grouting (ISG) is applied to waste and soil types similar to those in the 
SDA, it creates a relatively homogenous monolith of soil, waste, and grout (Loomis et al. 2003; Loomis, 
Zdinak, and Bishop 1997; Loomis and Thompson 1995; Loomis, Thompson, and Heiser 1995). 
Jet grouting equipment used in conventional civil engineering practice is readily adaptable to 
stabilize buried waste. Jet grouting systems commonly are configured into single, double, or triple fluid 
systems. Multifluid systems inject air or water simultaneously with grout to reduce friction between the 
grout and soil, thereby increasing the diameter of resulting columns. However, single fluid systems are 
preferred for in situ waste stabilization because they produce a uniform stabilized waste product 
(Layne GeoConstruction 2006) and do not displace contaminated media to the ground surface 
(DOE-ID 1999b). With in situ high-pressure jet grouting, overall waste volume remains nearly constant, 
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while waste-form density substantially increases. Because single phase, nondisplacement, high-pressure 
jet grouting minimizes the amount of contaminated material inadvertently brought to the surface, it has 
been recommended for use at the SDAa (Loomis, Zdinak, and Bishop 1997). 
A variety of cementitious grouts and one paraffin-based thermoplastic grout (i.e., WAXFIX) were 
evaluated. These grouts were found suitable for stabilizing several SDA waste forms containing 
transuranic isotopes or radionuclides resulting from nuclear fission and activation (Shaw 2004a, 2004b; 
Matthern et al. 2005). These grouts significantly reduce hydraulic conductivityb and, in the case of 
cementitious grouts, also may chemically buffer the resulting waste form, reducing the solubility of some 
radionuclides. Evaluations of long-term durability of cementitious and paraffin-based grouts suggest that 
they should remain effective for in situ stabilization of SDA waste for at least 10,000 years 
(Hanson et al. 2005) and 1,000 years (Hanson et al. 2004), respectively. Specific grout formulations 
would be developed during the design phase of any proposed action that includes ISG.  
In situ grouting has been implemented at several small-scale remedial action sites across the 
U.S. Department of Energy (DOE) complex, including successful deployment at the SDA Acid Pit 
(Loomis et al. 1998). In 2004, ISG was used to encapsulate beryllium reflector blocks and outer shim 
control cylinders buried in soil vaults and trenches at 15 separate locations within the SDA 
(Lopez et al.2005). The objective of this action was to reduce infiltration into trenches and soil vaults, 
reduce corrosion of the blocks and release of contaminants from the beryllium matrix, and mitigate 
contaminant transport. This action was implemented without incident by a commercial geotechnical 
service company (Shropshire 2004). Based on past testing results and results of the Beryllium Block 
Grouting Project, ISG is retained as a representative process option for further evaluation. 
2.2.4.1.2 Soil-Vapor Extraction—Soil-vapor extraction, also known as soil venting or 
vacuum extraction, is the process of applying a vacuum near or within a contamination source. Volatile 
contaminants evaporate, and vapors are drawn toward extraction points. Extracted vapors are treated and 
released to the atmosphere. Vapor extraction wells may be installed either vertically or horizontally, or as 
commonly implemented at landfills, vapor may be extracted from a vent layer integrated into the cover 
system. 
Soil-vapor extraction has proven effective in reducing VOC concentrations at numerous hazardous 
waste sites, and EPA identifies soil-vapor extraction as a presumptive remedy for superfund sites with 
halogenated VOC-contaminated soil. Soil-vapor extraction will not remove heavy oils, metals, 
polychlorinated biphenyls, or dioxins. According to available historical records and soil gas surveys, 
soil-vapor extraction would be effective for most organic COCs in the SDA (i.e., carbon tetrachloride, 
methylene chloride, tetrachloroethylene, and trichloroethylene; but not 1,4-dioxane). Advantages of 
soil-vapor extraction include ease of installation, minimal disturbance to site operations, and relatively 
low capital and maintenance costs. 
Soil-vapor extraction has been implemented successfully at the SDA as part of the OU 7-08 
remedy. The existing OU 7-08 Organic Contamination in the Vadose Zone (OCVZ) treatment system has 
been removing dispersed VOC contamination from the vadose zone beneath the SDA since 1996. The 
current OCVZ system consists of multiple vapor extraction wells, an off-gas treatment system to destroy 
organic contaminants in vapor removed from extraction wells, and soil-vapor monitoring wells to monitor 
                                                     
a. Other grout injection methods (e.g., low-pressure or permeation grouting) are available, but are not suitable for use in 
fine-grained interstitial soil typical of the SDA. 
b. Application of ISG in simulated waste forms has demonstrated significant reductions in site permeability. Field-measured 
hydraulic conductivity for paraffin- and cement-based grout was less than 1E-07 cm/second (Loomis, Zdinak, and Bishop 1997), 
which is equivalent to required permeability for bottom liners at RCRA Subtitle C landfills (EPA 1989). 
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extraction performance. The OU 7-08 remedy is limited to the vadose zone and does not address buried 
waste or the aquifer. However, the soil-vapor extraction technology also could be configured to remove 
VOCs as they are released in the buried waste.  
To address removal of volatile contaminants as they are released from buried waste, both active 
and passive soil-vapor extraction approaches could be applied. Active vapor extraction consists of several 
unit operations: gas extraction, gas transport, gas treatment, or condensate removal and disposal 
(USACE 1995). A well-designed active collection system is considered the most effective means of gas 
collection. An active vapor extraction system usually is used when relatively high concentrations of 
landfill gas are expected, and higher extraction capacity is required. Active collection systems have been 
effective for managing gas volumes generated by municipal landfills, which contain significantly more 
degradable organics than the SDA (USACE 1995). An active near-surface vapor extraction system 
configured for use in the SDA would consist of shallow extraction wells installed into the underlying 
fractured basalt or perforated pipes installed in a gas-permeable layer incorporated into a future surface 
barrier. The gas extraction system would be connected to the OCVZ system for treatment. 
A passive vapor extraction system uses diurnal variation in atmospheric pressure to remove soil 
vapor. Generally, passive systems are used when relatively small gas volumes will be generated at the 
waste site (USACE 1995). Though the extraction rate is less than that for active systems, passive systems 
have the advantage that they continue to function indefinitely. A passive extraction system configured for 
use at the SDA would consist of a collection system (i.e., perforated piping), or a gas-permeable layer, 
integrated into a surface barrier that would collect gas released by buried waste and discharge it to the 
atmosphere without additional treatment. 
2.2.4.2 In Situ Thermal Treatment. In situ thermal desorption and in situ vitrification are two in 
situ thermal treatment process options that were determined not implementable. Because these 
technologies were favorably reviewed in the Preliminary Evaluation of Remedial Alternatives (Zitnik et 
al. 2002), they were thoroughly evaluated during the technology screening process. Appendix A provides 
additional information on these two technologies.  
2.2.4.2.1 In Situ Thermal Desorption—Results of recent EPA testing at a 
U.S. Department of Defense site indicated that in situ thermal desorption would not be technically 
feasible at the SDA due to problematic waste types (see Appendix A). Specifically, corrosive effects of 
(a) acid gases released during decomposition of highly concentrated chlorinated organic waste and 
(b) molten salts resulting from melting and migration of Rocky Flats Plant Series 745 salts may severely 
compromise reliability of the in situ thermal desorption system. 
2.2.4.2.2 In Situ Vitrification—The in situ vitrification alternative described in the 
Zitnik (et al. 2002) relied on in situ thermal desorption pretreatment to avoid process upsets by site 
conditions or risks implicit in the in situ thermal treatment of waste forms unique to the SDA. In situ 
vitrification would not be technically implementable without prior application of in situ thermal 
desorption because in situ vitrification would remain subject to the same process upsets, including 
catastrophic failure of the off-gas system resulting from corrosion or thermal excursions caused by waste 
reactivity. Neither in situ thermal desorption nor in situ vitrification are retained as representative in situ 
treatment process options for developing assembled alternatives. 
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2.2.5 Ex Situ Treatment 
Ex situ treatment technologies can reduce toxicity, mobility, or volume of contaminants, or remove 
hazardous characteristics of waste, if required, to meet specific disposal and transportation requirements. 
Regulatory requirements for transuranic waste disposal and transportation are different than for 
nontransuranic waste. Transuranic waste is characterized to meet WIPP waste acceptance criteria. 
Potential treatments required to prepare waste for shipment to WIPP include removing prohibited items, 
solidifying free liquids, and eliminating characteristics of ignitability, corrosivity, or reactivity. In 
addition, transportation requirements for waste shipments to WIPP limit emission of flammable gas from 
drums in transportation casks. Drums with unacceptable emission rates may require treatment to remove 
organic compounds. Because WIPP is exempt from RCRA land disposal restrictions, ex situ treatment of 
mixed transuranic waste is not necessary. However, treatment may be required for retrieved waste that is 
not characterized as transuranic to immobilize regulated metals or to destroy hazardous organic 
constituents before disposal. Nontransuranic waste shipped to treatment facilities off the INL Site may 
require treatment to meet applicable waste disposal criteria, and would be treated at the receiving facility. 
Potential process options for ex situ treatment are grouped under four general technology types: 
physical, chemical, thermal, and biological. Appendix A summarizes evaluations of the effectiveness and 
implementability of ex situ treatment process options. Several process options were eliminated from 
further evaluation because they were not applicable to SDA waste types, were technically immature, or 
were infeasible for expected volumes. Table 2-6 lists the technology types and process options evaluated 
during the screening process. The following subsections discuss technologies and process options 
identified as applicable at the SDA. 
Table 2-6. Summary of screening results for the ex situ treatment general response action. 
Remedial 
Technology 
Potentially Applicable  
Process Option 
Not Potentially Applicable  
Process Option 
Physical treatment Compaction 
Conveyor with gamma monitor and 
gate system 
Electrostatic separation 
Gravity separation 
Screening and classification 
Sizing 
Magnetic separation 
Chemical treatment Fixation and stabilization 
Neutralization  
Acid extraction 
Dehalogenation 
Mediated electrochemical oxidation 
Reduction-oxidation manipulation 
Soil washing 
Solvent extraction 
Table 2-6. (continued). 
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Remedial 
Technology 
Potentially Applicable  
Process Option 
Not Potentially Applicable  
Process Option 
Thermal treatment Pyrolysis 
Steam reforming 
Thermal desorption 
Vitrification 
Incineration 
Molten metal system 
Molten salt system 
Supercritical water oxidation 
Biological treatment None Aerobic bioremediation 
Anaerobic bioremediation 
Note: Retained for further evaluation. 
 
2.2.5.1 Ex Situ Physical Treatment. Physical treatment consists of sizing and compacting waste, 
followed by separation by physical or radiological characteristics. Physical treatment process options 
identified as potentially applicable are: 
• Compaction—Compaction applies high pressure to waste to reduce void space and volume. 
• Conveyor with gamma monitor and gate system—This process option combines a feed hopper, 
a conveyor belt, gamma spectroscopy, and a gate to separate soil, based on gamma activity. 
• Electrostatic separation—Electrostatic separation is used routinely in mineral processing. 
Particles are sprayed with electrons from the active electrode and develop a charge that causes 
them to adhere to a grounded rotor. Conductive particles immediately lose charge and separate 
from the nonconducting particles. 
• Gravity separation—Gravity separation is used to separate solids and liquids by differences in 
density. Equipment size and effectiveness depend on the settling velocity of solids, which is a 
function of particle size, particle density, fluid viscosity, and settlement time. Gravity separation 
also can be used to separate immiscible organic phases. 
• Screening and classification—Screening and classification uses different-sized sieves and 
screens to separate material types. Screening and classification equipment includes grizzly shakers 
and rotary trommels. The process can be used to exclude oversized material as a pretreatment step 
for further processing. 
• Sizing—Cutting, shredding, or crushing equipment can be used to reduce the size of solid debris. 
Equipment includes jaw crushers, gyratory crushers, hammermills, shear shredders, and dual-auger 
shredders. 
Waste sent to treatment and disposal facilities either on or off the INL site may require screening 
and classification prior to further processing; therefore, screening and classification is identified as a 
representative option. 
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2.2.5.2 Ex Situ Chemical Treatment. Chemical treatment consists of binding contaminants in 
less soluble forms, removing or destroying contaminants, or eliminating reactivity or corrosivity. 
Chemical treatment process options identified as potentially applicable are:  
• Fixation and stabilization—Fixation and stabilization immobilizes radioactive and hazardous 
constituents by binding or absorbing the contaminants in a less soluble form, or encapsulating them 
in an impermeable matrix. Matrices commonly used for waste stabilization include Portland 
cement and organic polymers. 
• Neutralization—Neutralization is used to adjust caustic or acidic waste to an acceptable pH. 
Fixation and stabilization is identified as a representative process option to treat mixed LLW if any 
is relocated within the OU 7-13/14 area of contamination. Similar process options have been developed to 
stabilize soil and debris at ICDF, and while those processes are not in current use, they are assumed to be 
applicable and adaptable for use in the SDA. Grouts applicable to stabilization of some SDA waste types 
have been studied at the INL (Loomis et al. 2003; Matthern et al. 2005), but additional studies may be 
required during remedial design. 
2.2.5.3 Ex Situ Thermal Treatment. Thermal treatment is used to desorb or decompose organic 
contaminants using thermal energy. Products of these process options include gases, refractory residues 
(e.g., ash, char, and glass), and metals. Thermal treatment also includes removal of organic contaminants 
using steam or supercritical water. Thermal treatment process options identified as potentially applicable 
are:  
• Pyrolysis—Pyrolysis decomposes organic compounds at high temperature in an oxygen-deficient 
atmosphere. Inorganic contaminants, including radionuclides and heavy metals, remain in the 
refractory residue, and may require additional treatment (i.e., fixation or stabilization).  
• Steam reforming—Steam reforming uses superheated steam to decompose organics into a 
hydrogen-rich gas. Resulting gas is subsequently oxidized and released to the atmosphere. 
The refractory residue may require additional treatment (i.e., fixation or stabilization).  
• Thermal desorption—Thermal desorption heats waste to volatilize (but typically not oxidize) 
organic contaminants. Contaminated materials are fed into dryers, and the volatilized organics are 
captured or decomposed using an off-gas treatment system.  
• Vitrification—Vitrification uses intense heat to destroy organic material and melt the refractory 
residue into a glass-like waste form. Process options include Joule-heated, plasma torch, and arc 
melters. 
None of the ex situ thermal treatment processes are retained as representative process options for 
further evaluation. The OU 7-13/14 feasibility study assumes that, if required, waste would be treated at 
independent on- or off-INL Site treatment facilities. In addition, waste failing WIPP waste acceptance 
criteria for gas generation (DOE-CBFO 2005) can be managed without resorting to thermal treatment. 
2.2.6 Containment 
Containment technologies isolate waste using surface or subsurface engineered barriers. When 
properly constructed and maintained, containment technologies can prevent or substantially reduce 
contaminant migration into the surrounding environment and eliminate or reduce direct exposure to 
waste. Containment options reduce mobility of contaminants without incurring worker risk associated 
  2-18
with retrieval and subsequent handling (e.g., packaging, treatment, and shipment) of hazardous waste. 
Table 2-7 lists technology types and process options evaluated during the screening process (see 
Appendix A). Four process options are retained for further evaluation and are described in the following 
subsections. Section 2.2.6.1.2 describes three technologies that could be used to provide a stable 
foundation for constructing a surface barrier for closure of the SDA. 
Table 2-7. Summary of screening results for the containment general response action. 
Remedial Technology 
Potentially Applicable  
Process Option 
Not Potentially Applicable  
Process Option 
Surface barriers ET surface barrier 
Foundation preparation 
Hanford surface barrier 
ICDF surface barrier 
Modified RCRA Type C surface 
barrier 
Surface biotic barrier 
Single-layered surface barrier 
Subsurface vertical 
barriers 
Slurry wall  Ground-freezing barrier 
Grout curtain  
In-place soil mixing  
Sheet-piling barrier 
Horizontal barriers Grout injection Block displacement 
Ground-freezing liner 
Note: Retained for further evaluation. 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility 
RCRA = Resource Conservation and Recovery Act 
 
2.2.6.1 Surface Barriers. All remedial action alternatives evaluated in the OU 7-13/14 feasibility 
study include an engineered surface barrier (Holdren and Broomfield 2004). The term engineered surface 
barrier, commonly referred to as a cap or cover, describes a wide range of technologies that covers buried 
waste to reduce contaminant transport to the ground surface and minimize infiltration of precipitation 
(e.g., snow and rain). Surface barriers effectively eliminate most surface exposure pathways. Surface 
barriers meet remedial action objectives by covering contaminated areas with uncontaminated soil, rock, 
or other media (e.g., asphalt, concrete, or geosynthetic materials). Vegetation may be established on the 
surface to improve evapotranspiration (ET), reduce infiltration of water, control soil erosion, and improve 
appearance. 
Surface barriers must be designed to mitigate site-specific exposure risks and comply with 
applicable or relevant and appropriate requirements, taking into account buried waste characteristics, 
availability of construction materials, and site environmental conditions (e.g., climate and precipitation). 
Factors considered when defining functional requirements for surface barrier design include: 
• Possibility that plant roots, burrowing animals, and insects will penetrate soil and waste 
• Site infrastructure that may interfere with construction 
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• Climate, including temperature, insulation, precipitation, evaporation, and transpiration 
• Stability of the subgrade and the resulting barrier surface and side slopes 
• Wind or water erosion 
• Catastrophic events (e.g., earthquakes, volcanoes, or floods). 
Several surface barrier designs have been evaluated for application at the SDA, based on available 
performance data and site-specific hydrogeologic and climatic conditions (Golder Associates 1988; 
Keck 1992; Forman and Anderson 2005; Mattson et al. 2004). The following subsections describe surface 
barrier types identified during the screening process as applicable for use at the SDA. 
2.2.6.1.1 Evapotranspiration Surface Barrier—The primary design element of an 
ET surface barrier is a water storage layer composed of native soil. The ET surface barrier is designed to 
manage the water balance of the covered area to minimize infiltration through the barrier to underlying 
contaminated material. The ET surface barrier design exploits the high evaporation and transpiration rates 
characteristic of undisturbed soil and vegetation in arid and semiarid environments (e.g., the SDA). 
Evaporation and transpiration of seasonal precipitation maintains low soil-moisture content in the storage 
layer, minimizing infiltration and hydraulic conductivity through the underlying waste. The storage layer 
sustains plant growth during dry periods and prevents infiltration through buried waste when plants are 
inactive and transpiration rates are low. Incorporating a coarse gravel layer immediately beneath the water 
storage layer provides a capillary break that can further reduce moisture infiltration (Stormont and 
Anderson 1999; Porro 2001; Forman and Anderson 2005) and inhibit biotic intrusion. 
A capillary break within an ET surface barrier can be actively or passively vented to remove soil 
vapor, further reducing migration of volatile contaminants (i.e., VOCs and C-14) to the subsurface. This 
variation has been called a dry barrier (Stormont et al. 1994). The resulting dry zone also may effectively 
deter plant root intrusion into the underlying waste (Anderson et al. 1993). In addition, an ET 
surface barrier may incorporate an optional layer of coarse rock (e.g., river cobbles) as an additional 
deterrent to waste intrusion by plant roots, insects, and burrowing animals (Hakonson 1986; 
Gaglio et al. 2001; Breshears, Nyman, and Davenport 2005). 
Numerous evaluations have advocated using ET barriers instead of conventional multilayered 
barriers, based on availability of construction materials, ease of construction, and reduced susceptibility to 
surface barrier failure resulting from differential subsidence of buried waste (Dwyer 1997; Moore and 
Crowe 1998; ITRC 2003; Breshears, Nyman, and Davenport 2005). Field-scale tests conducted adjacent 
to the SDA suggest that ET barriers should be equally protective of human health and the environment as 
conventional multilayered surface barrier designs (Forman and Anderson 2005). Modeling for the 
preconceptual ET surface barrier design evaluated in the OU 7-13/14 feasibility study suggests that 
average moisture flux into the underlying waste would be extremely low (on the order of 0.15 cm/year 
[0.06 in./year]), assuming current climatic conditions at the SDA (Mattson et al. 2004). 
Based on evaluation of multiple barrier designs, the ET surface barrier was identified as the most 
applicable design for waste containment at the SDA (Keck 1992; Mattson et al. 2004). The ET surface 
barrier design is appropriate for SDA site-specific climatic conditions and is expected to effectively meet 
remedial action objectives for both protection of groundwater and direct exposure pathways. For these 
reasons, the ET surface barrier is retained as a representative process option for developing assembled 
alternatives. Figures 2-4 and 2-5 depict the two surface barrier process options (i.e., ET and modified 
RCRA Type C) retained for assembly and detailed evaluation of remedial alternatives in Sections 3 and 4. 
Figure 2-4 shows a cross section of a typical ET surface barrier. Consistent with assumptions in the 
Second Addendum to the Work Plan (Holdren and Broomfield 2004, Table 2-2, Assumption 8), the 
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preconceptual ET barrier design evaluated in the OU 7-13/14 feasibility study includes a capillary break 
and optional coarse rock layer (i.e., biotic barrier) to deter biotic intrusion into buried waste. These design 
elements (i.e., optional coarse rock layer) were included to compare similar barrier designs; however, 
specific design elements will not be determined until the barrier design is complete. Several design 
elements can deter biotic intrusion, including increasing depth of the native soil layer. Individual design 
elements, alone or in combination, can effectively inhibit burrowing animals as well as penetration by 
deep-rooting plant species. At the INL Site, burrowing animals have attained measured maximum depths 
of 1.9 m (6.2 ft) for the Great Basin pocket mouse (Perognathus parvus), 2.3 m (7.5 ft) for the badger 
(Taxidea taxus), and 2.7 m (8.9 ft) for the harvester ant (Hampton 2006). In addition, sagebrush 
(Artemisia tridentata) frequently attains depths of more than 2 m (6.6 ft) (Hampton 2006). An ET surface 
barrier, modified to meet SDA site conditions, is retained as a representative process option for 
developing assembled alternatives. The preliminary design for an ET surface barrier evaluated in this 
feasibility study for OU 7-13/14 (Mattson et al. 2004) is composed of five layers, with a nominal 
thickness of 2.7 m (9.0 ft) (see Figure 2-4). The area of a surface barrier on the SDA would be at least 
42.5 ha (105 acres). 
 
 
Figure 2-4. Cross section of the preconceptual 
evapotranspiration surface barrier design. 
Figure 2-5. Cross section of the modified RCRA 
Type C surface barrier. 
 
2.2.6.1.2 Foundation Preparation—Using ground improvement technologies in the 
SDA could enhance physical stability of the surface barrier and increase its long-term effectiveness. 
Subsidence may be the greatest threat to performance of the surface barrier (Keck and Seitz 2002; Moore 
and Crowe 1998) because differential settlement could fracture impermeable layers and cause preferential 
flow of moisture infiltration through underlying waste. Though ET surface barriers are designed to be less 
susceptible to differential settlement than multilayered surface barriers, pretreatment applications are still 
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recommended to create a stable foundation (Mattson et al. 2004). Three process options for foundation 
preparation were evaluated. Foundation grouting is an intrusive process that injects liquid grout into the 
subsurface to fill voids or form piles to provide structural support. Dynamic compaction and surface 
rolling (i.e., proof-rolling) were evaluated to provide a range of ground-improvement processes that could 
be applied without penetrating the soil layer overlying waste buried in the SDA.  
All three process options are retained for use in development of alternatives. Dynamic compaction 
was retained because it is a bounding and representative process option that poses the highest short-term 
risk and highest cost for process options applied at the ground surface. Because historical waste disposal 
methods and the thickness of layers of buried waste varies across the SDA, a combination of process 
options may be proposed during remedial design. The three retained process options for ground 
improvement are described below: 
• Foundation grouting—Foundation grouting would involve injecting cement grout into the 
subsurface to fill voids or form columns to support a surface barrier. In situ grouting (see 
Section 2.2.4) can be used to form discrete grout columns in the subsurface. Columns are installed 
in a geometric pattern designed to provide sufficient structural support for the overlying surface 
barrier (Stephens 2004). Foundation grouting design criteria would include field implementability, 
compressive strength of emplaced columns, grout durability sufficient to provide a design life of 
500 to 1,000 years, and waste compatibility with the grout formulation. 
• Dynamic compaction—Dynamic compaction is a civil construction process for compacting and 
strengthening loose or soft soil to support buildings, roadways, and other heavy structures. Richins 
and Hurst (2004) performed a preliminary evaluation of the potential use of dynamic compaction 
for foundation preparation at the SDA. This process involves systematically dropping heavy 
weights, typically 10 to 20 tons, in a pattern designed to consolidate underlying soil and waste. 
Drop heights vary from 9 to 24 m (30 to 80 ft). The crater formed at the impact point is 
subsequently backfilled with clean soil. Several phases of tamping may be required, depending on 
underlying media and depth of improvement required. After high-energy tamping, a low-energy or 
“ironing” phase is performed to compact the upper 1.5 m (5 ft) of the formation. The ironing phase 
consists of dropping the weight from a height of 3 to 8 m (10 to 25 ft) on close centers. While 
dynamic compaction is used routinely to consolidate waste in municipal landfills, it is seldom used 
for ground improvement during closure of landfills containing radioactive or hazardous waste 
because of concerns about disrupting waste containers, penetrating buried waste, and potentially 
spreading surface or airborne contamination. However, engineering and administrative controls can 
be applied to ensure safety in contaminated environments. 
• Proof-rolling—Surface- or proof-rolling uses rubber- or steel-wheeled vehicles to test uniformity 
and stability of the ground surface. Proof-rolling identifies soft spots in the ground surface that 
might delay construction of structures (e.g., a surface barrier); however, ground consolidation is 
limited to the first few feet of soil, especially with compactable silty clay soil, such as that found in 
the SDA. Effectiveness of proof-rolling at the SDA could be improved by using vibratory rollers or 
eccentric impact rollers. Effectiveness of impact rolling could be further improved through iterative 
use when soil conditions are most conducive to plastic flow (i.e., when soil is wet). Iterative use of 
impact rolling, perhaps integrated with future drainage improvement actions, could substantially 
extend the effective zone of influence beyond what is typical for proof-rolling. 
2.2.6.1.3 Hanford Long-Term Composite Surface Barrier—The Hanford long-term 
composite surface barrier, referred to as the Hanford barrier, was developed for long-term isolation of 
transuranic waste and LLW at the Hanford site (Gee, Ward, and Wittreich 2002; Wing and Gee 1994). 
This surface barrier design uses thick layers of native earthen materials and a composite asphalt layer to 
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provide 1,000-year isolation at disposal sites containing greater than Class C LLW or transuranic waste. 
The Hanford barrier is functionally a water balance system, designed to minimize infiltration of 
precipitation in semiarid to subhumid environments, combined with a RCRA Subtitle C surface barrier.  
The Hanford barrier comprises nine layers, with a nominal thickness of 4.6 m (15 ft) and surface 
vegetation to minimize erosion. Layers include upper and lower silt layers, sand filter, gravel filter, 
fractured basalt, lateral drainage aggregate, asphalt layer, and asphalt base course over a grading fill. The 
1.5-m (5-ft) layer of fractured basalt is designed to deter biotic intrusion. This configuration may reduce 
the likelihood that human intrusion (e.g., excavation of a foundation) would result in inadvertent dispersal 
of buried waste, consistent with DOE Order 435.1, which requires a total cover thickness of at least 4.5 m 
(15 ft) at disposal sites where human intrusion is reasonably anticipated. However, because residential 
intrusion is not anticipated at the SDA, the Hanford barrier design is not directly applicable. Furthermore, 
as discussed for the modified RCRA Type C surface barrier, impermeable layers are not expected to be 
effective if differential subsidence occurs (Moore and Crowe 1998; Mattson et al. 2004). For these 
reasons, the Hanford long-term composite barrier is not retained as a representative process option for 
developing assembled alternatives. 
2.2.6.1.4 Idaho CERCLA Disposal Facility Surface Barrier—The ICDF surface 
barrier is designed to provide containment and hydraulic protection for 1,000 years (Crouse and 
Watson 2002). This barrier design is based on the Hanford long-term composite barrier. The ICDF barrier 
comprises nine layers, with a nominal thickness of 5.6 m (18.5 ft) with surface vegetation to minimize 
erosion. Layers include topsoil, engineered earth fill, sand filter, gravel filter, biotic intrusion layer, gravel 
filter, sand filter, geomembrane, and compacted clay layer over a grading fill. This INL Site-specific 
design includes a 0.75-m (2.5-ft) layer of fractured basalt, to deter biotic intrusion, and a geomembrane, 
which replaces the asphalt drainage layer in the Hanford design. 
As with the Hanford barrier, the thickness of the ICDF surface barrier was designed to comply with 
requirements allowing future residential use of the surface barrier. However, because residential use of 
the SDA is not anticipated, this design is not directly applicable. Furthermore, using a geomembrane 
drainage layer is not expected to be effective if differential subsidence occurs (Moore and Crowe 1998; 
Mattson et al. 2004). For these reasons, the ICDF surface barrier is not retained as a representative 
process option for developing assembled alternatives.  
2.2.6.1.5 Modified RCRA Type C Surface Barrier—A conventional RCRA Type C 
surface barrier is designed to meet performance objectives for closure of RCRA Subtitle C landfills under 
40 CFR 265.310. U.S. Environmental Protection Agency guidance (EPA 1988, 1989) recommends a 
surface barrier composed of three layers consisting of a vegetated soil layer, a sand drainage layer, and an 
impermeable layer comprising a flexible membrane liner overlying a compacted clay layer. A 
gas-collection layer may be included if gas accumulates in the landfill. Nominal thickness of the 
conventional RCRA Type C surface barrier is 1.5 m (5.0 ft), and adding grading fill to maintain a slope 
for shedding water would increase overall thickness of the surface barrier. The conventional RCRA 
Type C surface barrier has a projected design life of 30 years and would not meet remedial action 
objectives for the SDA. A modified RCRA Type C design was evaluated that provides a design life of 
500 years to address long-term containment and hydrologic protection requirements for sites containing 
LLW and mixed LLW (DOE-RL 1996). Because the conventional compacted clay impermeable layer is 
vulnerable to desiccation and cracking in semiarid environments, an asphalt composite layer was 
substituted (Daniel and Wu 1993). Layers in the modified RCRA Type C surface barrier include topsoil 
(with or without pea gravel), sand filter, gravel filter, lateral drainage layer, asphalt, and a base course that 
overlies the grading fill (see Figure 2-5). The asphalt layer minimizes drainage and deters biotic intrusion. 
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The modified RCRA Type C surface barrier relies on an intact asphalt layer to divert drainage to 
the edge of the barrier. If differential subsidence occurs in the underlying waste, integrity of the drainage 
layer could be compromised, accelerating infiltration at localized failures (Moore and Crowe 1998). For 
this reason, any alternative implementing a modified RCRA Type C surface barrier, or similar barrier 
incorporating impermeable layers, would require substantial foundation preparation to minimize this risk. 
Modified RCRA Type C surface barriers deployed to date have been for relatively small areas 
(e.g., less than 2 ha [5 acres]) (EPA 2006). Because the area of a surface barrier on the SDA would be at 
least 42.5 ha (105 acres), significant technical and administrative implementability issues may arise. 
Specifically, staged deployment of an asphalt composite layer over a large area would cause interlift 
boundaries, which would require construction of sealed staggered joints. Because of previous difficulties 
in constructing thin impermeable layers (Suter, Luxmore, and Smith 1993), rigorous construction quality 
control would be required to ensure integrity of a thin asphalt composite hydraulic barrier 
(Bowders et al. 2003). 
Multilayered surface barriers commonly are used to control infiltration at landfills. Design and 
construction details are well understood and available from commercial contractors. Performance data 
for these types of surface barrier designs, at least for modern landfills, are well understood. Though 
long-term effectiveness of the modified RCRA Type C surface barrier under SDA conditions is unclear, 
this design is considered the most applicable multilayered design. Therefore, the modified RCRA Type C 
surface barrier is identified as a representative process option for development and evaluation of remedial 
alternatives. The preliminary design for a modified RCRA Type C surface barrier evaluated in the 
feasibility study for OU 7-13/14 is composed of seven layers, with a nominal thickness of 1.7 m (5.6 ft). 
The preliminary design for the modified RCRA Type C surface barrier does not incorporate a separate 
biotic intrusion barrier because this function is assumed to be provided by the asphalt layers (see 
Figure 2-5). 
2.2.6.1.6 Surface Biotic Barrier—A surface biotic barrier, also referred to as a rock 
armor cover, is designed to prevent human contact with contaminated media and future intrusions into 
waste by plants or animals. This type of barrier may include rock armor and compacted clay layers 
(DOE 1988, 1989). This barrier has been used at uranium mill remediation projects to stabilize tailings. 
A rock armor barrier was used to close the Stationary Low-Power Reactor-1 burial ground at the INL 
Site. This barrier was composed of (from top to bottom) layers of basalt boulders, gravel, river cobble, 
and gravel. Basalt boulders were placed to deter biotic intrusion. 
Used alone, a surface biotic barrier may increase infiltration above background rates because 
of reduced evaporation resulting from lowered surface temperature and wind speed and reduced 
transpiration resulting from excluding surface vegetation. For these reasons, a surface biotic barrier is not 
retained for developing assembled alternatives. However, similar subsurface biotic intrusion layers are 
incorporated into the preliminary design for the ET surface barrier to provide defense-in-depth against 
biotic intrusion. The asphalt layer in the modified RCRA Type C surface barrier is assumed to adequately 
deter biotic intrusion. 
2.2.6.2 Subsurface Vertical Barriers. Subsurface vertical barrier technology focuses on 
controlling lateral movement of moisture into a contaminated area. A vertical barrier can be constructed 
around the perimeter of a contaminated area without directly disturbing contaminated media. Potentially 
applicable subsurface vertical barriers include grout injection, soil mixing, sheet-piling barrier, and slurry 
wall. Grout injection and soil mixing are not selected for developing assembled alternatives because 
continuity of individually placed barrier elements is difficult to verify, and sheet-piling barriers are 
unlikely to meet the design life of the associated surface barrier. The slurry wall is retained for developing 
assembled alternatives. 
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2.2.6.2.1 Slurry Wall—Slurry walls are used to contain contaminated groundwater, divert 
contaminated groundwater from drinking water intakes, divert uncontaminated groundwater flow around 
contaminated areas, or provide an intake to a groundwater treatment system (EPA 1984; FRTR 2002). At 
the SDA, a slurry wall could be combined with a surface barrier to provide complete hydraulic isolation 
of buried waste from either vertical or horizontal infiltration. A slurry wall is typically constructed by 
excavating a vertical trench through surficial sediments, which is simultaneously backfilled with a 
low-permeability soil-bentonite mixture. This continuous trenching method allows excavation and 
backfilling in a single operation, and is the best construction method for the variable basalt surface 
underlying the SDA. In addition to bentonite clay, Portland cement or organic polymers could be used to 
reduce penetration of moisture through a slurry wall. 
Evaluation of the nature and extent of contamination in the SDA (see Section 1.3) concludes that 
migration of contaminants from the buried waste has been limited, with the exception of gas-phase 
transport of volatile organic contaminants. Furthermore, no mechanism has been identified for horizontal 
migration of precipitation in surficial sediments. Nevertheless, a slurry wall is retained as a representative 
process option and included in developing Alternative 4b so that a cost estimate module would be 
available if this action is required in the proposed plan.  
2.2.6.3 Subsurface Horizontal Barriers. Subsurface horizontal barriers potentially could be used 
to control vertical movement of moisture from buried waste into the underlying vadose zone. Ideally, a 
horizontal barrier would be constructed with minimal disruption of the buried waste. However, horizontal 
barrier construction methods are developmental and have not been used at disposal sites similar to the 
SDA. For completeness during technology screening, ISG was evaluated as a potential process option. 
Conceptually, horizontal or vertical drilling might be used to inject a microfine grout to seal fractures in 
the underlying basalt. However, no practical means are available to verify permeability of the resulting 
barrier. If the effective permeability of the subsurface barrier exceeds that of the underlying horizontal 
barrier, moisture could accumulate (i.e., pond) in the buried waste, with the potential to increase 
contaminant migration. For these reasons, subsurface horizontal barriers are not retained as representative 
process options for developing assembled alternatives. 
2.2.7 Institutional Controls 
Two means were evaluated for implementing the ICs general response action: passive land-use 
restrictions and both passive and active access controls. All process options associated with each 
approach were identified as potentially applicable and were retained for further evaluation, as follows:  
• Passive land-use restrictions 
- Conservation easement 
- Covenant 
- Deed notice 
- Groundwater-use restriction 
- Public advisory 
- Reversionary interest 
- State use restriction 
- Zoning ordinance and local permit 
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• Active access controls 
- Perimeter patrol and surveillance 
- Security guard 
• Passive access controls 
- Fences 
- Signs. 
The following subsections provide descriptions and results of preliminary screening for each 
process option. 
2.2.7.1 Passive Land-Use Restrictions. Future land use at the SDA could be controlled using 
several process options. DOE could use a combination of several of the following measures to implement 
long-term stewardship of the SDA: 
• Conservation easement—A state statute could be imposed to establish an easement to conserve 
and protect the property and to limit future use. A positive easement could be imposed allowing 
access for surveillance and environmental monitoring. A negative easement could be imposed to 
prohibit drilling or other intrusive activities. 
• Covenant—Upon conveyance of the property, an agreement could be required specifying future 
land use. 
• Deed notice—A deed notice commonly refers to nonenforceable information filed in public land 
records. A notice might discourage inappropriate land use, but would have little or no effect on a 
property owner’s legal rights to property use. 
• Groundwater use restriction—Restrictions could include limitations or prohibitions on aquifer 
well drilling in the affected area or buffer zone. In addition, local governments could impose 
restrictions on, or prohibit use of, groundwater. 
• Public advisory—A public advisory could be issued by agencies at federal, state, or local levels 
warning potential users of the potential risk of using the land, surface water, or aquifer. Such an 
advisory has no legal or enforceable effect, but might deter inappropriate use. 
• Reversionary interest—A clause could be placed in a deed specifying that the property would 
revert to the original owner under certain conditions. Such a clause might restrict the transferee’s 
right to own and occupy the property and could be binding upon any subsequent purchasers. 
• State use restriction—A state statute could be imposed, directing DOE to establish specific 
restrictions on using contaminated property. Such a statute could override common law 
impediments and allow long-term enforcement of property interests.  
• Zoning ordinance and local permit—These are used by local governments to control land use. 
A zoning ordinance is not necessarily permanent because it can be repealed, or exemptions can be 
obtained after public hearings. In addition, a zoning ordinance would not be effective unless 
monitored and enforced. 
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All means of land-use restriction are retained as potential process options to develop assembled 
alternatives. The retained measures can be used in combination with action-specific technologies to 
prevent compromise of site controls, minimize future maintenance requirements, and control potential 
exposure pathways that might result in unacceptable risk to human health. These measures apply to 
control of human access to the site, but will have little or no impact on ecological exposures. 
2.2.7.2 Active Access Control. Process options for active access control include perimeter access 
patrol and surveillance (remote or manned) and the presence of security guards at entry points. Active 
security presence is an effective means of excluding human intruders. 
Active access controls are retained for developing assembled alternatives. A security presence is 
readily implementable and significantly increases protectiveness beyond passive access controls. 
2.2.7.3 Passive Access Control. Process options for passive access control include fences and 
signs intended to reduce health risk by inhibiting human intrusion into contaminated areas within the 
SDA. Fences with locked gates would prevent human access. Signs and monuments would inform 
potential intruders of dangers within enclosed areas. Process options focus on excluding human intruders, 
but also would be effective in limiting access by large mammals. 
All process options for passive access control are retained for developing assembled alternatives. 
Fences and signs are readily implementable, and in combination with other ICs, can minimize the 
probability of site intrusion. 
2.2.8 Summary of Representative Process Options 
In summary, remedial action objectives and preliminary remediation goals were established 
considering the contaminants of interest, exposure routes, and receptors identified in the Remedial 
Investigation and Baseline Risk Assessment (Holdren et al. 2006, Section 1). General response actions 
were identified to encompass a range of remedial actions, including no action, retrieval, disposal, in situ 
treatment, ex situ treatment, containment, and ICs. Remedial technology types and associated process 
options then were identified for each general response action. 
Each process option was screened based on effectiveness and implementability. Effectiveness 
evaluations were based largely on a previous screening of available process options (Zitnik et al. 2002), 
but were updated to include current vendor information, new information on the nature of waste types in 
the SDA, and lessons learned from implementing similar remedial actions. The implementability 
evaluation considered both technical and administrative feasibility, with the intent of eliminating those 
options that clearly were not implementable at the SDA. Appendix A provides a screening evaluation of 
potentially applicable technology types and process options and the expected implementability of each. 
Those process options identified as applicable are retained and evaluated further in this section. 
Discussions for each process option focus on the anticipated effectiveness of the technology and 
its expected reliability under SDA conditions. In addition, potential safety issues are identified, as 
appropriate. Cost evaluations play a limited role in the screening process. Appendix A includes a 
qualitative description of the relative capital and operating and maintenance costs in terms of low, 
medium, or high. 
Technologies and process options retained as representative process options are carried forward 
into Section 3 to support developing assembled alternatives. 
Table 2-8 summarizes representative process options retained for each general response action. 
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Table 2-8. General response actions, remedial technologies, and retained process options. 
General 
Response Action Remedial Technology Retained Process Option 
Contamination control Confinement 
Foams, sprays, misters, fixatives, and 
washers 
Ventilation and vacuum systems 
Retrieval 
Excavation methods Standard construction equipment with 
modifications 
On-INL Site storage and disposal ICDF  
LLW Pit within the SDA 
Temporary on-INL Site storage 
Disposal 
Off-INL Site storage and disposal EnergySolutions, Utah 
WIPP, New Mexico 
In situ treatment Physical treatment High-pressure jet grouting 
Soil-vapor extraction 
Physical treatment Screening and classification Ex situ treatment 
Chemical treatment Fixation and stabilization 
Surface barriers ET surface barrier  
Foundation preparation  
Modified RCRA Type C surface 
barrier  
Containment 
Subsurface vertical barriers Slurry wall 
Passive land-use restrictions Conservation easement  
Covenant 
Deed notice 
Groundwater use restriction 
Public advisory 
Reversionary interest 
State use restriction 
Zoning ordinances and local permit 
Active access controls Perimeter patrols and surveillance 
Security guard 
Institutional controls 
Passive access controls Fences 
Signs 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
LLW = low-level waste 
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area 
WIPP = Waste Isolation Pilot Plant 
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2.2.9 Options for Incorporating Pad A and Removing Near-Surface Volatile Organic 
Compounds into Alternatives for Operable Unit 7-13/14 
During development of the Second Addendum to the Work Plan (Holdren and Broomfield 2004), 
strategies were developed for incorporating the Pad A ROD (DOE-ID 1994a) and removing VOCs that 
might accumulate within or beneath a surface barrier. These strategies were refined during subsequent 
discussions among DOE, the Idaho Department of Environmental Quality, and EPA (the Agencies). In 
addition, all alternatives developed in Section 3 include continued operation of the OCVZ system, which 
is used to ensure compliance with remedial objectives for removing VOCs from the vadose zone beneath 
the SDA (DOE-ID 1994b). Appendix E describe process options for incorporating management of Pad A 
waste and removing near-surface VOCs into assembled alternative.  
2.2.9.1 Options for Incorporating Pad A into Alternatives. The Second Addendum to the 
Work Plan (Holdren and Broomfield 2004, Subsection A-2.1) specifies five options to be evaluated in the 
feasibility study for Pad A. Subsequently, the Agencies identified one additional option (i.e., Option 5 
listed below). The six options are as follows: 
1. Leave Pad A waste in place and incorporate it into a surface barrier (associated with Alternative 2a 
[Modified RCRA Type C Surface Barrier]) 
2. Remove Pad A waste and move it to the LLW Pit without treatment or additional engineering of 
the pit (associated with Alternative 2b [ET Surface Barrier]) 
3. Remove Pad A waste, grout it ex situ, and move it to a pit on the SDA (associated with 
Alternative 3 [ISG]) 
4. Remove Pad A waste and send it to ICDF for treatment and disposal (associated with 
Alternative 4a [4-Acre RTD]) 
5. Leave Pad A waste in place and apply dynamic compaction to address subsidence (associated with 
Alternative 4b [2-Acre RTD]) 
6. Remove Pad A waste, send it to ICDF for treatment, and dispose of it off the INL Site (associated 
with Alternative 5 [Full RTD]). 
Evaluations after publication of the Second Addendum to the Work Plan concluded that it would 
be infeasible to segregate the small volume of transuranic and larger amount of uranium (e.g., roaster 
oxide) waste commingled with LLW on Pad A. Previous penetration and inspection of Pad A, 
summarized in Holdren et al. (2006), Section 3.1.5.5, suggests that waste packages in Pad A are highly 
degraded, and that it would be infeasible to segregate waste using bulk-handling techniques. 
Discriminating the small amount of potentially transuranic waste on Pad A would be technically 
impracticable. Though roaster oxides are identified as targeted waste for the Accelerated Retrieval 
Projects (DOE-ID 2004, 2006), roaster oxide on Pad A would not be a worthwhile stand-alone target for 
retrieval because uranium on Pad A is not advantageously collocated with Rocky Flats Plant transuranic 
waste, which is the primary focus of the Accelerated Retrieval Projects. Uranium is a secondary COC, 
and the Agencies are taking the opportunity to remove uranium that is collocated with transuranics to 
address uncertainty in the risk assessment. Therefore, all retrieval alternatives developed in Section 3 
assume that Pad A waste is managed as LLW, consistent with the Pad A ROD (DOE-ID 1994a).  
Options for managing Pad A waste assume that commingled waste, debris, and contaminated soil, 
in composite, will not exhibit the characteristic of an oxidizer. However, Rocky Flats Plant Series 745 
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evaporator (nitrate) salts, as packaged at the time of production, do exhibit the characteristic of an 
oxidizer (Peterson, Johnson, and Peter 1986), and might require treatment before being transported off the 
SDA. Treatment to immobilize underlying hazardous constituents in Pad A waste (i.e., chromium) is 
assumed to occur at treatment, storage, and disposal facilities on or off the INL Site (associated with 
Alternative 5). Treatment (i.e., stabilization with Portland cement) is assumed to not be required for 
near-term immobilization of nitrates or immobilization of uranium in the distant future (e.g., beyond the 
year 3010). While not currently used, the stabilization treatment process selected for use at the Staging, 
Storage, Sizing, and Treatment Facility (Raivo 2001) is assumed to be feasible for stabilizing Pad A 
waste at ICDF (associated with Alternative 4a) or a similar facility constructed at the SDA (associated 
with Alternative 3). 
2.2.9.2 Options for Incorporating Removal of Near-Surface Volatile Organic 
Compounds into Alternatives. The Second Addendum to the Work Plan (Holdren and 
Broomfield 2004, Section A-2.1) specifies options to be evaluated in the feasibility study for removing 
near-surface VOCs (i.e., VOCs no longer contained in the waste). The three options are listed below: 
1. Active vapor extraction using additional, near-surface wells (associated with Alternative 2a 
[Modified RCRA Type C Surface Barrier]) 
2. Active vapor extraction from a gas transport layer within the surface barrier (associated with 
Alternative 2b [ET Surface Barrier]) 
3. Passive vapor extraction from a gas transport layer within the surface barrier (associated with 
Alternatives 3 [ISG], 4a [4-Acre Partial RTD], and 4b [2-Acre Partial RTD], which includes 
ET surface barriers). 
Near-surface extraction wells are required with the modified RCRA Type C surface barrier because 
the asphalt layer would be highly impermeable to volatile contaminants and would effectively prevent 
diffusion of VOCs and C-14 to the atmosphere (Magnuson and Sondrup 2006). Alternatives incorporating 
ET surface barriers (i.e., Alternatives 2b, 3, 4a, and 4b) would extract volatile contaminants from an 
integrated gas transport layer. Active extraction of volatile contaminants would be accomplished by 
coupling shallow extraction wells (i.e., Alternative 2a) or risers from the gas transport layer 
(i.e., Alternative 2b) to the existing OCVZ system (Housley 2005). Passive extraction would be 
accomplished by connecting the gas transport layer directly to the atmosphere using open risers 
(i.e., Alternatives 3, 4a, and 4b). Diurnal variation of atmospheric pressure would be sufficient to 
maintain contaminant concentrations in the transport layer below remediation goals for alternatives 
incorporating passive extraction. Features to address vapor build-up are not included in Alternative 5 
(Full RTD) because the entire source of volatile contaminants would be removed from the landfill. 
2.2.10 Incorporation of Ongoing Vapor Extraction from the Vadose Zone into 
Alternatives for Operable Unit 7-13/14 
The Remedial Investigation and Feasibility Study (RI/FS) for OU 7-08 (Duncan, Sondrup, and 
Troutman 1993) concluded that volatile organic contaminants (e.g., carbon tetrachloride) had migrated 
from buried waste into fractured basalt and sedimentary interbeds lying beneath the SDA and represented 
an unacceptable risk to human health and the environment. Most VOCs buried in the SDA are associated 
with stabilized Series 743 sludge received from the Rocky Flats Plant. The OU 7-08 RI/FS (Duncan, 
Sondrup, and Troutman 1993) evaluated a range of applicable treatment technologies for treating VOCs 
that had migrated into the vadose zone, including containment, retrieval, vapor extraction, vapor 
extraction with thermal enhancements, and in situ remediation. Subsequent evaluation of assembled 
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alternatives concluded that phased deployment of vapor extraction with ex situ treatment would be the 
most effective means to meet OU 7-08 remedial action objectives:  
• Prevent inhalation of vapors emanating from the vadose zone from resulting in a total excess 
cancer risk greater than 10-4 to 10-6 (for carcinogens) and from resulting in a hazard index greater 
than or equal to 1 (for noncarcinogens) 
• Prevent migration of vapor- and aqueous-phase COCs in the vadose zone from producing 
groundwater (i.e., aquifer) contamination concentrations that would result in a future total excess 
cancer risk greater than 10-4 to 10-6 (for carcinogens) and a hazard index greater than or equal to 1 
(for noncarcinogens) 
• Protect groundwater quality by preventing migration of vapor- and aqueous-phase COCs in the 
vadose zone from resulting in groundwater contaminant concentrations greater than state and 
federal maximum contaminant levels.  
The OU 7-13/14 ROD will supersede the existing OU 7-08 ROD; therefore, the feasibility study 
for OU 7-13/14 adopts the OU 7-08 technical approach, and no additional effort is made to identify and 
screen technologies because evaluations in the OU 7-08 RI/FS are considered adequate. In addition, the 
OU 7-08 RI/FS includes a successful vapor extraction treatability study (Lodman et al. 1994). The 
following paragraphs provide an overview of the OU 7-08 ROD and the OCVZ system. Additional 
alternative-specific preliminary design details are discussed in Sections 3 and 4. 
Operable Unit 7-08 extends from the land surface to the top of the Snake River Plain Aquifer, 
which is approximately 177 m (580 ft) below ground surface, but excludes the primary contamination 
source: waste buried in the SDA. The selected remedy identified in the OU 7-08 ROD (DOE-ID 1994b) 
consists of extraction and destruction of organic contaminant vapors present in the vadose zone beneath 
and within the immediate vicinity of RWMC and monitoring of vadose zone vapor and the Snake River 
Plain Aquifer in the vicinity of RWMC. The general objective of the selected remedy is to reduce risk to 
human health and the environment by removing volatile organic vapors that migrate into the vadose zone 
and to ensure that federal and state drinking water standards are not exceeded after vapor extraction is 
discontinued. Monitoring technologies are similar to those described for the No Action general response 
action (see Section 2.2.1). 
Major components of the current OCVZ system include (a) approximately 20 vapor extraction 
wells with extraction intervals in shallow, intermediate, and deep fractured basalt within the vadose zone; 
(b) three treatment units that contain a blower and electrically heated catalytic oxidizers (i.e., Units D, E, 
and F) for removal and destruction of organic vapors; and (c) approximately 170 sample ports used for 
monitoring the effectiveness of OCVZ operations (Housley 2005; INL 2005). The OU 7-08 ROD 
specified phased deployment of the OCVZ system because the mass of VOCs remaining in the source 
term was poorly defined and there was uncertainty about the rate of VOC release from waste packages 
(e.g., polyethylene liners). Phase I included initial well installation and OCVZ system startup. Phase II is 
to continue until active vapor extraction is no longer required, ensuring that remedial action objectives are 
achieved. Phases II and III include options for increasing the number of extraction wells. 
Operating experience suggests that original estimates of the time required to achieve preliminary 
remediation goals for Phase II were overly optimistic (Holdren et al. 2006) (see Section 3.2.8). Operable 
Unit 7-08 assumed that the selected remedy for OU 7-13/14 would reduce or eliminate the source of 
VOCs by year 2012, and that active vapor extraction would not be required after 2018 (INL 2005). 
However, refined two-phase fate and transport modeling included in the OU 7-13/14 feasibility study (see 
Appendix D, Section D-3.6.1.2) suggests that OCVZ system operations for all alternatives developed in 
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Section 3 may have to be continued until 2035 to 2075 to meet remedial action objectives for 
OU 7-13/14. After applicable remediation goals have been achieved, a compliance verification period 
(i.e., Phase III) would be initiated to ensure that VOC concentrations in the vadose zone remain below 
remediation goals after shutdown of the OCVZ system. Long-term monitoring would be initiated 
following Agency concurrence that remediation goals have been achieved. Subsequent evaluations of 
remedy effectiveness would be included in the 5-year reviews for OU 7-13/14.  
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3. DEVELOPMENT OF ALTERNATIVES 
The National Contingency Plan (40 CFR 300) requires that the remedy selection process for 
Operable Unit (OU) 7-13/14 identify remedial actions that are protective of human health and the 
environment, maintain protection over time, and minimize untreated waste (40 CFR 300.430). 
The purpose of the Feasibility Study for Operable Unit 7-13/14 is to identify a range of remedial action 
alternatives for the Subsurface Disposal Area (SDA) at the Radioactive Waste Management Complex 
(RWMC) that, if selected, would meet the national goal. Developing remedial action alternatives to 
support the detailed analysis is a key element of the feasibility study process. This section develops 
specific remedial action alternatives that provide technically sound approaches to address project remedial 
action objectives. Analysis focuses on source control (i.e., approaches to prevent or substantially reduce 
release of contamination from buried waste). These alternatives were developed in accordance with 
requirements of the National Contingency Plan and the Second Addendum to the Work Plan (Holdren and 
Broomfield 2004).  
Five remedial alternatives were developed to address remedial action objectives identified in 
Section 2.1. Alternatives are assembled by combining representative process options (identified in 
Section 2.3) into distinct technical approaches. Assembled alternatives described in the following 
subsections are composed of various combinations of 20 distinct modules for the feasibility study to 
facilitate analysis (see Appendix E). These modules also can be used by the U.S. Department of Energy, 
the Idaho Department of Environmental Quality, and the U.S. Environmental Protection Agency (referred 
to as the Agencies) to compile a different combination of elements from several alternatives into a 
preferred alternative for the proposed plan for OU 7-13/14. 
Alternative 1 (No Action) provides a baseline for comparison of other alternatives by evaluating 
the SDA in the absence of remedial action. Environmental monitoring is the only activity evaluated for 
this alternative. Alternative 2 (Surface Barrier) evaluates containment as the primary means of source 
control. Alternative 3 (In Situ Grouting [ISG]) evaluates ISG for immobilizing specified long-lived 
radioactive contaminants of concern (COCs) originally generated by Idaho National Laboratory (INL) 
Site reactor operations. Alternative 4 (Partial Retrieval, Treatment, and Disposal [RTD]) evaluates 
retrieval and management of targeted waste originally received from the Rocky Flats Plant. Alternative 5 
(Full RTD) evaluates removing all waste from the SDA. Collectively, Alternatives 2, 3, 4, and 5 are 
referred to as action alternatives, while Alternative 1 represents no action.  
All action alternatives include the following common elements: 
• Vapor vacuum extraction and treatment—Continued operation of the ongoing Organic 
Contamination in the Vadose Zone (OCVZ) system established under OU 7-08 is a primary 
component in each action alternative. The OCVZ system extracts and treats volatile organic 
compounds (VOCs) from the vadose zone. 
• Engineered surface barrier—Each alternative includes a surface barrier to prevent contaminant 
transport to the surface by plants and animals and to inhibit infiltration and subsequent transport of 
contaminants to the vadose zone. Overall thickness of the barrier, coupled with long-term 
institutional controls (ICs), would preclude inadvertent human intrusion.  
• Long-term stewardship—Analysis in this feasibility study for OU 7-13/14 evaluates 100 years of 
postremediation long-term stewardship as a basis for modeling and cost estimating. However, these 
activities would be conducted until eliminated through the 5-year review process, in accordance 
with the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
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(42 USC § 9601 et seq., 1980). These activities include surveillance, maintenance, environmental 
monitoring, and ICs. 
All action alternatives include varying strategies to address several additional elements. These 
additional elements are the following: 
• Pretreatment for subsidence control—Each alternative includes one of three process options 
evaluated to address subsidence (see Section 2.2.6.1.2) to provide a stable foundation for the 
surface barrier. 
• Pad A—Each alternative incorporates one of six options (see Section 2.2.9.1) to address Pad A—a 
unique abovegrade disposal area with an existing record of decision (ROD) (DOE-ID 1994)—into 
the comprehensive remedies.  
• Near-surface, released VOCs—Each alternative incorporates one of three options (see 
Section 2.2.9.2) to preclude buildup of VOCs immediately beneath or within the surface barrier. 
These options are in addition to continued operation of the existing OCVZ system to extract and 
treat VOCs from the vadose zone. 
Collectively, assembled alternatives include all process options identified for analysis (see 
Section 2) to provide a full range of remedial approaches. These five alternatives are carried into the 
detailed analysis in Section 4 and relative comparison of alternatives in Section 5. Table 3-1 summarizes 
aspects of the five alternatives, and Sections 3.1 through 3.5 discuss the assembled alternatives in detail. 
Table 3-1. Summary of assembled alternatives. 
Alternative Descriptiona 
1. No Action Alternative 1 evaluates the absence of remedial action to provide a baseline for 
comparison with other alternatives. Environmental monitoring is the only activity 
evaluated for this alternative. 
2. Surface Barrier Alternative 2 involves constructing a low-permeability surface barrier to control exposure 
to contaminants by suppressing migration and implementing ICs. Two surface barrier 
alternatives (2a and 2b) have been developed to support the evaluation of two competing 
surface barriers (i.e., a modified RCRA Type C surface barrier with active gas extraction 
through shallow wells and an ET surface barrier with active gas extraction from within the 
barrier itself). The two surface barrier alternatives differ in foundation stabilization for 
barrier support (foundation ISG and dynamic compaction) and disposition of Pad A waste 
(leave in place and relocate within the SDA). 
3. In Situ Grouting  Alternative 3 includes deploying ISG to stabilize select areas within the SDA. Select areas 
that contain COC-rich waste types (primarily fission products in waste from INL Site 
reactor operations) would be stabilized. To address remaining untreated waste, the entire 
SDA would also be covered by an ET surface barrier that incorporates passive gas 
extraction. Dynamic compaction for foundation support and ex situ grouting of Pad A 
waste, before disposal in the SDA, also would be evaluated. 
Table 3-1. (continued). 
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Alternative Descriptiona 
4. Partial Retrieval, 
Treatment, and 
Disposal  
Alternative 4 evaluates partial removal of buried waste. Select areas that contain 
concentrations of Rocky Flats Plant transuranic waste and collocated roaster oxide 
(uranium oxide) would be systematically retrieved. Two partial retrieval alternatives 
(4a and 4b) have been developed to evaluate retrieval of targeted waste from pit areas 
totaling either 2 or 4 acres. To address residual waste, the entire SDA would be covered 
by an ET surface barrier with passive gas extraction. The two retrieval alternatives differ 
in foundation stabilization for barrier support (dynamic compaction and proof-rolling) and 
disposition of Pad A waste (relocate to ICDF and dynamically compact in place). In 
addition, a perimeter slurry wall would be incorporated in one of the partial retrieval 
alternatives. 
5. Full Retrieval, 
Treatment, and 
Disposal  
Alternative 5 provides for removal of all contaminated waste to the maximum extent 
possible. All buried waste would be systematically retrieved. Retrieved waste would be 
managed using a combination of short-term staging of contact-handled waste, long-term 
storage of remote-handled waste, and disposal at commercial and federal disposal sites. To 
reduce infiltration and subsequent transport of contaminants left in the vadose zone, a 
surface barrier would cover the entire SDA. Pad A waste would be retrieved and shipped 
off the INL Site. 
a. All assembled alternatives, except Alternative 1, include continued operation of the OCVZ system until OU 7-08 remediation goals are 
achieved, and long-term surveillance, maintenance, monitoring, and ICs. 
COC = contaminant of concern 
ET = evapotranspiration 
IC = institutional control 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
ISG = in situ grouting 
OCVZ = Organic Contamination in the Vadose Zone 
OU = operable unit 
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area 
 
3.1 Alternative 1—No Action 
Alternative 1 evaluates risk in the absence of remedial action. This evaluation provides a baseline 
for comparing other alternatives. Environmental monitoring is the only activity included under 
Alternative 1. 
Environmental monitoring evaluated in Alternative 1 is based on the current monitoring network 
and includes the vadose zone and groundwater. Vadose zone monitoring would assess contaminant 
migration from buried waste into subsurface soil moisture and vapor. Because soil-moisture sample 
volumes are limited, vadose zone analytes would be prioritized, as required, and probably would include 
metals; inorganic compounds; volatile and semivolatile organic compounds; gross alpha, beta, and 
gamma; and various radioisotopes. Groundwater monitoring would assess migration of contaminants to 
the aquifer. Though monitoring would continue indefinitely, cost estimates for this alternative are based 
on 100 years and quantities listed below: 
• Groundwater—Semiannual sampling of 20 aquifer monitoring wells for the first 5 years and 
annual sampling for the next 95 years 
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• Vadose zone 
- Annual sampling of 100 lysimeters 
- Quarterly sampling of 20 vapor monitoring wells for 5 years and annual sampling for the 
following 95 years 
- Automated continuous monitoring of 50 tensiometers. 
3.2 Alternative 2—Surface Barrier 
Many surface barrier designs are available. The Agencies specified two types of cap for detailed 
analysis (Holdren and Broomfield 2004) based on technology screening (see Section 2). Because the two 
surface barriers represent two process options under the same technology, Alternative 2 comprises two 
subalternatives. Alternative 2a evaluates a modified Resource Conservation and Recovery Act (RCRA) 
Type C surface barrier, and Alternative 2b evaluates an evapotranspiration (ET) surface barrier. Both cap 
alternatives include continued operation of the OCVZ system to extract and treat VOCs from the vadose 
zone and long-term surveillance, maintenance, monitoring, and ICs.  
The primary difference between these alternatives is the design of the surface barrier. Section 2 
identified multiple process options to mitigate subsidence, address Pad A waste, and prevent buildup of 
organic vapors beneath the cap. These two alternatives incorporate different approaches for those 
elements. The following subsections describe the two surface barrier alternatives in detail. 
3.2.1 Alternative 2a—Modified RCRA Type C Surface Barrier 
Alternative 2a is assembled from multiple general response actions, which, when implemented as a 
comprehensive remedy, would satisfy remedial action objectives. This alternative comprises the 
following general response actions: 
• Containment—A modified RCRA Type C surface barrier (i.e., a cap designed to meet 
performance objectives for closure of a RCRA Subtitle C landfill under 40 CFR 265.310), 
constructed of a thin asphalt layer and multiple thin and thick layers of natural materials, would be 
constructed over the SDA to minimize infiltration and to prevent biotic intrusion into contaminated 
media. Overall thickness of the barrier, coupled with long-term ICs, would preclude inadvertent 
human intrusion. Foundation grouting would minimize potential future subsidence. Perimeter 
grading, cap armament (e.g., sand, gravel, and rock along the edges to minimize erosion), and 
surface barrier vegetation would mitigate erosion. Periodic surveillance of vegetation growth, 
subsidence, and animal intrusion would be performed, and the surface barrier would be maintained. 
Near-surface vapor extraction wells would be installed and integrated into the existing OCVZ 
system to enhance removal of volatile contaminants from beneath the surface barrier. 
• Institutional controls—Active and passive controls would be implemented to prevent or limit 
access to the SDA. Institutional controls would include restrictions on groundwater use 
(e.g., well-drilling restrictions), restrictions on land use (e.g., limit to industrial applications), and 
physical security.  
Groundwater, vadose zone, and surface monitoring also would be performed. The following 
subsections provide detailed descriptions of Alternative 2a, including scope, process, and schedule.  
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3.2.1.1 Remedial Action Scope. The Remedial Investigation and Baseline Risk Assessment 
(RI/BRA) (Holdren et al. 2006) identifies COCs associated with multiple exposure pathways 
(see Section 1.4.5). Alternative 2a is assembled specifically to address risk posed by these contaminants 
and pathways. To minimize potential mobilization of these contaminants, a low-permeability surface 
barrier would be constructed across the surface of the SDA. This surface barrier would prevent 
contaminant migration to the surface and subsurface and would address remedial action objectives 
(see Section 1.5) by the following means: 
• Minimize infiltration into and through buried waste remaining in the SDA 
• Prevent gas buildup within or beneath the surface barrier 
• Inhibit plant, animal, and human intrusion into contaminated media (e.g., soil and waste) 
• Maintain performance for at least 1,000 years (Mattson et al. 2004).  
Volatile COCs (e.g., C-14 and carbon tetrachloride) migrate by gas diffusion in all directions 
through the subsurface. A network of vadose zone vapor extraction wells, integrated into the existing 
OCVZ system and coupled with the surface barrier, would mitigate groundwater ingestion risk associated 
with these gas-phase contaminants. The surface barrier would retard migration of COCs to the aquifer. 
Concurrently, the OCVZ system would collect and treat volatile COCs from the vadose zone, thereby 
reducing amounts that reach the aquifer. The surface barrier asphalt layer would prevent gas-phase 
contaminants from reaching the surface and creating a volatile inhalation risk. A network of near-surface 
vapor extraction wells would remove and treat volatiles that collect beneath the impermeable barrier, 
further reducing the amount of contaminants that reach the aquifer. 
In addition, Alternative 2a would provide active and passive controls to prevent or limit access to 
the site because unrestricted land use is expected to be prohibited in future 5-year reviews.  
3.2.1.2 Remedial Action Process. As illustrated in Figure 3-1, grout columns would be injected 
throughout the SDA in pit disposal areas, using high-pressure jet grouting, to provide a stable foundation 
for surface barrier construction. Near-surface vapor extraction wells would then be installed to mitigate 
buildup of landfill gases (e.g., C-14, carbon tetrachloride, and methylene chloride). Finally, contaminants 
remaining in the SDA would be contained by completion of a modified RCRA Type C surface barrier. 
Surface barrier surveillance, maintenance, monitoring, and ICs would continue until eliminated through 
the CERCLA 5-year review process. The following subsections describe the technical approach, 
equipment, and construction details for remedial action components included in Alternative 2a. 
3.2.1.3 Remedial Action Components. The following paragraphs describe the technical 
approach, equipment, and construction details for remedial action components included in Alternative 2a 
(Modified RCRA Type C Surface Barrier). 
Continued operation of the existing OCVZ system is included in every action alternative. Major 
components of the current OCVZ system include approximately 20 vapor extraction wells with ports in 
shallow, intermediate, and deep fractured basalt within the vadose zone; three electrically heated catalytic 
oxidizers (i.e., Units D, E, and F) that remove and destroy organic vapors; and approximately 170 sample 
ports used for monitoring the effectiveness of OCVZ operations. The OCVZ system uses a vacuum 
blower to draw air and VOCs from subsurface extraction wells into electrically heated catalytic oxidizers 
(treatment units), where spontaneous reaction with air and water vapor (in the presence of a reactive solid 
surface) occurs. Primary products of oxidation are carbon dioxide and hydrochloric acid. Exhaust gas is 
expelled through a stack and dispersed into the atmosphere. 
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Figure 3-1. Process flow diagram for Alternative 2a—Modified RCRA Type C Surface Barrier. 
Many surface barrier designs were evaluated and tested for application at the INL Site 
(Mattson et al. 2004; Anderson and Forman 2003; DOE-ID 1997; Magnuson 1993; Porro 2001; 
Zitnik et al. 2002; Keck and Seitz 2002). The modified RCRA Type C surface barrier was identified 
during technology screening as a representative process option (see Section 2). This design includes a 
continuous layer of sloped, low-permeability asphalt to divert infiltrating water to edges of the surface 
barrier, where it would evaporate or infiltrate to the subsurface at some distance beyond the SDA 
boundary. The asphalt layer also would serve as a biotic barrier, precluding intrusion of plants and 
animals into the waste and subsequent transport of contaminants to the surface. Overall thickness of the 
cap, coupled with long-term ICs, would preclude inadvertent human intrusion. Figure 3-2 illustrates a 
preconceptual design of the assembled alternative. The surface barrier would be constructed in a series of 
steps, including preparing the foundation and infrastructure, installing near-surface vapor extraction wells, 
and emplacing surface barrier materials.  
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Preparing the foundation would be a 
critical construction activity because 
differential settlement occurs routinely at 
the SDA. As described in Mattson et al. 
(2004), the modified RCRA Type C surface 
barrier relies on an asphalt drainage layer to 
minimize infiltration. The continuous slope 
and integrity of the drainage layer could be 
compromised by differential subsidence. In 
Alternative 2a, foundation grouting is 
evaluated as the process option to mitigate 
differential settlement. High-pressure ISG 
rigs would be used to install columns of 
grout from the underlying basalt up to near 
the surface of the SDA. Figure 3-3 provides 
a schematic of the foundation grouting 
conceptual approach. Foundation grouting 
would be appropriate within Pits 1 through 6 
and 8 through 16, areas totaling 
approximately 7.7 ha (19 acres) (Stephens 
2004). Pit 7 is too small to realize any 
benefit from foundation grouting. 
Approximately 5,700 columns would be 
constructed on 3.7-m (12-ft) centers, with a 
triangular grid pattern. As shown in 
Figure 3-3, contamination from grout 
returnsa would be controlled by removing 
approximately 0.6 m (2 ft) of overburden 
soil from identified treatment areas to form depressions that would retain grout that may be displaced to 
the ground surface. Immediately following completion of grout injection, the surface area above the ISG 
columns (and potential grout returns) would be covered with clean soil up to grade. 
Under Alternative 2a, Pad A would be incorporated into the surface barrier by adding layers over 
the existing Pad A soil cover. Doing so, however, would present some design and construction 
challenges. Pad A waste currently sits on an asphalt pad. More than 20,000 waste containers, including 
55-gal drums and plywood boxes, were placed on the pad. In 1994, the Pad A soil cover was reinforced 
with a vegetated soil layer (0.9 to 1.2 m [3 to 5 ft] thick) with rock armor on the southern face, as a 
remedial action, in accordance with the OU 7-12 ROD (DOE-ID 1994). The covered waste area extends 
to an average height of 9 m (29.5 ft). Annual maintenance includes repairing subsidence-related damage 
to the soil cover.  
 
                                                     
a. Grout returns would flow to the surface during drilling operations—a condition seen in normal grouting operations and testing 
performed under low pressure at the INL Site and elsewhere. The volume is proportional to density of the waste matrix or soil 
into which the grout is being injected. Returns would be allowed to ooze around the drill-to-soil interface and flow out 
horizontally. 
 
Figure 3-2. Preconceptual design for Alternative 2a—
Modified RCRA Type C Surface Barrier.  
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Figure 3-3. Foundation grouting for Alternative 2a—Modified RCRA Type C Surface Barrier.  
Volatile contaminants (e.g., C-14 and carbon tetrachloride) are present in significant quantities in 
the SDA. Constructing the modified RCRA Type C surface barrier, with its low-permeability asphalt 
layer, would prevent natural venting from the shallow waste zone and potentially would increase transport 
of volatile contaminants to the aquifer. To prevent buildup of landfill gas beneath the asphalt drainage 
layer, eight near-surface vapor extraction wells would be installed through the surficial soil and partially 
into the basalt bedrock. Wells would be installed between pits to avoid intrusion into buried waste. Risers 
would extend through the surface barrier and connect to OCVZ treatment units.  
Constructing a modified RCRA Type C surface barrier would be accomplished using conventional 
construction techniques. Existing infrastructure (e.g., utilities and monitoring equipment) at the SDA 
would be abandoned, relocated, or reconfigured to accommodate construction. The following activities 
would be performed before constructing the surface barrier: 
• Install a temporary water storage tank 
• Construct a new perimeter access road 
• Install a new perimeter fence (including demolishing the old one) 
• Abandon half the 50 existing monitoring wells (i.e., 25) 
• Double the current network of 50 advanced tensiometers to monitor surface barrier performance 
(i.e., 100) 
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• Relocate the three existing OCVZ treatment units to an area outside the future surface barrier 
perimeter 
• Extend (upward through the surface barrier) 18 OCVZ wells, 100 advanced tensiometers, and 
25 monitoring wells. 
Because the multilayered design is continuous, this surface barrier would be installed across the 
SDA in a sequential approach. Continuous construction of each layer of the surface barrier across the 
entire SDA would be achieved through the following steps: 
• Prepare subgrade 
• Remove surface infrastructure 
• Haul soil and rock material from local borrow sources to the SDA  
• Apply and compact soil material 
• Produce and lay asphalt 
• Apply and compact soil and rock material. 
Modified RCRA Type C surface barriers deployed to date have been for relatively small areas 
(e.g., less than 5 acres) (EPA 2006). For a large area, such as the SDA (i.e., 97 acres), significant 
technical and administrative implementability issues may arise. Specifically, staged deployment of an 
asphalt composite layer over a large area would cause interlift boundaries, which would require 
constructing sealed staggered joints. Because of previous difficulties in constructing thin impermeable 
layers (Suter, Luxmore, and Smith 1993), rigorous construction quality control would be required to 
ensure integrity of a thin asphalt composite hydraulic barrier (Bowders et al. 2003). 
Three additional construction activities would follow surface barrier completion. First, preexisting 
OCVZ wells and shallow gas extraction wells that were installed to collect gas trapped beneath the 
surface barrier would extend into the air after the barrier is completed. Connecting these wells to the 
relocated OCVZ treatment units would be required for continued operation of the OCVZ system and 
active gas extraction. The second and third construction activities involve installing six additional 
sampling wells outside the barrier perimeter and contouring the SDA for drainage.  
Following the construction phase of Alternative 2a, long-term surveillance, maintenance, 
monitoring, and ICs would be conducted to enforce land-use restrictions and ensure effectiveness of the 
completed surface barrier. Surveillance and maintenance would include inspecting and repairing the 
surface barrier and peripheral components (e.g., fences and signs) to address observable degradation 
(e.g., subsidence, erosion, loss of vegetative cover, and biotic intrusion). Monitoring would include 
collecting samples and analyzing data from the vadose zone (i.e., soil moisture, soil vapor, perched water, 
and changes in moisture content) and from the aquifer. In addition, the INL Sitewide monitoring program 
would conduct radiological monitoring of air, surface water, surface soil, and biota. Active and passive 
ICs would include access restrictions, restrictions on groundwater use (e.g., well-drilling restrictions), 
restrictions on land use (e.g., limit to industrial applications), and physical security. 
3.2.1.4 Remedial Action Schedule. Figure 3-4 provides a summary schedule for Alternative 2a, 
based on a hypothetical start date in year 2010. Modules 5, 7, 10, and 20 (described in Appendix F) 
provide a detailed schedule of each activity. The OCVZ system would operate throughout construction 
and for approximately 58.5 years after completion of the surface barrier to achieve preliminary 
remediation goals for the vadose zone and aquifer. 
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Figure 3-4. Summary schedule for Alternative 2a—Modified RCRA Type C Surface Barrier. 
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For comparison, OCVZ system operational timeframes (required to achieve preliminary 
remediation goals for the vadose zone and aquifer) were based on the assumption that instantaneous 
remediation occurred in year 2010. (Section 4.1.3 and Appendix D provide further detail.) Operations and 
maintenance would start at surface barrier completion and would include groundwater monitoring, vadose 
zone monitoring, other environmental monitoring, surface barrier surveillance (e.g., visual inspection of 
vegetation growth, subsidence, and animal intrusion), and maintenance (e.g., subsidence repair). Periodic 
costs would parallel the operation and maintenance schedule and would include a remedial action report, 
an annual summary report, 5-year reviews, and a final operations and maintenance report. 
3.2.2 Alternative 2b—Evapotranspiration Surface Barrier 
Alternative 2b is assembled from multiple general response actions that, when implemented as a 
comprehensive remedy, would satisfy remedial action objectives. This alternative comprises the 
following general response actions: 
• Retrieval—Pad A waste would be retrieved and temporarily staged within the SDA until disposal. 
Waste would be retrieved using a standard excavator modified for use in a contaminated 
environment. Waste-retrieval operations would be conducted within fabric enclosures equipped 
with high-efficiency particulate air (HEPA) -filtered ventilation systems. 
• Disposal—Staged Pad A waste would be transferred to the Low-Level Waste (LLW) Disposal 
Facility at the SDA (i.e., LLW Pit) or other location within the SDA to facilitate construction of the 
surface barrier. 
• Containment—An ET surface barrier, consisting primarily of a vegetated soil layer and a coarse 
rock (e.g., cobble) layer, would be constructed over the SDA to minimize infiltration and to prevent 
biotic intrusion into contaminated media. Overall thickness of the barrier, coupled with long-term 
ICs, would preclude inadvertent human intrusion. The coarse rock layer would be vented to prevent 
buildup of landfill gases beneath the surface barrier. Dynamic compaction would be used before 
construction to minimize potential for future subsidence. Perimeter grading, cap armament, and 
surface barrier vegetation would mitigate erosion. Periodic surveillance of vegetation growth, 
subsidence, and animal intrusion would be performed, and the surface barrier would be maintained. 
A gas collection pipe would be installed within the gas collection layer of the surface barrier and 
integrated into the existing OCVZ system. 
• Institutional controls—Active and passive controls would be implemented to prevent or limit 
access to the SDA. Institutional controls would include restrictions on groundwater use 
(e.g., well-drilling restrictions), restrictions on land use (e.g., limit to industrial applications), and 
physical security.  
Groundwater, vadose zone, and radiological surface monitoring and surveillance for subsidence 
and animal intrusion would be performed. The following subsections provide detailed descriptions of 
Alternative 2b, including scope, process, and schedule.  
3.2.2.1 Remedial Action Scope. The RI/BRA (Holdren et al. 2006) identifies COCs associated 
with multiple exposure pathways (see Section 1.4.5). Alternative 2b is assembled specifically to address 
risk posed by these contaminants and pathways. To minimize potential mobilization of these 
contaminants, a low-permeability surface barrier would be constructed across the SDA surface. The 
surface barrier would prevent migration of contaminants to the surface and subsurface and would address 
remedial action objectives (see Section 1.5) by the following means:  
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• Minimize infiltration into and through contaminated media in the SDA 
• Prevent vapor buildup within the surface barrier 
• Inhibit plant, animal, and human intrusion into the remaining waste 
• Maintain performance for at least 1,000 years (Mattson et al. 2004).  
Volatile COCs (e.g., C-14 and carbon tetrachloride) migrate in all directions through the subsurface 
by gas diffusion. A gas collection system and OCVZ system integrated with the surface barrier would 
mitigate the potential for buildup of these vapor-phase contaminants. The surface barrier would retard 
migration of COCs to the aquifer. Concurrently, the OCVZ system would collect and treat volatile COCs 
from the vadose zone, thereby reducing the amount that reaches the aquifer.  
In addition, Alternative 2b would provide active and passive controls to prevent or limit access to 
the site because unrestricted land use is expected to be prohibited in future 5-year reviews.  
3.2.2.2 Remedial Action Process. As illustrated in Figure 3-5, Pad A waste would be removed 
and relocated within the SDA LLW Pit or other location within the SDA. Dynamic compaction would be 
applied to pit disposal areas (not including relocated Pad A waste) to provide a stable foundation for 
surface barrier construction. Finally, contaminants remaining in the SDA would be contained by 
completion of an ET surface barrier. Surface barrier surveillance, maintenance, monitoring, and ICs 
would continue until eliminated through the CERCLA 5-year review process. The following subsections 
describe the technical approach, equipment, and construction details for remedial action components 
included in Alternative 2b. 
 
Figure 3-5. Process flow diagram for Alternative 2b—Evapotranspiration Surface Barrier. 
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3.2.2.3 Remedial Action Components. This subsection describes the technical approach, 
equipment, and construction details for remedial action components included in Alternative 2b 
(ET Surface Barrier). 
Existing OCVZ extraction wells, treatment units, and sample ports for this alternative are identical 
to those for Alternative 2a (Modified RCRA Type C Surface Barrier). 
Many surface barrier designs were evaluated and tested for application at the SDA 
(Mattson et al. 2004; Anderson and Forman 2003; DOE-ID 1997; Magnuson 1993; Porro 2001; 
Zitnik et al. 2002; Keck and Seitz 2002). Most recently, Mattson et al. (2004) conducted a comprehensive 
evaluation of available surface barrier designs and developed a site-specific preconceptual design for an 
ET surface barrier to support alternatives evaluated in this feasibility study. Design information presented 
here was derived primarily from that work. Figure 3-6 illustrates the conceptual design for the SDA 
ET surface barrier. 
The ET surface barrier is a multilayered cap 
composed of natural materials. Overall thickness of 
the cap, coupled with long-term ICs, would preclude 
inadvertent human intrusion. The primary component 
of any ET surface barrier is a vegetated fine-grained 
soil layer that retains infiltrated water until it is 
removed by the combined effects of evaporation and 
transpiration (Dwyer 1997) (see Figure 3-6). Design 
of the ET surface barrier for the SDA includes a water 
storage layer of fine-grained soil approximately 1 m 
(3.3 ft) thick. Thickness of the water storage layer has 
been optimized for SDA site-specific conditions 
(i.e., thick enough to accommodate storage of water 
while the plants are dormant, yet thin enough to be 
compatible with expected root dynamics of the 
vegetative community). A water storage layer that is 
too thick (i.e., thicker than the root distribution of 
vegetation on the barrier surface) does not improve 
performance because the ET surface barrier relies on 
plants to remove water from the water storage layer. 
Water that infiltrates below the root zone has little 
chance of removal and eventually could infiltrate 
through the barrier. The soil layer also incorporates 
gravel in the topsoil for erosion control. 
The secondary component of the ET surface 
barrier is a layer of coarse rock that underlies the 
vegetated soil layer. Layers of gravel and sand would 
be placed between the fine-grained soil and coarse 
rock layers to minimize filtering of soil into the 
coarse rock layer. The first function of this coarse 
rock layer would be to deter animals from burrowing 
into the underlying waste and potentially bringing 
contamination to the surface. The second function of 
would be venting to prevent buildup of landfill gases 
(e.g., C-14, carbon tetrachloride, and methylene 
 
Figure 3-6. Cross section of surface barrier 
preconceptual design for Alternative 2b—
Evapotranspiration Surface Barrier.  
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chloride). In Alternative 2b, piping would be installed within the coarse rock layer and connected to the 
existing OCVZ treatment units to actively extract volatile contaminants. After a period of active 
extraction, the coarse rock layer would continue to function as a passive venting system for the surface 
barrier. A vent layer also tends to create a dry barrier (Ankeny et al. 1997), further inhibiting downward 
growth of plant roots. 
Two adjacent layers of material with differing pore structure (e.g., fine-grained soil and coarse 
rock) would create a capillary break where, under unsaturated conditions, water is held in the fine-grained 
layer by capillary forces (ITRC 2003). The capillary break would tend to decrease water flux through the 
surface barrier. 
Because leaving Pad A on the surface of the SDA would hamper construction of an ET surface 
barrier, Alternative 2b includes relocating Pad A waste. In its current configuration, Pad A is a mound 
9 m (29.5 ft) high, approximately 46 m (150 ft) wide, and 91 m (300 ft) long, located in the northeastern 
portion of the SDA. More than 20,000 waste containers, including 55-gal drums and plywood boxes, were 
placed on an asphalt pad and covered with soil. In 1994, the Pad A soil cover was reinforced—with a 
vegetated soil layer (0.9 to 1.2 m [3 to 5 ft] thick) and a rock armor barrier on the southern face—as a 
remedial action in accordance with the OU 7-12 ROD (DOE-ID 1994). Since that time, annual 
maintenance activities have included repairing subsidence-related damage to the soil cover.  
Figure 3-7 illustrates the process that would be used for removing waste from Pad A. Table 3-2 
provides the volumes of the various waste types within Pad A. After removing clean soil currently 
surrounding Pad A waste, the entire area of Pad A would be enclosed with a modular structure to provide 
weather protection and to confine airborne contaminants. The enclosure would be similar to that used for 
the Accelerated Retrieval Project. Excavation equipment modified for operation within a contaminated 
environment and modified for dust-suppression capabilities would be used to remove waste from Pad A. 
All intact-drum waste would be placed in new boxes. All loose waste would be placed in new lift liners. 
These boxes and liners then would be transferred to a staging area and eventually relocated to the 
LLW Pit or other location within the SDA. Placing this waste in an unlined pit (e.g., LLW Pit) may not be 
acceptable to the U.S. Environmental Protection Agency, even though risk-based criteria (i.e., remedial 
action objectives) and applicable or relevant and appropriate requirements would be satisfied. After Pad A 
waste has been removed, the retrieval enclosure would be demobilized, and the site would be prepared for 
surface barrier construction.  
Constructing the surface barrier would be accomplished in a series of steps, including foundation 
preparation, infrastructure preparation, and placement of surface barrier materials and vegetation. 
Preparing the foundation would be a critical construction activity. Differential settlement occurs routinely 
at the SDA. While ET surface barriers are, by design, less susceptible to differential settlement, 
construction techniques that minimize future subsidence ultimately would reduce maintenance 
requirements for the surface barrier. In Alternative 2b, dynamic compaction would be used to mitigate 
subsidence before placing surface barrier materials; routine inspections and monitoring would be 
performed after construction. 
Dynamic compaction was chosen to address subsidence and provide a stable foundation for the 
surface barrier. This technology was identified because it presents the highest short-term risk and cost 
among process options that apply surface treatment, thus bounding the analysis. Other process options 
(e.g., impact rolling) could be substituted during remedial design.  
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Figure 3-7. Pad A waste retrieval and Low-Level Waste Pit disposal process for Alternative 2b—
Evapotranspiration Surface Barrier. 
Dynamic compaction is a standard 
construction technique for compacting 
soft soil to support buildings, roadways, 
and surface barriers. This method 
involves systematically dropping a 
heavy weight (i.e., 10 to 40,000 kg) from 
a height of 5 to 25 m (16 to 82 ft) in a 
pattern designed to improve the 
underlying density of soil (see 
Figure 3-8). In areas of soft ground, 
dynamic compaction has proven to be an 
effective and economical alternative to 
proof-rolling, foundation piling, deep 
vibratory compaction, or soil undercutting 
and replacement. Energy delivered to the 
soil, per blow, can exceed 12,000 kNm. 
Shock waves can penetrate to a depth of 
10 m (33 ft). In coarser soil, shock waves 
create liquefaction that leads to compaction. In finer textured soil, shock waves create positive pore-water 
pressures, followed by soil consolidation (Richins and Hurst 2004). A layer of soil would be placed over 
areas at the SDA and would be compacted, before treatment, to maintain overburden integrity during the 
dynamic compaction process. 
Table 3-2. Volumes of waste types on Pad A.  
Waste Type 
Pad A  
Waste Volumea 
(ft3) 
 
Miscellaneous INL Site-generated  5.2E+02  
Series 745 sludge 2.6E+05  
Series 995 sludge 5.2E+03  
Rocky Flats Plant combustible and 
noncombustible waste 
9.7E+04  
Roaster oxide 1.7E+03  
Loose overburden and sideburden soil 7.7E+05  
a. As disposed of.  
INL = Idaho National Laboratory 
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Figure 3-8. Dynamic compaction operation for Alternative 2b—Evapotranspiration Surface Barrier. 
Existing infrastructure (e.g., utilities and monitoring equipment) at the SDA would be abandoned, 
relocated, or reconfigured to accommodate construction. The following activities would be performed 
before constructing the surface barrier: 
• Install a temporary water storage tank 
• Construct a new perimeter access road 
• Install a new perimeter fence after demolishing the old one  
• Abandon half the 50 existing monitoring wells (i.e., 25) 
• Double the current network of 50 advanced tensiometers to monitor surface barrier performance 
(i.e., 100) 
• Relocate the three existing OCVZ treatment units to an area outside the future surface barrier 
perimeter 
• Extend (upward through the surface barrier) 18 OCVZ wells, 100 advanced tensiometers, and 
25 monitoring wells. 
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After preparing the subgrade and removing surface infrastructure, soil and rock material would be 
hauled to the SDA from local borrow sources. The ET surface barrier could be constructed in a phased 
approach where it could be substantially completed over sections of the SDA at one period of time while 
other areas would be covered at a later date. Such an approach could be used to accommodate ongoing 
landfill operations or other remediation activities (e.g., Accelerated Retrieval Project).  
Three additional construction activities would follow surface barrier completion. First, both the 
existing OCVZ wells and the gas collection pipes installed within the coarse rock gas collection layer 
would extend into the air following completion of the barrier. Connecting the wells and pipes to the 
relocated OCVZ treatment units would be required for continued operation of the OCVZ system and 
active gas extraction. The second and third construction activities involve installing six additional 
sampling wells outside the barrier perimeter and contouring the SDA for drainage. 
Following the construction phase of Alternative 2b, long-term surveillance, maintenance, 
monitoring, and ICs would be conducted to enforce land-use restrictions and ensure effectiveness of the 
completed surface barrier. Surveillance and maintenance would include inspecting and repairing the 
surface barrier and peripheral components (e.g., fences and signs) to address observable degradation 
(e.g., subsidence, erosion, loss of vegetative cover, and biotic intrusion). Monitoring would include 
collecting samples and analyzing data from the vadose zone (i.e., soil moisture, soil vapor, perched water, 
and changes in moisture content) and from the aquifer. In addition, the INL Sitewide monitoring program 
would conduct radiological monitoring of air, surface water, surface soil, and biota. Active and passive 
ICs would include access restrictions, restrictions on groundwater use (e.g., well-drilling restrictions), 
restrictions on land use (e.g., limit to industrial applications), and physical security. 
3.2.2.4 Remedial Action Schedule. Figure 3-9 provides a summary schedule for Alternative 2b 
based on a hypothetical start date in year 2010. Modules 3, 6, 8, 15, and 20 (described in Appendix F) 
provide a detailed schedule of each activity. The OCVZ system would operate throughout construction 
and for approximately 35 years after completion of the surface barrier to achieve preliminary remediation 
goals for the vadose zone and aquifer.  
For comparison, OCVZ system operational timeframes (required to achieve preliminary 
remediation goals for the vadose zone and aquifer) were based on the assumption that instantaneous 
remediation occurred in year 2010. (Section 4.1.3 and Appendix D provide further detail.) The duration 
the OCVZ system would operate is shorter than for the Modified RCRA Type C surface barrier 
alternative (Alternative 2a). The difference in duration is due to the ability of the ET cap to vent 
gas-phase VOCs to the surface instead of trapping them below the asphalt layer, which is part of the 
Modified RCRA Type C surface barrier. Operations and maintenance would start at surface barrier 
completion and would include groundwater monitoring, vadose zone monitoring,) other environmental 
monitoring, surface barrier surveillance (e.g., visual inspection of vegetation growth, subsidence, and 
animal intrusion), and maintenance (e.g., subsidence repair). Periodic cost would parallel the operation 
and maintenance schedule and would include a remedial action report, an annual summary report, 5-year 
reviews, and a final operations and maintenance report. 
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Figure 3-9. Summary schedule for Alternative 2b—Evapotranspiration Surface Barrier.  
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3.3 Alternative 3—In Situ Grouting 
Alternative 3 is assembled from multiple general response actions, which, when implemented as a 
comprehensive remedy, would satisfy remedial action objectives. This alternative comprises the 
following general response actions: 
• Retrieval—Pad A waste would be retrieved, segregated by size, and transferred to a treatment 
area. Waste would be retrieved using a standard excavator modified for use in a contaminated 
environment. Waste-retrieval operations would be conducted within fabric enclosures equipped 
with HEPA-filtered ventilation systems. 
• Ex situ Treatment—Pad A waste of sufficiently small size would be placed within a mixer and 
combined with Portland cement grout. All other Pad A waste would be stabilized by a flowable 
cement grout. Treated waste would be staged temporarily within the SDA prior to disposal. 
• Disposal—Treated Pad A waste would be shipped to the LLW Pit or other location within the 
SDA to facilitate construction of the surface barrier. 
• In situ treatment—Alternative 3 would include ISG of buried waste containing long-lived 
radioisotopes where the unmitigated risk associated with groundwater ingestion is estimated to be 
greater than 1E-05. Grout would be emplaced around and within specified waste disposals using 
conventional civil engineering equipment and techniques. Hypothetical waste locations include 
approximately 0.2 acres of the SDA where INL Site reactor operations waste, containing releasable 
Tc-99 and I-129, were buried. 
• Containment—An ET surface barrier, consisting primarily of a vegetated soil layer and a coarse 
rock layer, would be constructed over the SDA to minimize infiltration and to prevent biotic 
intrusion into contaminated media. Overall thickness of the barrier, coupled with long-term ICs, 
would preclude inadvertent human intrusion. The coarse rock layer would be vented to prevent 
buildup of landfill gases beneath the surface barrier. Dynamic compaction would be performed 
before construction to minimize the potential for future subsidence. Perimeter grading, cap 
armament, and surface barrier vegetation would be provided to mitigate erosion. Vegetation 
growth, subsidence, and animal intrusion would be monitored and the surface barrier would be 
maintained. A gas collection pipe would be installed within the gas collection layer of the surface 
barrier and directly vented, without treatment, into the atmosphere. 
• Institutional controls—Active and passive controls would be implemented to prevent or limit 
access to the SDA. Institutional controls would include restrictions on groundwater use 
(e.g., well-drilling restrictions), restrictions on land use (e.g., limit to industrial applications), and 
physical security. 
Groundwater, vadose zone, and radiological surface monitoring (described under Alternative 1) 
and surveillance for subsidence and animal intrusion would be performed. The following subsections 
provide detailed descriptions of Alternative 3, including scope, process, and schedule.  
3.3.1 Remedial Action Scope 
The RI/BRA (Holdren et al. 2006) identifies COCs associated with multiple exposure pathways 
(see Section 1.4.5). Alternative 3 is assembled to specifically address risk posed by these contaminants 
and pathways. Groundwater pathway COCs include Tc-99 (and collocated I-129). In situ grouting by 
high-pressure jet grouting would effectively immobilize Tc-99 and I-129. In combination with an 
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ET surface barrier, ISG of specified waste forms would satisfy all remedial action objectives. Waste types 
specified for ISG are INL Site reactor operations waste expected to contain releasable or mobile Tc-99 
(i.e., resins, fuel examination, or surface-contaminated waste). For purposes of the feasibility study, 
1,000 linear feet of trenches and soil vault rows, containing 39 specified waste shipments and 
approximately 50% (by activity) of the mobile Tc-99 source term, are evaluated as an example. Areas 
would be grouted using a generic Portland cement-based grout. Figure 3-10 shows hypothetical treatment 
locations for Tc-99 waste shipments evaluated for ISG. 
 
Figure 3-10. Hypothetical treatment locations for Alternative 3–In Situ Grouting. 
After ISG of specified waste, an ET surface barrier—with an integrated biointrusion and gas vent 
layer—would be constructed over the entire SDA to achieve the following: 
• Minimize infiltration into and through contaminated media remaining in the SDA 
• Prevent vapor buildup within the surface barrier  
• Inhibit plant and animal intrusion into the remaining waste 
• Maintain performance for 1,000 years (Mattson et al. 2004).  
Alternative 3 (ISG) would provide active and passive controls to prevent or limit access to the 
waste because unrestricted land use is expected to be prohibited in future 5-year reviews. Institutional 
controls for Alternative 3 include restrictions on groundwater use (e.g., well-drilling restrictions), 
restrictions on land use (e.g., limit to industrial applications), and physical security. 
3.3.2 Remedial Action Process  
Alternative 3 assumes that targeted Rocky Flats Plant waste would be removed from the first 
Accelerated Retrieval Project retrieval area (DOE-ID 2004a) and that all other waste would remain in the 
SDA. As illustrated in Figure 3-11, Pad A waste would be removed, treated ex situ, and relocated below 
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grade within the SDA LLW pit or other location within the SDA. In situ grouting of buried waste, using 
high-pressure jet grouting, would be applied to specified trench and soil vault areas. Dynamic compaction 
would be applied to the same pit disposal areas as identified in the previous alternatives. Finally, 
contaminants remaining in the SDA would be contained by completion of an ET surface barrier. Surface 
barrier maintenance, surveillance, monitoring, and ICs would be maintained until discontinued through 
the CERCLA 5-year review process. The following subsections describe the technical approach, 
equipment, and construction details for remedial action components included in Alternative 3. 
 
Figure 3-11. Process flow diagram for in situ grouting and containment for Alternative 3—In Situ 
Grouting. 
3.3.3 Remedial Action Components 
Existing OCVZ extraction wells, treatment units, and sample ports for this alternative are identical 
to those of Alternative 2a. 
Specified waste types identified for ISG would be encapsulated by injecting Portland cement grout 
(Jensen 2004; Shaw 2004; Matthern et al. 2005) using commercially available equipment (Raivo 2004). 
Liquid grout would be injected into the buried waste using a probe driven by a rotopercussion drill 
(see Figures 3-12 and 3-13). High-pressure jet-grouting mixes grout with waste and soil to form 
consolidated monoliths. Grout columns would be closely spaced on 0.5-m (20-in.) centers. Stabilized 
waste monoliths would be highly impermeable and would reduce contaminant diffusion into moisture that 
may infiltrate the waste zone. Accurately defined waste perimeters, coupled with detailed disposal records 
and grout injection beyond the specified footprint, would provide good confidence in specified waste 
encapsulation. Figure 3-13 shows remote operation of vendor-owned ISG equipment used in the SDA 
during the Beryllium Encapsulation Early Actions Project (Lopez 2004).  
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Figure 3-12. Rotopercussion grout rig used for Alternative 3—In Situ Grouting. 
 
Figure 3-13. Remote operation of in situ grouting equipment during the Beryllium Encapsulation 
Early Actions Project.  
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Grout returns are not expected to flow to the ground surface during routine ISG operations. A 
single-phase nondisplacement grouting approach was demonstrated at the INL Site (Loomis, Zdinak, and 
Bishop 1997). However, engineering controls would be included to provide additional protection against 
spread of contamination. Experience gained during the Beryllium Encapsulation Early Action Project 
suggests that grout would be effective in containing any contaminants displaced to the ground surface and 
that additional containment would not be required. As shown in Figure 3-12, contamination from grout 
returns would be controlled by removing approximately 0.6 m (2 ft) of overburden soil from identified 
treatment areas to form depressions to retain any contaminated grout that may be displaced to the 
ground surface. Immediately following completion of grout injection, the in situ treatment area (including 
grout returns and any contamination brought to the surface by the drill stem) would be covered with clean 
soil up to grade. 
After ISG of specified waste forms in trenches and soil vault rows, the SDA would be covered by 
an ET surface barrier. Figure 3-6 presents a cross section of an ET surface barrier. The primary 
component of any ET surface barrier is a vegetated fine-grained soil layer that retains infiltrated water 
until it is removed by evaporation and transpiration (Dwyer 1997). Design of the ET surface barrier for 
the SDA includes a water storage layer of fine-grained soil approximately 1 m (3.3 ft) thick. Thickness 
of the water storage layer was optimized for SDA site-specific conditions (i.e., thick enough to 
accommodate storage of water while plants are dormant, yet thin enough to be compatible with expected 
root dynamics of the vegetative community). The soil layer also incorporates a gravel admixture in the 
topsoil for erosion control. 
The secondary component of the ET surface barrier is a layer of coarse rock, approximately 1.2 m 
(3.9 ft) thick that underlies the vegetated soil layer. Note that layers of gravel and sand would be placed 
between the fine-grained soil and the coarse rock layers to minimize filtering of soil into the coarse rock 
layer. The first function of this coarse rock layer is to deter animals from burrowing into the underlying 
waste and potentially bringing contamination to the surface. The second function of the coarse rock layer 
is to provide a means of venting to prevent buildup of landfill gases (e.g., C-14, carbon tetrachloride, and 
methylene chloride). In Alternative 3, piping would be installed within the coarse rock layer and allowed 
to passively vent. The coarse rock layer also would create a capillary barrier that would tend to decrease 
the flow of water through the surface barrier and create a dry barrier (Ankeny et al. 1997), which would 
further inhibit downward growth of plant roots. 
Because leaving Pad A on the surface of the SDA would hamper construction of an ET surface 
barrier, this alternative includes treating and relocating Pad A waste.  
Figure 3-14 illustrates processes that would be used for removing waste from Pad A. Following 
removal of clean soil—currently surrounding the Pad A waste—the entire area of Pad A would be 
enclosed with a modular structure to provide weather protection and to confine airborne contaminants. 
The enclosure would be similar to that used for the Accelerated Retrieval Project. Excavation equipment 
modified for operation within a contaminated environment and modified for dust-suppression capabilities 
would be used to remove waste from Pad A. Because waste containers are expected to be highly 
degraded, no attempt would be made to segregate Pad A waste types. Bulk waste would be separated into 
fines (i.e., less than 7.6-cm [6-in.] diameter) and debris (i.e., greater than 7.6-cm [6-in.] diameter). Fines 
would be treated by mixing them with a Portland cement grout. Debris would be placed into waste boxes 
and stabilized with flowable cement grout. Stabilized waste boxes would be transported to the active 
LLW Pit or another location within the OU 7-13/14 area of contamination. Placing this waste in an 
unlined pit (e.g., LLW Pit) may not be acceptable to the U.S. Environmental Protection Agency, even 
though risk-based criteria (i.e., remedial action objectives) and applicable or relevant and appropriate 
requirements would be satisfied. On completion of Pad A waste removal, the retrieval enclosure would 
be demobilized, and the site would be prepared for surface barrier construction.  
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Figure 3-14. Pad A waste retrieval, ex situ treatment, and Low-Level Waste Pit disposal process for 
Alternative 3—In Situ Grouting. 
Constructing the surface barrier would be accomplished in a series of steps: preparing the 
foundation, preparing the infrastructure, and emplacing surface barrier materials and vegetation. 
Preparing the foundation would be a critical construction activity. Differential settlement occurs routinely 
at the SDA. While ET surface barriers are, by design, less susceptible to differential settlement, 
construction techniques that minimize future subsidence ultimately would reduce maintenance 
requirements for the surface barrier. In Alternative 3, dynamic compaction would be used to mitigate 
differential settlement (described in Section 3.2.2.3) before placing surface barrier materials; routine 
inspections and monitoring would be performed after construction. This technology was chosen because it 
presents the highest short-term risk and cost among process options that apply surface treatment, thus 
bounding the analysis. Other process options (e.g., impact rolling) could be substituted during remedial 
design. 
Existing infrastructure (e.g., utilities and monitoring equipment) at the SDA would be abandoned, 
relocated, or reconfigured to accommodate construction. The following activities would be performed 
before constructing the surface barrier: 
• Install a temporary water storage tank 
• Construct a new perimeter access road  
• Install a new perimeter fence (including demolishing the old one) 
• Abandon half the 50 existing monitoring wells (i.e., 25) 
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• Double the current network of 50 advanced tensiometers to monitor surface barrier performance 
(i.e., 100) 
• Relocate the three existing OCVZ treatment units to an area outside the future surface barrier 
perimeter 
• Extend (upward through the surface barrier) 18 OCVZ wells, 100 advanced tensiometers, and 
25 monitoring wells. 
After preparing the subgrade and removing surface infrastructure, soil and rock material would be 
hauled to the SDA from local borrow sources. The ET surface barrier could be constructed in a phased 
approach where it could be substantially completed over sections of the SDA at one period of time while 
other areas would be covered at a later date. Such an approach could be used to accommodate ongoing 
landfill operations or other remediation activities (e.g., the Accelerated Retrieval Project retrieval).  
Two additional construction activities follow completion of the surface barrier. First, the existing 
OCVZ wells would extend into the air after the barrier is complete. Connecting these wells to the 
relocated OCVZ treatment units would be required for continued operation of the OCVZ system. The 
second and third construction activities involve installing six additional sampling wells outside the barrier 
perimeter and contouring the southern and eastern ends of the SDA for drainage. 
Following the construction phase of Alternative 3, long-term surveillance, maintenance, 
monitoring, and ICs would be conducted to enforce land-use restrictions and ensure effectiveness of the 
completed surface barrier. Surveillance and maintenance would include inspecting and repairing the 
surface barrier and peripheral components (e.g., fences and signs) to address observable degradation 
(e.g., subsidence, erosion, loss of vegetative cover, and biotic intrusion). Monitoring would include 
collecting samples and analyzing data from the vadose zone (i.e., soil moisture, soil vapor, perched water, 
and changes in moisture content) and from the aquifer. In addition, the INL Sitewide monitoring program 
would conduct radiological monitoring of air, surface water, surface soil, and biota. Active and passive 
ICs would include access restrictions, restrictions on groundwater use (e.g., well-drilling restrictions), 
restrictions on land use (e.g., limit to industrial applications), and physical security. 
3.3.4 Remedial Action Schedule 
Figure 3-15 provides a summary schedule for Alternative 3 based on a hypothetical start date in 
year 2010. Modules 3, 6, 8, 11, 18, and 20 (see Appendix F) provide a detailed schedule of each activity. 
The OCVZ system would operate throughout construction. Because release of VOCs is dependent on the 
rate of diffusion from intact waste packages, the OCVZ system would operate for an additional 35 years 
after completion of the surface barrier to achieve preliminary remediation goals for the vadose zone and 
aquifer. For comparison, OCVZ system operational timeframes (required to achieve preliminary 
remediation goals for the vadose zone and aquifer) were based on the assumption that instantaneous 
remediation occurred in year 2010. Section 4.1.3 and Appendix D provide further detail. Operations and 
maintenance would start at surface barrier completion and would include groundwater monitoring, vadose 
zone monitoring, other environmental monitoring, surface barrier surveillance (e.g., monitoring 
vegetation growth, subsidence, and animal intrusion), and maintenance (e.g., subsidence repair). Periodic 
costs would parallel the operation and maintenance schedule and would include a remedial action report, 
an annual summary report, 5-year reviews, and a final operations and maintenance report. 
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Figure 3-15. Summary schedule for Alternative 3—In Situ Grouting.  
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3.4 Alternative 4—Partial Retrieval, Treatment, and Disposal 
Alternative 4 is divided into two partial RTD subalternatives. Alternative 4a is the partial RTD 
alternative specified in the Second Addendum (Holdren and Broomfield 2004). Alternative 4b was added 
when the Agencies identified advantages in examining various sizes of retrieval areas. Analyzing 
retrievals that vary in size from areas totaling 4 and 2 acres in Alternatives 4a and 4b, respectively, 
enables the Agencies to scale and select different sizes of retrieval areas for the final remedy. 
Alternative 4b examines leaving Pad A waste in place and retrieving a total of 2 acres of Rocky Flats 
Plant waste. In combination, the two subalternatives facilitate scaling up or down to various retrieval area 
sizes, including or excluding Pad A. 
Alternatives 4a and 4b both incorporate the targeted waste approach developed for the Accelerated 
Retrieval Project non-time-critical removal actions (DOE-ID 2004a; DOE-ID 2006). The Accelerated 
Retrieval Project is a well-supported basis for evaluating partial RTD because information relating to 
implementability, short-term risk, and cost was generated by operating experience. Methods are founded 
on important observations from the OU 7-10 Glovebox Excavator Method Project (i.e., limited retrieval 
demonstration in Pit 9) (DOE-ID 2004b) and on substantially improved tools for characterizing the source 
term and identifying locations of specific waste streams in the SDA (McKenzie et al. 2005).  
The retrieval demonstration in Pit 9 produced critical observations fundamental to developing and 
deploying targeted waste retrieval. For example, many Rocky Flats Plant waste streams were readily 
identified by visual observation in Pit 9. Workers were trained to recognize specific waste types, based on 
containers, color, form, and other visual cues. Waste types associated with high concentrations of 
transuranics (e.g., graphite molds and fines) were easily identified. In addition, specific waste types were 
found in locations consistent with improved waste zone mapping. Another critical observation concerned 
containers. Though drums had degraded significantly, many polyethylene drum liners were intact, 
containing VOCs and other contaminants decades after disposal.  
Waste zone mapping has evolved into a sophisticated tool used to support characterizing and 
remediating the SDA. As summarized in Section 3.3 of the RI/BRA (Holdren et al. 2006), the SDA 
source term was initially described beginning in the early 1990s as total inventories ascribed to waste 
streams buried throughout the entire SDA. Estimates were reasonable for inventories in whole pits and 
trenches, but not for specific locations within those pits and trenches. Today, inventories are assigned to 
individual waste shipments, rather than entire waste streams, using sophisticated database tools to 
automate mapping. Coupled with refined information about historical waste-generating processes 
(e.g., acceptable knowledge and source-term reconstruction), shipments are described by waste generator, 
waste form, container type, inventories, volumes, and locations. This ability facilitates targeted waste 
retrieval.  
The focused objective of both Accelerated Retrieval Projects is targeted retrieval of certain Rocky 
Flats Plant waste streams that are highly contaminated with VOCs, transuranics, and uranium. To achieve 
this objective, both actions involve removal of the following Rocky Flats Plant targeted waste streams: 
Series 741 sludge, Series 743 sludge, graphite, filters, and roaster oxides. These waste streams were 
identified because they contain high concentrations of COCs listed in the Second Addendum (Holdren 
and Broomfield 2004). Though the list of COCs in the Second Addendum subsequently was refined in the 
RI/BRA (see Section 1.4.5), the Agencies retained all of the original targeted waste types for the 
Accelerated Retrieval Projects to address uncertainty in model results, especially for uranium isotopes 
(secondary COCs). Therefore, the same types of targeted waste identified for the Accelerated Retrieval 
Projects are evaluated for Alternative 4 in this feasibility study. Removing targeted waste would reduce 
inventories of VOCs, transuranics, and uranium isotopes. Vadose zone remediation goals would be 
achieved sooner, thus minimizing future OCVZ system operations.  
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During the process of excavation, other types of waste could be revealed that are not targeted 
waste. Nontargeted waste would be removed if the Agencies agree that retrieval is warranted and—as 
determined through visual inspection or field screening—the subject waste meets the following three 
criteria: (1) waste poses a potential risk of contaminating the underlying aquifer if left in place, 
(2) potential risk is sufficient to warrant removal at that time rather than leaving waste to be addressed by 
OU 7-13/14, and (3) waste can be managed safely by retrieval, using personnel, facilities, and equipment 
readily available at the INL Site for retrieval of targeted waste streams (DOE-ID 2004; DOE-ID 2006).  
The same approach identified for the Accelerated Retrieval Projects is evaluated for Alternative 4 
in this feasibility study. Removing targeted waste would reduce inventories of VOCs, transuranics, and 
uranium isotopes. Vadose zone remediation goals for VOCs would be achieved sooner, thus minimizing 
future OCVZ system operations. In addition, partial retrieval would reduce VOC contamination in the 
buried waste substantially and would reduce the potential for organics to get into the underlying aquifer. 
The Agencies chose locations for the two ongoing Accelerated Retrieval Projects (DOE-ID 2004a; 
DOE-ID 2006) to maximize the amount of targeted waste that would be exhumed. Identified areas are 
sizable portions of pits that contain relatively significant amounts of targeted waste and present few 
obstacles to safe retrieval (e.g., large objects and waste with high exposure rates). Identifying specific 
retrieval areas is not critical to the analysis. Figure 3-16 shows example locations that illustrate the 
approach. 
In addition to differences in the size of retrieval areas, Alternatives 4a and 4b adopt different 
approaches for subsidence control in pits and Pad A remediation. Alternative 4a includes removing Pad A 
waste to the Idaho CERCLA Disposal Facility (ICDF) and dynamically compacting pits. Alternative 4b 
evaluates dynamically compacting Pad A before incorporating it into the surface barrier. Proof-rolling is 
evaluated to address subsidence. In addition, Alternative 4b includes a lateral subsurface barrier 
(i.e., slurry cut-off wall). Both subalternatives include continued operation of the OCVZ system, to 
extract and treat VOCs from the vadose zone; an ET surface barrier; and long-term maintenance, 
surveillance, monitoring, and ICs. 
3.4.1 Alternative 4a—4-Acre Partial Retrieval, Treatment, and Disposal 
Alternative 4a is the partial RTD alternative defined in the Second Addendum (Holdren and 
Broomfield 2004), with one minor deviation relating to Pad A. Because it would be technically 
impracticable to segregate the very small amount of potentially transuranic waste on Pad A from other 
waste streams, segregation was eliminated from analysis. Alternative 4a is assembled from multiple 
general response actions that, when implemented as a comprehensive remedy, would satisfy remedial 
action objectives. This alternative comprises the following general response actions: 
• Retrieval—Alternative 4a would retrieve targeted waste (i.e., Series 741 sludge, Series 743 sludge, 
graphite, filters, and roaster oxides) from pit areas totaling 4 acres and all waste from Pad A. 
Waste would be retrieved using a standard excavator modified for use in a contaminated 
environment. Waste-retrieval operations would be conducted within fabric enclosures equipped 
with HEPA-filtered ventilation systems. 
• Ex situ treatment—Most waste retrieved from SDA pit areas would be transferred to the Waste 
Isolation Pilot Plant (WIPP) for disposal; treatment would not be required. For disposal at WIPP, 
waste must meet WIPP waste acceptance criteria. Note that, unlike other off-INL Site disposal 
locations for mixed LLW streams, the WIPP Land Withdrawal Act of 1992 (Public Law 102–579, 
1992) exempts WIPP from the requirement to satisfy RCRA land-disposal restrictions. Thus, WIPP 
waste acceptance criteria would be satisfied through visual examination, sorting, packaging, and 
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assaying. Waste that fails gas-generation testing for transportation would be stored until a 
disposition path is determined by the Accelerated Retrieval Project. However, quantities of this 
waste type, if any, would be minor, and treatment cost is within the contingency applied to off-INL 
Site treatment and disposal. Roaster oxide waste from SDA pit areas and all waste from Pad A 
would be transferred to ICDF for treatment and disposal. Treatment would consist of mixing fines 
with grout and filling void spaces within boxes of debris with grout, in accordance with ICDF 
waste acceptance criteria. 
• Disposal—Packaged waste, meeting WIPP waste acceptance criteria, would be certified for 
disposal at WIPP. Packaged roaster oxide waste and all waste from Pad A would be transferred to 
ICDF for disposal. 
• Containment—An ET surface barrier, consisting primarily of a vegetated soil layer and a coarse 
rock layer, would be constructed over the SDA to minimize infiltration and to prevent biotic 
intrusion into contaminated media. Overall thickness of the barrier, coupled with long-term ICs, 
would preclude inadvertent human intrusion. The coarse rock layer would be passively vented 
through vent pipes to prevent buildup of landfill gases beneath the surface barrier. Dynamic 
compaction would be used before construction to minimize potential for future subsidence. 
Perimeter grading, cap armament, and surface barrier vegetation would be provided to mitigate 
erosion. Surveillance and maintenance, monitoring, and ICs would be maintained until 
discontinued through the CERCLA 5-year review process. 
• Institutional controls—Active and passive controls would be implemented to prevent or limit 
access to the SDA. Institutional controls would include restrictions on groundwater use 
(e.g., well-drilling restrictions), restrictions on land use (e.g., limit to industrial applications), and 
physical security.  
Groundwater, vadose zone, and radiological surface monitoring (described under Alternative 1) as 
well as surveillance for subsidence and animal intrusion also would be performed. The following 
subsections provide detailed descriptions of Alternative 4a, including scope, process, and schedule.  
3.4.1.1 Remedial Action Scope. Targeted waste would be removed from pit areas totaling 
4 acres. Pad A waste would be removed from the SDA and sent to ICDF for treatment and disposal. 
Dynamic compaction would be applied in pit disposal areas to provide a stable foundation for surface 
barrier construction. Finally, an ET surface barrier would be constructed to contain contaminants 
remaining in the SDA and to achieve source control. 
Figure 3-16 identifies hypothetical waste retrieval locations for Alternative 4a; these locations 
enclose areas that bound the uncertainties implicit in historical disposal records (i.e., recorded locations 
plus surrounding buffer areas). Waste types evaluated for removal are identical to targeted waste types for 
the Accelerated Retrieval Project (i.e., Series 741 sludge, Series 743 sludge, graphite, filters, and roaster 
oxides). Retrieval of these waste types would remove some of the radiological groundwater COCs and a 
larger portion of the nonradiological groundwater COCs from the SDA. Risk associated with surface 
exposure COCs would be mitigated by the ET surface barrier included with Alternative 4a. Tables 1-1 
and 1-2 list radiological and nonradiological COCs, respectively. 
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Figure 3-16. Hypothetical retrieval locations for Alternative 4a—4-Acre Partial Retrieval, Treatment, and 
Disposal.  
After retrieval of targeted waste from pit areas and all waste from Pad A, pit areas would be 
dynamically compacted to address subsidence. An ET surface barrier with a biointrusion and gas vent 
layer would be constructed over the entire SDA to achieve the following: 
• Minimize infiltration into and through waste remaining in the SDA 
• Prevent vapor buildup within the surface barrier 
• Inhibit plant and animal intrusion into contaminated media 
• Maintain performance for 1,000 years (Mattson et al. 2004). 
Alternative 4a would provide active and passive controls to prevent or limit access to the SDA 
because unrestricted land use is expected to be prohibited in future 5-year reviews. Institutional controls 
for Alternative 4a would include restrictions on groundwater use (e.g., well-drilling restrictions), 
restrictions on land use (e.g., limit to industrial applications), and physical security. Long-term activities 
would include environmental monitoring (e.g., groundwater, vadose zone, and surface) and surface 
barrier surveillance (e.g., animal intrusion, subsidence, and vegetation growth).  
3.4.1.2 Remedial Action Process. Alternative 4a (4-Acre Partial RTD) involves removing all 
Pad A waste and specific waste types from pit areas totaling 4 acres, and placing a surface barrier over 
the entire SDA. Figure 3-17 illustrates the general process. Pad A waste would be excavated and shipped 
to ICDF for treatment and disposal. All SDA pit areas would be dynamically compacted to provide a 
stable foundation for surface barrier construction. Finally, contaminants remaining in the SDA would be 
contained by an ET surface barrier (i.e., achieve source control). Surface barrier maintenance, 
surveillance, monitoring, and ICs would be maintained until discontinued through the CERCLA 5-year 
review process.  
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Figure 3-17. Process flow diagram for Alternative 4a—4-Acre Partial Retrieval, Treatment, and Disposal. 
3.4.1.3 Remedial Action Components. The following paragraphs describe the technical 
approach, equipment, and construction details for remedial action components included in Alternative 4a. 
Existing OCVZ extraction wells, treatment units, and sample ports for this alternative are as 
described for Alternative 2a. 
Site preparation for the 4-acre alternative would start with a land survey of the SDA retrieval 
locations followed by construction of access roads and associated ground contouring for site drainage and 
new building foundations. A 73-m (240-ft) extension would be added to the existing Accelerated 
Retrieval Project Retrieval Enclosure. As shown on Figure 3-18, modifications to the existing Retrieval 
Enclosure include building a new extension onto the eastern end of the existing enclosure and removing 
half the existing enclosure and an attached equipment maintenance bay airlock. The adjoining wall 
between the two enclosures would be removed to form a single retrieval enclosure with two attached 
airlocks, housing multiple drum packaging stations. Additional site-preparation activities within the 
enclosure would include cutting probes off at ground level and treating the top layer of soil with a 
polymer to create a durable, dust-free surface.  
Three smaller (i.e., 33.5 × 30.5 m [110 × 100 ft]) retrieval tents also would be constructed during 
this period. These smaller tents would be designed for dragging between locations. Each tent would 
include a filtered exhaust system and two detachable waste transport containers. Site preparation also 
would involve preparing an existing staging area to facilitate movement of packaged waste from the 
retrieval enclosure to the final disposal area. 
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Figure 3-18. Modifications to the existing Accelerated Retrieval Project Retrieval Enclosure for 
Alternative 4a—4-Acre Partial Retrieval, Treatment, and Disposal. 
As shown on Figure 3-19, retrieval of targeted waste (i.e., Series 741 sludge, Series 743 sludge, 
graphite, filters, and roaster oxides) would be performed within the large, centrally located retrieval 
enclosure and within the three smaller mobile tent structures, using excavators modified for operation 
within a contaminated environment, dust-suppression capabilities, and camera optics. An operator at 
or near the dig face would determine whether waste is targeted or nontargeted. Following waste 
determination, nontargeted waste would be returned to the exhumation area while targeted waste 
would be retrieved. Retrieved waste would be transported (inside cargo containers) to the centrally 
located retrieval enclosure, loaded into WIPP-certified drums within the drum packaging station (see 
Figure 3-20), and assayed to verify that the fissile gram loading is less than 380 fissile gram equivalents. 
Drums measuring less than 380 fissile gram equivalents would be transported to an existing SDA staging 
area, while drums measuring greater than 380 fissile gram equivalents would require special precautions 
and staging requirements for criticality safety. 
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Figure 3-19. Plan view of partial retrieval process for Alternative 4a—4-Acre Partial Retrieval, 
Treatment, and Disposal. 
 
Figure 3-20. Drum packaging system within the Accelerated Retrieval Project. 
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Drums containing roaster oxides would be extracted from the staging area and transferred to ICDF 
for treatment and disposal. Drums containing all other waste types would be processed for shipment to 
WIPP. Processing for WIPP involves assaying to measure transuranic concentrations and headspace 
gas sampling for hydrogen, methane, and volatile organic gases. Depending on sampling results, 
gas-generation testing also may be required. Gas-generation testing involves placing a vented drum 
inside a heated and vented canister. Heat would be applied, and vapors would be collected and analyzed. 
If hydrogen or flammable VOC concentrations exceed the limits, the drum would be removed from the 
canister, packaged, and stored until a disposition path is determined by the Accelerated Retrieval Project. 
However, quantities of this waste type, if any, would be minor, and treatment cost is within the 
contingency applied to off-INL Site treatment and disposal. After headspace gas sampling and, 
potentially, gas-generation testing, waste drums would be loaded into transuranic package containers 
and transported to WIPP.  
Figure 3-21 illustrates the process that would be used for removing waste from Pad A for transfer 
to ICDF. After removing clean soil that currently surrounds Pad A waste, the entire area of Pad A would 
be enclosed with a modular structure (separate from the three mobile structures and one large structure 
used for previously defined SDA pit retrievals) to provide weather protection and to confine airborne 
contaminants, similar to the process used for the Accelerated Retrieval Project. Excavation equipment 
(modified for operation within a contaminated environment and modified for dust-suppression 
capabilities) would be used to transfer Pad A waste to a sorting table where waste would be segregated by 
size into fines and debris. Segregated waste then would be moved to standard waste box packaging 
stations and loaded into boxes for shipment to ICDF. Pad A waste would be held in a temporary staging 
area pending transport to ICDF for stabilization and disposal in accordance with ICDF waste acceptance 
criteria. 
 
Figure 3-21. Waste moved from Pad A to the Idaho CERCLA Disposal Facility for treatment and disposal 
for Alternative 4a—4-Acre Partial Retrieval, Treatment, and Disposal. 
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After retrieving and disposing of specified belowground (i.e., from pit areas totaling 4 acres) and 
aboveground (i.e., Pad A) waste, equipment would be demobilized, and the retrieval enclosure, mobile 
tent structures, and associated infrastructure would be dismantled. The SDA then would be covered by an 
ET surface barrier. Figure 3-6 presents a cross section of an ET surface barrier. The primary component 
of any ET surface barrier is a vegetated fine-grained soil layer that retains infiltrated water until it is 
removed by evaporation and transpiration (Dwyer 1997). Section 3.2.2 describes the ET surface barrier 
design for the SDA. The ET surface barrier includes a water storage layer approximately 1 m (3.3 ft) 
thick. Mattson et al. (2004) defined this thickness as optimal for SDA site-specific conditions (i.e., thick 
enough to accommodate storage of water while the plants are dormant, yet thin enough to be compatible 
with the expected root dynamics of the vegetative community). The soil layer also incorporates a gravel 
admixture in the topsoil for erosion control. 
The secondary component of the ET surface barrier would be a layer of coarse rock beneath the 
vegetated soil layer. Note that layers of gravel and sand would be placed between the fine-grained soil 
and the coarse rock layers to minimize filtering of soil into the coarse rock layer. The first function of this 
layer would be to deter animals from burrowing into the underlying waste and potentially bringing 
contamination to the surface. The second function of the coarse rock layer would be to provide a means of 
venting to prevent buildup of landfill gases (e.g., C-14, carbon tetrachloride, and methylene chloride). The 
coarse rock layer also would create a capillary barrier that would tend to decrease the flow of water 
through the surface barrier and create a dry barrier (Ankeny et al. 1997), further inhibiting downward 
growth of plant roots. Piping would be installed within this coarse rock layer to allow passive venting of 
volatile contaminants to the atmosphere.  
Construction of the surface barrier would be accomplished in a series of steps, including preparing 
the foundation and infrastructure and emplacing surface barrier materials and vegetation. Preparing the 
foundation would be a critical construction activity. Differential settlement occurs routinely at the SDA. 
While ET surface barriers are, by design, less susceptible to differential settlement, construction 
techniques that minimize future subsidence ultimately would reduce maintenance requirements for the 
surface barrier. In Alternative 4a, differential settlement would be mitigated by dynamically compacting 
SDA pit areas (described in Section 3.2.2.3) prior to placing surface barrier materials. This technology 
was identified because it presents the highest short-term risk and cost among process options that apply 
surface treatment, thus bounding the analysis. Other process options (e.g., impact rolling) could be 
substituted during remedial design. In addition, routine inspections and subsidence repair would be 
performed after construction is complete. 
Existing infrastructure (i.e., utilities and monitoring equipment) at the SDA would be abandoned, 
relocated, or reconfigured to accommodate construction. Activities to be performed prior to surface 
barrier construction include: 
• Install a temporary water storage tank 
• Construct a new perimeter access road 
• Install a new perimeter fence (including demolishing the old one) 
• Abandon half the 50 existing monitoring wells (i.e., 25) 
• Double the current network of 50 advanced tensiometers to monitor surface barrier performance 
(i.e., 100) 
• Relocate the three existing OCVZ treatment units to an area outside the future surface barrier 
perimeter 
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• Extend (upward through the surface barrier) 18 OCVZ wells, 100 advanced tensiometers, and 
25 monitoring wells. 
After preparing the subgrade and removing surface infrastructure, soil and rock material would be 
hauled to the SDA from local borrow sources. The ET surface barrier could be constructed in a phased 
approach where it could be substantially completed over sections of the SDA at one period of time, while 
other areas would be covered at a later date. Such an approach could be used to accommodate ongoing 
landfill operations or other remediation activities (e.g., the Accelerated Retrieval Project retrieval).  
Three additional construction activities follow surface barrier completion. First, the existing 
OCVZ wells would extend into the air following completion of the barrier. Connecting these wells to the 
relocated OCVZ treatment units would be required for continued operation of the OCVZ system. The 
second and third construction activities involve installing six additional sampling wells outside the barrier 
perimeter and contouring the southern and eastern ends of the SDA for drainage. 
Following the construction phase of Alternative 4a, long-term surveillance, maintenance, 
monitoring, and ICs would be conducted to enforce land-use restrictions and ensure effectiveness of the 
completed surface barrier. Surveillance and maintenance would include inspecting and repairing the 
surface barrier and peripheral components (e.g., fences and signs) to address observable degradation 
(e.g., subsidence, erosion, loss of vegetative cover, and biotic intrusion). Monitoring would include 
collecting samples and analyzing data from the vadose zone (i.e., soil moisture, soil vapor, perched water, 
and changes in moisture content) and from the aquifer. In addition, the INL Sitewide monitoring program 
would conduct radiological monitoring of air, surface water, surface soil, and biota. Active and passive 
ICs would include access restrictions, restrictions on groundwater use (e.g., well-drilling restrictions), 
restrictions on land use (e.g., limit to industrial applications), and physical security. 
3.4.1.4 Remedial Action Schedule. Figure 3-22 provides a summary schedule for Alternative 4a, 
based on a hypothetical start date in year 2010. Modules 3, 6, 8, 13, 16, and 20 (see Appendix F) provide 
a detailed schedule of each activity. The OCVZ system would operate throughout construction. Because 
release of VOCs from unretrieved waste depends on the rate of diffusion from intact waste packages, the 
OCVZ system would operate for an additional 19 years after completion of the surface barrier to achieve 
preliminary remediation goals for the vadose zone and aquifer. For comparison, OCVZ system 
operational timeframes (required to achieve preliminary remediation goals for the vadose zone and 
aquifer) were based on the assumption that instantaneous remediation occurred in year 2010. 
(Section 4.1.3 and Appendix D provide further detail.) Operations and maintenance would start at surface 
barrier completion and would include groundwater monitoring, vadose zone monitoring, other 
environmental monitoring, surface barrier surveillance (e.g., monitoring vegetation growth, subsidence, 
and animal intrusion), and maintenance (e.g., subsidence repair). Periodic costs would parallel the 
operation and maintenance schedule and would include a remedial action report, an annual summary 
report, 5-year reviews, and a final operations and maintenance report. 
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Figure 3-22. Summary schedule for Alternative 4a—4-Acre Partial Retrieval, Treatment, and Disposal.  
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3.4.2 Alternative 4b—2-Acre Partial Retrieval, Treatment, and Disposal 
Alternative 4b is assembled from multiple general response actions, which, when implemented as a 
comprehensive remedy, would satisfy remedial action objectives. This alternative comprises the 
following general response actions: 
• Retrieval—Alternative 4b would retrieve targeted waste (i.e., Series 741 sludge, Series 743 sludge, 
graphite, filters, and roaster oxides) from SDA pit areas totaling 2 acres. Waste would be retrieved 
using a standard excavator modified for use in a contaminated environment. Waste-retrieval 
operations would be conducted within fabric enclosures equipped with HEPA-filtered ventilation 
systems.  
• Ex situ treatment—Most waste retrieved from SDA pit areas would be transferred to WIPP for 
disposal; treatment would not be required. For disposal at WIPP, waste must meet WIPP waste 
acceptance criteria. Note that, unlike other off-INL Site disposal locations for mixed LLW streams, 
the WIPP Land Withdrawal Act of 1992 (Public Law 102–579, 1992) exempts WIPP from the 
requirement to satisfy RCRA land disposal restrictions. Thus, WIPP waste acceptance criteria 
would be met through visual examination, sorting, packaging, and assaying. Waste that fails 
gas-generation testing for transportation would be stored until a disposition path is determined by 
the Accelerated Retrieval Project. However, quantities of this waste type, if any, would be minor, 
and treatment cost is within the contingency applied to off-INL Site treatment and disposal. 
Packaged roaster oxide (uranium oxide) waste from SDA pit areas would be transferred to ICDF 
for treatment and disposal.  
• Disposal—Contact-handled waste would be removed to glove boxes for visual characterization 
and packaging. Packaged waste, meeting WIPP waste acceptance criteria, would be certified for 
disposal at WIPP. Packaged roaster oxide waste would be transferred to ICDF for treatment and 
disposal. 
• Containment—An ET surface barrier, consisting primarily of a vegetated soil layer and a coarse 
rock layer, would be constructed over the SDA to minimize infiltration and to prevent biotic 
intrusion into contaminated media. Overall thickness of the barrier, coupled with long-term ICs, 
would preclude inadvertent human intrusion. The coarse rock layer would be passively vented 
through vent pipes to prevent buildup of landfill gases beneath the surface barrier. Proof-rolling 
of SDA pit areas and dynamic compaction of Pad A would be implemented before construction 
to minimize potential for future subsidence. Alternative 4b also includes construction of a 
soil-bentonite slurry wall inside the perimeter of the surface barrier. Perimeter grading, cap 
armament, and surface barrier vegetation would mitigate erosion. Vegetation growth, subsidence, 
and animal intrusion would be monitored, and the surface barrier would be maintained.  
• Institutional controls—Active and passive controls would be implemented to prevent or limit 
access to the SDA. Institutional controls would include restrictions on groundwater use 
(e.g., well-drilling restrictions), restrictions on land use (e.g., limit to industrial applications), and 
physical security.  
Groundwater, vadose zone, and radiological surface monitoring also would be performed. The 
following subsections provide detailed descriptions of Alternative 4b, including scope, process, and 
schedule.  
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3.4.2.1 Remedial Action Scope. Targeted waste would be removed from pit areas totaling 
2 acres. Pad A waste would be left in place, and dynamic compaction would be applied to mitigate 
future waste subsidence. During surface barrier construction, proof-rolling would be applied across the 
SDA to reduce the risk of waste zone subsidence. Finally, contaminants remaining in the SDA would be 
contained by construction of an ET surface barrier (i.e., achieve source control). 
Figure 3-23 identifies hypothetical waste retrieval locations for Alternative 4b. Anecdotal 
information from ongoing operations at the Accelerated Retrieval Project suggests that targeted waste 
could be located, based on disposal records, with much more precision than originally anticipated. This 
reduced uncertainty in waste disposal locations allows for analysis of an optimized retrieval approach of 
smaller regions (totaling 2 acres) within the same areas (totaling 4 acres) evaluated in Alternative 4a. This 
optimized approach focuses retrieval on areas containing higher concentrations of targeted waste. 
Retrieval of targeted waste in optimized areas minimizes short-term risk associated with waste handling, 
because less material is handled, while maximizing the objectives of waste removal by acquiring high 
concentrations of targeted waste. As retrieval expands over less-concentrated areas, diminishing returns 
are realized in removing targeted waste. Thus, Alternative 4b (2-acre RTD) would remove more than half 
the targeted waste that Alternative 4a (4-acre RTD) would address.  
 
Figure 3-23. Hypothetical retrieval locations for Alternative 4b—2-Acre Partial Retrieval, Treatment, and 
Disposal. 
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Waste types evaluated for removal are identical to targeted waste types for the Accelerated 
Retrieval Project (i.e., Series 741 sludge, Series 743 sludge, graphite, filters, and roaster oxides). Retrieval 
of these waste types would remove some of the radiological and nonradiological groundwater COCs. Risk 
associated with surface exposure COCs would be mitigated by the ET surface barrier included with 
Alternative 4b. Tables 1-1 and 1-2 list radiological and nonradiological COCs, respectively. 
Slight differences in long-term effectiveness between Alternatives 4a and 4b pertain to Pad A—
Alternative 4a transfers Pad A waste outside of the SDA, while Alternative 4b leaves Pad A in place. This 
aboveground waste pad contains approximately 50% of the nitrate and 17% of the U-238 in the SDA. 
Nitrate is a groundwater COC based on its potential to exceed the MCL, and U-238 is a secondary 
groundwater ingestion risk COC (see Section 1.4). Groundwater concentrations for Alternative 4b would 
be slightly more than for Alternative 4a, where Pad A would be removed completely from the SDA. 
However, differences are so slight as to be nearly indiscernible at the scales presented on groundwater 
concentration and risk graphs (see Appendix D). 
After retrieval of targeted waste, an ET surface barrier with a biointrusion and gas vent layer would 
be constructed over the entire SDA to achieve the following: 
• Minimize infiltration into and through contaminated media remaining in the SDA  
• Prevent vapor buildup within the surface barrier 
• Inhibit plant and animal intrusion into the remaining waste 
• Maintain performance for 1,000 years (Mattson et al. 2004). 
Pad A waste would be left in place and dynamically compacted to mitigate subsidence. 
Proof-rolling would be applied across the SDA to mitigate the risk of waste zone subsidence after surface 
barrier construction. Dynamic compaction of Pad A, proof-rolling before surface barrier construction, and 
construction of a soil-bentonite slurry cut-off wall would not contribute directly to meeting remedial 
action objectives for the SDA. 
Alternative 4b would provide active and passive controls to prevent or limit access to the SDA 
because unrestricted land use is expected to be prohibited in future 5-year reviews. Institutional controls 
for Alternative 4b include restrictions on groundwater use (e.g., well-drilling restrictions), restrictions on 
land use (e.g., limit to industrial applications), and physical security. Long-term monitoring activities 
would include environmental monitoring (e.g., groundwater and vadose zone), radiological surface 
monitoring, and surface barrier surveillance (e.g., animal intrusion, subsidence detection, and vegetation 
growth).  
3.4.2.2 Remedial Action Process. Alternative 4b involves removing specific waste types from 
pits areas totaling 2 acres and placing a surface barrier over the entire SDA. Figure 3-24 illustrates the 
general process. Pad A waste would be dynamically compacted to minimize the potential for future 
subsidence. Specific waste types would be retrieved and shipped to ICDF or WIPP for treatment and 
disposal. A subsurface bentonite slurry wall would be installed around the perimeter of the SDA. 
Proof-rolling would be applied to pit disposal areas to provide a stable foundation for surface barrier 
construction. Finally, contaminants remaining in the SDA would be contained by completion of an ET 
surface barrier (i.e., achieve source control). Surface barrier maintenance, surveillance, monitoring, and 
ICs would be maintained until discontinued through the CERCLA 5-year review process. 
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Figure 3-24. Process flow diagram for Alternative 4b—2-Acre Partial Retrieval, Treatment, and Disposal. 
3.4.2.3 Remedial Action Components. The following paragraphs describe the technical 
approach, equipment, and construction details for remedial action components included in Alternative 4b. 
Existing OCVZ extraction wells, treatment units, and sample ports for this alternative are identical 
to those of Alternative 2a. 
Design, mobilization, site preparation, readiness demonstration, remediation, demobilization, and 
reporting for the 2-acre alternative are identical to those mentioned in the 4-acre alternative 
(see Section 3.4.1). Discriminating factors between Alternatives 4a and 4b include the total area for 
targeted waste retrieval, Pad A management, foundation preparation techniques, and construction of a 
belowgrade perimeter slurry grout wall. Figure 3-23 shows hypothetical retrieval locations, which are 
smaller regions within the same locations evaluated for the 4-acre partial RTD alternative described in 
Section 3.4.1. Anecdotal information from ongoing operations at the Accelerated Retrieval Project 
suggests that targeted waste could be located based on disposal records with much more precision than 
originally anticipated. This reduced uncertainty in waste disposal location allows for analysis of an 
optimized retrieval approach.  
Alternative 4b also includes construction of a continuous slurry wall around the perimeter of the 
SDA. The slurry wall was retained and included in assembled Alternative 4b so that a cost estimate 
module would be available if this action was required in the proposed plan. In general, slurry walls are 
constructed in a two-step process. First, a trench would be excavated, and bentonite slurry would be 
placed in the trench to maintain trench stability. Next, the trench would be excavated to the designated 
depth and width, and a permanent backfill material—comprising bentonite slurry mixed with excavated 
soil—would be placed back in the trench, displacing the slurry and forming a hydraulic barrier. 
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After retrieving targeted waste and constructing the slurry wall, the entire SDA would be covered 
by an ET surface barrier. The ET surface barrier preconceptual design for this alternative—including 
work performed before and after surface barrier construction (e.g., road, fence, wells, treatment unit 
transfer, and contouring)—is identical to that of Alternative 4a, except for foundation preparation. 
Preparing the foundation would be a critical construction activity. Differential settlement occurs routinely 
at the SDA. While ET barriers are, by design, less susceptible to differential settlement, construction 
techniques that minimize future subsidence ultimately would reduce maintenance requirements for the 
surface barrier. In Alternative 4b, differential settlement would be mitigated by dynamically compacting 
Pad A and by proof-rolling pit areas of the SDA before emplacing surface barrier materials. Dynamic 
compaction of Pad A was chosen because it presents the highest short-term risk and cost among process 
options that apply surface treatment, thus bounding the analysis. Other process options (e.g., impact 
rolling) could be substituted during remedial design. The surface barrier perimeter toe would tie into the 
preinstalled perimeter slurry wall.  
Following the construction phase of Alternative 4b, long-term surveillance, maintenance, 
monitoring, and ICs would be conducted to enforce land-use restrictions and ensure effectiveness of the 
completed surface barrier. Surveillance and maintenance would include inspecting and repairing the 
surface barrier and peripheral components (e.g., fences and signs) to address observable degradation 
(e.g., subsidence, erosion, loss of vegetative cover, and biotic intrusion). Monitoring would include 
collecting samples and analyzing data from the vadose zone (i.e., soil moisture, soil vapor, perched water, 
and changes in moisture content) and from the aquifer. In addition, the INL Sitewide monitoring program 
would conduct radiological monitoring of air, surface water, surface soil, and biota. Active and passive 
ICs would include access restrictions, restrictions on groundwater use (e.g., well-drilling restrictions), 
restrictions on land use (e.g., limit to industrial applications), and physical security. 
3.4.2.4 Remedial Action Schedule. Figure 3-25 provides a summary schedule for Alternative 4b 
based on a hypothetical start date in year 2010. Modules 1, 2, 3, 6, 9, 12, and 20 (see Appendix F) provide 
a detailed schedule of each activity. The OCVZ system would operate throughout construction. Because 
release of VOCs from unretrieved waste is dependent on the rate of diffusion from intact waste packages, 
the OCVZ system would operate for an additional 23 years after completion of the surface barrier to 
achieve preliminary remediation goals for the vadose zone and aquifer. For comparison, OCVZ 
operational timeframes (required to achieve preliminary remediation goals for the vadose zone and 
aquifer) were based on the assumption that instantaneous remediation occurred in year 2010. 
(Section 4.1.3 and Appendix D provide further detail.) Operations and maintenance would start at surface 
barrier completion and would include groundwater monitoring, vadose zone monitoring, other 
environmental monitoring, surface barrier surveillance (e.g., monitoring vegetation growth, subsidence, 
and animal intrusion), and maintenance (e.g., subsidence repair). Periodic costs would parallel the 
operation and maintenance schedule and would include a remedial action report, an annual summary 
report, 5-year reviews, and a final operations and maintenance report.  
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Figure 3-25. Summary schedule for Alternative 4b—2-Acre Partial Retrieval, Treatment, and Disposal.  
  3-48
3.5 Alternative 5—Full Retrieval, Treatment, and Disposal 
Alternative 5 is assembled from multiple general response actions which, when implemented as a 
comprehensive remedy, would satisfy remedial action objectives. This alternative comprises the 
following general response actions: 
• Retrieval—Alternative 5 would provide for retrieval of all waste buried within SDA pits, trenches, 
and soil vaults (e.g., waste containing transuranic isotopes, LLW with no transuranic isotopes, and 
remote-handled waste). To simplify development of this alternative, approaches used by the 
Accelerated Retrieval Project for containment, retrieval, and waste packaging are evaluated for 
removing all contact-handled waste in the SDA. Remote-handled waste would be safely grappled 
from the excavation, placed in shielded containers, and removed from the retrieval enclosure. 
Waste-retrieval operations would be conducted in fabric retrieval enclosures equipped with 
HEPA-filtered ventilation systems. Waste would be retrieved using commercially available 
excavation equipment modified for use in a contaminated environment. 
• Ex situ treatment—Waste retrieved from SDA pit, trench, and soil vault areas would be 
transferred to WIPP, ICDF, remote-handled waste interim storage, or an off-INL Site commercial 
facility. For disposal at WIPP, waste must meet WIPP waste acceptance criteria. Note that, unlike 
other off-INL Site disposal locations for mixed LLW streams, the WIPP Land Withdrawal Act of 
1992 (Public Law 102–579, 1992) exempts WIPP from the requirement to satisfy RCRA land 
disposal restrictions. Thus, WIPP waste acceptance criteria would be satisfied through visual 
examination, sorting, packaging, and assaying. Waste that fails gas-generation testing for 
transportation would be stored until the Accelerated Retrieval Project determines a disposition 
path. However, quantities of this waste type, if any, would be minor, and treatment cost is within 
the contingency applied to off-INL Site treatment and disposal. Packaged roaster oxide (uranium 
oxide) waste and a portion of the SDA waste with no transuranic isotopes, would be transferred to 
ICDF for treatment and disposal. Remote-handled waste with no transuranic isotopes would be 
placed in a newly constructed interim storage facility pending development of an appropriate 
federal or commercial repository. The balance of waste with no transuranic isotopes would be 
transferred to an off-INL Site commercial treatment facility (e.g., EnergySolutions) for treatment 
and disposal.  
• Disposal—Contact-handled waste would be removed to glove boxes for visual characterization 
and packaging. Packaged waste meeting WIPP waste acceptance criteria would be shipped to 
WIPP for disposal. Roaster oxide waste and a portion of the SDA waste with no transuranic 
isotopes would be shipped to ICDF. Nontransuranic remote-handled waste would be packaged and 
stored at a newly constructed interim storage facility on the INL Site until a national repository 
becomes available. All other waste with no transuranic isotopes, including waste from Pad A, 
would be disposed of outside the INL Site (e.g., EnergySolutions).  
• Containment—Alternative 5 would provide for closing the SDA using a simplified ET surface 
barrier after all other remediation activities are completed. The surface barrier would be 
constructed on packed backfill used to replace retrieved waste and contaminated soil. The surface 
barrier for Alternative 5 would not include a biointrusion and gas vent layer because all 
contaminated media would have been removed from the waste zone. Perimeter grading and surface 
barrier vegetation would be provided to mitigate erosion. Vegetation growth, subsidence, and 
animal intrusion would be monitored, and the surface barrier would be maintained. 
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• Institutional controls—Active and passive controls would be implemented to prevent or limit 
access to the SDA. Institutional controls would include restrictions on groundwater use 
(e.g., well-drilling restrictions), restrictions on land use (e.g., limit to industrial applications), and 
physical security.  
Groundwater, vadose zone, and surface monitoring (described under Alternative 1) also would be 
performed. The following subsections provide detailed descriptions of Alternative 5, including scope, 
process, and schedule.  
3.5.1 Remedial Action Scope 
Alternative 5 evaluates removal of all waste from the SDA. The majority of waste would be 
disposed of at an off-INL Site location with a smaller portion of waste disposal at ICDF. Migration of any 
contaminants that may already have reached the vadose zone would be minimized by construction of a 
simplified ET surface barrier and continued operation of the existing OCVZ system. 
The RI/BRA (Holdren et al. 2006) identifies COCs associated with multiple exposure pathways 
(see Section 1.4.5). Alternative 5 is assembled to specifically address risk posed by these contaminants 
and pathways. Removal of all waste and most of the contaminated soil from the SDA would remove the 
primary source of contaminants from above the underlying basalt, but would not remove any 
contaminants that have migrated into the vadose zone. The surface barrier would prevent migration 
of contaminants to the surface and subsurface and would address remedial action objectives 
(see Section 1.5). 
3.5.2 Remedial Action Process 
Figure 3-26 illustrates the remedial action process under Alternative 5. Starting in year 2010, Pad A 
waste would be removed and shipped to an off-INL Site facility for treatment and disposal. Concurrently, 
all other waste would be retrieved and shipped to an on-INL-Site remote-handled storage facility, ICDF, 
WIPP, or applicable off-INL Site facilities for treatment and disposal. After all waste has been retrieved, 
an ET surface barrier would be constructed over the site. Surface barrier maintenance, surveillance, 
monitoring, and ICs would be maintained until discontinued through the 5-year review process. 
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Figure 3-26. Process flow diagram for Alternative 5—Full Retrieval, Treatment, and Disposal. 
3.5.3 Remedial Action Components 
Existing OCVZ extraction wells, treatment units, and sample ports for this alternative are identical 
to those of Alternative 2a. 
Site preparation for full retrieval would start with a land survey of SDA retrieval locations (i.e., all 
SDA pits, trenches, and soil vaults) followed by construction of access roads and associated ground 
contouring for site drainage. As with 2- and 4-acre partial RTD alternatives, utility lines would be 
installed, probes would be cut off at ground level, surface soil would be treated, and a new 73-m (240-ft) 
extension would be added to the existing Accelerated Retrieval Project Retrieval Enclosure. Six smaller 
(33.5 × 30.1 m [110 ×100 ft]) retrieval tents also would be constructed during this period. The large 
retrieval enclosure extension and the small retrieval tents are identical to designs outlined in the 2- and 
4-acre partial RTD descriptions (see Sections 3.4.1 and 3.4.2). A staging area for waste with no 
transuranic isotopes and a storage facility for remote-handled waste also would be required. The 
remote-handled waste facility would be designed to store all remote-handled nontransuranic waste until a 
national repository becomes available. 
Conducting a management self-assessment would demonstrate readiness for full SDA waste 
retrieval and disposal, followed by an operational readiness review to ensure that a deliberate and 
managed approach was used to perform operations safely.  
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As shown in Figure 3-27, waste retrieval would be performed within the large, centrally located 
Retrieval Enclosure and within the six smaller mobile tent structures using excavators modified for 
operation within a contaminated environment, dust-suppression capabilities, and camera optics. After all 
waste has been retrieved (under a mobile tent), clean backfill would be placed within the excavated 
cavity, then the tent would be moved to the next location. Waste retrieved within mobile tent structures 
would be transported (inside cargo containers) to the centrally located retrieval enclosure. Inside the 
retrieval enclosure, waste segregation (i.e., placing waste into appropriate packaging for destination 
disposal location), visual examination, and drum packaging steps are identical to those described within 
the 2- and 4-acre partial RTD alternatives (see Section 3.4.1 and 3.4.2). Waste meeting WIPP waste 
acceptance criteria would be processed for shipment and sent to WIPP for disposal. Roaster oxide and a 
fraction of SDA waste with no transuranic isotopes would be sent to ICDF for treatment and disposal. 
The balance of waste with no transuranic isotopes would be sent to an off-INL Site facility for treatment 
and disposal. 
As shown in Figure 3-28, remote-handled waste would be retrieved from the SDA using a 
method previously used at the Intermediate-Level Transuranic Storage Facility. Site preparation for 
remote-handled waste removal would include placing shielding blocks and a shielded transport cask 
between the open pit perimeter and personnel. A crane grappling device would be lowered through a slot 
in the tent roof. The remote-handled waste then would be retrieved from the waste zone and placed within 
the transport cask for shipment to a new on-INL Site remote-handled waste storage facility. The waste 
would be stored at this facility until a national repository becomes available. 
On completion of full SDA waste retrieval and disposal, equipment would be demobilized, and the 
retrieval enclosure, mobile tent structures, and associated infrastructure would be dismantled.  
Because full retrieval includes aboveground Pad A waste, this alternative includes relocation of 
Pad A waste to an off-INL Site facility. Figure 3-29 illustrates the process that would be used for 
removing waste from Pad A. Following removal of clean soil currently surrounding Pad A waste, a 
modular structure, similar to that used for the Accelerated Retrieval Project, would enclose the entire area 
of Pad A to provide weather protection and confine airborne contaminants. Excavation equipment—
modified for operation within a contaminated environment and modified for dust-suppression 
capabilities—would be used to remove waste from Pad A. Retrieved waste would be dropped into an 
enclosed chute that would unload into a lined Sea–Land container staged within an attached airlock. Full 
Sea–Land containers would be closed, decontaminated, and transferred to the Pad A staging area until 
they could be transferred to the Central Facilities Area and loaded onto intermodal rail cars. The rail cars 
then would be shipped to a commercial facility (e.g., EnergySolutions) for treatment and disposal of the 
waste (see Section 2.2.3.2). After Pad A waste has been removed, the retrieval enclosure and associated 
infrastructure would be dismantled, and the site would be prepared for surface barrier construction.  
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Figure 3-27. Preconceptual plan view of full retrieval process and remote-handled storage in the Subsurface Disposal Area for Alternative 5—Full 
Retrieval, Treatment, and Disposal. 
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Figure 3-28. Removal of a remote-handled waste drum at the Intermediate-Level Transuranic Storage 
Facility.  
 
Figure 3-29. Pad A waste retrieval and off-Idaho National Laboratory Site disposal process for 
Alternative 5—Full Retrieval, Treatment, and Disposal. 
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As part of surface barrier site-preparation, the existing infrastructure (e.g., utilities and monitoring 
equipment) at the SDA would be abandoned, relocated, or reconfigured to accommodate surface barrier 
construction. Activities to be performed before surface barrier construction include: 
• Install a temporary water storage tank 
• Construct a new perimeter access road 
• Install a new perimeter fence (including demolishing the old one) 
• Abandon half the 50 existing monitoring wells (i.e., 25) 
• Double the current network of 50 advanced tensiometers to monitor surface barrier performance 
(i.e., 100) 
• Relocate the three existing OCVZ treatment units to an area outside the future surface barrier 
perimeter 
• Extend (upward through the surface barrier) 18 OCVZ wells, 100 advanced tensiometers, and 
25 monitoring wells. 
Design requirements for the full-retrieval surface barrier would be significantly reduced, compared 
to the previously defined ET surface barrier because all waste would be removed and replaced by clean 
backfill. Therefore, the biointrusion and gas vent layer (i.e., coarse rock layer), overlying gravel and sand 
layers, the fine soil layer, and armament would not be required. The fine soil grading fill of the ET surface 
barrier would provide moisture storage capacity until evaporation and transpiration removed the water. 
This soil, in combination with grading fill placed over the soil, would provide the necessary moisture 
storage capacity. Furthermore, because the simplified ET surface barrier is relatively thin, the perimeter 
slope for Alternative 5 would match the grading fill slope (i.e., 3% slope); side-slope armor would not be 
required. 
Figure 3-30 shows the surface barrier for the full retrieval alternative. This barrier would comprise 
a 0.3-m (1-ft) -thick topsoil layer placed on a bed of grading fill. The topsoil layer would be contoured to 
achieve a slope of approximately 3% to facilitate runoff. 
Following the construction phase of Alternative 5, long-term surveillance, maintenance, 
monitoring, and ICs would be conducted to enforce land-use restrictions and ensure effectiveness of the 
completed surface barrier. Surveillance and maintenance would include inspecting and repairing the 
surface barrier and peripheral components (e.g., fences and signs) to address observable degradation 
(e.g., subsidence, erosion, loss of vegetative cover, and biotic intrusion). Monitoring would include 
collecting samples and analyzing data from the vadose zone (i.e., soil moisture, soil vapor, perched water, 
and changes in moisture content) and from the aquifer. In addition, the INL Sitewide monitoring program 
would conduct radiological monitoring of air, surface water, surface soil, and biota. Active and passive 
ICs would include access restrictions, restrictions on groundwater use (e.g., well-drilling restrictions), 
restrictions on land use (e.g., limit to industrial applications), and physical security. 
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3.5.4 Remedial Action Schedule 
Figure 3-31 provides a summary schedule 
for Alternative 5 based on a hypothetical start date 
in year 2010. Modules 4, 14, 17, and 20 (see 
Appendix F) provide a detailed schedule of each 
activity. The OCVZ system would operate 
throughout construction. For comparison, OCVZ 
system operational timeframes (required to 
achieve preliminary remediation goals for the 
vadose zone and aquifer) were based on the 
assumption that instantaneous remediation 
occurred in year 2010. (Section 4.1.3 and 
Appendix D provide further detail.) Operations 
and maintenance would start at surface barrier 
completion and would include groundwater 
monitoring, vadose zone monitoring, other 
environmental monitoring, surface barrier 
surveillance (e.g., monitoring vegetation growth, 
subsidence, and animal intrusion), and 
maintenance (e.g., subsidence repair). Periodic 
costs would parallel the operation and 
maintenance schedule and would include a 
remedial action report, an annual summary report, 
5-year reviews, and a final operations and 
maintenance report. 
 
Figure 3-30. Cross section of a simplified 
evapotranspiration surface barrier with no 
biointrusion and gas vent layer for Alternative 5—
Full Retrieval, Treatment, and Disposal. 
  
3-56 
 
Figure 3-31. Summary schedule for Alternative 5—Full Retrieval, Treatment, and Disposal.  
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3.6 Summary of Assembled Alternatives 
In accordance with the Second Addendum to the Work Plan (Holdren and Broomfield 2004), five 
assembled alternatives are identified, based on the above analysis, and are evaluated in detail in Section 4 
and compared against each other in Section 5. From general descriptions of the assembled alternatives, 
20 modularized elements were defined to expedite analysis of the five CERCLA balancing criteria and to 
facilitate mixing and matching various components into a preferred alternative in the proposed plan. The 
five assembled alternatives and the 20 modules that evolved from those alternatives are described in the 
following subsections. Appendix E provides process flow diagrams and additional preconceptual design 
details associated with each of the 20 modules. Table 3-3 summarizes the five assembled alternatives that 
are forwarded to Sections 4 and 5 for detailed and comparative analysis.  
3.6.1 Alternative 1—No Action 
Alternative 1 evaluates the absence of remedial action to provide a baseline against which to 
compare the other alternatives. Environmental monitoring is the only activity included in the No Action 
alternative. 
3.6.2 Alternative 2—Surface Barrier 
Two types of surface barriers are evaluated in the Feasibility Study for Operable Unit 7-13/14. In 
addition to postconstruction maintenance, long-term ICs, and environmental monitoring, assembled 
alternatives for the two surface barriers incorporate unique approaches to control subsidence, address 
Pad A waste, and inhibit buildup of organic vapors in the cap. The two surface barrier approaches are 
described below, as Alternatives 2a and 2b. 
3.6.2.1 Alternative 2a—Modified Resource Conservation and Recovery Act Type C 
Surface Barrier. The modified RCRA Type C surface barrier is an engineered barrier constructed of an 
asphalt layer and multiple thin and thick layers of natural materials. The asphalt layer protects against 
biotic and moisture intrusion. Other enhancements for Alternative 2a include incorporating Pad A into the 
surface barrier, installing grout columns in waste pits to provide a stable foundation, and expanding the 
existing OCVZ system with near-surface vapor extraction wells. The implementation timeframe for 
Alternative 2a is approximately 7 years.  
Pad A would be incorporated into the surface barrier by adding additional layers over the existing 
Pad A surface barrier. This alternative does not include steps to address subsidence of Pad A waste. 
Installing grout columns would provide a stable foundation for the SDA surface barrier. Liquid 
grout would be injected into buried waste using a probe driven by a rotopercussion drill. High-pressure jet 
grouting would mix grout with waste and soil to form homogeneous columns, which would be spaced on 
3-7 m (12-ft) centers to provide a stable foundation for the surface barrier. Approximately 7.7 ha 
(19 acres) of the SDA would be grouted with approximately 5,700 columns deployed over a period of 
about 8-1/2 months, using two drill rigs and about 1 million gallons of grout. 
The existing OCVZ treatment system would be enhanced with near-surface vapor extraction wells 
to preclude trapping organic vapors beneath asphalt layers of the cap. Vapor extraction wells would be 
installed in eight locations in the completed cap. Wells would be completed at approximately 3 m (10 ft) 
into the basalt layer immediately beneath the landfill and between pits to avoid intrusion into the buried 
waste. Risers would extend above the surface barrier and connect to the OCVZ system. Operations and 
maintenance of the OCVZ system would continue for approximately 65 years until remediation goals are 
satisfied. 
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Table 3-3. Summary of five assembled alternatives and major components in each.  
2. Surface Barrier 4. Partial Retrieval, Treatment, and Disposal
Component 
1.  
No Action 
2a. 
Modified RCRA 
Type C 
2b. 
Evapotranspiration 
3.  
In Situ Grouting 
4a. 
4 Acres 
4b. 
2 Acres 
5.  
Full Retrieval, 
Treatment, and 
Disposal 
Monitoringa Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring 
In situ 
treatment  
None None None ISG-specified Tc-99 and 
I-129 
None None None 
Retrieval None None None None Retrieve targeted Rocky 
Flats Plant waste 
Retrieve targeted 
Rocky Flats Plant waste
Retrieve all waste in the 
SDA 
Pad A None Incorporate Pad A as-is 
into cap 
Relocate to LLW Pit Treat ex situ and relocate 
to LLW Pit 
Remove to ICDF Dynamically compactb 
and incorporate into cap
Remove to off-INL Site 
disposal facility 
Subsidence in 
pits 
None Foundation grouting Dynamic compactionb Dynamic compactionb Dynamic compactionb Proof-roll None 
Surface 
barrier 
None Modified RCRA 
Type C surface barrier 
with biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer and 
slurry perimeter wall 
ET surface barrier 
without biointrusion 
barrier 
Surface 
barrier vapor 
extraction 
None None Active gas collection 
layer 
Passive gas collection 
layer 
Passive gas collection 
layer 
Passive gas collection 
layer 
None 
Vadose zone 
vapor 
extraction 
None Add near-surface 
extraction wells; 
operate OCVZ systemc 
Operate OCVZ systemc Operate OCVZ systemc Operate OCVZ systemc Operate OCVZ systemc Operate OCVZ systemc 
Surveillance 
and 
maintenance 
None Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Institutional 
controls 
None Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
a. Monitoring comprises surface, vadose zone, and aquifer monitoring. Cost estimates include 100 years of monitoring for No Action and 100 years of monitoring after the cap is complete for all action alternatives. 
b. Dynamic compaction was identified for analysis because it presents the most short-term risk and highest cost among process options that apply surface treatment to address subsidence; thus, it bounds the analysis. 
Other process options (e.g., impact rolling) could be substituted during remedial design. 
c. Operation of the OCVZ system would continue until eliminated by a 5-year review after remediation goals for VOCs in the vadose zone are achieved. 
d. Estimates include cost for 100 years of surveillance, maintenance, and institutional control after the cap is complete. 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility  
ISG = in situ grouting  
INL = Idaho National Laboratory  
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone 
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area  
VOC = volatile organic compound 
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3.6.2.2 Alternative 2b—Evapotranspiration Surface Barrier. The ET surface barrier is an 
engineered barrier constructed of several layers of natural materials. A biotic barrier would be 
incorporated into the surface barrier to preclude biotic intrusion and transport of contaminants to the 
surface. Other enhancements for Alternative 2b include transferring waste from Pad A into the LLW Pit, 
dynamically compacting waste pits to provide a stable foundation, and incorporating a gas collection 
system, within the surface barrier, that would be coupled to the existing OCVZ system. The 
implementation timeframe for Alternative 2b is approximately 10 years. 
Removal of waste from Pad A would be performed under a weather enclosure and would require 
approximately 5 years to complete. Almost 600 boxes containing intact drums of Pad A waste and more 
than 3,000 lift liners containing loose Pad A waste would be transferred to a staging area and then 
transported to the active LLW Pit. Waste would not be treated before disposal. 
Dynamic compaction would be applied to waste pits before constructing the cap to reduce 
subsidence. A heavy weight would be dropped from a height of approximately 18 m (60 ft) from a crane 
to compact the existing waste pits. A 0.3-m (1-ft) -thick layer of soil would be placed over areas to be 
compacted prior to treatment to reduce the possibility of exposing waste. 
To preclude buildup of vapor in the cap that could be detrimental to vegetation on the surface, a gas 
collection pipe would be installed during surface barrier construction. Approximately 3,600 linear feet of 
12-in. pipe would be installed in the biointrusion and gas vent layer and connected to 37 vertical pipes 
protruding out of the surface barrier crest. The risers would be connected to the OCVZ system following 
completion of cap construction. Operation and maintenance of the OCVZ system would continue for 
approximately 45 years until remediation goals are satisfied. 
3.6.3 Alternative 3—In Situ Grouting 
Alternative 3 evaluates using in situ stabilization of waste to retard migration of contaminants 
generated by INL Site reactor and fuel development operations. Alternative 3 also includes removing and 
ex situ grouting Pad A waste, with subsequent relocation within the OU 7-13/14 area of contamination; 
performing dynamic compaction of pit areas to mitigate future waste subsidence; constructing an 
ET surface barrier with a biotic intrusion and gas vent layer; and passively extracting soil vapor from the 
surface barrier. Alternative 3 also includes postconstruction maintenance, long-term ICs, and 
environmental monitoring. The implementation timeframe for Alternative 3 would be approximately 
10 years.  
Specified waste contains releasable Tc-99 and I-129 that would be encapsulated by in situ injection 
of a Portland cement grout using commercially available equipment. Liquid grout would be injected into 
buried waste using a probe driven by a rotopercussion drill. High-pressure jet grouting would mix grout 
with waste and soil to form homogeneous columns. Grout columns would be closely spaced on 0.5-m 
(20-in.) centers to form consolidated monoliths. Stabilized waste monoliths would be highly impermeable 
and would reduce contaminant diffusion into moisture that may infiltrate the waste zone. Approximately 
3,100 columns would be installed. 
Waste would be retrieved from Pad A in a retrieval enclosure. Bulk waste would be separated into 
fines (less than 15.2 cm [6 in.] in diameter) and debris (greater than 15 cm [6 in.] in diameter). Fines 
would be mixed with Portland cement grout. Debris would be placed into waste boxes and stabilized with 
flowable cement grout. Stabilized waste boxes would be transported to the LLW Pit or another location 
within the OU 7-13/14 area of contamination. On completion of Pad A waste removal, the retrieval 
enclosure would be demobilized and the site would be prepared for surface barrier construction. 
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Dynamic compaction would be applied to SDA pit areas to provide a stable foundation for the 
engineered barrier. 
Alternative 3 includes an ET surface barrier with a passive gas vent layer that dissipates organic 
vapors and inhibits biotic intrusion. The surface barrier would reduce infiltration and contaminant 
transport into the subsurface and inhibit biotic transport to the surface.  
3.6.4 Alternative 4—Partial Retrieval, Treatment, and Disposal 
To facilitate scaling up or down to various retrieval sizes, two partial retrieval areas are evaluated 
as Alternatives 4a and 4b, representing 4 acres and 2 acres, respectively. These alternatives evaluate 
identical methods of RTD, but vary in their approaches to subsidence control and Pad A waste.  
Operations would be conducted within a large metal-framed, fabric retrieval enclosure equipped 
with airlocks. Airlocks house glove boxes for inspecting waste and loading drums and also control 
contamination during ingress to and egress from retrieval operations. Retrievals also would occur within 
smaller mobile tent structures. Excavation equipment would be modified for operation within a 
contaminated environment, dust-suppression capabilities, and camera optics. Whether a waste is targeted 
or nontargeted would be determined at or near the dig face. Nontargeted waste would be returned to the 
excavation, while targeted waste would be transferred to the central retrieval enclosure.  
Targeted waste would be handled in one of two ways: 
• Transuranic waste would be sent to WIPP. The Second Addendum to the Work Plan (Holdren and 
Broomfield 2004) specifies that retrieval alternatives will be based on the Accelerated Retrieval 
Project process. For the Accelerated Retrieval Project, nontransuranic waste (less than 100 nCi/g) 
containing some level of transuranic isotopes is payload-based load-managed and sent to WIPP. 
Therefore, an alternate disposal path for this waste type was not evaluated. 
• Targeted roaster oxides (uranium oxides) would be drummed and prepared for transfer to ICDF for 
treatment and disposal. 
Both partial retrieval alternatives include an ET surface barrier with a passive gas vent layer to 
dissipate organic vapor and inhibit biotic intrusion. Overall thickness of the barrier, coupled with 
long-term ICs, would preclude inadvertent human intrusion. The surface barrier would reduce infiltration 
and contaminant transport into the subsurface and would inhibit biotic transport to the surface. Alternative 
4b anchors the surface barrier to a subsurface slurry wall around the perimeter. Both assembled 
alternatives incorporate long-term maintenance, ICs, and environmental monitoring. The OCVZ system 
would continue to extract and treat VOCs from the vadose zone. The following subsections describe 
unique features of the two partial retrieval alternatives.  
3.6.4.1 Alternative 4a—4-Acre Partial Retrieval, Treatment, and Disposal. The 4-acre 
partial retrieval alternative involves RTD of targeted waste from pit areas totaling 4 acres using methods 
described above. Implementation timeframe for Alternative 4a would be approximately 16 years.  
All waste pits would be dynamically compacted to provide a stable foundation for the surface 
barrier and to reduce subsidence. Waste would be retrieved from Pad A and shipped to ICDF for 
treatment (i.e., grouting) and disposal. A multilayered ET surface barrier (see Alternative 2b) would be 
placed over the entire SDA. 
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3.6.4.2 Alternative 4b—2-Acre Partial Retrieval, Treatment, and Disposal. Alternative 4b 
involves RTD of targeted waste from pit areas totaling 2 acres using methods described above. The 
implementation timeframe for Alternative 4b would be approximately 12 years.  
Pad A would be dynamically compacted and waste pits would be proof-rolled to provide a 
stable foundation for the surface barrier and to reduce subsidence. A slurry cut-off wall would be 
installed in surficial sediments around the perimeter of the SDA. A multilayered ET surface barrier 
(see Alternative 2b) incorporating Pad A would be placed over the entire SDA. 
3.6.5 Alternative 5—Full Retrieval, Treatment, and Disposal 
Alternative 5 involves retrieval of all waste from the SDA (including remote-handled objects and 
oversized objects) and disposal outside the SDA. Operations would be conducted within a large 
metal-framed fabric retrieval enclosure equipped with airlocks. Airlocks would house glove boxes for 
inspecting waste and loading drums. In addition, the airlocks would be used to control contamination 
during ingress to and egress from retrieval operations. Waste retrieval would occur within this large 
enclosure and within three smaller mobile tent structures. Excavation equipment would be modified for 
operation within a contaminated environment, dust-suppression capabilities, and camera optics.  
Waste retrieved within the smaller mobile tent structures would be placed in cargo containers for 
transfer to the centrally located retrieval enclosure and would be sorted, based on disposal path. Retrieved 
waste would be handled in one of the following ways: 
• Transuranic waste would be sent to WIPP. The Second Addendum to the Work Plan (Holdren and 
Broomfield 2004) specifies that retrieval alternatives will be based on the Accelerated Retrieval 
Project process. For the Accelerated Retrieval Project, nontransuranic waste (less than 100 nCi/g) 
containing some level of transuranic isotopes is payload-based, load-managed, and sent to WIPP. 
Therefore, an alternate disposal path for this waste type was not evaluated. 
• Roaster oxides and a portion of contact-handled waste meeting waste acceptance criteria would be 
drummed and transferred to ICDF for treatment (i.e., grouting) and disposal. 
• A portion of the other contact-handled waste (with the exception of roaster oxide) would be sent to 
an off-INL Site facility for treatment and permanent disposal. 
• Remote-handled waste would be retrieved using a crane and shielding blocks. Remote-handled 
waste devoid of transuranic isotopes would be placed in a cask, then sent to a new storage facility 
on the INL Site pending future transport to an off-INL Site repository. Remote-handled waste with 
transuranic isotopes would be sent to WIPP. 
After retrieval is complete, a simplified, two-layer ET surface barrier would be placed over the 
entire SDA to reduce infiltration and inhibit transport of residual contamination in the vadose zone. 
Implementation timeframe for Alternative 5 would be 30 years. The OCVZ system would extract and 
treat VOCs that have migrated into the vadose zone during construction. Alternative 5 also includes 
long-term surveillance, maintenance, monitoring, and ICs.  
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3.6.6 Modules 
To facilitate analysis, 20 distinct modules (see Appendix F) for the feasibility study were defined, 
based on elements contained in assembled alternatives. These modules also can be used by the Agencies 
to compile elements from several alternatives into a preferred alternative for the proposed plan. The 
modules are described in the following subsections.  
3.6.6.1 Retrieval and Disposal Modules 
• 2-Acre partial RTD—This module consists of retrieving targeted waste from pit areas totaling 
2 acres, sorting and packaging waste within a centrally located retrieval enclosure, and transporting 
waste to either WIPP or ICDF, as appropriate. 
• 4-Acre partial RTD—This module consists of retrieving targeted waste from pit areas totaling 
4 acres, sorting and packaging waste within a centrally located retrieval enclosure, and transporting 
waste to either the WIPP or ICDF, as appropriate. 
• Full RTD—This module consists of retrieving all waste from the SDA. Remote-handled waste 
containing no transuranic isotopes would be placed in interim storage. All other waste would be 
sorted and packaged within a centrally located retrieval enclosure and transported to WIPP, ICDF, 
or another off-INL Site disposal facility, as appropriate. 
3.6.6.2 Pad A Modules 
• Removing Pad A and disposing of waste in the RWMC LLW Pit without treatment—This 
module consists of contouring the Pad A berm and building an enclosure over the top to be used for 
retrieving waste from Pad A. Waste would be retrieved, sorted, placed in bulk containers, and 
transferred to the LLW Pit (or other location within the SDA) without treatment.  
• Removing Pad A and disposing of waste in the RWMC LLW Pit following ex situ treatment—
This module consists of contouring the Pad A berm and building an enclosure over the top for 
retrieving waste from Pad A. Waste would be retrieved, sorted, treated ex situ with grout, placed in 
waste boxes, and transferred to the LLW Pit (or other location within the SDA). 
• Removing Pad A and disposing of and treating waste at ICDF or similar on-INL Site facility—
This module consists of contouring the Pad A berm and building an enclosure over the top for 
retrieving waste from Pad A. Waste would be retrieved, sorted, visually examined to satisfy ICDF 
waste acceptance criteria, placed in waste boxes, and transferred to ICDF (or similar facility) for 
treatment and disposal. 
• Removing Pad A and disposing of and treating waste at EnergySolutions or similar off-INL 
Site facility—This module consists of contouring the Pad A berm and building an enclosure over 
the top for retrieving waste from Pad A. Waste would be retrieved, placed in containers, and 
transferred to EnergySolutions by rail for treatment and disposal. 
• Dynamic compaction of Pad A—This module consists of dynamically compacting soil by 
dropping a heavy weight from a designated height in an engineered pattern. This would prepare the 
Pad A mound for a surface barrier that would be placed over Pad A.  
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3.6.6.3 Foundation Preparation Modules 
• Dynamic compaction of pits—This module consists of dynamically compacting pit areas by 
dropping a heavy weight from a designated height in an engineered pattern and is similar to 
dynamic compaction of Pad A. Dynamic compaction would mitigate subsidence in SDA pit areas 
to provide a stable base for a surface barrier. Dynamic compaction was identified because it 
presents the most short-term risk and highest cost among process options that apply surface 
treatment to address subsidence, thus bounding the analysis. Other process options (e.g., impact 
rolling) could be substituted during remedial design. 
• Foundation grouting—This module consists of injecting subsurface grout columns at regular 
intervals using a rotary percussion drill. Foundation grouting would provide a stable base for a cap. 
• Proof-rolling—This module consists of compacting SDA pit areas using a roller-compactor. The 
proof-rolling compaction process would be used to test uniformity and stability of the foundation 
for the surface barrier. 
3.6.6.4 In Situ Treatment Module 
• Contaminant grouting—This module consists of installing overlapping subsurface grout columns 
by injecting grout using a rotary percussion drill. Columns would overlap to fill entire specified 
areas with grout to encapsulate waste. 
3.6.6.5 Surface Barrier Modules 
• Modified RCRA Type C surface barrier—This module consists of constructing a modified RCRA 
Type C cap over the entire SDA. This surface barrier would manage moisture and biotic intrusion 
by incorporating an impermeable asphalt layer. This module also includes installing and 
demolishing roads and fences, extending wells, installing wells, contouring the SDA, and 100 years 
of surveillance, maintenance, monitoring, and ICs. Overall thickness of the cap, coupled with 
long-term ICs, would preclude inadvertent human intrusion. 
• ET surface barrier—This module consists of constructing an ET cap, composed of several layers 
of varying thickness and composition, over the entire SDA. This type of surface barrier would 
manage moisture through evaporation and transpiration and would include layers to prevent biotic 
intrusion and collect volatile constituents emitted by buried waste. This module also includes 
installing and demolishing roads and fences, extending wells, installing wells, contouring the SDA, 
and 100 years of surveillance, maintenance, monitoring, and ICs. Overall thickness of the cap, 
coupled with long-term ICs, would preclude inadvertent human intrusion. 
• Simplified ET surface barrier with no biointrusion and gas vent layer—This module consists 
of constructing a simplified ET cap specifically for Alternative 5, where features to address biotic 
intrusion and gas venting would not be required because all waste would be removed. This module 
also includes installing and demolishing roads and fences, extending wells, installing wells, 
contouring the SDA, and 100 years of surveillance, maintenance, monitoring, and ICs. Overall 
thickness of the cap, coupled with long-term ICs, would preclude inadvertent human intrusion. 
• Slurry cut-off wall—This module consists of installing a subsurface slurry cut-off wall by digging 
a trench around the SDA and immediately filling it with bentonite slurry. This belowgrade barrier 
would be placed beneath and incorporated into the toe of a surface barrier. 
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3.6.6.6 Volatile Organic Compound Removal Modules 
• Near-surface vapor extraction well—This module consists of installing near-surface vapor 
extraction wells vertically through the modified RCRA Type C surface barrier, between the waste 
pits, and into the underlying basalt. Following cap completion, protruding wells would be 
connected to the OCVZ system. 
• Gas vent layer extraction pipe—This module consists of placing sections of horizontal pipe 
within the ET cap biointrusion and gas vent layer and either connecting the pipe to the OCVZ 
system or venting the pipe directly to the atmosphere. 
• OCVZ system operations and maintenance—This module consists of operating and maintaining 
the OCVZ system. Three phases associated with this module are (1) operating and maintaining 
OCVZ treatment units for each 5-year period they operate, (2) replacing OCVZ treatment units for 
each 20 years they are in service, and (3) shutting down the OCVZ system at the end of operation. 
Because alternatives have different OCVZ system operational timeframes, various combinations of 
these three phases are used to estimate cost for each alternative. 
3.6.6.7 Monitoring Module 
• Monitoring—This module comprises only environmental monitoring for the No Action alternative. 
Unlike surface barrier modules, this module does not involve installing new monitoring equipment 
as a site-preparation activity. This module includes 100 years of monitoring. 
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4. DETAILED ANALYSIS OF ASSEMBLED ALTERNATIVES 
This section provides detailed analysis of assembled remedial alternatives, specified by the 
Agencies and developed in Section 3, against Comprehensive Environmental Response, Compensation, 
and Liability Act (CERCLA) (42 USC § 9601 et seq., 1980) criteria prescribed by the National 
Contingency Plan (40 CFR 300.430). Results of this analysis form the basis for comparative analysis in 
Section 5 and for future activities that support the decision process (e.g., identifying a preferred 
alternative, preparing the Operable Unit [OU] 7-13/14 comprehensive proposed plan, and developing a 
record of decision [ROD]). This analysis presents sufficient information, in addition to input from the 
public, to provide a basis for remedial decision-making by the U.S. Department of Energy (DOE), Idaho 
Department of Environmental Quality (DEQ), and U.S. Environmental Protection Agency (EPA).  
Alternatives were developed by combining various modules into assembled alternatives. Though 
each alternative is named after its featured component, all action alternatives include the following 
common elements: 
• Vapor vacuum extraction and treatment—Continued operation of the ongoing Organic 
Contamination in the Vadose Zone (OCVZ) system established under OU 7-08 is a primary 
component in each action alternative. The OCVZ system extracts and treats volatile organic 
compounds (VOCs) from the vadose zone. 
• Engineered surface barrier—Each alternative includes a surface barrier to prevent contaminant 
transport to the surface by plants and animals and to inhibit infiltration and subsequent transport of 
contaminants to the vadose zone. Overall thickness of the barrier, coupled with long-term 
institutional controls (ICs), would preclude inadvertent human intrusion.  
• Long-term stewardship—Analysis in this feasibility study for OU 7-13/14 evaluates 100 years of 
postremediation long-term stewardship as a basis for modeling and cost estimating. However, these 
activities would be conducted until eliminated through the 5-year review process, in accordance 
with CERCLA (42 USC § 9601 et seq., 1980). These activities include surveillance, maintenance, 
environmental monitoring, and ICs. 
All action alternatives include varying strategies to address several additional elements. These 
additional elements are the following: 
• Pretreatment for subsidence control—Each alternative includes one of three process options 
evaluated to address subsidence (see Section 2.2.6.1.2) to provide a stable foundation for the 
surface barrier. 
• Pad A—Each alternative incorporates one of six options (see Section 2.2.9.1) to address Pad A—a 
unique abovegrade disposal area with an existing record of decision (ROD) (DOE-ID 1994)—into 
the comprehensive remedies.  
• Near-surface, released VOCs—Each alternative incorporates one of three options (see 
Section 2.2.9.2) to preclude buildup of VOCs immediately beneath or within the surface barrier. 
These options are in addition to continued operation of the existing OCVZ system to extract and 
treat VOCs from the vadose zone. 
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The five assembled alternatives developed in Section 3 to address the Subsurface Disposal Area 
(SDA) are summarized below: 
• Alternative 1—No Action—comprises environmental monitoring only, with no measures to reduce 
risk. 
• Alternative 2—Surface Barrier—includes two subalternatives that are evaluated in detail: 
- Alternative 2a—Modified Resource Conservation and Recovery Act (RCRA) Type C 
Surface Barrier—is a surface barrier assembled with additional near-surface vapor vacuum 
extraction; foundation grouting to address subsidence; continued operation of the OCVZ 
system; and long-term surveillance, maintenance, monitoring, and ICs. Pad A would be 
incorporated as-is into the surface barrier. 
- Alternative 2b—Evapotranspiration (ET) Surface Barrier—is a surface barrier with an 
active gas collection layer assembled with dynamic compaction to address subsidence, 
continued operation of the OCVZ system, and long-term surveillance, maintenance, 
monitoring, and ICs. Pad A waste would be transferred to the Low-Level Waste (LLW) Pit 
or other location within the SDA. 
• Alternative 3—In Situ Grouting (ISG)—involves immobilizing Tc-99 and I-129 in place using 
high-pressure jet grouting. Relevant waste forms are associated with Idaho National Laboratory 
(INL) Site reactor research and operations. Fully assembled, this alternative includes dynamic 
compaction of pits to address subsidence, an ET surface barrier with a passive gas collection layer, 
continued operation of the OCVZ system, and long-term surveillance, maintenance, monitoring, 
and ICs. Pad A waste would be retrieved, treated ex situ, and transferred to the LLW Pit or other 
location within the SDA. 
• Alternative 4—Partial Retrieval, Treatment, and Disposal (RTD)—includes the following two 
subalternatives that are evaluated in detail to facilitate scaling for variable sizes of retrieval areas: 
- Alternative 4a—4-Acre Partial RTD—addresses removal of targeted Rocky Flats Plant 
waste from pit areas in the SDA totaling 4 acres. Additional features of this assembled 
alternative include dynamic compaction of pits to address subsidence, a passively vented ET 
surface barrier, continued operation of the OCVZ system, and long-term surveillance, 
maintenance, monitoring, and ICs. Pad A waste would be removed and sent to the Idaho 
CERCLA Disposal Facility (ICDF) for treatment and disposal. 
- Alternative 4b—2-Acre Partial RTD—addresses removal of targeted Rocky Flats Plant 
waste from pit areas in the SDA totaling 2 acres. Additional features of this assembled 
alternative include proof-rolling of pits to address subsidence, a subsurface slurry wall 
around the perimeter of the landfill, a passively vented ET surface barrier, continued 
operation of the OCVZ system, and long-term site maintenance, monitoring, and ICs. Pad A 
would be dynamically compacted and incorporated into the surface barrier. 
• Alternative 5—Full RTD—includes complete removal of all buried waste in combination with a 
simplified ET surface barrier, continued operation of the OCVZ system, and long-term 
surveillance, maintenance, monitoring, and ICs. 
Subsections that follow describe the nine CERCLA criteria and evaluate the five assembled 
alternatives against those criteria. 
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4.1 Criteria for Detailed Analysis 
The National Contingency Plan (40 CFR 300.430) specifies nine criteria for analyzing remedial 
alternatives in detail. This feasibility study evaluates seven of the nine criteria and defers the last two in 
accordance with EPA guidance (EPA 1988). The nine criteria are grouped into three categories as 
follows: 
• Threshold criteria—The first two criteria are (1) overall protection of human health and the 
environment, and (2) compliance with applicable or relevant and appropriate requirements 
(ARARs). Threshold criteria relate to statutory findings that must ultimately be included in the 
ROD. Consequently, remedial action must satisfy these first two criteria to qualify as a preferred 
alternative. Except for Alternative 1, which is included as a basis for comparison, remedial 
alternatives are not forwarded to detailed analysis unless threshold criteria can be met. 
• Balancing criteria—The five balancing criteria are (3) long-term effectiveness and permanence; 
(4) reduction of toxicity, mobility, or volume through treatment; (5) short-term effectiveness; 
(6) implementability; and (7) cost. Balancing criteria are tools for evaluating major characteristics 
of each alternative and their respective advantages and disadvantages. Balancing criteria also 
facilitate comparison of alternatives. Appendix C tabulates alternative-specific information used to 
evaluate the five balancing criteria. 
• Modifying criteria—The last two criteria are (8) state acceptance and (9) community acceptance. 
Modifying criteria address acceptability of remedial alternatives to stakeholders. The feasibility 
study does not examine these criteria. Instead, modifying criteria are analyzed in conjunction with 
stakeholder comments on the proposed plan that follows completion of the remedial investigation 
and feasibility study. The proposed plan will summarize the remedial investigation and feasibility 
study and present the alternative preferred by DOE, DEQ, and EPA. The agencies could recombine 
elements (modules) extracted from combinations evaluated in this feasibility study (i.e., assembled 
alternatives) to compose their preferred alternative.  
A description of each of the nine evaluation criteria outlined in the National Contingency Plan 
(40 CFR 300.430[e][9][iii]) and EPA guidance (EPA 1988) is presented in the following subsections. 
Characteristics of remedial alternatives that are addressed within each criterion also are described. 
4.1.1 Overall Protection of Human Health and the Environment 
This threshold criterion addresses how an alternative, as a whole, protects human health and the 
environment. Evaluating overall protection draws on assessments of other criteria, especially compliance 
with ARARs, long-term effectiveness and permanence, and short-term effectiveness. 
4.1.2 Compliance with Applicable or Relevant and Appropriate Requirements 
Compliance with ARARs is a threshold criterion. The National Contingency Plan 
(40 CFR 300.430[e][9][B]) requires that alternatives “. . .be assessed to determine whether they need to 
attain applicable or relevant and appropriate requirements under federal environmental laws and state 
environmental or facility siting laws or provide grounds for invoking one of the waivers under 
paragraph (f)(1)(ii)(c) of this section.” Cleanup of a CERCLA site must meet requirements or standards 
promulgated by federal laws and more stringent state laws that relate as ARARs (42 USC § 9621[d][2]). 
In addition to ARARs, compliance is analyzed for other criteria, advisories, DOE orders, and guidance 
identified as materials to-be-considered (TBCs) if they help ensure protectiveness or are otherwise useful 
in assessing a specific alternative. 
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The ARARs apply to both environmental regulations that direct site cleanup and environmental 
media criteria that protect human health and the environment. These regulations also promulgate 
protective requirements for natural, historical, and archaeological resources. However, ARARs do not 
encompass worker protection requirements addressed under the “Occupational Safety and Health 
Administration Act” (29 CFR 1910). While Section 300.150, “Worker Health and Safety,” of the National 
Contingency Plan does require compliance with general Occupational Safety and Health Administration 
Act workplace standards, such standards do not fall within the scope of ARARs under CERCLA 
(42 USC § 9621[d][2]). 
Preliminary ARARs are identified in Appendix B and are summarized in the discussions within the 
following subsections for each alternative. A table is provided for each alternative that identifies potential 
requirements by (a) type (i.e., chemical, location, or action-specific), (b) relevance (i.e., applicable, 
relevant and appropriate, or TBC), (c) regulatory source citation, and (d) whether the alternative would 
satisfy a corresponding requirement. In general, the National Contingency Plan requires that onsite 
actions (i.e., at the INL Site) must comply with substantive provisions of identified ARARs. Portions of 
alternatives that occur off the INL Site, must comply with all legally applicable requirements, both 
substantive and administrative (i.e., ARARs are pertinent only to onsite portions of remedial alternatives). 
Thus, CERCLA hazardous substances, once they are sent offsite for treatment, storage, or disposal, must 
comply with all environmental regulations normally applicable to the treatment, storage, and disposal 
facility outside the INL Site that receives them (e.g., 40 CFR Part 191 compliance by Waste Isolation 
Pilot Plant [WIPP]). Final determination of ARARs would be completed as part of remedy selection and 
documented in the OU 7-13/14 ROD. 
4.1.3 Long-Term Effectiveness and Permanence 
Evaluation of alternatives under this criterion addresses risk remaining at the site after remedial 
actions are complete. Factors considered include magnitude of residual risk and adequacy and reliability 
of controls. The extent that residual contamination (i.e., untreated waste or treatment residuals at 
conclusion of remedial action) remains hazardous is considered, taking volume, toxicity, mobility, and 
propensity to bioaccumulate into account. This factor addresses, in particular, uncertainties associated 
with land disposal for providing long-term protection from residual contamination; potential need to 
replace technical components of the alternative (e.g., a surface barrier or treatment system); and potential 
exposure pathways and risk posed if replacing the remedial action becomes necessary. Measures that are 
considered include containment systems and ICs that are necessary to manage treatment residuals and 
untreated waste. 
Long-term effectiveness is qualitatively evaluated for human health surface exposure pathways and 
ecological receptors. This approach is adopted because each action alternative includes an engineered 
surface barrier that precludes biotic intrusion and subsequent contaminant transport to the surface, thus 
interrupting surface exposure pathways for all receptors. As a result, effectiveness in addressing surface 
exposure pathways is not a discriminating factor among alternatives. Adequacy and reliability of controls 
are dominating factors for evaluating performance of the surface barrier against remedial action 
objectives (Section 1.5) and preliminary remediation goals (Section 1.6). 
Conversely, long-term effectiveness relating to groundwater is quantitatively evaluated. Estimates 
of contaminant concentrations in the aquifer were modeled for each alternative (see Appendix D). All 
primary and secondary contaminants of concern (COCs) were simulated. Resultant concentrations are 
addressed in two ways: (1) they are assessed for risk and compared to risk thresholds and remedial action 
objectives, and (2) they are compared directly to maximum contaminant levels (MCLs). The magnitude of 
residual concentrations and risk are dominating factors in assessing long-term effectiveness for 
groundwater. 
 4-9 
To facilitate comparison, each alternative was modeled as fully implemented and effective in 2010, 
though implementation timeframes for action alternatives vary from 7 to 30 years. The surface barrier in 
each action alternative is the primary element that addresses groundwater risk. Continued operation of the 
OCVZ system also is a critical element. Alternatives would not substantially reduce groundwater risk, 
except through continued operation of the OCVZ system, until cap construction is complete. In the 
meantime, infiltration would continue, driving contaminants downward into the vadose zone toward the 
aquifer. The potential increase in long-term groundwater risk (i.e., increase caused by infiltration 
occurring after 2010 and before cap construction) is not shown in graphs that illustrate groundwater 
concentrations and risk. Similarly, release of VOCs would continue throughout implementation. 
However, the OCVZ system would operate throughout construction and beyond until remediation goals 
are satisfied. Thus, it may be necessary to extend OCVZ operations beyond those timeframes that were 
estimated based on instantaneous remediation in 2010.  
Groundwater modeling results for nitrate, three VOCs, and 1,4-dioxane are not used at face value 
in assessing long-term effectiveness. Though modeling results suggest otherwise, analysis concludes that 
all action alternatives would satisfy remedial action objectives and preliminary remediation goals for 
these COCs. The following subsections discuss uncertainties relating to interpretation of groundwater 
simulations for nitrate, VOCs, and 1,4-dioxane. 
4.1.3.1 Nitrate. Simulated aquifer concentrations for nitrate are overpredicted, as discussed in detail 
in Appendix D (see Section D-3.6.1.1). For Alternative 1 (No Action), the numerical model underpredicts 
observed nitrate concentrations at the few locations in the vadose zone with observed elevated 
concentrations. The numerical model does, however, produce large overpredictions in the aquifer at 
Wells M17S, USGS-90, and USGS-117, demonstrating that nitrate simulation results are conservative 
overall. The majority of other aquifer locations outside this predicted contaminant plume show no 
simulated impact above local background concentrations. This demonstrated conservatism indicates 
uncertainty in model results, especially for nitrate. The model predicts a distributed plume of elevated 
nitrate in the vadose zone and aquifer that is not substantiated by monitoring. Simulations indicate that 
concentrations would exceed the nitrate MCL of 10 mg/L before 1980 in the aquifer at the Well M17S 
monitoring location and would approach 10 mg/L by 2005 at the Well USGS-119 monitoring location. 
However, neither location has shown monitoring results noticeably different from the regional 
background concentration of 1 to 2 mg/L. This unsubstantiated plume within the Alternative 1 simulation 
affects, in turn, simulations that are used to evaluate long-term effectiveness of each action alternative. 
Though simulated concentrations produce a hazard index less than 1, they exceed the nitrate MCL of 10 
mg/L for all action alternatives (see Section D-4). These elevated current and future nitrate concentrations 
are not credible because they are based on simulated release from the source that has not occurred at the 
predicted magnitude. A consequence of overpredicted nitrate concentrations for this feasibility study is 
that the model shows a significant mass of nitrate released into the vadose zone that would be beyond the 
influence of remedial action. In reality, most of this mass is probably still in the buried waste. Remedial 
action that limits infiltration would effectively reduce transport to the vadose zone and aquifer and would 
prevent groundwater concentrations that exceed the nitrate MCL. 
4.1.3.2 Volatile Organic Compounds. For three VOCs (i.e., carbon tetrachloride, methylene 
chloride, and trichloroethylene), simulation results meet vadose zone preliminary remediation goals; 
however, predicted aquifer concentrations are not less than MCLs in the year 2110 for all contaminants 
and all alternatives. The discrepancy primarily is due to simplifying assumptions used to develop 
remediation goals for OU 7-08 (which were adopted as preliminary remediation goals for OU 7-13/14) 
and uncertainties associated with those assumptions. Predicted concentrations do not fall below MCLs by 
the year 2110 in all cases. However, results for all three contaminants are only slightly greater than MCLs 
(e.g., maximum simulated carbon tetrachloride concentration of 12 µg/L compared to an MCL of 5 µg/L); 
it is reasonable to conclude that MCLs are within the bounds of uncertainty. Appendix D presents details 
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(see Section D-3.6.1.2). Though the modeling goal was to achieve vadose zone remediation goals and not 
MCLs, it is reasonable to expect, based on professional judgment and interpretation of model results, that 
achieving MCLs is probable. However, if vadose zone remediation goals are achieved and aquifer 
concentrations greater than MCLs are persistent, then risk management actions beyond source control 
measures evaluated in this feasibility study could be identified. Possible approaches include defining a 
groundwater exclusion zone (i.e., buffer zone), expanding the vapor vacuum extraction with treatment 
system, or implementing an aquifer pump and treat system. 
4.1.3.3 1,4-Dioxane. Aquifer samples have not been analyzed specifically for 1,4-dioxane in the 
past; however, 1,4-dioxane has never been reported as a tentatively identified compound in routine 
monitoring. This analyte was added recently to the groundwater monitoring program at RWMC. The 
November 6, 2006, sampling event, is the first time 1,4-dioxane was on the analyte list. It was not 
detected. The simulated maximum aquifer concentration for 1,4-dioxane is approximately 120 µg/L in the 
year 2006 for Alternative 1 (No Action). Because it has not been reported as a tentatively identified 
compound and was not detected in any of the 15 aquifer monitoring wells sampled on November 6, 2006, 
1,4-dioxane is probably overpredicted. However, routine monitoring over time will be necessary to 
further substantiate the conclusion that modeling overpredicts 1,4-dioxane.  
4.1.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
The degree at which remedial action alternatives employ recycling or treatment that reduces 
toxicity, mobility, or volume is assessed, including how treatment addresses principal threats posed by a 
site. Approaches that do not involve treatment to reduce toxicity, mobility, or volume (e.g., surface 
barriers and retrieval) are not evaluated as treatment in assessing this criterion. Factors that may be 
considered include (a) treatment or recycling processes that the alternatives employ and materials they 
would treat; (b) amount of hazardous substances, pollutants, or contaminants that would be destroyed or 
recycled; (c) degree of expected reduction in toxicity, mobility, or volume of waste because of treatment 
or recycling and specification of which reductions are occurring; (d) degree to which treatment is 
irreversible; (e) types and quantities of residual contamination that would remain following treatment, 
taking into consideration persistence, toxicity, mobility, and propensity to bioaccumulate; and (f) degree 
to which treatment reduces inherent hazards posed by principal threats at the site. 
4.1.5 Short-Term Effectiveness 
Short-term effects, defined as risk incurred during implementation of a remedial action, include 
(a) risk to the community, (b) risk to workers and effectiveness and reliability of protective measures 
during implementation, (c) potential environmental impacts and effectiveness and reliability of mitigative 
measures, and (d) time until remedial action objectives are achieved. Implementation timeframes for each 
action alternative were estimated through completion of the surface barrier. The OCVZ system would 
continue to operate throughout construction except for limited downtime to modify the system for cap 
construction. Though all action alternatives include extended operation (e.g., decades) of the OCVZ 
system after construction of the surface barrier, it is an alternative-specific activity under annual 
operations and maintenance. Therefore, postconstruction OCVZ operation is not included in the estimated 
implementation timeframe for each alternative and is not evaluated as an element of short-term 
effectiveness. 
A short-term risk assessment for each alternative was developed to quantitatively and qualitatively 
evaluate potential impacts to remediation workers, collocated workers, and members of the public 
(Wheldon et al. 2006). Hazards addressed in the assessment include construction accidents, transportation 
accidents, and exposures to carcinogenic and noncarcinogenic substances. The risk assessment provides a 
basis for ranking hazards from extremely low to high. Transportation accidents include transport of 
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construction material to the SDA from sources within and outside of the INL Site. For those alternatives 
involving retrieval, risk associated with transport of waste outside the INL Site is incurred by the 
receiving facility (i.e.,  WIPP) and is not double-counted for OU 7-13/14, while transport within the INL 
Site (i.e., to ICDF) is considered. This assessment also estimated recordable injury and fatality 
frequencies for the public and collocated workers from transportation accidents, and injury and fatality 
frequencies for remediation workers based on industrial accidents. 
Carcinogenic and noncarcinogenic risk estimates for remediation workers (Wheldon et al. 2006) 
are grossly overpredicted because they are based on the assumption that that same worker is involved 
throughout the entire implementation phase in whatever activity poses the highest risk. Furthermore, for 
retrieval alternatives, the same remediation worker is assumed to incur the maximum administrative dose 
during retrieval activities (both below grade and above grade). Operating experience gained during the 
ongoing Accelerated Retrieval Project suggests that waste from SDA pits and Pad A could be excavated 
and managed without exposing remediation workers to the maximum allowable administrative dose. 
Therefore, quantified results presented in Wheldon et al. (2006) are highly conservative. These results are 
interpreted qualitatively for purposes of assessing short-term risk in this feasibility study. 
Radiological risk estimates for collocated workers and the public are relevant only for alternatives 
that include retrieval. The collocated worker is assumed to be present at the point of highest modeled 
dose, and the public member is assumed to be living at the southern INL Site boundary during retrieval 
(Wheldon et al. 2006). 
4.1.6 Implementability 
Ease or difficulty of implementing remedial alternatives is assessed by considering technical 
feasibility, administrative feasibility, and availability of services and materials. Aspects of technical 
feasibility include technical difficulties and unknowns associated with construction and operation of the 
technology, reliability of technology, ease of undertaking additional remedial actions, and ability to 
monitor effectiveness of the remedy. Administrative feasibility encompasses activities required to 
coordinate with other offices and agencies and acquire approvals and permits. Elements of availability of 
services and materials include abundance of adequate treatment, storage, and disposal services, necessary 
equipment and specialists, construction materials, and any additional resources. 
4.1.7 Cost 
Cost estimates developed for this feasibility study are for evaluating and comparing alternatives 
and are not suitable for budgetary, planning, or funding purposes. Estimates have an approximate range of 
accuracy of +50 to -30%, in accordance with EPA guidance (EPA 1988). Estimates are provided for both 
current value (2006 dollars) and net present value (future dollars). Net present value, also called present 
worth value, is the projected value of a future dollar after accounting for return and inflation. Present 
worth costs are estimated by using annual inflation factors provided within the latest revision of federal 
guidance (OMB 2006). Using currently estimated factors for future inflation, discount rates, and return on 
investment, present worth values are substantially lower than current value estimates. 
Appendix F describes general methodology, assumptions, and derivations of cost estimates. Types 
of costs include capital costs, operations and maintenance costs, and periodic costs. Capital costs 
represent the construction phase of remedial action. Postconstruction operations and maintenance costs 
and periodic costs are estimated for 100 years after construction is complete; however, postconstruction 
activities (e.g., maintenance, monitoring, and ICs) would continue until terminated by the 5-year review 
process, which could occur well beyond 100 years. 
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Capital cost factors include (a) mobilizing equipment and generating operational plans 
(e.g., operations and layout plans, radiation monitoring plan, quality control plan, and management 
self-assessment plan); (b) preparing the site; (c) implementing the remedial action (e.g., constructing a 
cap); (d) providing professional and technical services (e.g., remedial design, construction management, 
and project management); and (e) demobilizing equipment and generating final inspection reports. 
Operations and maintenance costs include (a) groundwater and vadose zone monitoring, 
(b) observing and maintaining the surface barrier, (c) providing professional and technical services, and 
(d) operating the OCVZ system. Periodic costs include reporting for 100 years (e.g., annual summary 
reports) and support for 5-year reviews. 
4.1.8 State Acceptance 
Though representatives from the State of Idaho DEQ have actively participated in developing and 
evaluating remedial alternatives in this feasibility study, state acceptance is not evaluated. In keeping with 
guidance (EPA 1988), state acceptance will be addressed in the ROD after comments on the proposed 
plan are received. The proposed plan and ROD for OU 7-13/14 will be developed through consensus by 
DOE, DEQ, and EPA participants. 
4.1.9 Community Acceptance 
This feasibility study does not assess community acceptance. Instead, community acceptance will 
be evaluated based on responses to the preferred alternative identified by DOE, DEQ, and EPA in the 
proposed plan. Stakeholders’ comments will be addressed in a responsiveness summary attached to the 
subsequent ROD. Assessing community acceptance includes determining which components of the 
remedial action alternatives interested persons in the community support, have reservations about, or 
oppose. 
4.2 Alternative 1—No Action 
Alternative 1 (No Action) provides a baseline for comparing other alternatives and includes only 
environmental monitoring with no additional actions to reduce risk. As assumed for the baseline risk 
assessment, retrieval of targeted waste would be completed in the described area of Pit 4 (DOE-ID 2004) 
and ongoing vapor vacuum extraction would be discontinued in the year 2010. Even though this 
alternative excludes maintenance and ICs, projected land use at the Radioactive Waste Management 
Complex (RWMC) is industrial. Consequently, this alternative represents an end state that is equivalent 
to exposure scenarios and risk estimates developed in the baseline risk assessment and its refinements 
(see Section 1.4). 
4.2.1 Overall Protection of Human Health and the Environment 
Alternative 1 provides no control of exposure to COCs in the SDA. Risk would not be reduced 
because transport to the surface by plants and animals would not be controlled and leaching into the 
subsurface, and ultimately to the aquifer, would be unabated. Therefore, this alternative does not satisfy 
this threshold criterion. 
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4.2.2 Compliance with Applicable or Relevant and Appropriate Requirements 
Long-term monitoring defined for Alternative 1 involves use of existing systems to collect samples 
and data from environmental media (e.g., air, soil, perched water, vadose zone soil moisture, and the 
aquifer). The ARARs are limited to specific requirements for monitoring undisturbed waste. Table 4-1 
summarizes major substantive ARARs for Alternative 1. Overall, Alternative 1 would not satisfy this 
threshold criterion. 
Table 4-1. Regulatory compliance evaluation for Alternative 1—No Action. 
ARAR or TBC Type Relevance Citation 
Meets 
Evaluation? 
Idaho groundwater quality 
standards 
Chemical 
and action 
A IDAPA 58.01.11.200 No 
Safe Drinking Water Act 
maximum contaminant levels 
Chemical RA 40 CFR 141 No 
Idaho control of fugitive dust 
emissions 
Chemical 
and action 
A IDAPA 58.01.01.650 
and 651 
No 
Radionuclide emissions from 
DOE facilities 
Action A 40 CFR 61.92 Yes 
Standards for Inactive Asbestos 
Disposal Sites 
Action A 40 CFR 61.151 No 
Radiation protection of the 
public and the environment 
Chemical 
and action 
TBC DOE Order 5400.5 No 
A = applicable 
ARAR = applicable or relevant and appropriate requirement 
CFR = Code of Federal Regulations 
DOE = U.S. Department of Energy 
IDAPA = Idaho Administrative Procedures Act 
RA = relevant and appropriate 
TBC = to-be-considered (other information from advisories, criteria, and guidance) 
 
Action-specific ARARs are not specifically pertinent to Alternative 1 because no remedial action is 
involved. This alternative would not fulfill DOE Order 5400.5, “Radiation Protection of the Public and 
the Environment,” which is TBC. DOE Order 5400.5 provides standards for protecting the public and the 
environment from radioactive contamination from all routine DOE activities. 
Contaminants would continue to leach from the SDA at rates that may affect groundwater and pose 
potential future risk to human health. Although technology applications for remediating area groundwater 
are not directly addressed, objectives associated with the action must ensure releases are mitigated to 
protect groundwater quality (i.e., source control is effective). Therefore, criteria (e.g., MCLs and MCL 
goals) established under the “National Primary Drinking Water Standards” (40 CFR 141) and 
groundwater quality standards, as adopted by the “Ground Water Quality Rule” (IDAPA 58.01.11), are 
applicable or relevant and appropriate standards for OU 7-13/14. Remedial actions at the SDA must take 
into consideration these criteria and address estimated groundwater risk to ensure compliance with 
remedial action objectives. 
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Alternative 1 would not comply with Idaho rules for control of fugitive dust emissions 
(IDAPA 58.01.01.650 and 651), which apply to any source of fugitive dust. Because no effort would be 
made to mitigate or control dust that might occur over time, this alternative might result in future 
noncompliance with this standard. Further, diffuse radiological emissions from the undisturbed site must 
not exceed National Emission Standards for radionuclide emissions from DOE facilities (found in 
40 CFR 61, Subpart H). Gaseous radionuclides are expected from some buried waste as a diffuse 
emissions source; however, past monitoring and reporting information indicates that such emissions 
would not exceed the applicable effective dose equivalent value of 10 mrem at the nearest public receptor 
location. Because the LLW Pit in the SDA is currently an active asbestos waste disposal site, 
40 CFR 154(g) requires that the closed site would have to meet standards for inactive asbestos waste 
disposal sites found in 40 CFR 61.151. Requirements involve performance criteria for emissions, surface 
cover, and controls (e.g., fencing, signs, and deed notifications) to warn of the presence of asbestos. 
4.2.3 Long-Term Effectiveness and Permanence 
Alternative 1 does not reduce long-term risk; therefore, the baseline risk assessment (as refined in 
Section 1.4) represents long-term effectiveness for this alternative. Because risk associated with the SDA 
would not be addressed, long-term effectiveness is low. 
Current methods for monitoring and managing vegetation and animal intrusion in the SDA would 
continue. Risk to plant and animal receptors through ingestion or contact with surface and subsurface soil 
would remain at current levels or increase above levels identified in the 100-year scenario. Therefore, 
environmental effectiveness of this alternative over the long term is low. 
4.2.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
Because Alternative 1 does not include treatment, it does not address this criterion. 
4.2.5 Short-Term Effectiveness 
Overall, short-term effectiveness is high for human health and low for the environment. Monitoring 
poses negligible risk to monitoring staff, collocated workers, and off-INL Site populations. Typical 
environmental samples are either uncontaminated or have very low concentrations of hazardous or 
radioactive constituents. Sampling protocols ensure that samples are handled safely and managed in 
accordance with requirements. The baseline risk assessment showed risk to ecological receptors from 
exposure to surface and subsurface soil. Current ICs do not eliminate potential risk to plant and animal 
receptors. 
4.2.6 Implementability 
Alternative 1 is highly implementable because environmental monitoring is an ongoing, 
well-established activity at RWMC and across the INL Site. Both technical and administrative resources 
are readily available and technical procedures and administrative protocols are mature. 
4.2.7 Cost 
Cost estimates for Alternative 1 comprise monitoring and related expenses for 100 years. Estimates 
are based on the existing monitoring system, with a small allowance for replacing parts and equipment. 
Related expenses include labor, analytical costs, project management, preparing an annual report, and 
support for 5-year reviews throughout the 100-year timeframe. Table 4-2 summarizes costs for this 
alternative. 
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Table 4-2. Costs for Alternative 1—No Action. 
Activity 
Current Value 
($M) 
Net Present Value
($M) 
Capital costs NA NA 
Operations and maintenance costs   
Monitoring, sampling, testing, and analysis 
(2010 through 2110) 
52.3 14.8 
Total operations and maintenance cost 52.3 14.8 
Periodic costs   
Professional and technical services for annual reporting 
and 5-year reviews (2010 through 2110) 
4.7 1.0 
Total periodic cost 4.7 1.0 
Total cost 57.0 15.8 
 
4.2.8 State Acceptance 
State acceptance will be evaluated in conjunction with the future proposed plan and ROD for 
OU 7-13/14. 
4.2.9 Community Acceptance 
Community acceptance will be evaluated in conjunction with the future proposed plan and ROD 
for OU 7-13/14. 
4.3 Alternative 2—Surface Barrier 
Alternative 2 (Surface Barrier) would protect human health and the environment primarily by 
removing VOCs from the vadose zone and controlling potential exposure to COCs through containment 
with a surface barrier and ICs. Under this alternative, a low-permeability surface barrier would be 
constructed across the SDA. The surface barrier would inhibit biotic transport of contaminants to the 
surface and infiltration of precipitation and subsequent contaminant migration to the vadose zone and 
aquifer. Overall thickness of the cap, coupled with long-term ICs, would preclude inadvertent human 
intrusion. The OCVZ system would continue to extract and treat VOCs that have migrated into the vadose 
zone. Long-term surveillance, maintenance, monitoring, and ICs would ensure continued effectiveness of 
the remedy. 
Alternative 2 comprises two subalternatives: Alternative 2a—Modified RCRA Type C Surface 
Barrier, and Alternative 2b—ET Surface Barrier. The primary difference between these alternatives is the 
design of the surface barrier. In addition, because multiple process options were identified in Section 3 to 
control subsidence, address Pad A, and prevent buildup of volatile contaminants beneath the surface 
barrier, the two subalternatives incorporate differing approaches for these elements. The two containment 
approaches are evaluated in detail in the following subsections. 
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4.3.1 Alternative 2a—Modified Resource Conservation and Recovery Act Type C 
Surface Barrier 
Alternative 2a includes a modified RCRA Type C surface barrier. As described in Section 3, this 
barrier design is similar to a standard RCRA surface barrier used at Subtitle C licensed disposal facilities 
across the country; however, it incorporates a sloped, low-permeability asphalt layer near the base of the 
surface barrier to divert infiltrating water to the edges of the barrier. Because the asphalt layer would be 
particularly susceptible to damage from differential subsidence, foundation grouting would be performed 
before surface barrier construction. Pad A would be left in its current configuration, and the surface 
barrier would be designed to address elevation difference. The existing OCVZ system would be enhanced 
with several near-surface vapor extraction wells near buried waste containing high concentrations of 
VOCs to mitigate buildup of volatile contaminants beneath the surface barrier. 
4.3.1.1 Overall Protection of Human Health and the Environment. Alternative 2a would be 
fully protective of human health and the environment. Upon completion of the surface barrier (e.g., in the 
year 2016), this alternative would achieve all remedial action objectives (see uncertainties discussed in 
Section 4.1.3 relating to groundwater simulations for nitrate, VOCs, and 1,4-dioxane). The multilayer, 
low-permeability surface barrier would control and minimize contaminant migration by reducing surface 
water infiltration, thus impeding contaminant transport to the aquifer. In addition, the surface barrier 
would effectively isolate buried waste, prevent ecological receptor exposures, and prevent transport of 
contaminants by plants and animals to the surface, thus mitigating surface exposure risk for human and 
ecological receptors. Overall thickness of the cap, coupled with long-term ICs, would preclude 
inadvertent human intrusion. Continued operation of the OCVZ system, expanded by installing near-
surface extraction wells, would collect and treat VOCs that have migrated into the vadose zone or that 
could accumulate within and immediately beneath the impermeable asphalt layer and potentially increase 
contaminant migration to the vadose zone and aquifer. Long-term surveillance, maintenance, monitoring, 
and ICs would be conducted to ensure that the remedy remained protective. 
4.3.1.2 Compliance with Applicable or Relevant and Appropriate Requirements. The 
most significant components of this alternative that relate to ARARs identification are design, 
construction, and operation and maintenance of the surface barrier, and operation of OCVZ treatment 
systems (i.e., treatment component). Table 4-3 provides an evaluation summary of the major substantive 
ARARs for Alternative 2a. Overall, Alternative 2a would satisfy this threshold criterion. 
Alternative 2a includes a multilayer surface barrier that would mitigate potential exposure from 
radioactive and hazardous chemical contaminants, thus fulfilling DOE Order 5400.5. DOE Order 5400.5 
provides TBCs for protecting the public and the environment from radioactive contamination from all 
routine DOE activities. 
Air emissions associated with Alternative 2a involve both point-source (e.g., operation of the 
OCVZ treatment system) and fugitive or diffuse emissions sources (e.g., generation of dust) during 
construction. This alternative would be designed and operated to comply with Idaho rules for control of 
fugitive dust emissions (IDAPA 58.01.01.650 and 651) that apply to any source of fugitive dust during 
construction and operation and maintenance. Further, point-source and diffuse radiological emissions 
from the INL Site must not exceed the National Emission Standards for radionuclide emissions from 
DOE facilities (found in 40 CFR 61, Subpart H). Gaseous radionuclides (e.g., C-14) are expected from 
some buried waste as a diffuse emissions source; however, past monitoring and reporting (Staley 2006) 
indicates that diffuse emissions would result in a very small fraction of the applicable effective dose 
equivalent value of 10 mrem at the nearest public receptor location. In addition, remedial components  
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Table 4-3. Regulatory compliance evaluation for Alternative 2a—Modified RCRA Type C Surface 
Barrier. 
ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Idaho toxic air pollutants Chemical A IDAPA 58.01.01.585 and 586 Yes 
Idaho ambient air quality standards 
for specific air pollutants 
Chemical A IDAPA 58.01.01.577 Yes 
National emission standards for 
hazardous air pollutants 
Chemical A 40 CFR 61.92 through 94 Yes 
Standards for Inactive Asbestos 
Disposal Sites 
Action A 40 CFR 61.151 Yes 
Idaho Groundwater Quality 
Standards 
Chemical 
and action 
A IDAPA 58.01.11.200 Yes 
Safe Drinking Water Act 
maximum contaminant levels 
Chemical RA 40 CFR 141 Yes 
Native American graves protection 
and repatriation regulations 
Location A 43 CFR 10 Yes—if 
encountered 
Preservation of historic, 
prehistoric, and archeological data 
Location A 36 CFR 800 and 
40 CFR 6.301(b) and (c) 
Yes—if 
encountered 
Protection of archaeological 
resources 
Location A 43 CFR 7 Yes—if 
encountered 
Compliance with environmental 
review requirements for 
floodplains and wetlands 
Location A 10 CFR 1022 Yes 
Treatment, storage, and disposal 
facilities located within floodplains 
Location RA 40 CFR 264.18(b) Yes 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—general groundwater 
monitoring requirements 
Action RA 40 CFR 264.97 Yes 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—closure and postclosure 
Action RA IDAPA 58.01.05 
(40 CFR 264.111;  
40 CFR 264.114;  
40 CFR 264.117) 
Yes 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—landfills 
Action RA IDAPA 58.01.05  
(40 CFR 264.310(a)(1) through 
(5), (b)(1), (4) through (6) 
Yesa 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—use and management of 
containers 
Action A IDAPA 58.01.05  
(40 CFR 264, Subpart I) 
Yes 
Generator standards—hazardous 
waste determination 
Action A IDAPA 58.01.05.006 
(40 CFR 262.11) 
Yes 
Idaho toxic substances Action A IDAPA 58.01.01.161 Yes 
Idaho visible emissions Action A IDAPA 58.01.01.625 Yes 
Table 4-3. (continued). 
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ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Idaho control of fugitive dust 
emissions 
Action A IDAPA 58.01.01.650 and 651 Yes 
Radiation protection of the public 
and the environment 
Chemical 
and action 
TBC DOE Order 5400.5 Yes 
a. Evaluation criteria met, excluding contaminants that may have already migrated into the vadose zone. 
A = applicable 
ARAR = applicable or relevant and appropriate requirement 
CFR = Code of Federal Regulations 
DOE = U.S. Department of Energy 
IDAPA = Idaho Administrative Procedures Act 
RA = relevant and appropriate 
TBC = to-be-considered (other information from advisories, criteria, and guidance) 
 
(e.g., operation of foundation grouting and OCVZ systems) may result in point-source radiological 
emissions that would be designed to comply with National Emission Standards for Hazardous Air 
Pollutants criteria. Chemical-specific requirements of pertinent air quality standards would be met during 
both construction and remediation, including controlling toxic air pollutants (IDAPA 58.01.01.585 and 
586), ambient air quality standards for specific air pollutants (e.g., as particulate matter) 
(IDAPA 58.01.01.577), and visible emissions criteria (IDAPA 58.01.01.625). 
Because the LLW Pit in the SDA is currently an active asbestos waste disposal site, 40 CFR 154(g) 
requires that the closed site would have to meet standards for inactive asbestos waste disposal sites found 
in 40 CFR 61.151. Requirements involve performance criteria for emissions, surface cover, and controls 
(e.g., fencing, signs, and deed notifications) to warn of the presence of asbestos. 
Alternative 2a applies source-control measures to address remedial action objectives that protect 
groundwater resources. Therefore, criteria (e.g., MCLs and MCL goals) established under the “National 
Primary Drinking Water Standards” (40 CFR 141) and groundwater quality standards, as adopted by the 
“Ground Water Quality Rule” (IDAPA 58.01.11), are applicable or relevant and appropriate for 
OU 7-13/14. Alternative 2a would ensure compliance with these standards by extracting vapors from the 
vadose zone, reducing infiltration through the waste, and environmental monitoring. 
Archeological artifacts have been found in surficial sediment near RWMC. If regulated artifacts or 
sites are encountered, applicable federal and state preservation requirements would be met. These include 
the Native American Graves Protection and Repatriation Regulations (43 CFR 10), Protection of 
Historic Properties (36 CFR 800 and 40 CFR 6.301[b]), and Preservation of Historical Sites (Idaho 
Statute 67-4601 et seq., 2005). 
Though RWMC is not in the Big Lost River floodplain, it is located within a local topographic 
basin. The most recent study regarding potential for flooding at RWMC concludes that areas outside the 
SDA could flood as a result of overland flow of surface water (Mitchell et al. 2001). These conditions 
indicate that floodplain protection measures are applicable or relevant and appropriate, as indicated in 
Table 4-3. Requirements for federal agencies to comply with floodplain management (10 CFR 1022), 
to protect floodplains (40 CFR 6), and to implement protective measures at RCRA treatment, storage, and 
disposal facilities (40 CFR 264.18 [b]) are included. Design of the surface barrier must meet these 
requirements and would include appropriate engineering controls to prevent washout of hazardous waste 
by a 100-year flood event. 
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For RCRA requirements to be applicable to a CERCLA site, two conditions must be present: 
(1) materials at the site must be listed or exhibit a characteristic of hazardous waste, and (2) activity at the 
CERCLA site must constitute treatment, storage, or disposal as defined by RCRA (EPA 1988). 
Hazardous waste would not be actively generated or placed based on remedial approaches associated with 
Alternative 2a, because the alternative leaves the waste in place. Consequently, RCRA requirements 
related to managing treatment, storage, and disposal facilities are identified as relevant and appropriate 
rather than as applicable for Alternative 2a. 
“General Groundwater Monitoring Requirements” (40 CFR 264.97), specified in RCRA for the 
underlying aquifer, is relevant and appropriate to this alternative. Furthermore, because Alternative 2a 
leaves waste in place, various substantive RCRA Subtitle C requirements for closure and postclosure 
(40 CFR 264, Subpart G) may be relevant and appropriate, but not applicable because the SDA is not a 
new or existing RCRA-regulated unit. Likewise, various RCRA requirements for landfills 
(40 CFR 264, Subpart N) are relevant and appropriate for designing and operating the surface barrier. 
These requirements are adopted by reference in the State of Idaho “Rules and Standards for Hazardous 
Waste” (IDAPA 58.01.05). Design, construction, and operation of the surface barrier would meet these 
substantive state requirements. Requirements for design and construction of an underlying liner and 
leachate collection system are neither applicable nor relevant and appropriate for the SDA because waste 
was buried before the effective date of RCRA regulations. 
The RCRA generator requirements for hazardous waste determination and management 
(40 CFR 262.11) would be applicable to newly generated waste resulting from remediation 
(e.g., secondary waste streams that result from foundation grouting) because potentially hazardous 
material may be generated. The RCRA container storage requirements also are identified as applicable to 
address potential temporary storage of small quantities of hazardous waste at the INL Site (e.g., secondary 
waste to be disposed of at an off-INL Site treatment, storage, and disposal facility) that could be 
generated during remedial action (e.g., OCVZ operations and sampling debris). 
Institutional controls, including security measures, access controls, fencing, and land-use 
restrictions, are components of Alternative 2a. These controls would help prevent possible exposure to 
waste by human intruders and biota. Institutional controls also would meet applicable DOE requirements 
for residual radioactivity left in place, including related provisions of DOE Order 5400.5. 
The SDA is an existing disposal site rather than a new radioactive waste disposal facility. 
Therefore, substantive waste disposal requirements contained in DOE Order 435.1 do not apply to 
Alternative 2a because the waste is left in place. 
4.3.1.3 Long-Term Effectiveness and Permanence. Implementation of this alternative would 
control contaminant migration so that remedial action objectives are satisfied by the end of ICs 
(see uncertainties discussed in Section 4.1.3 relating to groundwater simulations for nitrate, VOCs, and 
1,4-dioxane). The surface barrier would preclude direct exposure to buried waste by human or ecological 
receptors via surface exposure pathways. Overall thickness of the cap, coupled with long-term ICs, would 
preclude inadvertent human intrusion. Groundwater-pathway risk would be mitigated by combined effects 
of the OCVZ vapor extraction system and the low permeability of the surface barrier. All remedial 
elements included in Alternative 2a, with the exception of OCVZ operations, would be permanent and 
expected to remain functional into the indefinite future. The following subsections discuss the magnitude 
of residual risk and reliability of long-term controls. 
4.3.1.3.1 Magnitude of Residual Risk—Based on qualitative analysis of the expected 
performance of the surface barrier, all surface exposure pathways would be interrupted, satisfying all 
remedial action objectives at the surface for both human and ecological receptors. 
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Quantitative results of modeling discussed below are based on a conservative infiltration rate of 
0.1 cm/year; however, studies performed for similar designs show that infiltration would be less than 
0.05 cm/year (Gee, Ward, and Wittreich 2002). 
Figure 4-1 compares cumulative groundwater ingestion risk for Alternative 2a to Alternative 1 
(No Action). Alternative 2a clearly reduces the magnitude of residual risk to less than 1E-04 by 
controlling infiltration (see Appendix D for more details). Residual risk for groundwater use is highest in 
the immediate future (approximately the year 2010) and drops significantly during the simulated 100-year 
IC period. Risk remains fairly level at approximately 3E-05 until the year 2500 when it begins to decline 
again. After approximately year 4000, risk falls below 1E-05, where it remains over the duration of the 
10,000-year simulation period (see Section 5, Figure 5-1). 
Figure 4-2 compares the cumulative groundwater hazard index for Alternative 2a to Alternative 1. 
Results are based on overpredicted concentrations of carbon tetrachloride in the aquifer (see 
Section 4.1.3). Alternative 2a clearly reduces the magnitude of the hazard index by controlling infiltration 
and would satisfy remedial action objectives. 
This alternative also would prevent groundwater concentrations from exceeding MCLs. Monitoring 
would be established to address uncertainties, especially for nitrate, VOCs, and 1,4-dioxane (see 
Section 4.1.3). 
4.3.1.3.2 Reliability of Long-Term Controls—As illustrated in Figure 4-1, some level of 
residual risk would remain indefinitely after implementation of this remedial alternative. However, the 
magnitude of risk resulting from combined radiological and chemical hazards would be within the 
acceptable risk range established in the National Contingency Plan (40 CFR 300.430). A 
low-permeability surface barrier over the SDA would effectively reduce risk. For this alternative, the 
more significant questions for detailed analysis relate to long-term durability of the surface barrier and 
requirements for long-term monitoring and management to maintain its effectiveness. 
In general, surface barriers, such as this one that incorporates continuous drainage layers, are 
susceptible to damage by differential settlement. The modified RCRA Type C surface barrier, which 
incorporates a thin, sloped layer of low-permeability asphalt to form a drainage layer could be broken or 
shifted out of plane by high-tensile stresses caused by subsidence. Such damage could funnel surface 
water into the landfill if not repaired. Surface barriers incorporating synthetic layers (e.g., asphalt) should 
not be applied in the SDA without substantial subsurface preparation because the potential for subsidence 
is significant (Mattson et al. 2004). Therefore, this alternative includes foundation grouting in pits to 
develop a stable base for the surface barrier. Foundation grouting, essentially installing a pattern of 
concrete pillars using an ISG rig, is described in detail in Section 3. Preliminary calculations indicate that 
installing columns on approximately 3.7-m (12-ft) centers would effectively minimize differential 
settlement across pits. However, some uncertainty remains related to subsidence in other parts of the 
SDA. Though subsidence in trenches would be less severe than in pits, subsidence does occur. Pad A, 
which is neither removed nor grouted under this alternative is very susceptible to subsidence 
(Holdren et al. 2006), and its configuration is not conducive to foundation grouting. Subsidence would 
increase the need for future maintenance and repair of the surface barrier. 
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Figure 4-1. Cumulative groundwater ingestion risk for Alternative 2a—Modified RCRA Type C Surface 
Barrier, compared to Alternative 1—No Action. 
 
Figure 4-2. Hazard index for Alternative 2a—Modified RCRA Type C Surface Barrier, compared to 
Alternative 1—No Action. 
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The surface barrier implemented in this alternative is potentially susceptible to intrusion by 
burrowing animals and deep-rooted plants over the long term, which, left uncontrolled, would result in 
redevelopment of exposure pathways through biotic transport from subsurface to surface. Smith, 
Luxmore, and Suter (1997) estimate that without regular maintenance, compacted soil caps supporting 
vegetation in semiarid environments could be breached by plant roots in 10 to 50 years and indicate that 
burrowing animals can be expected to inhabit a newly constructed surface barrier as soon as vegetation is 
established. Short-term effects of burrowing have been shown to be negligible in increasing penetration of 
water deeper into the profile (Gee and Ward 1997); however, extensive burrowing by rodents into 
archaeological mounds has been shown to substantially alter the original forms of the structures over 
hundreds of years (Suter, Luxmore, and Smith 1993). The asphalt base included as part of this alternative 
acts as a barrier to reduce potential intrusion by burrowing animals and plant roots. Though the asphalt 
layer would also reduce potential for exposure to VOCs, inhalation risk remains in the upper profile. 
Foundation grouting would potentially improve protection of the surface barrier perimeter from biological 
intrusion (i.e., issues with barrier configuration on edges). Areas of the SDA where intrusion could result 
in biotic transport of contaminants to the surface are relatively small (size of pits and trenches plus 
buffer), but horizontal intrusion and transport also are a concern. 
Long-term management would be required to confirm performance of the assembled remedial 
components. Environmental monitoring would include routine collection and analysis of multimedia 
samples for all COCs. Because levels of untreated residual contamination would not allow unrestricted 
future use of the SDA site, 5-year reviews would be conducted indefinitely. Surveillance also would be 
conducted to identify differential settlement, inadequate drainage, or other observable degradation of the 
surface barrier. Institutional controls and long-term activities would be managed by a federal agency 
(e.g., DOE or the Bureau of Land Management) to ensure that effective protection is maintained. 
4.3.1.4 Reduction of Toxicity, Mobility, or Volume through Treatment. This alternative 
does not include treatment as a source-control measure, though the surface barrier would substantially 
reduce mobility. The surface barrier would effectively mitigate all risk associated with exposure to COCs 
caused by biotic transport to the surface and would substantially reduce contaminant migration into the 
vadose zone and underlying aquifer. 
Treatment is applied to VOCs collected from the vadose zone. A portion of VOCs released from 
source materials would be removed from the vadose zone beneath the surface barrier and thermally 
oxidized using the OCVZ treatment system. 
4.3.1.5 Short-Term Effectiveness. Potential risk to the public and workers during 
implementation of remedial components included in Alternative 2a would be extremely low when 
controls typical of DOE waste management operations are used (Wheldon et al. 2006). Operating 
experience suggests that all aspects of remedial action could be conducted without exposing members of 
the public to significant amounts of hazardous or radioactive contaminants. Approximately one public 
injury might be incurred in an accident involving transport of construction materials to the SDA over 
public thoroughfares (Wheldon et al. 2006). However, engineering and administrative controls would 
minimize potential short-term risk to the public (e.g., transportation schedules and routes would be 
designed to minimize interference with public traffic patterns). A fatality involving transport of 
construction materials for Alternative 2a would be highly unlikely (Wheldon et al. 2006). 
Short-term risk to workers also is very low for this alternative. Remediation workers would be 
protected by maintaining exposure to penetrating radiation as low as reasonably achievable, using 
personal protective equipment to limit risk associated with inhalation or dermal adsorption of 
radionuclides or chemicals, and promoting a safety culture that creates a work environment free from 
occupational injury or illness. A maximally exposed worker involved in construction would incur a 
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negligible increase in lifetime cancer risk relative to a worker involved in routine construction activities in 
the SDA (Wheldon et al. 2006). Chemical risk and hazards for a remediation worker and collocated 
worker would be negligible based on qualitative analysis of the absence of an identified exposure 
pathway. All physical and chemical risk to remediation workers could be readily controlled through 
engineered or administrative controls, or personal protective equipment. Workers implementing remedial 
components included in Alternative 2a could incur as many as five recordable industrial 
accidents (Wheldon et al. 2006). A worker fatality would be highly unlikely during implementation of 
this alternative. 
Immediate risk to the environment as a result of exposure to contaminants would remain at or 
below those identified in the baseline risk assessment during implementation of this alternative. Fencing 
around the expanded perimeter is a component of this alternative and would continue to reduce, but not 
entirely exclude, access to the area by larger animals. Biotic transport through plant uptake and exposure 
of animal receptors as a result of contact and ingestion of surface and subsurface soil would decrease 
during the first year construction of the surface barrier begins (i.e., once the asphalt layer is complete). 
Upon completion of the surface barrier, exposure pathways for ecological receptors would be eliminated. 
Potential short-term impacts to the environment for this alternative include disturbances to plant 
and animal communities resulting from construction of the surface barrier. Surface barrier design and 
construction of a new access road would expand the active area of the SDA up to 30.5 m (100 ft) beyond 
current boundaries, impacting approximately 49 ha (120 acres). Much of the area immediately 
surrounding the SDA has been previously disturbed by construction and management activities. Fewer 
than 16.2 ha (40 acres) of undisturbed native vegetation would be affected. No sensitive plant species are 
known in the area, and the number of individual plants lost would be small relative to the overall area of 
native communities found at the INL Site. Areas where vegetation and soil are disturbed are at increased 
risk for invasion by exotic weeds and could act as conduits for expansion of invasive species into native 
communities. Large weed infestations can potentially increase the hazard of fires but would be mitigated 
through weed control measures. Minor leaks or spills of oil or gasoline could result in small areas that 
cannot be vegetated without replacing or remediating affected soil. 
Dust created by construction activities and heavy equipment traffic can reduce photosynthesis and 
otherwise damage plants and, in particular, biotic crusts (Trombulak and Frissell 2000), which are 
important components of native shrub-steppe communities. Blowing or drifting dust and other pollutants 
(e.g., vehicle exhaust) can affect vegetation growth at substantial distances beyond active construction 
areas (Auerbach, Walker, and Walker 1997). Disturbance of current grading and compaction of roadways 
could reduce drainage, rechannel surface water, and increase erosion. Surface water management and dust 
suppression measures along roadways and in construction areas would be implemented to mitigate 
environmental impacts to adjacent vegetation and reduce erosion. 
Some small mammals, birds, and reptiles, both on and around the SDA, would be displaced during 
implementation of this alternative. Noise and ground vibration from construction activities and heavy 
equipment traffic could disturb resident wildlife and drive some species from the area (Manci et al. 1988). 
While no threatened or endangered species are resident on or immediately adjacent to the SDA, several 
species of concern, including the pygmy rabbit, loggerhead shrike, and burrowing owls, have been 
observed in the vicinity. Construction activities carried into the fall and winter could disturb resident 
animals (e.g., marmots and reptiles) hibernating near the SDA; night-time activity and lighting could 
disrupt feeding behavior of some nocturnal species (e.g., owls, reptiles, and bats). Mobile species are 
likely to leave the areas of activity. Deaths of individual animals are probable in the active areas and 
along roadways, but losses of small numbers would have little overall effect on local or regional 
populations. 
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Remedial action objectives would be met within 7 years upon completion of the surface barrier. 
The environment immediately adjacent to the active area would be highly impacted during construction, 
but overall, short-term effectiveness of this alternative is high to moderate. 
4.3.1.6 Implementability. Alternative 2a is technically and administratively implementable. No 
specialized equipment, personnel, or services are required, and construction materials are readily 
available on the INL Site or from local sources. However, modified RCRA Type C surface barriers to 
date have been deployed for relatively small areas (e.g., less than 5 acres) (EPA 2006), and significant 
implementability issues may be anticipated during construction of a larger surface barrier, such as that 
required for the SDA (e.g., greater than 97 acres). Specifically, staged deployment of an asphalt 
composite layer over a large area would require construction of sealed joints at intermediate boundaries. 
Because of previous difficulties experienced in construction of thin impermeable layers (Suter, Luxmore, 
and Smith 1993), rigorous construction quality control would be required to ensure integrity of a thin 
asphalt composite hydraulic surface barrier (Bowders et al. 2003). Other components of this remedial 
action (e.g., the OCVZ system, environmental monitoring, and ICs) have been routinely implemented at 
the INL Site. Subgrade stabilization by ISG has not been used for long-term support of a surface barrier, 
and it would be necessary to demonstrate implementability and effectiveness before use in the SDA. 
This alternative has no significant administrative feasibility issues. Concurrent operations 
(e.g., foundation grouting) would require careful planning and deployment to reduce the likelihood of 
construction flaws in the surface barrier. Expansion or development of new borrow areas may be 
necessary to obtain sufficient surface barrier materials. Currently, eight permitted gravel and borrow 
sources are available to support maintenance operations, new construction, and environmental restoration 
and waste management activities (Minkin et al. 1994). The potential total amount of soil available for INL 
Site use from these sources is in excess of 13 million cubic yards (DOE-ID 1997), which would be 
sufficient for construction of a surface barrier over the SDA (Mattson et al. 2004). Nevertheless, 
availability of borrow materials and requirements for other construction projects competing for material at 
the INL Site must be coordinated to support timely construction of the surface barrier. 
Available services and materials are ample. Multiple vendors are available for all aspects of the 
work. Elements of surface barrier construction, including development of borrow areas, hauling, and 
placement of surface barrier materials, could be accomplished by a number of local construction firms. 
Several specialized firms with specific geotechnical experience are available to provide foundation 
grouting. 
4.3.1.7 Cost. Capital, operations and maintenance, and periodic costs for Alternative 2a are 
provided as current value and net present value in Table 4-4. The base year in calculating net present 
value is 2006, with construction beginning in the year 2010 and ending in 2016. Estimates include costs 
for 100 years of surveillance and maintenance, monitoring, and ICs following construction. Appendix F 
provides additional details. 
4.3.1.8 State Acceptance. State acceptance will be evaluated in conjunction with the future 
proposed plan and ROD for OU 7-13/14. 
4.3.1.9 Community Acceptance. Community acceptance will be evaluated in conjunction with 
the future proposed plan and ROD for OU 7-13/14. 
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Table 4-4. Costs for Alternative 2a—Modified RCRA Type C Surface Barrier. 
Activity 
Current Value 
($M) 
Net Present Value
($M) 
Capital costs   
RCRA Type C surface barrier (2011 through 2016) 119.4 94.9 
Foundation grouting (2010 through 2011) 14.9 12.8 
Expansion of OCVZ system with shallow extraction wells 
(2011 and 2016) 
3.5 2.7 
Replace OCVZ treatment units every 20 years  
(2031, 2051, and 2071) 
6.8 2.0 
Total capital cost 144.6 112.5 
Operations and maintenance costs   
Surface barrier maintenance and monitoring  
(2017 through 2116) 
82.9 19.0 
OCVZ operations, maintenance, and monitoring 
(2010 through 2074) 
111.0 43.5 
Total operations and maintenance cost 193.9 62.5 
Periodic costs   
Final remedial action report, annual summary reports,  
5-year reviews, and final operations and maintenance report  
(2017 through 2116) 
5.2 1.1 
Total periodic cost 5.2 1.1 
Total cost 343.7 176.1 
OCVZ = Organic Contamination in the Vadose Zone 
RCRA = Resource Conservation and Recovery Act 
 
4.3.2 Alternative 2b—Evapotranspiration Surface Barrier 
Alternative 2b includes an ET surface barrier. This surface barrier would not be particularly 
susceptible to damage from differential subsidence; however, dynamic compaction would be performed 
in pit areas before surface barrier construction to minimize the need for future maintenance. Dynamic 
compaction was identified because it presents the most short-term risk and highest cost among process 
options that apply surface treatment to address subsidence, thus bounding the analysis. Other process 
options, such as impact rolling, could be substituted during remedial design. Waste would be removed 
from Pad A and transferred to the LLW Pit or other location within the SDA to facilitate surface barrier 
construction. A gas-collection system would be integrated into the ET surface barrier to prevent buildup 
of volatile contaminants beneath the surface barrier. 
4.3.2.1 Overall Protection of Human Health and the Environment. Alternative 2b would be 
fully protective of human health and the environment. Upon completion of the surface barrier in the 
year 2019, this alternative would achieve all remedial action objectives (see uncertainties discussed in 
Section 4.1.3 relating to groundwater simulations for nitrate, VOCs, and 1,4-dioxane). The ET surface 
barrier would minimize contaminant migration by reducing surface water infiltration rates, thus impeding 
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further release of contamination into the vadose zone and aquifer. In addition, the surface barrier would 
effectively isolate buried waste, thus mitigating surface exposure risk for human and ecological receptors. 
Overall thickness of the cap, coupled with long-term ICs, would preclude inadvertent human intrusion. 
Continued operation of the existing OCVZ system, enhanced with an active vapor extraction layer in the 
surface barrier, would collect and treat VOCs from the vadose zone to reduce transport to the aquifer. 
Long-term surveillance, maintenance, monitoring, and ICs would be conducted to ensure that the remedy 
remained protective. 
4.3.2.2 Compliance with Applicable or Relevant and Appropriate Requirements. 
Because of the many common features between Alternatives 2a and 2b, the ARARs analysis also is 
similar. Table 4-5 provides an evaluation summary of the major substantive ARARs for Alternative 2b, 
which are the same as identified for Alternative 2a in Table 4-3. Nuances relative to approaches for 
Pad A, subsidence, and the OCVZ system are addressed in the following paragraphs. See Section 4.3.1.2 
for a more detailed discussion regarding other elements of ARARs analysis. Overall, Alternative 2b 
would satisfy this threshold criterion. 
Table 4-5. Regulatory compliance evaluation for Alternative 2b—Evapotranspiration Surface Barrier. 
ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Idaho toxic air pollutants Chemical A IDAPA 58.01.01.585 and 586 Yes 
Idaho ambient air quality standards 
for specific air pollutants 
Chemical A IDAPA 58.01.01.577 Yes 
National emission standards for 
hazardous air pollutants 
Chemical A 40 CFR 61.92 through 94 Yes 
Standards for Inactive Asbestos 
Disposal Sites 
Action A 40 CFR 61.151 Yes 
Idaho Groundwater Quality 
Standards 
Chemical 
and action 
A IDAPA 58.01.11.200 Yes 
Safe Drinking Water Act 
maximum contaminant levels 
Chemical RA 40 CFR 141 Yes 
Native American graves protection 
and repatriation regulations 
Location A 43 CFR 10 Yes—if 
encountered 
Preservation of historic, 
prehistoric, and archeological data 
Location A 36 CFR 800 and 
40 CFR 6.301(b) and (c) 
Yes—if 
encountered 
Protection of archaeological 
resources 
Location A 43 CFR 7 Yes—if 
encountered 
Compliance with environmental 
review requirements for 
floodplains and wetlands 
Location A 10 CFR 1022 Yes 
Treatment, storage, and disposal 
facilities located within floodplains 
Location RA 40 CFR 264.18(b) Yes 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—general groundwater 
monitoring requirements 
Action RA 40 CFR 264.97 Yes 
Table 4-5. (continued). 
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ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—closure and postclosure 
Action RA IDAPA 58.01.05 
(40 CFR 264.111;  
40 CFR 264.114;  
40 CFR 264.117) 
Yes 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—landfills 
Action RA IDAPA 58.01.05  
(40 CFR 264.310(a)(1) 
through (5), (b)(1), (4) 
through (6) 
Yesa 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—use and management of 
containers 
Action A IDAPA 58.01.05  
(40 CFR 264, Subpart I) 
Yes 
Generator standards—hazardous 
waste determination 
Action A IDAPA 58.01.05.006 
(40 CFR 262.11) 
Yes 
Idaho toxic substances Action A IDAPA 58.01.01.161 Yes 
Idaho visible emissions Action A IDAPA 58.01.01.625 Yes 
Idaho control of fugitive dust 
emissions 
Action A IDAPA 58.01.01.650 and 651 Yes 
Radiation protection of the public 
and the environment 
Chemical 
and action 
TBC DOE Order 5400.5 Yes 
a. Evaluation criteria met, excluding contaminants that may have already migrated into the vadose zone. 
A = applicable 
ARAR = applicable or relevant and appropriate requirement 
CFR = Code of Federal Regulations 
DOE = U.S. Department of Energy 
IDAPA = Idaho Administrative Procedures Act 
RA = relevant and appropriate 
TBC = to-be-considered (other information from advisories, criteria, and guidance) 
 
The difference between Subalternatives 2a and 2b in handling Pad A waste was assessed regarding 
potential impact on identified ARARs. Alternative 2a incorporates Pad A into the surface barrier while 
Alternative 2b transfers Pad A waste to the LLW Pit or other area within the SDA. Transfer of Pad A 
waste within the area of contamination would not impact RCRA treatment, storage, and disposal ARARs. 
Consolidating or moving waste within an area of contamination does not constitute treatment, storage, or 
disposal of a hazardous waste. Temporary staging of Pad A waste in containers within the area of 
contamination would not necessitate management of a RCRA storage area and, as such, would not 
constitute placement of the containers in a separate hazardous waste management unit (i.e., would not 
trigger applicability of land disposal restrictions before disposal). The identified RCRA treatment, 
storage, and disposal requirements for closure and postclosure of the landfill are identified as relevant and 
appropriate; the ET surface barrier would satisfy these requirements. 
Because the LLW Pit in the SDA is currently an active asbestos waste disposal site, 40 CFR 154(g) 
requires that the closed site would have to meet standards for inactive asbestos waste disposal sites found 
in 40 CFR 61.151. Requirements involve performance criteria for emissions, surface cover, and controls 
(e.g., fencing, signs, and deed notifications) to warn of the presence of asbestos. 
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Dynamic compaction of pits in Alternative 2b (instead of foundation grouting in Alternative 2a) 
would be bound within the scope of the previously identified ARARs and does not trigger applicability of 
additional ARARs. Similarly, though Alternative 2a includes installation of additional near-surface 
extraction wells, OCVZ treatment components of the two subalternatives are relatively consistent with the 
same basis for requirements. 
4.3.2.3 Long-Term Effectiveness and Permanence. Implementation of this alternative 
would control contaminant migration so that remedial action objectives are satisfied by the end of ICs 
(see uncertainties discussed in Section 4.1.3 relating to groundwater simulations for nitrate, VOCs, and 
1,4-dioxane). The surface barrier would preclude direct exposure to buried waste by human or ecological 
receptors via surface exposure pathways. Overall thickness of the cap, coupled with long-term ICs, would 
preclude inadvertent human intrusion. Groundwater-pathway risk would be mitigated by combined effects 
of the OCVZ vapor extraction system and the low permeability of the surface barrier. All remedial 
elements included in Alternative 2b, with the exception of OCVZ operations, would be permanent and 
expected to remain functional into the indefinite future. The following subsections discuss the magnitude 
of residual risk and reliability of long-term controls. 
4.3.2.3.1 Magnitude of Residual Risk—Based on qualitative analysis of the expected 
performance of the surface barrier, all surface exposure pathways would be interrupted, satisfying all 
remedial action objectives at the surface for both human and ecological receptors. 
Magnuson (1993) modeled performance of a number of surface barriers, including the ET, or 
capillary, barrier design described in Section 3, using historical climatic data from the local region. 
Results indicated that drainage through the ET, or capillary, barrier would be extremely low. Annual 
drainage through the capillary barrier for the 10-year period of the simulation ranged from 0.5 to 0.03 cm, 
with an average annual drainage of 0.1 cm/year. These and other modeling results, as well as field scale 
tests conducted at the INL Site, demonstrate that an ET surface barrier would sufficiently control 
infiltration. Contaminant fate and transport modeling discussed below applied a total infiltration through 
the barrier of 0.1 cm/year. 
Figure 4-3 compares cumulative groundwater ingestion risk for Alternative 2b to Alternative 1 
(No Action). Alternative 2b clearly reduces the magnitude of residual risk to less than 1E-04 by 
controlling infiltration (see Appendix D for more details). Residual risk for groundwater use is highest in 
the immediate future (approximately the year 2010), but declines steadily over the initial 1,000-year 
simulation period. After approximately year 4000, residual risk falls below 1E-05 where it remains over 
the duration of the 10,000-year simulation period (see Section 5, Figure 5-1). 
Figure 4-4 compares the cumulative groundwater hazard index for Alternative 2b to Alternative 1. 
Results are based on overpredicted concentrations of carbon tetrachloride in the aquifer (see 
Section 4.1.3). Alternative 2b clearly reduces the magnitude of the hazard index by controlling infiltration 
and would satisfy remedial action objectives. 
Alternative 2b also would prevent groundwater concentrations from exceeding MCLs. Monitoring 
would be established to address uncertainties, especially for nitrate, VOCs, and 1,4-dioxane (see 
Section 4.1.3). 
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Figure 4-3. Cumulative groundwater ingestion risk for Alternative 2b—Evapotranspiration Surface 
Barrier, compared to Alternative 1—No Action. 
 
Figure 4-4. Hazard index for Alternative 2b—Evapotranspiration Surface Barrier, compared to 
Alternative 1—No Action. 
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4.3.2.3.2 Reliability of Long-Term Controls—As illustrated in Figure 4-3, some level of 
residual risk would remain indefinitely after implementation of this remedial alternative. However, the 
magnitude of risk resulting from combined radiological and chemical hazards would be within the 
acceptable risk range established in the National Contingency Plan (40 CFR 300.430). A 
low-permeability surface barrier over the SDA would effectively reduce risk. For this alternative, the 
more significant question for detailed analysis relates to long-term durability of the surface barrier; 
long-term monitoring and management would be required to maintain its effectiveness. 
In general, ET surface barriers are not as susceptible to damage by differential settlement as are 
barriers that incorporate a continuous drainage layer (Mattson et al. 2004). However, potential exists that 
deep subsidence events (e.g., collapse of a large metal waste box) could disrupt the contour of the barrier 
surface and potentially cause increased infiltration. Therefore, this alternative includes dynamic 
compaction to develop a stable base for construction of the surface barrier. Dynamic compaction 
(repeatedly dropping a heavy weight onto the ground surface using a modified crane) is described in 
Section 3. Dynamic compaction would effectively minimize future subsidence (Mattson et al. 2004). 
As discussed in Section 4.3.1.3, surface barriers are potentially susceptible to intrusion by 
burrowing animals and deep-rooted plants over the long term, which could result in redevelopment of 
subsurface to surface exposure pathways. Overall depths of material above the biointrusion layer for this 
alternative decrease the likelihood of plant roots and burrowing animals reaching buried waste. Potential 
for biotic intrusion is further reduced by a coarse rock layer, which would also reduce potential inhalation 
exposures (i.e., organic vapor) for animals burrowing in the upper surface barrier profile. 
Long-term management would be required to confirm performance of the assembled remedial 
components. Environmental monitoring would include routine collection and analysis of multimedia 
samples for all COCs. Because levels of untreated residual contamination would not allow unrestricted 
future use of the SDA site, 5-year reviews would be conducted indefinitely. Surveillance also would be 
conducted to identify differential settlement, inadequate drainage, or other observable degradation of the 
surface barrier. Institutional controls and long-term activities would be managed by a federal agency 
(e.g., DOE or the Bureau of Land Management) to ensure that effective protection is maintained. 
4.3.2.4 Reduction of Toxicity, Mobility, or Volume through Treatment. This alternative 
does not include treatment as a source-control measure, though the surface barrier would substantially 
reduce mobility. The surface barrier would effectively mitigate all risk associated with exposure to COCs 
caused by biotic transport to the surface and would substantially reduce contaminant migration into the 
vadose zone and underlying aquifer. 
Treatment is applied to VOCs collected from the vadose zone. A portion of VOCs released from 
source materials would be removed from the vadose zone beneath the surface barrier and thermally 
oxidized using the OCVZ treatment system. 
4.3.2.5 Short-Term Effectiveness. Potential risk to the public and workers during 
implementation of remedial components included in Alternative 2b would be extremely low when 
controls typical of DOE waste management operations are used (Wheldon et al. 2006). Operating 
experience at the INL Site suggests that all aspects of remedial action could be conducted without 
exposing members of the public to significant amounts of hazardous or radioactive contaminants. 
Approximately one public injury might be incurred in an accident involving transport of construction 
materials to the SDA over public thoroughfares (Wheldon et al. 2006). However, engineering and 
administrative controls would minimize potential short-term risk to the public (e.g., transportation 
schedules and routes would be designed to minimize interference with public traffic patterns). A fatality 
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involving transport of construction materials for Alternative 2b would be highly unlikely 
(Wheldon et al. 2006). 
Short-term risk to workers is very low for this alternative. Remediation workers would be protected 
by maintaining exposure to penetrating radiation as low as reasonably achievable, using personal 
protective equipment to limit risk associated with inhalation or dermal adsorption of radionuclides or 
chemicals, and promoting a safety culture that creates a work environment free from occupational injury 
or illness. A maximally exposed worker involved in construction activities would incur a negligible 
increase in lifetime cancer risk relative to a worker involved in routine construction activities in the SDA 
(Wheldon et al. 2006) with the exception of Pad A retrieval. A low radiological risk would be accrued by 
a remediation worker during retrieval and transfer of Pad A waste. An even lower risk would be incurred 
by a collocated worker. Chemical risk and hazards for a remediation worker and collocated worker would 
be negligible based on qualitative analysis or absence of an identified exposure pathway. All physical and 
chemical risk to remediation workers could be readily controlled through use of engineered or 
administrative controls, or use of personal protective equipment. Workers implementing remedial 
components included in Alternative 2b would incur as many as seven recordable industrial accidents 
(Wheldon et al. 2006). A worker fatality would be highly unlikely during implementation of this 
alternative. 
Immediate risk to the environment as a result of exposure to contaminants would remain at or 
below those identified in the baseline risk assessment during implementation of this alternative. Fencing 
around the construction perimeter is a component of the alternative and would continue to reduce, 
although not entirely exclude, access to the active area by larger animals. Biotic transport through plant 
uptake and exposure of animal receptors (i.e., contact and ingestion of surface and subsurface soil) would 
decrease during the first year after construction of the surface barrier begins (i.e., once grading fill and 
cobble vent or biointrusion layers are completed). Upon completion of the surface barrier, existing 
exposure pathways for ecological receptors would be eliminated. 
Short-term impacts to the environment for this alternative are primarily associated with 
construction of an ET surface barrier. Effects of noise, dust, and physical disturbance from construction 
activities on habitat and organisms immediately surrounding the SDA are similar to those discussed for 
Alternative 2a (Section 4.3.1.5). Greater impacts to animals from vibration and noise would result from 
the extended time (i.e., 1 year) required for dynamic compaction of SDA pits. 
This alternative includes mining surface barrier construction materials from on-INL Site borrow 
areas. Topsoil, graded fill, gravel, and rock for this alternative would be obtained from the INL Site and 
could require expansion of currently active borrow areas (see Section 4.3.1.6). Implementation of this 
alternative would require less topsoil than would be required for Alternative 2a; however, more total 
material would be required. 
All remedial components would be completed within 10 years of project inception. Remedial 
action objectives would be met upon completion of the surface barrier. Impacts to the environment 
immediately adjacent to the SDA would be high during construction, but overall, short-term 
environmental effectiveness for this alternative is moderate. 
4.3.2.6 Implementability. Alternative 2b is technically and administratively implementable. No 
specialized equipment, personnel, or services are required to construct the ET surface barrier. Several 
(monolithic) ET surface barriers have been planned for, or constructed on sites as large as the SDA 
(EPA 2006). In addition, the absence of a thin impermeable layer would simplify construction and allow 
implementation in stages to accommodate concurrent activities or early drainage control over portions of 
the SDA. Other components of the remedy (e.g., the OCVZ system, environmental monitoring, and ICs) 
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have been routinely implemented at the INL Site. Dynamic compaction has not been used in the SDA; 
therefore, some uncertainty is associated with the level of radiological control that would be required 
during compaction. Potential problems could be mitigated by adding soil before compaction. 
Construction techniques for surface barriers are common practice. Schedule delays are unlikely to 
occur because of technical problems. However, transfer of Pad A waste to facilitate construction of the 
surface barrier has a low probability that schedule delays could occur. Experience during the Accelerated 
Retrieval Project suggests that excavation of Pad A waste could be complicated and delayed by the 
presence of Rocky Flats Plant roaster oxides, which may contain pyrophoric material. 
Multiple vendors are available for all aspects of the work. All elements of surface barrier 
construction, including development of borrow areas, hauling, and placement of surface barrier materials, 
could be accomplished by a number of local construction firms. Several specialized firms with specific 
geotechnical experience are available to provide dynamic compaction. The INL Site resources are 
adequate for planning, design, and implementation of Pad A waste excavation and relocation within the 
OU 7-13/14 area of contamination. 
Because the ET surface barrier does not rely on continuous (i.e., seamless) layers of 
low-permeability material, the surface barrier could be constructed in sections. Constructing the surface 
barrier in sections would accommodate concurrent operations (e.g., retrieval of Pad A waste and dynamic 
compaction) and facilitate future maintenance. 
This alternative assesses transferring Pad A waste into the LLW Pit. Disposal of Pad A waste in the 
LLW Pit could arise as an administrative implementability issue based on one of two factors. First, space 
may not be available in the LLW Pit. Second, placing this waste in an unlined pit may not be acceptable 
to DEQ and EPA, even though risk-based criteria (i.e., remedial action objectives) and ARARs would be 
satisfied. In either case, alternative disposal options could be identified for Pad A waste. Options include 
disposal at ICDF, outside of the INL Site, or in a newly constructed location within the SDA. 
Dynamic compaction has not been used in the SDA; therefore, the level of radiological control 
required for implementation in open-air situations is uncertain. Potential approaches to minimize the 
spread of airborne contamination include placing additional overburden before compaction and using 
geotextiles, soil binders, or misters to suppress dust generation. A field demonstration of dynamic 
compaction may be required during the operational readiness review. 
No other significant administrative feasibility issues are identified with this alternative. Expanding 
or developing new borrow areas may be necessary to obtain sufficient surface barrier materials. Currently, 
eight permitted gravel and borrow sources are available to support maintenance operations, new 
construction, and environmental restoration and waste management activities (Minkin et al. 1994). The 
potential total amount of soil available for INL Site use from these sources is in excess of 13 million 
cubic yards (DOE-ID 1997), which would be sufficient for construction of a surface barrier over the SDA 
(Mattson et al. 2004). Nevertheless, availability of borrow materials and requirements for other 
construction projects competing for material at the INL Site must be coordinated to support timely 
construction of the surface barrier. 
4.3.2.7 Cost. Capital, operations and maintenance, and periodic costs for Alternative 2b are 
provided as current value and net present value in Table 4-6. The base year in calculating net present 
value is 2006, with construction beginning in the year 2010 and ending in 2019. Estimates include costs 
for 100 years of surveillance and maintenance, monitoring, and ICs following construction. Appendix F 
provides additional details. 
  4-33 
Table 4-6. Costs for Alternative 2b—Evapotranspiration Surface Barrier. 
Activity 
Current Value 
($M) 
Net Present Value
($M) 
Capital costs   
Evapotranspiration surface barrier (2014 through 2019) 94.0 67.4 
Dynamic compaction (2010 through 2012) 5.5 4.8 
Transfer Pad A waste to Low-Level Waste Pit  
(2010 through 2014) 
56.3 46.7 
Installation of gas collection system (2016 and 2019) 2.1 1.4 
Replace OCVZ treatment units every 20 years  
(2031 and 2051) 
4.5 1.7 
Total capital cost 162.5 122.0 
Operations and maintenance costs   
Surface barrier maintenance and monitoring  
(2020 through 2119) 
86.6 18.2 
OCVZ operations, maintenance, and monitoring  
(2010 through 2054) 
77.1 37.6 
Total operations and maintenance cost 163.6 55.8 
Periodic costs   
Final remedial action report, annual summary reports, 5-year 
reviews, and final operations and maintenance report  
(2020 through 2119) 
5.2 1.0 
Total periodic cost 5.2 1.0 
Total cost 331.4 178.8 
OCVZ = Organic Contamination in the Vadose Zone 
 
4.3.2.8 State Acceptance. State acceptance will be evaluated in conjunction with the future 
proposed plan and ROD for OU 7-13/14. 
4.3.2.9 Community Acceptance. Community acceptance will be evaluated in conjunction with 
the future proposed plan and ROD for OU 7-13/14. 
4.4 Alternative 3—In Situ Grouting 
Alternative 3 (In Situ Grouting) would protect human health and the environment primarily by 
removing VOCs from the vadose zone and controlling potential exposure to COCs through containment 
with an ET surface barrier similar to that described for Alternative 2b (see Section 4.3.2). Alternative 3 
would provide an additional measure of protection by encapsulating specified waste with highly 
impermeable grout to retard migration of Tc-99 and I-129 from specified soil vault and trench areas 
totaling 0.2 acres. These two contaminants are primary COCs associated with waste from INL reactor 
operations. In addition, waste on Pad A would be excavated, treated with ex situ grouting, and relocated 
to the LLW Pit or other area in the SDA. 
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The ET surface barrier and remaining components for this alternative are nearly identical to those 
described for Alternative 2b. The surface barrier would prevent human and ecological receptors from 
direct contact with buried waste and inhibit infiltration of precipitation and subsequent contaminant 
migration to the vadose zone and aquifer. Overall thickness of the cap, coupled with long-term ICs, would 
preclude inadvertent human intrusion. The only difference in the surface barrier compared to 
Alternative 2b is to evaluate a passive gas-collection layer instead of an active gas-collection component. 
Pits would be dynamically compacted in advance of surface barrier construction to address potential 
subsidence. Dynamic compaction was identified because it presents the most short-term risk and highest 
cost among process options that apply surface treatment to address subsidence, thus bounding the 
analysis. Other process options, such as impact rolling, could be substituted during remedial design. 
Additional elements include continued operation of the OCVZ system to address VOCs in the vadose 
zone and long-term surveillance, maintenance, monitoring, and ICs. 
4.4.1 Overall Protection of Human Health and the Environment 
Alternative 3 would be fully protective of human health and the environment. Upon completion of 
the surface barrier in the year 2019, this alternative would achieve all remedial action objectives 
(see uncertainties discussed in Section 4.1.3 relating to groundwater simulations for nitrate, VOCs, and 
1,4-dioxane). The ET surface barrier would minimize contaminant migration by reducing surface water 
infiltration rates, thus impeding further release of contamination into the vadose zone and aquifer. In 
addition, the surface barrier would effectively isolate buried waste, thus mitigating surface exposure risk 
for human and ecological receptors. Overall thickness of the cap, coupled with long-term ICs, would 
preclude inadvertent human intrusion. In situ grouting of specified waste would provide an additional 
measure of protection against migration of Tc-99 and I-129, and treatment of Pad A waste before transfer 
to the LLW Pit, or other location in the SDA, would reduce subsidence and enhance long-term 
performance of the surface barrier. Continued operation of the existing OCVZ system would collect and 
treat VOCs from the vadose zone and reduce transport to the aquifer. Passive vapor extraction from the 
transport layer would prevent accumulation of landfill gases, including VOCs, C-14, methane, and carbon 
dioxide, beneath the surface barrier. Long-term surveillance, maintenance, monitoring, and ICs would be 
conducted to ensure that the remedy remained protective. 
4.4.2 Compliance with Applicable or Relevant and Appropriate Requirements 
Table 4-7 provides an evaluation summary of the major substantive ARARs for Alternative 3. 
Chemical and location-specific ARARs for Alternative 3 would be the same as for Alternative 2 given 
that the site setting and chemical characteristics of the waste do not change. In addition, both alternatives 
include a surface barrier. Differences relate to in situ treatment of specified waste forms and ex situ 
treatment and relocation of Pad A waste in the SDA. Overall, Alternative 3 would satisfy this threshold 
criterion. 
Action-specific ARARs vary primarily because of the difference in handling Pad A waste 
(i.e., ex situ treatment component). In situ grouting associated with Alternative 3 would not change 
action-specific ARARs when compared to those identified under Alternatives 2a and 2b. Though not 
focused on the same objective, the foundation grouting component of Alternative 2a would trigger an 
essentially identical set of ARARs as the contaminant grouting component under Alternative 3. 
Performance requirements for the grouting operation do not stem from identified ARARs. Minor air 
emissions would be anticipated from the operation, which would be designed and operated to comply 
with pertinent air emission ARARs identified in Table 4-7. 
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Table 4-7. Regulatory compliance evaluation for Alternative 3—In Situ Grouting. 
ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Idaho toxic air pollutants Chemical A IDAPA 58.01.01.585 and 586 Yes 
Idaho ambient air quality standards 
for specific air pollutants 
Chemical A IDAPA 58.01.01.577 Yes 
National emission standards for 
hazardous air pollutants 
Chemical A 40 CFR 61.92 through 94 Yes 
Standards for Inactive Asbestos 
Disposal Sites 
Action A 40 CFR 61.151 Yes 
Idaho Groundwater Quality 
Standards  
Chemical 
and action 
A IDAPA 58.01.11.200 Yes 
Safe Drinking Water Act 
maximum contaminant levels 
Chemical RA 40 CFR 141 Yes 
Native American graves protection 
and repatriation regulations 
Location A 43 CFR 10 Yes—if 
encountered 
Preservation of historic, 
prehistoric, and archeological data 
Location A 36 CFR 800 and 
40 CFR 6.301(b) and (c) 
Yes—if 
encountered 
Protection of archaeological 
resources 
Location A 43 CFR 7 Yes—if 
encountered 
Compliance with environmental 
review requirements for 
floodplains and wetlands 
Location A 10 CFR 1022 Yes 
Treatment, storage, and disposal 
facilities located within floodplains 
Location A 40 CFR 264.18(b) Yes 
General treatment, storage, and 
disposal facility standards 
Action A IDAPA 58.01.05 40, 
CFR 264.13(a)(1)(2), 
264.15(a)(c), and 264.17(a)(c) 
Yes 
Preparedness and prevention 
standards of treatment, storage, and 
disposal facilities 
Action A IDAPA 58.01.05, 
40 CFR 264.31 through 35 
Yes 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—general groundwater 
monitoring requirements 
Action A 40 CFR 264.97 Yesa 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—closure and postclosure 
Action A IDAPA 58.01.05 
(40 CFR 264.111; 
40 CFR 264.114; 
40 CFR 264.117) 
Yes 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—landfills 
Action A IDAPA 58.01.05  
(40 CFR 264.310(a)(1) 
through(5), (b)(1), (4) through 
(6) 
Yesa 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—use and management of 
containers 
Action A IDAPA 58.01.05  
(40 CFR 264, Subpart I) 
Yes 
Generator standards—hazardous 
waste determination 
Action A IDAPA 58.01.05.006 
(40 CFR 262.11) 
Yes 
Table 4-7. (continued). 
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ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Miscellaneous units Action A IDAPA 58.01.05, 
(40 CFR 264.600) 
Yes 
Land disposal restrictions Action A IDAPA 58.01.05.011 
(40 CFR 268) 
Yes 
Idaho toxic substances Action A IDAPA 58.01.01.161 Yes 
Idaho visible emissions Action A IDAPA 58.01.01.625 Yes 
Idaho control of fugitive dust 
emissions 
Action A IDAPA 58.01.01.650 and 651 Yes 
Polychlorinated biphenyls, Toxic 
Substances Control Act 
Action A 40 CFR 761, Subpart D Yes 
Radioactive waste management Action TBC DOE Order 435.1 Yes 
Radiation protection of the public 
and the environment 
Chemical 
and action 
TBC DOE Order 5400.5 Yes 
a. Evaluation criteria met, not including the vadose zone contribution. 
A = applicable 
ARAR = applicable or relevant and appropriate requirement 
CFR = Code of Federal Regulations 
DOE = U.S. Department of Energy 
IDAPA = Idaho Administrative Procedures Act 
RA = relevant and appropriate 
TBC = to-be-considered (other information from advisories, criteria, and guidance) 
 
Because the LLW Pit in the SDA is currently an active asbestos waste disposal site, 40 CFR 154(g) 
requires that the closed site would have to meet standards for inactive asbestos waste disposal sites found 
in 40 CFR 61.151. Requirements involve performance criteria for emissions, surface cover, and controls 
(e.g., fencing, signs, and deed notifications) to warn of the presence of asbestos. 
Transfer of Pad A waste within the area of contamination is supplemented with an ex situ treatment 
component for Alternative 3. Treatment (i.e., ex situ grouting) influences analysis of RCRA treatment, 
storage, and disposal ARARs that were identified in Table 4-3 for Alternative 2a. Consequently, 
Table 4-7 identifies an alternate set of requirements. Grouting would constitute treatment of hazardous 
waste in a separate hazardous waste management unit and, therefore, leads to requirements to comply 
with land disposal restrictions for treated Pad A waste before disposal in the LLW Pit or other area in the 
SDA. The treatment process must be designed to satisfy relevant land disposal requirement treatment 
standards for both characteristic and listed hazardous waste (e.g., remove oxidizer characteristics of 
nitrate salts, if present, and meet concentration-based standards for listed hazardous waste and associated 
underlying hazardous constituents). Based on preconceptual design of the treatment unit, RCRA 
(40 CFR 264, Subpart X) is the substantive regulatory standard that would be appropriate for the 
treatment system. As such, appropriate substantive provisions of 40 CFR 264, Subparts I through O and 
Subparts AA through CC, would be identified as necessary to ensure protective management of the unit. 
Identification of particular provisions of 40 CFR 264, Subparts I through O and Subparts AA through CC 
that are appropriate would be dependent on system design, operation, and construction and is beyond the 
scope of preliminary ARARs evaluation for this feasibility study. 
Consistent with Alternative 2b (Section 4.3.2), short-term staging of containers holding Pad A 
waste may be implemented as part of the process for moving waste from Pad A to the LLW Pit, or other 
location within the SDA. In this case, staging would occur before and after ex situ treatment. Temporary 
staging of containers within the area of contamination would not necessitate management of a RCRA 
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storage area and as such would not constitute placement of the containers in a separate hazardous waste 
management unit. Because of the treatment component, substantive RCRA treatment, storage, and 
disposal facility standards and preparedness and prevention requirements from 40 CFR 264, Subparts B 
and C, were included as ARARs. 
The identified RCRA treatment, storage, and disposal requirements for closure and postclosure of 
the landfill would be applicable requirements because the waste exhibits RCRA characteristics and is 
RCRA listed, and grouting constitutes treatment as defined by RCRA. Potential applicability of the 
RCRA landfill design and operating requirements for construction of an underlying liner and leachate 
collection system, often referred to as minimum technology requirements, was evaluated. Because the 
action would not involve establishment of a new landfill, a lateral expansion of an existing landfill, or a 
replacement unit, the requirement to install a liner and leachate collection system was not applicable 
(EPA 1988 and 1989). While requirements may be viewed as relevant and appropriate, depending on 
circumstances of the release and the site, closure associated with Alternative 3 (i.e., waste generally left 
in place in the SDA with the exception of Pad A) would not support identification of the minimum 
technology requirements as relevant and appropriate. Other conclusions reached under Alternatives 2a 
and 2b (e.g., for dynamic compaction and OCVZ operations) also are appropriate for Alternative 3. 
4.4.3 Long-Term Effectiveness and Permanence 
Implementation of Alternative 3 would control contaminant migration so that remedial action 
objectives are satisfied by the end of ICs (see uncertainties discussed in Section 4.1.3 relating to 
groundwater simulations for nitrate, VOCs, and 1,4-dioxane). The ET surface barrier would preclude 
direct exposure to buried waste by human or ecological receptors via surface exposure pathways. Overall 
thickness of the cap, coupled with long-term ICs, would preclude inadvertent human intrusion. 
Groundwater-pathway risk would be mitigated by combined effects of the OCVZ vapor extraction system 
and low permeability of the surface barrier. In situ grouting would provide an additional measure of 
groundwater protection to inhibit leaching from specified waste forms. Pad A remediation would improve 
surface barrier performance by reducing the likelihood of subsidence and minimizing the surface barrier 
profile. All remedial elements included in Alternative 3, with the exception of OCVZ operations, would 
be permanent and expected to remain functional into the indefinite future. The following subsections 
discuss the magnitude of residual risk and reliability of long-term controls. 
4.4.3.1 Magnitude of Residual Risk. Based on qualitative analysis of the expected performance 
of the surface barrier, all surface exposure pathways would be interrupted, satisfying all remedial action 
objectives at the surface for both human and ecological receptors. Magnitude of residual risk would be 
about the same as described for Alternative 2b. At the surface, risk to human and ecological receptors 
would be at background values because the ET surface barrier would inhibit intrusion of plant roots and 
animals, thus mitigating potential transport to the surface. 
Alternative 3 uses ISG, in addition to an ET surface barrier, to reduce groundwater risk associated 
with migration of Tc-99 and I-129 from specified disposals of INL reactor operations’ waste. Figure 4-5 
compares cumulative groundwater ingestion risk for Alternative 3 to Alternative 1 (No Action). 
Cumulative groundwater ingestion risk for Alternative 3 would be less than 1E-04 well before the end of 
the IC period and would continue to diminish over time (see Appendix D for more details). Risk would 
eventually diminish to less than 1E-05 in less than 3,000 years (see Section 5, Figure 5-1).  
Figure 4-6 compares cumulative groundwater hazard index for Alternative 3 to Alternative 1. 
Results are based on overpredicted concentrations of carbon tetrachloride in the aquifer (see 
Section 4.1.3). Alternative 3 clearly reduces the magnitude of the hazard index by controlling infiltration 
and would satisfy remedial action objectives. 
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Figure 4-5. Cumulative groundwater ingestion risk for Alternative 3—In Situ Grouting, compared to 
Alternative 1—No Action and Alternative 2b—Evapotranspiration Surface Barrier. 
 
Figure 4-6. Hazard index for Alternative 3—In Situ Grouting, compared to Alternative 1—No Action. 
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This alternative also would prevent groundwater concentrations from exceeding MCLs. Monitoring 
would be established to address uncertainties, especially for nitrate, VOCs, and 1,4-dioxane (see 
Section 4.1.3). 
Figure 4-5 shows that simulated groundwater ingestion risk for Alternative 3 would slightly exceed 
that for the ET surface barrier alone (i.e., Alternative 2b) for approximately the first 2,000 years after the 
end of ICs, when cumulative risk for both would be less than 1E-05. Complexity in leach characteristics 
and packaging for waste types identified for in situ treatment of Tc-99 required that several simulations be 
run to estimate cumulative groundwater ingestion risk, as described in Appendix D. Parameters for these 
simulations were selected prospectively, with the most representative results shown in Figure 4-5. 
Appendix D provides more details. Figure D-17A in Appendix D shows the groundwater ingestion risk 
curve for instantaneous release of Tc-99 and I-129 from specified waste disposals, where subsequent 
migration is controlled solely by diffusion from the encapsulating grout matrix. In contrast, Figure D-17B 
in Appendix D shows the groundwater ingestion risk curve for simulations that take into account limits 
(diffusion coefficients and corrosion rate, respectively) on the release of Tc-99 and I-129 from resins and 
fuel examination debris. In both simulations, all waste packaging is assumed to fail instantaneously 
during ISG operations (i.e., are disrupted by high pressure grout), though disposal records indicate that 
these waste types were contained in durable packages (e.g., concrete casks and welded stainless steel 
cans). Furthermore, literature suggests that treating resins with cementitious grouts should have little or 
no effect on release of Tc-99 (Morgan and Bostick 1992); though less is known about Tc-99 and I-129 
release from fuel examination waste stabilized in cement grout, it is likely that the most representative 
groundwater ingestion risk curve for Alternative 3 would approximate or be less than the curve for use of 
an ET surface barrier alone (see Figure 4-3). In summary, while modeling results do not illustrate reduced 
groundwater ingestion risk associated with ISG of specified waste, bench-scale tests suggest that grout 
would effectively retard diffusion of Tc-99 and I-129 (Matthern et al. 2005), and no adverse chemical 
incompatibilities are anticipated. Similarly, while modeling for Alternative 3 suggests that groundwater 
concentrations for I-129 would exceed the MCL (i.e., 1 pCi/L) for nearly 1,000 years (see Figure D-53 in 
Appendix D), this also is a consequence of conservative modeling assumptions discussed above.  
4.4.3.2 Reliability of Long-Term Controls. As illustrated in Figure 4-5, some level of residual 
risk would remain indefinitely after implementation of Alternative 3. However, the magnitude of risk 
resulting from combined radiological and chemical hazards would be within the acceptable risk range 
established in the National Contingency Plan (40 CFR 300.430). Effectiveness of Alternative 3 depends 
on surface barrier performance. The ET surface barrier would significantly reduce groundwater 
infiltration into the indefinite future. Evapotranspiration surface barriers are specifically designed to 
accommodate some differential subsidence within the underlying buried waste (Moore and Crowe 1998); 
dynamic compaction of pit areas would enhance long-term surface barrier performance. 
In general, ET surface barriers are not as susceptible to damage by differential settlement as are 
barriers that incorporate continuous impermeable layers (Moore and Crowe 1998). However, potential 
exists that deep subsidence events (e.g., collapse of a large metal waste box) could disrupt the contour of 
the barrier surface and potentially cause increased infiltration. Therefore, this alternative includes 
dynamic compaction to develop a stable base for construction of the surface barrier. Dynamic compaction 
(repeatedly dropping a heavy weight onto the ground surface using a modified crane) is described in 
Section 3. Dynamic compaction will likely reduce, but not eliminate, future subsidence in the SDA 
(Mattson et al. 2004); therefore, surface barrier maintenance is provided for during the 100-year 
administrative control period. In addition, Pad A waste would be retrieved, treated ex situ, and transferred 
to the LLW Pit or other location in the SDA. Pad A retrieval would further reduce the potential for 
significant subsidence deleterious to surface barrier integrity. 
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As discussed in Section 4.3.1.3, surface barriers are potentially susceptible to intrusion by 
burrowing animals and deep-rooted plants over the long term, which could result in redevelopment of 
subsurface to surface exposure pathways. Overall depths of material above the biointrusion layer for this 
alternative decrease the likelihood of plant roots and burrowing animals reaching buried waste. An 
optional coarse rock biointrusion and gas vent layer, also would reduce potential inhalation exposures 
(i.e., organic vapor) for animals burrowing in the upper surface barrier profile. 
Long-term management would be required to confirm performance of the assembled remedial 
components. Environmental monitoring would include routine collection and analysis of multimedia 
samples for all COCs. Because levels of untreated residual contamination would not allow unrestricted 
future use of the SDA site, 5-year reviews would be conducted indefinitely. Surveillance also would be 
conducted to identify differential settlement, inadequate drainage, or other observable degradation of the 
surface barrier. Institutional controls and long-term activities would be managed by a federal agency 
(e.g., DOE or the Bureau of Land Management) to ensure that effective protection is maintained. 
4.4.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
Alternative 3 would provide an additional measure of protection by treating small, specified areas 
within the waste zone using ISG to reduce mobility of releasable Tc-99 and I-129. In situ grouting would 
lower hydraulic conductivity of the treated waste, which, in combination with decreased infiltration 
provided by the surface barrier, would greatly reduce release of Tc-99 and I-129. Treatment of specified 
disposal areas would immobilize approximately 50% of the Tc-99 that might readily migrate from source 
materials (i.e., surface-contaminated debris, resins, and fuel examination waste). Approximately 
1,000 linear feet of trench would be grouted from the underlying basalt to within 0.6 m (2 ft) of the 
ground surface. In situ grouting substantially increases the volume of contaminated media, but produces 
a cohesive waste form in the subsurface that would be resistant to leaching. High pressure jet grouting 
would disrupt soft waste packaging; however, waste disposal records indicate that waste specified for ISG 
is contained in durable containers (e.g., cement casks and sealed stainless steel cans) that would be less 
susceptible to disruption. Furthermore, even if waste packages were disrupted, interaction with cement 
grout would not adversely impact contaminant release from specified waste forms (e.g., ion exchange 
resins) (Morgan and Bostick 1992).  
Alternative 3 would remove all waste from Pad A, treat it with cement grout (ex situ), and relocate 
stabilized waste to the LLW Pit or other location in the SDA. Treatment of Pad A waste before relocation 
in the SDA might reduce groundwater concentrations by retarding migration of nitrate. However, given 
uncertainties for performance of waste forms containing high salt contents, modeling did not include 
retardation of nitrate in the environment. The primary benefits of ex situ grouting would be to reduce 
subsidence associated with the relocated waste and to satisfy ARARs. Ex situ treatment would not reduce 
toxicity, would achieve limited reduction in mobility, and would substantially increase volume. Pad A 
waste includes approximately 4.6 million kilograms (10 million pounds) of Rocky Flats Plant Series 745 
evaporator salts (Halford et al. 1993), which contain 235,000 kg of nitrate (i.e., approximately one-half of 
the original nitrate mass buried in the SDA) (Holdren et al. 2006). Ex situ treatment also would address 
RCRA characteristics (i.e., decharacterize) if commingled Pad A waste were determined to exhibit the 
characteristic of an oxidizer (i.e., ignitability) (Peterson, Johnson, and Peter 1986). Ex situ stabilization of 
Pad A waste may be effective for long-term immobilization of RCRA metal (e.g., chromium and 
cadmium). 
Pad A contains approximately 17% of the total U-238 originally disposed of in the SDA 
(Holdren et al. 2006). Nearly all (greater than 99%) of the U-238 on Pad A is associated with roaster 
oxides from the Rocky Flats Plant (Halford et al. 1993). Disposal records indicate that approximately 
227 drums of roaster oxides were disposed of on Pad A, representing less than 0.5% of the total waste 
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volume on Pad A; therefore, it would be infeasible to selectively remove and treat roaster oxides. 
In addition, roaster oxides retrieved during the Accelerated Retrieval Project have exhibited the 
characteristic of pyrophoricity (ICP 2006), which could greatly complicate material handling during 
waste treatment. Ex situ grouting of Pad A waste would double the original waste volume (approximately 
725,000 ft3). Grout alone (i.e., without a surface barrier) may not effectively immobilize secondary COCs 
(e.g., uranium isotopes), but would satisfy remedial action objectives in combination with a surface 
barrier. 
Actions included in Alternative 3 focus on reducing the mobility of Tc-99 and I-129 in the buried 
waste source, consistent with the Second Addendum to the Work Plan (Holdren and Broomfield 2004), 
and as reflected in remedial action objectives and general assumptions in Section 1. While several 
approaches for mitigation of Tc-99 migration in the vadose zone have been proposed, they are not 
evaluated in this feasibility study. A recent evaluation of in situ treatment technologies for the Hanford 
groundwater remediation project (Kaback, Fogwell, and Peterson 2005) recommended that 
implementation of surface infiltration control, using a surface barrier, would be the most effective means 
for limiting Tc-99 flux to the aquifer. Most methods of in situ immobilization would have limited 
effectiveness if large amounts of oxidizer were present (e.g., nitrate) (Szecsody et al. 2005). 
4.4.5 Short-Term Effectiveness 
Potential risk to the public and workers during implementation of remedial components included in 
Alternative 3 would be extremely low when controls typical of DOE waste management operations are 
used (Wheldon et al. 2006). Operating experience in the SDA suggests that ISG could be conducted 
without exposing members of the public to significant amounts of hazardous or radioactive contaminants. 
Similarly, operating experience gained during the ongoing Accelerated Retrieval Project suggests that 
Pad A waste could be excavated, treated, and relocated within the SDA without exposing members of the 
public to significant amounts of hazardous or radioactive contaminants. Approximately one public injury 
might be incurred in an accident involving transport of construction materials to the SDA over public 
thoroughfares. However, engineering and administrative controls would minimize potential short-term 
risk to the public (e.g., transportation schedules and routes would be designed to minimize interference 
with public traffic patterns). A fatality involving transport of construction materials for Alternative 3 
would be highly unlikely. 
Short-term risk to remediation workers would be moderate and could be readily mitigated. Risk 
would be addressed by maintaining exposure to penetrating radiation as low as reasonably achievable 
through engineering and administrative controls, using personal protective equipment to limit risk 
associated with inhalation or dermal adsorption, and promoting a safety culture that creates a work 
environment free from occupational injury or illness. A maximally exposed worker involved in 
implementation of remedial components included in Alternative 3 would incur a small increase in 
lifetime cancer risk relative to a worker involved in routine construction activities at the SDA 
(Wheldon et al. 2006). Most cancer risk would be associated with excavation, treatment, and relocation 
of Pad A waste. Collocated workers would incur less risk. Chemical hazards would be negligible for both 
remediation and collocated workers based on qualitative analysis or the absence of an identified exposure 
pathway. Workers implementing remedial components included in Alternative 3 may incur as many as 
12 recordable industrial accidents. A worker fatality would be highly unlikely during implementation of 
this alternative. 
Risk to the environment during implementation of Alternative 3 would remain at or below those 
identified in the baseline risk assessment. Minimal or no environmental impacts are anticipated from ISG, 
addressing Pad A, or dynamic compaction of SDA pits. Contaminated media would not be exposed 
during construction of the ET surface barrier; therefore, contamination of adjacent areas is not anticipated. 
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Fencing around the construction perimeter would reduce, although not entirely exclude, access to the 
active area by larger animals. Biotic transport through plant uptake and exposure of animal receptors 
(i.e., contact and ingestion of surface and subsurface soil) would decrease as soon as construction of the 
surface barrier begins. Upon completion of the surface barrier, existing exposure pathways for ecological 
receptors would be eliminated. Noise, dust, and physical disturbance from grouting, dynamic compaction, 
and surface barrier construction would be significant, and impacts to the habitat and organisms 
immediately surrounding the SDA would be high during implementation. Conventional suppression 
measures would be used to minimize fugitive dust. 
All components of Alternative 3, including the ET surface barrier, would be completed within 
10 years of project inception. Overall, short-term effectiveness for this alternative is moderate. 
4.4.6 Implementability 
All remedial components in Alternative 3 are technically mature and commercially available. In 
situ grouting has previously been used in the SDA to encapsulate irradiated beryllium reflector blocks 
using a molten paraffin grout (Lopez et al. 2005). In situ grouting equipment using cement grout would be 
even more reliable because civil applications routinely use cement grouts. Additional design and 
demonstration of operational readiness may be required before in situ treatment of trenches and soil vaults 
with cement grout; however, use of cement grout would provide adequate contamination control and 
produce small volumes of secondary waste (e.g., grout spoils or returns). Pad A excavation methods are 
based on those currently used by the Accelerated Retrieval Project. Ex situ stabilization of Pad A waste is 
based on processes currently used at ICDF. Methods for construction of the ET surface barrier are 
commonly used in civil engineering practice. 
Experience with ISG in the SDA suggests that this remedial component is reliable and that minimal 
schedule delays would be anticipated; however, exact locations of specified waste disposals evaluated for 
ISG have not been validated using geophysical methods. In addition, procedures would be needed to 
address large, dense objects that could result in probe refusal before reaching the underlying basalt. 
Experience during the Accelerated Retrieval Project suggests that excavation of Pad A waste could 
be complicated by the presence of Rocky Flats Plant roaster oxides, which may contain pyrophoric 
material. Observation of pyrophoric material could significantly delay Pad A waste excavation and 
treatment. Furthermore, roaster oxides and large amounts of Rocky Flats Plant Series 745 evaporator salts 
may present significant difficulties in maintaining product consistency during ex situ grouting. 
The ex situ grouting method included in the cost estimate for Alternative 3 is based on that used at 
the ICDF Staging, Storage, Sizing, and Treatment Facility (Raivo 2001).Treatability testing would be 
required to adapt this process to roaster oxides and nitrate salts. 
Relocating treated Pad A waste to the LLW Pit, or other area in the SDA, could raise two 
administrative implementability issues. First, space may not be available in the LLW Pit at the time of 
implementation, and second, relocation of treated Pad A waste to an unlined pit may not be acceptable to 
DEQ and EPA, even though risk-based criteria (i.e., remedial action objectives) would be satisfied. In 
either case, it would be necessary to identify alternative disposal options, which could include disposal at 
ICDF, disposal off the INL Site, or construction of a new LLW disposal facility within the SDA or on the 
INL Site. 
Implementability issues associated with dynamic compaction and construction of an ET surface 
barrier are addressed under Alternative 2b (Section 4.3.2). The only notable issues relate to dynamic 
compaction and administratively coordinating demands on borrow sources. 
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Multiple vendors are available for implementation of remedial elements included in Alternative 3. 
All aspects of surface barrier construction, including development of borrow areas, hauling, and 
placement of surface barrier materials, could be accomplished by any of several local construction firms. 
Several specialty firms with geotechnical experience required to implement ISG and dynamic compaction 
are available. INL Site resources are adequate to plan, design, and implement Pad A remediation. 
4.4.7 Cost 
Table 4-8 provides the cost summary for Alternative 3. Capital, operations and maintenance, and 
periodic costs are provided as current value and net present value. The base year in calculating net present 
value is 2006, with construction beginning in the year 2010 and ending in 2019. Estimates include costs 
for 100 years of surveillance and maintenance, monitoring, and ICs following construction. Appendix F 
contains additional details. 
4.4.8 State Acceptance 
State acceptance will be evaluated in conjunction with the future proposed plan and ROD for 
OU 7-13/14. 
4.4.9 Community Acceptance 
Community acceptance will be evaluated in conjunction with the future proposed plan and ROD 
for OU 7-13/14. 
Table 4-8. Costs for Alternative 3—In Situ Grouting. 
Activity 
Current Value 
($M) 
Net Present Value
($M) 
Capital costs   
Pad A retrieval and relocation (2010 through 2014) 99.9 82.1 
Contaminant grouting (2010 through 2012) 11.6 9.9 
Dynamic compaction of pits (2012 through 2014) 5.5 4.5 
Containment with evapotranspiration surface barrier with 
biotic barrier and vented gas transport layer  
(2014 through 2019) 
94.0 67.4 
Gas vent layer extraction pipe installation within surface 
barrier (2016) 
0.5 0.4 
Replace OCVZ treatment units every 20 years  
(2035 and 2051) 
4.5 1.7 
Total capital cost 216.1 166.0 
Table 4-8. (continued). 
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Activity 
Current Value 
($M) 
Net Present Value
($M) 
Operations and maintenance costs   
OCVZ operations, maintenance, and monitoring  
(2010 through 2054) 
77.1 37.6 
Surface barrier maintenance, environmental monitoring, 
project management and technical support  
(2019 through 2119) 
86.6 18.2 
Total operations and maintenance cost 163.6 55.8 
Periodic costs   
Final remedial action report, annual summary reports, 5-year 
reviews, and final operations and maintenance report  
(2019 through 2119) 
5.2 1.0 
Total periodic cost 5.2 1.0 
Total cost 385.0 222.7 
OCVZ = Organic Contamination in the Vadose Zone 
 
4.5 Alternative 4—Partial Retrieval, Treatment, and Disposal 
Alternative 4 (Partial Retrieval, Treatment, and Disposal) would protect human health and the 
environment primarily by removing VOCs from the vadose zone and by controlling potential exposure to 
COCs through containment with an ET surface barrier and ICs similar to that described for Alternative 2b 
(see Section 4.3.2). Alternative 4 would provide an additional measure of protection by implementing 
targeted waste retrieval using methods established by the ongoing Accelerated Retrieval Projects 
(DOE-ID 2004, DOE-ID 2006).  
The focused objective of both Accelerated Retrieval Projects is targeted waste retrieval of certain 
Rocky Flats Plant waste streams that contain high concentrations of transuranic radionuclides, VOCs, and 
isotopes of uranium. To achieve this objective, both actions target removal of the following Rocky Flats 
Plant waste streams: Series 741 sludge, Series 743 sludge; graphite; filters; and roaster oxide waste. These 
waste forms contain high concentrations of VOCs, transuranics, and uranium. The same targeted waste 
types identified for the Accelerated Retrieval Projects are evaluated for Alternative 4 in this feasibility 
study. Retrieved waste satisfying the WIPP waste acceptance criteria would be shipped to WIPP while the 
balance of the retrieved waste would be sent to ICDF for treatment and disposal. 
During the process of excavation, other types of waste could be revealed that are not targeted 
waste. Nontargeted waste would be removed if the Agencies agree that retrieval is warranted and—as 
determined through visual inspection or field screening—the subject waste meets the following three 
criteria: (1) waste poses a potential risk of contamination to the underlying aquifer if left in place, 
(2) potential risk is sufficient to warrant removal at that time rather than leaving it to be addressed by 
OU 7-13/14, and (3) waste can be managed safely be retrieval using the personnel, facilities, and 
equipment readily available at INL for retrieval of targeted waste stream (DOE-ID 2004; DOE-ID 2006).  
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Alternative 4 comprises two subalternatives: Alternative 4a—4-Acre Retrieval, Treatment, and 
Disposal, and Alternative 4b—2-Acre Retrieval, Treatment, and Disposal. Alternative 4a is the Partial 
RTD alternative specified in the Second Addendum (Holdren and Broomfield 2004) and evaluates 
retrieving Pad A and targeted waste retrieval in pit areas totaling 4 acres. Alternative 4b was added when 
the agencies identified advantages in examining various sizes of retrieval areas. It leaves Pad A in place 
and examines targeted waste retrieval in pit areas totaling 2 acres. In combination, the two subalternatives 
facilitate scaling up or down to various retrieval area sizes, including or excluding Pad A. 
Both subalternatives include continued operation of the OCVZ system to extract and treat VOCs 
from the vadose zone, an ET surface barrier, and long-term surveillance, maintenance, monitoring, and 
ICs. The ET surface barrier is nearly identical to that described for Alternative 2b; the only significant 
difference is that Alternative 4 evaluates a passive gas-collection layer instead of an active gas-collection 
layer in the surface barrier. The surface barrier would prevent human and ecological receptors from direct 
contact with buried waste and would inhibit infiltration and subsequent contaminant migration to the 
vadose zone and aquifer. Overall thickness of the cap, coupled with long-term ICs, would preclude 
inadvertent human intrusion.  
The primary difference between the two subalternatives is the total retrieval area. However, 
because multiple process options were identified in Section 3 to control subsidence and address Pad A, 
the two alternatives incorporate differing approaches for these elements. Alternative 4a includes removing 
Pad A waste to ICDF and dynamically compacting pits. Alternative 4b evaluates dynamically compacting 
Pad A before incorporating it into the surface barrier. Proof-rolling is evaluated to address subsidence in 
pits. Alternative 4b also includes a lateral subsurface barrier (i.e., slurry cut-off wall). The two partial 
retrieval alternatives are described in detail in the following subsections. 
4.5.1 Alternative 4a—4-Acre Retrieval, Treatment, and Disposal 
This alternative evaluates targeted waste retrieval within pit areas totaling 4 acres. Dynamic 
compaction of pits would be implemented to inhibit subsidence. Dynamic compaction was identified 
because it presents the most short-term risk and highest cost among process options that apply surface 
treatment to address subsidence, thus bounding the analysis. Other process options, such as impact 
rolling, could be substituted during remedial design. Pad A waste would be removed and sent to ICDF for 
treatment and disposal. 
4.5.1.1 Overall Protection of Human Health and the Environment. Alternative 4a would be 
fully protective of human health and the environment. Upon completion of the surface barrier in the 
year 2025, this alternative would achieve all remedial action objectives (see uncertainties discussed in 
Section 4.1.3 relating to groundwater simulations for nitrate, VOCs, and 1,4-dioxane). The ET surface 
barrier would minimize contaminant migration by reducing surface water infiltration rates, thus impeding 
further release of contamination into the vadose zone and aquifer. In addition, the surface barrier would 
effectively isolate remaining buried waste, thus mitigating surface exposure risk for human and ecological 
receptors. Overall thickness of the cap, coupled with long-term ICs, would preclude inadvertent human 
intrusion. 
Targeted waste retrieval from pits and removal of Pad A would provide an additional measure of 
protection by reducing the inventory of COCs. Continued operation of the existing OCVZ system, 
enhanced with a passive vapor extraction layer in the barrier, would collect and treat VOCs from the 
vadose zone and reduce transport of volatile COCs to the aquifer. Long-term surveillance, maintenance, 
monitoring, and ICs would be conducted to ensure that the remedy remained protective. 
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Implementing this alternative would increase the threat of exposure in the short term (i.e., during 
remediation). Engineering and administrative controls would readily address potential risk to workers, the 
public, and the environment. 
4.5.1.2 Compliance with Applicable or Relevant and Appropriate Requirements. 
Table 4-9 provides an evaluation summary of the major substantive ARARs for Alternative 4a. 
Chemical and location-specific ARARs would be the same among all action alternatives given that the 
setting and chemical characteristics of the waste do not change. For Alternative 4a, identification of 
action-specific ARARs is impacted primarily because of RTD of waste from pits and shipment of Pad A 
waste to ICDF. Dynamic compaction would not invoke a unique set of ARARs and would primarily 
involve ensuring compliance with air-emissions standards, including fugitive dust control, during 
implementation. 
Table 4-9. Regulatory compliance evaluation for Alternative 4a—4-Acre Partial Retrieval, Treatment, and 
Disposal. 
ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Idaho toxic air pollutants Chemical A IDAPA 58.01.01.585 and 586  Yes 
Idaho ambient air quality standards 
for specific air pollutants 
Chemical A IDAPA 58.01.01.577 Yes 
National emission standards for 
hazardous air pollutants 
Chemical A 40 CFR 61.92 through 94 Yes 
Standards for Inactive Asbestos 
Disposal Sites 
Action A 40 CFR 61.151 Yes 
Idaho groundwater quality 
standards 
Chemical 
and action 
A IDAPA 58.01.11.200 Yes 
Safe Drinking Water Act 
maximum contaminant levels 
Chemical RA 40 CFR 141 Yes 
Native American graves protection 
and repatriation regulations 
Location A 43 CFR 10 Yes—if 
encountered 
Preservation of historic, 
prehistoric, and archeological data 
Location A 36 CFR 800 and 
40 CFR 6.301(b) and (c) 
Yes—if 
encountered 
Protection of archaeological 
resources 
Location A 43 CFR 7 Yes—if 
encountered 
Compliance with environmental 
review requirements for 
floodplains and wetlands 
Location A 10 CFR 1022 Yes 
Treatment, storage, and disposal 
facilities located within floodplains 
Location A IDAPA 58.01.05 
[40 CFR 264.18(b)] 
Yes 
General treatment, storage, and 
disposal facility standards 
Action A IDAPA 58.01.05 40, 
CFR 264.13(a)(1)(2), 
264.15(a)(c), and 264.17(a)(c) 
Yes 
Preparedness and prevention 
standards of treatment, storage, and 
disposal facilities 
Action A IDAPA 58.01.05 40 and 
CFR 264.31 through 35 
Yes 
Table 4-9. (continued). 
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ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—general groundwater 
monitoring requirements 
Action A IDAPA 58.01.05 
(40 CFR 264.97) 
Yesa 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—closure and postclosure 
Action A IDAPA 58.01.05 
(40 CFR 264.111,  
40 CFR 264.114, 
40 CFR 264.117) 
Yes 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—landfills 
Action A IDAPA 58.01.05  
(40 CFR 264.310(a)(1) 
through (5), (b)(1), (4) 
through (6) 
Yesa 
Standards for owners and operators 
of treatment, storage, and disposal 
facilities—use and management of 
containers 
Action A IDAPA 58.01.05  
(40 CFR 264, Subpart I) 
Yes 
Generator standards—hazardous 
waste determination 
Action A IDAPA 58.01.05.006 
(40 CFR 262.11) 
Yes 
Land disposal restrictions Action A IDAPA 58.01.05.011 
(40 CFR 268) 
Yes 
Idaho toxic substances Action A IDAPA 58.01.01.161 Yes 
Polychlorinated biphenyls—Toxic 
Substances Control Act  
Action A 40 CFR 761, Subpart D Yes 
Idaho visible emissions Action A IDAPA 58.01.01.625 Yes 
Idaho control of fugitive dust 
emissions 
Action A IDAPA 58.01.01.650 and 651 Yes 
Radioactive waste management Action TBC DOE Order 435.1 Yes 
Radiation protection of the public 
and the environment 
Chemical 
and action 
TBC DOE Order 5400.5 Yes 
a. Evaluation criteria met (excluding contamination that may have already migrated into the vadose zone). 
A = applicable 
ARAR = applicable or relevant and appropriate requirements 
CFR = Code of Federal Regulations 
DOE = U.S. Department of Energy 
IDAPA = Idaho Administrative Procedures Act 
RA = relevant and appropriate 
TBC = to-be-considered (other information form advisories, criteria, and guidance) 
 
Provisions of the Toxic Substances Control Act (40 CFR 761, Subpart D) for storage and disposal 
of polychlorinated biphenyls would be an ARAR for Alternative 4a. Elevated concentrations of 
polychlorinated biphenyls have been observed in various SDA waste streams as part of previous removal 
operations to date (Burton 2006). Storage facilities that comply with requirements of the Toxic 
Substances Control Act would be required. 
For RCRA purposes, Alternative 4a treatment, storage, and disposal ARARs are identified 
primarily to address the storage facility because the alternative does not involve treatment on the INL 
Site. Also, shipment of Pad A waste to ICDF would necessitate compliance with RCRA land disposal 
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restrictions given the removal of hazardous waste from the RWMC area of contamination and disposal in 
the ICDF landfill. Meeting ICDF waste acceptance criteria for polychlorinated biphenyls also would be 
required for Pad A waste that is transferred to ICDF for treatment and disposal. 
Air emissions associated with Alternative 4a involve both point-source (e.g., operation of the 
OCVZ treatment system) and fugitive or diffuse emissions sources (e.g., generation of dust during 
construction and dynamic compaction). If implemented, this alternative would be designed and operated 
to comply with the Idaho rules for control of fugitive dust emissions (IDAPA 58.01.01.650 and 651) that 
apply to any source of fugitive dust during construction and operations and maintenance activities. 
Further, point-source and diffuse radiological emissions from the site must not exceed the National 
Emission Standards (40 CFR 61, Subpart H) for radionuclide emissions from DOE facilities. Point-source 
emissions monitoring for the Accelerated Retrieval Project has shown that abated radiological emissions 
fall well within the applicable effective dose equivalent value of 10 mrem at the nearest public receptor 
location (Staley 2004). Volatile organic compound emissions also must fall within chemical-specific 
requirements of pertinent air quality standards during remediation, including controlling toxic air 
pollutants (IDAPA 58.01.01.585 and 586), ambient air quality standards for specific air pollutants 
(e.g., as particulate matter) (IDAPA 58.01.01.577), and visible emissions criteria (IDAPA 58.01.01.625). 
Operational experience under the Accelerated Retrieval Project to date provides a reasonable basis to 
conclude that these criteria would be satisfied for retrieval under Alternative 4a. 
Because the LLW Pit in the SDA is currently an active asbestos waste disposal site, 40 CFR 154(g) 
requires that the closed site would have to meet standards for inactive asbestos waste disposal sites found 
in 40 CFR 61.151. Requirements involve performance criteria for emissions, surface cover, and controls 
(e.g., fencing, signs, and deed notifications) to warn of the presence of asbestos. 
4.5.1.3 Long-Term Effectiveness and Permanence. Targeted waste removal combined with 
surface barrier placement would inhibit exposure of humans, plants, and animals to contaminants and 
would minimize contaminant migration to groundwater. Alternative 4a would provide additional 
protection by removing COCs from the SDA, including a portion of those in buried Rocky Flats Plant 
targeted waste and all those in Pad A waste. All remedial action objectives would be satisfied by the end 
of the simulated IC period (see uncertainties discussed in Section 4.1.3 relating to groundwater 
simulations for nitrate, VOCs, and 1,4-dioxane). The surface barrier would preclude direct exposure to 
buried waste by human or ecological receptors via surface exposure pathways. Overall thickness of the 
cap, coupled with long-term ICs, would preclude inadvertent human intrusion. Groundwater-pathway risk 
would be mitigated by combined effects of the OCVZ vapor extraction system and low permeability of 
the surface barrier. All remedial elements included in Alternative 4a, with exception of OCVZ operations, 
would be permanent and expected to remain functional into the indefinite future. 
This alternative would remove approximately 138,000 ft3 of waste (as disposed of) from pits and 
approximately 360,000 ft3 of waste (as disposed of) from Pad A. Retrieval would increase these volumes 
to approximately 266,000 ft3 and 779,000 ft3, respectively, because of expansion, soil retrieved with 
waste, and other factors. Expansion factors are provided in Appendix E (see Table E-5 for pits and 
Table E-11 for Pad A).  
The following subsections discuss the magnitude of residual risk and reliability of long-term 
controls. 
4.5.1.3.1 Magnitude of Residual Risk—Based on qualitative analysis of the expected 
performance of the surface barrier, all surface exposure pathways would be interrupted, satisfying all 
remedial action objectives at the surface for both human and ecological receptors. Long-term modeling 
indicates the effectiveness of Alternative 4a in retarding migration of COCs remaining in the SDA. 
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Results show that this alternative would effectively reduce contaminant migration and cumulative 
groundwater pathway risk to less than 1E-04. See Section 4.1.3 for additional discussion of limitations 
associated with groundwater modeling for nitrate, VOCs, and 1,4-dioxane. 
Alternatives 4a and 4b reduce groundwater risk by the same amount for two reasons: 
• Both subalternatives include a surface barrier and continued operation of the OCVZ system, the 
primary means for reducing groundwater risk 
• The amount of targeted waste containing VOCs (the only groundwater risk driver in targeted 
waste) would be approximately the same for both subalternatives.  
Figure 4-7 compares groundwater ingestion carcinogenic risk for Alternative 4 to Alternative 1 
(No Action). Risk would peak slightly above and then fall below 1E-04 before the end of the simulated 
IC period. Risk would decrease further in subsequent years, eventually falling below 1E-05 in less than 
3,000 years (see Section 5, Figure 5-1). Peak groundwater risk for this alternative is significantly less than 
peak risk for Alternative 1. Long-term groundwater ingestion risk for Alternative 4 is approximately the 
same as for Alternative 2b (ET Surface Barrier) (see Figure 4-3), indicating that partial RTD, which 
includes an ET surface barrier, does not further reduce groundwater risk. Risk is reduced primarily by the 
surface barrier and operation of the OCVZ system. However, though it would have little or no effect on 
groundwater risk after the IC period, retrieval of targeted waste containing VOCs would reduce the 
operational period of the OCVZ system. 
 
Figure 4-7. Cumulative groundwater ingestion risk for Alternative 4a—4-Acre Partial Retrieval, 
Treatment, and Disposal, and Alternative 4b—2-Acre Partial Retrieval, Treatment, and Disposal, 
compared to Alternative 1—No Action. 
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Radiological groundwater ingestion COCs (i.e., C-14, I-129, and Tc-99) are not affected by 
targeted waste retrieval. Neither I-129 nor Tc-99 partition into vapor and, therefore, would not be 
extracted from the vadose zone through the OCVZ system before reaching the aquifer. These radiological 
contaminants are not present in targeted waste (i.e., Series 741 aqueous treatment sludge, Series 743 
organic setup sludge, graphite, filters, and roaster oxides) and, therefore, Alternative 4a would leave these 
contaminants in place, though their transport to the aquifer would be reduced by the surface barrier. 
Figure 4-8 compares cumulative groundwater hazard index for Alternative 4a (and 4b) to 
Alternative 1. The hazard index graphs for Alternatives 4a and 4b are identical because the OCVZ system 
removes most of the carbon tetrachloride (primary driver) from the vadose zone before reaching the 
aquifer regardless of the mass removed from the waste zone. Results shown in Figure 4-8 are based on 
overpredicted concentrations of carbon tetrachloride in the aquifer (see Section 4.1.3). 
 
Figure 4-8. Hazard index for Alternative 4a—4-Acre Partial Retrieval, Treatment, and Disposal, 
compared to Alternative 1—No Action. 
Alternative 4a also would prevent groundwater concentrations from exceeding MCLs. Monitoring 
would be established to address uncertainties, especially for nitrate, VOCs, and 1,4-dioxane (see 
Section 4.1.3). 
4.5.1.3.2 Reliability of Long-Term Controls—As illustrated in Figure 4-7, some level of 
residual risk would remain indefinitely after implementation of this remedial alternative. However, the 
magnitude of risk resulting from combined radiological and chemical hazards would be within the 
acceptable risk range established in the National Contingency Plan (40 CFR 300.430). A 
low-permeability surface barrier over the SDA would effectively reduce risk. For this alternative, the 
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more significant question for detailed analysis relates to long-term durability of the surface barrier; 
long-term monitoring and management would be required to maintain its effectiveness. 
In general, ET surface barriers are not susceptible to damage by differential settlement as are 
barriers that incorporate a continuous drainage layer (Mattson et al. 2004). However, potential exists that 
deep subsidence events (e.g., collapse of a large metal waste box) could disrupt the contour of the barrier 
surface and potentially cause increased infiltration. Therefore, this alternative includes dynamic 
compaction to develop a stable base for construction of the surface barrier. Dynamic compaction 
(repeatedly dropping a heavy weight onto the ground surface using a modified crane) is described in 
Section 3. Dynamic compaction would effectively minimize future subsidence (Mattson et al. 2004). 
As discussed in Section 4.3.2.3, overall depths of material above the biointrusion layer for this 
alternative decrease the likelihood of plant roots and burrowing animals reaching buried waste. Potential 
for biotic intrusion is further reduced by a coarse rock layer, which also would reduce potential inhalation 
exposures (i.e., organic vapor) for animals burrowing in the upper surface barrier profile. 
Long-term management would be required to confirm performance of the assembled remedial 
components. Environmental monitoring would include routinely collecting and analyzing multimedia 
samples for all COCs. Because levels of untreated residual contamination would not allow unrestricted 
future land use of the SDA, 5-year reviews would be conducted indefinitely. Surveillance also would be 
conducted to identify differential settlement, inadequate drainage, or other observable degradation of the 
surface barrier. Institutional controls and long-term activities would be managed by a federal agency 
(e.g., DOE or the Bureau of Land Management) to ensure that effective protection is maintained. 
4.5.1.4 Reduction of Toxicity, Mobility, or Volume through Treatment. Treatment, as 
traditionally defined, is not a primary element of Alternative 4a, though minor treatment elements are 
included for Pad A waste, targeted uranium waste, and organic vapors collected from the vadose zone. 
However, Alternative 4a would remove a substantial amount of waste contaminated with VOCs and 
transuranics, repackage it, and dispose of it at WIPP in New Mexico. WIPP is a deep geologic repository 
that provides a system that isolates the waste from the environment. All Pad A waste and uranium waste 
retrieved from pit areas would be sent to ICDF for ex situ treatment and disposal. Treatment would not 
substantially reduce toxicity or mobility and would increase volume. In addition, treatment may be 
required based on results from gas generation testing to satisfy shipping criteria for some retrieved waste. 
Soil vapors extracted using the OCVZ system are treated; toxicity is irreversibly reduced by thermal 
oxidization. 
Though treatment is not a component of the surface barrier, contaminant mobility to the underlying 
aquifer would be mitigated by reducing infiltration through the waste. Contaminant mobility to the 
surface would be prevented through the use of the surface barrier’s gas collection layer directing off gas 
away from the surface soil and a biointrusion layer preventing plant roots and burrowing animals from 
transporting contamination to the surface. 
4.5.1.5 Short-Term Effectiveness. Potential risk to the public and workers during 
implementation of remedial components included in Alternative 4a would be moderate when controls 
typical of DOE waste management operations are used (Wheldon et al. 2006). Chemical exposures and 
radiological risk to a public member would be moderately low based on quantitative analysis of assumed 
emission rates from retrieval structures. Previous operating experience suggests that all aspects of 
remedial action could be conducted without exposing members of the public to significant amounts of 
hazardous or radioactive contaminants. Approximately four public injuries may be incurred in an accident 
involving transport of construction materials to the SDA over public thoroughfares (Wheldon et al. 2006). 
However, engineering and administrative controls would minimize potential short-term risk to the public 
  4-52 
(e.g., transportation schedules and routes would be designed to minimize interference with public traffic 
patterns). A fatality involving a member of the public and transport of construction materials for 
Alternative 4a would be highly unlikely (Wheldon et al. 2006). 
Short-term risk to workers would be moderate and could be readily mitigated. Risk would be 
addressed by maintaining exposure to penetrating radiation as low as reasonably achievable, using 
personal protective equipment to limit risk associated with inhalation or dermal adsorption of 
radionuclides or chemicals, and promoting a safety culture that creates a work environment free from 
occupational injury or illness. A maximally exposed worker involved in implementation of remedial 
components included in Alternative 4a would incur a moderate increase in lifetime cancer risk relative to 
a worker involved in routine construction activities in the SDA (Wheldon et al. 2006). Most cancer risk 
would be associated with handling waste (e.g., retrieval and packaging) during retrieval of the Pad A and 
subgrade pit areas. Chemical hazards for workers not directly involved with the alternative but near 
retrieval would be moderately low based on quantitative analysis. Workers implementing remedial 
components included in Alternative 4a could incur as many as 56 recordable industrial accidents 
(Wheldon et al. 2006). A worker fatality would be highly unlikely during implementation of this 
alternative. 
Risk to the environment during implementation of Alternative 4a would remain at or below those 
identified in the baseline risk assessment. Fencing around the construction perimeter is a component of 
this alternative and would continue to reduce, although not entirely exclude, access to the active area by 
larger animals. Biotic transport through plant uptake and exposure of animal receptors (i.e., contact and 
ingestion of surface and subsurface soil) would decrease as buried waste is progressively removed and as 
grading fill and biointrusion layers are completed. With completion of the surface barrier, existing 
exposure pathways for ecological receptors would be eliminated. Remediation activities would be largely 
confined to the current footprint of the SDA. Short-term impacts to the environment for this alternative 
would be similar to those described for implementing a surface barrier in Alternative 2 (see Section 4.3). 
Noise, dust, and physical disturbance from retrieval activities (e.g., structure construction, waste transfer, 
and retrieval tent moves), dynamic compaction of pit areas, and surface barrier construction would be 
significant, and impacts to the habitat and organisms immediately surrounding the SDA would be high 
during the active construction timeline for this alternative. 
All components of Alternative 4a, including the ET surface barrier, would be completed with 
16 years of project inception. Overall, short-term effectiveness of this alternative is moderate. 
4.5.1.6 Implementability. All remedial components included in Alternative 4a are well understood 
and commercially available. The excavation of pit areas totaling 4 acres and Pad A retrieval methods are 
based on those currently used by the Accelerated Retrieval Project. Methods for construction of the ET 
surface barrier are commonly used in civil engineering practice. 
Experience during the Accelerated Retrieval Project suggests that excavation of SDA waste could 
be complicated by the presence of Rocky Flats Plant roaster oxides, which may contain pyrophoric 
material. Observation of pyrophoric material could significantly delay excavation of pit areas and 
retrieval of Pad A waste. 
All Pad A waste and roaster oxide waste removed from pits would be sent to ICDF for treatment 
and disposal. Although treatment at ICDF is feasible for this waste, the treatment facility has not been 
used for treatment of radioactively contaminated waste in the past. Large quantities of radioactive waste 
sent to ICDF for treatment could prove challenging. In addition, administrative action to restart the 
treatment facility and extend operations beyond 2012, at ICDF would be required. The ICDF is scheduled 
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for closure in the year 2012 and retrieval activates associated with this alternative are anticipated to last 
through the year 2018 (see Figure 3-22). 
Currently WIPP is the only facility that can receive transuranic waste for disposal. The volume of 
waste containerized by Alternative 4a and shipped to WIPP would be approximately 9,700 yd3 
(i.e., 36,000 drums). Total capacity of WIPP as currently designed is 175,600 m3 (229,676 yd3); WIPP is 
expected to be filled to capacity by the year 2034. 
If portions of some targeted waste forms (i.e., Series 741 aqueous treatment sludge, Series 743 
organic setup sludge, graphite, filters, and roaster oxides) do not contain transuranic radionuclides 
(i.e., cannot be sent to WIPP), treatment for volatiles may be applicable at the appropriate off-INL Site 
treatment and disposal facility in order to satisfy land disposal requirements. Acceptance of this waste 
type depends on the capacity and treatment process available at the treatment and disposal facility. 
Equipment and specialists required for SDA waste retrieval and construction of an ET surface 
barrier are available at the INL Site and within the commercial sector and have been sufficiently 
demonstrated at either the INL Site or within the DOE complex. In addition, these technologies are 
sufficiently developed to allow full-scale deployment within the SDA. Based on common commercial 
equipment and remediation methods used in this alternative, lack of equipment or specialists would not 
prevent implementation of remedial components. An exception could potentially be availability of a 
modified crane used for dynamic compaction (Richins and Hurst 2004). 
Based on previous responses to requests for proposals, several qualified vendors would bid to 
retrieve or dynamically compact waste in the SDA. Several commercial firms likely would respond to 
requests for proposals for design and construction of an ET surface barrier. 
4.5.1.7 Cost. Table 4-10 provides the cost summary for Alternative 4a. Capital, operations and 
maintenance, and periodic costs are provided as current value and net present value. The base year in 
calculating net present value is 2006, with construction beginning in the year 2010 and ending in 2025. 
Estimates include costs for 100 years of surveillance and maintenance, monitoring, and ICs following 
construction. Appendix F contains additional details. 
Table 4-10. Costs for Alternative 4a—4-Acre Partial Retrieval, Treatment, and Disposal. 
Activity 
Current Value 
($M) 
Net Present Value
($M) 
Capital costs   
Excavation of pit areas totaling 4 acres (2010 through 2018) 693.8 543.8 
Pad A retrieval and ICDF disposal (2010 through 2014) 122.9 100.9 
Dynamic compaction of disposal pits (2018 through 2020) 5.5 3.8 
Containment with evapotranspiration surface barrier with 
biotic barrier and vented gas transport layer  
(2020 through 2025) 
94.0 56.6 
Gas vent layer extraction pipe installation within surface 
barrier (2022 through 2023) 
0.5 0.3 
Replace OCVZ treatment units every 20 years (2030) 2.3 1.1 
Total capital cost 919.1 706.5 
Table 4-10. (continued). 
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Activity 
Current Value 
($M) 
Net Present Value
($M) 
Operations and maintenance costs   
OCVZ operations, maintenance, and monitoring  
(2010 through 2044) 
60.1 33.1 
Surface barrier maintenance, environmental monitoring, 
project management and technical support  
(2025 through 2125) 
86.6 15.1 
Total operations and maintenance cost 146.7 48.2 
Periodic costs   
Final remedial action report, annual summary reports,  
5-year reviews, and final operations and maintenance report  
(2025 through 2125) 
5.2 0.8 
Total periodic cost 5.2 0.8 
Total cost 1,071.0 755.5 
ICDF = Idaho CERCLA Disposal Facility 
OCVZ = Organic Contamination in the Vadose Zone 
 
4.5.1.8 State Acceptance. State acceptance will be evaluated in conjunction with the future 
proposed plan and ROD for OU 7-13/14. 
4.5.1.9 Community Acceptance. Community acceptance will be evaluated in conjunction with 
the future proposed plan and ROD for OU 7-13/14. 
4.5.2 Alternative 4b—2-Acre Retrieval, Treatment, and Disposal 
This alternative evaluates targeted waste retrieval in pit areas totaling 2 acres. Waste would be 
retrieved, packaged, stored, and shipped for treatment and disposal using the same methods previously 
described for Alternative 4a. Pits would be proof-rolled to reduce subsidence. Proof-rolling was identified 
because it presents the least short-term risk and lowest cost among process options that apply surface 
treatment to address subsidence, while Alternative 4a includes dynamic compaction, the most rigorous 
surface treatment. Pad A would be dynamically compacted and incorporated into the ET surface barrier. 
Dynamic compaction was identified because it presents the most short-term risk and highest cost among 
process options that apply surface treatment to address subsidence, thus bounding the analysis. Other 
process options, such as impact rolling, could be substituted during remedial design. A belowgrade slurry 
perimeter wall would be installed around the entire SDA and integrated with the ET surface barrier.  
4.5.2.1 Overall Protection of Human Health and the Environment. Alternative 4b would be 
fully protective of human health and the environment. Upon completion of the surface barrier in the 
year 2021, this alternative would achieve all remedial action objectives (see uncertainties discussed in 
Section 4.1.3 relating to groundwater simulations for nitrate, VOCs, and 1,4-dioxane). The ET surface 
barrier would minimize contaminant migration by reducing surface water infiltration rates, thus impeding 
further release of contamination into the vadose zone and aquifer. In addition, the surface barrier would 
effectively isolate remaining buried waste, thus mitigating surface exposure risk for human and ecological 
receptors. Overall thickness of the cap, coupled with long-term ICs, would preclude inadvertent human 
intrusion. 
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Targeted waste retrieval from pits would provide an additional measure of protection by reducing 
the inventory of COCs. Continued operation of the existing OCVZ system, enhanced with a passive vapor 
extraction layer in the surface barrier, would collect and treat VOCs from the vadose zone and reduce 
transport of volatile COCs to the aquifer. Long-term surveillance, maintenance, monitoring, and ICs 
would be conducted to ensure that the remedy remained protective. 
Implementing this alternative would increase the threat of exposure in the short term (during 
remediation). Engineering and administrative controls would readily address potential risk to workers, the 
public, and the environment. 
4.5.2.2 Compliance with Applicable or Relevant and Appropriate Requirements. 
Because of similarity in scope, the ARARs analysis for Alternatives 4a and 4b is essentially equivalent. 
The most significant components that differ between the two alternatives are installation of the slurry 
cut-off wall tied to the ET surface barrier and implementation of proof-rolling rather than dynamic 
compaction to address subsidence. Analysis did not identify unique ARARs for these activities as 
compared with Alternative 4a. Consequently, Table 4-9 (see Section 4.5.1.2) also provides an evaluation 
summary of the major substantive ARARs for Alternative 4b. Land disposal restriction applicability for 
Alternative 4b relates only to waste that would be disposed of outside of the RWMC at a facility other 
than WIPP. The most likely example of this type of waste stream is uranium roaster oxide waste that is 
targeted for removal. 
4.5.2.3 Long-Term Effectiveness and Permanence. Targeted waste removal combined with 
surface barrier placement would inhibit exposure of humans, plants, and animals to contaminants and 
would minimize contaminant migration to groundwater. Alternative 4b would provide additional 
protection by removing a portion of COCs in buried Rocky Flats Plant targeted waste. (Unlike for 
Alternative 4a, Alternative 4b leaves Pad A in place.) All remedial action objectives would be satisfied by 
the end of the simulated IC period (see uncertainties discussed in Section 4.1.3 relating to groundwater 
simulations for nitrate, VOCs, and 1,4-dioxane). The surface barrier would preclude direct exposure to 
buried waste by human or ecological receptors via surface exposure pathways. Overall thickness of the 
cap, coupled with long-term ICs, would preclude inadvertent human intrusion. Groundwater-pathway risk 
would be mitigated by combined effects of the OCVZ vapor extraction system and low permeability of 
the surface barrier. All remedial elements included in Alternative 4b, with exception of OCVZ operations, 
would be permanent and expected to remain functional into the indefinite future. 
This alternative would remove approximately 107,000 ft3 of waste (as disposed of) from pit areas. 
Retrieval would increase this volume to approximately 208,000 ft3 because of expansion, soil retrieved 
with waste, and other factors. Expansion factors are provided in Appendix E (see Table E-3). The 
majority of the retrieved waste would be transferred to WIPP for disposal, and a much smaller portion 
would be sent to ICDF for treatment and disposal.  
The following subsections discuss the magnitude of residual risk and reliability of long-term 
controls. 
4.5.2.3.1 Magnitude of Residual Risk—Based on qualitative analysis of the expected 
performance of the surface barrier, all surface exposure pathways would be interrupted, satisfying all 
remedial action objectives at the surface for both human and ecological receptors. Long-term modeling 
indicates the effectiveness of Alternative 4a (4-acre partial RTD) in retarding migration of COCs 
remaining in the SDA burial zone (see Section 4.5.1.3.1). Results are essentially the same for 
Alternative 4b (2-acre partial RTD). A separate set of model runs was not implemented. Like 
Alternative 4a, Alternative 4b would effectively reduce contaminant migration and cumulative 
groundwater pathway risk to less than 1E-04. See Section 4.1.3 for additional discussion of limitations 
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associated with groundwater modeling for nitrate, VOCs, and 1,4-dioxane. Alternatives 4a and 4b reduce 
groundwater risk by the same amount for two reasons: 
• Both subalternatives include a surface barrier and continued operation of the OCVZ system, the 
primary means for reducing groundwater risk 
• The amount of targeted waste containing VOCs (the only groundwater risk driver in targeted 
waste) would be approximately the same for both subalternatives.  
As stated above, risk modeling was not performed for this alternative because it is essentially the 
same as for Alternative 4a (see Figures 4-7 and 4-8 in Section 4.5.1.3.1). As shown, long-term 
groundwater ingestion risk and hazard index are not affected by targeted waste retrieval. Risk is reduced 
primarily by the surface barrier and operation of the OCVZ system. However, though it would have little 
or no effect on groundwater risk after the IC period, retrieval of targeted waste containing VOCs would 
reduce the operational period of the OCVZ system. 
Like Alternative 4a, Alternative 4b also would prevent groundwater concentrations from exceeding 
MCLs. Monitoring would be established to address uncertainties, especially for nitrate, VOCs, and 
1,4-dioxane (see Section 4.1.3). An additional factor present in this alternative that was not present in 
Alternative 4a pertains to Pad A, because in Alternative 4b, Pad A is left in place. This aboveground 
waste pad contains approximately 50% of SDA nitrate waste (a groundwater COC based on its potential 
to exceed the MCL). As a result, the groundwater concentration for Alternative 4b would be slightly more 
than for Alternative 4a, where Pad A was completely removed from the SDA. 
4.5.2.3.2 Reliability of Long-Term Controls—Like Alternative 4a, Alternative 4b also 
has some level of residual risk that would remain indefinitely after implementation of this remedial 
alternative. However, the magnitude of risk resulting from combined radiological and chemical hazards 
would be within the acceptable risk range established in the National Contingency Plan 
(40 CFR 300.430). In general, the discussion for Alternative 4a (Section 4.5.1.3.2) also applies to 
Alternative 4b. 
The few differences are the slurry cut-off wall, approaches to address subsidence, and Pad A. 
Addition of the slurry cut-off wall would not enhance protectiveness to any appreciable degree. 
Therefore, this component is not a discriminating feature among alternatives. Conversely, approaches to 
subsidence in pits in Alternative 4b could diminish long-term reliability. Proof-rolling to address 
subsidence would provide only limited effectiveness and could increase maintenance requirements and 
reduce long-term performance of the surface barrier. However, dynamic compaction would be adequate 
to address these same issues for Pad A. 
Long-term management would be required for Alternative 4b to confirm performance of the 
assembled remedial components. Environmental monitoring would include routinely collecting and 
analyzing multimedia samples for all COCs. Because levels of untreated residual contamination would 
not allow unrestricted future land use of the SDA, 5-year reviews would be conducted indefinitely. 
Surveillance also would be conducted to identify differential settlement, inadequate drainage, or other 
observable degradation of the surface barrier. Institutional controls and long-term activities would be 
managed by a federal agency (e.g., DOE or the Bureau of Land Management) to ensure that effective 
protection is maintained. 
4.5.2.4 Reduction of Toxicity, Mobility, or Volume through Treatment. Treatment, as 
traditionally defined, is not a primary element of Alternative 4b, though minor treatment elements are 
included for targeted uranium waste and organic vapors collected from the vadose zone. However, 
  4-57 
Alternative 4b would remove a substantial amount of waste contaminated with VOCs and transuranics, 
repackage it, and dispose of it at WIPP in New Mexico. WIPP is a deep geologic repository that provides 
a system that isolates the waste from the environment. Uranium waste retrieved from pit areas would be 
sent to ICDF for ex situ treatment and disposal. In addition, treatment may be required based on results 
from gas generation testing to satisfy shipping criteria for some retrieved waste. Soil vapors extracted 
using the OCVZ system would be treated; toxicity is irreversibly reduced by thermal oxidization. 
Though treatment is not a component of the surface barrier, contaminant mobility to the underlying 
aquifer would be mitigated by reducing infiltration through the waste. Contaminant mobility to the 
surface would be prevented through the use of (1) the surface barrier’s gas collection layer directing off 
gas away from the surface soil and (2) a biointrusion layer preventing plant roots and burrowing animals 
from transporting contamination to the surface.  
4.5.2.5 Short-Term Effectiveness. Potential risk to the public and workers during 
implementation of remedial components included in Alternative 4b would be moderate when controls 
typical of DOE waste management operations are used (Wheldon et al. 2006). Chemical exposures and 
radiological risk to a public member would be moderately low based on quantitative analysis of assumed 
emission rates from retrieval structures. Previous operating experience suggests that all aspects of 
remedial action could be conducted without exposing members of the public to significant amounts of 
hazardous or radioactive contaminants. Approximately, four public injuries may be incurred in an 
accident involving transport of construction materials to the SDA over public thoroughfares 
(Wheldon et al. 2006). However, engineering and administrative controls would minimize potential 
short-term risk to the public (e.g., transportation schedules and routes would be designed to minimize 
interference with public traffic patterns). A fatality involving a member of the public and transport of 
construction materials for Alternative 4b would be highly unlikely (Wheldon et al. 2006). 
Short-term risk to workers would be moderate and could be readily mitigated. Risk would be 
addressed by (1) maintaining exposure to penetrating radiation as low as reasonably achievable, (2) using 
personal protective equipment to limit risk associated with inhalation or dermal adsorption of 
radionuclides or chemicals, and (3) promoting a safety culture that creates a work environment free from 
occupational injury or illness. A maximally exposed worker involved in implementation of remedial 
components included in Alternative 4b would incur a moderate increase in lifetime cancer risk relative to 
a worker involved in routine construction activities at the SDA (Weldon et al. 2006). Most cancer risk 
would be associated with handling waste (e.g., retrieval and packaging) during retrieval of subgrade pit 
areas. Chemical hazards for workers not directly involved with the alternative but near retrieval would be 
moderately low based on quantitative analysis. Workers implementing remedial components included in 
Alternative 4b could incur as many as 32 recordable industrial accidents (Wheldon et al. 2006). A worker 
fatality would be highly unlikely during implementation of this alternative. 
Risk to the environment during implementation of Alternative 4b would remain at or below those 
identified in the baseline risk assessment. Fencing around the construction perimeter is a component of 
this alternative and would continue to reduce, although not entirely exclude, access to the active area by 
larger animals. Biotic transport through plant uptake and exposure of animal receptors (i.e., contact and 
ingestion of surface and subsurface soil) would decrease as buried waste is progressively removed and as 
grading fill and biointrusion layers are completed. With completion of the surface barrier, existing 
exposure pathways for ecological receptors would be eliminated. Remediation activities would be largely 
confined to the current footprint of the SDA. Short-term impacts to the environment for this alternative 
would be similar to those described for implementing a surface barrier in Alternative 2 (see Section 4.3). 
Noise, dust, and physical disturbance from retrieval activities (e.g., structure construction, waste transfer, 
and retrieval tent moves), dynamic compaction of pit areas, and surface barrier construction would be 
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significant; and impacts to the habitat and organisms immediately surrounding the SDA would be high 
during the active construction timeline for this alternative. 
All components of Alternative 4b, including the ET surface barrier, would be completed within 
12 years of project inception. Overall, short-term effectiveness of this alternative is moderate. 
4.5.2.6 Implementability. All remedial components included in Alternative 4b are well understood 
and commercially available. The excavation and retrieval methods for areas totaling 2 acres are based on 
those currently used by the Accelerated Retrieval Project. Methods for construction of the slurry cut-off 
wall and the ET surface barrier are commonly used in civil engineering practice. 
During dynamic compaction of Pad A, ground vibrations could breach containers in buried waste, 
releasing contaminants to the air. Modeling, mockup testing, monitoring, and demonstration would likely 
be required to establish safety protocols. Results would be used to define operating parameters (e.g., soil 
cover thickness and drop height). Risk of nitrate salt deflagration, though low (Beitel 2000), also would 
be defined and mitigated.  
Experience during the Accelerated Retrieval Project suggests that excavation of SDA waste could 
be complicated by the presence of Rocky Flats Plant roaster oxides, which may contain pyrophoric 
material. Observation of pyrophoric material could significantly delay excavation. 
Roaster oxide waste removed from pits would be sent to ICDF for treatment and disposal. 
Although treatment at ICDF is feasible, the treatment facility has not been used for treatment of 
radioactively contaminated waste in the past. If quantities of radioactive waste sent to ICDF for treatment 
are high, then treatment could prove challenging. In addition, administrative action to restart the treatment 
facility and extend operations beyond 2012 at ICDF would be required. The ICDF is scheduled for 
closure in the year 2012, and retrieval activates associated with this alternative are anticipated to last 
halfway through the year 2016 (see Figure 3-25). 
Currently, WIPP is the only facility that can receive transuranic waste for disposal. The volume 
of waste containerized by Alternative 4b and shipped to WIPP would be approximately 8,000 yd3 
(i.e., 28,000 drums). Total capacity of WIPP as currently designed, is 175,600 m3 (229,676 yd3); WIPP is 
expected to be filled to capacity by the year 2034.  
If portions of some targeted waste forms (i.e., Series 741 aqueous treatment sludge, Series 743 
organic setup sludge, graphite, filters, and roaster oxides) do not contain transuranic radionuclides 
(i.e., cannot be sent to WIPP), treatment for volatiles may be applicable at the appropriate off-INL Site 
treatment and disposal facility in order to satisfy land disposal requirements. Acceptance of this waste 
type depends on the capacity and treatment process available at the treatment and disposal facility. 
Equipment and specialists required for SDA waste retrieval, construction of a slurry cut-off wall, 
and construction of an ET surface barrier are available at the INL Site and within the commercial sector, 
and have been sufficiently demonstrated at either the INL Site or within the DOE complex. In addition, 
these technologies are sufficiently developed to allow full-scale deployment in the SDA. Based on 
common commercial equipment and remediation methods used within this alternative, lack of equipment 
or specialists would not prevent implementation of remedial components. As stated previously, an 
exception to this could potentially be availability of a modified crane used for dynamic compaction. 
Based on previous responses to requests for proposals, several qualified vendors would bid to 
retrieve waste from pits or dynamically compact Pad A. Several commercial firms would respond to 
requests for proposals for design and construction of a slurry cut-off wall and an ET surface barrier. 
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4.5.2.7 Cost. Table 4-11 provides the cost summary for Alternative 4b. Capital, operations and 
maintenance, and periodic costs are provided as current value and net present value. The base year in 
calculating net present value is 2006, with construction beginning in the year 2010 and ending in 2021. 
Estimates include costs for 100 years of surveillance and maintenance, monitoring, and ICs following 
construction. Appendix F contains additional details. 
Table 4-11. Costs for Alternative 4b—2-Acre Partial Retrieval, Treatment, and Disposal. 
Activity 
Current Value 
($M) 
Net Present Value
($M) 
Capital costs   
Excavation of pit areas totaling 2 acres (2010 through 2016) 449.2 363.5 
Dynamic compaction of Pad A (2010 through 2011) 3.3 2.9 
Proof-rolling of disposal pits (2016 through 2017) 2.0 1.5 
Slurry cut-off wall installation around SDA perimeter  
(2016 through 2017) 
1.9 1.4 
Containment with evapotranspiration surface barrier with 
biotic barrier and vented gas transport layer  
(2016 through 2021) 
94.0 63.8 
Gas vent layer extraction pipe installation within surface 
barrier (2017 through 2018) 
0.5 0.4 
Replace OCVZ treatment units every 20 years (2030) 2.3 1.1 
Total capital cost 553.2 434.5 
Operations and maintenance costs   
OCVZ operations, maintenance, and monitoring  
(2010 through 2044) 
60.1 33.1 
Surface barrier maintenance, environmental monitoring, 
project management, and technical support  
(2021 through 2121) 
86.6 17.1 
Total operations and maintenance cost 146.7 50.2 
Periodic costs   
Final remedial action report, annual summary reports,  
5-year reviews, and final operations and maintenance report  
(2021 through 2121) 
5.2 1.0 
Total periodic cost 5.2 1.0 
Total cost 705.1 485.6 
OCVZ = Organic Contamination in the Vadose Zone 
SDA = Subsurface Disposal Area 
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4.5.2.8 State Acceptance. State acceptance will be evaluated in conjunction with the future 
proposed plan and ROD for OU 7-13/14. 
4.5.2.9 Community Acceptance. Community acceptance will be evaluated in conjunction with 
the future proposed plan and ROD for OU 7-13/14. 
4.6 Alternative 5—Full Retrieval, Treatment, and Disposal 
Alternative 5 (Full Retrieval, Treatment, and Disposal) would protect human health and the 
environment primarily by removing VOCs from the vadose zone and removing all waste from the SDA 
and transferring it elsewhere. An additional measure of protection would be provided by controlling 
potential exposure to residual COCs through containment with a simplified ET surface barrier. For this 
alternative, all waste within the SDA (i.e., Pad A, pits, trenches, and soil vaults) would be retrieved and 
shipped off the SDA. Retrieved transuranic waste would be processed for shipment to WIPP, while 
nontransuranic waste would be sent to ICDF or an off-INL Site facility (e.g., EnergySolutions) for 
treatment and disposal. Waste with no current path to disposal (e.g., remote-handled nontransuranic 
waste) would be placed within shielded casks and stored in a newly constructed facility on the INL Site 
pending development of a federal or commercial repository. Following retrieval, the SDA would be 
backfilled with uncontaminated soil. Long-term activities for Alternative 5 include operation of the 
OCVZ system, surveillance and maintenance, ICs, and environmental monitoring. 
4.6.1 Overall Protection of Human Health and the Environment 
Alternative 5 would be fully protective of human health and the environment. Upon completion 
of the surface barrier in the year 2039, this alternative would achieve all remedial action objectives 
(see uncertainties discussed in Section 4.1.3 relating to groundwater simulations for nitrate, VOCs, and 
1,4-dioxane). The ET surface barrier would minimize residual contaminant migration by reducing surface 
water infiltration rates. 
This alternative would remove and relocate approximately 8,297,000 ft3 of waste from the SDA. 
Retrieval would increase this volume to approximately 13,707,000 ft3 because of expansion, soil retrieved 
with waste, and other factors. Expansion factors are provided in Appendix E (see Table E-7). Four 
general types of waste would be handled: (1) LLW, (2) mixed LLW, (3) waste containing transuranic 
isotopes, and (4) remote-handled nontransuranic waste. The majority of waste would be LLW and would 
be transferred to waste disposal facilities outside of the INL Site. A relatively small quantity of LLW 
would be mixed waste, which would be transferred to ICDF for treatment. An even smaller amount would 
contain transuranic isotopes and would be sent to WIPP. The smallest amount of waste, remote-handled 
nontransuranic waste, would have no identified path to disposal and would be placed in interim storage. 
Retrieval of all waste would greatly reduce contaminant inventories in the SDA, though residual 
contamination would remain in soil and the underlying vadose zone. Subsequent construction of a surface 
barrier and continued operation of the existing OCVZ system would address residual contamination. 
Long-term surveillance and maintenance, monitoring, and ICs would be conducted to ensure that the 
remedy remained protective. 
Implementing this alternative would greatly increase the threat of exposure in the short term 
(i.e., during remediation). Complex engineering controls and administrative controls would address 
potential risk to workers, the public, and the environment. 
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4.6.2 Compliance with Applicable or Relevant and Appropriate Requirements 
Table 4-12 provides an evaluation summary of the major substantive ARARs for Alternative 5. 
Chemical and location-specific ARARs would be the same among all action alternatives given that the 
setting and chemical characteristics of the waste do not change. The most significant components of this 
alternative that relate to ARARs identification are design, installation, and operation of retrieval systems 
and requirements for long-term storage of waste. 
Action-specific ARARs identification focuses on RTD of waste and shipping waste off the INL 
Site. Off-INL Site disposal requires satisfaction of all applicable administrative and substantive 
provisions that apply to the particular disposal situation. Thus, ARARs in Table 4-14 relate to on-INL 
Site remedial activities, chemicals, and setting. 
Table 4-12. Regulatory compliance evaluation for Alternative 5—Full Retrieval, Treatment, and 
Disposal. 
ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Idaho toxic air pollutants Chemical A IDAPA 58.01.01.585 and 586 Yes 
Idaho ambient air quality 
standards for specific air 
pollutants 
Chemical A IDAPA 58.01.01.577 Yes 
National emission standards for 
hazardous air pollutants 
Chemical A 40 CFR 61.92 through 94 Yes 
Idaho groundwater quality 
standards 
Chemical 
and action 
A IDAPA 58.01.11.200 Yes 
Safe Drinking Water Act 
maximum contaminant levels 
Chemical RA 40 CFR 141 Yes 
Native American graves 
protection and repatriation 
regulations 
Location A 43 CFR 10 Yes—if 
encountered 
Preservation of historic, 
prehistoric, and archeological 
data 
Location A 36 CFR 800 and 
40 CFR 6.301(b) and (c) 
Yes—if 
encountered 
Protection of archaeological 
resources 
Location A 43 CFR 7 Yes—if 
encountered 
Compliance with environmental 
review requirements for 
floodplains and wetlands 
Location A 10 CFR 1022 Yes 
Treatment, storage, and disposal 
facilities located within 
floodplains 
Location A IDAPA 58.01.05 
[40 CFR 264.18(b]) 
Yes 
General treatment, storage, and 
disposal facility standards 
Action A IDAPA 58.01.05, 
40 CFR 264.13(a)(1)(2), 
264.15(a)(c), and 264.17(a)(c) 
Yes 
Preparedness and prevention 
standards of treatment, storage, 
and disposal facilities 
Action A IDAPA 58.01.05, 
40 CFR 264.31 through 35 
Yes 
Table 4-12. (continued). 
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ARAR or TBC Type Relevancy Citation 
Meets 
Evaluation? 
Standards for owners and 
operators of treatment, storage, 
and disposal facilities—general 
groundwater monitoring 
requirements 
Action A 40 CFR 264.97 Yesa 
Standards for owners and 
operators of treatment, storage, 
and disposal facilities—closure 
and postclosure 
Action A IDAPA 58.01.05 
(40 CFR 264.111, 
40 CFR 264.114,  
40 CFR 264.117) 
Yes 
Standards for owners and 
operators of treatment, storage, 
and disposal facilities—landfills 
Action A IDAPA 58.01.05  
(40 CFR 264.310(a)(1) 
through (5), (b)(1),  
(4) through (6) 
Yesa 
Standards for owners and 
operators of treatment, storage, 
and disposal facilities—use and 
management of containers 
Action A IDAPA 58.01.05  
(40 CFR 264, Subpart I) 
Yes 
Generator standards—hazardous 
waste determination 
Action A IDAPA 58.01.05.006 
(40 CFR 262.11) 
Yes 
Land disposal restrictions Action A IDAPA 58.01.05.011 
(40 CFR 268) 
Yes 
Idaho toxic substances Action A IDAPA 58.01.01.161 Yes 
Polychlorinated biphenyls—
Toxic Substances Control Act 
Action A 40 CFR 761, Subpart D Yes 
Idaho visible emissions Action A IDAPA 58.01.01.625 Yes 
Idaho control of fugitive dust 
emissions 
Action A IDAPA 58.01.01.650 and 651 Yes 
Radioactive waste management Action TBC DOE Order 435.1 Yes 
Radiation protection of the public 
and the environment 
Chemical 
and action 
TBC DOE Order 5400.5 Yes 
a. Evaluation criteria met, excluding contamination that may have already migrated into the vadose zone. 
A = applicable 
ARAR = applicable or relevant and appropriate requirement 
CFR = Code of Federal Regulations 
DOE = U.S. Department of Energy 
IDAPA = Idaho Administrative Procedures Act 
RA = relevant and appropriate 
TBC = to-be-considered (other information from advisories, criteria, and guidance) 
 
Provisions of the Toxic Substances Control Act (40 CFR 761, Subpart D) for storage and disposal 
of polychlorinated biphenyls have been added as an ARAR for Alternative 5. Elevated concentrations of 
polychlorinated biphenyls have been observed in various SDA waste streams as part of previous removal 
operations to date. Toxic Substances Control Act-compliant storage facilities are assumed to be required. 
For RCRA purposes, a set of ARARs similar to Alternatives 3 and 4 is identified, primarily 
because each of these alternatives involve treatment, storage, or disposal of hazardous waste. 
Consequently, RCRA treatment, storage, and disposal requirements are similarly identified. Treatment, 
storage, and disposal ARARs primarily address the storage facility because Alternative 5 does not involve 
on-INL Site treatment of waste. Also, shipment to ICDF of roaster oxides and other waste with no 
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transuranics would necessitate compliance with RCRA land disposal restrictions given removal of 
hazardous waste from the RWMC area of contamination and disposal in the ICDF landfill. The ICDF 
waste acceptance criteria for polychlorinated biphenyls would also have to be met for waste that is 
transferred to ICDF for treatment and disposal. 
Air emissions associated with Alternative 5 involve both point-source (e.g., from the retrieval 
enclosure stack) and fugitive or diffuse emissions sources (e.g., generation of dust during construction). 
This alternative would be designed and operated to comply with Idaho rules for control of fugitive dust 
emissions (IDAPA 58.01.01.650 and 651) that apply to any source of fugitive dust during construction 
and operations and maintenance activities. Further, point-source and diffuse radiological emissions must 
not exceed National Emission Standards (located in 40 CFR 61, Subpart H) for radionuclide emissions 
from DOE facilities. Point-source emissions monitoring for the Accelerated Retrieval Project has shown 
that abated radiological emissions fall well within the applicable effective dose equivalent value of 
10 mrem at the nearest public receptor location. Volatile organic compound emissions must also fall 
within chemical-specific requirements of pertinent air quality standards during remediation, including 
controlling toxic air pollutants (IDAPA 58.01.01.585 and 586), ambient air quality standards for specific 
air pollutants (e.g., as particulate matter) (IDAPA 58.01.01.577), and visible emissions criteria 
(IDAPA 58.01.01.625). To date, operational experience under the Accelerated Retrieval Project provides 
a reasonable basis to conclude that these criteria would also be satisfied for retrieval under Alternative 5. 
All asbestos waste would be removed from the SDA under Alternative 5; therefore, inactive waste 
disposal standards of 40 CFR 61.151 would not apply. 
4.6.3 Long-Term Effectiveness and Permanence 
Implementation of Alternative 5 would control contaminant migration so that remedial action 
objectives are satisfied by the end of ICs (see uncertainties discussed in Section 4.1.3 relating to 
groundwater simulations for nitrate, VOCs, and 1,4-dioxane). Complete removal of all buried waste, 
followed by construction of an ET surface barrier, would preclude direct exposure to residual 
contamination by human or ecological receptors via surface exposure pathways. Overall thickness of the 
cap, coupled with long-term ICs, would preclude inadvertent human intrusion. Groundwater-pathway risk 
would be mitigated by combined effects of the OCVZ vapor extraction system and low permeability of 
the surface barrier. All remedial elements included in Alternative 5, with the exception of OCVZ 
operations, would be permanent and expected to remain functional into the indefinite future. The 
following subsections discuss magnitude of residual risk and reliability of long-term controls. 
4.6.3.1 Magnitude of Residual Risk. Based on qualitative analysis of the expected performance 
of the surface barrier, all surface exposure pathways would be interrupted, satisfying all remedial action 
objectives at the surface for both human and ecological receptors. At the surface, risk to human and 
ecological receptors would be at background values because all buried waste would be transferred to a 
waste management facility, and the ET surface barrier would inhibit intrusion of plant roots and animals, 
thus mitigating potential transport of residual contamination to the surface. 
Figure 4-9 compares carcinogenic groundwater risk to Alternative 1 (No Action). Carcinogenic risk 
would peak slightly above and then fall below 1E-04 before the end of the IC period and would decrease 
further in subsequent years, eventually falling below 1E-06 in less than 2,000 years (see Section 5, 
Figure 5-1). Peak groundwater risk for Alternative 5 is significantly lower than peak risk for 
Alternative 1. Reduction in risk is attributable to reduction in contaminant migration and presence of an 
OCVZ system. Migration of contaminants into the underlying aquifer would be reduced in two ways. 
First, a surface barrier over the SDA would limit migration of water percolating through the vadose zone, 
thereby slowing migration of contaminants to the aquifer. Second, the OCVZ treatment system would 
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extract volatile COCs from the vadose zone until remediation goals are achieved (approximately 25 years 
from 2010), thus reducing the amount of contaminants that reach the aquifer. The risk curve in Figure 4-9 
for Alternative 5 differs somewhat from risk curves shown for the partial retrieval (see Figure 4-7) and 
surface barrier alternatives (see Figures 4-1 and 4-3) after about 500 years. This indicates that long-term 
carcinogenic risk eventually would be affected by full retrieval.  
Figure 4-10 compares the cumulative groundwater hazard index for Alternative 5 to Alternative 1. 
Results are based on overpredicted concentrations of carbon tetrachloride in the aquifer (see 
Section 4.1.3). Alternative 5 clearly reduces the magnitude of the hazard index, primarily by operating the 
OCVZ system and controlling infiltration and, secondarily by removing the source. Alternative 5 would 
satisfy remedial action objectives. Alternative 5 also would prevent groundwater concentrations from 
exceeding MCLs. Monitoring would be established to address uncertainties, especially for nitrate, VOCs, 
and 1,4-dioxane (see Section 4.1.3). 
 
 
Figure 4-9. Cumulative groundwater ingestion risk for Alternative 5—Full Retrieval, Treatment, and 
Disposal, compared to Alternative 1—No Action. 
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Figure 4-10. Hazard index for Alternative 5—Full Retrieval, Treatment, and Disposal, compared to 
Alternative 1—No Action. 
4.6.3.2 Reliability of Long-Term Controls. Some level of residual risk would remain 
indefinitely after implementation of this remedial alternative. However, the magnitude of risk resulting 
from combined radiological and chemical hazards would be within the acceptable risk range established 
in the National Contingency Plan (40 CFR 300.430). Effectiveness of Alternative 5 partially depends on 
surface barrier performance. The ET surface barrier would significantly reduce groundwater infiltration 
into the indefinite future. 
As discussed in Section 4.3.1.3, surface barriers are potentially susceptible to intrusion by 
burrowing animals and deep-rooted plants over the long term, which could result in redevelopment of 
subsurface to surface exposure pathways. Overall thicknesses of cap material for this alternative decrease 
the likelihood of plant roots and burrowing animals reaching residual contamination. Potential for biotic 
intrusion is further reduced by bedrock underlying the INL Site. 
Long-term management would be required to confirm performance of the assembled remedial 
components. Environmental monitoring would include routine collection and analysis of multimedia 
samples for all COCs. Because levels of untreated residual contamination would not allow unrestricted 
future use of the SDA site, 5-year reviews would be conducted indefinitely. Surveillance also would be 
conducted to identify differential settlement, inadequate drainage, or other observable degradation of the 
surface barrier. Institutional controls and long-term activities would be managed by a federal agency 
(e.g., DOE or the Bureau of Land Management) to ensure that effective protection is maintained. 
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4.6.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
Treatment is not a primary element of Alternative 5, though treatment would be required for some 
waste forms to satisfy shipping requirements and to meet waste acceptance criteria for treatment, storage, 
and disposal facilities. Soil vapors extracted from the vadose zone using the OCVZ system would be 
treated; toxicity is irreversibly reduced by thermal oxidization. Though treatment is not a component of 
the surface barrier, contaminant mobility to the underlying aquifer would be mitigated by reducing 
infiltration through residual contamination in the vadose zone. 
4.6.5 Short-Term Effectiveness 
Potential risk to the public and workers during implementation of remedial components included in 
Alternative 5 would be high when controls typical of DOE waste management operations are used 
(Wheldon et al. 2006). Chemical and radiological risk to a public member living at the INL Site boundary 
would be moderate based on quantitative analysis of assumed emission rates from retrieval structures. 
Operating experience suggests that all aspects of remedial action could be conducted without exposing 
members of the public to significant amounts of hazardous or radioactive contaminants. Because of the 
large amount of transportation involved in full retrieval, approximately 30 public injuries may be incurred 
in an accident involving transport of construction materials to the SDA over public thoroughfares 
(Wheldon et al. 2006). However, engineering and administration controls would minimize potential 
short-term risk to the public (e.g., transportation schedules and routes would be designed to minimize 
interference with public traffic patterns). A fatality involving a member of the public and transport of 
construction materials for Alternative 5 would be highly unlikely (Wheldon et al. 2006). 
Short-term risk to workers is relatively high for this alternative. Remediation workers would be 
protected by maintaining exposure to penetrating radiation as low as reasonably achievable, using 
personal protective equipment to limit risk associated with inhalation or dermal adsorption of 
radionuclides or chemicals, and promoting a safety culture that creates a work environment free from 
occupational injury or illness. A maximally exposed worker would incur an increase in lifetime cancer 
risk relative to a worker involved in routine construction activities in the SDA (Wheldon et al. 2006). 
Most radiological risk accrued by a remediation worker would be associated with handling waste 
(e.g., retrieval and packaging) for long periods of time during extensive retrieval activities (e.g., Pad A 
and subgrade pits, trenches, and soil vaults). Radiological risk to workers during these activities would be 
higher than risk to workers performing standard construction activities. Chemical risk and hazards for 
collocated workers would be moderate based on quantitative analysis of assumed emission rates from the 
retrieval structures. Workers implementing remedial components included in Alternative 5 could incur as 
many as 616 recordable industrial accidents (Wheldon et al. 2006). A worker fatality would be highly 
unlikely during implementation of this alternative. 
Immediate risk to the environment, as a result of exposure to contaminants, would remain at or 
below those identified in the baseline risk assessment during implementation of Alternative 5. Fencing 
around the construction perimeter is a component of this alternative and would continue to reduce, 
although not entirely exclude, access to the active area by larger animals. Biotic transport through plant 
uptake and exposure of animal receptors (i.e., contact and ingestion of surface and subsurface soil) would 
decrease as buried waste is progressively removed and as grading fill and the surface barrier layers are 
completed. With completion of the surface barrier, existing exposure pathways for ecological receptors 
would be eliminated. 
Remediation activities would be largely confined to the current footprint of the SDA. Short-term 
impacts to the environment for this alternative would be similar to those described for implementing a 
surface barrier in Alternative 2b. Noise, dust, and physical disturbance from retrieval activities 
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(e.g., structure construction, waste transfer, and retrieval tent moves) would be significant, and impacts to 
habitat and organisms immediately surrounding the SDA would be high during active construction. 
Relative to environmental impacts short-term effectiveness is low for this alternative because of the 
extended timeframe for retrieval. 
All components of Alternative 5, including the simplified ET surface barrier, would be completed 
within 30 years of project inception. Overall, short-term effectiveness of this alternative is low. 
4.6.6 Implementability 
Though remedial components associated with retrieval of most of the waste buried in the SDA 
and construction of a surface barrier are well understood and commercially available, the Full RTD 
Alternative would encounter several significant implementability issues. Technologies that deal with 
retrieval and storage of remote-handled waste have high potential for construction difficulties. This 
alternative would remove remote-handled waste using the method applied to remove waste from the 
Intermediate-Level Transuranic Storage Facility. This method entails transferring waste from the pit area 
into a shielded cask using a crane. The cask would then be stored within a newly constructed 
remote-handled interim storage facility pending development of an appropriate federal or commercial 
repository. Storage up to 20 years is assumed. Using this method within smaller retrieval tent structures 
would present significant challenges. First, crane height would be limited by the height of the retrieval 
enclosure. In addition, the Intermediate-Level Transuranic Storage Facility extracted intact drums from 
belowground vaults. Waste containers buried within the SDA would be in various states of 
decomposition. Construction of a remote-handled storage facility to store and package waste for shipment 
would also present additional construction challenges. 
Experience during the Accelerated Retrieval Project suggests that excavation of SDA waste could 
be complicated by presence of Rocky Flats Plant roaster oxides, which may contain pyrophoric material. 
Observation of pyrophoric material could significantly delay excavation. Similar delays would likely be 
incurred during removal of highly radioactive material and during sizing of large objects. 
All roaster oxide waste and 25% of all other waste with no transuranics would be sent to ICDF for 
treatment and disposal. Although treatment at ICDF is feasible for this type of waste, the treatment 
facility has not been used for treatment of radioactively contaminated waste in the past. If quantities of 
radioactive waste sent to ICDF for treatment are high, then treatment could prove challenging. Additional 
implementation issues are associated with the anticipated ICDF closure date; administrative action to 
restart the treatment facility and extend operations beyond 2012 at ICDF would be required. The ICDF is 
scheduled for closure in the year 2012, and retrieval activities associated with this alternative would last 
through the year 2037 (see Figure 3-31). 
Currently, WIPP is the only facility that can receive transuranic waste for disposal. Total capacity 
of WIPP as currently designed is 175,600 m3 (229,676 yd3); WIPP may not have sufficient capacity to 
receive 242,000 drums or 50,000 m3 (66,000 yd3) of potentially acceptable waste from the SDA, 
necessitating that Congress modify the WIPP Land Withdrawal Act. In addition, WIPP is expected to 
be filled to capacity by the year 2034. The retrieval component of this alternative would last until the 
year 2037, which could pose a problem if WIPP is filled to capacity by the year 2034. 
If portions of some waste forms (e.g., Series 741 aqueous treatment sludge, Series 743 organic 
setup sludge, graphite, filters, and roaster oxides) do not contain transuranic radionuclides (i.e., cannot be 
sent to WIPP), treatment for volatiles may be applicable at the appropriate off-INL Site treatment and 
disposal facility in order to satisfy land disposal requirements. Acceptance of this waste type depends on 
the capacity and treatment process available at the treatment and disposal facility. 
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EnergySolutions (formerly known as Envirocare) in Utah, accepts low-level radioactive waste, 
mixed low-level radioactive waste, and radioactive polychlorinated biphenyl waste. Treatment options 
available at EnergySolutions include stabilization, solidification, adsorption, reduction and oxidation, 
deactivation, neutralization, and macroencapsulation and microencapsulation. In addition, 
EnergySolutions carries the stipulation of accepting Class A mixed LLW only. EnergySolutions currently 
has 543 acres for three waste disposal cells, but, as of August 2005, they acquired an additional 536 acres 
to expand disposal operations with expectations of disposing of radiologically contaminated waste for the 
next 20 years. 
Currently, no disposal path exists for some waste forms, especially remote-handled nontransuranic 
waste. This alternative assumes that waste with no path to disposal would be stored for a period of up to 
20 years at which time a federal or commercial repository would be available. In view of the difficulties 
experienced with opening WIPP and Yucca Mountain, 20 years may not be sufficient. 
Equipment and specialists required for SDA waste retrieval and construction of an ET surface 
barrier are available at the INL Site and within the commercial sector and have been adequately 
demonstrated at either the INL Site or within the DOE complex. In addition, these technologies are 
sufficiently developed to allow full-scale deployment within the SDA. Based on common commercial 
equipment and remediation methods used within this alternative, lack of equipment or specialists would 
not prevent implementation of remedial components. 
Based on previous responses to requests for proposals, several qualified vendors would bid to 
retrieve waste in the SDA. Several commercial firms would respond to requests for proposals for design 
and construction of an ET surface barrier. 
4.6.7 Cost 
Table 4-13 provides the cost summary for Alternative 5. Capital, operations and maintenance, and 
periodic costs are provided as current value and net present value. The base year in calculating net present 
value is 2006, with construction beginning in the year 2010 and ending in 2039. Estimates include costs 
for 100 years of surveillance and maintenance, monitoring, and ICs following construction. Appendix F 
contains additional details. 
4.6.8 State Acceptance 
State acceptance will be evaluated in conjunction with the future proposed plan and ROD for 
OU 7-13/14. 
4.6.9 Community Acceptance 
Community acceptance will be evaluated in conjunction with the future proposed plan and ROD 
for OU 7-13/14. 
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Table 4-13. Costs for Alternative 5—Full Retrieval, Treatment, and Disposal. 
Activity 
Current Value 
($M) 
Net Present Value
($M) 
Capital costs   
Full excavation (2010 through 2037) 13,068.0 8,047.5 
Pad A retrieval and off-INL Site disposal  
(2010 through 2014) 
412.6 334.3 
Containment with simplified evapotranspiration surface 
barrier (2036 through 2039) 
37.3 14.2 
Replace OCVZ treatment units every 20 years (2030) 2.3 1.1 
Total capital cost 13,520.2 8,397.0 
Operations and maintenance costs   
OCVZ operations, maintenance, and monitoring  
(2010 through 2034) 
43.1 27.0 
Surface barrier maintenance, environmental monitoring, 
and project management and technical support  
(2039 through 2139) 
82.9 9.6 
Total operations and maintenance cost 126.0 36.6 
Periodic costs   
Final remedial action report, annual summary reports, 
5-year reviews, and final operations and maintenance 
report (2039 through 2139) 
5.2 0.6 
Total periodic cost 5.2 0.6 
Total cost 13,651.4 8,434.2 
INL = Idaho National Laboratory 
OCVZ = Organic Contamination in the Vadose Zone 
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5. COMPARATIVE ANALYSIS OF ALTERNATIVES 
This section compares relative advantages and disadvantages of the five assembled alternatives in 
achieving remedial action objectives for the Subsurface Disposal Area (SDA). The nine Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) (42 USC § 9601 et seq., 1980) 
criteria provide the basis for comparison. The following analysis assesses alternatives—relative to one 
another—for seven of the nine evaluation criteria (i.e., two threshold and five balancing criteria). The last 
two criteria (i.e., modifying criteria), state acceptance and community acceptance, will be evaluated in 
conjunction with the proposed plan and record of decision.  
Except for continued operation of the vapor vacuum extraction system, initiated under Operable 
Unit (OU) 7-08 to collect volatile organic compounds (VOCs) from the vadose zone, scope for 
OU 7-13/14 focuses on measures that deal directly with the buried waste. Because contaminant migration 
has not occurred to a substantial extent (except for VOCs), the objective for remedial action at the SDA is 
source control (i.e., approaches to prevent contaminant migration). The baseline risk assessment and this 
feasibility study define the source as the buried waste and associated contaminated soil down to the first 
basalt layer beneath the landfill. The Agencies identified source control, which can include containment, 
removal, or treatment of selected areas within the source (EPA 1988), to inhibit future releases from 
buried waste and to prevent further contamination of the environment. The unsaturated region beneath the 
source is the vadose zone, and below that is the aquifer. Source control, combined with continued 
operation of the OCVZ system, will protect the vadose zone and aquifer.  
The primary means of source control is construction of an engineered surface barrier and, for 
Alternatives 4 and 5, removal of a substantial portion of VOC waste via excavation and continued 
operation of the OCVZ system. The Agencies concluded early in the study of the SDA that an engineered 
surface barrier will be a component of every action alternative evaluated in this feasibility study (Holdren 
and Broomfield 2004). Coupled with long-term institutional controls (ICs), the surface barrier would 
preclude inadvertent human intrusion. The surface barrier also would preclude contaminant transport to 
the surface by plants and animals.  
Developing this comprehensive feasibility study involves integrating remedies for several 
characteristics of the SDA (e.g., localized subsidence in pits, above-grade waste on Pad A, and 
near-surface VOCs) into fully assembled alternatives that address the entire landfill. The Agencies 
recognized that each specific characteristic can be addressed several ways; thus, many assembled 
alternatives composed of different combinations are possible. The Agencies optimized feasibility study 
development by specifying the combinations that would be evaluated as fully assembled alternatives. To 
maintain flexibility, each component was developed as a discrete module. Each alternative is named after 
its featured component, though every action alternative includes an engineered surface barrier, continued 
operation of the OCVZ system, and long-term surveillance, maintenance, monitoring, and ICs. The 
Agencies will be able to mix and match various components, selecting the optimum combination when 
developing a preferred alternative and finalizing remedial decisions for the SDA.  
Detailed analyses in Section 4 evaluated alternatives for the SDA independently. Comparative 
analysis presented in this section complements the detailed analysis by identifying key tradeoffs that 
DOE, DEQ, and EPA must balance to select a preferred alternative and develop risk management 
decisions for the SDA. The summary of the five assembled alternatives developed in Section 3 and 
analyzed in detail in Section 4 is repeated below to facilitate comparative analysis in subsections that 
follow. 
• Alternative 1—No Action—comprises environmental monitoring only, with no measures to reduce 
risk. 
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• Alternative 2—Surface Barrier—includes two subalternatives, which are evaluated in detail: 
- Alternative 2a—Modified Resource Conservation and Recovery Act (RCRA) Type C 
Surface Barrier—is a surface barrier assembled with additional near-surface vapor vacuum 
extraction, foundation grouting to address subsidence, continued operation of the OCVZ 
system, and long-term surveillance, maintenance, monitoring, and ICs. Pad A would be 
incorporated as-is into the surface barrier. 
- Alternative 2b—Evapotranspiration (ET) Surface Barrier—is a surface barrier with an 
active gas collection layer assembled with dynamic compaction to address subsidence, 
continued operation of the OCVZ system, and long-term surveillance, maintenance, 
monitoring, and ICs. Pad A waste would be transferred to the Low-Level Waste (LLW) Pit 
or other location within the SDA. 
• Alternative 3—In Situ Grouting (ISG)—involves immobilizing Tc-99 and I-129 in place using 
high-pressure jet grouting. Relevant waste forms are associated with Idaho National Laboratory 
(INL) Site reactor research and operations. Fully assembled, this alternative includes dynamic 
compaction of pits to address subsidence, an ET surface barrier with a passive gas collection layer, 
continued operation of the OCVZ system, and long-term surveillance, maintenance, monitoring, 
and ICs. Pad A waste would be retrieved, treated ex situ, and transferred to the LLW Pit or other 
location within the SDA. 
• Alternative 4—Partial Retrieval, Treatment, and Disposal (RTD)—includes the following two 
subalternatives that are evaluated in detail to facilitate scaling for variable sizes of retrieval areas: 
- Alternative 4a—4-Acre Partial RTD—addresses removal of targeted Rocky Flats Plant 
waste from pit areas in the SDA totaling 4 acres. Additional features of this assembled 
alternative include dynamic compaction of pits to address subsidence, a passively vented ET 
surface barrier, continued operation of the OCVZ system, and long-term surveillance, 
maintenance, monitoring, and ICs. Pad A waste would be removed and sent to the Idaho 
CERCLA Disposal Facility (ICDF) for treatment and disposal. 
- Alternative 4b—2-Acre Partial RTD—addresses removal of targeted Rocky Flats Plant 
waste from pit areas in the SDA totaling 2 acres. Additional features of this assembled 
alternative include proof-rolling of pits to address subsidence, a subsurface slurry wall 
around the perimeter of the landfill, a passively vented ET surface barrier, continued 
operation of the OCVZ system, and long-term surveillance, maintenance, monitoring, and 
ICs. Pad A would be dynamically compacted and incorporated into the surface barrier. 
• Alternative 5—Full RTD—includes complete removal of all buried waste in combination with a 
simplified ET surface barrier, continued operation of the OCVZ system, and long-term 
surveillance, maintenance, monitoring, and ICs. 
In subsections that follow, Alternative 1 (No Action) is discussed first under each criterion. Action 
alternatives (i.e., Alternatives 2, 3, 4, and 5) then are presented in the relative order in which they 
perform, beginning with the alternative that provides the best overall performance for the criterion. 
Table 5-1 provides a matrix of the five assembled alternatives and major components in each. This 
section concludes with a summary table of the comparative analysis (see Table 5-2). 
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5.1 Overall Protection of Human Health and the Environment 
All alternatives, except No Action, provide overall protection of human health and the 
environment. Alternative 1, which includes environmental monitoring with no other steps to reduce 
exposure, does not satisfy this criterion. Over time, plants and animals would transport contaminants to 
the surface, and moisture would continue to infiltrate through buried waste, resulting in contaminant 
concentrations in surface soil and groundwater that could exceed preliminary remediation goals.  
Alternative 5 would perform marginally better than other alternatives because all buried waste 
would be removed. However, all four action alternatives would provide adequate and relatively 
equivalent protection and would satisfy this threshold criterion, primarily because a surface barrier and 
extraction of VOCs from the vadose zone are components of each. A surface barrier would constrain 
intrusion by plants and animals, thus preventing transport of contaminants to the surface in concentrations 
that could exceed preliminary remediation goals. Infiltration of moisture into buried waste would be 
greatly diminished, reducing contaminant release into the vadose zone and retarding transport to the 
underlying aquifer. Overall thickness of the surface barrier, coupled with long-term ICs, would preclude 
inadvertent human intrusion.  
Implementation time for each alternative provides some slight discrimination between alternatives. 
To provide a balanced analysis, the year 2010 was used as the effective date for modeling long-term risk. 
Thus, as modeled, each alternative instantaneously reduces biotic intrusion and moisture infiltration in 
2010. In reality, alternatives that require shorter implementation times also provide more overall 
protection by reducing infiltration and leaching into the subsurface sooner. Therefore, Alternatives 2 
and 3 (i.e., surface barrier and ISG alternatives) perform best for this criterion because they require the 
least amount of time to implement. The construction period for Alternative 2a (Modified RCRA Type C 
Surface Barrier) would require approximately 7 years, while Alternative 2b (ET Surface Barrier) and 
Alternative 3 (ISG) would require approximately 10 years. The additional 3 years for Alternatives 2b and 
3 comprise the time required to relocate Pad A waste. Construction periods for Alternatives 4 and 5 
require increasingly more implementation time. Construction periods for the subalternatives under 
Alternative 4 (Partial RTD) would require approximately 16 years (i.e., Alternative 4a, 4-acre RTD) and 
12 years (i.e., Alternative 4b, 2-acre RTD) to implement. The construction period for Alternative 5 (Full 
RTD) would require approximately 30 years. 
5.2 Compliance with Applicable or Relevant 
and Appropriate Requirements 
All alternatives, except No Action, would comply with associated applicable or relevant and 
appropriate requirements (ARARs). Alternative 1 (No Action) would fail to satisfy this criterion because 
it offers no measures to reduce contaminant concentrations or preclude exposures. Specifically, 
Alternative 1 does not address ARARs relating to radiation protection, groundwater quality, maximum 
contaminant levels (MCLs), and fugitive dust emissions. 
All four action alternatives would comply with ARARs, and would, therefore, be eligible for 
selection, based on this threshold criterion. Each alternative addresses ARARs relating to radiation 
protection, airborne concentrations, groundwater quality, MCLs, archeological artifacts, and other 
chemical, action, and location-specific regulations. Limited discrimination is provided by considering 
two factors: the number of ARARs associated with each alternative and implementation timeframes. 
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The increasing complexity of each alternative would invoke an increasing number of ARARs. 
Consequently, the Alternative 2 (Surface Barrier) would comply with all associated ARARs more readily, 
while subsequent alternatives, in sequence, require more. Relative to Alternative 5 (Full RTD), some 
uncertainty is associated with the ability to fully evaluate compliance with ARARs. Approaches 
developed for the Accelerated Retrieval Project were used as a basis for evaluating Alternative 5, as 
specified in the Second Addendum to the Work Plan (Holdren and Broomfield 2004). Realistically, these 
approaches may not sufficiently address all waste forms that would be generated. 
5.3 Long-Term Effectiveness and Permanence 
Evaluation of alternatives under this criterion addresses anticipated results of remedial action in 
terms of risk remaining after response objectives have been met. This evaluation focuses primarily on the 
extent and effectiveness of controls that may be required to manage residual risk. Consideration is based 
on factors that describe the magnitude of residual risks and the adequacy and reliability of controls.  
Alternative 1 (No Action) would not reduce long-term risk; therefore, the magnitude of residual 
risk is equivalent to that described by the refined baseline risk assessment (see Section 1.4). Because 
controls are not included in No Action, this alternative also would fail to provide adequacy and reliability 
of controls. 
Implementation time for each alternative provides some discrimination between action alternatives 
based on standards for owners and operators of treatment, storage, and disposal facilities, and long-term 
effectiveness. To provide a balanced analysis, the year 2010 was used as the effective date for each 
alternative to model long-term risk. Thus, as modeled, each alternative instantaneously reduces moisture 
infiltration. In reality, alternatives that require shorter implementation timeframes also reduce the amount 
of contamination that could accumulate in the vadose zone and reach the aquifer (i.e., alternatives with 
shorter timeframes provide better protection because they allow less time for water to infiltrate). 
Alternatives 2 and 3 require the least amount of time to implement (i.e., 7 to 10 years) Alternative 4 
requires more (i.e., 12 to 16 years), and Alternative 5 requires the most time (i.e., 30 years). 
Conversely, despite allowing more release into the vadose zone because of longer implementation 
times, alternatives that remove waste from the SDA reduce the amount of contamination that is available 
to migrate. Alternative 5 (Full RTD) would be most effective because all waste would be removed, 
followed by Alternative 4a, which removes Pad A and targeted waste from 4 acres, and Alternative 4b, 
which removes targeted waste from 2 acres. Alternatives 2 and 3 would leave all waste in place. 
However, the surface barrier would substantially reduce migration in all action alternatives, effectively 
equalizing their long-term performance. The following subsections present more details regarding 
long-term effectiveness and permanence. 
5.3.1 Residual Risks at the Surface 
All action alternatives include a surface barrier that would effectively preclude transport of 
contaminants to the surface by plants and animals. Each action alternative also includes elements to 
reduce concentrations of VOCs at the surface. Thus, once cap construction is complete, each action 
alternative is relatively equal in terms of satisfying remedial action objectives and mitigating risk 
attributable to surface exposure pathways for both human health and the environment. 
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5.3.2 Residual Risks in Groundwater 
Comparisons of long-term effectiveness for groundwater are based on carcinogenic risk, hazard 
indexes, and concentrations of contaminants in the aquifer. Each action alternative includes a surface 
barrier that reduces infiltration and continued operation of the OCVZ system to extract and treat VOCs 
for the vadose zone. Estimates are predicated on models that simulate release of contaminants from buried 
waste and subsequent transport through the vadose zone and into the aquifer. Instantaneous remediation 
in 2010—followed by continued operation of the OCVZ system—was modeled for all action alternatives 
to facilitate direct comparison of long-term effectiveness. Therefore, contaminant migration occurring 
during remediation—and consequent increase in long-term risk—is not apparent in comparison graphs. 
Three timeframes are described for the four action alternatives: 100 years, 1,000 years, and 10,000 years 
from 2010.  
5.3.2.1 Carcinogenic Risk. Figure 5-1 illustrates risk over time attributable to groundwater 
ingestion over all three timeframes. The threshold for cumulative risk is 10-6 to 10-4. As modeled 
(i.e., with instantaneous remediation in 2010), all four action alternatives show substantial improvement 
over No Action. Each action alternative would reduce cumulative risk to less than 1E-04 by the end of the 
100-year hypothetical IC period in 2110. However, modeling instantaneous remediation does not account 
for implementation timeframes. In reality, alternatives that require shorter implementation timeframes 
also reduce the amount of contamination that could accumulate in the vadose zone and potentially reach 
the aquifer. Thus, Alternative 2 (Surface Barrier) would perform slightly better within 100 years because 
it has the shortest implementation timeframe. Alternative 2b (ET Surface Barrier) would perform better 
than Alternative 2a because the ET surface barrier is more robust. Alternative 2a (Modified RCRA 
Type C Surface Barrier) would likely require substantial maintenance other alternatives because the cap 
would be susceptible to damage by subsidence. This vulnerability would be exacerbated for 
Alternative 2a because measures to mitigate subsidence of Pad A are not included. Alternatives 3 (ISG), 
4 (Partial RTD), and 5 (Full RTD) require increasingly more implementation time and follow in sequence 
in their respective abilities to achieve remedial action objectives in the first 100 years.  
Results for the 1,000-year timeframe are less sensitive to implementation periods for the respective 
alternatives. All action alternatives would satisfy remedial action objectives by the end of 100 years and 
would continue to reduce risk at a roughly equivalent rate until part way through the 1,000-year period 
when Alternative 5 (Full RTD) begins to outperform other alternatives. By end of the 1,000-year 
simulation period, cumulative groundwater ingestion risk for Alternative 5 would be approximately 
6E-06, while cumulative risk for Alternatives 2 (Surface Barrier), 3 (ISG), and 4 (Partial RTD) would be 
about 2E-05. Alternative 5 provides the best performance in this timeframe because all the buried waste 
would be transferred elsewhere for long-term management. 
Risk continues to diminish over time in the 10,000-year timeframe, and any initial sensitivity to 
implementation timeframes is no longer significant. Alternative 5, with cumulative risk below 1E-06 in 
approximately 2,000 years, continues to perform somewhat better than other action alternatives. 
Cumulative risk for Alternatives 2, 3, and 4 decline to 1E-05 in approximately 2,000 years.  
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Figure 5-1. Comparison of long-term effectiveness based on cumulative carcinogenic risk for 
groundwater ingestion provided by each remedial alternative. 
5.3.2.2 Hazard Index. Maximum hazard indexes were simulated for a period of 1,000 years, not 
10,000 years, because the hazard index is associated primarily with chemicals, while risk is dominated by 
radionuclides. Chemicals are not as persistent in the environment as radionuclides. The threshold value 
for the cumulative hazard index is 1.  
As shown on Figure 5-2, results over time for the cumulative hazard index exhibit the same trend 
as carcinogenic risk shown in Figure 5-1. The peak occurs for all action alternatives within the first 
100 years and diminishes rapidly, showing substantial improvement over No Action. The slight advantage 
Alternative 5 has over other alternatives is less pronounced than for carcinogenic risk because the hazard 
index is primarily associated with chemicals instead of radionuclides.  
An initial conclusion, based on results shown in Figure 5-2, is that the threshold hazard index of 1 
is not satisfied. The cumulative hazard index, attributable to carbon tetrachloride, is slightly greater than 1 
at the end of the simulated 100-year IC period. However, results shown in Figure 5-2 are based on 
overpredicted aquifer concentrations of carbon tetrachloride. Even a slight downward adjustment in 
simulated aquifer concentrations would reduce the cumulative hazard index to less than 1. The next 
subsection discusses overpredicted aquifer concentrations and model uncertainty. 
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Figure 5-2. Comparison of long-term effectiveness based on cumulative hazard index for groundwater 
ingestion provided by each remedial alternative.  
5.3.2.3 Aquifer Concentrations and Model Uncertainty. Remedial action at the SDA must 
inhibit migration of contaminants of concern (COCs) into the vadose zone and the underlying aquifer by 
two means: (1) reducing infiltration such that COC concentrations in the aquifer remain less than MCLs 
and (2) continuing to extract volatile COCs from the vadose zone to satisfy preliminary remediation goals 
for vadose zone vapor concentrations, which in turn protects groundwater. To evaluate effectiveness in 
these terms, simulated aquifer concentrations were compared to MCLs for each COC.  
Performance of each action alternative is roughly equivalent to results presented for carcinogenic 
risk (see Section 5.3.2.1). Alternatives 2, 3, 4, and 5 show about the same level of effectiveness through 
the 100-year period and part way through the 1,000-year period when Alternative 5 begins to show a 
slight advantage over other alternatives. An initial conclusion, based on comparing simulated aquifer 
concentrations to MCLs, indicates that action alternatives would not maintain aquifer concentrations less 
than MCLs for five primary COCs: 1,4-dioxane, nitrate, and three VOCs (i.e., carbon tetrachloride, 
methylene chloride, and trichloroethylene). However, simulated aquifer concentrations for these COCs 
are overpredicted, as summarized below and discussed in detail in Appendix D.  
5.3.2.3.1 Nitrate—Simulated aquifer concentrations for nitrate are overpredicted, as 
discussed in detail in Appendix D (see Section D-3.6.1.1). For Alternative 1 (No Action), the numerical 
model underpredicts observed nitrate concentrations at the few locations in the vadose zone with observed 
elevated concentrations. The numerical model does, however, produce large overpredictions in the aquifer 
at Wells M17S, USGS-90, and USGS-117, demonstrating that nitrate simulation results are conservative 
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overall. The majority of other aquifer locations outside this predicted contaminant plume show no 
simulated impact above local background concentrations. This demonstrated conservatism indicates 
uncertainty in model results, especially for nitrate. The model predicts a distributed plume of elevated 
nitrate in the vadose zone and aquifer that is not substantiated by monitoring. Simulations indicate that 
concentrations would exceed the nitrate MCL of 10 mg/L before 1980 in the aquifer at the M17S 
monitoring location and would approach 10 mg/L by 2005 at the USGS-119 monitoring location. 
However, neither location has shown monitoring results noticeably different from the regional 
background concentration of 1 to 2 mg/L. This unsubstantiated plume (within the Alternative 1 
simulation) affects, in turn, simulations that are used to evaluate effectiveness of each action alternative. 
Simulated concentrations exceed the nitrate MCL of 10 mg/L for all action alternatives (see Section D-4 
in Appendix D). These elevated current and future nitrate concentrations are not credible because they are 
based on simulated release from the source that has not occurred at the predicted magnitude. A 
consequence of overpredicted nitrate concentrations for this feasibility study is that the model shows a 
significant mass of nitrate released into the vadose zone that would be beyond the influence of remedial 
action. In reality, most of this mass is probably still in the buried waste. Remedial action that limits 
infiltration would effectively reduce transport to the vadose zone and aquifer and would prevent 
groundwater concentrations that exceed the nitrate MCL. 
5.3.2.3.2 Volatile Organic Compounds—For three VOCs, simulation results meet 
vadose zone preliminary remediation goals; however, predicted aquifer concentrations are not less than 
MCLs in the year 2110 for all contaminants and all alternatives. This discrepancy is primarily due to 
simplifying assumptions used to develop remediation goals for OU 7-08 (which were adopted as 
preliminary remediation goals for OU 7-13/14) and uncertainties associated with those assumptions. 
Predicted concentrations do not fall below MCLs by the year 2110 in all cases. However, results for all 
three contaminants are only slightly greater than MCLs (e.g., maximum simulated carbon tetrachloride 
concentration of 12 µg/L compared to an MCL of 5 µg/L), and it is reasonable to conclude that MCLs are 
within the bounds of uncertainty. Appendix D presents details (see Section D-3.6.1.2). Though the 
modeling goal was to achieve vadose zone remediation goals and not MCLs, it is reasonable to expect, 
based on professional judgment and interpretation of model results, that achieving MCLs is probable. 
However, if vadose zone remediation goals are achieved and aquifer concentrations greater than MCLs 
are persistent, then risk management actions beyond source control measures evaluated in this feasibility 
study could be identified. Possible approaches include defining a groundwater exclusion zone (i.e., buffer 
zone), expanding the OCVZ vapor vacuum extraction with treatment system, or implementing an aquifer 
pump and treat system.  
5.3.2.3.3 1,4-Dioxane—Aquifer samples have not been analyzed specifically for 
1,4-dioxane in the past; however, it has never been reported as a tentatively identified compound in 
routine monitoring. This analyte has been added recently to the groundwater monitoring program at 
RWMC. The simulated maximum aquifer concentration for 1,4-dioxane is approximately 120 µg/L in the 
year 2006 for Alternative 1 (No Action). Because it has not been reported as a tentatively identified 
compound, 1,4-dioxane is probably overpredicted. Monitoring results soon will be available to assess this 
conclusion. 
5.3.3 Adequacy and Reliability of Controls 
In terms of adequacy and reliability of controls, all action alternatives are nearly equivalent. 
Alternative 5 would seem to provide an advantage in terms of adequacy and reliability of controls because 
all buried waste would be gone. However, residual contamination would preclude unrestricted land use. 
Therefore, the same controls would be required for Alternative 5 (Full RTD) as for the other action 
alternatives. Alternative 2a would incorporate Pad A into a surface barrier without addressing its potential 
subsidence; therefore, an increased level of maintenance to ensure cap integrity could be required for 
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some years until subsidence no longer occurred on Pad A. In addition, the surface barrier in 
Alternative 2a (Modified RCRA Type C Surface Barrier) is more susceptible to damage from differential 
subsidence than the ET surface barrier included in all other action alternatives. Most subsidence would 
occur during the first 100 years. Long-term ICs, maintenance, and monitoring would be required for all 
alternatives because of the long half-lives associated with radionuclides in the buried waste. Control 
would be required indefinitely, involving a combination of active and passive measures to protect human 
health and the environment. Active controls include routine site maintenance, monitoring, site surveys, 
and access restrictions that require routine or periodic human presence at the site. Passive controls are 
administrative measures (e.g., deed restrictions) that do not require routine human presence.  
5.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
This evaluation criterion addresses the statutory preference for actions that incorporate treatment 
that permanently and significantly reduces toxicity, mobility, or volume of hazardous substances as their 
principal element. This preference is satisfied when treatment is used to reduce principal threats by 
destroying toxic contaminants, reducing total mass of toxic contaminants, irreversibly reducing 
contaminant mobility, or reducing total volume of contaminated media. The SDA does not contain any 
waste that is unambiguously identified as principal threat waste (i.e., source materials containing liquids 
or highly mobile materials posing a risk potential of 1E-03 [EPA 1991]). Waste types that contain VOCs 
(e.g., carbon tetrachloride, tetrachloroethylene, and trichloroethylene) comprise the only potential 
principal threat waste. Though risk from VOCs is less than 1E-03 (see Section 1.4), these contaminants 
are mobile, toxic, and affect the aquifer. However, VOCs already are being destroyed through treatment 
by the OCVZ system. Because continued operation of the OCVZ system to collect and treat VOCs is a 
component of each action alternative, treatment of (potential) principal threat waste is not a 
discriminating factor in the relative comparison. 
Alternative 1 does not include treatment, offering no features relative to this criterion. Each action 
alternative employs a surface barrier to reduce infiltration and thermal treatment to destroy VOCs 
extracted from the vadose zone. The surface barrier would reduce mobility by limiting the amount of 
precipitation infiltrating into the waste but would not employ treatment as a principal element. Though 
thermal treatment is an important element in reducing toxicity, mobility, and volume of vapors collected 
from the vadose zone, it does not address the source of contamination in buried waste. Because each 
action alternative includes both a surface barrier and treatment of VOCs, these components do not offer 
any discrimination among alternatives. 
Alternative 5 (Full RTD) ranks best for this criterion because treatments that may be required to 
meet waste acceptance criteria for treatment, storage, and disposal facilities outside the SDA would be 
applied. Alternative 3 and 4 are roughly equivalent for this criterion. Alternative 3 (ISG) treats Tc-99 (and 
collocated I-129) to inhibit transport into the vadose zone and aquifer. Alternative 3 also includes retrieval 
and ex situ grouting of Pad A waste; however, treatment of Pad A waste would not affect toxicity, would 
provide only limited reduction in mobility, and would increase volume. Alternative 4 (Partial RTD) 
incorporates limited treatment of targeted uranium waste (grouting at an off-SDA treatment and disposal 
facility to immobilize waste before disposal). Other treatments that may be required to meet waste 
acceptance criteria for treatment, storage, and disposal facilities outside the SDA are assumed to occur at 
such facilities and are not included in this analysis. Alternative 2 does not include treatment, except as 
noted above for VOCs extracted from the vadose zone. 
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5.5 Short-Term Effectiveness 
This evaluation criterion addresses risk incurred during implementation of a remedy. Completion 
of the surface barrier achieves remedial action objectives for source control, illustrated as construction 
timeframes for each action alternative in Figure 5-3. Therefore, the construction timeframe is used to 
define the implementation period and to assess short-term risk. These estimated timeframes are predicated 
on construction beginning in 2010, sufficient funding to continue without interruption until work is 
complete. Alternatives are evaluated in terms of hazards to remediation workers, collocated workers, and 
members of the public. Environmental impacts also are considered. Types of risk that can be incurred 
include construction hazards and exposures to chemicals and radionuclides. In general, short-term 
effectiveness diminishes with increasing complexity of the alternative and the amount of time required for 
implementation. 
Alternative 1 (No Action) performs very well with respect to this criterion. Waste would be left 
undisturbed and would not become a potential exposure hazard to workers collecting environmental 
samples at the site. Construction is not an element. Thus, exposures and construction hazards would not 
increase.  
None of the remedial alternatives evaluated in this feasibility study pose a short-term cumulative 
hazard index greater than 1, and likelihood of a fatality is extremely low. However, excess cancer risk and 
injuries are more probable. In general, carcinogenic risk increases with complexity and the amount of 
retrieval included in each alternative. Workers would not be exposed directly to waste in Alternative 2a; 
thus the risk of developing cancer over time as a result of exposures received during remediation is 
roughly equivalent to background risk. Alternative 2b and 3 both include retrieval of Pad A, posing a 
moderately low increase in carcinogenic risk. Workers would incur a moderate increase in risk during 
targeted waste retrieval in Alternative 4. Alternative 5 would pose relatively high risk to workers, 
especially during complex elements of the alternative such as retrieving large objects and remote-handled 
waste. Similarly, risk of injuries increases with complexity and the amount of retrieval. Figure 5-4 shows 
estimated recordable injuries for each action alternative.  
 
Figure 5-3. Estimated implementation timeframes for each remedial alternative.  
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Figure 5-4. Estimated recordable injuries for each action alternative.  
Overall, Alternative 2 (Surface Barrier) performs best in terms of this criterion. It is the least 
complex and would require the least amount of time. Though some element of risk to workers would be 
associated with cap construction, such risks are routine industrial hazards that would be readily mitigated 
through engineering and administrative controls. Effects on collocated workers, the environment, and 
members of the public would be minimal. Alternative 2a (Modified RCRA Type C Surface Barrier) does 
not include retrieval of Pad A waste, so it may be slightly better than Alternative 2b (ET Surface Barrier) 
because potential exposures to Pad A waste would not be incurred. However, the Accelerated Retrieval 
Project is providing good experience in exhuming waste below grade, and techniques for retrieving 
abovegrade Pad A waste would be readily adaptable for safe implementation. Alternative 2a employs ISG 
to provide a stable foundation for cap construction, while Alternative 2b includes dynamic compaction of 
pits. Additional risks from these activities are roughly equivalent. Installation of additional near-surface 
vapor extraction wells under Alternative 2a involves standard construction techniques that would not 
substantially influence short-term effectiveness. Implementation timeframes are 7 and 10 years for 
Alternatives 2a and 2b, respectively. These relatively short implementation periods also reduce the 
probability that a serious accident would occur. 
Alternative 3 (ISG) is next best. Elements of risk associated with cap construction, Pad A retrieval, 
and dynamic compaction of pits are the same as for Alternative 2. Effects on collocated workers, the 
environment, and members of the public would be minimal. A moderate amount of additional risk would 
be incurred by remediation workers compared to Alternative 2b as a consequence of additional waste 
handling required to treat Pad A waste and to deploy ISG in highly contaminated areas. Experience 
gained by ISG of beryllium blocks in the SDA would reduce risk associated with grouting. The 
implementation timeframe for Alternative 3 is 10 years, the same as Alternative 2b. Implementation 
timeframes for Alternatives 2b and 3 are 3 years longer than for Alternative 2a because of Pad A waste 
retrieval. 
Short-term risk associated with Alternative 4 (Partial RTD) is significantly greater compared to 
Alternative 3 (ISG). In general, Alternative 4 is more complex and would require longer implementation 
times, though engineering and administrative controls would mitigate risks associated with this 
alternative. Potential exposure during retrieval and handling of buried waste is the primary feature that 
would increase risk. Because waste would be disturbed, some potential for airborne release would be 
incurred, with moderate risk to remediation workers and a slight increase in risk to collocated workers 
and members of the public. Alternative 4a (4-Acre Retrieval) would pose slightly more risk than 
Alternative 4b (2-Acre Retrieval) because of the larger excavation area. Elements of risk associated with 
cap construction would be the same as for Alternatives 2 and 3. Alternative 4a includes Pad A retrieval 
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and dynamic compaction of pits; this would pose a slight increase in risk compared to Alternative 4b and 
risk equivalent to that described for the same activities in Alternative 3. Risk of environmental impacts 
also is slightly higher compared to Alternatives 2 and 3. Implementation timeframes for Alternatives 4a 
and 4b, 16 and 12 years, respectively, are somewhat longer than for Alternatives 2 and 3.  
Alternative 5 (Full RTD), by a significant margin, poses the greatest short-term risk to remediation 
workers, collocated workers, members of the public, and the environment. Alternative 5 is highly 
complex, incorporating substantially more construction, retrieval, handling, and storage. Quantified risk 
estimates are probably low for Alternative 5 because they are based on contact-handled retrieval of 
targeted waste (i.e., Alternative 4 retrieval methods) and open-air retrieval of well-contained 
remote-handled waste (i.e., as implemented at the Intermediate-Level Transuranic Storage Facility). 
Though probably underestimated, risk estimates for retrieving 14 ha (35 acres) of waste are much greater 
compared to the 4-acre retrieval described in Alternative 4a. Techniques developed for the Accelerated 
Retrieval Project would not be completely adequate, and remote retrieval techniques would be required 
for some waste forms. Complex engineering and administrative controls would be necessary to manage 
risk. This alternative would require 3 decades to implement, nearly twice as long as Alternative 4 and 
four times longer than Alternatives 2 and 3. 
5.6 Implementability 
The implementability criterion addresses technical and administrative feasibility of implementing 
an alternative and availability of required services and materials. All alternatives would be technically and 
administratively feasible, with sufficient availability of required services and materials. However, levels 
of ease vary between alternatives, offering some discrimination among them. 
Alternative 1 is completely implementable, with no anticipated obstacles. Environmental 
monitoring has been a routine activity for many years. Standard protocols are in place, and services and 
materials are readily available. 
All action alternatives include a surface barrier. Construction of a surface barrier is completely 
implementable, involving well-developed standard techniques. Competition for borrow source material 
may require administrative attention to prioritize projects and obtain permit modifications. In particular, 
topsoil for establishing vegetation on the surface barrier and coarse rock material for the capillary break 
(i.e., biotic barrier) within the surface barrier may be in short supply on the INL Site. Such materials can 
be transported from sources outside the INL Site, if necessary.  
Alternatives 2, 3, and 4 are technically and administratively feasible, with only a few 
discriminating trade-offs. Services, materials, and vendors for each technical component are generally 
available.  
For Alternatives 2b and 3, which involve transferring Pad A waste into the LLW Pit (without and 
with treatment, respectively), potential administrative complications could arise. Transferring Pad A 
waste into an unlined disposal cell may not be acceptable to DEQ and EPA. Furthermore, ongoing waste 
disposal operations could consume all space in the LLW Pit, precluding transfer of Pad A waste. These 
potential issues could be addressed by using an alternative disposal facility outside the SDA or by 
constructing a new engineered disposal cell within the SDA. Both approaches are technically and 
administratively feasible, though construction of a new cell within the SDA could be more difficult to 
design and obtain approval for compared to disposal at an existing facility. 
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A field-scale demonstration of dynamic compaction of pits could be required to develop safety 
protocols for Alternatives 2b, 3, and 4a, a task that is technically and administratively feasible. Similarly, 
field-scale testing to develop safe approaches to dynamically compact Pad A (Alternative 4b) could be 
required. Some modification to techniques for belowgrade retrieval within a retrieval enclosure could be 
required to customize the Accelerated Retrieval Project approach to abovegrade retrieval of Pad A waste 
(Alternatives 2b, 3, and 4a). All other aspects of Alternatives 2, 3, and 4 are sufficiently developed, both 
technically and administratively, such that significant implementability issues or lack of required services 
and materials would not be anticipated.  
Alternatives involving treatment or disposal at ICDF (Alternatives 4a, 4b, and potentially 5) could 
encounter two minor administrative implementability issues; both could be readily resolved. First, the 
treatment facility at ICDF presently is not used to stabilize INL Site CERCLA waste. Though 
administrative action would be required to start up the facility, sufficient time would be available during 
remedial design to achieve startup without delaying construction. Second, ICDF is scheduled to close by 
2012. Administrative action to defer closure would be required to accommodate remediation of the SDA. 
However, extending operations at ICDF would be relatively straightforward and would not impede 
retrieval alternatives. 
Alternatives 4 and 5 would encounter waste with transuranic concentrations less than 100 nCi/g. 
The Second Addendum to the Work Plan (Holdren and Broomfield 2004) specifies that retrieval 
alternatives will be based on the Accelerated Retrieval Project process. The Accelerated Retrieval Project 
assumes that nontransuranic waste (less than 100 nCi/g) containing some level of transuranic isotopes 
would be payload-based load-managed and sent to the Waste Isolation Pilot Plant (WIPP). Therefore, an 
alternate disposal path for this waste type was not evaluated. 
Alternative 5 (Full RTD) could encounter several implementability obstacles. This alternative was 
developed based on the same technical approaches being deployed at the Accelerated Retrieval Project. 
These techniques would not be adequate to safely retrieve high-exposure-rate waste forms 
(i.e., remote-handled waste) and large objects. Additional strategies (e.g., remote retrieval, in situ size 
reduction [perhaps remotely], and handling deteriorated containers) would be needed. Alternative 5 
incorporates methods developed by the Remote-Handled Transuranic Project to transfer high-integrity 
containers of waste into and out of the Intermediate-Level Transuranic Storage Facility. These transfers 
were conducted in open air, with no restriction on the height of the crane used to provide distance 
between workers and the waste (i.e., distances to reduce exposures to gamma radiation). A similar 
operation within a retrieval enclosure would be challenging. Administratively, a potential difficulty is that 
a path to disposal would not be available for some retrieved waste forms. This analysis incorporates use 
of a temporary (i.e., less than 20 years) storage facility constructed at the SDA to house such waste until 
an appropriate facility is developed by another program (e.g., a repository constructed and managed by 
the U.S. Nuclear Regulatory Commission or other federal agency). Historically, obtaining approvals for 
federal waste repositories has not been straightforward, as evidenced by delays encountered for WIPP and 
Yucca Mountain. Other administrative issues relate to disposal at WIPP. The facility may not have 
sufficient capacity to receive an additional 242,000 drums or 50,000 m3 (66,000 yd3) of potentially 
acceptable waste from the SDA. Congress would have to modify the WIPP Land Withdrawal Act to 
expand capacity. In addition, WIPP is expected to be filled to capacity by the year 2034. The retrieval 
component of this alternative would last until the year 2037, which could pose a problem if WIPP is filled 
to capacity by the year 2034. 
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5.7 Cost 
Figure 5-5 provides a comparison and summary of costs associated with each alternative. 
Alternative 1, which includes 100 years of environmental monitoring using the existing monitoring 
system, is the lowest cost alternative. Costs increase for each subsequent alternative, consistent with 
increasing complexity and implementation timeframes. For the proposed plan, the Agencies likely will 
identify an optimized combination of modules for their preferred alternative that is not an exact match 
with any one alternative evaluated in this feasibility study. Estimated costs will be a summation of costs 
for each module included in the preferred alternative. 
 
Figure 5-5. Comparison and summary of cost associated with each alternative.  
5.8 Summary 
Table 5-1 provides a matrix illustrating the assembled alternatives and the modules that comprise 
them. The Agencies can recombine these modules in a different configuration to develop their preferred 
alternative in the future proposed plan. Table 5-2 provides a summary of the comparative analysis of 
alternatives. In combination with continued operation of the OCVZ system to extract and treat VOCs 
from the vadose zone, the surface barrier component of each action alternative effectively addresses all 
remedial action objectives. The greatest degree of discrimination among alternatives occurs in evaluating 
short-term effectiveness, implementability, and cost. Excluding the No Action alternative, long-term 
effectiveness in the first 100 years after remediation is approximately the same, with all action 
alternatives satisfying remedial action objectives. The full retrieval alternative in the 1,000-year 
timeframe and beyond shows a slight improvement in long-term risk reduction (i.e., diminishes from the 
10-5 to the 10-6 order of magnitude), but short-term risk is much higher than for other alternatives, and 
implementability is uncertain. 
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Table 5-1. Matrix of the five assembled alternatives and major components in each. 
 
2. Surface Barrier 4. Partial Retrieval, Treatment, and Disposal 
Component 
1.  
No Action 
2a. 
Modified RCRA Type C 
2b. 
Evapotranspiration 
3.  
In Situ Grouting 
4a. 
4 Acres 
4b. 
2 Acres 
5.  
Full Retrieval, Treatment,  
and Disposal 
Monitoringa Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring 
In situ treatment  None None None ISG-specified Tc-99 and I-129 None None None 
Retrieval None None None None 
Retrieve targeted Rocky 
Flats Plant waste 
Retrieve targeted Rocky Flats 
Plant waste Retrieve all waste in the SDA 
Pad A None Incorporate Pad A as-is into cap Relocate to LLW Pit 
Treat ex situ and relocate to 
LLW Pit 
Remove to ICDF Dynamically compact
b and 
incorporate into cap 
Remove to off-INL Site 
disposal facility 
Subsidence in 
pits None Foundation grouting Dynamic compaction
b Dynamic compactionb Dynamic compactionb Proof-roll None 
Surface barrier None 
Modified RCRA Type C 
surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer and slurry 
perimeter wall 
ET surface barrier without 
biointrusion barrier 
Surface barrier 
vapor extraction None None Active gas collection layer Passive gas collection layer 
Passive gas collection layer Passive gas collection layer None 
Vadose zone 
vapor extraction None 
Add near-surface extraction 
wells; operate OCVZ system 
58.5 years after constructionc  
Operate OCVZ system 
35 years after constructionc 
Operate OCVZ system 
35 years after constructionc 
Operate OCVZ system 
19 years after constructionc 
Operate OCVZ system 
23 years after constructionc 
Operate OCVZ system 
throughout constructionc 
Surveillance and 
maintenance None 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Institutional 
control  None  
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd  
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd 
Until eliminated by a 5-year 
reviewd  
Until eliminated by a 5-year 
reviewd 
a. Monitoring comprises surface, vadose zone, and aquifer monitoring. Cost estimates include 100 years of monitoring for No Action and 100 years of monitoring after the cap is complete for all action alternatives. 
b. Dynamic compaction was identified for analysis because it presents the most short-term risk and highest cost among process options that apply surface treatment to address subsidence; thus, it bounds the analysis. Other process options (e.g., impact rolling) could be substituted during remedial 
design. 
c. Operation of the OCVZ system would continue throughout construction and beyond until eliminated by a 5-year review after remediation goals for VOCs in the vadose zone are achieved. Timeframes given are approximations based on modeling. 
d. Estimates include cost for 100 years of surveillance, maintenance, and institutional control after the cap is complete. 
 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility  
ISG = in situ grouting 
INL = Idaho National Laboratory  
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone  
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area  
VOC = volatile organic compound  
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Table 5-2. Summary of the comparative analysis of alternatives. 
Evaluation Criteria 
Alternative 1— 
No Action 
Alternative 2— 
Surface Barriera 
Alternative 3— 
In Situ Grouting 
Alternative 4—Partial Retrieval, Treatment, 
and Disposalb 
Alternative 5—Full Retrieval,  
Treatment, and Disposal 
All alternatives (except No Action) include (1) an engineered surface barrier to reduce infiltration and to mitigate surface pathway risks for human health and the environment, (2) continued operation of the OCVZ system to 
collect and treat VOCs from the vadose zone, and (3) long-term surveillance, maintenance, monitoring, and ICs to manage residual risk. 
Threshold Criteria      
Overall protection of 
human health and the 
environment 
Does not satisfy 
criterion 
Meets remedial action objectives and 
provides overall protection 
Meets remedial action objectives and 
provides overall protection 
Meets remedial action objectives and 
provides overall protection 
Meets remedial action objectives and 
provides overall protection 
Compliance with 
ARARs 
Does not satisfy 
criterion 
Complies with ARARs Complies with ARARs Complies with ARARs Complies with ARARs 
Balancing Criteria      
Provides long-term protectiveness and 
permanence 
Alternative 2a—more susceptible to damage 
from subsidence and requires more 
maintenance than Alternative 2b 
Provides long-term protectiveness and 
permanence 
Substantial portion of releasable Tc-99 would 
be immobilized 
Provides long-term protectiveness and 
permanence 
Alternative 4a—removes Pad A and targeted 
waste from pit areas totaling 4 acres 
Alternative 4b—removes targeted waste from 
pit areas totaling 2 acres 
Provides greatest degree of long-term 
protectiveness and permanence 
Removes all buried waste 
Long-term effectiveness 
and permanence 
Not applicable 
Satisfies remedial action objectives at end of 
construction relatively quickly (i.e., 7 to 
10 years)c 
Alternative 2a—Operates the OCVZ system 
for approximately 58.5 years after 
construction 
Alternative 2b—Operates the OCVZ system 
for approximately 35 years after construction 
Infiltration continues for 7 to 10 years—
shorter implementation timeframe minimizes 
the amount of contamination that migrates 
into the vadose zone and reaches the aquifer  
 
Satisfies remedial action objectives at end 
of construction relatively quickly 
(i.e., 10 years)c 
Operates the OCVZ system for approximately 
35 years after construction 
Infiltration continues for 10 years—shorter 
implementation timeframe minimizes the 
amount of contamination that migrates into 
the vadose zone and reaches the aquifer  
 
Alternative 4a—Satisfies remedial action 
objectives at end of construction in 
approximately 16 yearsc 
Alternative 4b—Satisfies remedial action 
objectives at end of construction in 
approximately 12 yearsc  
Alternative 4a—Operates the OCVZ system 
for approximately 19 years after construction 
Alternative 4b—Operates the OCVZ system 
for approximately 23 years after construction 
Infiltration continues for 12 to 16 years—
longer implementation timeframes increase 
the amount of contamination that migrates 
into the vadose zone and aquifer 
Satisfies remedial action objectives at end 
of construction in approximately 30 yearsc  
Operates the OCVZ system throughout 
construction 
Infiltration continues for 30 years—long 
implementation timeframe greatly increases 
the amount of contamination that migrates 
into the vadose zone and aquifer  
Table 5-2. (continued). 
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Evaluation Criteria 
Alternative 1— 
No Action 
Alternative 2— 
Surface Barriera 
Alternative 3— 
In Situ Grouting 
Alternative 4—Partial Retrieval, Treatment, 
and Disposalb 
Alternative 5—Full Retrieval,  
Treatment, and Disposal 
All alternatives (except No Action) include (1) an engineered surface barrier to reduce infiltration and to mitigate surface pathway risks for human health and the environment, (2) continued operation of the OCVZ system to 
collect and treat VOCs from the vadose zone, and (3) long-term surveillance, maintenance, monitoring, and ICs to manage residual risk. 
Reduction of toxicity, 
mobility, or volume 
through treatment 
Not applicable OCVZ system destroys organic vapors 
collected from the vadose zone 
Alternative 2b—includes additional 
near-surface extraction wells 
OCVZ system destroys organic vapors 
collected from the vadose zone 
In situ grouting immobilizes Tc-99 (and 
collocated I-129) 
Ex situ grouting removes the characteristic of 
reactivity from uranium waste retrieved from 
Pad A 
OCVZ system destroys organic vapors 
collected from the vadose zone 
Transfers some targeted waste elsewhere for 
potential treatment to satisfy disposal facility 
waste acceptance criteria 
Ex situ grouting removes the characteristic of 
reactivity from uranium waste retrieved from 
Pad A 
OCVZ system destroys organic vapors 
collected from the vadose zone 
Transfers waste elsewhere for potential 
treatment to satisfy disposal facility waste 
acceptance criteria 
Relatively low risk to remediation workers 
Slightly more risk for Alternative 2b (moves 
Pad A waste to the LLW Pit) than for 
Alternative 2a (leaves Pad A waste in place) 
Relatively moderate risk to remediation 
workers posed by retrieving, treating (at 
SDA), and transferring to the LLW Pit 
Relatively moderate (Alternative 4b) to 
moderately high risk (Alternative 4a) to 
remediation workers 
Higher risk for Alternative 4a (retrieves Pad 
A waste and targeted waste from pit areas 
totaling 4 acres) than for Alternative 4b 
(retrieves targeted waste from pit areas 
totaling 2 acres) 
Relatively high risk to remediation workers 
posed by retrieving all waste, including large 
objects and remote-handled waste 
Short-term effectiveness Very low risk to 
workers, the public, 
and the environment 
No additional risk to collocated workers, the 
public, or the environment 
No additional risk to collocated workers, the 
public, or the environment 
Very low risk to collocated workers, the 
public, and the environment 
Moderate risk to collocated workers, 
the public, and the environment 
Implementability Fully implementable Fully implementable 
Alternative 2a—rigorous quality control 
would be required to ensure integrity of the 
asphalt hydraulic barrier over a large area 
(e.g., 105 acres) 
Alternative 2b—relocating Pad A waste 
without treatment to the LLW Pit would 
satisfy ARARs; however:  
• This action may not be acceptable to DEQ 
and EPA 
• Disposal capacity in the LLW Pit may be 
limited 
 
Fully implementable 
Treating Pad A waste would satisfy ARARs, 
including relevant land disposal requirements 
Relocating treated waste to the LLW would 
satisfy ARARs; however: 
• This action may not be acceptable to DEQ 
and EPA 
• Disposal capacity in the LLW Pit may be 
limited 
Fully implementable 
Administrative action would be required to 
restart the treatment facility and extend 
operations beyond 2012 at ICDF  
Uncertainty is high, including several issues 
with respect to retrieval and storage of 
remote-handled waste and large objects, 
posing a large potential for significant delays 
Could exceed current WIPP disposal 
capacity, necessitating that Congress modify 
the WIPP Land Withdrawal Act  
Retrieval component of this alternative 
extends until the year 2037, with WIPP filled 
to capacity by the year 2034 
 
Table 5-2. (continued). 
 5-20 
Evaluation Criteria 
Alternative 1— 
No Action 
Alternative 2— 
Surface Barriera 
Alternative 3— 
In Situ Grouting 
Alternative 4—Partial Retrieval, Treatment, 
and Disposalb 
Alternative 5—Full Retrieval,  
Treatment, and Disposal 
All alternatives (except No Action) include (1) an engineered surface barrier to reduce infiltration and to mitigate surface pathway risks for human health and the environment, (2) continued operation of the OCVZ system to 
collect and treat VOCs from the vadose zone, and (3) long-term surveillance, maintenance, monitoring, and ICs to manage residual risk. 
Current value: Current value:  Current value: Current value:  Current value: 
$57M 2a–$344M 
2b–$331M 
$385M 4a–$1,071M 
4b–$705M 
$13,651M 
Net present value: Net present value:  Net present value: Net present value:  Net present value: 
Cost 
$16M 2a–$176M 
2b–$179M 
$223M 4a–$756M 
4b–$486M 
$8,434M 
Modifying Criteria      
State acceptance —d —d —d —d —d 
Community acceptance —d —d —d —d —d 
a. Alternative 2 comprises two subalternatives: Alternative 2a⎯Modified RCRA Type C Surface Barrier and Alternative 2b⎯Evapotranspiration Surface Barrier. 
b. Alternative 4 comprises two subalternatives: Alternative 4a⎯4-Acre RTD, and Alternative 4b⎯2-Acre RTD. 
c. To facilitate comparison, each alternative was modeled as fully implemented and effective in 2010, though implementation timeframes for action alternatives vary from 7 to 30 years. In reality, alternatives would not substantially reduce groundwater risk, except through continued operation of 
the OCVZ system, until cap construction is complete. In the meantime, infiltration would continue, driving contaminants downward into the vadose zone toward the aquifer. The potential increase in long-term groundwater risk (i.e., increase caused by infiltration occurring after 2010 and before cap 
construction) is not accounted for in assessing time until remedial action objectives are satisfied. 
d. This feasibility study does not assess state or community acceptance, though representatives from DEQ have actively participated in developing and evaluating remedial alternatives. State and community acceptance will be evaluated in the future in conjunction with developing the proposed plan 
and record of decision for OU 7-13/14. 
ARAR = applicable or relevant and appropriate requirement  
DEQ = (Idaho) Department of Environmental Quality 
EPA = U.S. Environmental Protection Agency 
IC = institutional control 
ICDF = Idaho CERCLA Disposal Facility 
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone 
OU = operable unit 
RCRA = Resource Conservation and Recovery Act 
RTD = retrieval, treatment, and disposal 
VOC = volatile organic compound 
WIPP = Waste Isolation Pilot Plant 
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Appendix A 
 
Remedial Technologies Identification and Screening 
A-1. INTRODUCTION 
The Feasibility Study for Operable Unit 7-13/14 identifies remedial technology types and process 
options that could be implemented at the Subsurface Disposal Area (SDA). Applied methodology is 
consistent with U.S. Environmental Protection Agency Guidance for Conducting Remedial Investigations 
and Feasibility Studies Under CERCLA (EPA 1988). Appendix A tabulates potential process options for 
15 general technology types applicable to implementing general response actions identified in 
Section 2.2. Tables A-1 through A-15 briefly describe each process option, evaluate their potential 
effectiveness and implementability at the SDA, and assess the relative cost of construction and operation.  
Section 4.1 describes criteria used for evaluations and detailed analysis of assembled alternatives. 
However, screening evaluations focus on effectiveness, potential impacts to human health and the 
environment during construction and implementation, and how proven or reliable a process is, 
considering site conditions. Gray shading in the tables identifies process options that are not 
implementable at the SDA and were not retained for further evaluation. Representative process options 
retained in Section 2 for development of remedial alternatives for Operable Unit (OU) 7-13/14 in 
Section 3 are shown in tables that follow as bolded colored text. Process options that are neither shaded 
nor in bolded colored text may be implementable at the SDA, but were not identified as representative 
process options for detailed analysis because—in comparison to other process options within the same 
technology—they are not applicable; are less optimal, less effective, or more costly; or would require 
further development.  
Process options listed in Appendix A were compiled from Zitnik et al. (2002) and updated, 
considering the most current technology performance and site characterization data. Technology 
performance information was obtained from publicly available technology reviews (FRTR 2002; 
EPA 2003a, 2003b; CPEO 2002), vendor-provided information, site-specific preremedial design and 
safety analyses, and relevant information from other remedial actions, either on or off the Idaho National 
Laboratory (INL) Site, that share similar characteristics with the SDA. Site-specific information also was 
obtained from Holdren et al. (2006) and the Waste Identification and Location Database, which integrates 
and validates inventories and waste form descriptions (McKenzie et al. 2005). 
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Table A-1. Contamination control technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
Confinement Confinement enclosures prevent the spread of airborne 
contaminants by surrounding or enclosing a piece of equipment, 
decontamination pad, or an entire site. Enclosures are made of 
plastic, metal, fiberglass, or other material. These enclosures may 
be relatively lightweight and portable, or may be substantially 
sturdier and less portable. Enclosures must be compatible with the 
technologies used during remediation. 
The confinement option is effective at preventing 
the spread of airborne contaminants during 
retrieval operations if designed, constructed, and 
operated correctly.  
Confinement is implementable and readily 
available. Rigorous engineering and administrative 
controls would be required for application at a 
radioactive waste disposal site. A site-specific 
enclosure may be required.  
Cost depends on specific design requirements. 
Ventilation and 
vacuum systems 
Ventilation systems use laminar airflow at the digface of an 
excavation and within enclosures to direct dust to high-efficiency 
particulate air filter units. Ventilation systems would be designed 
for site-specific conditions and may be used in conjunction with 
other technologies to minimize the spread of airborne 
contaminants. Vacuum systems remove loose particles from 
equipment and structures and draw in dust and debris generated 
during excavation. Vacuum systems, used to control dust close to 
the vacuum, are readily available.  
This is a proven process option. It is effective at 
controlling and directing airborne contaminants 
and dust away from work areas if designed, 
constructed, and operated correctly.  
This option is implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste 
disposal site. Site-specific design is required. A 
wide variety of equipment is readily available. 
Off-gas treatability testing is required to ensure 
compliance with remedial action objectives. 
Cost is expected to be relatively low. 
Foams, sprays, 
misters, fixatives, 
and washes 
These processes could be applied quickly and remotely to perform 
a variety of functions—including controlling odors, VOCs, dust, 
and other emissions—by creating a barrier between the work 
surface and atmosphere, fixing loose airborne or settling 
contamination to a surface, and decontaminating personnel, 
atmosphere, or equipment. These processes are readily available in 
nontoxic, nonhazardous, nonflammable, and biodegradable forms 
and range from water to polymeric mixtures. Commonly used 
fixatives include aerosol fogs and strippable coatings, which can be 
used to either secure contamination or decontaminate the 
atmosphere or equipment. Aerosol fogs are used to capture and 
hold airborne contaminants and prevent contaminants on the 
surface from becoming airborne. Strippable coatings can be 
applied to clean or dirty surfaces. When applied to contaminated 
surfaces, the coating attracts, absorbs, and chemically binds the 
contaminants in its polymeric structure. When applied to clean 
surfaces, the coating protects the area from contamination. Other 
common methods of decontamination include sprays and washes, 
which are chemicals that can be sprayed on and then wiped off.  
This is a proven process option. Foams, sprays, 
misters, fixatives, and washers are effective at 
controlling emissions, dust, and source material; 
they also are effective at decontaminating 
equipment.  
This option is implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste 
disposal site. Systems are readily available, and 
many technologies are well developed. Foams, 
sprays, misters, fixatives, and washers can be 
effectively applied remotely. 
Cost is expected to be relatively low. 
Electrostatically 
charged plastic 
Electrostatically charged plastic and electrostatic curtains can be used 
as barrier walls to minimize the spread of contamination from one 
location to another, but do not collect dust once it becomes airborne. 
The curtains can be used upstream of emission-filtering systems to 
neutralize charged dust particles. Electrostatically charged plastic can 
be used in enclosures to minimize airborne particles in dust.  
Electrostatically charged plastic is effective at 
minimizing the spread of contamination from one 
location to another, but not in collecting dust once it 
becomes airborne. 
The electrostatically charged plastic option is difficult 
to implement. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. Plastic 
sheets would be cumbersome in an excavation and 
would collect only dust generated near the sheet. 
Cost is expected to be relatively low. 
In situ stabilization In situ soil stabilization controls contamination in the soil and waste 
matrix. Portland cement grout or organic polymer could be injected 
into waste to solidify it before retrieval. Ground freezing is another 
stabilizing technology that could be used. 
ISG and ground freezing are effective at stabilizing 
waste and soil in place and minimizing 
contaminant-control requirements during retrieval 
actions. 
In situ stabilization is implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste disposal 
site. This table discusses implementability of ISG and 
ground freezing technologies. Retrieval actions and 
equipment must be specifically designed to address 
removal of stabilized matrix.  
Cost varies widely, depending on the stabilization 
technology used. 
Note: Technology retained in Section 2 for developing assembled alternatives in Section 3. 
ISG = in situ grouting  VOC = volatile organic compound 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-2. Waste retrieval technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
Standard 
construction 
equipment 
A variety of standard heavy construction equipment is available to 
remove buried waste and overburden soil. Front-end loaders, 
backhoes, and trenchers are three common types of excavation 
equipment that have been used to remove buried hazardous waste 
(Sykes 2002). Front-end loaders are used for digging, lifting, 
dumping, and hauling. The backhoe is used for trench digging and 
small area excavations and is frequently used in a backhoe and 
front-end loader combination. Trenchers are similar to backhoes in 
their function, but have a smaller carrying capacity and, thus, would 
be used in smaller excavation and grading applications. Dozers are 
used to remove soil covers. In addition, standard cranes have been 
used to provide distance from radioactive materials during cask 
loading (a method previously used at the INL Intermediate-Level 
Transuranic Storage Facility).  
Standard construction equipment is effective at 
performing material-handling tasks for which it was 
designed, but is not effective at protecting workers 
from airborne contaminants. In contamination areas, 
standard equipment must be combined with other 
protective process options. 
This option is implementable. Rigorous engineering 
and administrative controls would be required for 
application at a radioactive waste disposal site. A wide 
range of equipment is readily available for the wide 
range of tasks required. 
Capital and operating costs are expected to be low, 
relative to other retrieval process options. 
Standard 
construction 
equipment with 
modification 
Standard equipment (e.g., front-end loaders, backhoes, and 
trenchers) can be modified in a variety of ways to better protect 
the operator in highly contaminated environments (Sykes 2002). 
Modifications may include (but are not limited to) a shielded 
cabin, a sealed and pressurized cabin with filtered air, or a sealed 
and pressurized cabin with supplied air. Shielded excavators have 
been used successfully (i.e., Hanford), and equipment with 
pressurized and sealed cabs has been used successfully (with 
supplied air at Niagara Falls and filtered air at Maralinga). The 
Accelerated Retrieval Project has successfully used modified 
manned excavators and telehandlers for SDA waste retrieval. 
Modifications include (among other adaptations) shielding, 
supplied breathing air, and filtered cab air. 
Standard construction equipment with 
modification is effective at performing 
material-handling tasks and also at protecting 
workers when combined with contamination 
control.  
This option is implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste 
disposal site 
Capital and operating costs are expected to be 
medium, relative to other retrieval process options. 
Remote-operated 
equipment 
Remote-operated excavators have been used to remove hazardous, 
pyrophoric, and radioactive waste with remote controls and remote 
end-effectors that maintain distance between the source and the 
operator. The technology to modify standard heavy equipment is 
available, and remote excavators have been demonstrated 
(Sykes 2002).  
Remote-operated equipment is effective at removing 
buried waste, as demonstrated in cold tests. However, 
experience with this option as a digging device to 
remove buried waste is limited. 
This option is implementable and recently has become 
more available for purchase rather than for lease or by 
special design. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. 
Capital and operating costs are expected to be medium 
to high, relative to other retrieval process options. 
Note: Technology retained in Section 2 for developing assembled alternatives in Section 3. 
INL = Idaho National Laboratory 
SDA = Subsurface Disposal Area 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-3. Treatment, storage, and disposal options on the Idaho National Laboratory Site. 
Process Option Description Effectiveness Implementability Relative Cost 
Temporary on-INL 
Site storage 
Either an existing containment structure could be used or a 
containment structure could be constructed for onsite staging and 
storage of waste retrieved from the SDA before the waste is 
transported to either an off- or on-INL Site facility for treatment 
and disposal. Design would be in accordance with state and federal 
requirements for temporary storage facilities and would be sized 
as required to meet processing requirements.  
A structure would be designed to effectively 
contain waste and COCs during staging between 
retrieval and treatment or disposal. Existing SDA 
facilities could be used for storing transuranic 
waste and some nontransuranic waste. If large 
quantities of nontransuranic waste or any quantity 
of remote-handled waste requires temporary 
storage, construction of a short-term storage 
facility would be required. 
Temporary onsite storage is implementable. 
Rigorous engineering and administrative controls 
would be required for application at a radioactive 
waste disposal site. 
Cost for using existing SDA storage facilities is 
expected to be low. 
Cost for constructing a new storage facility is 
expected to be medium. 
Cost for constructing a temporary storage facility 
for remote-handled waste is expected to be high, 
relative to other onsite storage options. 
LLW Pit within the 
SDA  
A shallow landfill that currently accepts LLW for disposal is 
located within the SDA. The LLW Pit can receive decharacterized 
RCRA waste on a case-by-case basis. The SDA is not permitted for 
disposal of mixed waste. Upon arrival, waste is examined and 
radiological surveys are performed to ensure that waste meets 
disposal requirements. 
The LLW Pit within the SDA would be effective for 
disposal of LLW generated during remedial 
actions in the SDA. However, because remedial 
actions within the SDA will be performed under 
CERCLA, it may be appropriate to close the LLW 
Pit under DOE Order 435.1 before relocating 
CERCLA waste within the area of contamination. 
The LLW Pit within the SDA is implementable. 
The landfill is currently planned to remain open 
for disposal of contact-handled LLW until 
September 2008 and remote-handled LLW until 
September 2009. As of January 31, 2006, 
approximately 28,000 m3 (36,600 yd3) of disposal 
capacity remained in the open pit. Future 
availability of disposal capacity and the date for 
final closure of the LLW Pit are uncertain; 
however, it is likely that receipt of LLW will 
continue beyond 2009. 
Cost is expected to be low, relative to other disposal 
options. 
ICDF The ICDF is located on the INL Site near the Idaho Nuclear 
Technology and Engineering Center. The ICDF is permitted for 
disposal of contaminated soil and debris resulting from INL 
CERCLA cleanup actions. The ICDF includes a landfill, an 
evaporation pond, a treatment facility, and an associated staging 
and storage annex. Accepted waste forms include characteristic 
and listed remediation waste in accordance with specified waste 
acceptance criteria. If waste is not from within the area of 
contamination as defined by the OU 3-13 ROD (DOE-ID 1999, 
2005), then the waste must meet land disposal restrictions before 
disposal. 
The ICDF is effective for long-term disposal of 
CERCLA waste. The facility is designed with a 
triple liner and other features for low-level 
radioactive waste and mixed LLW. 
The ICDF is potentially implementable for limited 
volume of radioactive LLW and mixed waste, 
depending on available capacity for non-Waste 
Area Group 3 waste. Mixed LLW must be treated 
to meet the waste acceptance criteria. Though 
treatment at ICDF is feasible for nontransuranic 
and Pad A waste, it has not been used for 
treatment of radioactively contaminated waste. If 
large quantities of radioactive waste were sent to 
the ICDF for treatment, then treatment could be 
challenging. The ICDF is currently operating and 
is planned to continue operations until the year 
2012; however, future availability of disposal 
capacity and date for final closure of ICDF are 
uncertain. If ICDF is not available after 2012, it is 
assumed that other off-SDA treatment and disposal 
services would be available. 
Cost is expected to be low, relative to off-INL Site 
disposal options. 
Central Facilities 
Area Landfill 
The Central Facilities Area Landfill is located near the Central 
Facilities Area on the INL Site. This unlined landfill accepts 
nonhazardous industrial waste from INL sites. 
The Central Facilities Area Landfill is effective for 
disposal of nonhazardous industrial waste. 
The Central Facilities Area Landfill cannot accept 
contaminated waste generated during remediation of 
the SDA. 
Not applicable. 
New permanent INL 
Site landfill 
A new engineered facility could be constructed within the SDA to 
dispose of LLW and mixed LLW. The facility would be designed in 
accordance with requirements for RCRA Subtitle C lined landfills. 
This facility would be designed similar to the INL CERCLA Disposal 
Facility landfill. 
An engineered on-INL Site facility is effective for 
disposal of LLW and mixed LLW. 
The facility is not effective for disposal of transuranic 
waste. 
A new permanent INL Site landfill is potentially 
implementable and uses standard construction with 
available materials. Lead time would be required for 
permitting, design, and construction. 
Cost for permitting and constructing a new engineered 
disposal facility at the INL Site is highly uncertain and 
may exceed disposal cost at facilities off the INL Site. 
Note: Technology retained in Section 2 for developing assembled alternatives in Section 3. 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act  
(42 USC § 9601 et seq., 1980) 
COC = contaminant of concern 
 
EPA = U.S. Environmental Protection Agency  
ICDF = Idaho CERCLA Disposal Facility  
INL = Idaho National Laboratory 
 
LLW = low-level waste 
OU = operable unit  
RCRA = Resource Conservation and Recovery Act (42 USC § 6901 et seq., 1976) 
 
ROD = record of decision 
RWMC = Radioactive Waste Management Complex 
SDA = Subsurface Disposal Area 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-4. Treatment, storage, and disposal options off the Idaho National Laboratory Site. 
Process Option Description Effectiveness Implementability Relative Cost 
Waste Isolation 
Pilot Plant 
WIPP, located near Carlsbad, New Mexico, is a deep geologic 
repository that accepts defense-generated transuranic waste for 
disposal. Mixed transuranic waste is acceptable under specified 
waste codes. WIPP can accept both contact-handled and 
remote-handled transuranic waste. A public highway provides 
access to the facility. 
The WIPP is an effective option for disposal of 
defense-generated transuranic waste. 
The WIPP does not accept waste that exhibits 
RCRA characteristics of ignitability, corrosivity, 
or reactivity. 
The WIPP is implementable. Acceptance of SDA 
waste depends on approval of INL waste 
characterization procedures. 
Total capacity of WIPP is approximately 175,600 m3 
(229,676 yd3). WIPP is expected to be filled to 
capacity by the year 2034 (DOE-CBFO 2002).  
Costs for preparing transuranic waste from the 
SDA for shipment to WIPP are expected to be 
high. Shipping and disposal costs would be 
incurred by WIPP and are not included in cost 
estimates for this feasibility study. 
Waste Control 
Specialists, Texas 
Waste Control Specialists, located in Andrews County, Texas, is a 
planned treatment, storage, and disposal facility that is applying for a 
permit for treatment and disposal of radioactive LLW and mixed 
waste under RCRA and the Toxic Substances Control Act 
(15 USC § 2601 et seq., 1976). The facility can accept greater than 
Class C LLW and transuranic waste for storage and treatment. The 
LLW permit is pending. Disposal units are RCRA-compliant, with 
independent liner and leachate collection systems. Cells are enclosed 
in a natural clay barrier. Rail access and a public highway are 
available directly to the INL Site (WCS 2005). 
Waste Control Specialists would be highly effective 
because the facility can treat incoming waste at the 
disposal site and accept a wide range of waste.  
Once permitted and licensed, the facility will accept 
LLW and mixed LLW from DOE facilities across 
the country. 
Waste Control Specialists currently is available to 
treat only LLW waste. transuranic waste disposal is 
not available (WCS 2005). 
Implementability depends on approval of INL Site 
waste characterization procedures. 
Total capacity is approximately 4.6 million m3 
(6 million yd3), which is expected to be filled by 
year 2042 (WCS 2005).  
Cost is expected to be high, relative to other LLW 
disposal options. 
EnergySolutions, 
Utah (formerly 
Envirocare) 
EnergySolutions, located in Clive, Utah, accepts low-level 
radioactive waste, mixed low-level radioactive waste, and 
radioactive soil contaminated with polychlorinated biphenyls. 
Treatment options available at the site include stabilization, 
solidification, adsorption, reduction and oxidation, deactivation, 
neutralization, macroencapsulation, and microencapsulation. A 
public highway and rail provide access to the facility 
(EnergySolutions 2006a). 
EnergySolutions would be highly effective 
because it can treat incoming waste at the 
disposal site. 
EnergySolutions currently has 543 acres for three 
waste disposal cells; however, as of August 2005, 
they have acquired an additional 536 acres to 
expand the disposal operations, with expectations 
of disposing of radiologically contaminated waste. 
EnergySolutions accepts only Class A mixed 
LLW (EnergySolutions 2006a). 
Implementability depends on approval of INL waste 
characterization procedures. 
EnergySolutions expects to be available for LLW 
disposal for at least the next 20 years (until 
approximately 2026) (EnergySolutions 2006a).  
Cost is expected to be high, relative to other 
disposal options. 
Nevada Test Site, 
Nevada 
The Nevada Test Site, located in southwestern Nevada, accepts LLW 
and mixed LLW from DOE Nevada activities and other approved 
generators. Approved generators are generally those defined as DOE 
sites and contractors that historically shipped waste to the Nevada 
Test Site. A public highway provides access to the facility 
(DOE-NV 2005). 
The Nevada Test Site is an effective option for 
disposal of LLW and mixed LLW. 
Waste accepted at the Nevada Test Site is required to 
meet the waste acceptance criteria and the State of 
Nevada land disposal requirements. Waste profiles 
must be approved by DOE Nevada for each waste 
stream before disposal. 
Implementability depends on approval of INL Site 
waste characterization procedures. 
The mixed LLW pit at the Nevada Test Site is 
scheduled for closure by December 1, 2010, or when 
filled, whichever comes first. 
The current LLW pit life span is through the year 2027 
under DOE Environmental Management operational 
agreement with National Nuclear Security 
Administration. Capacity is not expected to be reached 
in this lifetime and disposal operations may extend past 
2027 with National Nuclear Security Administration 
approval (DOE-NV 2005). 
Costs for disposal of LLW and mixed LLW at the 
Nevada Test Site are expected to be high, relative to 
disposal options on the INL Site. 
Table A-4. (continued). 
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Process Option Description Effectiveness Implementability Relative Cost 
Hanford Site, 
Washington 
The Hanford Site, located near Richland, Washington, has accepted 
waste from the INL Site in the past at the Low-Level Waste Burial 
Ground. Both a public highway and rail provide access to the facility. 
The Hanford Site Low-Level Burial Ground is 
effective for disposal of low-level radioactive waste.  
Mixed low-level radioactive waste material requires 
treatment or segregation or both before shipment.  
The Hanford Site disposal option is implementable for 
Idaho low-level radioactive waste only if the State of 
Washington, EPA, and DOE resolve pending litigation 
that currently prevents radioactive waste shipments to 
Washington State. 
Implementability depends on approval of INL Site 
waste characterization procedures. 
The Hanford Site Low-Level Burial Ground is 
scheduled to remain open through FY 2035 
(69 FR 39446, 2004). 
Cost is expected to be high, relative to other LLW 
disposal options. 
US Ecology, 
Washington 
US Ecology, located near Richland, Washington, is a 100-acre 
commercial facility that accepts LLW for disposal in shallow 
trenches. Since 1993, the site has been the regional commercial LLW 
disposal site for 11 western states (northwest and Rocky Mountain 
compact states). A public highway provides access to the facility 
(State of Washington 2005). 
US Ecology is effective for disposal of low-level 
radioactive waste. 
Mixed LLW is not accepted, and treatment is 
unavailable at US Ecology (State of Washington 
2005). 
US Ecology is implementable for Idaho low-level waste 
if the State of Washington, EPA, and DOE resolve the 
pending litigation that currently prevents radioactive 
waste shipments to Washington State. 
US Ecology, which is scheduled for closure in the 
year 2056, has a remaining capacity of approximately 
1,245,942 m3 (1,629,630 yd3). Currently, a 2,832-m3 
(3,704-yd3) annual limit applies to the site (State of 
Washington 2005). 
Cost is expected to be high, relative to other LLW 
disposal options.  
Barnwell Waste 
Management 
Facility, South 
Carolina 
The Barnwell Waste Management Facility, located near 
Barnwell, South Carolina, is a 235-acre commercial operation that 
accepts LLW. Site disposal consists of shallow land burial in concrete 
vaults located in engineered earthen trenches. A public highway 
provides access to the facility (DHEC 2005). 
The Barnwell Waste Management Facility is 
moderately effective due to concrete vault 
containment before direct burial. 
Mixed LLW is not accepted, and treatment is 
unavailable at the facility. 
Stabilization requirements apply to disposal of all 
LLW types. Treatment is unavailable 
(EnergySolutions 2006b). 
In 2000, South Carolina passed a law limiting annual 
volume of waste accepted at Barnwell from any 
generator through June 30, 2008. Limits are based on a 
declining annual volume of 2,265 m3 (2,963 yd3) in 
2002 to 991 m3 (1,296 yd3) in 2008. After 
June 30, 2008, only waste generated by the Atlantic 
Compact Region will be accepted for disposal at 
Barnwell (DHEC 2005; EnergySolutions 2006b). 
Cost is expected to be high, relative to other LLW 
disposal options. 
Note: Technology retained in Section 2 for developing assembled alternatives in Section 3. 
DOE = U.S. Department of Energy 
EPA = U.S. Environmental Protection Agency 
FY = fiscal year 
INL = Idaho National Laboratory 
LLW = low-level waste 
RCRA = Resource Conservation and Recovery Act (42 USC § 6901 et seq., 1976) 
SDA = Subsurface Disposal Area 
WIPP = Waste Isolation Pilot Plant 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-5. In situ physical treatment technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
Soil-vapor 
extraction 
Soil-vapor extraction consists of an array of extraction wells, 
screened within the zone of contamination, that are equipped with 
an extraction pump that can pull enough air to maintain a vacuum 
within the zone of influence (FRTR 2002; Freeman and 
Harris 1995). Soil gas is pulled off and directed into a process 
train, which treats the gas before emission to the atmosphere, as 
required to meet emission control requirements. The system can be 
run intermittently (pulsed) after the extracted mass-removal rate 
has leveled off. Pulsed operation can increase the effectiveness of 
the process. Vertical extraction wells typically are used at depths 
of 1.52 m (5 ft) or greater and have been applied successfully as 
deep as 91.4 m (300 ft).  
Soil-vapor extraction is a presumptive remedy 
at superfund sites with halogenated 
VOC contaminated soil. Soil-vapor extraction 
potentially is effective at reducing volatile and 
semivolatile organic contaminants in the source 
term within the SDA. It preferentially removes 
materials from high-permeability zones, but can be 
pulse-operated to allow diffusion to increase 
removal. Soil-vapor extraction is not effective for 
nonvolatile organics, most inorganics, and 
radionuclides. Soil-vapor extraction addresses only 
volatile and some semivolatile contaminants and 
may enhance biodegradation of low-volatility 
organic compounds. A geosynthetic material may 
be required over the surface of the area being 
remediated to prevent short circuiting 
(breakthrough at the ground surface). Soil with a 
high percentage of fines and a high saturation level 
would require higher vacuum rates or would 
hinder operation of the process. Soil-vapor 
extraction in soil with highly variable 
permeabilities may induce uneven gas flow, 
reducing effectiveness in the lower permeability 
areas. 
Soil-vapor extraction is not effective for buried, 
containerized waste. Soil-vapor extraction in the 
SDA may require preconditioning of the source 
term to breach intact containers. 
Soil-vapor extraction is implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste 
disposal site. A soil-vapor extraction system 
currently is operating at the site in the underlying 
vadose zone soil. 
Capital and operating costs are expected to be low, 
relative to other in situ treatment options.  
Low-pressure 
permeation grouting 
Permeation grouting can be used to solidify waste in situ. Permeation 
grouting reduces hydraulic conductivity through the waste 
(Karol 2003; EPA 1998, 2003a; CPEO 2002), and may retard diffusion 
of some COCs from the grout matrix. Grouts suitable for permeation 
grouting, such as thermoset chemical grouts (e.g., polyacrylamide), 
colloidal silica, and ultrafine cement, have low viscosity at the time of 
emplacement (Kalb et al. 1997; USACE 1995). The grout is injected at 
low pressure and permeates the waste and surrounding soil. 
Subsequent setting of the grout yields a solidified monolith of waste 
and interstitial soil in a grout matrix. Grout performance for specific 
waste forms is usually determined during the feasibility study or 
remedial design phase. 
Permeation grouting has been effective for in situ 
stabilization of some buried waste. However, 
chemical grouts have limited permanence, restricting 
their use to mitigation of near-term contaminant 
migration. Ultrafine cementitious grouts provide 
longer-term durability; however, their effectiveness is 
limited by soil impermeability to particulate grouts. 
Permeation grouting, using a microfine cementitious 
grout, has been ineffective for stabilization of 
simulated INL Site buried waste (Loomis and 
Low 1988). 
Permeation grouting for in situ stabilization of buried 
waste is technically implementable; however, grouts 
suitable for emplacement using low-pressure 
permeation methods are not suitable for long-term 
stabilization of waste at the SDA. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste disposal 
site. 
Capital and operating costs are expected to be low to 
medium relative to other in situ treatment options.  
Table A-5. (continued). 
 A-13 
Process Option Description Effectiveness Implementability Relative Cost 
High-pressure jet 
grouting 
High-pressure ISG uses the energy of a high-pressure grout jet to 
disrupt buried waste and mix it into an impermeable waste form 
(FRTR 2002; CPEO 2002; Kalb et al. 1997; Armstrong, Arrenholz, 
and Weidner 2002). Because the waste, interstitial soil, and grout 
are physically mixed, effectiveness of ISG is not limited by 
variations in soil permeability. Jet grouting pumps and drill rigs 
used in conventional civil engineering practice are readily 
adaptable for emplacing thermoplastic (e.g., paraffin-based) or 
cementitious grouts suitable for in situ stabilization. Grout 
performance for specific waste forms is usually determined during 
the feasibility study or remedial design phase. Selection criteria 
and recommendations have been developed for grouts suitable for 
in situ waste stabilization within the SDA (Shaw 2004a, 2004b; 
Matthern et al. 2005). 
For the purpose of contaminant immobilization, it is assumed that 
ISG in the SDA will be focused on those waste forms determined to 
pose an unacceptable human health risk by contaminant release by 
the surface wash mechanism (Holdren et al. 2006; Holdren and 
Broomfield 2004). 
High-pressure ISG has been demonstrated to be 
effective for in situ stabilization of heterogeneous 
buried waste in SDA soil (Loomis, Zdinak, and 
Bishop 1997; Loomis et al. 2003). Hydraulic 
conductivity of simulated waste stabilized by 
high-pressure ISG was more than two orders of 
magnitude less than for unstabilized waste and is 
comparable to permeability criteria for engineered 
clay liners used in construction of hazardous waste 
landfills (EPA 1989). Cementitious grouts, both 
commercially available and nonproprietary, and a 
paraffin-based thermoplastic grout have been 
evaluated for stabilization of several SDA waste 
forms containing transuranic isotopes or 
radionuclides resulting from nuclear fission and 
activation (Matthern et al. 2005). Chemical 
buffering provided by cementitious grouts may 
reduce the solubility of some radionuclides. 
Interactions between waste forms and grouts were 
evaluated to avoid incompatibilities that might 
compromise grout performance. Evaluations of 
long-term durability of paraffin-based and 
cementitious grouts suggest that they should be 
effective for in situ stabilization of SDA waste for 
at least 1,000 years (Hanson et al. 2004) and 
10,000 years (Hanson et al. 2005), respectively. 
High-pressure ISG for waste stabilization is 
technically implementable at the SDA. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste 
disposal site. A preliminary documented safety 
analysis of high-pressure ISG for use in the SDA 
concluded that ISG could be safely implemented in 
the SDA with no additional technical safety 
requirements beyond those required for the 
pressurized subsystems of the grout injection rig 
(Abbott and Santee 2004). High-pressure ISG 
using paraffin-based grout subsequently was 
shown to be implementable in the SDA during the 
Early Actions Beryllium Encapsulation Project 
(Lopez et al. 2005; Shropshire 2004). 
Cement-based grouts may not be applicable to in 
situ treatment of some waste forms in the SDA 
(e.g., Series 743 organic sludge, nitrate salts, and 
uranium-containing roaster oxides).  
Capital and operating costs are expected to be low 
to medium relative to other in situ treatment 
options. 
Enhanced soil 
mixing 
In situ enhanced soil mixing uses a crane-suspended auger to disrupt 
contaminated soil and mix soil with reagents for in situ treatment 
(FRTR 2002; EPA 2003a; CPEO 2002; Kalb et al. 1997). In situ soil 
mixing has been used for in situ stabilization of contaminated soil 
using cementitious grout. It also has been used to improve in situ vapor 
extraction and in situ chemical oxidation. 
In situ enhanced soil mixing has been proved effective 
at sites where contaminants are associated with 
fine-grained soil but is not applicable to use at sites 
(e.g., SDA) that contain highly contaminated 
heterogeneous debris, large metal objects, or cement 
stabilized waste forms. 
Enhanced soil mixing is not technically 
implementable at the SDA. 
Capital and operating costs are expected to be 
medium relative to other in situ treatment options.  
Note: Technology retained in Section 2 for developing assembled alternatives in Section 3. 
COC = contaminant of concern 
INL = Idaho National Laboratory 
ISG = in situ grouting 
SDA = Subsurface Disposal Area 
VOC = volatile organic compound 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-6. In situ chemical treatment technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
In situ soil flushing Because of difficulties in solution recovery, extracting contaminants by 
flushing soil or debris with aqueous solutions is performed most 
commonly ex situ (Freeman and Harris 1995; FRTR 2002; 
EPA 2003b; CPEO 2002). For in situ applications, flushing solutions 
are removed using extraction wells or subsurface drains. Soil flushing 
solutions can incorporate miscible organic solvents for removal of both 
organic and inorganic contaminants. 
Though soil flushing is effective for contaminant 
removal in ex situ applications, it is not effective for 
in situ treatment of waste buried in the SDA. The 
heterogeneous nature of the waste and the uneven 
surface of the underlying basalt make it extremely 
difficult to recover the flushing solutions. 
Unrecovered solutions might penetrate through the 
basalt and into the underlying vadose zone. 
Furthermore, a significant portion of target 
contaminants may be in intact containers and not 
available to flushing solutions. 
In situ soil flushing is not technically implementable 
at the SDA.  
Capital and operating costs are expected to be 
medium relative to other in situ treatment options.  
In situ chemical 
leaching 
Because of difficulties in solution recovery, extracting contaminants by 
chemical leaching is performed most commonly ex situ (CPEO 2002). 
For in situ applications, leach solutions are removed using extraction 
wells or subsurface drains. 
Though chemical leaching is effective for 
contaminant removal in ex situ applications, it is not 
effective for in situ treatment of waste buried in the 
SDA. The heterogeneous nature of the waste and the 
uneven surface of the underlying basalt make it 
extremely difficult to recover the leaching solutions. 
Unrecovered solutions might penetrate through the 
basalt and into the underlying vadose zone. 
Furthermore, a significant portion of target 
contaminants may be in intact containers and not 
available to leaching solutions.  
In situ chemical leaching is not technically 
implementable at the SDA. 
Capital and operating costs are expected to be 
medium relative to other in situ treatment options.  
In situ hydrolysis  Some volatile organic compounds spontaneously degrade in the 
presence of water (McBride 1994). Hydrolysis rates can be increased 
by raising soil temperature, adding chemical reactants, or adding 
nutrients to increase native biological activity. This process is a 
component of in situ thermal desorption, in situ reduction-oxidation 
manipulation, and in situ biologic treatment and not a unique process 
option. In situ hydrolysis also could affect the mobility of inorganic 
contaminants. 
Not applicable. Not applicable. Not applicable.  
In situ 
reduction-oxidation 
manipulation 
In situ reduction-oxidation manipulation involves injecting chemical 
reactants into the subsurface or waste zone to (a) oxidize organic 
contaminants or (b) reduce toxic metals to less soluble chemical 
compounds (FRTR 2002; EPA 2003a; CPEO 2002). Reagents for 
in situ reduction-oxidation manipulation (e.g., hydrogen sulfide, iron 
particles, and potassium permanganate) are injected into the subsurface 
as gas, solution, or liquid suspension, or in combination with grouts 
used for waste stabilization. 
In situ reduction-oxidation manipulation is potentially 
effective for treating contaminants in soil, but is not 
effective for near-term treatment of waste in intact 
containers. Furthermore, little information is available 
on the long-term performance of in situ treatments 
that immobilize toxic metals (e.g., Tc-99) by 
providing a reducing environment (Kaback, Fogwell, 
and Peterson 2005; Szecsody et al. 2005). 
In situ reduction-oxidation manipulation is not a 
mature in situ treatment method for heterogeneous 
buried waste and would not be implementable at the 
SDA without further development.  
Capital and operating costs are expected to be 
medium relative to other in situ treatment options.  
In situ electrokinetic 
remediation 
Electrokinetic remediation is used to remove inorganic cations from 
contaminated soil (FRTR 2002; EPA 2003b; CPEO 2002). A low-level 
direct current is applied to the contamination zone using fluid-filled 
electrodes. Ionic species, including heavy metal contaminants, migrate 
within the soil matrix and are collected in the electrolytes within the 
electrodes. 
Though in situ electrokinetic remediation has proved 
effective in fine-grained soil, it has not been 
demonstrated at a buried waste site containing large 
amounts of metallic waste. Furthermore, its ability to 
maintain adequate current densities without adding 
water to the unsaturated soil has not been 
demonstrated.  
In situ electrokinetic remediation is not a mature in 
situ treatment method for heterogeneous buried waste 
and would not be implementable at the SDA without 
further development. 
Capital and operating costs are expected to be 
moderate relative to other in situ treatment process 
options.  
SDA = Subsurface Disposal Area 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-7. In situ thermal treatment technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
In situ thermal 
desorption by in situ 
radiant heating 
In situ thermal desorption by radiant or conduction (Stegemeier and 
Vinegar 2001) heating improves removal of buried organic waste by 
applying heat and vacuum (FRTR 2002; EPA 2003a; CPEO 2002). 
Encased radiant heater wells are installed through contaminated waste 
and soil. Heated extraction wells are installed throughout the waste 
volume, and a slight vacuum is applied to extract soil vapors. When the 
heaters are energized, organic contaminants are (a) hydrolyzed by 
interstitial water, (b) boiled-off with interstitial water, or (c) pyrolyzed 
if the waste and interstitial soil are heated to a sufficiently high 
temperature. Temperatures immediately adjacent to heated extraction 
wells are sufficient to pyrolyze most organic materials. Depending on 
the spacing of heater wells, it can take several months for the entire 
waste zone to reach temperatures sufficient to destroy semivolatile 
organic compounds, heavy hydrocarbons (e.g., machine oil in Rocky 
Flats Plant Series 743 sludge), or combustibles. Organic vapors that are 
not destroyed in situ are collected by the extraction wells and 
transported to an off-gas treatment system. 
In situ thermal desorption by radiant heating is 
effective for removing volatile organic compounds 
from heterogeneous waste buried in the SDA. It also 
is effective for in situ destruction of semivolatile 
organic compounds, heavy hydrocarbons 
(e.g., machine oil in Rocky Flats Plant Series 743 
sludge), and combustibles. 
In situ thermal desorption is not technically 
implementable at the SDA. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. A 
failure assessment in an EPA site demonstration 
report (EPA 2004) for deploying in situ thermal 
desorption at a site similar to the SDA raised concerns 
that acid gas resulting from destruction of chlorinated 
hydrocarbons might make it impossible to maintain 
vapor extraction wells, collection manifolds, and 
off-gas treatment system components. Failure of the 
off-gas treatment system would pose unacceptable 
health risk to collocated workers (Abbott 2003). In 
addition, bench-scale and field studies using surrogate 
waste similar to that buried in the SDA suggest that 
uncontrollable reactions may occur between nitrate 
salts (i.e., Rocky Flats Plant Series 745 evaporator 
salts) and pyrolyzed organic waste (e.g., Rocky Flats 
Plant combustible waste) (Matthern et al. 2005). 
These reactions are most likely to initiate immediately 
adjacent to heater wells, but may spread into the 
surrounding waste (Evans 2003). 
Capital and operating costs are expected to be high, 
relative to other in situ treatment options.  
In situ thermal 
desorption by in situ 
gas-phase heating 
(e.g., steam 
injection, dynamic 
underground 
stripping, and hot air 
injection)  
In situ thermal desorption by gas-phase heating improves removal of 
buried organic waste by injecting hot gas directly into the 
contaminated media (FRTR 2002; EPA 2003a; CPEO 2002). Waste 
heating by injecting steam or hot air has been deployed successfully at 
several contaminated soil sites. Organic contaminants are 
(a) hydrolyzed by interstitial water or (b) boiled-off with interstitial 
water. Though the waste matrix may reach temperatures sufficient to 
melt plastics, these methods are not applicable to heating soil to 
temperatures sufficient to destroy semivolatile organic compounds, 
heavy hydrocarbons (e.g., machine oil in Rocky Flats Plant Series 743 
sludge), or combustibles. Volatile soil vapors are removed using 
extraction wells and transported to an off-gas treatment system. 
In situ thermal desorption by in situ heating using 
steam or hot air is effective for removing some 
volatile organic compounds from heterogeneous waste 
buried in the SDA. However, waste matrix 
temperatures in some areas may not be sufficient to 
degrade polyethylene bags enclosing Rocky Flats 
Plant Series 743 sludge that did not rupture at the time 
of disposal. If these bags remain intact, they may 
provide a diffusion barrier that would limit the rate of 
volatile organic compound removal, thus prolonging 
treatment. This in situ thermal desorption process 
option would be ineffective for heating buried waste 
to temperatures sufficient for in situ destruction of 
semivolatile organic compounds, heavy hydrocarbons 
(e.g., machine oil in Rocky Flats Plant Series 743 
sludge), or combustibles. Incomplete destruction of 
organic contaminants in situ may place an increased 
load on the off-gas treatment system. 
This in situ thermal desorption process option would 
not be implementable at the SDA without further 
development. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. 
Temperatures achieved from heating with steam or 
hot air would not decompose chlorinated 
hydrocarbons, reducing corrosion in extraction wells 
and collection manifolds. 
Capital and operating costs are expected to be high, 
relative to other in situ treatment options.  
Table A-7. (continued). 
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Process Option Description Effectiveness Implementability Relative Cost 
In situ thermal 
desorption by 
induction or Joule 
heating 
(e.g., microwave, 
radio frequency, 
six-phase heating, 
and electrical 
resistance heating) 
In situ thermal desorption by induction or Joule heating improves the 
removal of buried organic waste by adding heat using microwave or 
radio frequency radiation, or by passing an electrical current directly 
through the waste matrix (FRTR 2002; EPA 2003a; CPEO 2002). 
Resistance to induced or applied electric currents results in direct 
heating of the waste matrix and interstitial soil. Organic contaminants 
are (a) hydrolyzed by interstitial water or (b) boiled-off with interstitial 
water. While the waste matrix may reach temperatures sufficient to 
melt plastics, these methods are not applicable to heating soil to 
temperatures sufficient to destroy semivolatile organic compounds, 
heavy hydrocarbons (e.g., machine oil in Rocky Flats Plant Series 743 
sludge), or combustibles. Volatile soil vapors are removed using 
extraction wells and transported to an off-gas treatment system. 
In situ thermal desorption by induction or joule 
heating is effective for removing some volatile 
organic compounds from heterogeneous waste buried 
in the SDA. However, waste matrix temperatures in 
most areas may not be sufficient to degrade 
polyethylene bags enclosing Rocky Flats Plant 
Series 743 sludge that did not rupture at the time of 
disposal. If these bags remain intact, they may provide 
a diffusion barrier that would limit the rate of volatile 
organic compound removal, prolonging treatment. 
This in situ thermal desorption process option would 
not be effective for heating buried waste to 
temperatures sufficient for in situ destruction of 
semivolatile organic compounds, heavy hydrocarbons 
(e.g., machine oil in Rocky Flats Plant Series 743 
sludge), or combustible materials. Incomplete 
destruction of organic contaminants in situ may place 
an increased load on the off-gas treatment system. 
This in situ thermal desorption process option would 
not be implementable at the SDA without further 
development. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. Large 
amounts of buried metal debris may increase waste 
conductivity, reducing effective heating rates. 
Furthermore, currents induced in or passed through 
metal debris could result in electrical arcs that could 
initiate reactions between incompatible waste types 
(e.g., Rocky Flats Plant Series 745 nitrate salts and 
organic waste). Temperatures normally achieved 
during in situ thermal desorption using inductive or 
Joule heating would not destroy chlorinated 
hydrocarbons completely, reducing the risk of 
corrosion in extraction wells and collection manifolds. 
Capital and operating costs are expected to be high, 
relative to other in situ treatment options.  
In situ vitrification In situ vitrification uses heat to destroy organic waste and melt the 
remaining inorganic residues and interstitial soil into a waste form that 
resembles volcanic glass (FRTR 2002; EPA 2003a; CPEO 2002; 
Thomas and Treat 2002; Kalb et al. 1997). Electric current is passed 
through the buried waste and interstitial soil using carbon electrodes 
inserted directly through the overburden. Additional soil must be added 
during the in situ vitrification process to maintain the overburden, 
because waste volume reductions of approximately 60% are commonly 
observed. Process vapors and off-gases are collected using an 
abovegrade hood and then treated to remove hazardous or radioactive 
material. In situ vitrification treatment areas can be as large as 13.7 m 
(45 ft) in diameter. Larger areas can be treated by intersecting several 
in situ vitrification melts. 
In situ vitrification is effective for destroying organic 
waste and stabilizing most metal oxides, including 
transuranic contaminants, in a durable glass ceramic 
waste form. However, contaminants in activated metal 
components (i.e., C-14 and Tc-99) may partition into 
a separate metal phase that may not be as resistant to 
corrosion as the in situ vitrification glass, or even the 
original untreated metal components. In addition, 
some fission and activation products (i.e., C-14, I-129, 
and Tc-99) may volatilize at the in situ vitrification 
melt front, recondense in adjacent soil, and remain 
available for immediate release to infiltrating surface 
water.  
In situ vitrification is not technically implementable at 
the SDA without pretreating buried waste to remove 
water and reduce the mass of combustible materials 
(Kalb et al. 1997). Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. A risk 
of steam explosion would exist if molten glass 
contacts water-saturated waste. Furthermore, release 
of steam and combustion gas from the waste could 
result in an explosive atmosphere within the hood 
containing the in situ vitrification treatment area. 
Detonation of this atmosphere could displace the 
hood. The resulting loss of confinement would pose 
unacceptable health and safety risks to collocated 
workers and unacceptable health risks to the off-INL 
Site public (Santee 2003).  
Capital and operating costs are expected to be high, 
relative to other in situ treatment options.  
EPA = U.S. Environmental Protection Agency 
INL = Idaho National Laboratory 
SDA = Subsurface Disposal Area 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-8. In situ biological treatment technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
In situ aerobic 
bioremediation 
In situ aerobic bioremediation most commonly is used to decompose 
nonchlorinated organic contaminants in soil (FRTR 2002; EPA 2003a, 
2003b; CPEO 2002; Freeman and Harris 1995). It also can be used to 
mobilize or immobilize inorganic contaminants. Active 
microorganisms can be either native to the waste site or introduced 
using characterized cultures. Specific microorganisms and culture 
conditions can be adapted to treat individual contaminants of concern. 
However, using in situ bioremediation at complex buried waste sites 
can lead to inadvertent consequences (e.g., enhanced migration of 
heavy metals). 
Though in situ aerobic bioremediation is applicable to 
in situ degradation of organic contaminants in soil in 
the SDA, it is not directly applicable to organic 
contaminants that remain in intact containers 
(e.g., Series 743 sludge drums). Furthermore, any 
manipulation of waste zone conditions in the SDA 
with the intent of optimizing the metabolism of 
aerobic organisms may adversely impact the mobility 
of heavy metal contaminants (e.g., uranium). 
In situ aerobic bioremediation is a mature in situ 
treatment method that is technically implementable. 
However, it is not directly applicable to waste 
packaging and contaminant types in the SDA. 
Capital and operating costs are expected to be low, 
relative to other in situ treatment options.  
In situ anaerobic 
bioremediation 
In situ anaerobic bioremediation most commonly is used to treat 
organic contaminants that are not easily decomposed by aerobic 
organisms (FRTR 2002; EPA 2003a; CPEO 2002). Organic 
compounds most commonly targeted for treatment using in situ 
anaerobic bioremediation include chlorinated hydrocarbons, such as 
those in Rocky Flats Plant Series 743 sludge (i.e., carbon tetrachloride 
and tetrachloroethylene). In situ anaerobic bioremediation typically 
involves injecting aqueous solutions containing nutrients that stimulate 
the metabolic activity of native anaerobic organisms. 
Though in situ anaerobic bioremediation is applicable 
to in situ degradation of chlorinated organic 
contaminants in soil in the SDA, it is not directly 
applicable to organic contaminants that remain in 
intact containers (e.g., Rocky Flats Plant Series 743 
sludge drums). It is unknown what effect injection of 
nutrient solutions, with the intent of optimizing the 
metabolic activity of anaerobic organisms, may have 
on mobility of inorganic contaminants. 
In situ anaerobic bioremediation is a mature in situ 
treatment method that is technically implementable. 
However, it is not directly applicable to waste 
packaging in the SDA.  
Capital and operating costs are expected to be low, 
relative to other in situ treatment options.  
SDA = Subsurface Disposal Area 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-9. Ex situ physical treatment technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
Ex situ sizing Sizing consists of reducing the size of larger pieces of soil, rock, or 
other materials using cutting, shredding, or crushing machinery 
(Perry, Green, and Maloney 1997). Various types of equipment 
standard to the waste processing, recovery, mining, and demolition 
industries may be used. This equipment includes jaw crushers, 
gyratory crushers, hammermills, shear shredders, and dual-auger 
shredders. Standard industrial equipment is robust and proven.  
Ex situ sizing is effective at reducing the size of larger 
soil and rock particles, concrete, wood, some metals, 
construction debris, and many other waste materials. 
It is important as a pretreatment step for some process 
technologies. 
Sizing is implementable for certain portions of the 
waste stream. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. 
Capital and operating costs are expected to be low.  
Ex situ compaction Compaction is the process of applying high pressure to waste to reduce 
void space and reduce volume (EPRI 1988; EPA 1972). The reduced 
volume is a function of void space in the waste, force applied by the 
press, bulk density of the material, and spring-back characteristics of 
the waste. Supercompactors can achieve a two-to-four-volume 
reduction factor for noncompactible waste and six-to-seven-volume 
reduction factor for compactable waste. Volume reduction can be 
improved by preshredding the waste. 
Effectiveness of compaction depends on 
characteristics of the waste material. Compaction is a 
well-proven treatment technology in both nuclear and 
nonnuclear industries. 
Compaction is implementable for certain portions of 
the waste stream. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. 
Capital and operating costs are expected to be low.  
Ex situ screening 
and classification 
Different sized sieves and screens separate material types by 
particle size. Screening and classification equipment includes 
grizzly shakers and rotary trommels. The process can separate 
oversized material as a pretreatment step for further processing. 
To separate contaminants, excavated soil can be passed through 
progressively finer screen sizes to separate fine-grained from 
coarse-grained fractions. Most contaminants tend to bind to soil 
fines (e.g., silts and clays) rather than to coarse components 
(coarse types of sand, gravel, and cobble). This process option may 
be used alone or in combination with other treatment process 
options. Standard process equipment or remotely operable, 
specially designed equipment may be used in this option. Screening 
processes are well-established technologies used in many 
applications. 
Screening and classification are effective at 
separating soil or other material by size. It is a 
well-established technology for treating 
wastewater, soil, sediments, and sludge, and as a 
pretreatment step for waste processing. Its value as 
the sole method of contaminant separation is 
limited. 
Screening and classification are implementable. 
Rigorous engineering and administrative controls 
would be required for application at a radioactive 
waste disposal site. Design considerations include 
means to prevent and clear clogging of the 
equipment. 
Capital and operating costs are expected to be low. 
Ex situ gravity 
separation 
Gravity separation is a solid-liquid separation process that exploits a 
density difference between the solid and liquid phases (FRTR 2002). 
Equipment size and effectiveness of gravity separation depend on the 
solids’ settling velocity, which is a function of the particles’ size, 
density difference, fluid viscosity, and concentration. Gravity 
separation also is used to remove immiscible oil phases and to classify 
where particles of different sizes are separated. This technology is 
often preceded by coagulation and flocculation to increase particle 
size, thereby allowing the removal of fine particles. 
Effectiveness of gravity separation depends on 
settling velocities. Gravity separation is a 
well-established process for treating wastewater, soil, 
sediment, and sludge.  
Gravity separation is implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste disposal 
site. This option requires slurry formation with waste. 
It generates secondary waste in the form of 
wastewater. 
Capital and operating costs are expected to be low to 
medium relative to other ex situ treatment options. 
Ex situ magnetic 
separation 
Magnetic separation is used to extract slightly magnetic radioactive 
particles and metals from host materials (e.g., water, soil, or air) 
(FRTR 2002). Uranium and plutonium compounds are slightly 
magnetic, while most host materials are not magnetic. The process 
operates by passing contaminated fluid or slurry through magnetized 
media. The magnetized media contain a magnetized matrix (e.g., steel 
wool) that extracts the slightly magnetic contamination particles from 
the slurry. Magnetic separation is a new technology to remove 
radioactive contaminants from soil and has been bench-scale tested at 
DOE sites. 
Magnetic separation is effective at removing slightly 
magnetic radioactive and metal particles from water, 
soil, or air, as shown in the bench-scale test. This 
technology has not been tested at full scale. 
Magnetic separation is not implementable without 
further development because SDA waste contains 
large amounts of ferrous metal debris (e.g., corroded 
waste drums). Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. This 
option requires slurry formation with waste. It 
generates secondary waste in the form of wastewater. 
Capital and operating costs are expected to be low to 
medium relative to other ex situ treatment options. 
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Process Option Description Effectiveness Implementability Relative Cost 
Ex situ electrostatic 
separation 
Electrostatic separation of materials is based on differences in surface 
conductivity and preferential charging and attraction of materials to an 
electric field of opposite charge (Perry, Green, and Maloney 1997). A 
variety of electrostatic separation equipment is available, depending on 
the type of material to be separated. The process can be used for 
nonconductors, mineral processing, recycling, and laboratory or 
pilot-scale devices. For mineral processing, minerals are sprayed with 
electrons from the active electrode and develop a charge that pins them 
to the grounded rotor. Conductors, however, immediately lose the 
charge and drop straight down. Semiconductors and nonconductors 
stay pinned longer, thus separating. 
Electrostatic separation is effective at separating 
different types of materials. It is a proven, 
commercially available process. 
Electrostatic separation is implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste disposal 
site. Materials would require screening and sizing.  
Capital and operating costs are expected to be low to 
medium relative to other ex situ treatment options. 
Ex situ conveyor 
with gamma 
monitor and gate 
system 
This process option combines a feed hopper, a conveyor belt, gamma 
spectroscopy, and a gate to separate soil into categories based on 
gamma activity (Patteson 2000). 
This option is effective at sorting radioactive materials 
from nonemitting or low-emitting materials. Materials 
must be sized to <5 cm (<2 in.) in diameter. The 
system was used successfully at Sandia National 
Laboratory in 1998 (Patteson 2000); however, it was 
not useful for sorting contaminated soil at the INL 
Site (Giles 1999). 
This option is implementable if combined with sizing 
process options. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. 
Capital and operating costs are expected to be 
medium relative to other ex situ treatment options. 
Note: Technology retained in Section 2 for developing assembled alternatives in Section 3. 
DOE = U.S. Department of Energy 
INL = Idaho National Laboratory 
SDA = Subsurface Disposal Area 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-10. Ex situ chemical treatment technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
Ex situ fixation and 
stabilization 
Chemical fixation and stabilization process options immobilize 
radioactive and hazardous constituents in waste by mixing in 
additives that bind or absorb the waste into a solid waste form 
(EPA 2000, 2003a, 2003b; Freeman and Harris 1995). This option 
may be required before waste storage or shipment to immobilize 
liquids and contaminants. Processes use either organic or 
inorganic additives, which either bind or absorb contaminants or 
provide for containment. Additives include Portland cement, 
modified sulfur cement, and organic polymers. 
Fixation and stabilization are effective at 
absorbing liquids and immobilizing contaminants 
in a solid waste form. 
Fixation and stabilization are implementable. 
Rigorous engineering and administrative controls 
would be required for application at a radioactive 
waste disposal site. Treatability studies would be 
required to define process variables (e.g., binder 
composition and mixing times). 
Capital and operating costs are expected to be 
medium relative to other ex situ treatment options. 
Ex situ soil washing Soil washing uses an aqueous solution and surfactants to remove 
organic material from the surface of soil particles (EPA 2003a, 2003b; 
Freeman and Harris 1995). Soil washing does not destroy the organic 
material, but produces three products: (1) a wastewater stream, (2) a 
sludge of contaminated fine particulates, and (3) soil that may contain 
regulated levels of heavy metals and radionuclides. Soil washing is 
applicable to soil contaminated with a wide variety of heavy metals, 
radionuclides, and organic contaminants. Additional treatment may be 
required to remove residual surfactant from treatment residuals. 
Equipment and space requirements for soil washing systems are 
extensive, and soil-washing operations tend to be complex. 
Effectiveness of removing contaminants and 
fine-grained material from coarse-grained material 
depends on contaminant solubility in the wash 
solution, residence time, and affinity for the matrix. 
The system may not be applicable to waste streams 
containing both metals and organics. Removing 
organics adsorbed onto clay-size particles may be 
difficult. 
Soil washing is moderately implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste disposal 
site. Waste must be sized before processing and 
treatment would be required for separated 
contaminants. A treatability study would be required 
to formulate surfactant. 
This process generates secondary waste in the form of 
wastewater. 
Capital and operating costs are expected to be 
medium to high, relative to other ex situ treatment 
options.  
Ex situ acid 
extraction 
Acid extraction uses hydrochloric acid to extract heavy metals 
(e.g., uranium and transuranic elements) from soil (FRTR 2002; 
EPA 2003a, 2003b). In this process, soil is first screened to remove 
coarse solids. Hydrochloric acid then is introduced to the soil in the 
extraction unit. Residence time in the unit varies, depending on the soil 
type, contaminants, and contaminant concentrations. Soil and 
extractant are separated with hydrocyclones. When extraction is 
complete, the solids are rinsed with water to remove entrained acid and 
metals. The extraction solution and rinse waters are regenerated, and 
the heavy metals are concentrated in a form potentially suitable for 
recovery. During the final step, soil is dewatered and mixed with lime 
and fertilizer to neutralize any residual acid. 
Acid extraction is effective at removing metals from 
soil and sludge (FRTR 2002). However, bench-scale 
studies using SDA soil have shown that acid leaching 
can result in dissolution of a large portion of the soil 
matrix (e.g., 15–30 wt%), which would result in 
unacceptable volumes of secondary waste 
(Gombert, Karraker, and Drake 2006). 
Acid extraction is implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste disposal 
site. It requires physical separation, which may 
include screening, density separation, flotation, and 
magnetic separation as a pretreatment. Acid extraction 
generates secondary waste that may require additional 
treatment.  
Capital and operating costs are expected to be 
medium to high, relative to other ex situ treatment 
options. 
Ex situ solvent 
extraction 
Organic solvents are used commonly to extract contaminants from soil. 
Solvent extraction uses an organic solvent to remove organic 
contaminants (e.g., semivolatile organic compounds) from the waste 
(EPA 2003a, 2003b; Freeman and Harris 1995). Depending on 
site-specific conditions, the process may function as a stand-alone 
option or in combination with other options (e.g., soil washing, 
solidification/stabilization, and thermal oxidation.) Removal efficiency 
is highly variable, depending on the individual contaminant solubility 
in the solvent, residence time, affinity to the matrix, and moisture 
content. Solvent may be difficult to remove from the waste matrix. 
Spent solvent may require treatment or stabilization prior to disposal.  
Solvent extraction has proved effective in treating soil 
containing primarily organic contaminants 
(e.g., polychlorinated biphenyls, VOCs, halogenated 
solvents, and petroleum waste). This option is difficult 
to use on waste containing multiple complex 
contaminants.  
Solvent extraction is moderately implementable. 
Rigorous engineering and administrative controls 
would be required for application at a radioactive 
waste disposal site. Waste must be sized before 
processing; separated contaminants require treatment. 
A treatability study is required to select an appropriate 
extractant. This process may generate less secondary 
waste than soil washing.  
Capital and operating costs are expected to be 
medium to high, relative to other ex situ treatment 
options.  
Table A-10. (continued). 
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Process Option Description Effectiveness Implementability Relative Cost 
Ex situ 
dehalogenation 
Dehalogenation involves adding reagents to soil contaminated with 
halogenated organics and heating the mixture (Freeman and 
Harris 1995). Dehalogenation is achieved by either replacing the 
halogen molecules or decomposing and partially volatilizing the 
contaminants. This option is potentially applicable if combined with 
other processes to address inorganic and radionuclide COCs. This 
relatively mature and simple technology operates at a low temperature 
with low off-gas and good destruction efficiencies for chlorinated 
compounds. 
Dehalogenation has been field tested successfully in 
treating polychlorinated biphenyls. The process option 
can be used, but may be less effective against selected 
halogenated VOCs. This process option meets 
regulatory requirements for treating polychlorinated 
biphenyl-contaminated soil, but remaining chlorinated 
organics may require further treatment.  
Potential concerns include (a) treatment of 
nonchlorinated organics required, (b) amount of 
pretreatment required, (c) ability to treat diverse waste 
types (e.g., sensitivity to pH and moisture content), 
and (d) safety (e.g., high pressure process using 
sodium metal and anhydrous ammonia). 
Dehalogenation is moderately implementable. 
Rigorous engineering and administrative controls 
would be required for application at a radioactive 
waste disposal site. Treatability tests may be required 
to determine the operating parameters of the unit. 
Off-gas treatment is required for VOCs and dust. 
Chemical dehalogenation may produce explosive 
atmospheres in process equipment (FRTR 2002).  
Capital and operating costs are expected to be high, 
relative to other ex situ treatment options. 
Ex situ 
reduction-oxidation 
manipulation  
Ex situ reduction-oxidation reactions can be used to decompose 
hazardous organic contaminants or to immobilize toxic metals 
(i.e., chromium) or radioisotopes (i.e., Tc-99) (EPA 2003a, 2003b; 
Freeman and Harris 1995). Chemical reduction-oxidation is a 
full-scale, well-established process option. This option can be operated 
with standard process equipment in batch or continuous modes. 
However, process control is difficult if waste composition varies 
significantly. 
Effectiveness of chemical oxidation destruction 
depends on the organic material treated, oxidizing 
agent used, and residence time. Effectiveness of 
reduction-oxidation processes in treating waste also 
depends on system design and operating parameters. 
Reduction-oxidation manipulation is moderately 
implementable. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. The 
waste stream would require demonstration to 
determine efficiency. Waste would require 
pretreatment for size reduction and slurry formation. 
Wastewater and precipitated sludge would require 
treatment. 
Treatability studies would be required for a particular 
waste stream. 
Capital and operating costs are expected to be 
medium to high, relative to other ex situ treatment 
options. 
Ex situ 
neutralization 
Neutralization may be required to remove the corrosivity characteristic 
from alkaline or acidic waste (Manahan 1990). The process is reliable, 
readily available, and uses standard process equipment. 
Neutralization is effective for decharacterizing 
corrosive waste.  
Neutralization is implementable. Rigorous 
engineering and administrative controls would be 
required for application at a radioactive waste disposal 
site. Construction materials must be resistant to 
corrosive waste and reagents.  
Capital and operating costs are expected to be low to 
medium relative to other ex situ treatment options. 
Ex situ mediated 
electrochemical 
oxidation 
Mediated electrochemical oxidation is an aqueous, low-temperature 
(i.e., <80ºC) process that treats mixed waste by electrochemically 
oxidizing the organic contaminants to yield carbon dioxide and water 
(Schwinkendorf, Musgrave, and Drake 1997; Balazs et al. 1997). The 
remaining inorganic waste components are then stabilized. This 
process would require recovering and reusing nitric acid and metal 
catalysts (e.g., silver or cerium) to be economical.  
Mediated electrochemical oxidation can be highly 
effective for destruction of organic contaminants; 
however, treating waste containing high 
concentrations of chlorinated organics can cause 
unacceptable loss of catalyst (e.g., precipitation of 
silver chloride, which is a RCRA metal). 
Mediated electrochemical oxidation is an 
experimental technology that has had limited use at 
production scale and would not be implementable at 
the SDA without further development. 
Capital and operating costs are expected to be high, 
relative to other ex situ treatment options. 
Note: Technology retained in Section 2 for developing assembled alternatives in Section 3. 
COC = contaminant of concern 
RCRA = Resource Conservation and Recovery Act (42 USC § 6901 et seq., 1976) 
SDA = Subsurface Disposal Area 
VOC = volatile organic compound 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-11. Ex situ thermal treatment technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
Ex situ incineration Incineration is used to thermally destroy organic constituents of a 
waste, both to reduce the volume and to produce more readily 
stabilized product (Gill and Quiel 1993; Freeman and Harris 1995). 
Typical process configurations include rotary kilns, multiple hearth 
incinerators, fluidized bed combustors, and liquid injection 
incineration. Secondary thermal oxidizers can be incorporated in 
off-gas treatment systems to ensure that products of incomplete 
combustion are not released to the atmosphere. Refractory treatment 
residuals may require stabilization. 
Incineration is effective for destruction of organic 
contaminants, including polychlorinated biphenyls, 
and reduction of waste volume. Incineration is a 
well-understood process and has been used in DOE 
and U.S. Department of Defense operations. 
Because of concern about dioxins produced from 
thermal treatment of waste containing chlorine or 
chlorinated hydrocarbons (Schwinkendorf, Musgrave, 
and Drake 1997), incineration has low public 
acceptance and would not be implementable at the 
SDA. 
Capital and operating costs are expected to be 
medium to high, relative to other ex situ treatment 
options. 
Ex situ pyrolysis Pyrolysis decomposes organic waste and contaminants under high 
temperature in an oxygen-deficient environment (Mason et al. 2003; 
Freeman and Harris 1995). Inorganic components, including heavy 
metals, remain in the char residue, which may require stabilization. A 
thermal oxidizer is used to treat product gas before release to the 
atmosphere. Advantages over incineration are lower off-gas volume 
and less particulate carryover. Refractory treatment residuals may 
require stabilization. 
Pyrolysis is highly effective for removing organic 
contaminants from many waste forms. However, 
overall treatment efficiency depends on subsequent 
oxidation of the product gas (e.g., catalytic oxidizer or 
steam reformer).  
Pyrolysis is technically implementable and applies to 
many waste forms. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. 
Secondary waste is generated in the form of char. 
Pyrolysis may have greater public acceptance than 
incineration because rigorous treatment (i.e., steam 
reforming) can be applied before release of gaseous 
products (Schwinkendorf, Musgrave, and 
Drake 1997). 
Capital and operating costs are expected to be 
medium to high, relative to other ex situ treatment 
options. 
Ex situ vitrification Ex situ vitrification uses heat to destroy organic waste and 
contaminants, and melt the remaining inorganic material into a glass or 
slag (EPA 2003a, 2003b; Freeman and Harris 1995). Products of 
combustion and particulates are captured and treated using a secondary 
off-gas management system. Hazardous metals and refractory 
radioisotopes are stabilized in the resulting glass, which is highly 
resistant to leaching. This process can be applied to waste liquids, wet 
or dry sludge, and combustible materials. Viable system configurations 
include joule-heated, plasma torch, and direct-current arc melters. 
Ex situ vitrification is highly effective for destroying 
organic contaminants, immobilizing inorganic 
contaminants, and it significantly reduces volume. 
Some system configurations can treat heterogeneous 
waste without extensive pretreatment. Overall system 
effectiveness depends on subsequent off-gas 
treatment. 
Ex situ vitrification is a commercially available 
technology. Though technically mature for some 
waste types, it has proved difficult to implement in the 
DOE complex. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. 
Capital and operating costs are expected to be 
medium to high, relative to other ex situ treatment 
options. 
Ex situ molten metal 
system 
Molten metal treatment systems use the thermal energy in a molten 
metal bath to decompose organic waste and contaminants 
(Nagel et al. 1996). While molten metal systems might be applicable to 
treat more diverse waste types, complex systems would be required to 
be developed to separate and remove ceramic and metal waste forms. 
Extensive off-gas treatment is required. 
Molten metal treatment systems have been shown to 
be highly effective for destruction of organic waste 
that contains little or no inorganic residue (e.g., ion 
exchange resins). 
Molten metal treatment would not be feasible for most 
waste types in the SDA without significant waste 
preparation. There is currently no commercial vendor 
of this technology. 
Capital and operating costs are expected to be high, 
relative to other ex situ treatment options.  
Ex situ molten salt 
system 
Molten salt treatment systems use the thermal energy in a molten salt 
bath to decompose organic waste and contaminants (Hsu et al. 1998). 
Molten salt treatment systems can tolerate waste containing significant 
amounts of refractory elements; however, the resulting secondary 
waste can be difficult to stabilize. Extensive off-gas treatment is 
required.  
Molten salt treatment systems have been 
demonstrated to be highly effective for destruction of 
organic waste containing small amounts of 
radioisotopes. 
Molten salt oxidation of organic waste has been 
demonstrated at pilot scale; however, no commercial 
capability has been developed for treating waste types 
typical of those in the SDA.  
Capital and operating costs are expected to be high, 
relative to other ex situ treatment options. 
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Process Option Description Effectiveness Implementability Relative Cost 
Ex situ steam 
reforming 
Steam reforming uses superheated steam to convert organics to a 
hydrogen-rich synthesis gas (Schwinkendorf, Musgrave, and 
Drake 1997). A thermal oxidizer then filters and oxidizes product gas 
before discharge to the atmosphere. Destroying organic debris can 
significantly reduce volume. Most radionuclides and heavy metals are 
retained in the remaining ash. Steam reforming can use a heated 
shredder, heated screw, or fluidized bed for material feed, or it can 
directly volatilize organics from drummed waste contained in an 
autoclave (Mason et al. 2003). Steam reforming is a commercially 
available process option applicable to a wide variety of waste streams. 
Waste preparation requirements depend on equipment configuration, 
and can be complex. Refractory treatment residuals may require 
stabilization. 
Steam reforming is highly effective for destruction of 
organic contaminants. This process option is 
applicable to a wide variety of waste forms.  
Steam reforming is implementable for removal and 
destruction of organic contaminants in SDA waste 
types. Rigorous engineering and administrative 
controls would be required for application at a 
radioactive waste disposal site. While it might be 
feasible to remove organic contaminants from 
drummed waste using an autoclave-based approach, 
greatly simplifying material preparation, there is 
presently no facility planned to offer treatment of 
mixed transuranic waste. 
Capital and operating costs are expected to be 
medium to high, relative to other ex situ treatment 
options. 
Ex situ supercritical 
water oxidation 
Supercritical water oxidation destroys organic waste using oxidizing 
properties of water heated and maintained at pressures greater than its 
critical point (e.g., 705°F at 3,202 psi) (Schwinkendorf, Musgrave, and 
Drake 1997; Freeman and Harris 1995). Under these conditions, 
organic contaminants become highly soluble in water, enabling rapid, 
complete oxidation. This process option is applicable to treatment of 
liquid waste feeds, but extensive pretreatment would be required to 
treat solids. Supercritical water oxidation units are subject to mineral 
fouling and accelerated corrosion, requiring frequent maintenance and 
use of specialized construction materials. This is an emerging 
technology with limited commercial application and availability. 
Refractory treatment residuals may require stabilization. 
Supercritical water oxidation is highly effective for 
destroying liquid organic contaminants, but is not 
applicable to treating solids and debris.  
Supercritical water oxidation is moderately 
implementable for treating liquid waste. However, 
this option is impractical for treating waste retrieved 
from the SDA because solids and debris would 
require extensive pretreatment. Rigorous engineering 
and administrative controls would be required for 
application at a radioactive waste disposal site. 
Capital and operating costs are expected to be high, 
relative to other ex situ treatment options. 
Ex situ thermal 
desorption 
Thermal desorption heats waste to remove water and volatile organic 
contaminants from soil, sludge, or debris (EPA 2003a, 2003b; Freeman 
and Harris 1995). Thermal desorption routinely is performed using 
heated dryers or screw feeds, but can also be directly applied to 
drummed waste using autoclaves. A carrier gas or vacuum gradient is 
used to transport volatilized organics to a collection or treatment 
system. Secondary treatment systems can include absorption beds or a 
thermal oxidizer. Refractory treatment residuals may require 
stabilization. 
Thermal desorption is very effective for removing 
volatile organic contaminants from soil or debris; 
however, it is not applicable to destruction of 
semivolatile organic contaminants 
(e.g., polychlorinated biphenyls) unless operated at 
temperatures sufficient to pyrolyze the waste. 
Thermal desorption is a commercially available 
technology. Rigorous engineering and administrative 
controls would be required for application at a 
radioactive waste disposal site. 
Capital and operating costs are expected to be 
medium to high, relative to other ex situ treatment 
options. 
COC = contaminant of concern 
DOE = U.S. Department of Energy 
INL = Idaho National Laboratory 
SDA = Subsurface Disposal Area 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-12. Ex situ biological treatment technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
Ex situ aerobic 
bioremediation 
Bacteria indigenous to the soil or specific bacterial cultures are used to 
degrade organic contaminants (Freeman and Harris 1995; EPA 1994). 
Aerobic degradation, performed by microorganisms that require 
oxygen for growth, is commonly used to degrade toxic organic 
petroleum contaminants to nontoxic by-products, thereby reducing the 
waste volume requiring disposal. Aerobic process residues are usually 
carbon monoxide, carbon dioxide, water, salts, and biomass sludge 
(dead cell material). Because contaminants must be available to the 
microorganisms, contaminants that are not water soluble are more 
difficult to treat. Though chlorinated organics are difficult to treat, 
some bacteria do degrade chlorinated organics in the course of 
metabolizing other more easily degraded compounds. Several 
processes for ex situ aerobic degradation exist (e.g., containment cells, 
land farming, and bioreactors). Aerobic degradation is a 
well-developed, highly effective method to treat organic contaminants. 
Effectiveness of aerobic bioremediation depends on 
contaminant susceptibility to biologic degradation, 
nutrient availability, oxygen concentration, 
temperature, and pH. 
Aerobic bioremediation is potentially implementable. 
Rigorous engineering and administrative controls 
would be required for application at a radioactive 
waste disposal site. Microbe populations are easily 
upset by contaminant toxicity, nutrient availability, 
oxygen concentration, temperature, and pH. Waste 
must be sized. Biomass, wastewater, and off-gas may 
require additional treatment. A large system is 
required due to slow process time (EPA 1994). 
Capital and operating costs are expected to be 
medium relative to other ex situ treatment options. 
Ex situ anaerobic 
bioremediation 
Bacteria indigenous to the soil or specific bacterial cultures are used to 
degrade organic contaminants (DOE-RL 1997; EPA 1994). Anaerobic 
degradation is carried out in the absence of oxygen and yields methane, 
carbon dioxide, and biomass. Because the contaminants must be 
available to the microorganisms, contaminants that are not water 
soluble (e.g., solids and immiscible organics) are more difficult to 
treat. Chlorinated organics are difficult to treat because their 
degradation is not a significant source of energy for the bacteria. 
Several options for ex situ anaerobic degradation exist, including 
containment cells and bioreactors. 
Effectiveness of anaerobic bioremediation depends on 
contaminant susceptibility to biologic degradation, 
nutrient availability, oxygen concentration, 
temperature, and pH. 
Anaerobic bioremediation is potentially 
implementable. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. 
Microbe populations are easily upset by contaminant 
toxicity, nutrient availability, oxygen concentration, 
temperature, and pH. Waste must be sized. Biomass, 
wastewater, and off-gases may require additional 
treatment. A large system is required because process 
times are generally slower than for aerobic 
degradation (EPA 1994). 
Capital and operating costs are expected to be 
medium relative to other ex situ treatment options. 
Technology not implementable at the SDA and not retained for further evaluation. 
 
  A-25 
Table A-13. Surface barrier technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
Single-layered 
surface barrier 
A single-layered surface barrier consists of a designed thickness of a 
single type of material, which could include compacted soil, concrete, 
asphalt, or geomembrane. Descriptions of different types of 
single-layered surface barriers follow: 
• Soil cover—Soil layer composed of either natural clay or a 
bentonite-soil blend. Clay properties (e.g., plasticity index and 
particle size gradation) would be specified to achieve permeability 
requirements. Soil would be compacted, as required, to provide 
consistency and achieve performance requirements. Granular soil 
(i.e., sand and gravel) also could be used to provide a physical 
barrier. 
• Concrete-based cap—A single-layered cover composed of a 
reinforced concrete slab placed over a prepared subgrade above the 
contaminated material. Concrete also could be considered as a 
surface barrier to prevent direct access to waste. Several 
engineering controls could be used to reduce the potential for 
cracking and increase the effective life of the cap.  
• Conventional asphalt cap—A single-layered cap composed of 
asphalt pavement placed over a prepared subgrade above the 
contaminated material. Asphalt is a common cover used to control 
and minimize surface water infiltration.  
• Geomembrane—A single layer of flexible, polymeric plastic. 
Geomembranes include several commercially available synthetic 
materials that could be used to prevent surface water infiltration. 
The effective life of geosynthetics exposed to weather generally 
does not exceed 20 years. 
A single-layered surface barrier is marginally 
effective at achieving the project remedial action 
objectives. Single-layered surface barriers generally 
are not durable over the long term. Soil covers are 
susceptible to biointrusion and desiccation cracking; 
concrete covers potentially will crack with differential 
settlement of the subgrade; asphalt covers and 
geomembranes, though flexible, require periodic 
replacement. 
A single-layered surface barrier is technically and 
administratively implementable. The various types of 
single-layered surface barriers are routinely used; the 
necessary materials are readily available. 
Capital cost is expected to be low to medium relative 
to other surface barrier options. However, operating 
costs are expected to be high because the surface 
barrier requires periodic replacement. 
Surface biotic 
barrier 
A biotic barrier generally consists of one or more layers of coarse 
gravel or cobbles or both compacted to maximum density, which is 
intended to impede burrowing animals and human penetration 
(Breshears, Nyhan, and Davenport 2005; Gaglio et al. 2001; 
Hakonson 1986). Several potential biotic barrier designs are available, 
but the Stationary Low-Power Reactor No. 1 cap was selected as the 
representative process option for this feasibility study. The Stationary 
Low-Power Reactor No. 1 cap, designed for Waste Area Group 5 
Power Burst Facility, consists of layers of basalt cobbles underlain and 
overlain by gravel, with a rock armor surface. This cap, with a total 
1.8 m (6 ft) minimum thickness, was designed to control surface 
exposures to radionuclides and to inhibit biotic intrusion for 
approximately 400 years (INEL 1996). 
A biotic barrier is effective at providing a barrier 
between contaminants and humans and burrowing 
animals, but is not effective at minimizing infiltration. 
Rock armor caps without low-permeability layers 
increase infiltration rates relative to background 
conditions because (a) evaporation demand is reduced 
due to the temperature and wind speed reduction at 
the soil surface afforded by the rock armor and 
(b) lack of transpiration demand in the absence of 
plants. 
The biotic barrier is technically and administratively 
implementable. This option is a well-known process 
option that uses available materials. A borrow source 
evaluation would be required during design to verify 
availability of onsite sources for rock. 
Capital and operating costs are expected to be low to 
medium relative to other surface barrier options.  
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Modified RCRA 
Type C surface 
barrier 
The modified RCRA Type C surface barrier is based on the 
conventional RCRA Type C surface barrier. A conventional 
RCRA Type C surface barrier consists of a vegetated soil layer 
and a thin impermeable layer constructed of compacted clay and a 
flexible geomembrane (EPA 1989; Golder Associates 1988). The 
conventional RCRA Type C surface barrier was designed to meet 
performance objectives for RCRA Subtitle C landfill closures 
under 40 CFR 265.310, which assumes a performance period of 
approximately 30 years. Agency guidance (EPA 1989) also 
recognized that alternative designs might be applicable to closure 
of hazardous sites (e.g., the SDA).  
The modified RCRA Type C surface barrier (DOE-RL 1996) was 
designed to contain and hydrologically isolate hazardous and 
radioactive waste for at least 500 years. The primary difference 
between the conventional and modified RCRA Type C surface 
barriers is the modified barrier substitutes an asphalt composite 
layer for the conventional compacted clay layer, which is subject to 
desiccation in semiarid environments (Daniel and Wu 1993). 
Optional gas collection and biotic barrier layers can be added, 
depending on site conditions. 
The modified RCRA Type C surface barrier is 
effective at minimizing surface exposure to 
humans and the environment and groundwater 
infiltration; however, the impermeable asphalt 
layer can restrict release of volatile contaminants 
(e.g., VOCs and C-14) to the atmosphere, 
increasing contaminant transport to the vadose 
zone and underlying aquifer. Effectiveness can be 
monitored using soil moisture monitoring 
equipment installed within or beneath the surface 
barrier. However, thin impermeable layers 
(e.g., the asphalt composite layer in the modified 
RCRA Type C surface barrier) are susceptible to 
localized failure resulting from differential 
settlement in the underlying buried waste (Moore 
and Crowe 1998). Groundwater infiltration 
through failed seams in the thin impermeable layer 
could cause contaminants to migrate from areas of 
differential settlement (e.g., collapsed filters or fire 
waste). The composite asphalt layer is assumed to 
provide adequate protection against biotic 
intrusion by plant roots or burrowing animals 
(DOE-RL 1996). 
The modified RCRA Type C surface barrier is 
technically and administratively implementable. 
No specialized equipment, personnel, or services 
are required to construct the modified RCRA 
Type C surface barrier. Construction materials are 
readily available on the INL Site or from local 
sources. A borrow source evaluation would be 
required during design to verify availability of 
onsite soil and rock sources. However, modified 
RCRA Type C surface barriers deployed to date 
have been for relatively small areas (e.g., <5 acres) 
(EPA 2006). For a large area, such as the SDA 
(i.e., 97 acres), significant technical and 
administrative implementability issues may arise. 
Specifically, staged deployment of an asphalt 
composite layer over a large area would cause 
interlift boundaries, which would require 
construction of sealed staggered joints. Because of 
previous difficulties in constructing thin 
impermeable layers (Suter, Luxmore, and Smith 
1993), rigorous construction quality control would 
be required to ensure integrity of a thin asphalt 
composite hydraulic barrier (Bowders et al. 2003). 
Capital and operating costs are expected to be 
medium relative to other surface barrier options.  
Evapotranspiration 
surface barrier 
An ET surface barrier primarily consists of a vegetated soil layer 
and may include a capillary break or biobarrier (Mattson et al. 
2004; Forman and Anderson 2005; Golder Associates 1988). The 
ET barrier is designed to manage water balance over a capped 
area such that deep infiltration is minimized. Precipitation that 
does not run off is stored within the soil porosity and later 
removed by ET. Primarily built using earthen materials, with 
minimal use of geosynthetics, ET barriers exhibit long functional 
life. Vegetation is selected to transition to a natural sagebrush 
steppe community. Evapotranspiration barriers are best suited to 
arid and semiarid climates. 
The ET barrier is effective at minimizing 
infiltration and, thereby, contaminant flux from 
the vadose zone to groundwater, reducing or 
eliminating direct radiation exposures, and 
providing a barrier between contaminants and 
humans. Evapotranspiration barriers are expected 
to provide performance equivalent to RCRA 
surface barriers in arid climates 
(Mattson et al. 2004; ITRC 2003; Magnuson 1993). 
These barrier types are built almost entirely using 
native earthen materials; therefore, service life is 
estimated to exceed that of RCRA Type C barriers. 
Design performance margins are expected to be 
sufficient to accommodate a wide variety of 
transient climatic conditions and provide 
long-term reliability (Keck et al. 1992). 
Effectiveness can be monitored using soil moisture 
monitoring equipment installed in or under the 
surface barrier. 
A biobarrier may be required to prevent 
biointrusion. A capillary barrier may further 
reduce infiltration. Evapotranspiration barriers 
are designed to be less susceptible to damage by 
differential settlement than other multilayered 
barriers (Mattson et al. 2004; Keck and Seitz 2002; 
Moore and Crowe 1998). 
The ET barrier is technically and administratively 
implementable. The ET barrier is a 
well-established process option (EPA 2006). The 
constructability of the ET surface barrier is high. 
Lack of geosynthetic materials simplifies 
construction of an ET surface barrier in stages. No 
specialized equipment, personnel, or services are 
required to implement this option. Construction 
materials are readily available at the INL Site or 
from local sources. A borrow source evaluation 
would be required during design to verify 
availability of onsite soil and rock sources. 
Capital and operating costs are expected to be 
medium relative to other surface barrier options.  
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ICDF surface barrier The ICDF barrier (DOE-ID 2003; Crouse and Watson 2002) is a 
variation of the Hanford barrier, consisting of (top to bottom) an upper 
vegetated ET layer, a biobarrier/capillary break layer, a geomembrane, 
and a low-permeability soil layer. This barrier is designed to meet 
technical and functional requirements for closure of the ICDF, a mixed 
LLW landfill on the INL Site. 
Model results for average annual infiltration through 
an ICDF surface barrier reported in DOE-ID (1999) 
and DOE-ID (2003) would be less than 0.1 mm/year 
(0.004 in./year), effectively reducing or eliminating 
dissolved contaminant flux to groundwater by 
infiltration. The barrier incorporates a 1.5-m 
(5.0-ft) -thick biobarrier to eliminate biointrusion into 
underlying waste. The surface barrier would eliminate 
contaminant exposure routes, including direct 
radiation exposures to surface receptors, soil 
ingestion, dermal exposure, and inhalation. Overall 
effectiveness for protection of human health and the 
environment is high. 
The ICDF barrier is technically implementable, but 
would be more complex than thinner, single, and 
multilayered caps. More material would be required, 
including geosynthetics and compacted clay, which 
require careful quality control during installation. 
More foundation preparation would be required to 
prevent damage by future subsidence of the subgrade. 
Capital costs for the ICDF barrier would be high, 
relative to thinner, single- and multilayered surface 
barriers due to the greater material volumes required, 
use of geosynthetics, and increased foundation 
preparation requirements. Operating costs are 
expected to be low. 
Hanford surface 
barrier 
The Hanford surface barrier consists of an ET storage layer, capillary 
break, and asphalt layer. It is designed to isolate high-activity 
low-level, greater-than-Class C, mixed, and transuranic waste. 
The Hanford barrier is designed as a water balance 
system for long-term (>1,000 years) survivability in 
semiarid to subhumid environments and is designed to 
meet RCRA Subtitle C performance objectives 
(Gee, Ward, and Wittreich 2002; Gee et al. 1995; 
Wing and Gee 1994). The Hanford barrier would limit 
moisture infiltration and resist erosion by wind and 
water for its design life. Design performance margins 
are expected to be sufficient to accommodate a wide 
variety of transient climatic conditions and provide 
long-term reliability. Effectiveness can be monitored 
using soil moisture monitoring equipment installed in 
or under the barrier. 
The Hanford barrier is not in as widespread use as 
other multilayered caps, but sufficient design and 
testing work has been completed to establish its 
effectiveness. Design life is expected to be 
1,000 years. Maintenance requirements are expected 
to be minimal. 
The Hanford barrier is technically and 
administratively implementable. The Hanford barrier 
is not in as widespread use as other multilayered caps, 
but sufficient design and testing work has been 
completed to establish its implementability. Because 
of the thickness of the cap (4.6 m [15 ft]), enough 
materials may not be available in the immediate 
vicinity of the SDA. Borrow source evaluation would 
be required during design to verify availability of 
onsite soil and rock sources. 
Capital and operating costs are expected to be 
medium relative to other surface barrier options.  
Foundation 
preparation by 
dynamic 
compaction 
Dynamic compaction is a construction technology used for 
compacting soft soil to support buildings, roadways, etc. The 
option involves systematically dropping a heavy weight, 
10,000 to 40,000 kg (22,000 to 88,184 lb), from a height of 5 to 25 m 
(16.4 to 82 ft) in a pattern designed to improve the density of the 
underlying material. Though not considered a remedial 
technology, dynamic compaction has been evaluated to provide 
foundation preparation prior to construction of a surface barrier 
at the SDA (Richins and Hurst 2004). 
Dynamic compaction has proved to be an effective 
and economical alternative to preloading, 
foundation piling, deep vibratory compaction, and 
soil undercutting and replacement. Energy 
delivered to the soil per blow can exceed 
12,000 kNm. Shock waves can penetrate to a depth 
of 10 m (33 ft). In coarser soil, the shock waves 
create liquefaction that leads to compaction. In 
finer textured soil, shock waves create positive 
pore water pressures and are followed by soil 
consolidation. 
Dynamic compaction is technically implementable 
at the SDA. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. 
Dynamic compaction has been used successfully to 
reduce voids in municipal landfills and DOE burial 
sites with conditions similar to those at the SDA. 
However, dynamic compaction has the potential to 
disrupt containers, penetrate buried waste, and 
spread surface and airborne contamination, which 
may raise significant administrative barriers for 
use at the SDA. Dust suppression and atmospheric 
monitoring have proven to be effective controls at 
other radioactive-contaminated sites where 
dynamic compaction has been performed without 
containment. 
Capital and operating costs for dynamic 
compaction are low to medium relative to other 
foundation preparation options. 
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Foundation 
preparation by 
grout injection 
Foundation preparation by grout injection (foundation grouting) 
would involve injection of Portland cement grout into the buried 
waste to fill voids or form free-standing columns to support 
surface barrier construction (Stephens 2004). Columns would be 
installed using high-pressure jet grouting equipment described in 
Section 2.2.4.1. 
While grout columns are routinely used for ground 
improvement during construction of civil facilities, 
they have rarely been used to support structures 
constructed over waste landfills. However, 
foundation grouting has not been used to support 
earthen surface barriers, which must survive 
hundreds to thousands of years. 
Foundation grouting is implementable at the SDA. 
Rigorous engineering and administrative controls 
would be required for application at a radioactive 
waste disposal site. 
Capital and operating costs for foundation 
grouting are low to medium relative to other 
foundation preparation options. 
Foundation 
preparation by 
proof-rolling 
Proof-rolling tests the uniformity and stability of a ground surface. 
Surficial soil is tested using a wheeled roller or heavy vehicle. 
Proof-rolling allows early identification of soft soil and shallow 
voids. 
Proof-rolling would be effective in identification of 
soft soil and shallow voids that could potentially 
delay surface barrier construction (e.g., stop work 
associated with overburden subsidence and 
exposure of buried waste); however, it provides 
only shallow soil consolidation and would provide 
only a minimal improvement in foundation for a 
surface barrier. 
Proof-rolling is implementable at the SDA with few 
technical or administrative barriers to 
implementation. 
Capital and operating costs for proof-rolling are 
low, relative to other foundation preparation 
options. 
Note: Technology retained in Section 2 for developing assembled alternatives in Section 3. 
DOE = U.S. Department of Energy 
EPA = Environmental Protection Agency 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
LLW = low-level waste 
RCRA = Resource Conservation and Recovery Act (42 USC § 6901 et seq., 1976) 
SDA = Subsurface Disposal Area 
VOC = volatile organic compound 
Technology not implementable at the SDA and not retained for further evaluation. 
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Table A-14. Vertical and horizontal containment technologies. 
Process Option Description Effectiveness Implementability Relative Cost 
Slurry wall A slurry wall consists of a backhoe or excavator-constructed 
trench held open with a colloidal clay and water slurry, then 
backfilled with a low-permeability material (Freeman and Harris 
1995; EPA 1984). Types of backfill include soil-clay mixtures and 
soil-cement mixtures. The primary construction method is 
continuous-trenching. This process option can be combined with 
other types of lateral barriers. Slurry walls are generally 1 m (3 ft) 
thick, with attainable depths of over 30.5 m (100 ft). 
The slurry wall is a proven technology that is 
effective at minimizing migration of groundwater 
across the barrier. Permeability can be reduced 
significantly, depending on the slurry type and 
construction method. However, in situ 
permeability and continuity are not easily 
monitored. 
The slurry wall is readily implementable. 
Excavation of a continuous trench, with 
subsequent backfill, is the preferred construction 
method at sites with uneven underlying rock or 
impermeable layers. The slurry wall uses standard 
earthwork equipment and commercially available 
and onsite materials.  
Capital cost is expected to be low to medium 
relative to other lateral barrier options.  
Grout curtain Jet and permeability grouting technologies are used to inject grout at 
high pressures into sides of a borehole to create columns of modified 
soil that overlap to form a low-permeability wall. Grout is installed 
through a tube drilled to depth in the soil to form a column by grouting 
from the bottom up with an ultrafine Portland cement. Multiple layers 
of columns form the wall. This process option for groundwater cutoff 
has been used for decades in dam construction and has been used with 
success at some sites, but is relatively new for environmental 
contamination applications (CH2M HILL 1996). 
Grout curtains may be 1 m (3.3 ft) or more in thickness, depending on 
the number of layers of columns used to create the barrier. Depths over 
23 m (75 ft) are attainable. 
The grout curtain is a proven technology that is 
effective at minimizing migration of groundwater 
across the barrier. Permeability can be reduced 
significantly, depending on grout type and 
construction method. However, in situ permeability 
and continuity are not easily monitored. Lack of 
continuity in the barrier could substantially reduce 
effectiveness. 
The grout curtain is a proven technology and can be 
installed with conventional equipment and 
commercially available materials. Jet grouting can be 
used effectively in soil types ranging from gravel to 
heavy clays (Mutch, Ash, and Caputi 1997) and has 
been deployed at several soil and waste sites. 
However, potential discontinuities resulting from 
imprecision in grout column installation can result in 
barrier ineffectiveness. 
Capital cost is expected to be medium relative to other 
lateral barrier options.  
In-place soil mixing Multiaxis augers and mixing paddles are used to construct overlapped 
columns that form a continuous wall of mixed soil and cement, 
bentonite, or other admixture. Barrier walls can be constructed in any 
thickness, but generally are 0.5 to 1 m (1.5 to 3.3 ft) thick and up to 
over 12 m (40 ft) deep, depending on soil conditions. 
Soil mixing is a proven technology that is effective at 
minimizing migration of groundwater across the 
barrier. Permeability can be reduced significantly, 
depending on slurry type and construction method. 
However, in situ permeability and continuity are not 
easily monitored. Lack of continuity in the barrier 
could substantially reduce effective permeability. 
In-place soil mixing is implementable. Multiple auger 
systems are expected to be implementable in surface 
soil in the SDA vicinity. However, potential 
discontinuities resulting from imprecision in soil 
column installation can result in barrier 
ineffectiveness. 
Capital cost is expected to be medium to high, relative 
to other lateral barrier options.  
Sheet-piling barrier Steel sheet-pile technology has evolved to contain contamination. 
Sheet piles are driven, vibrated, or jetted to depth and are constructed 
with sealable joints to reduce leakage through the sheet pile interlocks. 
Sheet pile panels vary in thickness by 1 cm (0.4 in.). Depths up to 23 m 
(75 ft) typically are attainable, depending on the soil type and density. 
Depths of 91.4 m (300 ft) are possible in unconsolidated deposits 
lacking boulders. 
Sheet piles are commonly used in geotechnical 
applications. A sheet-piling barrier can be effective 
at minimizing migration of groundwater across the 
barrier.  
Sheet piling is a common technology using standard 
equipment and commercially available materials. 
Piling could be installed in the near surface soil within 
the SDA. However, steel sheet piles may not form an 
effective interface with underlying rock and have a 
limited service life (e.g., decades). 
Capital cost is expected to be high, relative to other 
lateral barrier options.  
Ground-freezing 
barrier 
A ground-freezing barrier is implemented by drilling rows of pipes to 
depth around the containment area. Cooled brine freezes the area 
between the pipes. A refrigeration plant cools the brine and keeps the 
system frozen. The refrigeration must be maintained as long as the 
barrier is required. Ground freezing has been used successfully for 
several applications, including drilled shaft construction in high water 
table areas (temporary applications). The barrier is usually 9 to 12 m 
(30 to 40 ft) thick. Depths up to 23 m (75 ft) are attainable, but are 
limited by cooling system capacity. 
The ground-freezing barrier potentially is effective. If 
properly designed and operated, the process option 
can be effective at minimizing migration of 
groundwater across the barrier.  
The ground-freezing barrier is not implementable at 
the SDA. The ground-freezing barrier has been 
demonstrated at Oak Ridge National Laboratory to 
divert groundwater around a contaminated site 
(DOE-OR 1999); however, ground-freezing barriers 
have not been demonstrated for use in semiarid 
environments.  
Capital cost is expected to be high, relative to other 
subsurface containment options. Operating costs are 
expected to be high. 
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Block displacement Block displacement vertically displaces a large mass of earth with a 
low-permeability material. This process forms a horizontal barrier 
below the surface by using a slurry or grout. To create a horizontal 
barrier, high-pressure air is pumped through a notching nozzle 
extended to the bottom of a borehole drilled to the depth of the barrier. 
The air displaces mud and groundwater. Then, sand is injected through 
the nozzle to erode a notch radially out from the base of the borehole. 
When the desired notch size has been created, slurry is pumped 
through the line until the entire notch and casing are filled. Then, 
additional slurry is pumped under low pressure to lift the ground. The 
subsurface barrier thickness is generally about 15 cm (6 in.) to 
0.3 m (1 ft).  
Block displacement is effective in certain geologic 
conditions; however, this option is not applicable to 
the SDA due to the presence of the basalt layer, which 
immediately underlies the source term. A pilot test 
would be required to determine whether the zone 
beneath the waste could be adequately separated for 
grouting using air pressure or cutting methods. 
The availability of block displacement and 
experienced contractors is limited. The option is not 
expected to be implementable due to subsurface 
conditions within the SDA. 
Capital cost is expected to be high, relative to other 
subsurface containment options.  
Grout-injection 
horizontal barrier 
The grout-injection horizontal barrier is similar to block displacement, 
in that grout is pushed through a borehole and injected at depth in a 
gridded pattern with overlap to achieve horizontal continuity. Viscous 
liquid barrier is another low-pressure technology that injects 
low-viscosity liquid across the interval of the barrier in a similar grid 
pattern. The viscous liquid flows into pore space in the formation 
before setting up and sealing off the waste zone. Jet grouting uses a 
high-pressure pump to inject various grouts radially into the formation 
across a given interval and again at gridded locations across the zone to 
be sealed. 
The grout-injection horizontal barrier option is 
potentially effective in basalt materials underlying the 
SDA. Low hydraulic conductivities have been 
demonstrated with grouted barriers. However, it is 
difficult to verify that the subsurface area has been 
uniformly treated. 
The grout-injection horizontal barrier option is 
potentially implementable. Rigorous engineering and 
administrative controls would be required for 
application at a radioactive waste disposal site. This 
option requires drilling through the waste. Most 
grouting technologies could be implemented through 
drill strings or boreholes, which can be drilled through 
most areas of the waste. Waste obstruction could limit 
spacing between boreholes. 
Capital cost is expected to be high, relative to other 
subsurface containment options.  
Note: Technology retained in Section 2 for developing assembled alternatives in Section 3. 
SDA = Subsurface Disposal Area 
Technology not implementable at the SDA and not for further evaluation. 
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Appendix B 
 
Applicable or Relevant and Appropriate Requirements 
B-1. INTRODUCTION 
Appendix B presents an overall summary of the applicable or relevant and appropriate 
requirements (ARARs) and other information from advisories, criteria, and guidance to-be-considered 
(TBCs) that define the potential location, chemical, and action-specific environmental requirements for 
the remedial alternatives considered in the feasibility study. 
The ARARs identification process involved consideration of the Radioactive Waste Management 
Complex physical setting, composition of the Subsurface Disposal Area waste inventory, and work scope 
of remedial alternatives being evaluated in the feasibility study. Chemical-specific ARARs are usually 
health or risk-based numerical values or methodologies that apply to site-specific conditions. 
Location-specific ARARs are restrictions placed on the concentration of hazardous substances or the 
conduct of activities solely because of specific locations involved. Action-specific ARARs are usually 
technology or activity-based requirements or limitations on actions taken with respect to hazardous waste. 
Particular remedial activities selected to accomplish the remedy would trigger these requirements. 
TBCs are nonpromulgated advisories or guidance that are not legally binding and do not have the 
status of potential ARARs. As is appropriate for the feasibility study ARARs analysis, generic 
identification of several U.S. Department of Energy (DOE) orders dealing with radioactive waste 
management is presented in the table. Identification of the specific provisions of the cited DOE orders 
that apply to the scope of the selected remedial alternative will be presented in the Operable Unit 7-13/14 
record of decision. 
 B
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Table B-1. Potential chemical-specific applicable or relevant and appropriate requirements. 
Category/Statute Citation Identification of Requirement Rationale for Use 
Idaho Code, 
Sections 39-105 
and 39-107 
Idaho Toxic Air 
Pollutants  
IDAPA 58.01.01.161 
IDAPA 
58.01.01.210.16(a) 
(IDAPA 58.01.01.585 
and 586) 
Applies to CERCLA-related construction, 
maintenance, and remediation activities. Compliance 
with IDAPA 58.01.01.161 requires that the release of 
noncarcinogenic and carcinogenic contaminants into 
the air must be estimated in accordance with 
IDAPA 58.01.01.210 before the start of construction, 
controlled, if necessary, and monitored. If these 
increments cannot be met for remediation sources, 
compliance with IDAPA 58.01.01.161 will be met in 
accordance with IDAPA 58.01.01.210.16(a), 
“Environmental Remediation Source. 
Idaho’s toxic air pollutants requirements have 
been determined to be applicable because 
carcinogenic and noncarcinogenic air 
contaminants are present.  
Idaho Code, 
Sections 39-105 
and 39-107 
Ambient Air Quality 
Standards for Specific 
Air Pollutants 
(IDAPA 58.01.01.577) 
IDAPA 58.01.01.577 incorporates the National 
Ambient Air Quality Standards for particulate matter, 
sulfur oxides, ozone, nitrogen dioxide, carbon 
monoxide, fluorides, and lead. 
Substantive requirements are applicable to 
regulated sources of criteria pollutants if the 
source has potential to release a significant 
quantity of a criteria pollutant as defined in 
IDAPA 58.01.01.006.90. Remediation 
activities would comply with applicable 
emission standards and would not cause or 
significantly contribute to a violation of an 
ambient air quality standard. Modeling would 
be performed if deemed necessary.  
National Emission 
Standards for Hazardous 
Air Pollutants 
(42 USC 7412 et seq.) 
Radionuclide Emissions 
from DOE Facilities 
(40 CFR 61.92) 
Applies to CERCLA-related construction, 
maintenance, and remediation activities. Note: This 
requirement is part of 40 CFR 61, Subpart H, “National 
Emission Standards for Emissions of Radionuclides 
other than Radon from Department of Energy 
Facilities.” This standard limits annual emissions of 
radionuclides to the ambient air to any member of the 
public to an effective dose equivalent of 10 mrem/year. 
Substantive requirements for radionuclide 
emissions are applicable because radionuclide 
contaminants are present that may become 
airborne through remedial activities. 
ARAR = applicable or relevant and appropriate requirement 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act  
DOE = U.S. Department of Energy 
EPA = U.S. Environmental Protection Agency 
INL = Idaho National Laboratory 
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Table B-2. Potential location-specific applicable or relevant and appropriate requirements. 
Category/Statute Citation Identification of Requirement Rationale for Use 
Native American Graves 
Protection and 
Repatriation Act of 1990 
(25 USC 3001 et seq., 
P.L. 101-601) 
Native American 
Graves Protection and 
Repatriation 
Regulations 
(43 CFR 10) 
These regulations require protection of Native American 
burial sites and funerary objects. If Native American graves 
are discovered within remediation areas, project activities 
must cease, and consultation must take place between the 
U.S. Department of Interior and the affected tribe. 
These regulations are applicable if Native 
America human remains or burial objects are 
discovered where remedial activities are 
being conducted. 
National Historic 
Preservation Act of 1966 
(16 USC 470 et seq.) 
Protection of Historic 
Properties 
(36 CFR 800; 
40 CFR 6.301(b); 
Executive Order 11593) 
National Historic 
Landmarks Program 
(36 CFR 65); National 
Register of Historic 
Places (36 CFR 60) 
The National Historic Preservation Act and its 
implementing regulations require that historically 
significant properties be protected. The act requires that 
agencies undertaking projects must evaluate impacts to 
properties listed on or eligible for inclusion on the National 
Register of Historic Places. The National Register of 
Historic Places is a list of sites, buildings, or other resources 
identified as significant to United States history. An 
eligibility determination provides a site the same level of 
protection as a site listed on the National Register of 
Historic Places. Regulations implementing the act require 
that the lead agency for a project identify, evaluate, and 
determine effects of the project on any cultural resource 
sites (including artifacts and remains) that may be within 
the area impacted by the project. Implementing regulations 
require that negative impacts be resolved. 
This regulation is applicable to remedial 
actions at Waste Area Group 7 if buildings, 
structures, or objects of cultural or religious 
significance near Waste Area Group 7 are 
eligible for the National Register of Historic 
Places. Potential for such sites is primarily 
limited to the area outside the RWMC 
facility fence. 
Archeological and 
Historic Preservation 
Act of 1974 
(16 USC 469 et seq.) 
Preservation of 
Historic, Prehistoric, 
and Archeological Data 
(40 CFR 6.301[c]) 
This act requires that actions conducted at the site must not 
cause loss of any archeological and historical data. This act 
mandates preservation of data and does not require 
protection of the actual facility. Where a site is determined 
to be eligible for the National Register and mitigation is 
unavailable, artifacts and data would be recovered and 
preserved before commencement of remedial action. 
This requirement is applicable if 
archeological or historic sites are identified 
within Waste Area Group 7. 
Archaeological 
Resources Protection 
Act of 1979 
(16 USC 470aa-ii) 
Protection of 
Archaeological 
Resources 
(43 CFR 7) 
Federal agencies must identify possible effects of remedial 
activities on archaeological resources. Regulation prohibits 
excavation, removal, damage, or other alteration of an 
archaeological resource located on public lands. 
This regulation is applicable to remedial 
actions at Waste Area Group 7 if there is 
potential to impact an archaeological 
resource. Consultation with appropriate 
personnel is required in the event that a 
defined archaeological resource is 
encountered during remedial work. 
Table B-2. (continued). 
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Category/Statute Citation Identification of Requirement Rationale for Use 
Executive Order 11988 
Flood Plain Management 
(May 24, 1997) 
Compliance with 
Flood-Plain/Wetlands 
Environmental Review 
Requirements 
(10 CFR 1022) 
This regulation requires DOE and other federal agencies to 
comply with requirements of Executive Order 11990, 
“Protection of Wetlands,” and Executive Order 11988, 
“Flood-Plain Management.” Executive Order 11988 
requires DOE procedures to ensure that any actions 
conducted in a flood plain consider flood hazards. 
Executive Order 11990 requires protection of wetlands 
from destruction. The executive orders require that federal 
agencies implement these considerations through existing 
federal requirements such as National Environmental Policy 
Act requirements. This regulation specifies that DOE 
prepare a flood plain and wetlands assessment that includes 
a discussion of purpose and need, a project description, 
location of wetlands with respect to the project, high hazard 
areas located in the flood plain, and potential positive and 
negative effects on flood plains and wetlands. Also, the 
assessment would include descriptions of alternatives to the 
action that may be necessary to avoid potential negative 
impacts.  
Flooding from overland flow that historically 
occurred at RWMC demonstrates that these 
regulations may be applicable. The most 
recent study regarding potential for overland 
flow surface water flooding at RWMC and in 
the Subsurface Disposal Area is provided by 
Mitchell et. al. (2001). No wetlands exist on 
the INL Site. 
RCRA 
(42 USC 6901) 
Location Standards for 
Treatment, Storage, and 
Disposal Facilities 
Located within Flood 
Plains  
(40 CFR 264.18[b]) 
Regulations require that waste management facilities 
located within a 100-year flood plain meet specific design 
standards for protection against floods. Facility operators 
have the option to demonstrate that facility procedures 
ensure waste would be removed before flood waters reach 
the facility or that no adverse effects to human health or the 
environment would result if the facility floods. 
Location standards established for hazardous 
waste management facilities are applicable to 
remedial actions at Waste Area Group 7 
because of potential for periodic flooding. 
DOE = U.S. Department of Energy 
INL = Idaho National Laboratory 
RCRA = Resource Conservation and Recovery Act 
RWMC = Radioactive Waste Management Complex 
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Table B-3. Potential action-specific applicable or relevant and appropriate requirements. 
Category/Statute Citation Identification of Requirement Rationale for Use 
Idaho Code, 
Sections 39-105, 39-107, 
39-120, and 39-126 
Idaho Groundwater Quality 
Rule IDAPA 58.01.11.200 
(40 CFR 141) 
Groundwater quality and existing and future 
beneficial uses of groundwater would be maintained 
and protected. Degradation that would impair existing 
and future beneficial uses of groundwater and 
interconnected surface water would not be allowed. 
Idaho’s groundwater quality standards, based on 
Safe Drinking Water Act maximum contaminant 
levels, are relevant and appropriate as in situ 
cleanup standards. 
Idaho Code, 
Section 42-238 
Well Construction 
Standards Rule 
(IDAPA 37.03.09) 
This rule contains provisions for water well 
construction. The rule contains minimum standards 
for constructing and abandoning groundwater wells, 
monitoring wells, and shallow injection wells. 
This rule is applicable if regulated wells are 
constructed as part of remedial actions. 
Idaho Code, 
Sections 39-105 and 
39-107 
Toxic Substances 
(IDAPA 58.01.01.161) 
Any contaminant that is toxic to human or animal life 
or vegetation would not be emitted in quantities or 
concentrations that would injure or affect human or 
animal life or vegetation. Applies to CERCLA-related 
construction, maintenance, and remediation activities. 
Compliance with IDAPA 58.01.01.161 requires that 
the release of noncarcinogenic and carcinogenic 
contaminants into the air must be estimated in 
accordance with IDAPA 58.01.01.210 before the start 
of construction, controlled, if necessary, and 
monitored. If these increments cannot be met for 
remediation sources, compliance with 
IDAPA 58.01.01.161 will be met in accordance with 
IDAPA 58.01.01.210.16(a), “Environmental 
Remediation Source.”  
This requirement is applicable because toxic air 
pollutants are present in Waste Area Group 7 and 
are subject to potential release because of 
remedial activities. 
Idaho Code, 
Sections 39-105 and 
39-107 
Idaho Visible Emissions 
(IDAPA 58.01.01.625) 
Discharge of any air pollutant into the atmosphere 
from any point of emission for a period, or periods, 
aggregating more than 3 minutes in any 60-minute 
period, which is greater than 20% opacity, is 
prohibited. 
This requirement is applicable if remedial action 
results in visible emissions from a point source. 
Idaho Code, 
Sections 39-105 and 
39-107 
Idaho Fugitive Dust 
(IDAPA 58.01.01.650 
and 651) 
These standards require control of dust. Fugitive dust requirements are applicable if 
fugitive dust is generated during remediation. 
Table B-3. (continued). 
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Category/Statute Citation Identification of Requirement Rationale for Use 
Clean Air Act of 1977 
(42 USC 7401 et seq.) 
Radionuclide Emission 
Monitoring 
(40 CFR 61.93) 
Monitoring is required at release points that have 
potential to discharge radionuclides that could cause 
an effective dose equivalent in excess of 1% of the 
standard (i.e., 0.1 mrem/year) to any member of the 
public. 
These monitoring requirements may be 
applicable if unabated effective dose equivalent 
exceeds the 0.1 mrem/year monitoring threshold. 
Note: this requirement is part of 40 CFR 61, 
Subpart H, “National Emission Standards for 
Emissions of Radionuclides other than Radon 
from Department of Energy Facilities.” 
Clean Air Act of 1977 
(42 USC 7401 et seq.) 
Radionuclide Emission 
Compliance 
(40 CFR 61.94[a]) 
Compliance with radioactive contamination release 
standards would be determined by calculating the 
highest effective dose equivalent to any member of 
the public at any offsite point where there is a 
residence, school, business, or office. 
These requirements are applicable because 
radionuclide contaminants are present. Note: this 
requirement is part of 40 CFR 61, Subpart H. 
Clean Air Act of 1977 
(42 USC 7401 et seq.) 
National Emission 
Standards for Asbestos 
(40 CFR 61.151) 
These standards control inactive asbestos waste 
disposal sites. 
Because the active Low-Level Waste Pit is 
currently receiving regulated asbestos-containing 
materials, 40 CFR 61.154(g) mandates 
application of the standards for an inactive 
asbestos waste site following closure of the 
Low-Level Waste Pit.  
RCRA 
(42 USC 6901), 
Hazardous Waste 
Management Act of 1983 
(Idaho Code  
39-4401 et seq.) and 
Hazardous Waste Facility 
Siting Act of 1985 (Idaho 
Code 39-5801 et seq.)  
Land Disposal Restrictions
(40 CFR 268 and 
IDAPA 58.01.05.011) 
These requirements prohibit placement of restricted 
RCRA hazardous waste in land-based units, such as 
landfills, surface impoundments, and waste piles, until 
treated to standards considered protective for disposal. 
Specific treatment standards are included in the 
requirements. 
These requirements are applicable to treatment 
and disposal of RCRA hazardous waste from 
Waste Area Group 7 if placement of restricted 
waste occurs. Land disposal requirements 
generally apply to any off-INL Site disposal of 
restricted hazardous waste with exception of the 
Waste Isolation Pilot Plant. 
Toxic Substances 
Control Act of 1976  
(15 USC 2601 et seq.) 
PCBs Manufacturing, 
Processing, Distribution 
in Commerce, and Use 
Prohibitions  
(40 CFR 761) 
These requirements identify standards for storage, 
treatment, disposal, and characterization of materials 
containing PCBs, including PCB remediation waste 
management requirements. 
These requirements are applicable to various 
management activities conducted during remedial 
response for materials contaminated with PCBs 
greater than relevant threshold concentrations 
(i.e., generally 50 parts per million for PCB 
remediation waste). 
Table B-3. (continued). 
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Category/Statute Citation Identification of Requirement Rationale for Use 
RCRA 
(42 USC 6901) 
Hazardous Waste 
Identification and Listing 
of Hazardous Waste 
(40 CFR 261) 
These requirements specify that solid waste is 
hazardous if it exhibits any characteristics of 
hazardous waste (i.e., ignitability, corrosivity, 
reactivity, and toxicity) as determined by a toxicity 
characteristic leaching procedure. Solid waste is 
managed as hazardous waste if it is a “listed” waste 
under 40 CFR 261, Subpart D. 
These requirements may be applicable if 
hazardous waste is generated. 
RCRA 
(42 USC 6901) 
Generator Standards⎯ 
Hazardous Waste 
Determination 
IDAPA 58.01.05.006 
(40 CFR 262.11) 
These requirements specify hazardous waste 
determination, temporary accumulation, packaging, 
and other hazardous waste management requirements 
relevant to on and off-INL Site waste management. 
Applies to OU 7-13/14 waste that has been placed, 
stored, or is being sent to an off-INL Site facility for 
treatment or disposal. 
Regulatory requirements for facilities that 
generate hazardous waste are ARARs if Waste 
Area Group 7 remedial actions involve generation 
of hazardous waste. 
RCRA 
(42 USC 6901) 
Standards for Owners and 
Operators of Treatment, 
Storage, and Disposal 
Facilities  
(40 CFR 264) 
(IDAPA-58.01.05) 
This regulation sets standards for owners and 
operators of hazardous waste treatment, storage, and 
disposal facilities. Standards include general facility 
requirements (Subpart B), preparedness and 
prevention (Subpart C), contingency plan and 
emergency procedures (Subpart D), releases from 
Solid Waste Management Units (Subpart F), closure 
and postclosure requirements (Subpart G), use and 
management of containers (Subpart I), tank systems 
(Subpart J), waste piles (Subpart L), landfills 
(Subpart N), corrective action for solid waste 
management units (Subpart S), miscellaneous units 
(Subpart X), and containment building (Subpart DD) 
standards that may be ARARs based on remedial 
alternatives. 
Substantive regulatory requirements for owners 
and operators of hazardous waste storage, 
treatment, or disposal facilities are applicable if a 
new hazardous waste treatment facility would be 
constructed on the INL Site and may be relevant 
and appropriate for other on-INL Site remedial 
activities. 
ARAR = applicable or relevant and appropriate requirement 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
CFR = Code of Federal Regulations 
DOE = U.S. Department of Energy 
EPA = U.S. Environmental Protection Agency 
INL = Idaho National Laboratory 
OU = operable unit 
PCB = polychlorinated biphenyl 
RCRA = Resource Conservation and Recovery Act 
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Table B-4. Potential to-be-considered information from advisories, criteria, and guidance. 
Category/Statute Citation Summary of TBCs Rationale for Use 
Institutional Controls EPA Region 10 Final 
Policy on Institutional 
Controls at Federal 
Facilities 
Regional guidance on implementation of institutional 
control provisions at Federal Facility Sites. 
Policy provisions would be consulted given that 
contamination may be left in place after 
remediation greater than levels that would allow 
for unrestricted use and access. 
Radiological protection Radioactive Waste 
Management 
(DOE O 435.1) 
The objective of this DOE order is to ensure that all 
DOE radioactive waste is managed in a manner that is 
protective of the worker, public health and safety, and 
the environment. The Radioactive Waste 
Management Manual (DOE M 435.1) establishes 
specific responsibilities for implementing radioactive 
waste management practices for DOE’s high-level 
waste, transuranic waste, low-level waste, and the 
radioactive component of mixed waste. The Waste 
Management Manual catalog’s existing procedures 
and practices that ensure all DOE elements and 
contractors continue to manage DOE’s radioactive 
waste in a manner protective of the worker, public 
health and safety, and the environment. The 
Radioactive Waste Management Guide 
(DOE G 435.1-1) provides suggestions and 
acceptable ways of implementing DOE O 435.1. 
The DOE order is a TBC because it addresses 
management requirements for low-level and 
transuranic waste. Disposal requirements apply to 
new radioactive waste disposal rather than waste 
previously disposed of before the effective date of 
the order. 
Radiological protection Radiation Protection 
of the Public and the 
Environment 
(DOE O 5400.5) 
This DOE order establishes standards for DOE 
operations with respect to protection of the public and 
the environment against undue risk to radiation. This 
DOE order sets limits for annual effective dose 
equivalent at 100 mrem from all exposure pathways, 
but allows 500 mrem if avoidance of higher exposure 
is impractical. Annual effective dose equivalent from 
drinking water supplies operated by DOE is set at 
4 mrem and states that liquid effluent from DOE 
activities would not cause public drinking water 
systems to exceed EPA maximum contaminant levels. 
This DOE order is a TBC because it addresses 
radioactive contaminants of concern at the INL 
Site and is not an ARAR because it is not a 
formally promulgated regulation.  
Table B-4. (continued). 
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Category/Statute Citation Summary of TBCs Rationale for Use 
Radiological protection Joint NRC/EPA Guidance 
on Testing Requirements 
for Mixed Radioactive 
and Hazardous Waste 
(62 FR 224, 
November 20, 1997) 
This guidance document specifies testing 
requirements for mixed low-level radioactive and 
hazardous waste. The guidance emphasizes use of 
process knowledge to determine if a waste is 
hazardous and offers two strategies for helping to 
maintain radiation exposure as low as reasonably 
achievable if testing is required. 
This guidance document is a TBC intended for 
NRC licensees. However, the guidance document 
also can be used to address testing requirements 
for mixed low-level waste present on the INL 
Site. 
ARAR = applicable or relevant and appropriate requirement 
CFR = code of federal regulations 
DOE = U.S. Department of Energy 
EPA = U.S. Environmental Protection Agency 
INL = Idaho National Laboratory 
NRC = Nuclear Regulatory Commission 
PCB = polychlorinated biphenyl 
RCRA = Resource Conservation and Recovery Act 
TBC = to-be-considered (other information from advisories, criteria, and guidance) 
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Balancing Criteria Detailed Analysis 
C-1. INTRODUCTION 
This feasibility study evaluates the expected performance of assembled alternatives against criteria 
provided in U.S. Environmental Protection Agency guidance (EPA 1988). Nine criteria are subdivided 
into three types: threshold, balancing, and modifying. Criteria are described in detail in Section 4.1. An 
alternative must satisfy the two threshold criteria (i.e., overall protection of human health and the 
environment, and compliance with applicable or relevant and appropriate requirements) to be considered 
for selection. All alternatives in this feasibility study—except No Action, which is presented as a basis for 
comparison—satisfy the two threshold criteria. The two modifying criteria (i.e., state acceptance and 
community acceptance) will be evaluated subsequent to the proposed plan and are not addressed in the 
feasibility study. Therefore, this appendix focuses on the five balancing criteria: 
• Long-term effectiveness and permanence 
• Reduction of toxicity, mobility, and volume through treatment 
• Short-term effectiveness 
• Implementability 
• Cost. 
This appendix presents five tables; one table for each of the five balancing criteria. Each table 
contains questions suggested in the U.S. Environmental Protection Agency guidance (EPA 1988) that are 
organized under topics encompassed by the criterion. Every question is addressed for each of the five 
assembled alternatives in a side-by-side format to facilitate detailed analysis (see Section 4) and 
comparative analysis (Section 5). Some questions from the guidance relate to requirements that would not 
be established until the record of decision; therefore, this analysis addresses anticipated requirements if 
the alternative is selected. The five assembled alternatives, developed in Section 3 and evaluated in this 
appendix, are summarized as follows: 
• Alternative 1 (No Action)—This alternative evaluates environmental monitoring only, with no 
mitigative measures to reduce risk. 
• Alternative 2 (Surface Barrier)—Two subalternatives are evaluated in detail: 
- Alternative 2a (Modified Resource Conservation and Recovery Act [RCRA] Type C 
Surface Barrier)—is a surface barrier assembled with additional near-surface vapor vacuum 
extraction; foundation grouting to address subsidence; continued operation of the Organic 
Contamination in the Vadose Zone (OCVZ) system; and long-term site surveillance, 
maintenance, monitoring, and institutional controls (ICs). Pad A would be incorporated as-is 
into the surface barrier. 
- Alternative 2b (Evapotranspiration [ET] Surface Barrier)—is a surface barrier with an 
active gas collection layer, dynamic compaction of pits to address subsidence; continued 
operation of the OCVZ system; and long-term site surveillance, maintenance, monitoring, 
and ICs. Pad A waste would be transferred to the Low-Level Waste (LLW) Pit. 
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• Alternative 3 (In Situ Grouting [ISG])—involves immobilizing Tc-99 and I-129 in place using 
high-pressure jet grouting. Relevant waste forms are associated with Idaho National Laboratory 
Site reactor research and operations. Fully assembled, this alternative includes dynamic compaction 
of pits to address subsidence; an ET surface barrier with a passive gas collection layer; continued 
operation of the OCVZ system; and long-term site surveillance, maintenance, monitoring, and ICs. 
Pad A waste would be retrieved, treated ex situ, and transferred to the LLW Pit. 
• Alternative 4 (Partial Retrieval, Treatment, and Disposal [RTD])—includes two subalternatives 
that are evaluated in detail to facilitate scaling for variable sizes of retrieval areas, as follows: 
- Alternative 4a (4-acre Partial RTD)—addresses removal of targeted Rocky Flats Plant 
waste from pit areas totaling 4 acres. Additional features of this assembled alternative 
include dynamic compaction of pits to address subsidence; an ET surface barrier with a 
passive gas collection layer; continued operation of the OCVZ system; and long-term site 
surveillance, maintenance, monitoring, and ICs. Pad A waste would be removed and sent to 
the Idaho CERCLA Disposal Facility for treatment and disposal. 
- Alternative 4b (2-acre Partial RTD)—addresses removal of targeted Rocky Flats Plant 
waste from pit areas totaling 2 acres. Additional features of this assembled alternative 
include proof-rolling of pits to address subsidence; a subsurface slurry wall around the 
perimeter of the landfill; a passively vented ET surface barrier; continued operation of the 
OCVZ system; and long-term site surveillance, maintenance, monitoring, and ICs. Pad A 
would be dynamically compacted and incorporated into the surface barrier. 
• Alternative 5 (Full RTD)—includes removal of all buried waste in combination with a simplified 
ET surface barrier, long-term site surveillance, maintenance, monitoring, and ICs.  
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Table C-1. Long-term effectiveness and permanence. 
Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Magnitude of residual risk 
What is the magnitude of 
remaining risk? 
Cumulative risk for future 
residential scenarios would 
exceed threshold values 
(i.e., risk greater than or equal 
to 10-6 to 10-4 and hazard index 
greater than or equal to 1). 
Implementation of this alternative controls 
contaminant migration so that remedial action 
objectives are met by the end of ICs. Estimates 
show that residual risk would not exceed 
2.5E-05 for the groundwater pathway within the 
1,000-year simulation period (see Appendix D). 
Combined groundwater and surface exposure 
carcinogenic risk would be less than 1E-04 
and the hazard index would be less than 1 
(see Section D-3.6). 
The surface barrier would inhibit transport of 
COCs to the surface and into the vadose zone 
and underlying aquifer. In situ grouting of waste 
containing specified Tc-99 would provide an 
additional measure of protection by inhibiting 
release of Tc-99 and collocated contaminants 
(e.g., I-129). Combined groundwater and surface 
exposure carcinogenic risk would be less than 
1E-04, and the hazard index would be less than 1 
(see Section D-3.6). 
Risk is associated with postremediation release 
of contaminants from remaining waste. Risk 
modeling indicates that if this alternative was 
implemented, both groundwater and surface 
exposure carcinogenic risk would be less than 
1E-04. 
Noncarcinogenic risk modeling also indicates 
that the hazard index, for both groundwater and 
surface exposure, attributable to postremediation 
contaminant release under this alternative would 
be less than 1 (see Section D-3.6). 
Risk is associated with postremediation transport 
of contaminants that have already been released 
from waste into the vadose zone. Risk modeling 
indicates that if this alternative was 
implemented, both groundwater and surface 
exposure carcinogenic risk would be less than 
1E-04. 
Noncarcinogenic risk modeling also indicates 
that the hazard index, for both groundwater and 
surface exposure, attributable to postremediation 
contaminant release under this alternative would 
be less than 1 (see Section D-3.6). 
What remaining sources of risk 
can be identified? 
All buried waste would remain 
as a potential source of risk. 
Contamination that has already been released to 
the vadose zone and is untreatable is a primary 
contributor to the remaining risk. Residual risk 
associated with untreated waste remaining would 
be controlled by construction of a durable 
surface barrier. 
The OCVZ treatment system would be operated 
until remediation goals for OU 7-13/14 are 
achieved. In addition, passive venting of the 
surface barrier would be required after 
completion of OCVZ operations in order to 
ensure that C-14 emitted from untreated waste is 
released to the atmosphere and does not migrate 
to the underlying vadose zone or aquifer. 
Contamination that has already been released to 
the vadose zone and is untreatable is a primary 
contributor to the remaining risk. Residual risk 
associated with untreated waste remaining would 
be controlled by construction of a durable 
surface barrier. 
The OCVZ treatment system would be operated 
until remediation goals for OU 7-13/14 are 
achieved. In addition, passive venting of the 
surface barrier would be required after 
completion of OCVZ operations in order to 
ensure that C-14 emitted from untreated waste is 
released to the atmosphere and does not migrate 
to the underlying vadose zone or aquifer. 
The 2 and 4-acre RTD alternatives would leave 
most of the radiological COCs and a portion of 
the nonradiological COCs buried in the SDA. In 
addition, the 2-acre RTD alternative (4b) does 
not remove Pad A waste from the SDA, leaving 
all nitrate (i.e., a COC with a groundwater 
pathway) waste in the SDA. The 4-acre RTD 
alternative removes Pad A waste from the SDA. 
The OCVZ treatment system would be operated 
until remediation goals for OU 7-13/14 are 
achieved. 
This alternative removes all waste from the 
buried waste zone; however, some risk will 
remain associated with contaminants that may 
have already migrated into the vadose zone. The 
OCVZ treatment system would be operated until 
remediation goals for OU 7-13/14 are achieved. 
Would a 5-year review be 
required? 
Yes Because residual contamination would preclude 
unrestricted land use, 5-year reviews would be 
produced until discontinued through the review 
process. 
Because residual contamination would preclude 
unrestricted land use, 5-year reviews would be 
produced until discontinued through the review 
process. 
Because residual contamination would preclude 
unrestricted land use, 5-year reviews would be 
produced until discontinued through the review 
process. 
Because residual contamination would preclude 
unrestricted land use, 5-year reviews would be 
produced until discontinued through the review 
process. 
Table C-1. (continued). 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Adequacy and reliability of controls 
What is the likelihood that 
technologies would meet 
required process efficiencies or 
performance specifications? 
Not applicable. Surface barriers are an established technology 
and have been thoroughly studied for application 
at the SDA. Preliminary design and field scale 
testing at the INL Site indicate that performance 
objectives could be met by more than one 
surface barrier type or configuration 
(e.g., RCRA Type C or alternative). 
Construction details for a surface barrier would 
be determined during post-ROD remedial 
design. The final surface barrier design would 
inhibit infiltration of precipitation and any 
associated contaminant migration to levels 
sufficient to meet all groundwater objectives. 
The final design also would incorporate features 
to prevent unacceptable exposure to biota from 
soil and inhibit transport of COCs to the surface 
by plants and animals. Use of grouting for 
foundation preparation in Subalternative 2a may 
not fully mitigate surface barrier subsidence, and 
substantial maintenance may be required. 
Concern over spread of contamination during 
use of dynamic compaction for foundation 
preparation may pose administrative 
implementability issues for Subalternative 2b. 
Experience in the SDA suggests that ISG 
process efficiencies are adequate to allow 
treatment of specified areas in trenches and soil 
vault rows. Performance specifications for ISG 
would be based on-INL Site-specific process 
knowledge developed during remedial design. 
Technologies identified for excavation of Pad A 
waste are likely to meet required process 
efficiencies; however, evidence of waste 
incompatibility, reactivity, or ignitability might 
result in delays in waste excavation, treatment, 
or relocation within the OU 7-13/14 area of 
contamination. Ongoing OCVZ operations have 
been well documented (Housley 2005), and no 
problems are anticipated in meeting future 
process efficiencies. Performance of an ET 
surface barrier assuming current environmental 
conditions in the SDA has been modeled 
(Mattson et al. 2004), and no problems are 
anticipated in meeting performance 
specifications for moisture infiltration. Concern 
over spread of contamination during use of 
dynamic compaction for foundation preparation 
may pose administrative implementability 
issues. 
Partial RTD alternatives include all excavation, 
contamination control, on-INL Site storage and 
disposal, and WIPP storage and disposal 
technologies used by the Accelerated Retrieval 
Project. Retrieval of targeted waste from pit 
areas has been proven to be feasible and 
implemented during the Accelerated Retrieval 
Project. Therefore, the Accelerated Retrieval 
Project approach is anticipated to be effective in 
meeting performance objectives for 
Alternative 4. 
Additional technologies used in these 
alternatives include a lateral barrier 
(e.g., perimeter slurry wall), a surface barrier 
(e.g., ET engineered multilayer surface barrier), 
surveillance and maintenance of the surface 
barrier, environmental monitoring 
(e.g., groundwater and vadose zone), and passive 
ICs. All of these technologies are industry 
proven technologies, and the ET surface barrier 
has been extensively researched at the INL Site. 
Therefore, these technologies are anticipated to 
be effective in meeting performance objectives. 
Concern over spread of contamination during 
use of dynamic compaction for foundation 
preparation may pose administrative 
implementability issues for Subalternative 4a. 
Use of proof-rolling for foundation preparation 
in Subalternative 4b may not be effective in 
mitigation of differential subsidence of the 
overburden soil, and the process may have to be 
modified during remedial design. Use of 
dynamic compaction for consolidation of an 
aboveground structure, as proposed in 
Subalternative 4b for Pad A, is without 
precedent in literature, and a demonstration of 
feasibility may be required prior to field 
application. 
The Full RTD alternative includes all 
excavation, contamination control, on-INL Site 
storage and disposal, and WIPP storage and 
disposal technologies used by the Accelerated 
Retrieval Project. These technologies have been 
extensively researched and implemented at the 
INL Site and, therefore, are anticipated to be 
effective in meeting performance objectives. 
Additional technologies used in this alternative 
include a surface barrier, surveillance and 
maintenance of the surface barrier, 
environmental monitoring (e.g., groundwater 
and vadose zone), and passive ICs. All of these 
technologies are industry proven technologies. 
The ET surface barrier has been extensively 
researched at the INL Site. Therefore, these 
technologies are anticipated to be effective in 
meeting performance objectives. 
Technologies with high potential for problems 
associated with efficiencies or performance deal 
with retrieval and disposal of remote-handled 
nontransuranic waste. This alternative would 
remove remote-handled nontransuranic waste 
using the method applied at the 
Intermediate-Level Transuranic Storage Facility. 
This method entails transferring waste from the 
pit area, using a crane, into a shielded cask. This 
cask would then be stored within a newly 
constructed storage facility for remote-handled 
nontransuranic waste and stored for 20 years, 
pending placement in a repository that does not 
currently exist. Using this method within smaller 
retrieval tent structures would present significant 
challenges. In addition, the method was used to 
extract intact remote-handled drums from 
belowground vaults. Waste containers buried 
within SDA pits, trenches, and soil vaults would 
most likely be deteriorated, creating additional 
challenges for retrieval. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
What type and degree of 
long-term management is 
required? 
Not applicable. The surface barrier must be maintained until 
discontinued through the 5-year review process 
to prevent surface exposure to primary COCs 
(100 years of IC is used as a basis for cost 
estimates). This feasibility study assumes that 
active ICs and maintenance would be provided 
for at least 100 years after completion of the 
surface barrier. Passive controls (e.g., perimeter 
markers) are assumed to remain effective into 
the indefinite future. Institutional control would 
be maintained until eliminated through the 
CERCLA 5-year review processes. 
The surface barrier must be maintained until 
discontinued through the 5-year review process 
to prevent surface exposure to primary COCs 
(100 years of IC is used as a basis for cost 
estimates). This feasibility study assumes that 
active ICs and maintenance would be provided 
for at least 100 years after completion of the 
surface barrier. Passive controls (e.g., perimeter 
markers) are assumed to remain effective into 
the indefinite future. Institutional control would 
be maintained until eliminated through the 
CERCLA 5-year review processes. 
Integrity of the surface barrier must be 
maintained to prevent surface exposure to COCs 
in both the near and long term and to minimize 
long-term groundwater risk. Active ICs and 
surface barrier maintenance are assumed to be 
provided for at least 100 years, and passive 
controls (e.g., surface barrier and associated 
perimeter markers) are assumed to remain 
effective in the indefinite future. Institutional 
control would be maintained until eliminated 
through the CERCLA 5-year review processes. 
Integrity of the surface barrier must be 
maintained to minimize long-term groundwater 
risk associated with any COC that may have 
migrated into the vadose zone. Active ICs and 
surface barrier maintenance are assumed to be 
provided for at least 100 years, and passive 
controls (e.g., surface barrier and associated 
perimeter markers) are assumed to remain 
effective in the indefinite future. Institutional 
control would be maintained until eliminated 
through the CERCLA 5-year review processes. 
What are the requirements for 
long-term monitoring? 
Long-term monitoring 
requirements likely would 
include aquifer; vadose zone 
(i.e., soil moisture, perched 
water, and vapor); surface soil, 
surface water (i.e., runoff), air, 
perimeter exposure rates, and 
biological monitoring. 
The surface barrier would be visually inspected 
periodically to identify any areas affected by 
subsidence of the landfill. Cover vegetation 
would also be inspected to ensure viable plant 
community. Standard vadose zone and 
groundwater monitoring would be continued to 
verify that the surface barrier sufficiently 
reduces infiltration and leaching of contaminants 
from waste. 
This alternative leaves all waste, treated or 
untreated, within the OU 7-13/14 area of 
contamination; therefore, long-term 
environmental monitoring would be required to 
confirm performance of assembled remedial 
components. Environmental monitoring would 
include sampling and analysis appropriate for 
both primary and secondary COCs. 
Long-term monitoring would include monitoring 
of groundwater and the vadose zone. 
Groundwater monitoring is performed to assess 
migration of contaminants to the aquifer. 
Monitoring the vadose zone can provide an early 
warning of moisture infiltration and contaminant 
migration out of the waste zone. Aquifer 
monitoring is currently performed at 
21 groundwater monitoring wells in and around 
RWMC on a semiannual basis for the first 
5 years and annually for the next 95 years. 
Vadose zone monitoring would be performed 
using 112 lysimeters, 17 vapor port wells, and 
100 tensiometers. Each lysimeter would be 
sampled annually in the late spring. Vapor ports 
would be monitored quarterly for 5 years and 
annually for another 95 years. Data evaluation 
from tensiometers would occur quarterly and 
data reporting annually. 
Long-term monitoring would include monitoring 
of groundwater and the vadose zone. 
Groundwater monitoring is performed to assess 
migration of contaminants to the aquifer. 
Monitoring of the vadose zone can provide an 
early warning of moisture infiltration and 
increased contaminant migration. Aquifer 
monitoring (using groundwater monitoring 
wells) and vadose zone monitoring (using 
lysimeters and vapor port wells and 
tensiometers) would be performed with the same 
equipment and on the same frequency bases as 
described in Alternative 4. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
What operations and 
maintenance functions must be 
performed? 
Not applicable. Operations and maintenance functions include 
surveillance and repair of the surface barrier, and 
continued operations, maintenance, and 
replacement of OCVZ treatment units. Periodic 
repair of the surface barrier would include 
vegetation work and replacement of portions of 
the surface barrier if substantial damage occurs 
(i.e., large subsidence events). 
Periodic surveillance activities would include 
surveys to identify evidence of animal intrusion 
(e.g., burrows) and to ensure presence of a 
healthy vegetative community. 
Operation and maintenance of the OCVZ 
extraction and treatment system would be 
performed until OU 7-13/14 remediation goals 
are met. 
Operations and maintenance functions include 
surveillance and repair of the surface barrier, and 
continued operations, maintenance, and 
replacement of OCVZ treatment units. Periodic 
repair of the surface barrier would include 
vegetation work and replacement of portions of 
the surface barrier if substantial damage occurs 
(i.e., large subsidence events). 
Periodic surveillance activities would include 
surveys to identify evidence of animal intrusion 
(e.g., burrows) and to ensure presence of a 
healthy vegetative community. 
Operation and maintenance of the OCVZ 
extraction and treatment system would be 
continued until OU 7-13/14 remediation goals 
are met. 
Operations and maintenance functions include 
surveillance and repair of the surface barrier, and 
continued operations, maintenance, and 
replacement of OCVZ treatment units. Periodic 
repair of the surface barrier would include 
vegetation work and replacement of portions of 
the surface barrier if substantial damage occurs 
(i.e., large subsidence events). 
Periodic surveillance activities would include 
surveys to identify evidence of animal intrusion 
(e.g., burrows) and to ensure presence of a 
healthy vegetative community. 
Operation and maintenance of the OCVZ 
extraction and treatment system would be 
continued until OU 7-13/14 remediation goals 
are met. 
Operations and maintenance functions include 
surveillance and repair of the surface barrier, and 
continued operations, maintenance, and 
replacement of OCVZ treatment units. Periodic 
repair of the surface barrier would include 
vegetation work and replacement of portions of 
the surface barrier if substantial damage occurs 
(i.e., large subsidence events). 
Periodic surveillance activities would include 
surveys to identify evidence of animal intrusion 
(e.g., burrows) and to ensure presence of a 
healthy vegetative community. 
Operation and maintenance of the OCVZ 
extraction and treatment system would be 
continued until OU 7-13/14 remediation goals 
are met. 
What difficulties and 
uncertainties may be 
associated with long-term 
operations and maintenance? 
Not applicable. No major difficulties are anticipated during 
long-term operations and maintenance of this 
alternative. Uncertainties associated with rate of 
diffusion of VOCs from buried waste may 
extend the duration of OCVZ operations. 
Uncertainty associated with failure rates for 
buried waste containers may extend the risk of 
surface barrier subsidence beyond 100 years. 
No major difficulties are anticipated during 
long-term operations and maintenance of this 
alternative. Uncertainties associated with rate of 
diffusion of VOCs from buried waste may 
extend the duration of OCVZ operations. 
Uncertainty associated with failure rates for 
buried waste containers may extend the risk of 
surface barrier subsidence beyond 100 years. 
No major difficulties are anticipated during 
long-term operations and maintenance of this 
alternative. Partial retrieval of VOC-containing 
waste (e.g., Series 743 sludge) may shorten the 
duration of OCVZ operations. Uncertainty 
associated with failure rates for buried waste 
containers may extend the risk of surface barrier 
subsidence beyond 100 years. 
No major difficulties are anticipated during 
long-term operations and maintenance of this 
alternative.  
What technical components 
may require replacement? 
Not applicable. Surface barriers would be designed to 
accommodate minor subsidence; however, 
significant subsidence (e.g., collapse of a large 
buried container) could require reconstruction of 
portions of the surface barrier. Periodic repair 
and replacement of the OCVZ treatment system 
is part of this alternative. Any monitoring 
equipment and instrumentation 
(e.g., tensiometers and well pumps) would also 
require periodic replacement. Other components, 
including the surface barrier itself, passive gas 
vents, and associated perimeter markers, are 
assumed to have effective design lives in excess 
of 1,000 years; replacement is not anticipated. 
Components of the environmental monitoring 
system may require replacement. 
In situ grouting of waste containing Tc-99 is 
assumed to be a one-time action that would not 
require replacement. Relocation of stabilized 
Pad A waste within the OU 7-13/14 area of 
contamination is assumed to be a one-time 
action that would not require replacement. 
Replacement of OCVZ treatment units is 
included in the operations and maintenance cost 
estimate. The ET surface barrier, passive gas 
vents, and associated perimeter markers are 
assumed to have effective design lives in excess 
of 1,000 years; replacement is not anticipated. 
Components of the environmental monitoring 
system may require replacement. 
Future subsidence and associated repair would 
be anticipated for the 2-acre RTD alternative due 
to reduced foundation stabilization achieved 
through proof-rolling as opposed to the more 
effective dynamic compaction performed in the 
4-acre RTD alternative. Replacement of OCVZ 
treatment units is included in the operations and 
maintenance cost estimate. The ET surface 
barrier, passive gas vents, and perimeter markers 
are assumed to have effective design lives in 
excess of 1,000 years; replacement is not 
anticipated. Components of the environmental 
monitoring system may require replacement. 
For this alternative, future subsidence is not 
anticipated due to absence of waste material 
under the surface barrier. Replacement of OCVZ 
treatment units is included in the operations and 
maintenance cost estimate. The ET surface 
barrier and perimeter markers are assumed to 
have effective design lives in excess of 
1,000 years; replacement is not anticipated. 
Components of the environmental monitoring 
system may require replacement. 
What is the magnitude of 
threats or risk if the remedial 
action requires replacement? 
Not applicable. Short-term risk associated with replacement of 
monitoring equipment or subsidence repair 
would be extremely low. Risk for these activities 
would include average SDA background 
radiological exposure risk and standard risk 
associated with industrial accidents during 
implementation of the repair. 
Short-term risk associated with replacement of 
monitoring equipment or subsidence repair 
would be extremely low. Risk for these activities 
would include average SDA background 
radiological exposure risk and standard risk 
associated with industrial accidents during 
implementation of the repair. 
Short-term risk associated with replacement of 
monitoring equipment or subsidence repair 
would be extremely low. Risk for these activities 
would include average SDA background 
radiological exposure risk and standard risk 
associated with industrial accidents during 
implementation of the repair. 
Short-term risk associated with replacement of 
monitoring equipment or subsidence repair 
would be extremely low. Risk for these activities 
would include standard risk associated with 
industrial accidents during implementation of the 
repair. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
What is the degree of 
confidence that controls can 
adequately handle potential 
problems? 
Not applicable. Long-term monitoring and maintenance would 
be adequate to identify potential problems. No 
barriers inhibit routine maintenance and repair. 
Subsidence repair has been successfully 
and repeatedly performed in the SDA for several 
years without worker safety issues. A high 
degree of confidence exists that monitoring and 
repair activities would adequately address any 
performance problems encountered with the 
surface barrier. 
Long-term monitoring and maintenance would 
be adequate to identify potential problems. No 
barriers inhibit routine maintenance and repair. 
Subsidence repair has been successfully 
and repeatedly performed in the SDA for several 
years without worker safety issues. A high 
degree of confidence exists that monitoring and 
repair activities would adequately address any 
performance problems encountered with the 
surface barrier. 
Long-term monitoring and maintenance would 
be adequate to identify potential problems. No 
barriers inhibit routine maintenance and repair. 
Subsidence repair has been successfully 
and repeatedly performed in the SDA for several 
years without worker safety issues. A high 
degree of confidence exists that monitoring and 
repair activities would adequately address any 
performance problems encountered with the 
surface barrier. 
Long-term monitoring and maintenance would 
be adequate to identify potential problems. No 
barriers inhibit routine maintenance and repair. 
Subsidence repair has been successfully 
and repeatedly performed in the SDA for several 
years without worker safety issues. A high 
degree of confidence exists that monitoring and 
repair activities would adequately address any 
performance problems encountered with the 
surface barrier. 
What are the uncertainties 
associated with land disposal 
of residuals and untreated 
waste? 
Not applicable. Remedial components included in this 
alternative would not result in generation of 
treatment residuals that would require land 
disposal. Removal and relocation of Pad A waste 
within the OU 7-13/14 area of contamination 
would not invoke land disposal restrictions. 
Remedial components included in this 
alternative would not result in generation of 
treatment residuals that would require land 
disposal. However, stabilization of Pad A waste 
prior to relocation within the SDA would 
constitute placement of waste in a separate unit 
and require treatment to meet land disposal 
restrictions, unless a waiver were obtained. 
Shipments of transuranic waste to WIPP are 
exempt from specific land disposal restrictions. 
Uncertainties remain for disposal of Pad A waste 
at ICDF and retrieved waste that cannot be 
certified for disposal at WIPP. 
Shipments of transuranic waste to WIPP are 
exempt from specific land disposal restrictions. 
Uncertainties remain for treatment, storage, and 
disposal facilities outside the INL Site for Pad A 
waste and retrieved waste that cannot be 
certified for disposal at WIPP. Currently, no 
identified disposal path is available for 
remote-handled nontransuranic waste retrieved 
from the SDA. 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
COC = contaminant of concern 
ET = evapotranspiration 
IC = institutional control 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
ISG = in situ grouting 
OCVZ = Organic Contamination in the Vadose Zone 
OU = operable unit 
RCRA = Resource Conservation and Recovery Act 
ROD = record of decision 
RTD = retrieval, treatment, and disposal 
RWMC = Radioactive Waste Management Complex 
SDA = Subsurface Disposal Area 
VOC = volatile organic compound 
WIPP = Waste Isolation Pilot Plant 
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Table C-2. Reduction of toxicity, mobility, or volume through treatment. 
Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Treatment process and remedy 
Does the treatment process 
employed address the principal 
threats? 
Not applicable. Because source materials containing liquids 
or highly mobile materials posing a risk 
potential of 1E-03 (EPA 1991) have not been 
identified in the SDA (Holdren et al. 2006), 
the SDA does not contain principal threat 
waste. However, potential risk associated with 
several primary COCs (i.e., VOCs, C-14, 
Tc-99, and I-129) may exceed OU 7-13/14 
remedial action objectives if not addressed. 
Under this alternative, a surface barrier is 
constructed to (1) reduce migration of 
water-soluble contaminants into the vadose 
zone and (2) reduce transport of contaminants 
from the buried waste zone to the ground 
surface. Removal of soil vapors from beneath 
the surface barrier and vadose zone would 
minimize gas-phase migration of VOCs and 
C-14 to the aquifer. 
Because source materials containing liquids 
or highly mobile materials posing a risk 
potential of 1E-03 (EPA 1991) have not been 
identified in the SDA (Holdren et al. 2006), 
the SDA does not contain principal threat 
waste. However, potential risk associated with 
several primary COCs (i.e., VOCs, C-14, 
Tc-99, and I-129) may exceed OU 7-13/14 
remedial action objectives if not addressed. 
Under this alternative, a surface barrier is 
constructed to (1) reduce migration of 
water-soluble contaminants into the vadose 
zone and (2) reduce transport of contaminants 
from the buried waste zone to the ground 
surface. Removal of soil vapors from beneath 
the surface barrier and vadose zone would 
minimize gas-phase migration of VOCs and 
C-14 to the aquifer. In addition, Alternative 3 
would provide an additional measure of 
protection by encapsulating specified waste 
with highly impermeable grout to retard 
migration of Tc-99 and I-129. 
Because source materials containing liquids 
or highly mobile materials posing a risk 
potential of 1E-03 (EPA 1991) have not been 
identified in the SDA (Holdren et al. 2006), 
the SDA does not contain principal threat 
waste. However, potential risk associated with 
several primary COCs (i.e., VOCs, C-14, 
Tc-99, and I-129) may exceed OU 7-13/14 
remedial action objectives if not addressed. 
Under this alternative, a surface barrier is 
constructed to (1) reduce migration of 
water-soluble contaminants into the vadose 
zone and (2) reduce transport of contaminants 
from the buried waste zone to the ground 
surface. Removal of soil vapors from beneath 
the surface barrier and vadose zone would 
minimize gas-phase migration of VOCs and 
C-14 to the aquifer. In addition, Alternative 4 
would provide an additional measure of 
protection by retrieving significant portions of 
targeted Rocky Flats Plant waste from pit 
areas. 
Because source materials containing liquids 
or highly mobile materials posing a risk 
potential of 1E-03 (EPA 1991) have not been 
identified in the SDA (Holdren et al. 2006), 
the SDA does not contain principal threat 
waste. Even though Alternative 5 evaluates 
retrieval of all waste buried in the SDA, 
contaminants that are simulated to have 
already entered the underlying vadose zone 
may pose a potential risk of exceeding 
OU 7-13/14 remedial action objectives if not 
addressed. Under this alternative, a simplified 
surface barrier is constructed to further reduce 
migration of water-soluble contaminants 
already in the vadose zone. Removal of soil 
vapors from the vadose zone would minimize 
gas-phase migration of VOCs and C-14 to the 
aquifer. 
Are there any special 
requirements for treatment 
process? 
Not applicable. Containment using a surface barrier must 
meet OU 7-13/14 remediation goals. Removal 
of organic vapors from the vadose zone using 
the OCVZ system must meet OU 7-13/14 
remediation goals. 
In situ immobilization of Tc-99 and I-129 in 
source materials is dependent on 
identification of disposal locations for waste 
packages containing mobile contaminants. 
Once disposal locations are identified, 
effectiveness of ISG immobilization is 
dependent on completeness of encapsulation 
and durability of the resulting waste form. 
Estimates of ISG effectiveness would be 
inferred from review of disposal records, 
results of bench-scale treatability studies, and 
construction process knowledge. Pad A waste 
would be treated to meet land disposal 
restrictions unless a waiver is obtained. 
Targeted waste containing transuranic 
isotopes must be certified for shipment and 
disposal at WIPP. Targeted roaster oxides 
with no transuranic isotopes may require 
treatment for the characteristic of reactivity or 
to stabilize underlying hazardous constituents.  
Waste containing transuranic isotopes must be 
certified for shipment and disposal at WIPP. 
Contact-handled waste with no transuranic 
isotopes must be characterized to allow 
shipment to treatment, storage, and disposal 
facilities outside the INL Site. 
Characterization requirements for shipment 
and disposal of remote-handled 
nontransuranic waste have not been 
established. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Amount of hazardous material destroyed or treated 
What portion (mass or volume) 
of contaminated material is 
destroyed? 
Not applicable. No portion of waste mass or volume is 
destroyed in situ. A portion of VOCs released 
from source materials is removed from the 
vadose zone beneath the surface barrier and 
thermally oxidized using the OCVZ treatment 
system. Operation and maintenance of the 
OCVZ extraction and treatment system would 
be continued until OU 7-13/14 remediation 
goals are met. 
No portion of waste mass or volume is 
destroyed in situ. A portion of VOCs released 
from source materials is removed from the 
vadose zone beneath the surface barrier and 
thermally oxidized using the OCVZ treatment 
system. Operation and maintenance of the 
OCVZ extraction and treatment system would 
be continued until OU 7-13/14 goals are met. 
No portion of waste mass or volume is 
destroyed; however, contaminants are 
transferred to various treatment and disposal 
locations. The 2 and 4-acre RTD alternatives 
retrieve approximately 92,800 ft3 and 
119,200 ft3 of targeted waste, respectively, 
from pit areas within the SDA. This waste is 
either transferred to WIPP or to ICDF for 
treatment and disposal. In addition, 
Subalternative 4a removes approximately 
11 million pounds of nitrate salts from Pad A 
and sends them to the ICDF for treatment and 
disposal. A portion of VOCs released from 
source materials is removed from the vadose 
zone beneath the surface barrier and thermally 
oxidized using the OCVZ treatment system. 
Operation and maintenance of the OCVZ 
extraction and treatment system would be 
continued until OU 7-13/14 remediation goals 
are met. 
No portion of waste mass or volume is 
destroyed; however, contaminants are 
transferred to various treatment and disposal 
locations. The full RTD alternative would 
remove approximately 13 billion ft3 of waste 
from the SDA. This waste is then transferred 
to the WIPP for disposal, transferred to the 
ICDF for nondestructive treatment and 
disposal, transferred to an off-INL Site 
facility (e.g., EnergySolutions [formerly 
Envirocare]) for treatment and disposal, or 
transferred to a repository for disposal of 
remote-handled nontransuranic waste. A 
portion of VOCs released from source 
materials is removed from the vadose zone 
beneath the surface barrier and thermally 
oxidized using the OCVZ treatment system. 
Operation and maintenance of the OCVZ 
extraction and treatment system would be 
continued until OU 7-13/14 remediation goals 
are met. 
What portion (mass or volume) 
of contaminated material is 
treated? 
Not applicable. There is no source treatment activity under 
this alternative. A portion of VOCs released 
from source materials is removed from the 
vadose zone beneath the surface barrier and 
thermally oxidized using the OCVZ treatment 
system. Operation and maintenance of the 
OCVZ extraction and treatment system would 
be continued until OU 7-13/14 remediation 
goals are met. 
Specified areas would be treated with ISG to 
immobilize Tc-99 and I-129 in situ. In situ 
grouting treatment areas would immobilize 
approximately 50% of the Tc-99 that might 
rapidly migrate from source materials 
(e.g., surface contaminated debris, resins, and 
fuel examination waste). Preconceptual 
designs assume that approximately 0.2 acres 
of specified areas would be grouted from the 
basalt interface to within 2 ft of the ground 
surface, immobilizing the entire buried waste 
zone. Approximately 360,000 ft2 of waste 
would be excavated from Pad A, including 
approximately 11 million pounds of Rocky 
Flats Plant Series 745 evaporator salts, which 
represent approximately one-half of total 
nitrate buried in the SDA. All waste and 
debris excavated from Pad A would be 
stabilized with cementitious grout before 
relocation within the OU 7-13/14 area of 
contamination. 
All waste excavated from the SDA would be 
sent to either a preexisting on-INL Site or 
off-INL Site facility for treatment and 
disposal. The 2 and 4-acre RTD alternatives 
remove approximately 92,800 ft3 and 
119,200 ft3 of targeted waste, respectively, 
from pit areas within the SDA. This waste is 
either transferred to WIPP or to ICDF for 
treatment and disposal. In addition, 
Subalternative 4a removes approximately 
11 million pounds of nitrate salts from Pad A 
and sends them to the ICDF for treatment and 
disposal. 
All waste excavated from the SDA, with the 
exception of remote-handled nontransuranic 
waste, would be sent to a preexisting on-INL 
Site or off-INL Site facility for treatment and 
disposal. Alternative 5 would remove 
approximately 13 billion ft3 of waste from the 
SDA pit areas. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Reduction in toxicity, mobility, or volume through treatment 
To what extent is the total 
mass of toxic contaminants 
reduced? 
Not applicable. Alternative 2 does not reduce the total mass 
of toxic contaminants through treatment⎯all 
contaminants remain in the SDA following 
remediation. 
Alternative 3 does not reduce the total mass of 
toxic contaminants through treatment⎯all 
contaminants remain in the SDA following 
remediation. 
Alternative 4 does not reduce the total mass 
of toxic contaminants through treatment; 
however, a portion of the mass is transferred 
elsewhere following retrieval. The 2 and 
4-acre subalternatives remove significant 
portions of targeted waste from pit areas 
within the SDA. In addition, the 4-acre RTD 
subalternative removes approximately 
11 million pounds of nitrate salts from Pad A 
and sends them to ICDF for treatment and 
disposal. 
Alternative 5 does not reduce the total mass 
of toxic contaminants through treatment; 
however, most of the mass is transferred 
elsewhere following retrieval. Alternative 5 
would remove all waste from the buried waste 
zone, but would leave residual contamination 
in shallow soil and the underlying vadose 
zone. 
To what extent is the mobility 
of toxic contaminants reduced? 
Not applicable. Though this alternative does not include 
treatment of the source term, mobility of all 
contaminants would be inhibited by overall 
reduced infiltration afforded by the surface 
barrier. The surface barrier would (1) reduce 
migration of water-soluble contaminants into 
the vadose zone and (2) reduce transport of 
contaminants from the buried waste zone to 
the ground surface. Active venting of soil 
vapors from beneath the surface barrier and 
active removal of soil vapors from the vadose 
zone using the OCVZ system would minimize 
migration of volatile COCs to the underlying 
aquifer. 
This alternative includes treatment to reduce 
mobility of a small portion of the source term. 
In situ grouting would reduce release of Tc-99 
and collocated COCs (i.e., I-129) into 
moisture that might infiltrate the buried waste 
zone. Mobility of all contaminants would be 
inhibited by overall reduced infiltration 
afforded by the surface barrier. The ET 
surface barrier would (1) reduce migration of 
water-soluble contaminants into the vadose 
zone and (2) reduce transport of contaminants 
from the buried waste zone to the ground 
surface. In addition, ex situ treatment of 
Pad A waste would not substantially affect 
contaminant mobility. Passive venting of soil 
vapors from beneath the surface barrier and 
active removal of soil vapors from the vadose 
zone using the OCVZ system would minimize 
migration of volatile COCs to the underlying 
aquifer. 
This alternative does not affect the mobility 
of contaminants, but removes a significant 
portion of targeted waste from pit areas within 
the SDA. In addition, a small portion of the 
targeted waste (i.e. roaster oxides) is sent to 
the ICDF or an off-INL Site facility for 
treatment and disposal. The ET surface barrier 
would (1) reduce migration of water-soluble 
contaminants into the vadose zone and 
(2) reduce transport of contaminants from the 
buried waste zone to the ground surface. In 
addition, passive venting of soil vapors from 
beneath the surface barrier and active removal 
of soil vapors from the vadose zone using the 
OCVZ system would minimize migration of 
volatile COCs to the underlying aquifer. 
This alternative does not affect the mobility 
of contaminants, but removes all the waste 
and most of the contaminated media from the 
SDA. The simplified ET surface barrier 
would reduce transport of contaminants from 
the basalt interface to the ground surface. 
To what extent is the volume 
of toxic contaminants reduced? 
Not applicable. This alternative does not substantially change 
the volume of toxic contaminants because 
waste is left in the SDA. Active extraction of 
soil vapors using the OCVZ system does not 
directly reduce the volume of waste 
containing VOCs in the buried waste zone. 
Remedial components included in 
Alternative 3 do not reduce the volume of 
toxic contaminants remaining in the SDA. In 
situ grouting of buried waste would result in a 
cohesive waste form several times the volume 
of the specified waste disposals. Ex situ 
stabilization of Pad A waste would result in 
relocation of approximately 1.5 times 
(assumed 40 to 45 vol% expansion) the 
original waste volume to another area within 
the OU 7-13/14 area of contamination. Active 
extraction of soil vapors using the OCVZ 
system does not directly reduce the volume of 
waste containing VOCs in the buried waste 
zone. 
Treatment to reduce volume is not a feature of 
Alternative 4. However, the 2 and 4-acre RTD 
alternatives remove approximately 92,800 ft3 
and 119,200 ft3 of targeted waste, 
respectively, from pit areas within the SDA. 
This waste is either transferred to WIPP or to 
ICDF for treatment and disposal. In addition, 
Subalternative 4a removes approximately 
11 million pounds of nitrate salts from Pad A 
and sends them to ICDF for treatment and 
disposal. 
Treatment to reduce volume is not a primary 
feature of Alternative 5. However, this 
alternative would remove all the waste and 
most of the contaminated media from the 
SDA. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Irreversibility of treatment 
To what extent are the effects 
of treatment irreversible? 
Not applicable. Although this alternative does not include 
treatment of the source term, soil vapors 
removed from the vadose zone by the OCVZ 
system would be thermally oxidized, which is 
an irreversible process. 
Though grout stabilization of waste would not 
preclude subsequent retrieval using 
conventional excavation equipment, 
segregating encapsulated waste from the 
cement matrix would be infeasible. A portion 
of VOCs released from source materials is 
removed from the vadose zone beneath the 
surface barrier using an irreversible OCVZ 
thermal oxidation treatment system. 
A portion of VOCs released from source 
materials is removed from the vadose zone 
beneath the surface barrier using an 
irreversible OCVZ thermal oxidation 
treatment system. 
A portion of VOCs released from past source 
materials is removed from the vadose zone 
beneath the surface barrier using an 
irreversible OCVZ thermal oxidation 
treatment system. 
Type and quantity of treatment residuals 
What residuals remain? Not applicable. Alternative 2 does not include treatment of 
waste at the SDA; therefore, no treatment 
residuals are produced. All contaminants, 
except volatile contaminants removed using 
the OCVZ system, remain in the SDA. 
In situ grouting addresses a very small portion 
(e.g., 0.2 acres) of the total disposal area in 
the SDA, and little or no treatment residuals 
would be produced. Treatment and relocation 
of Pad A waste within the SDA would result 
in a significant increase in waste volume, but 
not destroy the underlying contaminants. All 
contaminants would remain in the SDA. 
Alternative 4 does not include treatment of 
waste at the SDA; therefore, no treatment 
residuals are produced. Retrieval of Rocky 
Flats Plant targeted waste from pit areas 
would remove of a significant portion of 
radiological and nonradiological COCs from 
the SDA. 
Alternative 5 does not include treatment of 
waste at the SDA; therefore, no treatment 
residuals are produced. Alternative 5 would 
remove all contaminants from the buried 
waste zone; however, any contaminants that 
may have already migrated into the vadose 
zone will remain beneath the SDA. 
What are their quantities and 
characteristics? 
Not applicable. Alternative 2 does not include treatment of 
waste at the SDA; therefore, no treatment 
residuals are produced. All contaminants, 
except volatile contaminants removed using 
the OCVZ system, remain in the SDA. 
Alternative 3 would produce little or no 
treatment residuals. In situ treatment of 
specified disposals containing Tc-99 in 
7,500 ft2 of trench and soil vault locations 
would immobilize approximately 75,000 ft3 of 
waste and collocated media. Treated waste 
would be impermeable to moisture infiltration 
for at least 1,000 years. Ex situ treatment of 
Pad A waste would result in approximately 
725,000 ft3 of treated nitrate salts and fines 
and 104,000 ft3 of treated debris, which would 
be relocated within the OU 7-13/14 area of 
contamination. Treated Pad A waste would 
not be susceptible to subsidence, but would 
not effectively immobilize nitrate salts. 
Alternative 4 does not include treatment of 
waste at the SDA; therefore, no treatment 
residuals are produced. The 2 and 4-acre RTD 
alternatives would leave most of the 
radiological COCs and a portion of the 
nonradiological COCs buried in the SDA. The 
4-acre subalternative (4a) would transfer Pad 
A waste to the ICDF for treatment and 
disposal, removing approximately half the 
nitrate salt mass from the SDA. 
Alternative 5 does not include treatment of 
waste at the SDA; therefore, no treatment 
residuals are produced. Alternative 5 would 
remove all contaminants from the buried 
waste zone; however, any contaminants that 
may have already migrated into the vadose 
zone will remain beneath the SDA. 
What risk do treatment 
residuals pose? 
Not applicable. Because this Alternative 2 does not include 
treatment of waste at the SDA, there are no 
treatment residuals to pose additional risk. 
Alternative 3 would produce little or no 
treatment residuals that would pose additional 
risk. In situ treatment of specified fission and 
activation-product waste disposals would 
retard diffusion of Tc-99, I-129 and 
collocated COCs so that they would not 
exceed remedial action objectives at any time 
in the future. Ex situ stabilization of Pad A 
waste would not retard diffusion of nitrate. 
Alternative 4 does not include treatment of 
waste at the SDA; therefore, no treatment 
residuals are produced that would pose 
additional risk. Radiological and 
nonradiological COCs remaining within the 
SDA following targeted waste retrieval of pit 
areas would not exceed remedial action 
objectives at any time in the future. 
Alternative 5 does not include treatment of 
waste at the SDA; therefore, no treatment 
residuals are produced that would pose 
additional risk. Alternative 5 would remove 
all contaminants from the buried waste zone; 
however, any contaminants that may have 
already migrated into the vadose zone will 
remain beneath the SDA. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Statutory preference for treatment as a principal element 
Are principal threats within the 
scope of the action? 
Not applicable. Principal threats, 
defined as source materials containing 
liquids or highly mobile material 
posing a risk potential of 1E-03 or 
greater (EPA 1991), are not present in 
the SDA (Holdren et al. 2006). 
Not applicable. Principal threats, defined 
as source materials containing liquids or 
highly mobile material posing a risk potential 
of 1E-03 or greater (EPA 1991), are not 
present in the SDA (Holdren et al. 2006). 
Not applicable. Principal threats, defined as 
source materials containing liquids or highly 
mobile material posing a risk potential of 
1E-03 or greater (EPA 1991), are not present 
in the SDA (Holdren et al. 2006). 
Not applicable. Principal threats, defined as 
source materials containing liquids or highly 
mobile material posing a risk potential of 
1E-03 or greater (EPA 1991), are not present 
in the SDA (Holdren et al. 2006). 
Not applicable. Principal threats, defined as 
source materials containing liquids or highly 
mobile material posing a risk potential of 
1E-03 or greater (EPA 1991), are not present 
in the SDA (Holdren et al. 2006). 
Is treatment used to reduce 
inherent hazards posed by 
principal threats at the site? 
Not applicable. Not applicable. Not applicable. Not applicable. Not applicable. 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
COC = contaminant of concern 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
ISG = in situ grouting 
OCVZ = Organic Contamination in the Vadose Zone 
OU = operable unit 
RTD = retrieval, treatment, and disposal 
SDA = Subsurface Disposal Area 
VOC = volatile organic compound 
WIPP = Waste Isolation Pilot Plant 
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Table C-3. Short-term effectiveness. 
Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Protection of community during remedial actions  
What are the risks to the 
community during remedial 
actions that must be 
addressed? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
No additional risk would be posed to the 
community when controls typical of DOE 
waste management operations are used 
(Wheldon et al. 2006). Primary concerns for the 
community would be potential release of 
fugitive dust and use of off-INL Site borrow 
sources. Operating experience gained during the 
ongoing Accelerated Retrieval Project suggests 
that Pad A waste could be excavated, treated, 
and relocated within the OU 7-13/14 area of 
contamination without exposing members of the 
public to significant amounts of hazardous or 
radioactive contaminants. Approximately one 
public injury might be incurred in an accident 
involving transport of construction materials to 
the SDA over public thoroughfares. The 
possibility that transport of construction 
materials for this alternative would result in a 
fatality involving a member of the public is 
highly unlikely. 
No additional risk would be posed to the 
community when controls typical of DOE 
waste management operations are used 
(Wheldon et al. 2006). Operating experience in 
the SDA suggests that ISG could be conducted 
without exposing members of the public to 
significant amounts of hazardous or radioactive 
contaminants. Similarly, operating experience 
gained during the ongoing Accelerated Retrieval 
Project suggests that Pad A waste could be 
excavated, treated, and relocated within the 
OU 7-13/14 area of contamination without 
exposing members of the public to significant 
amounts of hazardous or radioactive 
contaminants. Approximately one public injury 
might be incurred in an accident involving 
transport of construction materials to the SDA 
over public thoroughfares. The possibility that 
transport of construction materials for this 
alternative would result in a fatality involving a 
member of the public is highly unlikely. 
Overall, both the 2 and 4-acre RTD alternatives 
would pose very low health risk to the 
community when controls typical of DOE 
waste management operations are used 
(Wheldon et al. 2006). Operating experience 
gained during the ongoing Accelerated Retrieval 
Project suggests that either 2 or 4 acres of waste 
could be excavated and shipped off the SDA for 
treatment and disposal without exposing 
members of the public to significant amounts of 
hazardous or radioactive contaminants. 
Approximately one public recordable injury 
might be incurred in accidents involving 
transport of construction materials to the SDA 
over public thoroughfares for either alternative. 
The possibility that transport of construction 
materials for either alternative would result in a 
fatality involving a member of the public is 
highly unlikely. Additional injuries could be 
incurred by members of the public during 
transport of waste. 
Overall, this alternative would pose moderate 
health risk to the community when controls 
typical of DOE waste management operations 
are used (Wheldon et al. 2006). Operating 
experience gained during the ongoing 
Accelerated Retrieval Project suggests that 
contact-handled waste could be excavated and 
shipped off the SDA for treatment and disposal 
without exposing members of the public to 
significant amounts of hazardous or radioactive 
contaminants. Less than one public recordable 
injury might be incurred in accidents involving 
transport of construction materials to the SDA 
over public thoroughfares for this alternative. 
The possibility that transport of construction 
materials for this alternative would result in a 
fatality involving a member of the public is 
highly unlikely. Substantially more injuries 
could be incurred by members of the public 
during transport of waste. 
How would risk to the 
community be addressed and 
mitigated? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
Community risk is considered to be negligible 
for this alternative. Developing a stringent 
traffic control plan would mitigate risk. In 
addition, appropriate engineering controls and 
contingency plans would be developed and 
implemented during surface barrier installation. 
No contaminated material would be exposed 
during installation. Engineered and 
administrative controls for foundation grouting 
(2a), dynamic compaction (2b), and relocation 
of Pad A (2b) would prevent public exposure to 
airborne contaminants and penetrating radiation. 
Delivery schedules would be adjusted to 
minimize public exposure to risk associated 
with transport of construction materials to the 
SDA. 
Engineered and administrative controls for ISG 
and excavation, treatment, and relocation of 
Pad A waste would prevent public exposure to 
airborne contaminants and penetrating radiation. 
Delivery schedules would be adjusted to 
minimize public exposure to risk associated 
with transport of construction materials to the 
SDA. 
Engineered and administrative controls 
implemented during waste retrieval and 
dynamic compaction of Pad A would prevent 
public exposure to airborne contaminants and 
penetrating radiation. Delivery schedules would 
be adjusted to minimize public exposure to risk 
associated with transport of construction 
materials to the SDA. 
Engineered and administrative controls 
implemented during waste retrieval would 
prevent public exposure to airborne 
contaminants and penetrating radiation. 
Delivery schedules would be adjusted to 
minimize public exposure to risk associated 
with transport of construction materials to the 
SDA. 
What risk to the community 
remains that cannot be readily 
controlled? 
None. Neither subalternative presents risk to members 
of the public that cannot be readily controlled. 
Alternative 3 presents no risk to members of the 
public that cannot be readily controlled. 
Neither subalternative presents risk to members 
of the public that cannot be readily controlled. 
Alternative 5 does not present risk to members 
of the public that cannot be readily controlled. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Protection of workers during remedial action 
What is the risk to workers that 
must be addressed? 
Not applicable. No remedial 
action is implemented under this 
alternative.  
A maximally exposed worker involved in 
implementation of remedial components 
included in this alternative that have proximity 
to contaminated media would incur relatively 
low risk from penetrating radiation relative to a 
worker involved in routine construction 
activities in the SDA (Wheldon et al. 2006). 
Most radiological risk accrued by a remediation 
worker involved in Subalternative 2b is 
associated with excavation, treatment, and 
relocation of Pad A waste. Chemical risk and 
hazards for a remediation worker would be 
negligible. Workers implementing remedial 
components may incur as many as 
seven recordable industrial accidents. A worker 
fatality during implementation of this alternative 
would be highly unlikely. 
A maximally exposed worker involved in 
implementation of remedial components 
included in this alternative that have proximity 
to contaminated media would incur a relatively 
low risk from penetrating radiation relative to a 
worker involved in routine construction 
activities in the SDA (Wheldon et al. 2006). 
Most radiological risk accrued by a remediation 
worker involved in Alternative 3 is associated 
with excavation, treatment, and relocation of 
Pad A waste. Chemical risk and hazards for a 
remediation worker would be negligible. 
Workers could incur as many as 12 recordable 
industrial accidents. A worker fatality during 
implementation of this alternative would be 
highly unlikely. 
Overall, both the 2 and 4-acre RTD 
subalternatives pose moderate to moderately 
high risk to a remediation worker. Operating 
experience gained during the ongoing 
Accelerated Retrieval Project suggests that 
waste within the SDA pits and Pad A could be 
excavated and shipped off the SDA for 
treatment and disposal without exposing 
remediation workers to the maximum allowable 
administrative dose. Therefore, the 
above-mentioned risk values are highly 
conservative. Remediation workers would be 
protected from chemical risk and hazards 
through use of engineering and administrative 
controls. Radiological and chemical cancer risks 
to the collocated worker from building 
emissions during waste retrieval are 
manageable. Workers implementing remedial 
components would incur as many as 32 (2-acre 
RTD) and 56 (4-acre RTD) recordable industrial 
accidents. A worker fatality during 
implementation of this alternative would be 
highly unlikely. 
Alternative 5 poses relatively high risk to the 
remediation worker. Operating experience 
gained during the ongoing Accelerated Retrieval 
Project suggests that contact-handled waste 
within could be excavated and shipped off the 
SDA for treatment and disposal without 
exposing remediation workers to the maximum 
allowable administrative dose. Though the 
Accelerated Retrieval Project has experienced 
low exposure rates during targeted waste 
retrieval activities, risk of exposure to higher 
doses would increase when removing the buried 
remote-handled objects and when sizing the 
oversized items. Therefore, the 
above-mentioned risk values are only 
moderately conservative. Radiological and 
chemical cancer risks to collocated workers 
from building emissions during waste retrieval 
are manageable. Workers implementing 
remedial components would incur as many as 
616 recordable industrial accidents. A worker 
fatality during implementation of this alternative 
would be highly unlikely. 
What risk to workers remains 
that cannot be readily 
controlled? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
All physical and chemical risk to remediation 
workers could be readily controlled through use 
of engineered or administrative controls or use 
of personal protective equipment. 
All physical and chemical risk to remediation 
workers could be readily controlled through use 
of engineered or administrative controls or use 
of personal protective equipment. 
All physical and chemical risk to remediation 
workers could be readily controlled through use 
of engineered or administrative controls or use 
of personal protective equipment. 
All physical and chemical risk to remediation 
workers could be readily controlled through use 
of engineered or administrative controls or use 
of personal protective equipment. 
How would risk to workers be 
addressed and mitigated? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
Risk to remediation workers would be addressed 
by (1) maintaining exposure to penetrating 
radiation as low as reasonably achievable, 
(2) using personal protective equipment to limit 
risk associated with inhalation or dermal 
adsorption of radionuclides or chemicals, and 
(3) promoting a safety culture that creates a 
work environment free from occupational injury 
or illness. 
Risk to remediation workers would be addressed 
by (1) maintaining exposure to penetrating 
radiation as low as reasonably achievable, 
(2) using personal protective equipment to limit 
risk associated with inhalation or dermal 
adsorption of radionuclides or chemicals, and 
(3) promoting a safety culture that creates a 
work environment free from occupational injury 
or illness. 
Risk to remediation workers would be addressed 
by (1) maintaining exposure to penetrating 
radiation as low as reasonably achievable, 
(2) using personal protective equipment to limit 
risk associated with inhalation or dermal 
adsorption of radionuclides or chemicals, and 
(3) promoting a safety culture that creates a 
work environment free from occupational injury 
or illness. 
Risk to remediation workers would be addressed 
by (1) maintaining exposure to penetrating 
radiation as low as reasonably achievable, 
(2) using personal protective equipment to limit 
risk associated with inhalation or dermal 
adsorption of radionuclides or chemicals, and 
(3) promoting a safety culture that creates a 
work environment free from occupational injury 
or illness. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Environmental impacts 
What environmental impacts 
are expected with construction 
and implementation of the 
alternative? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
Minimal or no environmental impacts are 
anticipated for relocation of Pad A waste and 
construction of the surface barrier. No 
contaminated media would be exposed during 
construction of the ET surface barrier; therefore, 
contamination of adjacent areas is not 
anticipated. Areas immediately outside the 
existing SDA perimeter fence would be 
physically disturbed during surface barrier 
construction, grading to reestablish local 
drainage contours, and vegetation. Cultural 
resource could be impacted in borrow sites and 
in areas adjacent to the SDA that are affected by 
remedial actions. Fugitive dust releases could 
occur during surface barrier construction. 
Minimal or no environmental impacts are 
anticipated for ISG of specified disposal 
locations, or excavation, treatment, and 
relocation of Pad A waste within the 
OU 7-13/14 area of contamination. No 
contaminated media would be exposed during 
construction of the ET surface barrier; therefore, 
contamination of adjacent areas is not 
anticipated. Areas immediately outside the 
existing SDA perimeter fence would be 
physically disturbed during surface barrier 
construction, grading to reestablish local 
drainage contours, and vegetation. Cultural 
resources could be impacted in borrow sites and 
in areas adjacent to the SDA that are affected by 
remedial actions. Fugitive dust releases could 
occur during surface barrier construction. 
Minimal or no environmental impacts are 
anticipated for the partial retrieval alternatives 
(Alternatives 4a and 4b) or retrieval of Pad A. 
No contaminated media would be exposed 
during proof-rolling, installation of the 
perimeter slurry cut-off wall, or during 
construction of the ET surface barrier; however, 
dynamic compaction of pits and Pad A could 
result in contamination of surrounding soil and 
vegetation. Areas immediately outside the 
existing SDA perimeter fence would be 
physically disturbed during surface barrier 
construction, grading to reestablish local 
drainage contours, and vegetation. Cultural 
resources could be impacted in borrow sites and 
in areas adjacent to the SDA that are affected by 
remedial actions. Fugitive dust releases could 
occur during surface barrier construction. 
Minimal or no environmental impacts are 
anticipated for full SDA excavation. No 
contaminated media would be exposed during 
retrieval or during construction of the ET 
surface barrier; therefore, contamination of 
adjacent areas is not anticipated. Areas 
immediately outside the existing SDA perimeter 
fence would be physically disturbed during 
surface barrier construction, grading to 
reestablish local drainage contours, and 
vegetation. Cultural resources could be 
impacted in borrow sites and in areas adjacent to 
the SDA that are affected by remedial actions. 
Fugitive dust releases could occur during 
surface barrier construction. 
What are the available 
mitigation measures to be used 
and what is their reliability to 
minimize potential impacts? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
Potentially impacted areas would be screened to 
minimize and mitigate potential damages to 
cultural resources. Additional permitting 
activities would be required to ensure that 
construction of new borrow areas do not have 
negative environmental impact. Conventional 
suppression measures would be used to 
minimize fugitive dusts during construction of 
the surface barrier. A mixture of perennial plant 
species would be used to vegetate the surface 
barrier and adjacent areas. Vegetation would 
mitigate wind or water erosion on the ET 
surface barrier and is an essential component for 
optimal surface barrier performance. 
Conventional suppression measures 
(e.g., retrieval enclosures, water mist systems, 
and water spray systems) would be used to 
minimize fugitive dusts during ISG, relocation 
of Pad A waste within the OU 7-13/14 area of 
contamination, and construction of the 
ET surface barrier. A mixture of perennial plant 
species would be used to vegetate the surface 
barrier and adjacent areas. Vegetation would 
mitigate wind or water erosion on the ET 
surface barrier and is an essential component for 
optimal surface barrier performance. 
Conventional suppression measures 
(e.g., retrieval enclosures, water mist systems, 
and water spray systems) would be used to 
minimize fugitive dusts during implementation 
of partial retrieval operations, dynamic 
compaction of Pad A, proof-rolling, slurry 
cut-off wall installation, and construction of the 
ET surface barrier. A mixture of perennial plant 
species would be used to vegetate the surface 
barrier and adjacent areas. Vegetation would 
mitigate wind or water erosion on the 
ET surface barrier and is an essential component 
for optimal surface barrier performance.  
Conventional suppression measures 
(e.g., retrieval enclosures, water mist systems, 
and water spray systems) would be used to 
minimize fugitive dusts during SDA retrieval 
and construction of the ET surface barrier. A 
mixture of perennial plant species would be 
used to vegetate the surface barrier and adjacent 
areas. Vegetation would mitigate wind or water 
erosion on the ET surface barrier and is an 
essential component for optimal surface barrier 
performance. 
What are the impacts that 
cannot be avoided should the 
alternative be implemented? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
All impacts can be readily avoided or mitigated. All impacts can be readily avoided or mitigated. All impacts can be readily avoided or mitigated. All impacts can be readily avoided or mitigated. 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Time until remedial action objectives are achieved 
How long until protection 
against the threats being 
addressed by the specific 
action is achieved? 
Protection is not achieved. All remedial components included in 
Alternative 2, including construction of the 
ET surface barrier, would be completed within 
7 (2a) to 10 (2b) years of project inception. 
All remedial components included in 
Alternative 3, including construction of the ET 
surface barrier, would be completed within 
10 years of project inception. In situ grouting of 
specified waste disposals containing Tc-99 
could be complete as early as 2.5 years after 
project inception. 
All remedial components of Alternative 4, 
including waste retrieval and construction of the 
ET surface barrier, would be completed within 
12 (4b) to 16 (4a) years of project inception. 
Alternative 4a retrieval and transport operations 
could be complete as early as 8 years after 
project inception. Alternative 4b waste retrieval 
and transport operations could be complete as 
early as 5.5 years after project inception.  
All remedial components of Alternative 5, 
including waste retrieval and construction of the 
ET surface barrier, would be completed within 
30 years of project inception. Full SDA waste 
retrieval and transport operations are predicted 
to be complete within 27 years after project 
inception. 
How long until any remaining 
site threats would be 
addressed? 
Site threats are not addressed. Operation and maintenance of the OCVZ 
extraction and treatment system would continue 
until OU 7-13/14 remediation goals are met. 
Operation and maintenance of the OCVZ 
extraction and treatment system would continue 
until OU 7-13/14 remediation goals are met. 
The passive gas vent layer in the surface barrier 
would minimize migration of volatile C-14 into 
the vadose zone for at least 1,000 years. 
Operation and maintenance of the OCVZ 
extraction and treatment system would continue 
until OU 7-13/14 remediation goals are met. 
The passive gas vent layer in the surface barrier 
would minimize migration of volatile C-14 into 
the vadose zone for at least 1,000 years. 
Operation and maintenance of the OCVZ 
extraction and treatment system would continue 
until OU 7-13/14 remediation goals are met. 
How long until remedial action 
objectives are achieved? 
Remedial action objectives are 
not achieved. 
This alternative would achieve all OU 7-13/14 
remedial action objectives upon completion of 
the surface barrier. Operation and maintenance 
of the OCVZ extraction and treatment system 
would continue until OU 7-13/14 remediation 
goals are met. 
This alternative would achieve all OU 7-13/14 
remedial action objectives upon completion of 
the ET surface barrier. Operation and 
maintenance of the OCVZ extraction and 
treatment system would continue until 
OU 7-3/14 remediation goals are met. 
Both partial retrieval subalternatives would 
achieve all OU 7-13/14 remedial action 
objectives upon completion of the ET surface 
barrier. Operation and maintenance of the 
OCVZ extraction and treatment system would 
continue until OU 7-13/14 remediation goals are 
met. 
Alternative 5 would achieve all OU 7-13/14 
remedial action objectives upon completion of 
the simplified ET surface barrier. Operation 
and maintenance of the OCVZ extraction and 
treatment system would continue until 
OU 7-13/14 remediation goals are met. 
DOE = U.S. Department of Energy 
ET = evapotranspiration 
ISG = in situ grouting 
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone 
OU = operable unit 
RTD = retrieval, treatment, and disposal 
SDA = Subsurface Disposal Area 
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Table C-4. Implementability. 
Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Ability to construct and operate technology (technical feasibility) 
What difficulties may be 
associated with construction? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
Construction techniques are standard practice. 
Foundation grouting (2a) or dynamic compaction 
(2b) to minimize subsidence would be 
moderately difficult to implement. However, 
modified RCRA Type C surface barriers 
deployed to date have been for relatively small 
areas (e.g., <5 acres) (EPA 2006). For a large 
area such as the SDA (i.e., 97 acres), significant 
technical and administrative implementability 
issues may arise. Specifically, staged deployment 
of an asphalt composite layer over a large area 
would cause interlift boundaries, which would 
require construction of sealed staggered joints. 
Because of previous difficulties in constructing 
thin impermeable layers (Suter, Luxmore, and 
Smith 1993), rigorous construction quality 
control would be required to ensure integrity of 
a thin asphalt composite hydraulic barrier 
(Bowders et al. 2003). 
All remedial components included in this 
alternative are well understood and 
commercially available. In situ grouting 
previously has been used in the SDA for 
encapsulation of irradiated beryllium reflector 
blocks (Lopez et al. 2005). Pad A excavation 
methods are based on those currently used by 
the Accelerated Retrieval Project, and may be 
moderately difficult to implement. Ex situ 
stabilization of Pad A waste is based on 
processes currently used at the ICDF and is 
expected to be readily implementable. Methods 
for construction of the ET surface barrier are 
commonly used in civil engineering practice. 
All remedial components included in the partial 
retrieval alternatives are well understood and 
commercially available. Excavation methods 
are based on those currently used by the 
Accelerated Retrieval Project and may be 
moderately difficult to implement. Methods for 
construction of the slurry cut-off wall and the 
ET surface barrier are commonly used in civil 
engineering practice. Dynamic compaction of 
Pad A and the SDA waste pits is expected to be 
moderately difficult to implement. 
Remedial components associated with retrieval 
of buried SDA waste (excluding 
remote-handled nontransuranic waste and 
retrieval of large objects) and construction of a 
surface barrier are well understood and 
commercially available. The full excavation 
method is based on a method currently used by 
the Accelerated Retrieval Project, combined 
with a method for retrieval of remote-handled 
objects used at the Intermediate-Level 
Transuranic Storage Facility, and is expected to 
be moderately difficult to implement. Methods 
for construction of the ET surface barrier are 
commonly used in civil engineering practice. 
What uncertainties are related 
to construction? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
Subgrade stabilization processes (i.e., foundation 
grouting and dynamic compaction) have not been 
used in the SDA and may present difficulties in 
implementation. Construction of the surface 
barrier involves standard earthwork practices, 
and few difficulties are anticipated in 
implementation. 
Exact locations of specified waste disposals 
identified for ISG have not been validated using 
historical records or geophysical methods. 
Procedures would be developed for in situ 
treatment of disposal areas complicated by 
presence of large dense objects that could result 
in probe refusal before reaching underlying 
basalt. Dynamic compaction of a landfill in 
preparation of surface barrier construction has 
not been used in the SDA and may present 
difficulties in implementation.  
Partial retrieval of targeted waste may be 
complicated by discovery of pyrophoric 
materials, high-activity radioactive waste forms, 
or other waste that would compromise the 
operations safety basis. Targeted waste retrieval 
is also complicated by undefined disposal 
pathways for retrieved waste that cannot be 
certified for disposal at WIPP. Dynamic 
compaction of a landfill in preparation of 
surface barrier construction has not been used in 
the SDA and may present difficulties in 
implementation of Subalternative 4a. For this 
alternative, uncertainties related to construction 
pertain to design of the portable retrieval tent 
structures to allow removal of remote-handled 
nontransuranic waste from the pit areas and 
retrieval and sizing of large objects extracted 
from below grade.  
Retrieval may be complicated by discovery of 
pyrophoric materials, high-activity radioactive 
waste forms, or other waste that would 
compromise the operations safety basis. This 
alternative is also complicated by undefined 
disposal pathways for retrieved waste that 
cannot be certified for disposal at WIPP or other 
existing facility. For this alternative, 
uncertainties related to construction pertain to 
design of the portable retrieval tent structures to 
allow removal of remote-handled 
nontransuranic waste from the pit areas and 
retrieval and sizing of large objects extracted 
from below grade. 
Retrieval of remote-handled nontransuranic 
waste entails transferring waste from the pit 
area into a shielded cask using a crane. Using 
this method within small mobile retrieval tent 
structures would present uncertainties 
pertaining to crane clearance, personnel 
shielding, and the crane’s ability to retrieve 
deteriorated containers. 
Retrieval of large objects entails either in situ 
sizing of the objects or hoisting the large objects 
out of the retrieval area and ex situ sizing. 
Using this method within small mobile retrieval 
tent structures would present uncertainties 
pertaining to crane clearance, sizing equipment 
clearance, and packaging. 
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Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Reliability of technology (technical feasibility) 
What is the likelihood that 
technical problems would 
lead to schedule delays? 
Not applicable. No remedial 
action is implemented under this 
alternative. 
Construction techniques for surface barriers are 
common practice. Technical problems leading to 
schedule delays are unlikely. However, if Pad A 
waste is removed to facilitate construction of the 
surface barrier (Alternative 2b), a low probability 
exists that schedule delays could occur. 
Experience during the Accelerated Retrieval 
Project suggests that excavation of Pad A waste 
could be complicated by the presence of Rocky 
Flats Plant roaster oxides, which may contain 
pyrophoric material. Observation of pyrophoric 
material could delay Pad A waste excavation and 
treatment. Large amounts of Rocky Flats Plant 
Series 745 evaporator salts may present 
significant difficulties in maintaining product 
consistency during ex situ stabilization of waste 
removed from Pad A. 
Experience with ISG in the SDA suggests that 
the remedial component is reliable and that 
minimal schedule delays are to be anticipated. 
Experience during the Accelerated Retrieval 
Project suggests that excavation of Pad A waste 
could be complicated by the presence of Rocky 
Flats Plant roaster oxides, which may contain 
pyrophoric material. Observation of pyrophoric 
material could delay Pad A waste excavation 
and treatment. Large amounts of Rocky Flats 
Plant Series 745 evaporator salts may present 
significant difficulties in maintaining product 
consistency during ex situ stabilization of waste 
removed from Pad A. 
Experience during the Accelerated Retrieval 
Project suggests that excavation of SDA waste 
could be complicated by the presence of Rocky 
Flats Plant roaster oxides, which may contain 
pyrophoric material. Observation of pyrophoric 
material could delay targeted waste removal 
from pit areas. 
Likelihood of schedule delays from technical 
problems is high. Experience during the 
Accelerated Retrieval Project suggests that 
excavation of SDA waste delayed by the 
presence of pyrophoric material. The same type 
of delays would likely be encountered during 
removal of highly radioactive objects or during 
sizing of large objects. 
Ease of undertaking additional remedial action, if necessary (technical feasibility) 
What likely future remedial 
actions may be anticipated? 
Five-year reviews may show 
cause for additional action. Such 
actions may require a second 
feasibility study to evaluate 
actions, including containment, 
treatment, or removal. Further 
migration of contaminants to 
adjacent media should be 
anticipated and potentially 
increase any future remediation 
requirements associated with 
SDA waste. 
No future remedial actions are anticipated. No future remedial actions are anticipated. No future remedial actions are anticipated. No future remedial actions are anticipated. 
How difficult would it be to 
implement additional 
remedial actions, if required? 
This alternative would not 
preclude or inhibit future action, 
if required. 
The relative simplicity of the ET surface barrier 
would facilitate future maintenance or 
modification (e.g., extension to include portions 
of the Transuranic Storage Area). The Modified 
RCRA Type C surface barrier would be difficult 
to repair or extend. 
The relative simplicity of the ET surface barrier 
would facilitate future maintenance or 
modification (e.g., extension to include portions 
of the Transuranic Storage Area). In situ 
grouting of specified disposal locations would 
not preclude subsequent retrieval using 
conventional excavation equipment; however, it 
may be infeasible to segregate encapsulated 
waste from the cement matrix. Stabilization of 
Pad A waste should not adversely impact 
subsequent retrieval or transportation on or off 
the INL Site. 
The relative simplicity of the ET surface barrier 
would facilitate future maintenance or 
modification (e.g., extension to include portions 
of the Transuranic Storage Area). Following 
surface barrier completion, remediation of 
additional SDA waste would require removal of 
large volumes of barrier material. 
This alternative would remove all waste and 
contaminated media from the SDA, eliminating 
any need for future remediation of the waste 
zone. The relative simplicity of the ET surface 
barrier would facilitate future maintenance or 
modification (e.g., extension to include portions 
of the Transuranic Storage Area). 
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Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Monitoring considerations (technical feasibility) 
Do migration or exposure 
pathways exist that cannot be 
monitored adequately? 
Migration and exposure pathways 
are easily monitored under this 
alternative. 
All migration and exposure pathways are 
adequately covered by existing environmental 
monitoring programs, including INL Sitewide 
air, soil, and biotic sampling and SDA-specific 
aquifer and vadose zone sampling (both 
dissolved and gas phase). 
All migration and exposure pathways are 
adequately covered by existing environmental 
monitoring programs, including INL Sitewide 
air, soil, and biotic sampling and SDA-specific 
aquifer and vadose zone sampling (both 
dissolved and gas phase). 
All migration and exposure pathways are 
adequately covered by existing environmental 
monitoring programs, including INL Sitewide 
air, soil, and biotic sampling and SDA-specific 
aquifer and vadose zone sampling (both 
dissolved and gas phase). 
All migration and exposure pathways are 
adequately covered by existing environmental 
monitoring programs, including INL Sitewide 
air, soil, and biotic sampling and SDA-specific 
aquifer and vadose zone sampling (both 
dissolved and gas phase). 
What risk of exposure exists 
if monitoring is insufficient to 
detect failure? 
Exposure risk would be equal to 
those identified in the baseline 
risk assessment (see Section 1.4). 
Risk of exposure associated with any 
insufficiency of the monitoring program is 
considered insignificant because waste sources, 
COCs, exposure pathways, and transport 
mechanisms are adequately characterized and 
well understood. 
Risk of exposure associated with any 
insufficiency of the monitoring program is 
considered insignificant because waste sources, 
COCs, exposure pathways, and transport 
mechanisms are adequately characterized and 
well understood. 
Risk of exposure associated with any 
insufficiency of the monitoring program is 
considered insignificant because waste sources, 
COCs, exposure pathways, and transport 
mechanisms are adequately characterized and 
well understood. 
Risk of exposure associated with any 
insufficiency of the monitoring program is 
considered insignificant because waste sources, 
COCs, exposure pathways, and transport 
mechanisms are adequately characterized and 
well understood. 
Coordination with other agencies (administrative feasibility)  
What steps are required to 
coordinate with other 
agencies? 
This alternative would not require 
coordination with other agencies 
except to maintain monitoring 
requirements. 
This alternative would not require significant 
permitting with other agencies. Expansion and 
development of new borrow areas to obtain 
necessary surface barrier materials would likely 
require modification and approval of an existing 
environmental assessment. 
Because this alternative would be implemented 
as a CERCLA closure activity, no permits are 
required. Coordination with the Idaho 
Department of Environmental Quality and U.S. 
Environmental Protection Agency is required to 
ensure this alternative meets all applicable or 
relevant and appropriate requirements. It may 
be necessary to clarify land disposal 
requirements or obtain a waiver for stabilization 
and relocation of Pad A waste within the 
OU 7-13/14 area of contamination.  
Because partial retrieval subalternatives would 
be implemented as CERCLA closure activities, 
no permits are required. Coordination with the 
Idaho Department of Environmental Quality 
and U.S. Environmental Protection Agency is 
required to ensure that alternatives meet all 
applicable or relevant and appropriate 
requirements. While it would be necessary to 
clarify land disposal requirements for waste 
transferred to the ICDF (performed during the 
Pad A retrieval activity), no administrative 
barriers are anticipated. 
Because this alternative would be implemented 
as a CERCLA closure activity, no permits are 
required. Coordination with the Idaho 
Department of Environmental Quality and 
U.S. Environmental Protection Agency is 
required to ensure this alternative meets all 
applicable or relevant and appropriate 
requirements. While it would be necessary to 
clarify land disposal requirements for waste 
transferred to the ICDF, no administrative 
barriers are anticipated. 
What steps are required to set 
up long-term or future 
coordination among 
agencies? 
This alternative would not require 
coordination with other agencies 
except to maintain monitoring 
requirements. 
The FFA/CO provides framework for 
coordination among agencies for selection of 
future remedial actions at the INL Site. 
Long-term land-use plans, environmental 
monitoring, and administrative controls 
applicable to any remedial alternative 
implemented in the SDA are addressed in the 
Summary of Cleanup at the Idaho National 
Laboratory Site (Litus and Shea 2005). 
The FFA/CO provides framework for 
coordination among agencies for selection of 
future remedial actions at the INL Site. 
Long-term land-use plans, environmental 
monitoring, and administrative controls 
applicable to any remedial alternative 
implemented in the SDA are addressed in the 
Summary of Cleanup at the Idaho National 
Laboratory Site (Litus and Shea 2005). 
The FFA/CO provides framework for 
coordination among agencies for selection of 
future remedial actions at the INL Site. 
Long-term land-use plans, environmental 
monitoring, and administrative controls 
applicable to any remedial alternative 
implemented in the SDA are addressed in the 
Summary of Cleanup at the Idaho National 
Laboratory Site (Litus and Shea 2005). 
The FFA/CO provides framework for 
coordination among agencies for selection of 
future remedial actions at the INL Site. 
Long-term land-use plans, environmental 
monitoring, and administrative controls 
applicable to any remedial alternative 
implemented in the SDA are addressed in the 
Summary of Cleanup at the Idaho National 
Laboratory Site (Litus and Shea 2005). 
Can permits for off-INL Site 
activities be obtained if 
required? 
No off-INL Site activities are 
required under this alternative. 
The only off-INL Site activities under this 
alternative would be expansion and development 
of borrow sources for surface barrier materials. 
No problems are anticipated with obtaining the 
necessary permits, because permitting for borrow 
sources is routinely accomplished in the 
construction industry. 
This alternative does not include treatment or 
disposal activities off the INL Site; therefore, 
additional permits are not required. No 
problems are anticipated in complying with 
existing permits for borrows sources. 
Most retrieved waste is anticipated to meet 
certification requirements for disposal at WIPP 
under an existing permit for transuranic waste. 
However, disposal pathways remain undefined 
for retrieved waste that cannot be certified for 
disposal at WIPP. Acceptance for disposal at 
ICDF would depend on compliance with 
existing waste acceptance criteria defined in the 
existing permit. 
Retrieved waste containing transuranics is 
anticipated to meet certification requirements 
for disposal at WIPP under an existing permit. 
However, disposal pathways remain undefined 
for retrieved waste that cannot be certified for 
disposal at WIPP or other facility. Acceptance 
for disposal at ICDF would depend on 
compliance with existing waste acceptance 
criteria defined in the existing permit. Disposal 
at off-INL facilities (e.g., EnergySolutions or 
Nevada Test Site) would also be contingent on 
compliance with permit defined acceptance 
criteria. 
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Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Availability of treatment, storage capacity, and disposal services (availability of services and materials) 
Are adequate treatment, 
storage capacity, and disposal 
services available? 
Not applicable. Treatment, 
storage, and disposal services are 
not elements of this alternative. 
Not applicable. Treatment, storage, and disposal 
services are not elements of this alternative. 
Relocation of Pad A within the OU 7-13/14 area 
of contamination does not constitute treatment, 
storage, or disposal. 
This alternative does not include treatment, 
storage, or disposal off the INL Site. An on-INL 
Site treatment capability must be developed to 
allow ex situ treatment of Pad A waste. 
Disposal capacity at WIPP is assumed to be 
sufficient to accommodate targeted 
WIPP-acceptable waste retrieved under 
Alternative 4. However, disposal pathways 
remain undefined for retrieved waste that 
cannot be certified for disposal at WIPP. 
Treatment and disposal capacity at ICDF is 
assumed to be adequate; however, ICDF is 
scheduled to be closed in the year 2012 and 
may become unavailable for both 
Subalternatives 4a and 4b. If the ICDF is unable 
to accept the relatively small quantity of roaster 
oxide after 2012, then this waste form would be 
sent to an off-INL facility where disposal 
capacity is assumed to be adequate and disposal 
costs comparable to ICDF. 
Disposal capacity at WIPP may not be 
sufficient to accommodate all WIPP-acceptable 
waste retrieved under Alternative 5. In addition, 
disposal pathways remain undefined for 
retrieved waste that cannot be certified for 
disposal at WIPP. Treatment and disposal 
capacity at ICDF is assumed to be adequate for 
some waste forms; however, ICDF is scheduled 
to be closed in the year 2012 and may become 
unavailable for Alternative 5. Treatment and 
disposal capacity at off-INL Site LLW disposal 
facilities (e.g., EnergySolutions) is assumed to 
be available throughout the Alternative 5 
performance period. This alternative includes 
construction of an interim storage facility on the 
INL Site for remote-handled nontransuranic 
waste pending development of a final disposal 
facility by another program. 
How much additional 
capacity is necessary? 
Not applicable. Not applicable. This alternative does not require additional 
treatment, storage, or disposal capacity off the 
INL Site. An on-INL Site treatment capability 
must be developed to allow ex situ treatment of 
Pad A waste. 
Additional treatment and disposal capacity 
for Alternative 4 may be required, but is 
assumed to be available in the commercial 
sector. Disposal capacity at WIPP is assumed 
to be sufficient to accommodate targeted 
WIPP-acceptable waste. It is assumed that 
disposal pathways will be identified for 
retrieved waste that cannot be certified for 
disposal at WIPP. Treatment and disposal at 
ICDF may become unavailable after the 
year 2012. If the ICDF is unable to accept the 
relatively small quantity of roaster oxide after 
2012, then this waste form would be sent to an 
off-INL facility where disposal capacity is 
assumed to be adequate and disposal costs 
comparable to ICDF. 
Additional treatment and disposal capacity 
for Alternative 5 may be required, but is 
assumed to be largely available in the 
commercial sector. Disposal capacity at WIPP 
may not be sufficient to accommodate all 
WIPP-acceptable waste retrieved under 
Alternative 5. Treatment and disposal at ICDF 
may become unavailable after the year 2012; 
however, capacity at off-INL Site LLW 
facilities (e.g., EnergySolutions) is assumed to 
be adequate and available throughout the 
Alternative 5 performance period. Alternative 5 
assumes permitting and construction of a 
repository for remote-handled nontransuranic 
radioactive waste. 
Does lack of capacity prevent 
implementation? 
Not applicable. Not applicable. Lack of treatment, storage, or disposal capacity 
on or off the INL Site would not prevent 
implementation of this alternative. 
Lack of disposal capacity would not prevent 
implementation of Alternative 4. Disposal 
capacity at WIPP is assumed to be sufficient to 
accommodate targeted WIPP-acceptable waste 
retrieved under Alternative 4. It is assumed that 
disposal pathways will be identified for 
retrieved waste that cannot be certified for 
disposal at WIPP. Disposal of a relatively small 
quantity of roaster oxide at ICDF may become 
unavailable after the year 2012; however, 
disposal capacity at an off-INL Site LLW 
disposal facility (e.g., EnergySolutions) is 
assumed to be adequate and available 
throughout the Alternative 4 performance 
period. 
Lack of disposal capacity would not prevent 
implementation of Alternative 5. Disposal 
capacity at WIPP may not be sufficient to 
accommodate all WIPP-acceptable waste 
retrieved under Alternative 5. Treatment and 
disposal at ICDF may become unavailable after 
the year 2012; however, capacity at off-INL 
Site LLW facilities (e.g., EnergySolutions) is 
assumed to be adequate and available 
throughout the Alternative 5 performance 
period. Alternative 5 assumes permitting and 
construction of a repository for remote-handled 
nontransuranic radioactive waste. 
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Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
What additional provisions 
are required to ensure 
additional capacity? 
Not applicable. Not applicable. No additional provisions are required to ensure 
that treatment, storage, or disposal capacity off 
the INL Site is adequate to implement this 
alternative. An on-INL Site treatment capability 
must be developed to allow ex situ treatment of 
Pad A waste. 
Additional provisions may be required to ensure 
adequate treatment, storage, or disposal 
capacity for Alternative 4. Disposal capacity at 
WIPP is assumed to be sufficient to 
accommodate targeted WIPP-acceptable waste 
retrieved under Alternative 4. It is assumed that 
disposal pathways will be identified for 
retrieved roaster oxide (containing no 
transuranic isotopes) that cannot be certified for 
disposal at WIPP. Disposal at ICDF may 
become unavailable after the year 2012; 
however, disposal capacity at an off-INL Site 
LLW disposal facility (e.g., EnergySolutions) is 
assumed to be adequate and available 
throughout the Alternative 4 performance 
period. 
The Nevada Test Site disposal is scheduled for 
operations for DOE Office of Environmental 
Management through the year 2027, with 
possibilities for life extension. The Nevada Test 
Site is considered to have unlimited disposal 
capacity. 
Additional provisions are required to ensure 
adequate treatment, storage, or disposal 
capacity for Alternative 5. Disposal capacity at 
WIPP may not be sufficient to accommodate all 
WIPP-acceptable waste retrieved under 
Alternative 5. Treatment and disposal at ICDF 
may become unavailable after the year 2012; 
however, capacity at off-INL Site LLW 
facilities (e.g., EnergySolutions) is assumed to 
be adequate and available throughout the 
Alternative 5 performance period. Alternative 5 
assumes permitting and construction of a 
repository for remote-handled nontransuranic 
radioactive waste. 
The Nevada Test Site disposal is scheduled for 
operations for DOE Office of Environmental 
Management through the year 2027, with 
possibilities for life extension. The Nevada Test 
Site is considered to have unlimited disposal 
capacity. 
Availability of necessary equipment and specialists (availability of services and materials) 
Are the necessary equipment 
and specialists available? 
Not applicable. Equipment and specialists required for dynamic 
compaction of pits and construction of an ET 
surface barrier are available within the 
commercial sector. The INL Site resources are 
adequate for planning, design, and 
implementation of Pad A waste excavation and 
relocation within the OU 7-13/14 area of 
contamination. 
Equipment and specialists required for ISG of 
specified waste, dynamic compaction of pits, 
and construction of an ET surface barrier are 
available within the commercial sector. INL 
Site resources are adequate for planning, design, 
and implementation of Pad A waste excavation, 
treatment, and relocation within the OU 7-13/14 
area of contamination. 
INL Site resources are adequate for planning, 
design, and implementation of targeted waste 
retrieval in pit areas and removal of Pad A. 
Equipment and specialists required for dynamic 
compaction of Pad A and waste pits, 
construction of a slurry cut-off wall, and 
construction of an ET surface barrier are 
available within the commercial sector. 
Equipment and specialists required for SDA 
waste retrieval and construction of an 
ET surface barrier are available from INL Site 
resources or within the commercial sector. 
What additional equipment 
and specialists are required? 
Not applicable. An enclosure and excavator would be required 
for removal of Pad A waste in the case of 
Alternative 2b. No additional equipment or 
specialists are required for implementation of 
this alternative. 
An enclosure and excavator would be required 
for removal of Pad A waste. Treatment of 
Pad A waste within the SDA would require 
procurement of a large paddle mixer, box 
stabilization fixture, and grout mixing plant 
similar to those used at ICDF. Specialists would 
be required to validate performance of generic 
cementitious grouts used for treatment of waste 
containing high concentrations of nitrate salts. 
An enclosure, modified excavator, and modified 
telehandler would be required for removal of 
SDA waste. Additional equipment required for 
retrieval includes waste packaging glove boxes 
designed for visual examination, segregation, 
and packaging of retrieved waste. Specialists 
would be required to visually identify waste 
types during retrieval, and maintain slurry and 
backfill parameters during slurry cut-off wall 
construction. 
An enclosure, modified excavator, and modified 
telehandler would be required for removal of 
SDA waste. Additional equipment required for 
retrieval includes waste packaging glove boxes 
designed for visual examination, segregation, 
and packaging of retrieved waste. A crane and 
shielded transport casks would also be required 
for removal of remote-handled nontransuranic 
waste. Specialists would be required to visually 
identify waste types during retrieval. 
Does lack of equipment and 
specialists prevent 
implementation? 
Not applicable. Lack of equipment or specialists would not 
prevent implementation of the remedial 
components included in this alternative. 
Lack of equipment or specialists would not 
prevent implementation of the remedial 
components included in this alternative. 
Lack of retrieval and packaging equipment or 
specialists would not prevent implementation of 
remedial components included in the partial 
retrieval alternatives. 
Lack of equipment for retrieval and packaging 
of remote-handled nontransuranic waste would 
not prevent implementation of this alternative. 
What additional provisions 
are required to ensure 
equipment and specialists are 
available? 
Not applicable. No additional provisions are required to ensure 
availability of equipment or specialists required 
to implement any remedial component included 
in this alternative. 
No additional provisions are required to ensure 
availability of equipment or specialists required 
to implement any remedial component included 
in Alternative 3. 
No additional provisions are required to ensure 
availability of equipment or specialists required 
to implement any remedial component included 
in the partial retrieval alternatives. 
No additional provisions are required to ensure 
availability of equipment or specialists required 
to implement any remedial component included 
within this retrieval alternative. 
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Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Availability of prospective technologies (availability of services and materials) 
Are technologies under 
consideration generally 
available and sufficiently 
demonstrated for the specific 
application? 
Not applicable. Necessary technologies are available and are in 
common use in the construction industry. 
Remedial components in this alternative, 
including ISG of specified waste disposals; 
Pad A waste excavation; treatment; and 
relocation, dynamic compaction of burial pits, 
containment using an ET surface barrier, and 
extraction of VOC vapors from the vadose zone 
are sufficiently demonstrated at either the INL 
Site or within the DOE complex and are 
generally available from the commercial sector. 
Remedial components, including partial waste 
excavation, dynamic compaction, proof-rolling 
of burial pits, installation of a perimeter slurry 
cut-off wall, containment using an ET surface 
barrier, and extraction of VOC vapors from the 
vadose zone are sufficiently demonstrated at 
either the INL Site or within the DOE complex 
and are generally available from the commercial 
sector. 
Remedial components, including waste 
excavation, containment using an ET surface 
barrier, and extraction of VOC vapors from the 
vadose zone are sufficiently demonstrated at 
either the INL Site or within the DOE complex 
and are generally available from the commercial 
sector. 
This alternative would remove remote-handled 
nontransuranic waste using the method used at 
the Intermediate-Level Transuranic Storage 
Facility, which extracted intact, remote-handled 
drums from belowground vaults within open air 
and placed the drums in shielded casks. Using 
this method within smaller retrieval tent 
structures and on deteriorated drums has not 
been demonstrated. 
The INL Site has decontaminated and 
demolished several large facility complexes as 
a component of sitewide closure activities. In 
doing so, the INL Site has sufficiently 
demonstrated competency in the ability to size 
large objects extracted from the SDA area. 
Would technologies require 
further development before 
they can be applied full-scale 
to the type of waste at the 
INL Site? 
Not applicable. No specialized technologies are required. Remedial components included in this 
alternative are sufficiently developed to allow 
full-scale deployment for remediation of waste 
types found in the SDA. 
Demonstrations of ISG and dynamic 
compaction may be required to support 
operational readiness reviews. 
Remedial components included in partial 
retrieval activities are sufficiently developed to 
allow full-scale deployment for remediation of 
waste types found in the SDA. 
A demonstration of dynamic compaction of 
Pad A waste may be required. 
Remedial components included in retrieval 
activities are sufficiently developed, with 
exception of retrieval and handling of 
remote-handled nontransuranic waste and large 
objects, to allow full-scale deployment for 
remediation of waste types found in the SDA. 
When should technology be 
available for full-scale use? 
Not applicable. No specialized technologies are required. Remedial components included in Alternative 3 
are sufficiently developed to allow immediate 
full-scale use in the SDA. 
Remedial components included in the partial 
retrieval alternatives are sufficiently developed 
to allow immediate full-scale use in the SDA. 
Remedial components included in this 
alternative are sufficiently developed, with 
exception of retrieval and handling of 
remote-handled nontransuranic waste and large 
objects, to allow immediate full-scale use in the 
SDA. 
Technologies used for extraction of large 
objects and remote-handled objects from the 
SDA would be developed and tested during the 
remedial design phase and would be available 
by start of construction activities. 
Table C-4. (continued). 
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Specific Considerations 
Alternative 1 
No Action 
Alternative 2 
Surface Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4 
Partial Retrieval, Treatment, and Disposal 
Alternative 5 
Full Retrieval, Treatment, and Disposal 
Would more than one vendor 
be available to provide a 
competitive bid? 
Multiple vendors are available for 
all aspects of environmental 
monitoring. 
Multiple vendors are available for all aspects of 
the work. All aspects of surface barrier 
construction, including development of borrow 
areas, hauling, and placement of surface barrier 
materials, could be accomplished by a number of 
local construction firms. For the dynamic 
compaction option, specialized firms with 
specific geotechnical experience would be 
required; however, there are a number of firms 
available in the U.S. that could provide that 
service. 
Based on previous responses to requests 
for proposal, it is probable that few 
(i.e., less than 3) qualified vendors would bid to 
provide ISG of specified waste in the SDA. 
Similarly, it is probable that few qualified 
vendors would bid to provide dynamic 
compaction of waste buried in pits in the SDA. 
Several commercial firms are anticipated to 
respond to requests for proposals for design and 
construction of an ET surface barrier. 
Based on previous responses to requests for 
proposals, it is probable that few qualified 
vendors would bid on targeted waste retrieval or 
dynamic compaction. Several commercial firms 
are anticipated to respond to requests for 
proposals for design and construction of a slurry 
cut-off wall and an ET surface barrier. 
Based on previous responses to requests for 
proposals, it is probable that few qualified 
vendors would bid to retrieve waste from the 
SDA. Several commercial firms are anticipated 
to respond to requests for proposals for design 
and construction of an ET surface barrier. 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
COC = contaminant of concern 
DOE = U.S. Department of Energy 
ET = evapotranspiration 
FFA/CO = Federal Facility Agreement and Consent Order 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
ISG = in situ grouting 
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area 
VOC = volatile organic compound 
WIPP = Waste Isolation Pilot Plant 
 
Table C-5. Cost (in millions of dollars). 
Alternative 1 
No Action 
Alternative 2a 
Modified RCRA Type C 
Surface Barrier 
Alternative 2b 
Evapotranspiration Surface 
Barrier 
Alternative 3 
In Situ Grouting 
Alternative 4a 
4-Acre Partial Retrieval, 
Treatment, and Disposal 
Alternative 4b 
2-Acre Partial Retrieval, 
Treatment, and Disposal 
Alternative 5 
Full Retrieval,  
Treatment, and Disposal 
Specific 
Considerations 
Current 
Valuea,b 
($M) 
Net Present 
Valuea,b 
($M) 
Current 
Valuea,b 
($M) 
Net Present 
Valuea,b 
($M) 
Current 
Valuea,b 
($M) 
Net Present 
Valuea,b 
($M) 
Current 
Valuea,b 
($M) 
Net Present 
Valuea,b 
($M) 
Current 
Valuea,b 
($M) 
Net Present 
Valuea,b 
($M) 
Current 
Valuea,b 
($M) 
Net Present 
Valuea,b 
($M) 
Current 
Valuea,b 
($M) 
Net Present 
Valuea,b 
($M) 
Capital cost NA NA 144.6 112.5 162.5 122.0 216.1 166.0 919.1 706.5 553.2 434.5 13,520.2 8,397.0 
Operations and 
maintenance costs  
52.3 14.8 193.9 62.5 163.6 55.8 163.6 55.8 146.7 48.2 146.7 50.2 126.0 36.6 
Periodic costs 4.7 1.0 5.2 1.1 5.2 1.0 5.2 1.0 5.2 0.8 5.2 1.0 5.2 0.6 
Total costs 57.0 15.8 343.7 176.1 331.4 178.8 385.0 222.7 1,071.0 755.5 705.1 485.6 13,651.4 8,434.2 
Are cost estimates 
within an expected 
accuracy of +50 to 
-30%? 
Yes. Confidence in estimates is 
high. Estimates are based on 
actual costs for well-defined, 
ongoing monitoring programs. 
Yes. Confidence in estimates is high. Estimates are based on 
preconceptual designs. Contingency costs were assigned to 
individual remedial components based on professional judgment 
of process uncertainty. 
Yes. Confidence in estimates is 
moderate. Estimates are based 
on preconceptual designs. 
Contingency costs were 
assigned to individual remedial 
components based on 
professional judgment of 
process uncertainty. 
Yes. Confidence in estimates is high because estimates are based on 
preconceptual designs in combination with actual costs for the 
Accelerated Retrieval Project. Contingency costs were assigned to 
individual remedial components based on professional judgment of 
process uncertainty. 
Yes. Confidence in estimates is 
low. All estimates are based on 
preconceptual designs of 
processes that may not be well 
defined. Large contingency costs 
were assigned to individual 
remedial components based on 
professional judgment of process 
uncertainty. 
a. Cost estimates developed for this feasibility study are for evaluating and comparing alternatives and are not suitable for budgetary, planning, or funding purposes. Estimates have an approximate range of accuracy of +50 to -30%, in accordance with EPA guidance (EPA 1988).  
b. Estimates are provided for both current value (2006 dollars) and net present value (future dollars). Net present value, also called present worth value, is the projected value of a future dollar after accounting for return and inflation. Present worth costs are estimated by using annual inflation factors provided within the latest revision of 
federal guidance (OMB 2006). Using currently estimated factors for future inflation, discount rates, and return on investment, present worth values are substantially lower than current value estimates. 
RCRA = Resource Conservation and Recovery Act 
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Appendix D 
 
Modeling 
D-1. INTRODUCTION 
This appendix summarizes modeling activities and results that supported development of the 
Feasibility Study for Operable Unit 7-13/14. Modeling in this feasibility study is a continuation of 
modeling performed for the Remedial Investigation and Baseline Risk Assessment (RI/BRA) 
(Holdren et al. 2006), and is essentially the same as modeling implemented in the Ancillary Basis for 
Risk Analysis (Holdren et al. 2002), but with improvements. 
The Radioactive Waste Management Complex (RWMC) at the Idaho National Laboratory (INL) 
Site is a complicated site. A single model cannot accommodate source release, fate and transport, and risk 
calculations with sufficient detail to be acceptable to the U.S. Department of Energy (DOE), Idaho 
Department of Environmental Quality (DEQ), and U.S. Environmental Protection Agency (EPA), 
(referred to as the Agencies). Therefore, modeling is divided into modules, and separate models or tools 
that are appropriate for each module are used as described below (see Figure D-1): 
• Waste Inventory and Location Database (McKenzie et al. 2005) provides inventory information, in 
terms of the amount of waste disposed of per year, for each source area 
• DUST-MS computes the release of contaminants due to the shallow subsurface 
• TETRAD computes contaminant concentration movement in the groundwater and volatile 
inhalation concentration at the surface 
• DOSTOMAN computes biotic uptake concentrations for other surface pathways, including external 
exposure, crop ingestion, soil ingestion, and dust inhalation 
• Risk calculations convert concentrations from TETRAD or DOSTOMAN into a carcinogenic risk 
or hazard index. 
 
Figure D-1. Operable Unit 7-13/14 risk modeling modules. 
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Numerous model runs were used to define a base case and to assess the sensitivity of results to 
select model parameters and assumptions. Additional runs were used to assess effectiveness of remedial 
action alternatives. Long-lived progeny were specifically included in simulations because migration can 
occur over long time periods, and remedial action may slow transport even further; this possibility would 
allow additional ingrowth and influence risk estimates. Biotic modeling used to assess human health risk 
for surface exposure pathways also provided the basis for ecological risk assessment. Only a few 
additional contaminants were simulated for surface exposure for ecological impacts. Contaminants of 
potential concern, identified in the RI/BRA, were divided among 12 modeling groups based on common 
decay chain ancestry or on other common chemical or physical characteristics. Table D-1 shows these 
groups. 
Using these modeling groups, 10 simulation cases were run for the RI/BRA, and seven simulation 
cases were run for the feasibility study. An abbreviated nomenclature was developed to identify the cases 
without creating overly long labels and file names. Table D-2 identifies the 17 cases and their 
nomenclature and distinguishes between the RI/BRA cases and the feasibility study cases. Cases with a 
designator beginning with a “B” are associated with the RI/BRA. Cases with a designator beginning with 
an “F” are associated with the feasibility study. The following sections briefly describe each case and 
present the risk results. For details on modeling assumptions, the simulation process, and results 
expressed in terms of concentrations, refer to associated modeling reports for either source-term release 
(Anderson and Becker 2006) or fate and transport in the vadose zone and aquifer (Magnuson and Sondrup 
2006). 
Martian (2007) documents the results of an independent evaluation of the TETRAD 
version 12.7ms simulator to assess its reliability and functionality for use in environmental transport 
simulation. GeoTrans, under subcontract to EPA, provided verification and benchmark problem 
descriptions. Problems ranged in complexity from 1-D saturated flow and transport to 3-D multiphase 
flow and transport in a combined unsaturated and saturated domain. Idaho Cleanup Project staff set up the 
defined problems, ran the TETRAD simulator, and provided simulation results to GeoTrans. GeoTrans 
evaluated TETRAD simulation results against analytical solutions and results from other simulators 
(GeoTrans 2006). Results showed that the TETRAD simulator solves environmental fate and transport 
problems with reasonable accuracy, excellent stability, and acceptable speed. GeoTrans concluded that 
TETRAD simulation results agreed well with those produced by other codes (GeoTrans 2006; 
Martian 2007). 
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Table D-1. Contaminant groups for Operable Unit 7-13/14 simulations. 
Simulation 
Group 
Group 
Name 
Contaminants 
in Groupa Description Basis for Group 
1 Am-241 Am-241, Np-237, 
U-233, and Th-229 
Pu-241 decay chain Neptunium series beginning at Am-241, 
created by weapons production. 
2 Am-243 Am-243, Pu-239, 
U-235, Pa-231, 
and Ac-227 
Am-243/Pu-239 
decay chain 
Am-243 to Pu-239, both created primarily 
by weapons production, to actinium series 
initiated by U-235. 
3 Pu-240 Pu-240, U-236, 
Th-232, and Ra-228 
Pu-240 decay chain Pu-240 to U-236, created primarily by 
weapons production, to thorium series 
initiated by Th-232.b 
4c Pu-238 Pu-238, U-234, 
Th-230, Ra-226, 
and Pb-210 
Pu-238 decay chain Pu-238, created primarily by reactor 
operations, to U-234 to mid uranium 
series. 
5c U-238 U-238, U-234, 
Th-230, Ra-226, 
and Pb-210 
Uranium decay 
chain 
Uranium series initiated by U-238, 
primarily from weapons production. 
6 Tc-99 Tc-99, I-129, 
and Cl-36 
Mobile activation 
products 
Created by reactor operations. 
8d C-14 C-14 Mobile, dual-phasee 
activation product 
Requires dual-phase simulation. Created 
by reactor operations. 
9 Nb-94 Nb-94, Sr-90, Cs-137, 
and Th-228 
Fission and 
activation products 
Surface pathways only. Created by reactor 
operations. 
10 Nitrate Nitrate (as nitrogen) 
and chromium 
Toxic chemicals Nonvolatile (single-phase), 
nonradioactive chemicals. Nitrate is 
contained primarily in Series 745 sludge 
from Rocky Flats Plant. Mobile with no 
decay. Chromium is a possible model 
performance indicator. 
11 Volatile 
organic 
compound 
Carbon tetrachloride, 
methylene chloride, 
tetrachloroethylene, 
trichloroethylene,f 
and 1,4-dioxane  
Toxic, dual-phasee 
chemicals in organic 
sludge 
Volatile (dual-phase) nonradioactive 
chemicals.  
12g Tc-99 Tc-99 and I-129 Mobile activation 
products 
Created by reactor operations 
a. Simulations include contaminants that are not contaminants of potential concern. These additional contaminants are decay-chain products or 
are useful for other reasons (e.g., comparison to performance assessment modeling and interpreting model performance and uncertainty). 
b. Groups 4 and 5 both contain U-234, Th-230, Ra-226, and Pb-210. 
c. Group 7 was reserved for tritium, which was dropped as a model performance indicator. 
d. Dual-phase refers to simultaneous transport in both vapor and liquid phases. 
e. Th-232 is not directly created by reactor operations, but is a progeny in two decay chains for isotopes that are produced in a reactor 
(i.e., Pu-240 and U-232). 
f. Simulations for trichloroethylene were added for the feasibility study. 
g. Group 12 is a revised Group 6.  
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Table D-2. Remedial investigation and feasibility study source-release simulation cases. 
Designator Simulation Description 
Remedial Investigation Simulation Cases 
B4ng No grout and no retrieval; best-estimate inventory; area-specific infiltration rates; Pit 4 
Accelerated Retrieval Project-targeted inventory not removed and beryllium blocks not 
grouted 
B Remedial investigation base case; best-estimate inventory; area-specific infiltration rates; 
Pit 4 Accelerated Retrieval Project-targeted inventory removed and beryllium blocks 
grouted (no action case for the feasibility study) 
Bu Base case with an upper-bound inventory  
Bhi Base case with area-specific infiltration rates inside the SDA replaced with a high 
infiltration rate of 23 cm/year assigned uniformly across the SDA 
Bloi Base case with background infiltration (outside SDA) reduced from 1.0 cm/year to 
0.1 cm/year  
Bnbc Base case with no B-C interbed. The B-C interbed is replaced with fractured basalt in the 
vadose zone simulation 
BkU Uranium Kd sensitivity case; Kd reduced from 15.4 to 6 mL/g for U-234 and U-238 
BsU Uranium solubility-limit sensitivity case 
- BsU10 = 10 × default solubility limit 
- BsU100 = 100 × default solubility limit 
- BsUn = no solubility limit (modeled as 1E+06) 
BcP Base case where sorption of Pu-239 and Pu-240 does not occur in the B-C and 
C-D interbeds 
Bnlk Base case with no low-permeability zone in the aquifer 
Feasibility Study Simulation Cases 
FmR Modified RCRA Type C surface barrier; reduced infiltration, 0.1 cm/year 
Fet ET surface barrier; reduced infiltration, 0.1 cm/year 
Feth ET surface barrier; higher infiltration, 1.0 cm/year 
Fg ISG; reduced infiltration, 0.1 cm/year 
Fpr Partial RTD; reduced infiltration, 0.1 cm/year 
Ffr Full RTD; reduced infiltration, 0.1 cm/year 
Frnc Full RTD without a surface barrier (no barrier) 
ET = evapotranspiration 
ISG = in situ grouting 
RCRA = Resource Conservation and Recovery Act 
RTD = retrieval, treatment, and disposal 
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D-2. BASELINE CONCEPTUAL SITE MODEL FOR THE 
SUBSURFACE DISPOSAL AREA 
D-2.1 Introduction 
D-2.1.1 Purpose and Scope 
This section presents a baseline comprehensive conceptual site model for the OU 7-13/14 remedial 
investigation and feasibility study (RI/FS). A conceptual site model uses all available information to 
describe the sources, releases, and movement of contaminants along pathways to receptor locations where 
exposure point concentrations occur (see Figure D-2). The conceptual site model is implemented in a 
series of numerical models to estimate concentrations at the exposure point, which then is converted into 
risk, based on assumed scenarios. Though this section focuses primarily on describing the subsurface 
groundwater pathway, it also discusses the subsurface soil pathway and the surface soil pathway. 
 
Figure D-2. Conceptual site model. 
This subsection provides a comprehensive summary of key components and assumptions included 
in the conceptual site model. Section D-3 discusses assumptions related to evaluating contaminant 
movement after potential remedial actions are implemented. 
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The conceptual site model is implemented for the OU 7-13/14 RI/FS in numerical models 
described in Anderson and Becker (2006) and Magnuson and Sondrup (2006). Those documents are the 
result of a series of model development tasks, each building on results and experience of previous 
modeling. Though each task contains details of the model implementation, the model sometimes relies on 
assumptions developed and explained in earlier modeling tasks. This conceptual site model attempts to 
comprehensively capture all assumptions that contribute to current RI/FS models. 
D-2.1.2 Definitions 
Definitions listed below clarify terms used in this subsection. 
• Conceptual model—Description of how contaminants enter a system, how they are transported 
within the system, including the governing physical and chemical processes that control movement; 
and pathways or routes of exposure to potential receptors. 
• Numerical model—Numerical solution to a set of governing equations requiring discretization in 
time and space. This solution normally is embedded into a computer code and requires input 
parameters for properties and boundary conditions. Numerical models have been developed for the 
source release and for contaminant migration in the subsurface. 
• Conservatism—Representation of processes and assignment of model parameters to maximize 
concentrations at an exposure point. Usually conservatism is invoked to address uncertainty. 
D-2.1.3 Overview 
Section D-2.2 briefly describes the physical setting, including the geologic framework, the 
hydrologic framework, and the waste buried at the Subsurface Disposal Area (SDA) within RWMC. 
Sections D-2.3 and D-2.4 describe pathways that comprise the conceptual site model—the subsurface 
groundwater pathways and the soil pathways, respectively. Section D-2.5 presents the method by which 
exposure-point concentrations are converted into individual and cumulative risk from each of these two 
pathways. This includes assumptions on receptor locations and timeframes for each exposure scenario.  
D-2.2 Physical Setting 
Material presented in this section is condensed from Section 2.2 of the RI/BRA (Holdren et al. 
2006) and from Magnuson and Sondrup (2006). This information provides context for understanding the 
conceptual model for the subsurface groundwater pathway. 
D-2.2.1 Geologic Setting  
The RWMC lies within a natural topographic depression that primarily has been undergoing soil 
deposition for the last 10,000 years (Hackett et al. 1995). Undisturbed surficial sediment at RWMC 
ranges in thickness from 0.6 to 7.0 m (2 to 23 ft). This shallow sediment rests on a thick sequence of 
relatively thin basalt flows that are intercalated with thin sedimentary interbeds.  
Using the nomenclature of Anderson and Lewis (1989), the three uppermost sedimentary layers are 
designated the A-B, B-C, and C-D sedimentary interbeds. Of these three uppermost interbeds, the 
C-D interbed is by far the most continuous. However, each interbed contains known gaps, although gaps 
in the C-D interbed have been observed only outside the SDA. The A-B interbed is very discontinuous 
and generally exists beneath only the northern half of the SDA. 
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Most of the basalt flows originated from vents in the Arco–Big Southern Butte Volcanic Rift Zone. 
This northwest-trending vent corridor may have implications for subsurface water movement because 
near-vent volcanic deposits and fissures probably provide either localized preferential pathways or 
barriers to groundwater flow (Kuntz et al. 2002). 
D-2.2.2 Hydrologic Setting 
Direct precipitation is the primary source of surface water on the SDA. Average annual 
precipitation at the INL Site is 21.4 cm (8.44 in.). Rates of precipitation are highest during May and June 
and lowest in July. Normally, winter snow falls from November through April. Though no permanent 
surface water features are within the local RWMC basin, the basin tends to hold precipitation and to 
collect additional run-off from the surrounding slopes. Surface water eventually either evaporates or 
infiltrates to the vadose zone and the underlying aquifer. Surface water within the local RWMC area does 
not reach the Big Lost River (Keck 1995). Historically, the SDA has been flooded by local basin run-off 
three times because of a combination of snowmelt, rain, and warm winds. After each flood, dikes and 
drainage channels around the perimeter of the SDA either were constructed or improved. 
Local run-off from within the SDA from late winter and early spring snowmelt has the greatest 
potential for infiltration because surface infiltration events occur when evapotranspiration (ET) rates are 
low. Disturbed soil and sparse vegetation also may contribute to increased infiltration within the SDA. 
Based on vadose zone instrumentation in the surficial sediment, Laney et al. (1988), McElroy (1993), and 
Martian (1995) conclude that surface infiltration within the SDA is highly nonuniform and is concentrated 
in surface depressions. If spring thaw occurs over frozen ground, most melted water is diverted to 
topographically low areas, increasing infiltration in low areas, while reducing infiltration in higher areas. 
Intense spring and summer rain storms also can have the same effect. 
During localized recharge events, wetting fronts can move through surficial sediment and into 
underlying basalt in a matter of days (McElroy 1993). Continued downward movement through the basalt 
is assumed to occur primarily through open or sediment-filled fractures or joints rather than through the 
basalt matrix. Rapid infiltration through fractured basalt or basalt flow rubble zones can occur. Rapid 
downward movement of the wetting front through fractures and rubble zones is slowed as moisture is 
stored in sediment and basalt or is diverted laterally by geologic media with contrasting hydraulic 
conductivities (e.g., dense basalt layers or sedimentary interbeds).  
Perched water is ephemeral beneath the SDA, especially at shallow depths, such as at the base of 
the surficial sediments. Shallow perched water is usually associated with snowmelt and localized run-off 
and, periodically, in response to large precipitation events. However, deep perched water has been present 
for extended periods in several wells. Bodies of perched water have been identified at two depth intervals 
associated with interbeds beneath the SDA. Perched water typically occurs in fractured basalt above the 
interbeds.  
Lateral underflow from the Big Lost River and the spreading areas within the vadose zone may 
provide additional sources of water to the SDA subsurface. Rightmire and Lewis (1987) and 
Hubbell (1990) present evidence suggesting that the spreading areas are a source for perched water in 
Well USGS-92, located in basalt above the C-D interbed in the western half of the SDA. Water 
movement from spreading areas to the SDA was documented by the arrival of a tracer in perched 
water at Well USGS-92, less than 91 days after introducing the tracer into the spreading areas 
(Nimmo et al. 2002). Investigators hypothesize that water from the spreading areas moves primarily 
downward, but a portion is diverted laterally by perching above layers having low hydraulic conductivity. 
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The Snake River Plain Aquifer underlies RWMC at a depth of approximately 177 m (580 ft) below 
land surface. The aquifer is composed of numerous, relatively thin basalt flows. In addition, the aquifer 
contains sedimentary interbeds that are typically discontinuous. The effective thickness of the aquifer in 
the RWMC vicinity is considered to be 150 m (490 ft), based on interpretation from temperature logs 
in Well C1A (Smith 2002). The water table gradient in the immediate SDA vicinity is low, and flow 
directions are variable, with interpreted directions ranging from southwest under the western half of the 
SDA to southeast under the eastern half of the SDA vicinity (Magnuson and Sondrup 2006). 
Wood (1989) indicates that the direction of water movement beneath the SDA changed from southerly to 
easterly as a result of groundwater mounding in the aquifer due to discharges to the spreading areas. 
Aquifer permeability is controlled by distribution of highly fractured basalt flow tops, interflow 
zones, lava tubes, fractures, vesicles, and intergranular pore spaces. The variety and degree of 
interconnected water-bearing zones complicate direction of groundwater movement locally throughout 
the aquifer. Permeability of the aquifer varies considerably over short distances, but generally, a series of 
basalt flows includes several excellent water-bearing zones. Pump test results from RWMC wells show 
that a region of low permeability is present in the aquifer south and southwest of the SDA (Wylie and 
Hubbell 1994; Wylie 1996). Additional pump test results conducted in 2003 corroborated the 
interpretation of permeability to the north and east of the SDA but were inconclusive regarding the 
low-permeability region (Jolley 2003). 
D-2.2.3 Waste Disposal 
The SDA is a radioactive waste landfill with shallow subsurface disposal units consisting of pits, 
trenches, and soil vaults. Constituents in the landfill include hazardous chemicals; low-level radioactive 
waste, including remote-handled fission and activation products; and transuranic waste. Construction, 
operation, and decommissioning of INL Site nuclear reactor testing programs have resulted in large 
volumes of waste. Various containers were used to ship and dispose of waste, including steel drums, 
casks, cardboard cartons, and wooden boxes. Larger individual items (e.g., tanks, furniture, process and 
laboratory equipment, engines, and vehicles) were placed separately as loose trash. Additionally, liquid 
waste was buried in the SDA, including direct disposal of free liquids to pits and trenches and disposal of 
solidified liquids in containers (Holdren et al. 2002). 
Radioactive waste from off-INL Site sources originated from a variety of facilities, including 
military and other defense agencies, universities, commercial operations, and the U.S. Atomic Energy 
Commission. The primary off-INL Site contributor was the Rocky Flats Plant. Shipping of waste to the 
INL Site from the Rocky Flats Plant began in April 1954 and continued into late 1989. Waste from the 
Rocky Flats Plant was deposited underground in a series of pits and trenches until 1970, when the 
U.S. Atomic Energy Commission policy was implemented requiring segregation and retrievable storage 
of all solid transuranic waste. After 1970, transuranic waste received from the Rocky Flats Plant was 
placed in aboveground, earthen-covered retrievable storage at the Transuranic Storage Area. 
Aboveground stored waste was designated as transuranic retrievable waste (Vejvoda 2005). 
Beginning in 1952, waste was stacked in pits and trenches. However, beginning in 1963, some 
waste was dumped directly into pits and trenches to reduce labor costs and minimize radiation exposure 
of personnel. Current disposal operations require stacking contact-handled waste to maximize disposal 
capacity of the landfill. Remote-handled waste is placed in concrete vaults. 
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D-2.3 Subsurface Groundwater Pathway 
The conceptual model for movement of contaminants in the subsurface either as aqueous- or 
gaseous-phase contaminants is divided into three zones, as indicated in Figure D-3. These zones are the 
waste zone, the vadose zone, and the aquifer. The waste zone is composed of surficial sediments and 
buried waste, including overburden and underburden. The vadose zone is the remainder of the subsurface 
from contact between the waste zone and the underlying basalt down to the aquifer and consists primarily 
of fractured basalt with some sedimentary interbeds. The aquifer is the saturated region beneath the 
vadose zone. Like the vadose zone, the aquifer also consists primarily of fractured basalt and sedimentary 
interbeds. 
 
Figure D-3. Zones by which subsurface groundwater pathway conceptual model are discussed.  
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D-2.3.1 Waste Zone 
D-2.3.1.1 Water and Air Movement in the Waste Zone. Most contaminants migrate in the 
subsurface by water movement. Some contaminants also partition into the gaseous phase and migrate 
within that phase. Water movement in the waste zone is controlled by gravity and capillary forces and is 
described by variably saturated governing equations, assuming Darcian flow is applicable. Likewise, air 
movement is considered to be within Reynolds number ranges such that air flow is laminar and Darcian 
concepts apply. It is assumed that a representative elementary volume (Bear 1972) can be defined that 
allows this region to be described as a porous medium. Including all possible buried waste forms 
(e.g., automobiles) obviously violates this assumption, but given the scale of the area being represented in 
the numerical model (i.e., the entire SDA), to consider the waste as having hydrological properties 
different from the surface sediments is not practical. This assumption of the waste and sediments having 
the same properties is supported by excavations that have demonstrated extensive soil mixed with waste 
(Olson 2004a, 2004b). 
Though hydrologic properties within the waste zone certainly vary across the SDA, they are 
considered to be homogeneous because it is assumed that the contrast in hydrologic properties between 
the waste zone and underlying basalt is large and has a much greater effect on water movement than 
variations in properties within the waste zone. As a result of this assumption, preferential movement of 
water downward due to heterogeneity is neglected. Porosity and permeability for the waste zone are 
derived from infiltration modeling performed by Martian (1995). Variably saturated properties describing 
the moisture characteristic curve also are based on an average of site-specific samples of the surficial 
sediments within the SDA (Baca et al. 1992). 
All water sources in the waste zone originate from surface events (e.g., precipitation, snow 
accumulation and melting, and flooding). A substantial portion of the average annual precipitation can be 
present in the early spring in the form of a consolidated snowpack (McElroy 1993). Often, the snowpack 
melts before the ground is thawed, and water redistributes to topographically low areas (e.g., ditches). 
These low areas then experience more infiltration than more elevated areas (Bishop 1996). 
Infiltration of surface water into the waste zone is highly variable across the SDA. Overall, 
infiltration inside the SDA is considered to be greater than infiltration outside the SDA due to disruption 
of natural soil layering and less vegetation inside the SDA (Barraclough et al. 1976; McElroy 1993). 
Background infiltration rates outside the SDA are estimated to be on the order of 1.0 cm/year 
(0.4 in./year) (Cecil et al. 1992), though ongoing studies indicate this value may be an order of magnitude 
too high. Inverse modeling using soil moisture profiles measured with neutron logging coupled with 
meteorological time histories was used to estimate infiltration at monitoring locations around the SDA 
(Martian and Magnuson 1994; Martian 1995). These inverse modeling estimates were used in 
combination with surface topography to assign a distribution of three rates across the SDA 
(Martian 1995). These three rates are 1 cm/year (0.4 in./year), which is the same as background 
infiltration outside the SDA; 3.7 cm/year (1.5 in./year), representing a medium value; and 10.0 cm/year 
(4 in./year), representing a high value. The spatial average of assigned infiltration, across the uniformly 
sized model grid blocks representing the SDA, is 5.0 cm/year (2 in./year). These rates represent net 
infiltration, or recharge, because the influence of ET is included in the inverse modeling (Martian 1995). 
Therefore, this amount of water contacts the waste and continues downward. 
Direct observations of infiltration used by Martian (1995) for infiltration estimates are limited in 
that all are located either between waste pits or away from waste pits and provide no direct measurements 
within waste. Instrumented probes were installed to measure infiltration directly within waste but had not 
produced useable results by the time the OU 7-13/14 RI/BRA was initiated. Because estimates of 
infiltration directly within waste have not been documented, infiltration in the waste is assumed to be 
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similar to soil moisture measurements made between or away from the waste. This assumption is at least 
partly valid because disturbed soil was found in some locations where measurements have been taken. 
The numerical model does not account for changes in topography or hydrologic properties due to 
waste emplacement over time. Modeling assumes that the spatial infiltration pattern estimated in Martian 
(1995) can be applied back to 1952. Because contaminants are released from the source-release model 
over time, any additional water added before waste is released is not considered to substantially impact 
predicted contaminant movement. Similarly, the impact of soil added to the SDA surface during 
contouring is assumed to be incorporated in the spatially variable infiltration assignment. The model 
assumes that initial conditions before waste emplacement started in 1952 were in hydrologic equilibrium 
with the background flux of 1 cm/year (0.4 in./year). 
In addition to being highly variable spatially, infiltration is also highly transient (McElroy 1993; 
Bishop 1996). Infiltration primarily occurs in the early spring during snowmelt, but also has occurred in 
response to intense large-magnitude summer rain showers. However, implementation in the numerical 
model treats infiltration as a steady-state phenomenon, with the exception of the historical floods. 
Modeling studies have evaluated the impact of transient surface infiltration on contaminant migration and 
determined that as long as an assumption of equilibrium-reversible sorption is invoked, the influence of 
transient infiltration lessens with depth in the vadose zone due to sorption in the interbeds (Magnuson and 
Sondrup 1998).  
The conceptual model includes historical flooding of the SDA. The three historical flooding events 
that occurred in 1962, 1969, and 1982 are imposed at their respective times in the modeling, with water 
volumes based on Vigil (1988) and an assumed duration of 10 days. The high infiltration rates assigned in 
the model (spatial average of 5 cm/year [2 in./year]) are continued into the future and are thought to 
account for the impact of possible future flooding of the SDA because the assigned infiltration rates 
represent an additional 4 cm/year (1.6 in./year) of infiltration above background, and they occur every 
year. 
Overall, the conceptual model assumes that water movement through the waste zone and into 
underlying fractured basalt is primarily vertical. Lateral migration of water within the waste zone has 
been observed. Magnesium chloride brine in lysimeters located at a distance from roadways where the 
brine was applied demonstrates that water moved horizontally at least 12 m (40 ft) (Hull and 
Bishop 2003). Also, water was hypothesized to spread laterally at the depleted uranium probing focus 
area, based on tensiometer responses at depth in the waste zone showing wetting where no wetting was 
observed at sensors located shallower at the same location (Hubbell et al. 2005). Lastly, ephemeral 
perched water has been observed in surficial sediments at the SDA in neutron access tubes located 
between and away from waste. Perching at these locations indicates a local horizontal gradient is 
established within the sediments above the sediment–basalt contact that could move water laterally. 
However, because of the presence of high-permeability fractures in the underlying basalt, water is 
assumed to move only a short distance within the sediments before contacting these fractures which are 
able to accommodate this water and thereby limit extensive lateral migration. In support of the conceptual 
model assumption of primarily vertical movement, the maximum observed spacing of vertical fracture 
joints in basalt is 3 m (10 ft) at Hell’s Half Acre and Box Canyon (Knutson et al. 1992). This spacing is 
approximately a factor of four less than the minimum horizontal grid block size of 38.1 m (125 ft) used in 
the numerical model. Therefore, it is reasonable to assume that at the scale of the smallest grid block in 
the numerical model, water movement through the waste zone and into the underlying fractured basalt is 
primarily vertical. 
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D-2.3.1.2 Contaminant Inventory, Release, and Transport in the Waste Zone. The rate 
of contaminant release from the source depends on the volume of water moving through the source, the 
flux, and the contaminant concentration in the water. The previous subsection discussed water movement. 
This subsection discusses contaminant inventories, release from disposed waste, and how released 
contaminants are considered to move in the aqueous and gaseous phases. Information used to calculate 
release concentrations include source inventory, waste form, solubility, partitioning, and physical 
transport processes. Within the source-term model, waste within a container is not subject to mobilization. 
Once the container fails, contaminants can be released from the waste by one of several mechanisms. 
Contaminants released within the waste zone partition among the aqueous phase, the gaseous phase, and 
the solid phase on sediments. Contaminants released out the bottom of the waste zone depends on several 
processes, which, for the numerical model, have been simplified to a few parameters. Contaminants 
released out the top of the waste zone, likewise, depends on several simplified, but different, processes. 
Contaminant inventories estimated for the SDA are based on extensive research of historical 
shipping records, process knowledge, and material-accountability records. Process knowledge was 
obtained from interviews with retired staff present when waste was originally generated (Vejvoda 2005; 
INEL 1995; Abbott et al. 2005). Estimates were developed for mass and activity of waste emplaced 
annually since 1952. Also, locations of buried waste were input to the Geographic Information System 
database, enabling production of spatially distributed waste inventories. Decay of parent nuclides and 
ingrowth of daughter nuclides are part of the source-term simulation. For the source model, release for 
any given year is based on waste disposal records to that date, including radioactive decay. The source 
release is implemented by assigning inventories and waste forms to 18 possible subregions 
(source-release areas) within the SDA. These subregions represent functional groups that might be treated 
in remedial alternatives currently under evaluation.  
Waste is categorized by waste forms and container types. A wide range of containers has been used 
to dispose of waste at the SDA, including cardboard boxes, plywood boxes, carbon steel drums, and 
welded stainless steel containers. In addition, the form of waste varies widely and includes solidified 
sludge, activated metal, and loose laboratory waste packaged in polyethylene bags. Some containers and 
waste forms provide a barrier to the release of contaminants, and others do not. No credit is taken for 
containment in cardboard or wooden boxes. Credit for delayed release is taken for waste in drums, 
comprising primarily Rocky Flats Plant waste. These carbon steel drums fail over time primarily due to 
corrosion. From historical waste retrieval operations, the mean and variance of the drum failure rate were 
fit with a Gaussian distribution to determine parameters for drum failure rates. No credit is taken for 
containment of waste in polyethylene liners within drums, even though some of these liners have been 
observed to still be intact (Olson 2004a, 2004b). Dumping during emplacement caused some drums to fail 
immediately; therefore a fixed fraction of the waste containers emplaced between 1965 and 1970 was 
assumed to fail immediately upon emplacement, and contaminants within those containers were 
considered to be immediately available for transport within the waste zone. 
Credit for delayed release also is taken for Tc-99 and I-129 disposed of in activated stainless steel 
and thick-walled carbon steel containers. These waste forms are highly resistant to release and are 
projected to have much longer lives than carbon steel drums and maintain their integrity for a 
considerable time. The numerical model accounts for all containers in which Tc-99 and I-129 waste was 
buried. Steel containers were failed with a Gaussian failure distribution, with the mean time to failure 
equal to the time necessary for the average corrosion rate to corrode half the thickness of the metal. For 
polyethylene containers, the radiation field associated with the disposal was used to calculate the time to 
failure. The distribution of radiation field is linear; therefore, a uniform failure rate was used. These 
assumptions relative to Tc-99 and I-129 release are important because without them, predicted Tc-99 and 
I-129 concentrations are dramatically overpredicted compared to current observations from the vadose 
zone and aquifer monitoring network (Holdren et al. 2006). Even with these assumptions, Tc-99 is still 
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overpredicted in the aquifer by one to two orders of magnitude compared to observed monitoring results 
(Magnuson and Sondrup 2006). 
Once a container fails and a contaminant is available for release to the subsurface environment, 
contaminants move from emplaced waste into either the aqueous or gaseous phase where migration can 
occur by three primary mechanisms: diffusion, corrosion, and surface washoff. Diffusion is used to 
describe release of volatile organics bound up in sludge. Corrosion is used to describe release of 
contaminants from activated metals. Specifically, the corrosion mechanism is used to describe release of 
tritium and C-14 from beryllium blocks and Cl-36 and Tc-99 from activated stainless steel. Surface 
washoff is used to describe the release of contaminants chemically bound to or otherwise present on 
surfaces and is used for all other waste forms. Surface washoff is described using a distribution 
coefficient that assumes equilibrium partitioning between buried waste and pore water around the waste. 
For all three mechanisms, a maximum is imposed on the source concentration, limited by the calculated 
solubility of the contaminant. Partitioning coefficients for all contaminants undergoing surface washoff 
are assumed to be equal to partitioning coefficients for soil. This is a reasonable assumption because soil 
was added over emplaced waste and filled voids within the waste. Waste excavations have demonstrated 
extensive soil mixed with waste (Olson 2004a, 2004b). If the waste has a lower partitioning coefficient 
than soil, then the contaminant will leave the waste and be partitioned onto the surrounding soil. If the 
waste has a higher partitioning coefficient than soil, then the contaminant will remain on the waste, and 
the assumption will tend to overestimate release from the waste.  
Water within the waste zone influences both the corrosion and surface washoff release 
mechanisms. Corrosion rates are accelerated due to the presence of water, especially if salts are present 
in the water. In the past, magnesium chloride salts have been applied to roads inside the SDA as a dust 
suppressant; therefore, salt concentrations in pore water are elevated, and this was taken into account 
when assigning corrosion rates in the source-release model.  
The amount of infiltrating water also defines the moisture content within the waste zone through 
the hydrologic parameters defining the nonlinear relationship between soil water tension, moisture 
content, and unsaturated hydraulic conductivity. Moisture content directly affects the amount of mass 
released through the surface wash mechanism. Infiltration is assigned spatially on a more refined basis 
than the 18 subregions into which the source releases are applied. These infiltration rates are averaged for 
these 18 subregions. This averaging of infiltration for functional groups, instead of assigning it on a 
one-to-one basis with infiltration for grid blocks, is not thought to impact the results significantly. The 
greater impact, based on experience in conducting sensitivity studies for the RI/BRA, is the magnitude of 
water contacting waste in the first place. Stated otherwise, changing the overall amount of infiltration has 
a greater impact than changing how infiltration is averaged once infiltration is assigned.  
Buried waste represents an extremely heterogeneous geochemical environment. A wide range of 
conditions are possible within the waste that makes it difficult to evaluate source-release parameters. 
Conditions also will change over time as waste degrades, requiring an assessment of what set of 
conditions are most applicable for long-term risk assessment. Microbes in the waste will degrade organic 
matter (e.g., cardboard, cloth, and wood) over time, consume oxygen, and create a reduced environment 
in the waste. Gas analyses from gas ports installed in waste indicate the presence of hydrogen and 
methane gases, indicating reduced conditions. Degradation of organic matter also may create organic 
complexing compounds that may make waste radionuclides more mobile. The pH of pore waters in the 
waste could deviate from neutral conditions, depending on waste degradation and buried chemicals in the 
waste. Solubility of minerals that could control mobility of waste radionuclides may vary significantly, 
depending on the concentrations of inorganic constituents in the waste or the presence of complexing 
agents. By considering the waste zone to include backfilled soil and underburden, in addition to buried 
waste, a simplified geochemical environment could be established for the source-release model. 
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Reducing conditions within waste depend on the presence of organic matter (e.g., wood, paper, 
and cardboard) undergoing microbial decay. Oxygen measurements in the vadose zone around the waste 
pits, and even gas-phase measurements within the pits themselves, indicate the presence of oxygen gas. 
Once organic matter is consumed, microbial activity will diminish, and oxygen will diffuse into the waste 
from the surrounding soil gas phase. This condition will allow the remaining waste to become oxidized 
and can change the valence state of radionuclides in the waste. Many fission products (e.g., Tc-99 and 
I-129) and actinides (e.g., uranium and neptunium) are more soluble and mobile under oxidized 
conditions. Therefore, oxidizing conditions were assumed to be present in the buried waste at all times. 
This conservatively accelerates short-term mobility of some radionuclides, but is a better assumption of 
long-term conditions in the waste. 
Fermentation of organic waste by microbes under reduced conditions creates dissolved organic 
compounds (e.g., oxalate, malonate, and lactate) that can form soluble aqueous complexes with 
radionuclides. A radionuclide complexed in solution is effectively isolated in solution. The complexed 
radionuclide does not participate in partitioning reactions with soil minerals, and migrates more rapidly 
than a radionuclide that is not complexed. Such complexing behavior was seen in low-level radioactive 
waste burial grounds at Maxey Flats, Kentucky, and at Oak Ridge, Tennessee. Therefore, it is reasonable 
to expect that radionuclides are complexing with organic ligands in reduced conditions at the SDA. No 
measurements are available for organic ligand concentrations in pore water within the waste zone at the 
SDA. Even if there were, there is not a good thermodynamic database of equilibrium constants from 
which solution composition of radionuclide-organic complexes could be calculated. Other solution 
parameters (e.g., pH and ionic strength) which would be required to accurately calculate organic complex 
concentrations, also are not known. Organic ligands in question are not stable in water under oxidized 
conditions. In the presence of oxygen, microbes use the organic ligands as a source of carbon (food) and 
destroy the ligands. Once out of reduced conditions within the waste and into the interstitial soil or 
underburden, organic ligands would not persist. In the short term, while reduced conditions persist in the 
waste, organic ligands may accelerate the migration of radionuclides from the buried waste, which is 
reduced, into the surrounding soil or underburden, which is oxidized. Once out of the waste, organic 
ligands will not be stable and will release the radionuclides. From the perspective of the waste zone, as a 
whole, radionuclide release from the waste zone will be controlled by the oxidized form of the 
radionuclides and partitioning to the soil, and will not be controlled by complexing with organic ligands. 
Soil at the SDA contains an appreciable fraction of the mineral calcite (CaCO3). Calcite can buffer 
pH near neutral pH values by dissolution or precipitation. Because the waste zone includes interstitial soil 
and underburden, it was assumed that pH would be near neutral. This assumption precludes large swings 
in solubility or partitioning of contaminants in the waste zone because of extremes in pH. Within the 
buried waste, such extremes may occur; however, they are assumed to be damped out within the source 
zone. Because of the heterogeneity of the buried waste and the difficulty of sampling the buried waste, it 
might be possible to obtain a few pH measurements of waste-zone pore water, but it would not be 
possible to fully characterize the distribution of pH in the waste.  
Oxidizing conditions are assumed to control solubility limits and partitioning of radionuclides in 
the source zone. This certainly will be the long-term case at the SDA. Solubility under reducing 
conditions would be lower in the short term, but complexing with organic ligands may increase solubility 
under reduced conditions. Currently, data are not available to quantitatively evaluate this tradeoff. For 
contaminants (e.g., uranium) with a large mass inventory present in the SDA, the solubility limit is a 
sensitive parameter, and this assumption strongly affects groundwater pathway contaminant 
concentrations (Anderson and Becker 2006). 
Once contaminants are released from waste, they exist either in the aqueous phase or, in some 
cases, also as a gaseous-phase contaminant in equilibrium with the aqueous phase. Volatile organics and 
C-14 are the two contaminants where gaseous-phase transport is important. Henry’s Law defines the 
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partitioning behavior between the aqueous and gaseous phases for the volatile organics and also for C-14 
when treated as carbon dioxide (Martian 2003). Sufficient organic mass never is released for an oleic 
phase to be present. 
Advection, dispersion, and diffusion control contaminant movement in the aqueous phase. 
Advection is the movement of contaminants with migrating water. Dispersion results from tortuous 
pathways of differing lengths causing spreading of a sharp contaminant front. Dispersion is parameterized 
through a longitudinal and transverse dispersivity, which acts in relation to the water velocity. Transverse 
dispersion describes movement orthogonally to the direction of water velocity. To conservatively keep 
dilution to a minimum in the model, dispersivities are assigned values less than conventional wisdom 
would dictate for the scale of the model. Diffusion, results from random motion on the molecular scale. 
Aqueous diffusion in a porous medium is described by Fick’s first law, which relates the rate of 
movement to the aqueous concentration gradient and the effective diffusion coefficient. In a porous 
medium, contaminant molecules must travel longer diffusion paths than in a pure aqueous solution 
because of the structure of the medium and the reduction in wetted cross-sectional area due to variable 
saturation. To account for longer diffusion paths, the free water diffusion coefficient is modified by a 
tortuosity term that accounts for porosity and water saturation. Aqueous-phase diffusion generally has a 
small impact on contaminant movement compared to advection and dispersion. However, the mechanism 
is retained in the numerical model because diffusion allows contaminants to enter into lower-permeability 
regions, where the contaminant remains until it can diffuse back out into regions that have lower 
concentrations after lower-permeability regions have been swept clean of contaminants. 
Contaminants are transported in the gaseous phase through the same three mechanisms that 
transport aqueous-phase contaminants: advection, dispersion, and diffusion. Within the waste zone, 
gaseous-phase advection primarily results from atmospheric pressure fluctuations and, to a lesser extent, 
from changes in pressure introduced deeper in the vadose zone from either positive air pressures during 
drilling or from operating the Organic Contamination in the Vadose Zone Project (OCVZ) system. 
Gaseous advection also can occur when gaseous-phase density gradients are present. Elevated density 
gradients occur when concentrations are high. These are likely to be important only in the waste zone 
where gaseous-phase concentrations are the highest. 
Gaseous-phase diffusion transports contaminants more rapidly than aqueous-phase diffusion. 
Gaseous-phase tortuosity values for waste zone sediments were estimated based on porosity and moisture 
content. Gaseous diffusion upward to land surface and into the atmosphere accounts for a large portion of 
the volatile organic compound (VOC) and C-14 inventory. Contaminant concentrations in the atmosphere 
are assumed to be maintained at zero. This is a reasonable assumption because most gaseous-phase 
contamination that reaches land surface will be swept away by winds or will diffuse even more rapidly. 
Gaseous-phase contamination is also an important aspect of the conceptual model because without this 
process of losing contaminant mass to the atmosphere, subsurface concentrations of C-14 would be 
overpredicted.  
Sensitivity to gaseous-phase advective loss across the surface caused by atmospheric pressure 
fluctuations was tested for VOCs and C-14. The test showed that advective loss across the surface was a 
second-order effect compared to diffusive loss across the surface (Magnuson and Sondrup 2006). 
Thereafter, fluctuating pressure at land surface was excluded to facilitate modeling efficiency. This also 
was a conservative assumption because more mass remained in the subsurface because it was not allowed 
to advect to the atmosphere. The numerical model included gaseous-phase advection resulting from 
changes in pressure introduced deeper in the vadose zone from either positive air pressure during drilling 
or from OCVZ system operation.  
Once contaminants are present and moving within the aqueous phase, they can undergo 
transformations that impact their continued movement. These transformations include chemical 
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interactions with solids, formation of colloids, radioactive decay and ingrowth, and for organics, 
degradation. Conceptually, all the chemical reactions—where dissolved-phase contaminants interact 
chemically with the soil matrix—are lumped together as sorption, which is described by a soil-water 
distribution coefficient. Reactions contributing to sorption include ion-exchange and surface 
complexation. Each of these reactions can be reversed and is influenced by numerous geochemical 
factors. In the numerical model, sorption is treated in the most simplistic fashion, with a linear reversible 
isotherm establishing a constant ratio between the aqueous-phase and sorbed-phase contaminant. The 
distribution coefficient is this ratio and significantly impacts mobility of a contaminant. Nonzero 
distribution coefficients retard contaminant movement and can allow radioactive decay to reduce 
contaminant activity below a level that would otherwise be of environmental concern. The degree of 
confidence in distribution coefficients varies. Distribution coefficient values used for the RI/BRA were 
established in Holdren and Broomfield (2004) and represent best estimates. As implemented in the 
numerical model, use of distribution coefficients assumes that aqueous-phase concentrations generally are 
low, competition with other contaminants for sorption sites does not limit sorption, and solid minerals do 
not precipitate. Though some exceptions are likely in the waste zone—due to extreme chemical variations 
caused by heterogeneous waste types—distribution coefficients are reasonably representative, given the 
large surface areas present in loamy soil comprising sediment in the waste zone. Distribution coefficients 
also are assumed to be distributed uniformly in the waste zone. While it is obvious that soil properties 
vary spatially, uniform distribution was assumed, contributing to uncertainty. 
Two types of colloids are evaluated in this conceptual model. Colloids are small particles, 
generally less than 10 μm, that are transported by advective movement of water, with limited or no 
chemical interaction with the surrounding soil matrix. Transport of colloids in subsurface media has been 
the subject of intense research for at least two decades. Natural colloids at the SDA are derived from 
clay-rich soil. Contaminants can sorb onto the natural colloids and undergo enhanced transport. 
Site-specific studies using SDA soil in laboratory columns have demonstrated this possibility for 
plutonium, americium, thorium, and neptunium (Fjeld, Coates, and Elzerman 2000). These studies 
estimated that only a small fraction (i.e., less than 1%) of these isotopes introduced in the column 
underwent colloid-facilitated transport. Plutonium-239 and Pu-240 also are thought to have formed 
intrinsic colloids as a result of going through high-temperature processes at the Rocky Flats Plant 
production facility (Batcheller and Redden 2004). These intrinsic colloids also migrate without interacting 
with the soil matrix in the waste zone. Batcheller and Redden (2004) conservatively estimated that 
3.7% of production went through the high-temperature process at Rock Flats Plant. In the numerical 
source-release model, this 3.7% of the Pu-239 and Pu-240 inventory is assumed to be in colloidal form 
and is, therefore, mobile. This is implemented in the numerical model by assigning a distribution 
coefficient of zero to the colloidal Pu-239/240 fraction in the waste zone sediment. The 3.7% mobile 
fraction of Pu-239 and Pu-240 (due to intrinsic colloids) is much greater than that attributed to natural 
colloids by Fjeld, Coates, and Elzerman (2000); thereby, the 3.7% mobile fraction bounds the effects that 
might occur through transport by natural colloids for Pu-239 and Pu-240. Enhanced transport that might 
occur for other contaminants sorbing onto natural colloids is excluded because it was a small fraction 
(Fjeld, Coates, and Elzerman 2000). 
Radioactive decay and ingrowth of daughter products are the most certain aspects of the conceptual 
model both because this process is known to occur and because the numerical model explicitly accounts 
for decay and ingrowth. Daughter products are created within the model as the parent decays. Daughter 
products have separate mobilities based on chemical identity and have different distribution coefficients 
assigned for them in the numerical model. 
Other contaminants likely to have undergone decay or degradation include VOCs. Chloroform is 
detected routinely in vapor monitoring results, but very little appears in the inventory estimates for 
disposed waste. Chloroform most likely results from reductive dechlorination of carbon tetrachloride 
under reducing conditions in the source zone. Organic degradation is not included in the numerical model 
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because of uncertainly regarding the mechanism and rate. Neglecting organic degradation is conservative 
because by-products of carbon tetrachloride degradation (i.e., chloroform, methylene chloride, and 
chloromethane) have transport properties similar to carbon tetrachloride, but are typically less toxic. 
Neglecting organic degradation is not thought to affect the overall vadose zone model calibration because 
that calibration is based on the amount of carbon tetrachloride mass that must have been released from the 
source zone to mimic the observed contaminant plume in the vadose zone and the aquifer. 
Movement of water and contaminants from the waste zone portion of the modeling domain into the 
vadose zone portion of the modeling domain is accounted for internally in the numerical model. Because 
both regions are simulated within one numerical model, a mass transfer interface between models is not 
required. The numerical model represents irregular topography of the contact between waste zone 
sediments and underlying basalt. As discussed in the previous section, some limited redistribution of 
water and dissolved-phase contaminants is likely as they migrate downward through the waste zone and 
contact underlying basalt. This limited movement is not thought to occur on a scale greater than the 
horizontal dimensions of the numerical model. Therefore, given the parameterization of the underlying 
basalt as a high-permeability, low-porosity medium (see next subsection) able to accept large volumes of 
infiltrating water, nothing in the model forces water to redistribute horizontally, and water and 
contaminants move vertically across this interface. 
D-2.3.2 Vadose Zone 
For this conceptual model discussion, the vadose zone is that portion of the subsurface from 
beneath the surficial sediments and waste zone down to the aquifer. This zone is composed of fractured 
basalt and sedimentary interbeds. 
D-2.3.2.1 Water and Air Movement in Basalt. The fracture network controls water and air 
movement in basalt portions of the vadose zone. Fractures generally are connected to other fractures, 
occur frequently, and have apertures large enough to transmit water and air. Because of extensive 
fracturing in the basalt portions of the subsurface, basalt is treated as an equivalent porous medium with 
high permeability due to high fracture conductivity and low effective porosity due to the limited volume 
of the fracture system compared to the basalt matrix. Darcian flow is assumed to occur through this 
equivalent porous medium. The Large Scale Infiltration Test conducted south of the SDA (Wood and 
Norrell 1996) demonstrated that on the scale of the SDA, water in the fractured basalt moved primarily 
downward, was controlled by the fracture network, and could be emulated with an equivalent 
porous-medium numerical model. Parameterization of the equivalent porous medium for the RI/FS model 
is based on inverse modeling conducted to emulate the Large Scale Infiltration Test (Magnuson 1995). 
This parameterization allows rapid movement of water and air vertically through the fracture system. An 
important aspect of this parameterization was an estimated horizontal-to-vertical permeability ratio of 
300:1, indicating that water can easily spread in the horizontal direction when downward movement 
encounters resistance (e.g., an interbed or low-permeability region within the basalt). This high anisotropy 
ratio aided in comparing simulated and observed spread of the carbon tetrachloride plume beneath the 
SDA (Magnuson and Sondrup 2006). 
In cases involving contaminants that also partition into the gaseous phase, movement of water and 
air within the basalt matrix is evaluated. This representation uses a dual permeability description in which 
two separate mathematical continua representing the matrix and the fracture domains are treated as if they 
occupy the same physical domain (Warren and Root 1963). Samples of the basalt matrix have been 
characterized hydraulically (Bishop 1991). These results are used to describe the moisture characteristic 
curve for the basalt matrix. Matrix permeability was derived from inverse modeling to the Large Scale 
Infiltration Test (Magnuson 1995), and matrix porosity was assigned based on calibration to the carbon 
tetrachloride plume beneath the SDA (Magnuson and Sondrup 1998). All basalt matrix properties were 
assumed to be homogeneous. In a dual-permeability representation, interaction between the matrix and 
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the fracture is controlled by an interaction term. Physical parameters affecting the interaction are the 
average or characteristic matrix block length, which is the distance between fractures, the characteristic 
fracture aperture, and matrix–matrix direct interaction. The characteristic block length was assigned a 
value of 20 m (66 ft), which is on the upper end of the range from Knutson et al. (1992). This large value 
was assigned to improve comparisons between the observed and simulated carbon tetrachloride plumes 
(Magnuson and Sondrup 2006). The fracture aperture is used to calculate a harmonic effective 
permeability between fracture and matrix domains. The characteristic fracture aperture was set to zero; 
this implied the matrix permeability alone controlled water movement from the fracture into the matrix. 
Matrix–matrix interaction across fractures was set to 0.5 for each orthogonal direction, allowing partial 
contact between matrix blocks. 
The same assumptions used for air movement in the fractured basalt are used for the waste zone, 
namely, that it is within Reynolds number ranges such that air flow is laminar and Darcian concepts 
apply. Air movement in the fractured basalt results from changes in pressure introduced in the vadose 
zone such as positive air pressures during drilling or negative pressures from operating the OCVZ system. 
D-2.3.2.2 Water Movement in Interbeds. Only three interbeds are represented in the conceptual 
and numerical models: A-B, B-C, and C-D interbeds. Though other interbeds are present deeper in the 
vadose zone, they are neglected because data are sparse and existing data suggest deep interbeds are 
relatively thin and discontinuous. Topography of the upper surfaces and thicknesses of the three simulated 
interbeds are estimated through geostatistical techniques (Leecaster 2004) using lithology data collated in 
Ansley, Helm-Clark, and Magnuson (2004). Leecaster (2004) used spatial variability analysis and 
standard kriging techniques to interpolate the upper surfaces and thicknesses of the interbeds onto the 
numerical simulation grid. Kriging estimates produce single-value estimates for each grid block. Because 
interbed thicknesses are highly variable relative to the model grid, some model grid blocks may 
encompass more than one data point (i.e., where the B-C interbed may be present in one and absent in 
another). Kriging is a smooth interpolator, and as a result, the single value estimate for this grid block is 
nonzero. The uppermost A-B interbed is very discontinuous and is missing in many locations in the 
southern half of the SDA. The preponderance of locations where the interbed is missing persists through 
the kriging; as a result, the A-B interbed is absent in that portion of the model. In contrast, the B-C and 
C-D interbeds are continuous in the model, requiring that water (and contaminants) pass through them 
before reaching the aquifer. Sensitivity studies were conducted for the OU 7-13/14 RI/BRA to evaluate 
the effect of this continuity assumption. If the B-C interbed were removed completely, groundwater 
pathway risks were impacted. If colloidal transport was not truncated through assumed filtration at the 
B-C and C-D interbeds, groundwater pathway risks were impacted significantly. 
Hydrologic properties of the interbeds vary both in the real system and in the conceptual model for 
the B-C and C-D interbed. The A-B interbed is considered to be homogeneous and is assigned a low 
permeability (4 mD) compared to the other interbeds. The B-C and C-D interbeds have more hydrologic 
characterization data because they were the target of investigations conducted in 1999 and 2000. Data 
were sufficient to determine a spatial correlation structure, which was used to krige both the permeability 
and porosity for both interbeds (Leecaster 2002). Two assumptions were used in this interpolation. 
One assumption was that hydrologic properties measured on core-sized samples are representative of 
properties measured at larger scales. This is obviously a poorly supported but necessary assumption and 
applies to about any subsurface investigation. The second assumption is that flow is primarily 
perpendicular to the interbed, which allows permeability measurements to be harmonically averaged 
when more than one measurement is available at a single location. Porosity for these locations was 
arithmetically averaged. Low permeability of the A-B interbed in the numerical model affects water 
movement by focusing it toward gaps in the A-B interbed. The assigned low permeability of the 
A-B interbed results is not from hydrologic data, but from precedent in previous modeling studies. The 
effect is thought to be conservative because focusing water movement toward gaps reduces the chance of 
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sorption in the A-B interbed sediments. Moisture characteristic curve parameters are considered to be the 
same for all three interbeds. 
Transient infiltration events of sufficient magnitude that persist through the waste zone sediments 
are considered to move rapidly and primarily downward through the fractured basalt. These wetting fronts 
are considered to dampen as they encounter interbeds and move through the interbed sediment. This 
aspect of the conceptual model is supported by observations within the SDA at a nested tensiometer site 
(Hubbell et al. 2002), where a series of early spring infiltration events track downward through the upper 
vadose zone to the A-B interbed at a depth of 9.4 m (31 ft), where the wetting front advance was 
dampened. 
D-2.3.2.3 Additional Sources of Water in the Vadose Zone. In addition to surface infiltration, 
other sources of water can contribute to the hydrological regime in the vadose zone. Some of these are 
hypothesized to contribute, and others are known to contribute. 
Primary sources of additional water within the vadose zone are the spreading areas located west 
and southwest of the SDA. Rightmire and Lewis (1987) and Hubbell (1990) hypothesized, based on water 
chemistry and perched water level response, that Big Lost River water discharged to the spreading areas 
migrated horizontally within the vadose zone to beneath the SDA. A tracer test conducted in 1999 by the 
U.S. Geological Survey (Nimmo et al. 2002) confirmed spreading area water could travel at least this far 
within 90 days. This finding led to speculation that water from the Big Lost River channel possibly could 
spread to the SDA vicinity. Another likely source of water at depth in the vadose zone is enhanced 
infiltration from the perimeter drainage channel that bounds the southern and eastern side of the SDA. 
This channel facilitates drainage of the local basin in which the SDA lies. The channel is excavated down 
through the surficial sediments and collects water, thereby increasing infiltration. The sewage treatment 
ponds, located south of the Transuranic Storage Area, are not a source of water because they are lined.  
The Ancillary Basis for Risk Analysis (Holdren et al. 2002) evaluated sensitivity of predicted 
transport of additional water sources to the aquifer. The primary result from adding additional water was 
decreased simulated concentrations in the aquifer due to dilution. This finding applied to relatively 
long-lived contaminants migrating in the dissolved phase. If any short-lived radionuclides had reached the 
C-D interbed before additional spreading area water was added, higher concentrations might have been 
predicted for the groundwater pathway due to faster transport from the C-D interbed to the aquifer with 
less time for decay. This however was not the case. The inventory of short-lived radionuclides is small, 
and concentrations in the C-D interbed were small when additional water was added. Thus, the additional 
water had little effect on increasing transport to the aquifer. Impacts to organics, which also partition into 
the gaseous phase, were not evaluated. This finding was generalized in the RI/FS because additional 
water from any source that does not directly contact the emplaced waste and cause additional 
contaminants to be released is considered to result primarily in dilution for the groundwater pathway and 
in lower estimated aquifer concentrations. Therefore, it was conservative to not include additional water 
sources. 
D-2.3.2.4 Perched Water in the Vadose Zone. Perched water is observed at depth beneath the 
SDA in association with the interbeds. The occurrence and behavior of perched water has been studied 
since it was first encountered in 1972 (Barraclough et al. 1976; Hubbell 1990, 1993a, 1993b, 1995; 
Cecil et al. 1992). Numerous mechanisms are hypothesized to cause the perched water, including 
low-permeability regions within the interbeds and infilling of fractures above the interbeds. Perching or 
saturated conditions develop when downward-moving water encounters reduced permeability. Water then 
spreads laterally until an adequately large area is wetted to accommodate the infiltrating water, or until 
the water encounters a gap or higher permeability region in the low-permeability layer. 
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Perching is facilitated in the numerical model by means of a low-porosity, low-permeability feature 
assumed to exist at the top of the B-C and C-D interbeds across the entire vadose zone simulation domain. 
This low-permeability feature represents either a low-permeability sedimentary feature at the top of the 
interbeds or, more likely, a low-permeability feature caused by fine sediment infilling of fractures in the 
basalt immediately above the interbed. The latter would occur from deposition of entrained sediment fines 
as infiltration continues through fractures in overlying basalt emplaced after the interbeds form. Including 
this low-porosity, low-permeability feature in the numerical model was necessary to achieve conditions 
close to saturation that have been observed within the interbeds. It also facilitates spreading of carbon 
tetrachloride in the vadose zone as part of transport calibration. The low-porosity, low-permeability 
region works in opposition to the spatially assigned hydrologic properties because it imposes a uniform 
property across the top of the interbed. This limited the effectiveness of evaluating preferential movement 
of water and contaminants across the interbed.  
To support higher infiltration rates assigned inside the SDA and the low-porosity, low-permeability 
feature, observed perched water conditions in some wells and generally wetter conditions observed inside 
the SDA—compared to outside from the deep tensiometer monitoring network—indicate some 
combination of factors is slowing water movement and causing elevated water saturations associated with 
the interbeds. 
D-2.3.2.5 Transport in the Vadose Zone. When implementing the conceptual and numerical 
models, transport occurs in the vadose zone region in both aqueous and gaseous phases by advection, 
dispersion, and diffusion.  
An important feature of the conceptual model for transport in the vadose zone is that although the 
basalt fracture surface is coated—with either fine sediments or alteration products that are good 
candidates for sorption—the fracture surface area for chemical interaction is so limited that essentially no 
sorption occurs within the fractured basalt. This is a conservative assumption and is applied universally to 
both the basalt-fracture and the basalt-matrix domains.  
Sorption does occur and is included in the sedimentary interbed features. Distribution coefficients 
within interbed sediments vary spatially and depend on soil characteristics and pore water chemistry. 
Attempts have been made to assess this spatial variability for uranium and neptunium (Leecaster and 
Hull 2004). Because the number of data points was insufficient to identify a spatial correlation structure, 
median values were used instead. The entire set of distribution coefficients for the interbeds was defined 
in Holdren and Broomfield (2004). These values are applied uniformly across the interbeds and 
correspond to an assumption of no preferential pathways across the interbeds. Because gaps are known to 
exist in the B-C interbed inside the SDA, a bounding sensitivity study was included in the RI/FS 
modeling whereby the B-C interbed was treated as fractured basalt with no sorption (i.e., the interbed did 
not exist). Results showed little difference in simulated groundwater pathway concentrations, primarily 
because the C-D interbed was present everywhere across the vadose zone model domain, and sorption 
within the C-D interbed is a key factor in controlling transport to the aquifer. 
Transport of colloids, and contaminants sorbed to them, within the fractured basalt is considered to 
be relatively rapid. When these entrained colloids encounter sedimentary interbeds, they are considered to 
be mechanically filtered out (Batcheller and Redden 2004). In the numerical model, this is accomplished 
by assigning the distribution coefficients in Holdren and Broomfield (2004) to the mobile fraction of 
plutonium representing colloidal transport. This is an important assumption because it limits further 
downward migration of plutonium. The assumption appears reasonable because it is supported by 
observed actinide distributions, which decrease across the B-C interbed in one location where they are 
confirmed to have migrated to the B-C interbed (Rawson, Walton, and Baca 1991). A sensitivity 
simulation in the RI/FS modeling showed that if this filtration does not occur in either the B-C or 
C-D interbed, plutonium concentrations in the aquifer are increased. 
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For VOCs and C-14, partitioning into the gaseous phase and diffusion into the matrix domain result 
in a temporary sink. Matrix blocks store the contaminants until they diffuse out of the blocks and continue 
migrating downward in the aqueous phase. Aqueous-phase diffusion into the matrix blocks is too slow to 
be significant and, conservatively, is not included. 
Contaminants that migrate to the bottom of the vadose zone in a real system enter the aquifer in 
two ways: (1) aqueous-phase contaminants continue advecting downward into the aquifer, and 
(2) contaminants within the gaseous phase can partition directly into water in the capillary fringe or the 
aquifer. In the numerical model, the vadose zone and aquifer are separate models, and only advection of 
aqueous-phase contaminants is used to transfer contaminant mass from the vadose zone to the aquifer. 
Therefore, gaseous phase contamination is partitioned into the aqueous phase at the bottom of the vadose 
zone model domain. This happens because saturated conditions are applied to the bottom of the vadose 
zone model domain. Thus all VOC contamination exits the bottom of the vadose zone in the aqueous 
phase. 
D-2.3.3 Aquifer 
D-2.3.3.1 Water Movement in the Aquifer. The aquifer is assumed to consist entirely of fractured 
basalt. Though present within the aquifer, sedimentary interbeds are neglected because they are not well 
characterized and are assumed to comprise a very small portion of the aquifer volume. Additionally, the 
hydrologic contrast between the fractured basalt and the sediments would result in water flowing around 
the sediments, effectively bypassing them. 
Regional hydraulic gradients control aquifer flow in the SDA region and are implemented through 
first-type or prescribed boundaries on the aquifer model domain. Anistropy in the aquifer is conceptually 
assumed to limit vertical flow such that the primary flow directions are horizontal. However, in the 
numerical implementation, the aquifer was considered to be isotropic, which allowed slightly more 
vertical flow. However, because the flow was still predominantly horizontal, this mixing was slight 
(Magnuson and Sondrup 2006). 
Permeability variations within the aquifer affect flow locally. Observed transmissivities from 
single-well pump tests imply a region of low permeability south–southwest of the SDA (Wylie and 
Hubbell 1994; Jolley 2003). In the numerical model, this region is implemented as continuous and 
effectively reduces horizontal velocities through this region. The impact is to reduce dilution that 
otherwise would occur if larger aquifer water fluxes were present. This is a conservative assumption and 
has been shown to have a large impact in sensitivity simulations in the RI/FS modeling when the 
low-permeability zone was not included. 
The effective thickness of the aquifer near RWMC is considered to be 150 m (490 ft), based on 
interpretation from temperature logs in Well C1A (Smith 2002). The conceptual model uses a uniform 
thickness of 76 m (250 ft), based on estimates in Robertson, Schoen, and Barraclough (1974). This 
smaller thickness is conservative because it reduces the thickness available for dilution. 
Transient influences affect water table elevation, including spreading area discharges and regional 
increases and decreases due to weather patterns. These transient changes conservatively are neglected in 
the numerical model. These transient influences would change the local velocity field and result in 
additional dilution beyond what occurs in a steady-state simulation. 
D-2.3.3.2 Transport in the Aquifer. Transport occurs in the aquifer through the same 
dissolved-phase mechanisms that occur in the waste zone and the vadose zone. Obviously, partitioning 
into the gaseous-phase does not occur because the system is saturated. Partitioning of volatile 
contaminants that have migrated away from the SDA vicinity back into the gas phase across the water 
table boundary is likely. This partitioning is conservatively neglected and would serve only to reduce 
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simulated aquifer concentrations. Again, sorption is neglected in the aquifer because the aquifer is 
composed exclusively of fractured basalt in the model. 
Though contaminants from upgradient INL Site facilities (relative to the SDA with respect to 
aquifer flow) may be present in the aquifer near the SDA, the numerical model neglects this possible 
influence. 
Porosity in the aquifer controls water velocity. Porosity is assumed to be uniform throughout the 
SDA model domain and was assigned a value of 0.06. Currently, no contaminant has been determined to 
be present in the aquifer that can be attributed strictly to dissolved-phase transport from waste buried in 
the SDA. The numerical model was not considered calibrated for strictly dissolved-phase flow. Therefore, 
no attempt has been made to adjust porosity in the aquifer to account for observed transport. An anion 
anomaly, which has been identified southeast of the SDA, may eventually prove useful for such a 
calibration.  
Dispersion in the aquifer was modeled using longitudinal and transverse dispersivity values. 
Values are set small, relative to the modeling domain, to conservatively limit the amount of smearing 
or spreading of contaminant plumes. The longitudinal and transverse dispersivity values used in the 
numerical model are 9 m (29 ft) and 4 m (13 ft), respectively. These are based on the ratio estimated by 
Arnett, Martineau, and Lehto (1990). The nonzero transverse dispersivity allows dispersive mixing in any 
direction orthogonal to the primary horizontal velocity. This includes vertical mixing, which might, in 
reality, be limited by extreme anisotropy. Both the anisotropy and vertical mixing were investigated in 
the RI/FS modeling and found to have a very small impact, indicating that the assigned values are still 
appropriate. 
D-2.3.4 Summary of Important Assumptions 
The subsurface groundwater pathway conceptual model contains many components. Some 
components impact the predicted concentrations at receptor concentrations more than others. Based on 
experience gained through conducting sensitivity simulations, the following list comprises the key 
components impacting simulated groundwater pathway concentrations: 
• Inventory—The initial amount of contaminant emplaced has a direct and obvious impact on 
simulated groundwater pathway concentrations. 
• Release mechanism—Similar to inventory, the rate at which contaminants get released has a 
direct impact (e.g., C-14 release due to corrosion of activated metal). 
• Contaminant partitioning into the gaseous phase and diffusion through land surface—
Including gaseous-phase partitioning and allowing gaseous-phase contaminants to diffuse through 
the land-surface boundary causes marked decreases in groundwater pathway concentrations for 
C-14. The decreased groundwater-pathway concentrations are appropriate because partitioning and 
surface diffusion are both realistic and reasonably parameterized processes and boundary 
conditions. 
• Amount of infiltrating water contacting waste—Infiltration directly impacts release and 
subsequent migration. Estimated infiltration is from monitoring locations between and away from 
waste. Values are thought to be assigned conservatively given that contouring has improved 
drainage off the waste pits. 
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• Mobility once released—The distribution coefficient in sediment directly impacts simulated 
groundwater pathway concentrations. For contaminants with long source-release durations or long 
half-lives relative to the vadose zone transit time, retardation has little impact on peak aquifer 
concentrations because these concentrations reach a stable, steady-state concentration. However, 
timing at which the peak concentration is reached is affected. For nuclides with short half-lives or 
that are released in a short pulse, retardation significantly impacts peak concentrations. 
• Continuity of C-D interbed—The C-D interbed is continuous across the vadose zone model 
domain, forcing all water and contaminants to pass through it and provide an opportunity for 
sorption for all contaminants with nonzero distribution coefficients. 
• Continuous low-permeability zone in aquifer—This is a direct impact that increases simulated 
aquifer concentrations due to lack of dilution from water that would otherwise be flowing through 
this portion of the aquifer.  
D-2.4 Soil Pathway Conceptual Models 
Because the 1.5-m (5-ft) soil cover on the SDA is not deep enough to prevent burrowing animals 
and rooting plants from intruding into the waste, contaminants can be redistributed from the subsurface to 
the surface through biotic transport. The conceptual model for biotic transport addresses movement of 
contaminants between the surface and waste zone through plant uptake and activities of burrowing 
animals (see Figure D-4). Modeled compartments include the waste zone, aboveground plant mass, 
surface soil (0 to 0.15 m [0 to 0.5 ft]), subsurface soil (between 0.15 and 3.0 m [0.5 and 10 ft]), and 
contaminant sink.  
Modeled processes include burrowing animal intrusion and burrow collapse, plant uptake and 
release, radioactive decay, and leaching of contaminants from infiltrating water. Movement of 
contaminants by plant uptake through each compartment can be simulated (e.g., using the DOSTOMAN 
code [Root 1981]) for up to eight contaminants in a single run. Figure D-4 illustrates two components of a 
single decay chain. 
D-2.4.1 Waste Zone 
Buried waste is represented by brown boxes at the bottom of Figure D-4. Once mass available for 
uptake is released from the waste, the mass amount is input into the waste zones. Contaminant inventory, 
waste form, and release mechanisms (i.e., surface washoff and dissolution release) incorporated in the 
biotic transport model are discussed in Section D-2.3.1.2. Total contaminant input for the biotic model is 
the sum of the surface washoff, which is available immediately, and corrosion, which is computed by the 
source-release model. The inventory released by the surface wash mechanism is immediately available for 
transport by the biotic pathway. Availability of inventory released by corrosion (e.g., Tc-99) of activated 
metal is delayed until the contaminant is released from the waste form. Output from the source-release 
model is used for dissolution release to provide input to the biotic model. To simplify calculating mass 
available from the surface-wash portion of the inventory, the container failure rate is not used. No credit 
is taken for the containers. This is conservative because more mass is available sooner, and it simplifies 
the additional calculations required for input into the biotic model. 
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Figure D-4. Waste Area Group 7 biotic transport conceptual model. 
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D-2.4.2 Transport of Contaminants from Subsurface to Surface 
At the SDA, subsurface contamination can be moved to the surface and near-surface soil profile 
by root assimilation and translocation by burrowing animals. Once transferred to aboveground plant 
structures and soil, contamination may be transported by primary consumers through the food web or it 
may accumulate in surface soil through plant death and decay. Masses for two example contaminants are 
contained in the dotted blue and purple boxes in Figure D-4.  
In Figure D-4, empty black boxes above the waste zone represent individual soil compartments. 
The green-shaded box at the upper left corner is the plant compartment. Plants assimilate contaminant 
mass, which becomes part of the plant compartment and is represented by green lines from the waste 
zone and individual soil zones to the plant compartment. 
Contaminant mass assimilated by plants is released when the plants die. In Figure D-4, plant death 
is represented by the blue line from the plant compartment to the surface compartment. In reality, plant 
death contributes contaminant mass to all soil compartments; however, for simplicity, the contaminant is 
shown as going only to the surface compartment. The model also accounts for changes in plant and 
animal communities (e.g., species composition, density, and rooting and burrowing depths) and 
succession over time. 
In Figure D-4, contaminant movement is represented by the purple line from individual 
compartments to the surface compartment. Contaminant mass can be removed from an individual 
compartment by leaching or burrow collapse, which effectively move mass to the next lower 
compartment and are represented by gray lines in Figure D-4.  
To evaluate possible exposures from soil ingestion and physical contact for human and biotic 
receptors, the DOSTOMAN code was used to predict the amount of contaminants brought to the surface. 
Yearly average soil concentrations distributed evenly across the SDA were computed for 18 source zones. 
Soil concentrations in the 0 to 15-cm (0 to 6-in.) compartment were used to represent the surface soil 
concentration and to estimate surface exposure for human health and ecological risk calculations. The 
maximum concentrations calculated in the compartments between 0.15 and 3.0 m (0.5 and 10 ft) represent 
subsurface concentration levels for ecological risk calculations. Four successive phases were represented 
that describe transition from the current disturbed setting back to a native vegetation mixture.  
D-2.4.3 General Assumptions 
General assumptions used for the biotic transport calculations to support the human health and 
ecological risk assessments include the following: 
• Representative subsurface and surface concentrations are derived from best-estimate waste 
inventory values 
• Average receptor exposures are simulated by distributing waste homogeneously across the SDA  
• The vegetation community currently on the SDA is maintained (e.g., measures are taken to control 
shrub establishment) throughout the simulated 100-year institutional control (IC) period, and 
succession to a native community occurs within 200 years 
• Evaluation of soil loss caused by erosion or surface runoff would result in less conservative 
concentration estimates.  
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Neglecting erosion and surface run-off is conservative because it leads to higher surface 
concentrations in the SDA. The effect of including erosion would be to remove contaminant mass from 
the surface and, thereby, reduce the soil concentration to which the receptor would be exposed. The effect 
would be offset by reduced depth to the waste and enhanced intrusion. However, the erosion scenario is 
not appropriate because the SDA is a depositional environment (Hackett et al. 1995). 
D-2.5 Risk Calculation 
D-2.5.1 Subsurface Water Pathway (Groundwater) 
D-2.5.1.1 Human Health Exposure Model. Contaminant concentrations in groundwater estimated 
by the model discussed in Section D-2.3 are the basis for evaluating potential human exposures from 
groundwater ingestion. Groundwater ingestion was assessed only for a residential exposure scenario. 
Standard EPA exposure factors were used to compute groundwater ingestion for humans.  
D-2.5.1.2 Environmental Exposure Model. No natural pathway exists for groundwater to reach the 
surface of the SDA; therefore, exposure routes for biotic receptors do not exist, and the subsurface water 
pathway was not evaluated for ecological risk. 
D-2.5.2 Soil Pathways 
The conceptual site model combines environmental and contaminant characteristics of the SDA to 
develop exposure scenarios for assessing risk to human and ecological receptors. Ecological conceptual 
models for surface-soil (see Figure D-5) and subsurface-soil (see Figure D-6) pathways are presented as 
detailed components of biotic uptake in the Waste Area Group 7 conceptual site model (see Figure D-2). 
In Figures D-5 and D-6, physical contact was analyzed only as an external exposure for radionuclide 
contaminants. The models integrate both direct and indirect (i.e., predation) receptor exposure routes. Soil 
pathway models account for plants and burrowing animals, including insects, as vectors of both transport 
and exposure.  
D-2.5.2.1 Surface Soil Pathway 
D-2.5.2.1.1 Human Health Exposure Model—Exposures for human receptors, resulting 
from contaminated soil brought to the surface through biotic transport, were evaluated for current and 
future workers (i.e., soil ingestion, dermal contact, inhalation, and direct exposure to ionizing radiation) 
and a future residential scenario (i.e., soil ingestion, crop ingestion, dermal contact, inhalation, and direct 
exposure to ionizing radiation) (see Figure D-2). Twenty-five-year average concentrations were used to 
estimate occupational exposures, and 30-year average concentrations were used to evaluate residential 
exposures. Details of the human health surface exposure models are given in the RI/BRA (Holdren et al. 
2006). Dermal exposure is computed only for organic chemicals. For radionuclides, direct gamma 
exposure is calculated, but the amount of uptake into the body from dermal exposure is not. According to 
the Risk Assessment Guidance (EPA 1989), “This route can be important for many organic chemicals; 
however, dermal uptake for radionuclides is generally not an important route of uptake for radionuclides, 
which have small dermal permeability constants.” 
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Figure D-5. Surface soil pathway conceptual model.  
  
D
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Figure D-6. Subsurface soil pathway conceptual model.  
  D-39
D-2.5.2.1.2 Environmental Exposure Model—Surface soil is defined as the uppermost 
0.15 m (0.5 ft) for the ecological exposure analysis. The Waste Area Group 7 ecological surface pathway 
model (see Figure D-4) accounts for internal exposures for nonradiological contaminants, and both 
internal and external exposures for radionuclides. The model incorporates ingestion of contaminated 
plants and soil by herbivorous and burrowing animals. Therefore, animals receiving direct exposure are 
potential sources of indirect exposure when preyed upon by carnivorous receptors. Model input 
parameters include dietary components (i.e., fraction of soil, plant, and prey ingested) and amount of time 
spent in contact with contaminated media (i.e., resident versus migratory). Exposures for some receptors 
(e.g., reptiles and insects) were not evaluated in the risk assessment because toxicity data are not 
available. 
External radiation is modeled as a hemispherical exposure for surface receptors. Though inhalation 
and dermal contact are important exposure routes, they are not evaluated in the ecological risk assessment 
because data and models have not been developed for ecological receptors. Details of surface soil 
exposure analysis for ecological receptors are presented in the RI/BRA (Holdren et al. 2006). 
D-2.5.3 Subsurface Soil Pathway 
D-2.5.3.1 Human Health Exposure Model. No exposures to subsurface soil for human receptors 
were assessed. 
D-2.5.3.2 Environmental Exposure Model. Subsurface soil is defined at depths of 0.15 to 3 m 
(0.5 to 10 ft) for the ecological exposure analysis. Contamination depths greater than 3 m (10 ft) below 
ground surface are assumed inaccessible to ecological receptors because this depth is generally below the 
root zone of plants and the burrowing depth of ground-dwelling animals. 
As with the surface exposure model, the subsurface soil pathway model accounts for radiological 
and nonradiological exposures for plants by uptake, and for burrowing animals by ingestion of 
belowground plant material and soil (see Section D-2.5.2.1.2). Subsurface external radiation exposures 
are modeled as a sphere (versus hemispherical surface exposures).  
D-2.5.3.3 General Assumptions. Primary assumptions for assessing surface and subsurface soil 
exposures for human health scenarios include: 
• Risk from soil exposures for human receptors results from biotic transport of contaminants from 
the waste zone (e.g., no scenarios include human intrusion into waste)  
• Average contaminant concentrations modeled for soil across the SDA represent the maximum 
potential exposures beyond the SDA fence. 
Primary assumptions for assessing surface and subsurface soil exposures for ecological receptors 
include: 
• Off-INL Site surface or subsurface exposures are below maximum modeled exposures for the SDA 
and were not specifically evaluated 
• Potential inhalation and dermal exposures likely are minor compared to ingestion or external 
radiation exposures. 
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D-2.5.4 Dose Response 
D-2.5.4.1 Human Health Effects. Both carcinogenic and noncarcinogenic effects were evaluated for 
nonradionuclide contaminants of potential concern. Only carcinogenic effects were evaluated for 
radionuclide contaminants of potential concern. Reference doses and concentrations used to evaluate 
noncarcinogenic effects and unit risk values and slope factors used to evaluate carcinogenic effects were 
taken primarily from the Integrated Risk Information System database (EPA 2006) and Health Effects 
Assessment Summary Tables (EPA 2001). 
D-2.5.4.2 Environmental Effects. Exposure effects for ecological receptors were determined using 
threshold reference values developed from toxicity profiles for individual animal orders and contaminant 
groups. Ingestion exposures for some receptors (e.g., reptiles and insects) could not be specifically 
evaluated because toxicity data are not available.  
D-2.5.5 Cumulative Risk  
Cumulative risk is the sum of individual risks on a time-consistent basis, and EPA-approved 
methodology was applied for the human health assessment. Though possible interactions between 
chemicals within the body could increase or decrease the net effect, the assessment does not address 
chemical interactions.  
D-3. SIMULATED RISK 
This feasibility study evaluates a range of possible remedial actions and produces a set of 
alternatives to be evaluated quantitatively. Table D-3 lists alternatives evaluated for the OU 7-13/14 
feasibility study. The following subsections describe each alternative, how it was modeled, and the risk 
results. All pathways are evaluated for Alternative 1 (No Action). All other alternatives include a surface 
barrier, to reduce infiltration, which blocks the pathways for surface exposure. Therefore, only 
groundwater ingestion risk is calculated for the other alternatives. 
D-3.1 Alternative 1—No Action 
Alternative 1 (No Action) is used as the basis for comparing all other alternatives. It presents the 
risk if no further remediation is performed at the SDA. Normally, results for No Action are synonymous 
with the baseline risk assessment. However, the RI/BRA concluded with recommendations for additional 
modeling to refine estimates for several contaminants and to provide a better foundation for the feasibility 
study. Details are provided in two modeling reports that support the analysis (i.e., Anderson and Becker 
[2006] for source-release modeling and Magnuson and Sondrup [2006] for transport modeling). This 
section incorporates those modifications for Alternative 1. Compared to the RI/BRA, differences are 
slight; the most significant changes are associated with risk estimates for Tc-99 (and collocated I-129) 
and tetrachloroethylene. Minor changes also were realized for C-14, nitrate, and VOCs. Refinements to 
the RI/BRA for Alternative 1, are as follows: 
1. Overprediction of Tc-99, I-129, and nitrate transport to the aquifer—Source release parameters 
were modified to account for waste containers (Anderson and Becker 2006). 
2. DUST-MS code error—An error was discovered in Version 4 that affected simulations involving 
dissolved-phase contaminants with a zero distribution coefficient (i.e., T-99, I-129, and nitrate). 
Source-release results were updated for the OU 7-13/14 feasibility study, using Version 5 to correct 
surface washoff results for these contaminants. 
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Table D-3. Summary of five assembled alternatives and major components in each. 
2. Surface Barrier 4. Partial Retrieval, Treatment, and Disposal
Component 
1.  
No Action 
2a. 
Modified RCRA 
Type C 
2b. 
Evapotranspiration 
3.  
In Situ Grouting 
4a. 
4 Acres 
4b. 
2 Acres 
5.  
Full Retrieval, 
Treatment, and 
Disposal 
Monitoringa Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring Monitoring 
In situ 
treatment  
None None None ISG-specified Tc-99 and 
I-129 
None None None 
Retrieval None None None None Retrieve targeted Rocky 
Flats Plant waste 
Retrieve targeted 
Rocky Flats Plant waste
Retrieve all waste in the 
SDA 
Pad A None Incorporate Pad A as-is 
into cap 
Relocate to LLW Pit Treat ex situ and relocate 
to LLW Pit 
Remove to ICDF Dynamically compactb 
and incorporate into cap
Remove to off-INL Site 
disposal facility 
Subsidence in 
pits 
None Foundation grouting Dynamic compactionb Dynamic compactionb Dynamic compactionb Proof-roll None 
Surface 
barrier 
None Modified RCRA 
Type C surface barrier 
with biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer 
ET surface barrier with 
biointrusion layer and 
slurry perimeter wall 
ET surface barrier 
without biointrusion 
barrier 
Surface 
barrier vapor 
extraction 
None None Active gas collection 
layer 
Passive gas collection 
layer 
Passive gas collection 
layer 
Passive gas collection 
layer 
None 
Vadose zone 
vapor 
extraction 
None Add near-surface 
extraction wells; 
operate OCVZ systemc 
Operate OCVZ systemc Operate OCVZ systemc Operate OCVZ systemc Operate OCVZ systemc Operate OCVZ systemc 
Surveillance 
and 
maintenance 
None Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Until eliminated by a 
5-year review d 
Institutional 
controls 
None Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
Until eliminated by a 
5-year reviewd 
a. Monitoring comprises surface, vadose zone, and aquifer monitoring. Cost estimates include 100 years of monitoring for No Action and 100 years of monitoring after the cap is complete for all action alternatives. 
b. Dynamic compaction was identified for analysis because it presents the most short-term risk and highest cost among process options that apply surface treatment to address subsidence; thus, it bounds the analysis. 
Other process options (e.g., impact rolling) could be substituted during remedial design. 
c. Operation of the OCVZ system would continue until eliminated by a 5-year review after remediation goals for VOCs in the vadose zone are achieved. 
d. Estimates include cost for 100 years of surveillance, maintenance, and institutional control after the cap is complete. 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility  
ISG = in situ grouting  
INL = Idaho National Laboratory  
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone 
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area  
VOC = volatile organic compound 
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3. Trichloroethylene—This VOC was identified as a contaminant of potential concern late in 
development of the RI/BRA. Concentrations were estimated based on scaling carbon tetrachloride. 
Contaminant-specific modeling was completed for the feasibility study. 
4. Deep vapor extraction—Extraction of gaseous-phase contaminants from beneath the 
C-D interbed, beginning in 2007, was included and affected C-14 and volatile organic 
contaminants. 
Figure D-7 presents the residential scenario all pathways cumulative risk for the feasibility study 
Alternative 1. Figure D-8 presents the residential scenario all pathways cumulative hazard index for the 
feasibility study Alternative 1. Table D-4 presents the updated risk and primary exposure routes for the 
COCs identified in the remedial investigation.  
The four refinements listed above impact the groundwater ingestion pathway risk evaluated for the 
residential scenario. In addition to model refinements, the slope factor for tetrachloroethylene 
groundwater ingestion applied in the RI/BRA was corrected. This correction, which increased the risk 
estimate for tetrachloroethylene by a factor of 1,000, overshadows model refinements in overall 
cumulative risk estimates for groundwater pathways. Figure D-9 compares cumulative groundwater 
ingestion risk results for the RI/BRA and Alternative 1. Figure D-10 shows the same comparison for the 
cumulative groundwater ingestion hazard index. Risk within 1,000 years is affected because of 
operational changes to the OCVZ system and the Tc-99 release. Risk estimates beyond 1,000 years are 
unchanged because risk is driven by actinide isotopes, which were not affected by any of the refinements. 
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Figure D-7. Cumulative risk for all pathways for Alternative 1—No Action. 
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Figure D-8. Cumulative hazard index for all pathways for Alternative 1—No Action. 
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Table D-4. Peak risk and hazard index for each contaminant of potential concern for Alternative 1—No 
Action. 
Contaminant 
Simulation 
Group Peak 
Year of 
Peak Primary Exposure Pathway 
Risk 
Ac-227 2 5E-07 3010 Groundwater ingestion 
Am-241 1 3E-03 2594 External exposure, soil ingestion, inhalation, and crop 
ingestion 
Am-243 2 1E-07 3008 External exposure 
C-14a 8 1E-05 2110 Groundwater ingestion and inhalation of volatiles 
Cl-36 6 2E-06 2384 Groundwater ingestion and crop ingestion 
Cs-137 9 2E-03 2110 External exposure and crop ingestion 
I-129a 12 9E-06 2870 Groundwater ingestion 
Nb-94 9 2E-06 3010 External exposure 
Np-237 1 7E-06 2647 External exposure 
Pa-231 2 3E-07 3010 Groundwater ingestion 
Pb-210 4 and 5 3E-05 3010 Crop ingestion and soil ingestion 
Pu-238 4 1E-06 2262 Soil ingestion, crop ingestion, and inhalation 
Pu-239 2 3E-03 3010 Soil ingestion, crop ingestion, inhalation, and external 
exposure 
Pu-240 3 6E-04 3010 Soil ingestion, crop ingestion, and inhalation  
Ra-226 4 and 5 7E-04 3010 External exposure and crop ingestion 
Ra-228 3 3E-05 3010 External exposure 
Sr-90 9 1E-03 2110 Crop ingestion, external exposure, and soil ingestion 
Tc-99a 12 5E-05 2858 Groundwater ingestion and crop ingestion 
Th-228 9 5E-05 3010 External exposure 
Th-229 1 4E-07 3010 Groundwater ingestion and external exposure 
Th-230 4 and 5 1E-08 3010 Crop ingestion, soil ingestion, and inhalation 
Th-232 3 3E-07 3010 Crop ingestion, soil ingestion, and inhalation 
U-233 1 4E-06 3010 Groundwater ingestion 
U-234 4 and 5 6E-07 3010 Groundwater ingestion 
U-235 2 2E-07 2286 External exposure and groundwater ingestion 
U-236 3 9E-07 3010 Groundwater ingestion 
U-238 5 1E-06 2284 External exposure and groundwater ingestion 
Carbon tetrachloridea 11 4E-04 2117 Groundwater ingestion and inhalation of volatiles 
1,4-Dioxanea 11 2E-05 2110 Groundwater ingestion 
Methylene chloridea 11 5E-06 2244 Groundwater ingestion 
Tetrachloroethylenea 11 4E-04 2136 Groundwater ingestion and dermal exposure 
Trichloroethylenea 11 2E-05 2141 Groundwater ingestion 
Hazard Index 
Carbon tetrachloridea 11 1E+01 2119 Groundwater ingestion and inhalation of volatiles 
Methylene chloridea 11 3E-02 2244 Groundwater ingestion 
Nitratea 10 9E-01 2283 Groundwater ingestion 
Tetrachloroethylenea 11 3E-01 2136 Groundwater ingestion and dermal exposure 
a. Results are based on refined modeling completed for the feasibility study. 
Indicates risk estimate greater than or equal to 1E-05 or hazard index greater than or equal to 1.  
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Figure D-9. Comparison of cumulative groundwater ingestion risk for Alternative 1—No Action and the 
Remedial Investigation and Baseline Risk Assessment base case. 
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Figure D-10. Comparison of the cumulative groundwater ingestion hazard index for Alternative 1—
No Action and the Remedial Investigation and Baseline Risk Assessment base case. 
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D-3.2 Alternative 2—Surface Barrier 
All alternatives identified for the OU 7-13/14 feasibility study, except Alternative 1 (No Action), 
include a surface barrier of some sort. The two major barrier types are the modified Resource 
Conservation and Recovery Act (RCRA) Type C surface barrier and the ET surface barrier. Surface 
barrier designs are discussed in Sections D-3.2.1 and D-3.2.2. Each surface barrier is designed to collect 
VOCs and inhibit intrusion by plants and animals, thus mitigating potential risk from surface exposure 
pathways. Therefore, risk results focus on the groundwater ingestion pathway risk because the surface 
barrier will preclude surface pathway risk. The following subsections discuss how the different surface 
barriers were modeled and the impact each surface barrier has on the groundwater ingestion risk.  
D-3.2.1 Alternative 2a—Modified RCRA Type C Surface Barrier 
Alternative 2a (Modified RCRA Type C Surface Barrier) uses a series of layers, including 
man-made materials (e.g., asphalt), to limit net infiltration to 0.1 cm/year (0.04 in./year). Additional 
features of this alternative are that Pad A is left in place and near-surface vapor extraction wells will be 
installed adjacent to VOC source areas and integrated into the existing OU 7-08 OCVZ system. Because 
the surface barrier has an asphalt layer, vapor does not diffuse through the surface barrier in the model. 
The near-surface OCVZ extraction system is designed to capture future release of volatile contaminants 
from the source for the duration of its operation. The complete OCVZ system operates 10 months of each 
year (i.e., January through October) until remediation goals for carbon tetrachloride are achieved, at 
which time, the system is shut down completely. Modeling predicts remediation goals for carbon 
tetrachloride are achieved in year 2075. Magnuson and Sondrup (2006) provide additional modeling 
details describing Alternative 2a. 
Figure D-11 shows the comparison of the cumulative groundwater ingestion risk for Alternatives 1 
and 2a. Cumulative risk is below 1E-04 for the entire period after the end of ICs. Figure D-12 shows the 
comparison of the hazard index for Alternatives 1 and 2a. The cumulative hazard index is 1 at the end of 
ICs and decreases over time.  
D-3.2.2 Alternative 2b—Evapotranspiration Surface Barrier 
Alternative 2b (ET Surface Barrier) uses natural soil layering and storage to reduce net infiltration 
to a design rate of 0.1 cm/year (0.04 in./year). In Alternative 2b, Pad A waste is retrieved and transferred 
to the active Low-Level Waste (LLW) Pit in the SDA without treatment. A biotic barrier and a gas 
collection layer are included in the design. The gas collection layer is not represented explicitly in the 
model, but the effect is accounted for by simulating VOCs as if the surface barrier were not present. The 
OCVZ system operates 7 months of each year in the shallow and intermediate-depth extraction zones and 
the remaining 5 months of each year in the shallow and deep extraction zones until remediation goals for 
carbon tetrachloride are achieved. Modeling predicts remediation goals for carbon tetrachloride are 
achieved in the year 2055, at which time the OCVZ system is shut down.  
Figure D-13 shows the comparison of the cumulative groundwater ingestion risk for Alternative 2b 
(ET Surface Barrier) with Alternative 2a (Modified RCRA Type C Surface Barrier) and Alternative 1 
(No Action). Cumulative risk for Alternative 2b is below 1E-04 for the entire period after the end of ICs. 
The risk becomes lower than the risk from Alternative 2a around year 2300. This reduction is due 
primarily to the gas collection layer of Alternative 2b allowing vapor to escape to the atmosphere. 
Alternative 2a has an active near-surface OCVZ system that gets turned off in year 2075. After that time, 
the C-14 and remaining VOC vapors get trapped under the surface barrier, promoting migration toward 
the groundwater and increasing the groundwater ingestion risk. Figure D-14 shows the comparison of the 
cumulative hazard index for Alternative 2b with Alternatives 1 and 2a. Again, the cumulative hazard 
index is less than 1 at the end of ICs and decreases with time.  
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Figure D-11. Comparison of cumulative groundwater ingestion risk for Alternative 1—No Action and 
Alternative 2a—Modified RCRA Type C Surface Barrier. 
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Figure D-12. Comparison of cumulative groundwater ingestion hazard index for Alternative 1—No 
Action and Alternative 2a—Modified RCRA Type C Surface Barrier. 
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Figure D-13. Comparison of cumulative groundwater ingestion risk for Alternative 1—No Action, and 
Alternative 2b—Evapotranspiration Surface Barrier. 
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Figure D-14. Comparison of cumulative groundwater ingestion hazard index for Alternative 1—No 
Action, Alternative 2b—Evapotranspiration Surface Barrier, and Alternative 2a—Modified RCRA 
Type C Surface Barrier. 
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D-3.3 Alternative 3—In Situ Grouting 
Alternative 3 (In Situ Grouting [ISG]) simulates the following features:  
• Cement-based grout  
• Evapotranspiration surface barrier designed to reduce net infiltration rate to 0.1 cm/year 
(0.04 in./year)  
• Passive vent layer.  
Pad A waste is treated ex situ with a cement-based grout and returned to a pit in the SDA. 
However, because of the large amount of nitrate on Pad A, the grout is assumed to physically stabilize the 
waste, but not reduce release. (Physical stabilization refers to addressing subsidence.) Therefore, nitrate 
release is the same as for Alternative 2b (ET Surface Barrier) and was not affected by ISG. Similarly, 
VOCs and most radionuclides are not affected by ISG. Risk results from Alternative 2b were used to 
evaluate the effectiveness of Alternative 3 (ISG) for these contaminants. Therefore, only Tc-99 and I-129 
releases are simulated in the cement-based grout, and the total risk consists of the sum of these results and 
the results from Alternative 2b for all other contaminants. Alternative 3 addresses releasable forms of 
Tc-99 and I-129. Figure D-15 shows the density of releasable Tc-99 and I-129 buried in the SDA. 
Figure D-16 shows the locations of shipments specified for grouting. 
 
Figure D-15. Density of releasable technetium-99 in the Subsurface Disposal Area. 
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Figure D-16. Hypothetical treatment locations for Alternative 3—In Situ Grouting. 
Technetium-99 and I-129 releases from grout were simulated twice using two different models. In 
both models, parameters for three of the six waste types were adjusted to simulate installation of a 
cement-based grout: surface wash (i.e., loose contamination), fuel-like materials, and resins. The surface 
wash waste type should not be confused with the surface wash release mechanism in DUST-MS. The 
surface wash mechanism can be applied to any of the waste types, not just waste with surface 
contamination. 
The first simulation assumes an immediate failure of waste packaging containers, caused by 
emplacing grout, for portions of the three specified waste types that are grouted. Data from bench-scale 
tests (Matthern et al. 2005) were used to estimate the diffusion release from a grout matrix. This diffusion 
coefficient is used in the DUST-MS diffusion model for both the surface wash and resin waste types, 
starting in the year 2010, when the grout is emplaced. Using this model, the source release simulation 
output shows a brief spike at the onset, and the release rate from the grouted waste form is greater than for 
Alternative 1 (No Action) during the first 100 years; however, the release rate diminishes and is less than 
Alternative 1 after the first 100 years (Anderson and Becker 2006). 
The second simulation releases source from the grout over the 1,000-year period using the surface 
wash release mechanism for surface-wash and resin waste types. This simulation does not account for any 
diffusion. In this case, the initial spike is in the source release simulation output, but the release rate from 
the grouted waste form is still greater than for Alternative 1 (No Action) and for a longer period, lasting 
1,000 years, after which it diminishes, falling below the Alternative 1 rate (Anderson and Becker 2006). 
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Figure D-17A shows risk results for the diffusion model, and Figure D-17B shows risk results for 
the surface wash model. For both simulations, the groundwater ingestion risk is lower than Alternative 1, 
and on a logarithmic scale, risk plots of the two simulations show very little difference. In fact, the peak 
groundwater ingestion risks are identical when presented with only one or even two significant digits. In 
either case, grouting reduces the peak risk from 3E-05 to 2E-05. A hybrid simulation using the surface 
wash model for the resin waste form and using the diffusion model for the surface wash waste form 
would provide results somewhere between the two current simulations, which are already very similar 
(i.e., the hybrid result would be bounded by the diffusion and surface wash model results). 
In both simulations, all waste packaging is assumed to fail instantaneously during ISG operations 
(i.e., disrupted by high-pressure grout), though disposal records indicate that these waste types were 
contained in durable packages (e.g., concrete cask or welded stainless steel can). Furthermore, literature 
suggests that treating resins with cementitious grouts should have little or no effect on release of Tc-99 
(Morgan and Bostick 1992), and though less is known about Tc-99 and I-129 release from fuel-
examination waste stabilized in cement grout, it is likely that the most representative groundwater 
ingestion risk result for Alternative 3 (ISG) would approximate or be less than the result using an 
ET surface barrier alone. While modeling results do not illustrate reduced groundwater ingestion risk 
associated with ISG-specified waste, bench-scale tests suggest that grout would retard diffusion of Tc-99 
and I-129 (Matthern et al. 2005), and no adverse chemical incompatibilities are anticipated. 
Though Alternative 3 (ISG) includes an ET surface barrier, the graphs in Figures D-17A and 
D-17B indicate a greater effectiveness, in the first 2,000 years, for Alternative 2b (ET Surface Barrier) 
which does not include ISG. Results after the first 2,000 years seem to indicate an eventual reduction in 
risk due to the grout. However, by this time, the grout is assumed to have failed and, though release is 
quicker, much less source is available for release. The risk is lower most likely because most of the source 
was released early in the simulation period. 
To summarize, during the first 2,000 years, the release rate for Alternative 3 (ISG) is simulated to 
be greater than for Alternative 1 (No Action), and the groundwater ingestion risk for Alternative 3 is 
estimated to be greater than for Alternative 2b (ET Surface Barrier). However, this result most likely is 
attributable to overly conservative assumptions developed early in the modeling effort, and it is assumed 
that ISG would provide some additional degree of protectiveness. 
No chemical COCs are specified for grout; therefore, the cumulative hazard index would be 
identical to Alternative 2b (ET Surface Barrier) hazard index results (see Figure D-14). 
  D-52 
 
Figure D-17. Comparison of cumulative groundwater ingestion risk for Alternative 1—No Action; 
Alternative 3—In Situ Grouting; and Alternative 2b—Evapotranspiration Surface Barrier, using 
(A) a diffusion model and (B) a surface wash model for Tc-99 and I-129. 
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D-3.4 Alternative 4—Partial Retrieval, Treatment, and Disposal 
Alternative 4 (4-Acre Retrieval, Treatment, and Disposal [RTD]) evaluates targeted waste retrieval 
from the SDA using methods used by the Accelerated Retrieval Project. Alternative 4a was modeled 
explicitly. Because the relationship between surface area and source release was assumed to be linear, 
Alternative 4b (2-Acre RTD) was simply scaled from Alternative 4a. 
D-3.4.1 Alternative 4a—4-Acre Retrieval, Treatment, and Disposal Areas 
Alternative 4a (4-Acre RTD) hypothetical locations for retrieving targeted waste from pit areas 
totaling 4 acres, shown in Figure D-18, are in addition to the 0.5-acre Accelerated Retrieval Project 
retrieval. As with the Accelerated Retrieval Project retrieval, VOCs, transuranic waste, and uranium 
waste are targeted. Alternative 4a includes retrieving Pad A waste and disposal at the Idaho CERCLA 
Disposal Facility. An ET surface barrier with a design net-infiltration rate of 0.1 cm/year (0.04 in./year) is 
installed after retrieval is complete. The modeling assumed that the visual sorting to identify targeted 
waste is 80% effective. Therefore, 20% of targeted waste in the retrieval area is returned to the pit 
uncontained. The OCVZ system operates in the same manner as for Alternative 2b (ET Surface Barrier), 
except remediation goals for carbon tetrachloride are achieved earlier in year 2045. 
Figure D-19 shows the comparison of the cumulative groundwater ingestion risk for Alternative 4a 
(4-acre RTD), Alternative 4b (2-Acre RTD), Alternative 2b (ET Surface Barrier), and Alternative 1 
(No Action). Residual risk for Alternative 4a is nearly identical to residual risk for Alternative 2b.  
 
Figure D-18. Hypothetical targeted waste retrieval locations for Alternative 4a—4-Acre Partial Retrieval, 
Treatment, and Disposal. 
  D-54 
1E-07
1E-06
1E-05
1E-04
1E-03
1E-02
1E-01
1E+00
1950 2050 2150 2250 2350 2450 2550 2650 2750 2850 2950
Time (years)
G
ro
un
dw
at
er
 In
ge
st
io
n 
Ri
sk
1. No Action
2b. ET Barrier
4a and 4b. Partial RTD
100 years (IC)
summary FS Rev D.xls, total Fpr, B  
Figure D-19. Comparison of cumulative groundwater ingestion risk for Alternative 1—No Action; 
Alternative 4a—4-Acre Retrieval, Treatment, and Disposal; Alternative 4b—2-Acre Retrieval, Treatment, 
and Disposal; and Alternative 2b—Evapotranspiration Surface Barrier. 
In the early timeframe, organic contaminants are the key risk drivers. The OCVZ system reduces 
the mass reaching the aquifer; therefore, the risk is nearly identical for Alternatives 4 and 2. The primary 
difference is duration of OCVZ system operations. Similarly, actinide contaminants—primarily 
uranium—drive risk beyond 1,000 years. The solubility limit controls the release of uranium. Retrieval 
has little impact on risk because enough mass remains for the simulated release to be solubility limited. 
D-3.4.2 Alternative 4b—2-Acre Retrieval, Treatment, and Disposal 
Figure D-20 shows Alternative 4b (2-Acre RTD) hypothetical locations for targeted waste retrieval 
from pit areas totaling 2 acres. Groundwater ingestion risk for Alternative 4b is essentially identical to the 
groundwater ingestion risk for Alternative 2b (ET Surface Barrier) and Alternative 4a (4-Acre RTD) (see 
Figure D-19). 
As with Alternative 4a, the OCVZ system addresses the early risk, and the infiltration rate reduces 
long-term risk. The duration of OCVZ system operations would be between Alternative 2b and 
Alternative 4a durations.  
D-3.5 Alternative 5—Full Retrieval, Treatment, and Disposal 
Alternative 5 (Full RTD) is the bounding case for retrieval, where all waste is removed from the 
SDA, and an ET surface barrier with a net infiltration rate of 0.1 cm/year (0.4 in/year) is installed. The 
OCVZ system operates until the year 2035, when remediation goals for carbon tetrachloride are achieved. 
Figure D-21 shows the cumulative groundwater ingestion risk for Alternative 5 compared to Alternative 1 
(No Action), Alternative 2b (ET Surface Barrier), and Alternative 4a (4-Acre RTD). 
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Figure D-20. Hypothetical targeted waste retrieval locations for Alternative 4b—2-Acre Retrieval, 
Treatment, and Disposal. 
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Figure D-21. Comparison of cumulative groundwater ingestion risk for Alternative 1—No Action; 
Alternative 5—Full Retrieval, Treatment, and Disposal; Alternative 4a—4-Acre Retrieval, Treatment, and 
Disposal; Alternative 4b—2-Acre Retrieval, Treatment, and Disposal; and Alternative 2b—
Evapotranspiration Surface Barrier. 
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D-3.6 Sensitivity and Uncertainty 
Sensitivity of risk results to certain parameters or conditions were modeled to address uncertainty 
and to provide the Agencies with additional information on which to base decisions. Two sensitivity cases 
involved uranium because risk from uranium has decreased from the previous risk assessment 
(Holdren et al. 2002). Risk decreased because new information justified less conservative assumptions 
than previously used. The sensitivity to infiltration rate through the ET surface barrier and the sensitivity 
to no surface barrier also were examined. 
D-3.6.1 Model Uncertainty 
D-3.6.1.1 Feasibility Study Base Case Nitrate Simulation Compared to Nitrate Monitoring 
Results. The numerical subsurface fate and transport model, comprising a vadose zone representation 
and an aquifer representation (described in detail in Magnuson and Sondrup [2006]), was used to simulate 
each contaminant of potential concern for the feasibility study base case. A separate source-release model 
(Anderson and Becker 2006) provided contaminant inputs to the vadose zone model. This section 
summarizes material from Magnuson and Sondrup (2006) and compares simulated nitrate results (as 
elemental nitrogen) with observed concentrations to illustrate transport model conservatism for nitrate. 
Observed concentrations through Fiscal Year 2004 are used for comparison (Holdren and Broomfield 
2004). These comparisons are presented in sequence for the vadose zone (from 0 to 10.7 m [0 to 35 ft]); 
the deeper vadose zone (from 10.7 to 76.2 m [35 to 250 ft]), which contains the B-C and C-D interbeds; 
and the aquifer. Comparisons are shown as time histories of simulation results and monitoring results. 
Calibration to observed nitrate concentrations was not attempted for these simulations. Rather, 
simulations for both the vadose zone and the aquifer were developed based on best-available information. 
Then, simulations were run once in a time-forward mode to obtain results. 
D-3.6.1.1.1 Vadose Zone: 0 to 10.7 m (0 to 35 ft)—This section focuses on nitrate 
simulation results for those locations showing elevated concentrations or trends in the vadose zone at 
depths less than 10.7 m (35 ft). In general, this region encompasses the waste zone and surficial sediment 
down to the first basalt interface. Because each well can have multiple lysimeters at different depths, this 
section refers to lysimeters, using an identifier that combines the well name and lysimeter number 
(e.g., I-2S-DL11). 
Elevated nitrate concentrations have been observed at lysimeters in Wells PA02 and W25 in the 
0 to 10.7-m (0 to 35-ft) zone (see Figure D-22). To show detail in monitoring results, Figure D-22 shows 
two different vertical concentration scales, though both show the simulated concentration is higher than 
the observed concentration. Revisions to the source release model since the RI/BRA delay release of 
nitrate, and thus simulations show nitrate is not present at these locations by year 2005. Underprediction 
by the refined RI/FS model at these locations is not surprising given the coarse discretization of grid 
blocks (38.1 m [125 ft] on a side and approximately 1.8 m [6 ft thick]) at the lysimeter locations. These 
grid blocks are large compared to the volume sampled by a lysimeter. Thus, simulated concentrations are 
averaged over large volumes and may not represent conditions at point locations. 
D-3.6.1.1.2 Vadose Zone: 10.7 to 76.2 m (35 to 250 ft)—Similar to the shallow vadose 
zone in the 0 to 10.7-m (0 to 35-ft) interval, this section compares simulated time histories for those 
monitoring locations from the 10.7 to 76.2-m (35 to 250-ft) interval that have elevated—even if only 
slightly—nitrate concentrations. Elevated nitrate concentrations in the 10.7 to 76.2-m (35 to 250-ft) 
interval were observed at Wells I-2S and I-4S. Figure D-23 shows these simulation results. 
Lysimeter I-2S-DL11 shows elevated monitoring results for nitrate, similar to those in Well PA02.  
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Figure D-22. Time-history comparison of simulated (red line) and observed (blue diamond symbols) 
concentrations for nitrate in Lysimeters PA02-L16 and W25-L28 in the 0 to 35-ft depth interval. The 
dashed line indicates vadose zone background concentration. 
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Figure D-23. Time-history comparison of simulated (red line) and observed (blue diamond symbols) 
concentrations for nitrate in the lysimeters in the 35 to 250-ft depth interval. The dashed line indicates 
vadose zone background concentration. 
Simulation results show no nitrate present. Lysimeter I-4S-DL15 has lower monitoring results and does 
show the presence of some nitrate mass in the simulation results. This simulated mass is present because 
this location is close to the Acid Pit source-release location (see Figure 1-6), which has the only 
substantial mass release before year 2000. The model underprediction at these locations with elevated 
concentrations is not surprising given the coarse discretization in the vadose zone model. 
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D-3.6.1.1.3 Aquifer—Nitrate is a common chemical in groundwater, especially in farming 
communities. Therefore, background concentrations must be considered when making comparisons, even 
though for RI/FS modeling, upgradient sources are assumed to not influence contaminant concentrations 
near the SDA. A background concentration of 1.0 mg/L was added to simulated values in the simulated 
aquifer time-history plots shown in Figure D-24. This background concentration appears appropriate for 
the local RWMC area and is within the range of background concentrations typical for the INL Site 
(i.e., 0.4 to 5.0 mg/L) as presented in Section 4 of the RI/BRA (Holdren et al. 2006). The time-history 
plots are shown with a consistent time axis and a consistent concentration axis, except for Well M17S, for 
which the concentration axis is one order of magnitude larger to show simulated results. Simulation 
results representing all wells, except Well M4D, are taken from the second gridblock down in the aquifer 
model. Well M4D is unique because it is screened much deeper; therefore, simulated concentrations from 
deeper in the model are used. The second gridblock extends from 8 to 16 m (26 to 52 ft) in the aquifer 
domain and is similar to most of the screened intervals in the monitoring wells (see Figure D-25). As 
such, simulated concentrations represent concentrations at 12 m (39 ft) below the water table. 
Figure D-24 illustrates that nitrate is overpredicted for three locations (i.e., Wells M17S, USGS-119, and 
USGS-90). Simulation results for all other locations are indiscernible from background concentrations, 
which vary from 0 to 5 mg/L, with the most common concentration range of 1 to 2 mg/L (Knobel, Orr, 
and Cecil 1992). Also, monitoring data show that monitored concentrations vary from the mean local 
background estimate. 
The numerical model predicts movement of water and nitrate to the southeast in both the vadose 
zone and in the refined portion of the aquifer simulation domain. Figure D-26 shows this predicted 
movement of nitrate east-southeast within the aquifer model-refined domain. Figure D-26 shows 
simulated time histories from Figure D-24 in spatial relation to their well locations. Elevated nitrate 
concentrations are predicted by current time for Wells M17S, USGS-119, USGS-90, and M15S, all of 
which are either beneath the SDA or south-southeast of the SDA. Wells M6S and M15S would have 
higher predicted concentrations, but they are outside the refined area; therefore, the predicted 
concentration is subject to averaging over a much larger gridblock volume, which dilutes the simulated 
concentration.  
Some nitrate patterns can be interpreted by comparing monitoring data to the local aquifer 
background estimate of 1.0 mg/L. For purposes of comparison, monitoring results are grouped into three 
classes, as indicated in the upper right corner of each time-history plot. An “L” indicates the monitoring 
data are mostly less than the background, an “M” indicates the monitoring data are mostly equal to the 
background, and an “H” indicates the monitoring data are mostly greater than background. Following this 
grouping, most concentrations at Wells USGS-87, M3S, M7S, M16S, USGS-90, M17S, USGS-117, 
M4D, and USGS-120 are less than background. Concentrations at Wells M1S and M15S match local 
background. Concentrations at Wells USGS-119 and USGS-88 are greater than the local background. 
Concentrations at Well M6S are the highest above the local background estimate. Grouped in this fashion, 
the monitoring data also show a tendency for elevated nitrate concentrations in several wells south of the 
SDA, with one group including Wells USGS-119, M15S, and M6S, which are in the direction of 
predicted local transport to the southeast. 
Most of the monitoring data are consistent with the conceptual model and numerical 
implementation from Magnuson and Sondrup (2006). The aquifer flow system is dominated by a 
low-permeability region south and southwest of the SDA that directs flow eastward around the 
low-permeability system.  
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Figure D-24. Time-history comparison of simulated (red line) and observed (blue diamond symbols) 
nitrate (as nitrogen) concentration time histories for aquifer monitoring wells in the vicinity of the 
Subsurface Disposal Area. The dashed line indicates background concentration. 
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Figure D-24. (continued). 
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Figure D-25. Screen intervals for aquifer monitoring wells in relation to vertical aquifer model grid discretization. The top of the model grid is 
placed at the average 2005 water table elevation of wells shown. 
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Figure D-26. Simulated and observed nitrate concentrations superimposed onto monitoring locations in the vicinity of the Radioactive Waste 
Management Complex. Dashed line indicates background concentration. 
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In comparing simulation results to monitoring results, concentrations are substantially 
overpredicted in Well M17S (inside the SDA), Well USGS-119 (immediately south of the SDA), and 
Well USGS-90 (east of the SDA). Predicted concentrations agree with observed concentrations at 
Well M15S (east of the Transuranic Storage Area) and underpredict at Well M6S (southeast of the SDA). 
Simulation results at the grid location corresponding to Well M6S and M15S are subject to additional 
dilution because the grid location is outside the refined area. Without this dilution, the agreement would 
be better. The majority of other aquifer locations outside this predicted contaminant plume show no 
simulated impact above local background concentrations. The overprediction at Wells M17S, USGS-119, 
and USGS-90 is due to the release of nitrate mass in the Acid Pit source release location (see Figure 1-6). 
This released mass migrates down through the vadose zone and impacts simulated concentrations at these 
locations. 
D-3.6.1.1.4 Conclusion—Undoubtedly, water and contaminant movement in the vadose 
zone and aquifer is more complex than has been represented in the numerical model. However, the model 
provides a foundation for explaining most of the observed behavior and, thus, meets a goal of general 
representativeness. The numerical model underpredicts observed nitrate concentrations at the few 
locations in the vadose zone with observed elevated concentrations. The numerical model does, however, 
produce large overpredictions at Wells M17S, USGS-90, and USGS-117 in the aquifer, demonstrating 
that the nitrate simulation results are conservative overall to the point of being not credible when 
compared to monitoring results. This demonstrated conservativeness indicates uncertainty in the model 
results, especially for nitrate.  
Because current aquifer monitoring results for nitrate are either overpredicted at three wells or 
show no simulated impact and are consistent with background concentrations at the other wells, the RI/FS 
model indicates that a distributed plume of elevated nitrate is in the vadose zone and aquifer that is not 
substantiated by monitoring. For example, this unsubstantiated simulated plume was predicted to exceed 
the nitrate maximum contaminant level (MCL) of 10 mg/L before 1980 at the Well M17S monitoring 
location inside the SDA fence, and to approach 10 mg/L by 2005 at the Well USGS-119 monitoring 
location. Neither location has ever produced monitoring results that are noticeably different from the 
regional background concentration of 1 mg/L. The unsubstantiated plume results in future elevated 
aquifer nitrate concentrations for the feasibility study remedial alternatives that exceed the nitrate MCL of 
10 mg/L (see results in Section D-4). These elevated current and future nitrate concentrations are not 
credible because they are based on simulated release from the source that has not occurred at predicted 
levels.  
A consequence of the overpredicted nitrate concentrations for the feasibility study is that the model 
shows a significant mass of nitrate released into the vadose zone that would be beyond the influence of 
remedial action. In reality, most of this mass is probably still in the buried waste, and a remedial action 
that limits infiltration would effectively reduce transport to the vadose zone and aquifer and would 
prevent groundwater concentrations that exceed the nitrate MCL. 
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D-3.6.1.2 Modeling of Volatile Organic Compounds 
D-3.6.1.2.1 Remediation Goals—Each feasibility study alternative includes OCVZ system 
operations for VOCs (Group 11 contaminants). In model simulations, the OCVZ system operates until 
preliminary remediation goals for carbon tetrachloride in the vadose zone are achieved. Remediation 
goals for carbon tetrachloride were defined by OU 7-08 (INL 2005) in terms of vapor concentrations for 
three vertical zones in the vadose zone within the influence of the current OCVZ system. These three 
vertical zones are labeled A1, A2, and A3 in Figure D-27. The oval-shaped Region A in Figure D-27 is 
represented in the model by the darker shaded area. Zones A1, A2, and A3 are separated vertically by the 
B-C and C-D interbeds. Though OU 7-08 remediation goals also were defined for larger zones 
(i.e., B1, B2, and B3), those larger zones were not considered because they extend outside the influence 
of the current OCVZ system and are not identified as preliminary remediation goals for OU 7-13/14. 
Operable Unit 7-08 also developed a second set of remediation goals for each region that were less as a 
result of using more restrictive assumptions, and those were not used for the feasibility study simulations.  
Though each alternative was simulated until remediation goals were achieved in Zones A1, A2, 
and A3, only remediation goals for Zones A1 and A2 have been adopted by OU 7-13/14 as preliminary 
remediation goals. Operable Unit 7-13/14 excluded Zone A3 for two reasons: (1) the model overpredicts 
vapor concentrations in Zone A3 compared to measured data, and (2) the OCVZ project (OU 7-08) has 
not evaluated the practicability and effectiveness of deep extraction (below C-D interbed). Nevertheless, 
estimated operation times to achieve remediation goals in all three zones are used for evaluating the 
alternatives. 
From year 2010, when feasibility study remediation alternatives (e.g., surface barriers and retrieval 
actions) are implemented in the model, OCVZ system operations were simulated in 5-year increments 
until carbon tetrachloride remediation goals were achieved in Zones A1, A2, and A3. To check against 
remediation goals, model concentrations from each gridblock within the zone of interest were averaged 
and compared to the goal. In all cases, modeled concentrations rebounded after the OCVZ system was 
shut down, primarily due to continued source releases. Therefore, the peak rebound concentration also 
was considered when comparing against remediation goals. Figures D-28 through D-31 show average 
carbon tetrachloride vapor concentrations in each zone compared with remediation goals for each 
alternative. Table D-5 contains the OCVZ system operating times required to achieve remediation goals. 
As might be expected, Alternative 5 (Full RTD) requires the least amount of operating time for the 
OCVZ system to achieve remediation goals. In this alternative, Zones A1 and A2 are cleaned up 
relatively rapidly, while Zone A3 requires a substantially longer operating time. To increase effectiveness, 
more extraction capability could be used for the deeper zones so that cleanup in all three zones would 
occur simultaneously. Alternative 2a (Modified RCRA Type C Surface Barrier) requires the longest 
amount of time to achieve preliminary remediation goals. This alternative requires more time because 
the surface barrier does not allow VOCs to escape to the atmosphere. Near-surface extraction wells would 
effectively capture future source releases, but would not completely offset the vapor-trapping effect of the 
asphalt layer because the extraction wells would affect a smaller area than would be covered by the 
barrier. The barrier also would cause a higher rebound concentration after the system is shut down. 
Another reason more time would be required is that flow used to operate the near-surface extraction wells 
would be taken from the total OCVZ system flow. Thus, the vadose zone would not be cleaned up as 
quickly as for other alternatives that apply the entire OCVZ system flow to the vadose zone. 
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Figure D-27. Horizontal view of vadose zone model grid and cross section of remediation goal zones. 
Remediation goals are shown in parts-per-million vapor concentrations for carbon tetrachloride. 
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Figure D-28. Simulated average carbon tetrachloride vapor concentrations in Zones A1, A2, and A3 
compared to remediation goals for Alternative 2a—Modified RCRA Type C Surface Barrier. The legend 
indicates the year vapor vacuum extraction with treatment operations cease. 
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Figure D-29. Simulated average carbon tetrachloride vapor concentrations in Zones A1, A2, and A3 
compared to remediation goals for Alternative 2b—Evapotranspiration Surface Barrier. The legend 
indicates the year vapor vacuum extraction with treatment operations cease. 
  D-69
 
Figure D-30. Simulated average carbon tetrachloride vapor concentrations in Zones A1, A2, and A3 
compared to remediation goals for Alternative 4—Partial Retrieval, Treatment, and Disposal. The legend 
indicates the year vapor vacuum extraction with treatment operations cease. 
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Figure D-31. Simulated average carbon tetrachloride vapor concentrations in Zones A1, A2, and A3 
compared to remediation goals for Alternative 5—Full Retrieval, Treatment, and Disposal. The legend 
indicates the year vapor vacuum extraction with treatment operations cease. 
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Table D-5. Summary of simulated Organic Contamination in the Vadose Zone system operation times for 
feasibility study alternatives. 
Operations Required to this Year  
to Achieve Remediation Goals 
Feasibility Study Alternative Zone A1 Zone A2 Zone A3 
2a Modified RCRA Type C Surface Barrier 2065 2070 2075 
2b ET Surface Barrier 2045 2050 2055 
3 ISGa 2045 2050 2055 
4 Partial RTD 2025 2035 2045 
5 Full RTD 2015 2015 2035 
a. Alternative 3—ISG was not simulated for VOCs because results are the same as for Alternative 2b. Grouting would not 
affect waste that contains VOCs. 
ET = evapotranspiration 
ISG = in situ grouting 
RCRA = Resource Conservation and Recovery Act 
RTD = retrieval, treatment, and disposal 
VOC = volatile organic compound 
 
D-3.6.1.2.2 Predicted Groundwater Concentrations and Maximum Contaminant 
Levels—Operating the OCVZ system significantly impacts predicted aquifer concentrations. 
Figure D-32 shows the predicted maximum carbon tetrachloride concentration in the aquifer outside the 
SDA boundary for Alternative 1 (No Action) and each feasibility study alternative. Although, according 
to the model, each feasibility study alternative achieves vadose zone remediation goals for carbon 
tetrachloride before the end of ICs (i.e., year 2110), maximum carbon tetrachloride concentrations in the 
aquifer are greater than the MCL of 5 μg/L in year 2110. Figure D-33 shows the same results on a 
different scale and shows that carbon tetrachloride MCLs are not achieved outside the SDA fence until 
approximately year 2550. 
Figure D-34 shows the predicted maximum aquifer concentrations for the other four VOCs for the 
same set of feasibility study simulations. The results show methylene chloride concentrations slightly 
exceed the MCL (5 μg/L) for each alternative, and trichloroethylene concentrations slightly exceed the 
MCL (5 μg/L) for Alternative 4 (Partial RTD) and Alternative 5 (Full RTD). The predicted maximum 
tetrachloroethylene concentrations are less than the MCL (5 μg/L) for all alternatives. Although no MCL 
is defined for 1,4-dioxane, predicted concentrations beyond year 2110 are significantly greater than the 
health-based advisory level for drinking water (i.e., 3 μg/L). Table D-6 summarizes maximum aquifer 
concentration results. 
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Figure D-32. Maximum predicted carbon tetrachloride concentrations in the aquifer outside the 
Subsurface Disposal Area for feasibility study alternatives. The legend indicates the year vapor vacuum 
extraction with treatment operations cease because vadose zone remediation goals are achieved. 
 
Figure D-33. Maximum predicted carbon tetrachloride concentrations in the aquifer outside the 
Subsurface Disposal Area. The legend indicates the year vapor vacuum extraction with treatment 
operations cease because vadose zone remediation goals are achieved. 
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Figure D-34. Predicted maximum concentrations in the aquifer (μg/L) outside the Subsurface Disposal 
Area for volatile organic compounds other than carbon tetrachloride.  
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Table D-6. Predicted maximum concentrations outside the Subsurface Disposal Area for volatile organic 
compounds (Group 11 contaminants) and feasibility study alternatives. 
Predicted Maximum Aquifer Concentration beyond Year 2110 
(μg/L) 
Feasibility Study Alternative 
Carbon 
Tetrachloride
Methylene 
Chloride 
Tetrachloro
-ethylene 
Trichloro-
ethylene 1,4-Dioxane
2a Modified RCRA 
Type C Surface Barrier 
12 7.5 1.6 4.2 48 
2b ET Surface Barrier 15 5.2 1.6 4.7 49 
3 ISGa 15 5.2 1.6 4.7 49 
4 Partial RTD 16 6.1 1.8 5.8 50 
5 Full RTD 17 7.2 2.0 7.0 50 
a. Alternative 3—ISG was not simulated for VOCs, but the results are the same as Alternative 2b because grouting does not 
affect the VOC source. 
ET = evapotranspiration 
ISG = in situ grouting 
MCL = maximum contaminant level  
RCRA = Resource Conservation and Recovery Act 
RTD = retrieval, treatment, and disposal 
VOC = volatile organic compound 
Predicted maximum concentration exceeds the MCL. The MCL for each contaminant is 5 μg/L, except for 1,4-dioxane. A 
health-based advisory level for drinking water of 3 μg/L is used for 1,4-dioxane. 
 
It is unusual that methylene chloride and 1,4-dioxane exceed their respective MCLs given that they 
have the lowest inventory of the VOCs (Group 11 contaminants). The primary reason they do not meet 
MCLs is their high solubility and corresponding low Henry’s constant. A low Henry’s constant means the 
contaminants have an affinity for the aqueous phase and travel primarily downward with the infiltrating 
water. As a result, less vapor phase is available to diffuse, escape to the atmosphere, or be captured by the 
OCVZ system. Trichloroethylene has a slightly higher Henry’s constant than 1,4-dioxane, which is why it 
meets MCLs for some alternatives and not for others. Another reason methylene chloride does not meet 
MCLs is that it comes from a different waste stream. The other VOCs primarily come from Series 743 
sludge, which is buried in Pits 4, 5, 6, 9 and 10. A significant portion of the methylene chloride was 
buried in other pits (e.g., Pits 1, 2 and 3) and is not impacted as much by the OCVZ system, which has 
extraction wells near Series 743 sludge disposal locations. 
Additional simulations were performed to determine whether extended operation of the OCVZ 
system would achieve MCLs by year 2110. In the simulations, OCVZ system operation was extended in 
10-year increments beyond the time required to achieve vadose zone remediation goals until year 2110. 
Figures D-35 through D-38 show the impact of extended operations on maximum predicted 
concentrations of carbon tetrachloride in the aquifer outside the SDA boundary. Although extending 
OCVZ system operations an additional 10 to 20 years reduces aquifer concentrations slightly, none of the 
alternatives achieves MCLs by the year 2110. Continued operations beyond the additional 10 to 20 years 
achieves no further reduction. This failure to reduce aquifer concentrations occurs because the vadose 
zone is relatively clean by this time, and all that remains is residual contamination that previously entered 
the aquifer and is caught in the low-permeability zone. The low-permeability zone reduces dilution that 
would otherwise occur. Section D-3.6.1.2.3.1 shows the impact of not including the low-permeability 
zone in the simulations. 
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Figure D-35. Impact of extended vapor vacuum extraction with treatment operations on maximum 
predicted carbon tetrachloride concentrations in the aquifer outside the Subsurface Disposal Area for 
Alternative 2a—Modified RCRA Type C Surface Barrier. The legend indicates the year vapor vacuum 
extraction with treatment operations cease. 
 
Figure D-36. Impact of extended vapor vacuum extraction with treatment operations on maximum 
predicted carbon tetrachloride concentrations in the aquifer outside the Subsurface Disposal Area for 
Alternative 2b— Evapotranspiration Surface Barrier. The legend indicates the year vapor vacuum 
extraction with treatment operations cease. 
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Figure D-37. Impact of extended vapor vacuum extraction with treatment operations on maximum 
predicted carbon tetrachloride concentrations in the aquifer outside the Subsurface Disposal Area for 
Alternative 4—Partial Retrieval, Treatment, and Disposal. The legend indicates the year vapor vacuum 
extraction with treatment operations cease. 
 
Figure D-38. Impact of extended vapor vacuum extraction with treatment operations on maximum 
predicted carbon tetrachloride concentrations in the aquifer outside the Subsurface Disposal Area for 
Alternative 5—Full Retrieval, Treatment, and Disposal. The legend indicates the year vapor vacuum 
extraction with treatment operations cease. 
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Figure D-39 shows the predicted maximum aquifer concentrations for each VOC (Group 11 
contaminants) if OCVZ system operation is extended to the year 2110. However, as discussed previously, 
the results would be the same if operations were extended another 10 to 20 years beyond the time to 
achieve remediation goals. Because simulations for Alternatives 2b (ET Surface Barrier), 4 (Partial RTD), 
and 5 (Full RTD) are similar in terms of OCVZ system operations, they appear as the same line on the 
graphs. In other words, the OCVZ system will have operated so long that the VOCs will have been 
cleaned or removed from the vadose zone regardless of any previous removal actions. The results show 
extending operation of the OCVZ system to the year 2110 reduces maximum predicted concentrations 
after the year 2110 to less than MCLs for methylene chloride and trichloroethylene for each alternative. 
Tetrachloroethylene was already less than the MCL for each alternative, and the concentrations are even 
less in this case. Carbon tetrachloride and 1,4-dioxane still exceed the MCL after 2110. 
D-3.6.1.2.3 Vadose Zone Remediation Goals versus Maximum Contaminant 
Levels—The primary reason the model meets vadose zone remediation goals for carbon tetrachloride, 
but does not meet MCLs by year 2110 is that different modeling approaches were used for each. The 
different approaches and the uncertainty associated with each approach produced similar but different 
results. 
Vadose zone remediation goals for carbon tetrachloride were determined individually for each zone 
by assigning a uniform carbon tetrachloride vapor concentration to one zone while assigning a zero 
concentration (i.e., clean region) everywhere outside that zone. The model then was run in a time-forward 
mode until the maximum concentration in the aquifer outside the SDA was achieved. The limiting vapor 
concentration for the zone (i.e., remediation goal) then was determined by multiplying the ratio of the 
MCL to the maximum predicted groundwater concentration for that simulation and the uniform vapor 
concentration. This can be considered a backward calibration, but only one simulation is necessary 
because the results are linear and scale accordingly. This procedure was repeated for each zone until a 
remediation goal for each zone was determined. 
The procedure to determine remediation goals differs from the feasibility study modeling in two 
important ways. First, in the feasibility study modeling, the vadose zone is contaminated outside the 
remediation goal zone, both vertically and horizontally. Therefore, the cumulative effect on groundwater 
concentrations based on satisfying vapor phase remediation goals in each zone was not evaluated. For 
example, when the remediation goal for Zone A2 was established, Zone A1 above, Zone A3 below, and 
Zones B1, B2, and B3 outside were considered clean (i.e., zero concentration). The feasibility study 
modeling considers the entire contaminated vadose zone and the total impact on the aquifer. In addition, 
the feasibility study simulations only achieved remediation goals in Region A and did not consider 
Region B, which is outside the direct influence of the OCVZ system.  
The second important way the modeling approaches differ is how each approach distributes the 
contamination in the subsurface. The modeling approach to determine remediation goals assumed the 
zones were contaminated uniformly. This was done primarily for convenience. In feasibility study 
modeling, the contamination distribution is more conventional and similar to reality in that concentrations 
are highest below the largest source area (i.e., near the center of the SDA) and decrease exponentially 
with distance. As a result, most of the mass enters the aquifer near the center of the SDA, rather than 
more uniformly as with the remediation goal modeling. This results in a similarly uneven contaminant 
distribution in the aquifer for feasibility study modeling. Figures D-40 through D-43 show simulated 
carbon tetrachloride concentrations in the aquifer (second gridblock down) for each alternative in 
years 2010 and 2110. As Figures D-40 through D-43 show, the highest concentrations are in the center of 
the SDA in year 2010; after 100 years, in year 2110, the maximum concentration is outside the SDA 
boundary. Though the maximum concentration in year 2110 is still above the MCL of 5 μg/L, the 5-μg/L 
isopleth is shrinking. This is important if a buffer zone is considered as part of remedial alternatives. 
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Figure D-39. Predicted maximum concentrations (μg/L) in the aquifer outside the Subsurface Disposal 
Area for volatile organic compounds (Group 11 contaminants) if operation of the Organic Contamination 
in the Vadose Zone system were extended to year 2110. 
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Figure D-40. Distribution of carbon tetrachloride (μg/L) in the refined portion of the aquifer model for 
Alternative 2a—Modified RCRA Type C Surface Barrier, in years 2010 and 2110. The vapor vacuum 
extraction with treatment system operates until 2075 for this alternative. The shaded area represents the 
low-permeability aquifer zone in the model.  
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Figure D-41. Distribution of carbon tetrachloride (μg/L) in the refined portion of the aquifer model for 
Alternative 2b—Evapotranspiration Surface Barrier, in years 2010 and 2110. The vapor vacuum 
extraction with treatment system operates until year 2055 for this alternative. The shaded area represents 
the low-permeability aquifer zone in the model.  
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Figure D-42. Distribution of carbon tetrachloride (μg/L) in the refined portion of the aquifer model for 
Alternative 4—Partial Retrieval, Treatment, and Disposal, in years 2010 and 2110. The vapor vacuum 
extraction with treatment system operates until year 2045 for this alternative. The shaded area represents 
the low-permeability aquifer zone in the model.  
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Figure D-43. Distribution of carbon tetrachloride (μg/L) in the refined portion of the aquifer model for 
Alternative 5—Full Retrieval, Treatment, and Disposal, in years 2010 and 2110. The vapor vacuum 
extraction with treatment system operates until year 2035 for this alternative. The shaded area represents 
the low-permeability aquifer zone in the model.  
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D-3.6.1.2.3.1 Sources of Model Uncertainty for Volatile Organic Compounds—
Despite a gap in the two modeling approaches between achieving vadose zone remediation goals and 
aquifer MCLs, uncertainty is sufficient to conclude that MCLs could be achieved before the year 2110 for 
each alternative. For example, contaminant distribution in the vadose zone and aquifer is highly variable, 
and model results are a simplified representation of this distribution. During VOC model calibration, 
reasonable changes were made to increase contamination spread in the vadose zone to better match 
aquifer concentrations well outside the SDA. The final result, however, was a tradeoff between matching 
concentrations near and away from the SDA. The model overpredicted aquifer carbon tetrachloride 
concentrations near the center of the SDA at Wells USGS-117, USGS-119, and particularly Well M17S, 
while it underpredicted concentrations at outlying wells (e.g., Wells M6S and M7S) (see Figure D-44). 
This discrepancy was acknowledged and allowed in order to obtain the best overall match. However, 
similar to nitrate, by significantly overpredicting concentrations at Well M17S, the model likely will 
overpredict future concentrations in the aquifer near this location.  
 
Figure D-44. Time history of measured and simulated carbon tetrachloride concentrations in the aquifer at 
wells in and around the Subsurface Disposal Area. Model results are for the Remedial Investigation and 
Baseline Risk Assessment base case. Primary carbon tetrachloride source pits are shaded in the 
Subsurface Disposal Area. 
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While the potential for model overprediction applies to carbon tetrachloride, it may not apply as 
readily to methylene chloride, tetrachloroethylene, and trichloroethylene. Simulated concentrations of 
these three VOCs are still greater than, but more in agreement with, measured values. Aquifer samples 
have not been analyzed specifically for 1,4-dioxane in the past. The November 6, 2006, sampling event is 
the first time 1,4-dioxane was on the analyte list; it was not detected. The simulated maximum aquifer 
concentration for 1,4-dioxane is approximately 120 µg/L in year 2006 for Alternative 1 (No Action). 
Because it was not detected in any of the 15 aquifer monitoring wells sampled November 6, 2006, 
1,4-dioxane is probably overpredicted. However, routine monitoring over time will be necessary to 
further substantiate the conclusion that modeling overpredicts 1,4-dioxane. 
Another significant source of uncertainty may be the low-permeability zone in the aquifer. Model 
simulations were run for each alternative without the low-permeability zone in the aquifer to show the 
impact. In those simulations, the permeability of the low-permeability zone was made equal to that of the 
larger region downgradient of the SDA. Figure D-45 shows that without the low-permeability zone, each 
alternative would achieve MCLs by about the year 2030.  
 
Figure D-45. Maximum predicted carbon tetrachloride concentrations in the aquifer outside the 
Subsurface Disposal Area. The legend indicates the year vapor vacuum extraction with treatment 
operations cease because vadose zone remediation goals are achieved. Simulations without the 
low-permeability zone in the aquifer (nlk) are indicated by lines with diamond symbols. 
Future concentrations also may be overpredicted because the model does not account for chemical 
degradation. Degradation was not included in the RI/BRA modeling due to uncertainty of the degradation 
rate and mechanism. Neglecting degradation was conservative because by-products of carbon 
tetrachloride degradation (i.e., chloroform, methylene chloride, and chloromethane) have transport 
properties similar to carbon tetrachloride, but are less toxic (i.e., have higher risk-based concentrations). 
The model is also conservative because neglecting degradation could result in overestimating the 
remaining source. 
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Lastly, uncertainty surrounding the inventory and source release model (Anderson and 
Becker 2006) should be recognized. Modeling of VOCs was conducted assuming that 50% of the 
original inventory remained in the pits. This was a median value suggested by Sondrup et al. (2004), 
who estimated the range to be 25 to 75%. Other uncertain parameters that control VOC release include 
container failure rate and VOC diffusivity in sludge. Though these parameters are important, uncertainty 
of the parameters on future aquifer concentrations is lessened because (a) the transport model was 
calibrated using abundant available data, limiting the possible model outcomes, and (b) the OCVZ system 
will be operating and capture most of the future releases. The uncertainty will have the largest impact on 
how long the OCVZ system is required to operate to achieve remediation goals. 
D-3.6.1.2.4 Summary of Volatile Organic Compound Modeling Uncertainty and 
Recommendations—Simulation results for the feasibility study alternatives meet vadose zone 
remediation goals for carbon tetrachloride, but predicted concentrations everywhere outside the SDA are 
not less than MCLs in the year 2110 for all contaminants and all alternatives. The discrepancy is primarily 
due to simplifying assumptions used to develop the remediation goals and uncertainties associated with 
those assumptions. Although the feasibility study model predictions do not achieve MCLs by the 
year 2110 in all cases, the results are close to MCLs (excluding 1,4-dioxane), and it is reasonable to 
conclude that MCLs are within the bounds of uncertainty. The overprediction of concentrations at 
Well M17S suggests that the model also may overpredict future concentrations. In addition, the 
low-permeability zone as represented in the model dramatically increases future VOC concentrations in 
the aquifer. Uncertainty about how the model represents the zone suggests that future concentrations may 
be much less than predicted and less than MCLs.  
Though the modeling goal was to achieve vadose zone remediation goals and not MCLs, it is 
reasonable to expect, based on professional judgment and interpretation of model results, that achieving 
MCLs is probable. If, however, vadose zone remediation goals are achieved and aquifer concentrations 
are not less than MCLs, then additional risk management actions could be required to address aquifer 
concentrations if they continue to exceed MCLs. These could include a buffer zone, expanding the OCVZ 
system, or an aquifer pump and treat system. At this point, however, expanding the OCVZ system may 
not be effective because the contamination likely has entered the aquifer and is beyond the influence of 
the OCVZ system.  
If MCLs must be achieved in the model simulations, the VOCs could be remodeled with an 
expanded OCVZ system in the year 2010. The feasibility study modeling used the existing OCVZ system 
and was constrained by existing well locations and total flow rate. The modeling could be redone with 
more wells and a larger total flow rate to meet the MCL. This, however, may not be an efficient use of 
resources because capital and operating costs may be significantly higher just to reduce concentrations by 
a few micrograms per liter in a small area. Another possibility, and perhaps more practical alternative, is 
to remodel and focus on removing more contamination deep in the vadose zone earlier in the simulation 
before it reaches the aquifer and then gets caught in the low-permeability zone. 
D-3.6.2 Uranium Sensitivity Simulations 
Uranium was one of the primary contaminants of potential concern identified in the Ancillary Basis 
for Risk Analysis (Holdren et al. 2002). Studies by Hull and Pace (2000) and Leecaster and Hull (2004) 
show that the solubility and mobility used in the Ancillary Basis for Risk Analysis likely were 
conservative. The Ancillary Basis for Risk Analysis used no solubility limit for uranium, and the 
chemical models used by Hull and Pace (2000) predict a solubility limit of 1 mg/L. Additional work with 
SDA sediment material by Leecaster and Hull (2004) resulted in a best-estimate soil-to-water distribution 
coefficient of 15.4 mL/g, which is greater than the 6-mL/g value used in the Ancillary Basis for Risk 
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Analysis. Sensitivity to the solubility limit and sensitivity to the distribution coefficient are discussed in 
the following subsections. 
D-3.6.2.1 Solubility Limit. The solubility limit of uranium was increased 10 times and 100 times 
from the base case value of 1 mg/L to determine the impact of solubility on risk. Figure D-46 shows the 
U-238 groundwater ingestion risk for the various solubility limits. All the simulations used the feasibility 
study Alternative 1 (No Action) infiltration rate (no surface barrier) and the best-estimate distribution 
coefficient of 15.4 mL/g. 
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Figure D-46. Comparison of uranium-238 groundwater ingestion risk for various solubility limits. 
D-3.6.2.2 Distribution Coefficient. The soil-to-water distribution coefficient affects contaminant 
mobility and, as a result, the timing and magnitude of peak groundwater ingestion risk. Alternative 1 
(No Action) used the best-estimate soil-to-water distribution coefficient of 15.4 mL/g (Holdren and 
Broomfield 2004). The Ancillary Basis for Risk Analysis model (Holdren et al. 2002) used a lower 
distribution coefficient of 6 mL/g, which approximated the lower bound of the batch test data from the 
Clemson studies (Grossman et al. 2001). Figure D-47 compares the groundwater ingestion risk for U-238 
for the two different soil-to-water partition coefficients. The Alternative 1 infiltration rate and solubility 
limit were used for both cases. 
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Figure D-47. Comparison of uranium-238 groundwater ingestion risk for different soil-to-water 
distribution coefficients. 
D-3.6.3 Evapotranspiration Surface Barrier with Higher Infiltration Rate 
The design assumption for both surface barrier designs (Alternative 2a [Modified RCRA Type C 
Surface Barrier] and Alternative 2b [ET Surface Barrier]) is an infiltration rate of 0.1 cm/year 
(0.04 in./year). An additional surface barrier case was simulated with an order-of-magnitude increase in 
the net infiltration rate to 1.0 cm/year (0.4 in./year). An infiltration rate of 1 cm/year rate mimics an 
engineered barrier that matches the estimated background infiltration rate. Figure D-48 shows the 
cumulative groundwater ingestion risk for both cases. The cumulative groundwater ingestion risk is below 
1E-04 with the higher infiltration rate. Figure D-49 shows the cumulative groundwater ingestion hazard 
index. The hazard index is less sensitive to infiltration because the hazard index is due primarily to carbon 
tetrachloride and other volatiles that also migrate as a vapor and are, therefore, less influenced by 
infiltration.  
D-3.6.4 Full Retrieval with No Surface Barrier 
Sensitivity to the presence or absence of a surface barrier for Alternative 5 (Full RTD) was 
examined by excluding the simulated low-infiltration surface barrier over the SDA. The full RTD with no 
surface barrier sensitivity case demonstrates that a surface barrier would further reduce residual risk. 
Figure D-50 compares cumulative groundwater ingestion risk for the full retrieval without a surface 
barrier sensitivity case to Alternative 1 (No Action) and Alternative 5 (Full RTD). Cumulative 
groundwater risk is higher than with the surface barrier, but still well below the 10-6 to 10-4 remedial 
action objective. Figure D-51 shows a similar comparison for the cumulative hazard index. Though the 
cumulative groundwater ingestion hazard index is 2 for full retrieval without the surface barrier; this 
result is based on overpredicted concentrations of nitrate (see Section D-3.6.1.1). 
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Figure D-48. Comparison of cumulative groundwater ingestion risk for the evapotranspiration surface 
barrier with a higher infiltration rate, Alternative 1—No Action, and Alternative 2b—Evapotranspiration 
Surface Barrier. 
0
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
1950 2150 2350 2550 2750 2950
Time (years)
G
ro
un
dw
at
er
 In
ge
st
io
n 
H
az
ar
d 
In
de
x
1. No Action
2b. ET Barrier
ET Barrier – sensitivity (1.0 cm/year)
100 years (IC)
summary FS HI Rev D.xls, Feth, A  
Figure D-49. Comparison of the cumulative groundwater ingestion hazard index for the 
evapotranspiration surface barrier with a higher infiltration rate, Alternative 1—No Action, and 
Alternative 2b—Evapotranspiration Surface Barrier. 
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Figure D-50. Comparison of cumulative groundwater ingestion risk for Alternative 1—No Action, 
Alternative 5—Full Retrieval, Treatment, and Disposal; and the full retrieval without a surface barrier 
sensitivity case. 
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Figure D-51. Comparison of cumulative groundwater ingestion hazard index for Alternative 1—No 
Action; Alternative 5—Full Retrieval, Treatment, and Disposal; and the full retrieval without a surface 
barrier sensitivity case. 
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D-4. COMPARISON OF SIMULATED GROUNDWATER 
CONCENTRATIONS TO MAXIMUM CONTAMINANT LEVELS 
Meeting MCLs is a preliminary remediation goal that applies to all feasibility study simulations. 
This section presents a comparison of maximum simulated aquifer concentrations outside the SDA 
fence for all feasibility study alternatives for the 1,000-year simulation period ending year 3010. 
Simulated concentrations exceed MCLs for some feasibility study alternatives. Simulated contaminant 
concentrations shown in this section are those that show exceedance in any alternative, including the 
No Action alternative. Simulated concentrations for those contaminants that do not exceed the MCL 
are not shown. Lastly, the likelihood of these exceedances actually occurring is discussed. 
Six contaminants, primarily the VOCs, are predicted to exceed MCLs at some point between 
years 2110 and 3010, if no remedial action is taken. These six contaminants are nitrate, I-129, carbon 
tetrachloride, methylene chloride, tetrachloroethylene, and trichloroethylene. In addition, simulated 
1,4-dioxane exceeds its health advisory level. Figures D-52 through D-58 compare simulated groundwater 
concentrations for each of the remedial action alternatives to MCLs for each of these seven contaminants. 
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Figure D-52. Comparison of nitrate groundwater concentration with maximum contaminant level. 
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Figure D-53. Comparison of iodine-129 groundwater concentration with maximum contaminant level. 
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Figure D-54. Comparison of carbon tetrachloride groundwater concentration with maximum contaminant 
level. 
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Figure D-55. Comparison of methylene chloride groundwater concentration with maximum contaminant 
level. 
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Figure D-56. Comparison of tetrachloroethylene groundwater concentration with maximum contaminant 
level. 
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Figure D-57. Comparison of trichloroethylene groundwater concentration with maximum contaminant 
level. 
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Figure D-58. Comparison of 1,4-dioxane groundwater concentration with health advisory level. 
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Simulated nitrate concentrations in Figure D-52 exceed the MCL of 10 mg/L after ICs for 
Alternative 2b (ET Surface Barrier). The aquifer nitrate concentration for this alternative is predicted to 
exceed the MCL for approximately 200 years after ICs end. The exceedance for Alternative 2b 
(ET Surface Barrier) is a prospective modeling artifact of how Pad A waste was simulated. As explained 
in Section D-3.2.2, Pad A waste was simulated as retrieved and transferred to the active LLW Pit in the 
SDA without treatment. The depth of the LLW Pit is accounted for in the subsurface pathway model 
(Magnuson and Sondrup, 2006). For Alternative 2b simulations, additional nitrate mass is placed deeper 
than in the other alternatives; therefore, this additional mass is less impacted by the infiltration-reducing 
cover. This additional mass continues migrating down to the aquifer and results in higher simulated 
concentrations than even the Alternative 1 (No Action) case for some time periods. Given uncertainty in 
the modeling results due to overprediction of groundwater pathway concentrations in Alternative 1 
(No Action), and due to the conservative approach of an intact areally extensive low-permeability zone 
in the aquifer that limits the effect of dilution, the simulated exceedance of the nitrate MCL for 
Alternative 2b (ET Surface Barrier) is likely not representative. 
Simulated I-129 concentrations in Figure D-53 exceed the MCL of 1 pCi/L after ICs for 
almost 1,000 years for Alternative 3 (ISG). However, as explained in Section D-3.3, these elevated 
concentrations for I-129 most likely result from overly conservative assumptions adopted by consensus 
with the Agencies early in the modeling effort, and it is assumed that ISG would provide some additional 
degree of protectiveness beyond that provided alone by Alternative 2b (ET Surface Barrier). 
Simulated carbon tetrachloride concentrations in Figure D-54 exceed the MCL of 0.005 mg/L by 
factors of two to three for all alternatives at the end of ICs in 2110 and continue to exceed the MCLs for 
approximately 250 years, until approximately year 2550 (see Figure D-33) for all alternatives. As 
discussed in Section D-3.6.1.2.3.1, carbon tetrachloride concentrations in the aquifer, for the feasibility 
study alternatives, are most likely overpredicted due to several reasons. First, Wells USGS-117, 
USGS-119, and M17S—located centrally in or near the SDA—are overpredicted in Alternative 1 
(No Action) results, and therefore, the feasibility study results are also likely overpredicted. Second, 
the uncertainty imposed by the conservative approach of the low-permeability region in the aquifer also 
increases the likelihood of the feasibility study alternatives being overpredicted. Lastly, the subsurface 
transport model does not account for degradation, which would further reduce predicted concentrations. 
Simulated methylene chloride concentrations in Figure D-55 barely exceed the MCL of 
0.005 mg/L for various time periods for all feasibility study alternatives after ICs end in year 2110. As 
discussed in Section D-3.6.1.2.3.1, though simulated groundwater methylene chloride concentrations are 
more in line with observed concentrations and do not, therefore, as readily support a claim of 
overprediction, the feasibility study results are still probably overpredicted after ICs end in year 2010 
because of the low-permeability region in the aquifer and not including degradation. 
Simulated tetrachloroethylene concentrations in Figure D-56 only exceed the MCL of 0.005 mg/L 
for Alternative 1 (No Action) and never exceed the MCL for any of the feasibility study alternatives. 
Similar to methylene chloride, simulated trichloroethylene concentrations shown in Figure D-57 
barely exceed the MCL of 5E-3 mg/L for various time periods for the feasibility study Alternative 4a 
(Partial RTD) and Alternative 5 (Full RTD) (see Figure D-34) after ICs end in year 2110. As discussed in 
Section D-3.6.1.2.3.1, though the simulated groundwater trichloroethylene concentrations are more in line 
with observed concentrations and do not, therefore, as readily support a claim of overprediction, the 
feasibility study results are still probably overpredicted after ICs end in year 2010 because of the 
low-permeability region in the aquifer and not including degradation. 
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Simulated 1,4-dioxane concentrations in Figure D-58 exceed the health advisory level of 
0.003 mg/L by a factor of approximately 15 as ICs end in year 2110 and stays above this level until the 
simulation ends in year 3010. As discussed in Section D-3.6.1.2.3.1, monitoring for 1,4-dioxane in the 
aquifer has begun only recently. Results from 15 aquifer wells sampled in November 6, 2006, were all 
nondetect for 1,4-dioxane. The simulated maximum aquifer concentration in 2006 was 120 mg/L, 
indicating the model is most likely overpredicting 1,4-dioxane concentrations. Additional routine 
monitoring will be necessary to substantiate the conclusion of overprediction. Similar to the other VOC 
compounds, no degradation of 1,4-dioxane is included; this also would contribute to the simulated aquifer 
concentrations being overpredicted. 
Overall, it is important to note that for each instance of a simulated contaminant concentration 
exceeding the MCL during the post-IC period, simulated concentrations are only slightly higher than the 
MCL. These small simulated MCL exceedances are within the qualitative uncertainty in the modeling 
results. The exceedance of 1,4-dioxane above the health advisory level is most likely an overprediction 
based on initial aquifer monitoring results for 1,4-dioxane being nondetects compared to higher simulated 
concentrations. 
In addition to the 1,000-year simulation period, contaminants also were evaluated against MCLs 
for an extended 10,000-year period. Simulated concentrations for two secondary COCs (i.e., Np-237 and 
U-238) exceed MCLs after 1,000 years (see Table 1-4) for Alternative 1 (No Action). Simulation results 
for each of the feasibility study alternatives were two or more orders of magnitude beneath the MCL 
during the entire 10,000-year simulation, even with the conservative continuous low-permeability region 
in the aquifer limiting the effect of dilution.  
D-5. SUMMARY 
The conceptual model of contaminant release and subsequent flow and transport in the SDA 
subsurface was updated for this feasibility study. This updated model is the most comprehensive and 
thorough description compiled to date. The conceptual model was represented in a numerical simulator 
that was used to evaluate cumulative health effects for five remedial alternatives. A series of simulations 
also was performed to address sensitivity to (a) uranium solubility, (b) uranium distribution coefficient, 
(c) an increased infiltration rate through the ET surface barrier, and (d) full retrieval with no ET surface 
barrier. These modeling results provide the means to assess effectiveness of remedial alternatives in 
protecting human health and the environment.  
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Appendix E 
 
Development of Modules 
E-1. INTRODUCTION 
This appendix to the Feasibility Study for Operable Unit 7-13/14 discusses the five comprehensive 
remedial alternatives that have been developed to provide decision-makers with a range of options for 
remedial action at Operable Unit (OU) 7-13/14, in accordance with National Contingency Plan 
(40 CFR 300) expectations and requirements for developing source control alternatives. These 
alternatives address remedial action objectives identified in Section 2.1 that were developed by combining 
representative process options identified in Section 2.3 into distinct technical approaches. Representative 
process options were assembled to provide general response actions appropriate to waste disposal 
configurations, waste forms, and environmental conditions in the Subsurface Disposal Area (SDA) within 
the Radioactive Waste Management Complex (RWMC). 
All alternatives, except Alternative 1 (No Action), include surface barrier process options that 
inhibit infiltration and subsequent transport of contaminants to the vadose zone. Containment process 
options also include means for managing volatile organic compounds (VOCs) released into the surface 
barrier or migrating into the underlying vadose zone. One alternative evaluates a surface barrier as the 
primary means of source control (i.e., Alternative 2—Surface Barrier, scenarios 2a and 2b). One 
alternative evaluates in situ treatment for immobilization of long-lived radioactive contaminants resulting 
from Idaho National Laboratory (INL) Site reactor operations (i.e., Alternative 3—In Situ Grouting 
[ISG]). One alternative evaluates the retrieval of a portion of waste containing transuranic isotopes from 
described areas within the SDA (i.e., Alternative 4—Partial Retrieval, Treatment, and Disposal [RTD], 
scenarios 4a and 4b). A final alternative develops a scenario for removal of all waste (e.g., low-level and 
remote-handled) from the SDA (i.e., Alternative 5—Full RTD). All alternatives include strategies for 
integrating Pad A (i.e., a unique abovegrade disposal area with a preexisting record of decision) into the 
comprehensive remedies. Alternatives were developed to include a full representation of applicable 
process options. Assigning a particular process option to a specific alternative does not imply a 
presumption of implementability or effectiveness for either the process option or assembled alternative. 
Because a limited number of remedial alternatives would be applicable to SDA conditions and 
contaminants of concern (COCs), a preliminary screening of alternatives was not necessary, as discussed 
in U.S. Environmental Protection Agency (EPA) guidance, A Guide to Developing and Documenting 
Cost Estimates During the Feasibility Study (EPA 2000). These five alternatives were carried directly into 
the detailed analysis in Section 4, and Table E-1 provides a summary of the five alternatives. 
Table E-2 segments the five alternatives into eight component categories. The first six categories 
are (1) methods for retrieving buried waste and disposing of that waste, (2) actions associated with the 
unique abovegrade disposal area (i.e., Pad A), (3) any in situ treatment technologies that would be 
applied, (4) foundation preparation activities applied to the SDA surface to help mitigate future 
subsidence, (5) type of surface barrier, and (6) method for removing VOCs that build up beneath the 
surface barrier. The final two categories indicate which alternatives (7) include 100 years of surveillance 
and monitoring and (8) include institutional controls (ICs). 
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Table E-1. Summary of assembled alternatives. 
Alternative Descriptiona 
1. No Action Alternative 1 evaluates the absence of remedial action to provide a baseline for 
comparison with other alternatives. Environmental monitoring is the only activity 
evaluated for this alternative. 
2. Surface Barrier Alternative 2 involves constructing a low-permeability surface barrier to control exposure 
to contaminants by suppressing migration and implementing ICs. Two surface barrier 
alternatives (2a and 2b) have been developed to support the evaluation of two competing 
surface barriers (i.e., a modified RCRA Type C surface barrier with active gas extraction 
through shallow wells and an ET surface barrier with active gas extraction from within the 
barrier itself). The two surface barrier alternatives differ in foundation stabilization for 
barrier support (foundation ISG and dynamic compaction) and disposition of Pad A waste 
(leave in place and relocate within the SDA). 
3. In Situ Grouting  Alternative 3 includes deploying ISG to stabilize select areas within the SDA. Select areas 
that contain COC-rich waste types (primarily fission products in waste from INL Site 
reactor operations) would be stabilized. To address remaining untreated waste, the entire 
SDA would also be covered by an ET surface barrier that incorporates passive gas 
extraction. Dynamic compaction for foundation support and ex situ grouting of Pad A 
waste, before disposal in the SDA, also would be evaluated. 
4. Partial Retrieval, 
Treatment, and 
Disposal  
Alternative 4 evaluates partial removal of buried waste. Select areas that contain 
concentrations of Rocky Flats Plant transuranic waste and collocated roaster oxide 
(uranium oxide) would be systematically retrieved. Two partial retrieval alternatives 
(4a and 4b) have been developed to evaluate retrieval of targeted waste from pit areas 
totaling either 2 or 4 acres. To address residual waste, the entire SDA would be covered 
by an ET surface barrier with passive gas extraction. The two retrieval alternatives differ 
in foundation stabilization for barrier support (dynamic compaction and proof-rolling) and 
disposition of Pad A waste (relocate to ICDF and dynamically compact in place). 
Additionally, a perimeter slurry wall would be incorporated in one of the partial retrieval 
alternatives. 
5. Full Retrieval, 
Treatment, and 
Disposal  
Alternative 5 provides for removal of all contaminated waste to the maximum extent 
possible. All buried waste would be systematically retrieved. Retrieved waste would be 
managed using a combination of short-term staging of contact-handled waste, long-term 
storage of remote-handled waste, and disposal at commercial and federal disposal sites. To 
reduce moisture infiltration and subsequent transport of contaminants left in the vadose 
zone, a surface barrier would cover the entire SDA. Pad A waste would be retrieved and 
shipped off the INL Site. 
a. All assembled alternatives, except Alternative 1, include continued operation of the OCVZ system until OU 7-08 remediation goals are 
achieved, and long-term surveillance, maintenance, monitoring, and ICs. 
COC = contaminant of concern 
ET = evapotranspiration 
IC = institutional control 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
ISG = in situ grouting 
OCVZ = Organic Contamination in the Vadose Zone 
OU = operable unit 
RCRA = Resource Conservation and Recovery Act 
SDA = Subsurface Disposal Area 
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Table E-2. Alternative component matrix. 
Components 
Alternative Retrieval and Disposal Pad A In Situ Treatment 
Foundation 
Preparation Surface Barrier 
Volatile Organic 
Compound Removal 
Surveillance and 
Monitoring 
Institutional 
Control 
Project 
Completiona 
1 No Action NA NA NA NA NA NA Yes NA NA 
2a 
Pad A waste would be left in place 
with no steps to address 
subsidence. 
Foundation 
grouting 
Modified RCRA Type C 
with biotic barrier 
Active vapor extraction through 
shallow extraction wells integrated 
into the existing OCVZ system 
Yes Yes 2016 
2b 
Surface Barrier NA 
Pad A waste would be shipped to 
the active SDA LLW Pit without 
treatment. 
NA 
Dynamic 
compactionb 
ET with biointrusion or gas 
vent layer 
Active vapor extraction through 
transport layer vents integrated into 
the existing OCVZ system 
Yes Yes 2019 
3 In Situ Grouting  NA 
Pad A waste would be shipped to 
the active the SDA LLW Pit 
following ex situ grouting 
treatment. 
Focused ISG to 
immobilize Tc-99 
and I-129 
Dynamic 
compactionb 
ET with biointrusion or gas 
vent layer 
Passive vapor extraction through 
transport layer vents and side 
burden riprap armor 
Yes Yes 2019 
4a 
Targeted Rocky Flats Plant waste from pit 
areas totaling 4 acres (excluding the 
Accelerated Retrieval Project) would be 
retrieved, segregated, treated (as necessary), 
and disposed of. Nontargeted waste would be 
left in place. 
Pad A waste would be shipped to 
ICDF for treatment and disposal.c NA 
Dynamic 
compactionb 
ET with biointrusion or gas 
vent layer 
Passive vapor extraction through 
transport layer vents and side 
burden riprap armord 
Yes Yes 2025 
4b 
Partial Retrieval, 
Treatment, and 
Disposal  Targeted Rocky Flats Plant waste from pit 
areas totaling 2 acres (excluding the 
Accelerated Retrieval Project) would be 
retrieved, segregated, treated (as necessary), 
and disposed of. Nontargeted waste would be 
left in place.e 
Pad A waste would be left in place, 
and dynamic compactionb would be 
applied to address subsidence.e 
NA Proof-rollinge 
ET with biointrusion or gas 
vent layer and slurry cut-off 
walle 
Passive vapor extraction through 
transport layer vents and side 
burden riprap armord,e 
Yes Yes 2021 
5 
Full Retrieval, 
Treatment, and 
Disposal  
All waste within the SDA would be retrieved, 
segregated, treated (as necessary), and 
disposed of. Waste would be shipped to the 
appropriate on- or off-INL Site treatment, 
storage, and disposal facilities. 
Pad A waste would be shipped to 
an off-INL Site facility for 
treatment and disposal.f 
NA NA 
Simplified ET with no 
biointrusion and gas vent 
layer 
No VOC removal from the surface 
barrier or buried waste zone Yes Yes 2039 
a. Dates do not include 100 years of monitoring that would start at project completion. For purposes of risk modeling only, effective project completion date for all alternatives would be the year 2010. 
b. Dynamic compaction was chosen to address subsidence and provide a stable foundation for the surface barrier. This technology was identified because it presents the highest short-term risk and cost among process options that apply surface treatment, thus bounding the analysis. Other process options (e.g., impact rolling) could be 
substituted during remedial design.  
c. For partial RTD, the Second Addendum to the Work Plan (Holdren and Broomfield 2004) states that Pad A transuranic waste would be segregated and sent to WIPP, and nontransuranic waste would be sent to ICDF. Because it would be technically impracticable to segregate the very small amount of potentially transuranic waste on Pad A 
from other waste streams, segregation was eliminated from analysis. Therefore, the approach was modified to assume that Pad A waste would be nontransuranic and sent to ICDF. 
d. The Second Addendum to the Work Plan indicates that no additional measures to address VOCs would be required. However, because the biotic barrier may also act as a passive venting layer, passive venting would still be a component of Alternative 4. 
e. Alternative 4b was added when the Agencies identified advantages in examining various sizes of retrieval areas. It examines leaving Pad A waste in place and retrieving only Rocky Flats Plant waste from pit areas totaling 2 acres. In combination, Alternatives 4a and 4b facilitate scaling up or down to various retrieval area sizes, including or 
excluding Pad A. 
f. For full RTD, the Second Addendum to the Work Plan states that Pad A waste would be shipped to ICDF for treatment and shipped off the INL Site for disposal. The approach has been modified to assume that Pad A waste would be shipped to an off-INL Site facility for both treatment and disposal. 
ET = evapotranspiration 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
ISG = in situ grouting 
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone  
RCRA = Resource Conservation and Recovery Act 
RTD = retrieval, treatment, and disposal 
SDA = Subsurface Disposal Area 
VOC = volatile organic compound 
WIPP = Waste Isolation Pilot Plant 
Alternative components that differ from alternative components presented in the Second Addendum to the Work. Footnotes above provide rationale for each deviation. 
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Some alternative components presented in Table E-2 differ from alternative components presented 
in the Second Addendum to the Work Plan (Holdren and Broomfield 2004). These differing components 
are highlighted in yellow in Table E-2, and footnotes provide rationale for the deviation. 
For cost-estimating purposes, alternative components listed in Table E-2 are grouped into 
20 separate modules. These modules provide a means by which construction activities (e.g., mobilization, 
site preparation, remediation, and demobilization) for each alternative component (e.g., surface barrier 
construction, slurry cut-off wall installation, dynamic compaction, and ISG) can be defined. Additionally, 
modularizing the alternative components allows use of identical modules for different alternatives. For 
example, the evapotranspiration (ET) surface barrier alternative (Alternative 2b), the ISG alternative 
(Alternative 3), and the 4-acre partial RTD alternative (Alternative 4a) all use dynamic compaction to 
stabilize the SDA before surface barrier placement. Using the modular method, a single dynamic 
compaction module may be used for all three alternatives. An added bonus to the modular approach is the 
ability to estimate costs and schedules for alternatives not listed in Table E-2 through an alternate 
combination of modules. 
Figures, drawings, data, and assumptions provided in this appendix are based on hypothetical 
preconceptual design features that were generated for the sole purpose of developing cost 
estimates. Detailed design would occur for alternative component modules following selection of the 
preferred alternative. The following list provides brief high-level discussions of each module. 
• Retrieval and disposal modules 
- 2-Acre partial RTD (Section E-2)—This module consists of retrieving targeted waste from 
pit areas totaling 2 acres, sorting and packaging waste within a centrally located retrieval 
enclosure, and transporting waste to either the Waste Isolation Pilot Plant (WIPP) or the 
Idaho CERCLA Disposal Facility (ICDF), as appropriate. 
- 4-Acre partial RTD (Section E-3)—This module consists of retrieving targeted waste from 
pit areas totaling 4 acres, sorting and packaging waste within a centrally located retrieval 
enclosure, and transporting waste to either WIPP or ICDF, as appropriate. 
- Full RTD (Section E-4)—This module consists of retrieving all waste from the SDA. 
Remote-handled waste containing no transuranic isotopes would be placed in interim 
storage. All other waste would be sorted and packaged within a centrally located retrieval 
enclosure and transported to WIPP, ICDF, or another off-INL Site disposal facility, as 
appropriate. 
• Pad A modules 
- Removing Pad A and disposing of waste in the RWMC Low-Level Waste (LLW) Pit 
without treatment (Section E-5)—This module consists of contouring the Pad A berm and 
building an enclosure over the top for retrieving waste from Pad A. Waste would be 
retrieved, sorted, placed in bulk containers, and transferred to the LLW Pit (or other location 
in the SDA) without treatment. 
- Removing Pad A and disposing of waste in the RWMC LLW Pit following ex situ 
treatment (Section E-6)—This module consists of contouring the Pad A berm and building 
an enclosure over the top for retrieving waste from Pad A. Waste would be retrieved, sorted, 
treated ex situ with grout, placed in waste boxes, and transferred to the LLW Pit (or other 
location in the SDA). 
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- Removing Pad A and disposing of and treating waste at ICDF or similar on-INL Site 
facility (Section E-7)—This module consists of contouring the Pad A berm and building an 
enclosure over the top for retrieving waste from Pad A. Waste would be retrieved, sorted, 
visually examined to satisfy ICDF waste acceptance criteria, placed in waste boxes, and 
transferred to ICDF (or similar facility) for treatment and disposal. 
- Removing Pad A and disposing of and treating waste at EnergySolutions  or similar 
off-INL Site facility (Section E-8)—This module consists of contouring the Pad A berm and 
building an enclosure over the top for retrieving waste from Pad A. Waste would be 
retrieved, placed in containers, and transferred to EnergySolutions (formerly Envirocare) by 
rail for treatment and disposal. 
- Dynamic compaction of Pad A (Section E-9)—This module consists of dynamically 
compacting soil by dropping a heavy weight from a designated height in an engineered 
pattern. This would prepare the Pad A mound for a surface barrier that would be placed over 
Pad A.  
• Foundation preparation modules 
- Dynamic compaction of pits (Section E-10)—This module consists of dynamically 
compacting pit areas by dropping a heavy weight from a designated height in an engineered 
pattern and is similar to dynamic compaction of Pad A. Dynamic compaction would mitigate 
subsidence in SDA pit areas to provide a stable base for a surface barrier. Dynamic 
compaction was identified because it presents the most short-term risk and highest cost 
among process options that apply surface treatment to address subsidence, thus bounding the 
analysis. Other process options (e.g., impact rolling) could be substituted during remedial 
design. 
- Foundation grouting (Section E-12)—This module consists of injecting subsurface grout 
columns at regular intervals using a rotary percussion drill. Foundation grouting would 
provide a stable base for a cap. 
- Proof-rolling (Section E-13)—This module consists of compacting the SDA pit areas using 
a roller-compactor. The proof-rolling compaction process would be used to test uniformity 
and stability of foundation for the surface barrier. 
• In situ treatment module 
- Contaminant grouting (Section E-11)—This module consists of installing overlapping 
subsurface grout columns by injecting grout using a rotary percussion drill. Columns would 
overlap to fill entire specified areas with grout to encapsulate waste. 
• Surface barrier modules 
- Modified Resource Conservation and Recovery Act (RCRA) Type C surface barrier 
(Section E-14)—This module consists of constructing a modified RCRA Type C cap over 
the entire SDA. This surface barrier would manage moisture and biotic intrusion by 
incorporating an impermeable asphalt layer. This module also includes installing and 
demolishing roads and fences, extending wells, installing wells, contouring the SDA, and 
100 years of surveillance, maintenance, monitoring, and ICs. Overall thickness of the cap, 
coupled with long-term ICs, would preclude inadvertent human intrusion. 
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- ET surface barrier (Section E-15)—This module consists of constructing an ET cap, 
composed of several layers of varying thickness and composition, over the entire SDA. This 
type of surface barrier would manage moisture through evaporation and transpiration and 
would include layers to prevent biotic intrusion and collect volatile constituents emitted by 
buried waste. This module also includes installing and demolishing roads and fences, 
extending wells, installing wells, contouring the SDA, and 100 years of surveillance, 
maintenance, monitoring, and ICs. Overall thickness of the cap, coupled with long-term ICs, 
would preclude inadvertent human intrusion. 
- Simplified ET surface barrier with no biointrusion and gas vent layer (Section E 16)—
This module consists of constructing a simplified ET cap specifically for Alternative 5, 
where features to address biotic intrusion and gas venting would not be required because all 
waste would be removed. This module also includes installing and demolishing roads and 
fences, extending wells, installing wells, contouring the SDA, and 100 years of surveillance, 
maintenance, monitoring, and ICs. Overall thickness of the cap, coupled with long-term ICs, 
would preclude inadvertent human intrusion. 
- Slurry cut-off wall (Section E-17)—This module consists of installing a subsurface slurry 
cut-off wall by digging a trench around the SDA and immediately filling it with bentonite 
slurry. This belowgrade barrier would be placed beneath and incorporated into the toe of a 
surface barrier. 
• Volatile organic compound removal modules: 
- Near-surface vapor extraction wells (Section E-18)—This module consists of installing 
near-surface vapor extraction wells vertically through the modified RCRA Type C surface 
barrier, between the waste pits, and into the underlying basalt. Following cap completion, 
protruding wells would be connected to the OCVZ system. 
- Gas vent layer extraction pipe (Section E-19)—This module consists of placing sections 
of horizontal pipe within the ET cap biointrusion and gas vent layer and either connecting 
the pipe to the OCVZ system or venting the pipe directly to the atmosphere. 
- OCVZ system operations and maintenance (Section E-20)—This module consists of 
operating and maintaining the OCVZ system. Three phases associated with this module are: 
(1) operating and maintaining OCVZ treatment units for each 5-year period they operate, 
(2) replacing OCVZ treatment units for each 20 years they are in service, and (3) shutting 
down the OCVZ system at the end of operation. Because alternatives have different OCVZ 
system operational timeframes, various combinations of these three phases would be used to 
estimate cost for each alternative. 
• Monitoring module 
- Monitoring (Section E-21)—This module comprises only environmental monitoring for the 
No Action alternative. Unlike surface barrier modules, this module does not involve 
installing new monitoring equipment as a site-preparation activity. This module includes 
100 years of monitoring. 
  E-20
E-2. 2-ACRE RETRIEVAL, TREATMENT, AND DISPOSAL 
Two-acre retrieval of targeted waste would be performed within a large centrally located retrieval 
enclosure (see Figure E-1) and within three smaller mobile tent structures using excavators modified for 
breathing air, dust suppression, and camera optics (see Figure E-2). Targeted waste includes Rocky Flats 
Plant Series 741 sludge and 743 sludge, filters, graphite, and roaster oxides. Determinations of whether 
waste is targeted or nontargeted are made at or near the dig face. 
Figure E-3 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-3 are discussed in 
the following subsections. 
 
Figure E-1. Retrieval Enclosure for the Accelerated Retrieval Project. 
 
Figure E-2. Modified excavation equipment at the Accelerated Retrieval Project. 
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Figure E-3. Preconceptual process flow diagram for partial retrieval, treatment, and disposal. 
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E-2.1 Design and Mobilization 
Design and mobilization for retrieving and disposing of targeted waste from SDA pit areas totaling 
2 acres, include developing remedial design and remedial action work plans, operational and management 
self-assessment plans (i.e., generating an operation and layout plan, a radiation monitoring and control 
plan, an industrial hygiene exposure and sampling plan, a training plan, and a quality control plan), 
operational readiness review plan of action and implementation plan; developing procurement packages; 
performing a preconstruction investigation; and mobilizing equipment to the work site. 
Developing remedial design and remedial action work plans would include preparing designs and 
schedules for (a) constructing a centrally located retrieval structure and three smaller mobile retrieval 
tents; (b) retrieving targeted waste from highlighted areas, as shown on Figure E-4, within the large 
retrieval structure and mobile retrieval tents; and (c) disposing of those waste forms at WIPP and ICDF. 
Preliminary designs assume that half the Rocky Flats Plant Series 742 sludge either would be 
commingled with Series 741 sludge or would be mistakenly identified as Series 741 sludge and retrieved. 
As presented in Table E-3, volumes of buried waste expand because of waste captured within the angle of 
repose, commingled soil, waste expansion following retrieval, and the void space left within the final 
packaged waste drum. Table E-4 provides the quantity of waste sent to various treatment and disposal 
facilities, both on and off the INL Site 
 
Figure E-4. Hypothetical retrieval locations for retrieval, treatment, and disposal of targeted waste from 
pit areas totaling 2 acres. 
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Table E-3. Waste type volumes for the 2-acre retrieval, treatment, and disposal module. 
50% × Total Waste Total R (20%) CS (18%) Total 40% 
Waste Type 
Series 742 
Sludge 
(ft3) 
Waste  
Volume 
(ft3) 
Repose 
(ft3) 
Commingled 
Soil 
(ft3) 
Waste 
Total + R + CS
(ft3) 
Expansion and 
Drum Void 
(ft3) 
Packaged Drum 
Equivalents 
Series 741 sludge — 30,739 6,148 5,533 42,419 59,387 8,077 
Series 742 sludge 14,593 14,593 2,919 2,627 20,139 28,195 3,835 
Series 743 sludge — 29,991 5,998 5,398 41,387 57,942 7,881 
Filter — 23,336 4,667 4,200 32,203 45,085 6,132 
Graphite — 7,036 1,407 1,267 9,710 13,594 1,849 
Roaster oxide — 1,829 366 329 2,524 3,534 481 
Total (without 
ARP I retrieval)  
— 107,524 21,505 19,354 148,383 207,736 28,254 
Note: Example calculation of Series 741 sludge (volume from Bryan [2005]): [(30,739 ft3 × 0.2) + (30,739 ft3 × 0.18) + 30,739 ft3] × 1.4/(7.35245 ft3/drum) = 8,077 drums. 
ARP = Accelerated Retrieval Project 
CS = commingled soil  
R = repose 
SDA = Subsurface Disposal Area 
 
Table E-4. Disposal locations and quantities for the 2-acre retrieval, treatment, and disposal module. 
 Drums ft3 yd3 m3 
WIPP 27,773 204,202 7,563 5,782 
ICDF 481 3,534 131 100 
Total 28,254 207,736 7,694 5,882 
ICDF = Idaho CERCLA Disposal Facility 
WIPP = Waste Isolation Pilot Plant 
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Retrieving targeted waste from pit areas totaling 2 acres would require a management 
self-assessment, and unlike other modules that do not retrieve belowgrade waste, this module would 
require an operational readiness review plan (and associated implementation plan) before the start of 
construction. 
E-2.2 Site Preparation 
The SDA is contained within RWMC. The RWMC is a 200-acre facility where radiological and 
hazardous materials are routinely handled, stored, characterized, shipped, and disposed of. Radiation 
engineering, maintenance, utilities, and other support services are available at RWMC. In addition, the 
Accelerated Retrieval Project has already begun a targeted waste retrieval campaign within Pit 4 of the 
SDA. This ongoing retrieval campaign entails waste excavation inside a large retrieval enclosure 
(approximately 65,000 ft2) using an excavator modified for breathing air, dust suppression, and camera 
optics (see Figure E-2). An airlock, housing an equipment maintenance bay, and a second airlock, 
housing drum packaging stations (as shown in Figure E-5), are attached to this building. 
 
Figure E-5. Drum packaging system within the Accelerated Retrieval Project. 
Site preparation for retrieving targeted waste from pit areas totaling 2 acres begins with a land 
survey of SDA retrieval locations (shown in Figure E-4), followed by construction of access roads and 
associated ground contouring for site drainage. Utility lines would be installed, and overburden would be 
removed down to an elevation of 1,527.7 m (5,012 ft) over a specific SDA footprint to prepare for a 
73.2-m (240-ft) extension onto the existing Accelerated Retrieval Project Retrieval Enclosure. This new 
extension would add an additional filtered exhaust system and attachment capabilities for a mobile 
radiation control structure, an equipment maintenance structure, and several waste-transport cargo 
containers. As shown in Figure E-6, modifications to the existing Retrieval Enclosure entail building a 
new extension onto the east end of the enclosure and removing half of the existing enclosure, including an 
attached equipment maintenance bay airlock. The adjoining wall between the two enclosures then would 
be removed to form a single retrieval enclosure with two attached airlocks, housing a total of 11 drum 
packaging stations. Equipment maintenance activities would be performed within the retrieval enclosure. 
Utilities to support equipment maintenance (e.g., breathing air, fuel, and dust suppressant) would be 
supplied from a mobile unit structure attached to the side of the retrieval enclosure. Additional site 
preparation activities within the enclosure would include cutting ground probes off at ground level and 
treating the top layer of soil with a polymer to create a durable dust-free surface. 
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Figure E-6. Modifications to the existing Retrieval Enclosure. 
Three smaller retrieval tent enclosures (approximately 11,000 ft2 each) also would be constructed 
during this period. These smaller tents would be designed to be dragged from location to location. Each 
tent would include a filtered exhaust system and attachment capabilities for a mobile personnel change 
room, a mobile mechanical equipment room, and two waste-transport cargo containers. 
Site preparation also involves preparing an existing staging area to facilitate moving packaged 
waste from the Retrieval Enclosure to the final disposal area. 
E-2.3 Readiness Demonstration 
Readiness for retrieval and disposal of targeted waste from pit areas totaling 2 acres would be 
demonstrated by conducting a management self-assessment, followed by an operational readiness review, 
to ensure that a deliberate and managed approach would be used to perform operations safely. Operations 
would commence upon approval from the designated startup authority after the project had completed 
actions associated with the various readiness review processes. 
Preparations for readiness would include determining that equipment operability, procedure 
validity, and personnel knowledge, skills, and performance are adequate for operations. Preparations 
would involve using surrogate waste to verify equipment operations and operator training and proficiency 
development. 
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E-2.4 Remediation 
This action would permanently remove a targeted waste volume (e.g., Rocky Flats Plant waste 
Series 741 sludge, Series 743 sludge, filters, graphite, and roaster oxides) and associated contaminants 
from the SDA and send waste to WIPP or place waste that does not meet WIPP waste acceptance criteria 
in either ICDF or an off-INL Site facility. As shown in Figure E-7, waste retrieval would be performed 
within the large centrally located retrieval enclosure and within three smaller mobile tent structures using 
excavators modified for breathing air, dust suppression, and camera optics (see Figure E-2). Whether a 
waste is targeted or nontargeted would be determined at or near the dig face. Following waste 
determination, nontargeted waste would be returned to the exhumation area, while targeted waste would 
be retrieved. 
 
Figure E-7. Preconceptual plan view of partial retrieval process in the Subsurface Disposal Area. 
Targeted waste retrieval within the enclosure and smaller mobile tent structures would be 
performed by first removing a swath of clean soil and stockpiling the soil adjacent to the area of retrieval 
(within the enclosure). Exposed waste within the area of the swath would be retrieved. Whether the waste 
is targeted or nontargeted would be determined at or near the dig face. Efforts from this initial retrieval 
will result in an open waste trench in the enclosure that spans from the surface of excavation down to the 
depth of either basalt or underburden. While working on this initial waste trench, targeted waste would be 
loaded onto waste transfer trays and transferred to drum packaging stations (within the central retrieval 
enclosure), while nontargeted waste would be stockpiled above grade within the enclosure. 
Following initial trench formation, targeted waste retrieval would be performed by employing a 
moving trench method. As depicted in Figure E-8, the moving trench method uses four repeated steps to 
progress a trench through the retrieval area. The first step retrieves targeted waste from one side of the 
open trench and places nontargeted waste on the opposite face. After a specified depth of nontargeted 
waste has been placed on the opposite dig face, the second step would be performed. The second step 
involves transferring a portion of nontargeted waste, staged inside the enclosure during initial trench 
formation, onto the newly formed nontargeted waste shelf. The third step retrieves the remaining waste 
from the dig face, removes the targeted portion, and places the remaining nontargeted waste on the 
opposite dig face (covering waste returned to the pit during the second step). 
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Figure E-8. Four steps for a moving trench formation. 
The fourth and final step involves retrieving a layer of potentially contaminated soil adjacent to the 
working dig face and placing this soil over the nontargeted waste at the opposite trench face. Steps one 
through four would be repeated until all targeted waste beneath the enclosure is retrieved, leaving an open 
trench at the opposite end of the retrieval area. This open trench then would be backfilled with clean soil 
or additional nontargeted waste. 
During retrieval operations, if large objects (i.e., objects requiring significant size reduction before 
handling, such as a large storage tank) or highly radioactive objects are unearthed, they would be left 
within the retrieval area. Objects of this type may be used as marker shipments. Marker shipments are 
easily identifiable waste forms that would be used to validate accuracy of disposal locations based on 
historical records. 
At the drum packaging station, operators, assisted by visual examiners, would evaluate and process 
waste to determine whether it is targeted waste, nontargeted waste, special case waste, OU 7-13/14 items 
of interest, WIPP-prohibited items, outliers, or incompatible materials. The operations foreman and 
technical subject matter experts would be consulted, as necessary, to ensure safe waste handling and 
processing inside the drum packaging station. The waste tray would be assigned a WIPP summary 
category group number, sampled as necessary, and any WIPP-prohibited items removed. The tray liner 
then would be hoisted and loaded into a drum. Any waste material samples containing graphites or filters 
may be counted using a fissile material monitor for criticality safety. The loaded drum then would be 
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removed from the area and transported to a fissile material assay system. Each waste drum would be 
assayed to verify that fissile gram loading is less than 380 fissile gram equivalent. Drums measuring less 
than 380 fissile gram equivalent would be transported to a staging location on the INL Site for routine 
waste staging, while drums measuring greater than 380 fissile gram equivalent would require special 
precautions and staging requirements for criticality safety. 
Once targeted waste is packaged, the drums would be sent to a staging area and processed for 
shipment to WIPP or, in the case of roaster oxide, waste drums would be sent to a staging area to await 
transport to ICDF. 
Processing waste for WIPP disposal would start by assaying waste to ensure WIPP acceptance 
criterion of 100 nCi/g transuranic concentration is met. The headspace gas of a WIPP-acceptable waste 
drum would be sampled through the drum’s bung filter (see Figure E-9), and the composition would be 
analyzed for hydrogen, methane, and volatile organic gases. Results from the headspace gas sampling 
would be used to verify that concentrations comply with the WIPP Hazardous Waste Facility Permit 
Waste Analysis Plan (NMED 2004) and the TRUPACT-II Safety Analysis Report for packaging 
(WIPP 2005a). 
 
Figure E-9. Headspace gas sampling through a drum filter. 
  E-29
If results from the assay indicate presence of enough releasable energy to form a flammable 
concentration of hydrogen (through radiolysis), or if results from headspace gas sampling indicate the 
presence of flammable VOCs, then a gas-generation test would be required.a Drum contents comprise 
another factor in determining whether gas-generation testing should be applied to a waste drum. If the 
drum contains a significant amount of solidified organic waste (e.g., Rocky Flats Plant Series 743 sludge), 
the waste would be considered a test category waste (WIPP 2005b) and would require gas-generation 
testing. Test category waste is a waste type where the hydrogen-generation rate per 100 eV of energy 
absorbed is unknown (DOE-CBFO 2005). 
Gas-generation testing involves placing a vented drum inside the gas-generation test canister 
(as shown on Figure E-10). Vapor would be driven out of the drum vent and into the annulus between the 
exterior of the drum and the interior of the gas-generation test canister by heating the exterior canister 
using a heat blanket. Vapor leaving the annulus through a heated outlet line would be sampled 
periodically. 
 
Figure E-10. Gas-generation test canister. 
If hydrogen or flammable VOC concentrations that exceed the limits are found, the drum would be 
removed from the gas-generation test canister and either packaged or treated. This feasibility study 
assumes, for estimating purposes, that failure of gas-generation testing does not occur. 
Following headspace gas sampling, and potentially gas-generation testing, waste drums would be 
loaded into transuranic package containers and transferred to WIPP. 
                                                     
a. Gas-generation tests determine whether contents of the waste drum comply with WIPP waste acceptance criteria and the 
TRUPACT-II Safety Analysis Report for packaging. 
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E-2.5 Demobilization and Reporting 
After RTD of targeted waste from pit areas totaling 2 acres has been completed, equipment would 
be demobilized, and the retrieval enclosure, mobile tent structures, and associated infrastructure would be 
dismantled. Excess equipment would be used or disposed of. The final inspection report for the 2-acre 
RTD module would be included in the remedial action report for OU 7-13/14. 
E-3. 4-ACRE RETRIEVAL, TREATMENT, AND DISPOSAL 
Design, mobilization, site preparation, readiness demonstration, remediation, demobilization, and 
reporting for the 4-Acre RTD module would be identical to those mentioned in Section E-2.1. 
Discrepancies between the two modules lie in the area of retrieval. Figure E-11 shows areas of retrieval 
for the 4-acre RTD module. These areas encompass previously defined regions for the 2-acre RTD 
module shown in Figure E-4. The 4-acre RTD module was generated to allow estimation of cost and risk 
for retrieval areas of alternate sizes. Estimating an alternate retrieval area could be performed by scaling 
data from the 2 and 4-acre RTD modules. 
 
Figure E-11. Hypothetical retrieval locations for retrieving targeted waste from pit areas totaling 4 acres. 
Preliminary designs assume that half the Rocky Flats Plant Series 742 sludge either would be 
commingled with Series 741 sludge or would be mistakenly identified as Series 741 sludge and retrieved. 
As presented in Table E-5, volumes of buried waste expand due to waste captured within the angle of 
repose, commingled soil, waste expansion following retrieval, and the void space left within the final 
packaged waste drum. Table E-6 provides the quantity of waste sent to various treatment and disposal 
facilities, both on and off the INL Site. 
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Table E-5. Waste type volumes for the 4-acre retrieval, treatment, and disposal module.  
Source Total 50% × Total Waste Total R (20%) CS (18%) Total 40% 
Waste Type 
Source Data 
(ft3) 
Series 742 
Sludge 
(ft3) 
Waste 
Volume 
(ft3) 
Repose 
(ft3) 
Commingled 
Soil 
(ft3) 
Waste  
Total + R + CS
(ft3) 
Expansion and 
Drum Void 
(ft3) 
Packaged 
Drum 
Equivalents 
Series 741 sludge  35,201 — 35,201 7,040 6,336 48,578 68,009 9,250 
Series 742 sludge 40,973 20,486 20,486 4,097 3,688 28,271 39,580 5,383 
Series 743 sludge  33,875 — 33,875 6,775 6,098 46,748 65,447 8,091 
Filters 34,581 — 34,581 6,916 6,225 47,271 66,810 9,087 
Graphite 11,086 — 11,086 2,217 1,995 15,298 21,418 2,913 
Roaster oxide 2,559 — 2,559 512 461 3,532 4,944 672 
Total 
(without ARP I 
retrieval) 
158,275 20,486 137,789 27,558 24,802 190,149 266,208 36,207 
Note: Example calculation of Series 741 sludge: [(35,201 ft3 × 0.2) + (35,201 ft3 × 0.18) + 35,201 ft3] × 1.4/(7.35245 ft3/drum) = 9,250 drums. 
ARP = Accelerated Retrieval Project 
CS = commingled soil 
R = repose 
SDA = Subsurface Disposal Area 
 
Table E-6. Disposal locations and quantities for the 4-acre retrieval, treatment, and disposal module. 
Waste Type Drums ft3 yd3 m3 
WIPP 35,534 261,263 9,676 7,398 
ICDF 672 4,944 183 140 
Total 36,207 266,208 9,860 7,538 
ICDF = Idaho CERCLA Disposal Facility 
WIPP = Waste Isolation Pilot Plant 
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E-4. FULL RETRIEVAL, TREATMENT, AND DISPOSAL  
The full SDA waste retrieval would be performed within a large centrally located retrieval 
enclosure and within six smaller mobile tent structures using excavators modified for breathing air, dust 
suppression, and camera optics (see Figure E-2). 
Figure E-12 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-12 are discussed in 
the following subsections. 
E-4.1 Design and Mobilization 
Design and mobilization for retrieving and disposing of all waste within the SDA footprint would 
include developing remedial design and remedial action work plans, operational plans (i.e., operations 
and layout plan, radiation monitoring and control plan, industrial hygiene exposure and sampling plan, 
training plan, and quality control plan), management self-assessment plans, operational readiness review 
plan of action and implementation plan, and procurement packages; performing a preconstruction 
investigation; and mobilizing equipment to the work site. 
Developing remedial design and remedial action work plans would include preparing designs and 
schedules for (a) constructing a centrally located retrieval structure and six smaller mobile retrieval tents, 
(b) constructing a staging area for waste with no transuranic isotopes and remote-handled waste, 
(c) retrieving waste (e.g., LLW, waste containing transuranic isotopes, remote-handled waste, and large 
objects, such as tanks and trucks) from within the large retrieval structure and mobile retrieval tents, and 
(d) placing remote-handled waste in a newly constructed interim storage facility and disposing of all other 
waste at WIPP, ICDF, or an off-INL Site staging area for waste with no transuranic isotopes. Preliminary 
designs assume that half the Rocky Flats Plant Series 742 sludge either would be commingled with 
Series 741 sludge or would be mistakenly identified as Series 741 sludge and retrieved. As presented in 
Table E-7, volumes of buried waste expand due to commingled soil, waste expansion following retrieval, 
and the void space left within the final packaged waste drum. Table E-8 provides the quantity of waste 
sent to various treatment and disposal facilities, both on and off the INL Site. 
E-4.2 Site Preparation 
Site preparation for full retrieval starts with a land survey of SDA retrieval locations followed by 
construction of access roads and associated ground contouring for site drainage. As with the 2 and 4-acre 
RTD modules, utility lines would be installed, probes would be cut off at ground level, surface soil would 
be treated, and a new 73.2-m (240-ft) extension would be constructed onto the existing Accelerated 
Retrieval Project Retrieval Enclosure. Six smaller (i.e., 34 × 31 m [110 × 100 ft]) retrieval tents also 
would be constructed during this time period. The large retrieval enclosure extension and small retrieval 
tent designs would be identical to designs outlined Section E-2.1. An additional staging area for waste 
with no transuranic isotopes and an additional storage facility for remote-handled waste also would be 
required. The remote-handled waste facility would be designed to house all remote-handled SDA waste 
for a period of 20 years. 
E-4.3 Readiness Demonstration 
Readiness demonstration is identical to the readiness steps identified in Section E-2.1. 
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Figure E-12. Preconceptual process flow diagram for full retrieval, treatment, and disposal. 
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Table E-7. Waste type volumes for the full retrieval, treatment, and disposal module. 
Commingled Soil (18%) Total 40% 
Waste Type 
Source Data 
(ft3) 
Commingled Soil 
(ft3) 
Source + Commingled 
Soil 
(ft3) 
Expansion and 
Drum Void 
(ft3) 
Packaged Drum 
Equivalents 
Series 741 sludge  64,141 11,545 75,687 105,961 14,412 
Series 742 sludge  55,302 9,954 65,256 91,359 12,426 
Series 743 sludge  63,756 11,476 75,232 105,325 14,325 
Filter  79,764 14,357 94,121 131,770 17,922 
Graphite  34,612 6,230 40,843 57,180 7,777 
Roaster oxide  166,041 29,887 195,928 274,299 37,307 
Other waste with transuranic 
isotopes  
777,139 139,885 917,024 1,283,833 174,613 
Other waste with no transuranic 
isotopes  
6,963,571 1,253,443 8,217,014 11,503,820 1,564,624 
Remote-handled  92,750 16,695 109,445 153,223 20,840 
Total 8,297,076 1,493,474 9,790,550 13,706,770 1,864,245 
Note: Example calculation of Series 741 sludge (volume from the Waste Information and Location Database and the Integrated Waste Tracking System):  
[(64,141 ft3 × 0.18) + 64,141 ft3] × 1.4(7.35245 ft3/drum) = 14,412 drums.  
 
Table E-8. Disposal locations and quantities for full retrieval, treatment, and disposal. 
 Drums ft3 yd3 m3 
WIPP 241,474 1,775,427 65,757 50,275 
ICDF 428,463 3,150,254 116,676 89,206 
Off-INL Site facility 1,173,468 8,627,865 319,551 244,315 
On-INL Site remote-handled storage 20,840 153,223 5,675 4,339 
Total 1,864,245 13,706,770 507,658 388,135 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho National Laboratory 
WIPP = Waste Isolation Pilot Plant 
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E-4.4 Remediation 
As shown in Figure E-13, waste retrieval would be performed within the large centrally located 
retrieval enclosure and six smaller mobile tent structures using excavators modified for breathing air, dust 
suppression, and camera optics (see Figure E-2). Following complete waste retrieval, under a mobile tent, 
clean backfill (from the T-12 borrow pits) would be placed in the excavated cavity, and the tent would be 
moved to the next location. Waste retrieved within the mobile tent structures would be transported (inside 
cargo containers) to the centrally located retrieval enclosure. Within the central retrieval enclosure, waste 
trays would be loaded into drum packaging stations where a certified visual examination would be 
performed, and any remaining prohibited items would be segregated. Following visual examination, 
waste would be loaded into certified drums, using the drum packaging station load-out system, and 
temporarily staged before shipment. Waste containing transuranic isotopes would be processed for 
shipment and sent to WIPP for disposal. Roaster oxide and 25% of other contact-handled waste would be 
sent to ICDF for treatment and disposal. The remaining contact-handled waste would be sent to a disposal 
facility off the INL Site. 
As shown in Figure E-14, remote-handled waste (when encountered) would be retrieved from the 
SDA using a crane, shielding blocks, and a cask. Following retrieval, remote-handled waste with no 
transuranic isotopes would be sent to a new on-INL Site remote-handled storage facility for 20 years, 
pending future transport to an off-INL Site facility. Highly radioactive waste may be used as marker 
shipments. Marker shipments are easily identifiable waste forms used to validate accuracy of disposal 
locations based on historical records. 
 
Figure E-13. Preconceptual plan view of full retrieval process and remote-handled storage in the 
Subsurface Disposal Area. 
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Figure E-14. Remote-handled drum removal at the Intermediate-Level Transuranic Storage Facility. 
Large objects (when encountered) would be retrieved from the SDA using heavy lifting equipment. 
These large objects would require use of additional handling and special equipment. Large objects may be 
used as marker shipments. Marker shipments are easily identifiable waste forms used to validate the 
accuracy of disposal locations based on historical records. 
E-4.5 Demobilization and Reporting 
After completing the full SDA RTD, equipment would be demobilized, and the retrieval enclosure, 
mobile tent structures, and associated infrastructure would be dismantled. Excess equipment would be 
used or disposed of. The final inspection report for the full SDA RTD would be included in the remedial 
action report for OU 7-13/14. 
E-5. PAD A RETRIEVAL AND 
SUBSURFACE DISPOSAL AREA DISPOSAL 
Figure E-15 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-15 are discussed in 
the following subsections. 
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Figure E-15. Preconceptual process flow diagram for Pad A retrieval and Subsurface Disposal Area disposal. 
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E-5.1 Design and Mobilization 
Design and mobilization for retrieval of Pad A (shown on Figure E-16) waste, and disposal within 
the SDA, would include developing remedial design and remedial action work plans, operational plans 
(i.e., operation and layout plan, radiation monitoring and control plan, industrial hygiene exposure and 
sampling plan, training plan, and quality control plan), and procurement packages; performing a 
preconstruction investigation; and mobilizing equipment to the work site. 
Developing remedial design and remedial action work plans would include obtaining regulatory 
approval if the hazardous waste determination classifies Pad A waste as mixed. Preliminary engineering 
design assumes that most waste containers on Pad A are structurally compromised and that retrieved 
waste would be commingled during retrieval. Resulting waste are assumed to be identified as 
alpha-contaminated low-level mixed waste, based on process knowledge, and no additional 
characterization is assumed to be required. As presented in Table E-9, half of the drums in Pad A are 
assumed to be intact, and the rest of the drums and boxes are assumed to be loose waste. Intact drums 
would be placed in boxes for transport, while loose waste would be placed in lift liners for transport. 
Volumes of this waste will expand, based on box and lift liner packing efficiencies. 
 
 
Figure E-16. Pad A in the Subsurface Disposal Area. 
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Table E-9. Waste type volumes for Pad A retrieval and Subsurface Disposal Area disposal. 
Total Conversion 30% 10% 30% 130 ft3/box 216 ft3/liner 
Waste Type 
Source Data
(quantity) 
Source Data 
(ft3) 
Contaminated 
Overburden and 
Sideburden 
(ft3) 
Boxed 
Volume 
(ft3) 
Bagged 
Volume 
(ft3) 
Number of 
Boxes 
Number of 
Liners 
Intact 55-gal drums 9,116 67,025 — 73,727 — 567 — 
Loose 55-gal drums 9,116 67,025 — — 87,132 — 403 
Loose 4 × 4 × 7-ft plywood boxes  2,020 226,240 — — 294,112 — 1,362 
Loose overburden and sideburden — 766,474 229,942 — 298,925 — 1,384 
Total 20,252 1,126,764 229,942 73,727 680,169 567 3,149 
Note: Example calculation of loose 55-gal drums: [(3,646 drums × 7.35245 ft3/drum) × 1.3/(216 ft3/liner) = 403 liners. 
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E-5.2 Site Preparation 
Site preparation for retrieval of Pad A waste and disposal within the SDA would include 
performing an initial land survey, constructing access roads and utilities, contouring the SDA to direct 
surface run-off, partial removal of uncontaminated soil from slopes adjacent to Pad A (see Figure E-17), 
surveying the Pad A area following slope removal, constructing a high-efficiency particulate air-filtered 
retrieval enclosure over the contoured Pad A (see Figures E-17 and E-18), and preparing a staging area to 
facilitate moving packaged waste from the retrieval enclosure to the final disposal area. 
E-5.3 Readiness Demonstration 
Readiness for Pad A waste retrieval and disposal within the SDA would be demonstrated by 
conducting a management self-assessment and completing any resulting corrective actions. 
E-5.4 Remediation 
This action would remove waste from Pad A and relocate it within the OU 7-13/14 area of 
contamination (assumed LLW Pit). This action would not reduce the toxicity, mobility, or volume of 
Pad A waste. As demonstrated in Figure E-18, Pad A waste would be retrieved using a retrieval enclosure 
and excavation technologies similar to those for retrieval of waste buried elsewhere in the SDA. Any 
uncontaminated soil removed at the beginning of retrieval operations would be taken out of the retrieval 
enclosure and stockpiled elsewhere in the SDA. Waste then would be removed from the side of the Pad A 
stack using an excavator modified for operation within a contaminated environment. All wooden boxes 
and 50% of the drums on Pad A are assumed to be highly degraded and unable to contain waste when 
exposed using an excavator bucket. Uncontained waste would be placed in 216-ft3 lift liners without 
segregating waste types or separating debris from waste fines and soil. Any drums with structural 
integrity sufficient to allow retrieval using an excavator bucket would be over-packed using 130-ft3 
wooden boxes. This retrieval method would not support identification and removal of prohibited items. 
Full lift liners and boxes would be relocated to an attached airlock before transfer to the staging area. 
Subsequently, packaged waste would be transferred to the active low-level radioactive waste disposal area 
(or other subsurface location) within the SDA. 
E-5.5 Demobilization and Reporting 
After completing Pad A waste retrieval and disposal within the SDA, equipment would be 
demobilized and the retrieval enclosure and associated infrastructure would be dismantled. Excess 
equipment would be used or disposed of. The final inspection report for Pad A waste retrieval and 
disposal within the SDA would be included in the remedial action report for OU 7-13/14. 
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Figure E-17. Pad A cross section covered by retrieval structure. 
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Figure E-18. Preconceptual plan view of the Pad A retrieval and Subsurface Disposal Area disposal. 
E-6. PAD A RETRIEVAL, EX SITU TREATMENT, AND 
SUBSURFACE DISPOSAL AREA DISPOSAL 
Figure E-19 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-19 are discussed in 
the following subsections. 
E-6.1 Design and Mobilization 
Design and mobilization for Pad A waste retrieval, ex situ treatment, and disposal within the SDA 
would include developing remedial design and remedial action work plans, operational plans 
(i.e., operation and layout plan, radiation monitoring and control plan, industrial hygiene exposure and 
sampling plan, training plan, and quality control plan), and procurement packages; performing a 
preconstruction investigation; and mobilizing equipment to the work site. 
Developing remedial design and remedial action work plans would include completing a hazardous 
waste determination for Pad A waste and obtaining regulatory approval if the hazardous waste 
determination classified Pad A waste as mixed waste. Preliminary engineering design assumes that most 
waste containers on Pad A are structurally compromised and that retrieved waste would be commingled 
upon retrieval. Resulting waste is assumed to be identified as alpha-contaminated low-level mixed waste, 
based on process knowledge, and no additional characterization is assumed to be required. As presented 
in Table E-10, the majority of all buried waste and all contaminated soil (i.e., overburden and sideburden) 
would be boxed and treated as fines. A hazardous waste determination would be required for treatment of 
waste retrieved from Pad A, and studies to confirm effectiveness of ex situ treatment of waste fines and 
debris would be completed during the remedial design phase. The balance of the waste would be boxed 
and treated as debris. Waste forms expand during excavation, packaging, and treatment. 
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Figure E-19. Preconceptual process flow diagram for Pad A retrieval, ex situ treatment, and Subsurface Disposal Area disposal. 
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Table E-10. Waste type volumes for Pad A retrieval, ex situ treatment, and Subsurface Disposal Area disposal. 
Conversion 30% 80% 20% 40% 45% 128 ft3/box 128 ft3/box 
Waste Type 
Source Data
(ft3) 
Contaminated 
Overburden 
and 
Sideburden
(ft3) 
Fines 
Volume 
(ft3) 
Debris 
Volume 
(ft3) 
Fines Boxed 
Volume 
(ft3) 
Debris 
Boxed 
Volume 
(ft3) 
Number of 
4 × 4 × 8-ft 
Wooden 
Boxes 
(fines) 
Number of 
4 × 4 × 8-ft 
Wooden 
Boxes 
(debris) 
INL Site-generated  517 — 414 103 579 150 5 1 
Series 745 sludge  256,852 — 205,482 51,370 287,674 74,487 2,247 582 
Series 995 sludge  5,158 — 4,126 1,032 5,777 1,496 45 12 
Rocky Flats Plant combustibles 
and noncombustibles 
96,764 — 77,411 19,353 108,376 28,062 847 219 
Roaster oxide  1,675 — 1,340 335 1,876 486 15 4 
Loose overburden and sideburden 766,474 229,942 — — 321,919 — 2,515 — 
Total 1,127,440 229,942 288,773 72,193 726,201 104,680 5,673 818 
Note: Example calculation of the number of 4 × 4 × 8-ft debris boxes generated from Series 745 sludge: [(256,852 ft3) × 0.2] × 1.45/(128 ft3/box) = 582 boxes. 
INL = Idaho National Laboratory 
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E-6.2 Site Preparation 
Site preparation for Pad A waste retrieval, ex situ treatment, and disposal within the SDA would 
include the following: 
• Perform an initial land survey 
• Construct access roads and utilities 
• Contour the SDA to direct surface run-off 
• Remove part of the uncontaminated soil from slopes adjacent to Pad A 
• Survey the Pad A site following slope removal 
• Construct the retrieval enclosure 
• Install ex situ treatment equipment in an attached airlock 
• Prepare a staging area to facilitate moving packaged waste from the ex situ treatment airlock to the 
final disposal area within the SDA. 
E-6.3 Readiness Demonstration 
Readiness for Pad A waste retrieval, ex situ treatment, and disposal within the SDA would be 
demonstrated by conducting a management self-assessment and completing any resulting corrective 
actions. Any studies to confirm effectiveness of ex situ treatment approaches for fines and debris would 
be completed during the remedial design phase. 
E-6.4 Remediation 
This action would remove waste from Pad A, treat waste fines and debris with a Portland 
cement-based grout, and relocate stabilized waste within the OU 7-13/14 area of contamination. This 
action may reduce mobility of contaminants, but would not reduce the toxicity or volume of Pad A waste. 
Pad A waste would be retrieved using an enclosure and excavation technologies similar to those for 
retrieval of waste buried elsewhere in the SDA. Any uncontaminated soil removed at the beginning of 
retrieval operations would be taken out of the retrieval enclosure and stockpiled elsewhere in the SDA. 
Waste then would be removed from the side of the Pad A stack using an excavator modified for operation 
within a contaminated environment. As presented in Figure E-20, retrieved waste would be separated into 
debris (greater than 15-cm [6-in.] diameter) and fines (less than 15-cm [6-in.] diameter) using fixtures 
within the retrieval enclosure. Any prohibited items would be removed during waste sorting. It is assumed 
that disposal paths can be identified for any prohibited items and that contingency estimates would be 
sufficient to cover any additional disposal costs. Debris and fines would be placed in 128-ft3 wooden 
boxes and transferred to the attached ex situ treatment airlock. Debris and fines would be treated by 
stabilization with Portland cement-based grout. Waste treatment methods would be analogous to those 
currently used at ICDF. Waste fines would be dumped from the wooden box into a paddle mixer and 
combined with a Portland cement-based grout. Treated fines would be poured back into the original waste 
box. Boxes containing debris would be treated by filling accessible voids with a flowable Portland 
cement-based grout. Boxes containing treated waste would be closed, decontaminated, and transported to 
the staging area. Subsequently, treated waste would be transferred to the active low-level radioactive 
waste disposal pit (or other subsurface location) within the SDA. 
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Figure E-20. Preconceptual plan view of Pad A retrieval, ex situ treatment, and Subsurface Disposal Area 
disposal. 
E-6.5 Demobilization and Reporting 
After completing Pad A waste retrieval, ex situ treatment, and disposal within the SDA, equipment 
would be demobilized, and the retrieval enclosure, ex situ treatment equipment, and associated 
infrastructure would be dismantled. Excess equipment would be used or disposed of. The final inspection 
report for Pad A waste retrieval, ex situ treatment and disposal within the SDA would be included in the 
remedial action report for OU 7-13/14. 
E-7. PAD A RETRIEVAL WITH SHIPMENT TO THE IDAHO CERCLA 
DISPOSAL FACILITY FOR TREATMENT AND DISPOSAL 
Figure E-21 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-21 are discussed in 
the following subsections. 
E-7.1 Design and Mobilization 
Design and mobilization for Pad A retrieval with shipment to ICDF for treatment and disposal 
would include developing remedial design and remedial action work plans, operational plans 
(i.e., operation and layout plan, radiation monitoring and control plan, industrial hygiene exposure and 
sampling plan, training plan, and quality control plan), and procurement packages; performing a 
preconstruction investigation; and mobilizing equipment to the field. 
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Figure E-21. Preconceptual process flow diagram for Pad A retrieval and shipment to the Idaho CERCLA Disposal Facility for treatment and 
disposal. 
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Developing remedial design and remedial action work plans would include completing a hazardous 
waste determination for Pad A waste and confirming that packaged waste would meet ICDF waste 
acceptance criteria. Preliminary engineering design assumes that most waste containers on Pad A are 
structurally compromised and that retrieved waste would be commingled upon retrieval. Resulting waste 
is assumed to be identified as alpha-contaminated low-level mixed waste, based on process knowledge 
and statistical sampling of boxed waste. Waste would be packaged in containers currently accepted by 
ICDF for ex situ treatment of soil and debris. Metal boxes (n = 500) would be returned to the SDA for 
reuse after ex situ treatment of waste fines. Wooden boxes would be disposed of with stabilized debris. 
As presented in Table E-11, the majority of all buried waste and all contaminated soil (i.e., overburden 
and side burden) would be boxed and treated as fines. The balance of the waste would be boxed and 
treated as debris. Waste forms are assumed to expand during excavation, packaging, and treatment. 
E-7.2 Site Preparation 
Site preparation would include performing an initial land survey, constructing access roads and 
utilities, contouring the SDA to direct surface run-off, removing part of the uncontaminated soil from 
slopes adjacent to Pad A, surveying the Pad A site following slope removal, constructing the retrieval 
enclosure, installing stations in the waste packaging airlock, and preparing a staging area to facilitate 
transportation of packaged waste from the SDA to ICDF. 
E-7.3 Readiness Demonstration 
Readiness would be demonstrated by conducting a management self-assessment and completing 
any resulting corrective actions. Any studies to confirm effectiveness of ex situ treatment of fines and 
debris would be performed by ICDF during the remedial design phase. 
E-7.4 Remediation 
This action would permanently remove the Pad A waste volume, and associated contaminants, 
from the SDA and place it in a lined landfill on the INL Site. Pad A waste would be retrieved using an 
enclosure and excavation technologies similar to those for retrieval of waste buried elsewhere in the SDA. 
Any uncontaminated soil removed at the beginning of retrieval operations would be taken out of the 
retrieval enclosure and stockpiled elsewhere in the SDA. As shown in Figure E-22, waste then would be 
removed from the side of the Pad A stack using an excavator modified for operation within a 
contaminated environment. Retrieved waste would be separated into debris (greater than 15-cm [6-in.] 
diameter) or fines (less than 15-cm [6-in.] diameter) using manned sorting tables within the retrieval 
enclosure. Any items prohibited by ICDF waste acceptance criteria would be removed at the sorting 
tables. It is assumed that disposal paths can be identified for any prohibited items and that contingency 
estimates would be sufficient to cover any additional disposal costs. Sorted waste would be placed on 
trays and transported to waste packaging stations located in an adjacent airlock. Within the packaging 
stations, waste sampling would occur, waste codes would be assigned, waste fines would be packaged in 
4 × 4 × 6-ft metal boxes, waste debris would be packaged in 4 × 4 × 8-ft wooden waste boxes, boxes 
would be closed, and labeling would be affixed. Labeled waste boxes would be transferred to the staging 
area where U.S. Department of Transportation oxidizer tests would be performed before shipment to 
ICDF for treatment and disposal. At ICDF, waste fines and debris would be treated using a Portland 
cement-based grout. Waste fines would be dumped from the metal transport box into a paddle mixer and 
combined with grout. The resulting mixture would be disposed of in the ICDF landfill, and the metal box 
would be returned to the Pad A staging area for reuse. Wooden boxes containing debris would be 
punctured and accessible voids filled with a flowable grout before disposal in the ICDF landfill. 
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Table E-11. Waste type volumes for Pad A retrieval with shipment to the Idaho CERCLA Disposal Facility for treatment and disposal. 
Conversion 30% 80% 20% 30% 45% 96 ft3/box 128 ft3/box 
Waste Type 
Source Data 
(ft3) 
Contaminated 
Overburden and 
Sideburden 
(ft3) 
Fines  
Volume 
(ft3) 
Debris 
Volume 
(ft3) 
Fines Boxed 
Volume 
(ft3) 
Debris Boxed 
Volume 
(ft3) 
Number of  
4 × 4 × 6-ft 
Metal Boxes 
(fines) 
Number of  
4 × 4 × 8-ft 
Wooden Boxes 
(debris) 
INL Site-generated  517 — 414 103 538 150 6 1 
Series 745 sludge  256,852 — 205,482 51,370 267,126 74,487 2,783 582 
Series 995 sludge  5,158 — 4,126 1,032 5,364 1,496 56 12 
Rocky Flats Plant 
combustibles and 
noncombustibles 
96,764 — 77,411 19,353 100,635 28,062 1,048 219 
Roaster oxide  1,675 — 1,340 335 1,742 486 18 4 
Loose overburden and 
sideburden 
766,474 229,942 — — 298,925 — 3,114 — 
Total 1,127,440 229,942 288,773 72,193 674,330 104,680 7,024 818 
Note: Example calculation of the number of 4 × 4 × 8-ft wooden boxes of debris generated from Series 745 sludge: [(256,852 ft3) × 0.2] × 1.45/(128 ft3/box) = 582 boxes. 
INL = Idaho National Laboratory 
 
  E-50
 
Figure E-22. Preconceptual plan view of Pad A retrieval and shipment to the Idaho CERCLA Disposal 
Facility. 
E-7.5 Demobilization and Reporting 
Upon completion of Pad A retrieval with shipment to ICDF for treatment and disposal, equipment 
would be demobilized and the retrieval enclosure, waste packaging stations, and associated infrastructure 
would be dismantled. Excess equipment would be used or disposed of. The final inspection report for 
Pad A retrieval with shipment to ICDF for treatment and disposal would be included in the remedial 
action report for OU 7-13/14. 
E-8. PAD A RETRIEVAL WITH SHIPMENT OFF THE IDAHO 
NATIONAL LABORATORY SITE FOR TREATMENT 
AND DISPOSAL 
Figure E-23 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-23 are discussed in 
the following subsections. 
E-8.1 Design and Mobilization 
Design and mobilization for Pad A retrieval with shipment off the INL Site for treatment and 
disposal would include developing remedial design and remedial action work plans, operational plans 
(i.e., operation and layout plan, radiation monitoring and control plan, industrial hygiene exposure and 
sampling plan, training plan, and quality control plan), and procurement packages; performing a 
preconstruction investigation; and mobilizing equipment to the work site. 
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Figure E-23. Preconceptual process flow diagram for Pad A retrieval, treatment, and off-Idaho National Laboratory Site disposal. 
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Developing remedial design and remedial action work plans would include completing a hazardous 
waste determination for Pad A waste and confirming that packaged waste would meet U.S. Department of 
Transportation requirements for public transport and waste acceptance criteria for commercial disposal 
(e.g., EnergySolutions). Preliminary engineering design assumes that most waste containers on Pad A are 
structurally compromised, that retrieved waste would be commingled upon retrieval, and that segregating 
various waste types would be technically impracticable. Resulting waste is assumed to be identified as 
alpha-contaminated low-level mixed waste, based on process knowledge and statistical sampling of 
packaged waste. Waste would be packaged in lined 8 × 8.5 × 20-ft cargo containers. As presented in 
Table E-12, all buried waste and all contaminated soil (i.e., overburden and sideburden) would be placed 
into cargo containers. Waste forms are assumed to expand during excavation and packaging. 
E-8.2 Site Preparation 
Site preparation for Pad A retrieval with shipment off the INL Site for treatment and disposal 
would include performing an initial land survey, constructing access roads and utilities, contouring the 
SDA to direct surface run-off, removing part of the uncontaminated soil from slopes adjacent to Pad A, 
resurveying the Pad A site following slope removal, constructing the retrieval enclosure, installing an 
enclosed load-out chute from the retrieval enclosure to the transfer airlock, and preparing a staging area to 
facilitate transporting full cargo containers from the SDA to the rail loading crane at the Central Facilities 
Area. 
E-8.3 Readiness Demonstration 
Readiness for Pad A retrieval with shipment off the INL Site for treatment and disposal would be 
demonstrated by conducting a management self-assessment and completing any resulting corrective 
actions. Any studies to confirm compliance of bulk-loaded Pad A waste with U.S. Department of 
Transportation requirements would be performed during the remedial design phase. 
E-8.4 Remediation 
This action would permanently remove Pad A waste volume, and associated contaminants, from 
the SDA and the INL Site. Pad A waste would be retrieved using an enclosure and excavation 
technologies similar to those for retrieval of waste buried elsewhere in the SDA. Any uncontaminated soil 
removed at the beginning of retrieval operations would be taken out of the retrieval enclosure and 
stockpiled elsewhere in the SDA. Waste then would be removed from the side of the Pad A stack using a 
conventional loader modified for operation within a contaminated environment. Retrieved waste would be 
dropped into an enclosed chute that would unload into a lined 8 × 8.5 × 20-ft cargo container staged 
within an attached airlock. Any waste segregation or examination (for prohibited items) is assumed to 
occur at the receiving treatment, storage, and disposal facility. Waste characterization would be statistical, 
with one composite sample collected for every two cargo containers. Full cargo containers would be 
closed, decontaminated, and transferred to the Pad A staging area where U.S. Department of 
Transportation oxidizer tests would be performed before shipment. Full cargo containers then would be 
transported to the Central Facilities Area for loading onto intermodal rail cars. Intermodal rail cars, with 
containerized Pad A waste, would be transported to a commercial facility (e.g., EnergySolutions) for 
treatment and disposal (see Figure E-24). Treatment at EnergySolutions is assumed to consist of 
encapsulating debris. 
  
E-53 
Table E-12. Waste type volumes for Pad A retrieval with shipment off the Idaho National Laboratory Site for treatment and disposal. 
30% 30% 1,360 ft3/container 
Waste Type 
Source Data 
(ft3) 
Contaminated  
Overburden and 
Sideburden 
(ft3) 
Expansion and 
Packing Void 
(ft3) 
Number of Cargo 
Containers 
INL Site-generated  517 — 672 0 
Series 745 sludge  256,852 — 333,908 246 
Series 995 sludge  5,158 — 6,705 5 
Rocky Flats Plant combustibles 
and noncombustibles 
96,764 — 125,793 92 
Roaster oxide  1,675 — 2,178 2 
Loose overburden and sideburden 766,474 229,942 298,925 220 
Total 1,127,440 229,942 768,181 565 
Note: Example calculation of the number of Sea-Land containers generated from Series 745 sludge: [(256,852 ft3) × 1.3]/(1,360 ft3/container) = 245 containers. 
INL = Idaho National Laboratory 
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Figure E-24. Preconceptual plan view of Pad A retrieval and shipment to an off-Idaho National 
Laboratory Site facility. 
E-8.5 Demobilization and Reporting 
Upon completion of Pad A retrieval, with shipment off the INL Site for treatment and disposal, 
equipment would be demobilized, and the retrieval enclosure and associated infrastructure would be 
dismantled. Excess equipment would be used or disposed of. The final inspection report for Pad A 
retrieval with shipment off the INL Site for treatment and disposal would be included in the remedial 
action report for OU 7-13/14. 
E-9. DYNAMIC COMPACTION OF PAD A 
Void reduction would decrease the probability of local soil subsidence, thus improving long-term 
integrity of a surface barrier. Dynamic compaction has been used successfully to reduce voids in buried 
waste in municipal landfills and U.S. Department of Energy (DOE) burial sites where conditions are 
similar to the SDA. Figure E-25 provides a photograph of dynamic compaction being performed at the 
Savanna River Site. 
The U.S. Department of Energy uses the Savannah River Site in Aiken, SC for 
disposal of low-level radioactive waste. The waste is buried in trenches 
approximately 25 feet deep. Uncontaminated soil fill was used in the upper six feet 
of the trenches as a buffer between the contaminated waste and the site workers. 
Prior to close-out of the trenches and placement of a liner system, dynamic 
compaction was used to compact the waste material. 
Due to the nature of the radioactive waste, a detailed safety protocol was used. 
Radioactive testing was continuously performed to prevent exposure of on-Site 
personnel. If wind velocities greater than 15 mph were recorded, compaction 
operations ceased for the day. 
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At the Savanna River Site, an eight foot diameter 20 ton weight was used to perform 
dynamic compaction. The project lasted for over a year. Following completion of 
the dynamic compaction program, a synthetic liner was placed over the landfill 
(TerraSystems 2006). 
 
Figure E-25. Dynamic compaction operation at the Savanna River Site. 
Dynamic compaction is a ground improvement process for compacting and strengthening loose or 
soft soil. As shown in Figure E-26, the method involves systematic dropping of heavy weights, typically 
10 to 20 tons, in a pattern designed to reduce void space in Pad A. Drop heights vary from 9.1 to 24.4 m 
(30 to 80 ft). A crater would be formed at the impact point that could be up to 2 m (6.6 ft) deep. Craters 
would be backfilled by end-dumping fill into the craters. Several phases or passes of tamping may be 
required across Pad A, depending on the level of improvement required. After completing the 
“high-energy” tamping, a low-energy, or “ironing,” phase would be performed to compact material in the 
craters and in the upper 1.5 m (5 ft) of the formation. The ironing phase consists of dropping weight from 
a drop height of 3 to 7.6 m (10 to 25 ft) on close centers (Richins and Hurst 2004). 
The soil improvement depth would be proportional to the energy per drop (i.e., drop weight × drop 
height) and configuration of the weight. Published correlations are available to economically establish the 
appropriate weight and drop height for the zone of soil to be improved. Experience data from landfills, 
other DOE buried waste sites, and test data specific to Pad A would be required to accurately assess the 
degree of void reduction for waste buried in Pad A. The effect of ground vibrations on nearby structures 
can be estimated from drop weight and drop height. Using sample values of a 15-ton drop weight and 
15.2-m (50-ft) drop height, a conservative estimate of maintaining a 39.6-m (130-ft) minimum distance 
from any vibration-sensitive structure was calculated for dynamic compaction in the SDA. 
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Figure E-26. Conceptual drawing of dynamic compaction. 
A test demonstration of dynamic compaction in the SDA, with surrogate waste, is recommended to 
accurately determine drop weight and height required to obtain the required depth of improvement. In 
addition, formulas for estimating depth of improvement are for soil improvement only and may not be 
applicable to void reduction. 
Effective operations require proper equipment, appropriate safety systems, and experienced 
operators and contractors. Typically, dynamic compaction would be carried out using large crawler 
friction-type cranes specifically modified for dynamic compaction operations. Unmodified cranes are not 
recommended because they may suffer damage from stresses that result from quick release of heavy 
weights. Radiological control and dust-suppression systems also must be in place before operations 
commence. A geophysical monitoring system to measure ground vibrations must be in place before 
initiating dynamic compaction. 
Figure E-27 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-27 are discussed in 
the following subsections. 
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Figure E-27. Preconceptual process flow diagram for dynamic compaction. 
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E-9.1 Design and Mobilization 
Design and mobilization for dynamically compacting Pad A would include developing remedial 
design and remedial action work plans, operational plans (i.e., operations and layout plan, radiation 
monitoring and control plan, industrial hygiene exposure and sampling plan, and quality control plan), 
management self-assessment plans, and procurement packages; performing atmospheric dispersion 
modeling; and mobilizing equipment to the work site. 
Developing remedial design and remedial action work plans would include preparing designs and 
schedules for preliminary soil studies, determining compaction parameters (e.g., drop weight and height, 
drop pattern, and number of passes), installing geophysical monitoring systems, mining and importing fill 
material, and performing dynamic compaction of Pad A. 
An atmospheric dispersion model would be generated to predict what airborne concentrations of 
contaminants would be generated during dynamic compaction. Modeling results would determine highest 
concentration receptor locations and optimal weather conditions. 
E-9.2 Site Preparation 
Before dynamic compaction of Pad A, the impact of ground vibrations on buried waste, resulting in 
potential container breaches or release of contaminants to the air, is a valid concern that must be 
thoroughly evaluated. This feasibility study addresses these concerns through mockup testing and 
monitoring. A mockup of Pad A would be fabricated, and dynamic compaction would be applied. Results 
from mockup testing would indicate what would be required (e.g., soil cover thickness and drop height) to 
dynamically compact the mound safely. Finally, during dynamic compaction of Pad A, results from 
atmospheric modeling would indicate ideal atmospheric conditions for dynamic compaction, based on 
initial dispersion modeling results. 
A detailed site investigation would be required to ensure that dynamic compaction would be a safe 
and effective process for Pad A. This investigation includes surveying the area precisely to identify the 
boundary of the area to be compacted. Soil studies would be required to analyze ground vibrations 
resulting from the compaction process. Vibration-sensitive facilities and equipment (e.g., extraction wells 
for OCVZ Unit F, on-going retrievals in the SDA, monitoring wells, and equipment) should be identified, 
and a minimum distance from impacts that result from the drop should be determined. Questions 
concerning deflagration of nitrate salts contained in Pad A during dynamic compaction would have to be 
fully addressed. Note that detonation tests with nitrate or cellulosic mixtures conducted for the Pit 9 
drilling project found the mixtures to be insensitive to impact or friction at transient temperatures below 
150°C and containing more than 5% moisture by weight (Thompson et al. 2000). 
Before commencing compaction, a 0.3-m (12-in.) blanket of fill would be placed over the treatment 
area, if sufficient fill is not already above the waste zone. This fill would aid in dust control and 
containment of contaminants if buried containers rupture during compaction. 
E-9.3 Readiness Demonstration 
Readiness for Pad A waste compaction would be demonstrated by conducting a management 
self-assessment, completing any resulting corrective actions, and successfully completing a final 
readiness review. DOE approval is assumed to be required before initiating any waste compaction 
activity. 
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E-9.4 Remediation 
Remediation involves placing additional soil fill over Pad A to mitigate potential release of 
contaminants to the air and provide fill for subsidence areas. Dynamic compacting Pad A would be 
performed. Dynamic compaction would entail dropping a weight, typically 10 to 30 tons, from a specified 
height, typically 15.2 to 30.5 m (50 to 100 ft), for a given number of times at impact points in a grid 
pattern. The appropriate impact footprint also must be chosen to ensure the desired effect would be 
achieved. On the first pass, the deepest layers would be compacted. After completing each pass, the 
compaction area would be backfilled and graded. Subsequent passes would compact successively 
shallower layers; then the compaction area would be graded. 
After completing the high-energy “tamping” phase, a low-energy, or “ironing” phase, would be 
performed with lower compaction energy to compact material in the craters and in the upper 1.5 m (5 ft) 
of the formation. The ironing phase would consist of dropping the weight from a lower drop height, 
typically 6 m (20 ft), on close centers. Resulting craters would be backfilled, and roller compaction would 
be applied to fill material. 
Radiological and chemical releases would be controlled throughout dynamic compaction 
operations. Releases would be controlled through (a) placing additional soil over the area to be 
compacted, (b) preventing compaction during adverse atmospheric conditions (as determined through 
modeling), and (c) mitigating dust generation through use of water spray provided by water trucks. 
Geophysical monitoring of vibrations generated during dynamic compaction operations also would be 
required. 
E-9.5 Demobilization and Reporting 
After completing Pad A waste compaction, equipment would be demobilized. Excess equipment 
would be used or disposed of. The final inspection report for Pad A waste compaction would be included 
in the remedial action report for OU 7-13/14. 
E-10. DYNAMIC COMPACTION OF PITS 
The OU 7-13/14 ISG Project Foundation Grouting Study (Stephens 2004) (using the finite element 
analysis computer program) determined spacing requirements for placing in situ foundation grout 
columns in potential subsidence areas of the SDA. This study concluded the following in regards to 
foundation stabilization: “The analysis results indicate that if a minimum of 0.5 m (1.5 ft) of grading fill 
is provided in the area occupied by Trenches 1 through 10, no grouted columns are required in this area.” 
(Stephens 2004) 
Based on results from this study, foundation stabilization, including dynamic compaction, is 
assumed not to be required within SDA trenches or vaults. Therefore, areas of the SDA targeted for 
foundation stabilization in the form of dynamic compaction only include Pits 1 through 6 and 
8 through 16. Pit 7 is too small to realize any benefit from stabilization. 
Design and mobilization, site preparation, readiness demonstration, remediation, demobilization, 
and reporting for dynamic compaction of the SDA pit areas are nearly identical to those mentioned in 
Section E-9. Discrepancies between the two modules lie in the mockup testing. Release of contaminants 
into the air during dynamic compaction of a subgrade pit is assumed to be less probable than release of 
contaminants during compaction of an abovegrade mound (as described in Section E-9). Therefore, 
mockup testing would not be required for this module. 
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E-11. CONTAMINANT IN SITU GROUTING 
Figure E-28 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-28 are discussed in 
the following subsections. 
 
Figure E-28. Preconceptual process flow diagram for in situ grouting. 
E-11.1 Design and Mobilization 
Design and mobilization for in situ treatment of specified waste types within the SDA, using 
high-pressure jet grouting, would include developing remedial design and remedial action work plans, 
operational plans (i.e., operations and layout plan, radiation monitoring and control plan, industrial 
hygiene exposure and sampling plan, training plan, and quality control plan), a management 
self-assessment plan, and procurement packages, and modifying and mobilizing equipment. 
Developing remedial design and remedial action work plans would include identifying COCs for in 
situ treatment, waste types containing COCs subject to rapid release, and disposal locations for specified 
waste types using the Waste Identification and Location Database and corroborating geophysical or probe 
information to identify areas requiring treatment by ISG. In situ contaminant grouting services will 
procured from a specialty vendor, the specialty vendor will modify a conventional tracked excavator to 
deploy a rotopercussion drill for injecting grout into the buried waste, and grout formulation used for 
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contaminant grouting will consist of Portland cement and blast furnace slag. Field demonstration of 
implementability and effectiveness of vendor procedures would be required before commencing 
operations within the SDA. 
In situ treatment of specified waste types within the SDA, using high-pressure jet grouting, would 
focus on immobilizing long-lived fission and activation products in waste types where rapid contaminant 
release is anticipated. Potential waste types for in situ treatment, using high-pressure jet grouting, include 
INL Site reactor and fuel development waste containing readily releasable Tc-99, I-129, or C-14. 
Disposal locations for specified waste types would be identified using the Waste Identification and 
Location Database and corroborating geophysical or probe information. Figure E-29 provides 
hypothetical contaminant grouting locations used to develop costs for this module. 
 
Figure E-29. Hypothetical locations and spacing for contaminant in situ grouting. 
E-11.2 Site Preparation 
Site preparation for in situ treatment of specified waste types within the SDA, using high-pressure 
jet grouting, would include a land survey to identify positions for grout injection. 
E-11.3 Readiness Demonstration 
Readiness for in situ treatment of specified waste types within the SDA, using high-pressure jet 
grouting, would be demonstrated by conducting a management self-assessment and completing any 
resulting corrective actions. Grouting operations in the SDA would commence following approval of the 
final readiness assessment. Field demonstrations of the implementability and effectiveness of vendor 
procedures for ISG, using high-pressure jet grouting, would be required before commencing operations in 
the SDA. 
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E-11.4 Remediation 
Studies to date have indicated that the ISG process could include use of a large, 90,000-lb class, 
hydraulic commercial trackhoe combined with a mast-mounted rotary percussion drill rig configured for 
drilling or driving a high-pressure grout injection drill string. The drill rig replaces the normal bucket on 
the end of the trackhoe stick. As shown in Figure E-30, the drill rig includes a mast-mounted rotary 
percussion drill rig capable of impact and rotary drilling and grout injection. Raivo (2004) provides 
detailed trackhoe and injection information. 
 
Figure E-30. Trackhoe combined with mast-mounted rotary percussion drill rig. 
The anticipated normal operating scenario includes the equipment operator, located inside the 
trackhoe cab, performing the following tasks: 
1. Position drill string point at a preselected location using trackhoe tracks for gross movement 
2. Use trackhoe chassis pivot for horizontal angular setup 
3. Use boom, stick, and bucket motion controls to achieve vertical positioning for precision hole 
location setup. 
The drill string design uses one drill pipe of sufficient length to enable single-pass drilling and 
single-fluid grout injection. High-pressure grout fluid would be delivered to the drill pipe at 
approximately 8,000 lb/in.2 by way of a swivel located on the drill head. The drill head and mast 
assembly would have sufficient mass to supply necessary vertical force to advance the drill (no additional 
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down force would be required from the trackhoe boom and stick). Torque jaws, located on the bottom of 
the drill mast, are designed to break the drill stem should the stem become lodged in the injection point. 
Main components of the grout delivery subsystem (Cram 2004) are: 
• Grout receiving hopper 
• Low-pressure pump 
• Low-pressure piping to high-pressure pump 
• High-pressure grout pump 
• High-pressure piping 
• Hoses to drill-string swivel. 
As presented in Figure E-31, the hopper and low-pressure pump could be mounted on a lowboy 
trailer located inside the SDA, with the high-pressure grout pump located on another lowboy trailer. 
Ready-mix grout trucks would deliver grout to the receiving hopper, from which a low-pressure pump 
would feed a high-pressure pump with the required flow rate. The high-pressure pump would deliver 
grout at high pressure to the drill string by way of a high-pressure (10,000 lb/in.2) hose. The delivery side 
of the grouting system would be self-contained with engine-driven generators. 
Remediation would be achieved by removing approximately 0.6 m (2 ft) of overburden from 
identified treatment areas to form depressions to retain any contaminated grout that might be displaced to 
the ground surface. The drill point then would be driven down to the basalt layer or the point of drill-stem 
refusal, then slowly raised in small incremental steps while simultaneously injecting a generic Portland 
cement-based grout mixture. The drill stem would be raised to the elevation that coincides with the waste 
and overburden interface. Then high-pressure grouting would be discontinued for that hole (see 
Figure E-32). 
Testing has shown that grout would continue to weep (pumped at low pressure) while the drill 
would be extracted and moved to a new location. Grout columns, nominally 0.6 m (2 ft) in diameter, 
would be installed throughout the prepared treatment area on 0.5-m (20-in.) triangular centers (as shown 
in the upper left of Figure E-32). The buffer area would extend 3 m (10 ft) beyond the specified waste 
disposal area to compensate for uncertainty in documented disposal locations. The resulting stabilized 
waste monoliths would be highly impermeable to any infiltrating water and would provide a stable 
foundation for any future construction activities above the treatment area. Immediately following 
completion of grout injection, the in situ treatment area would be covered with clean soil. 
E-11.5 Demobilization and Reporting 
After completing in situ treatment of specified waste types in the SDA, using high-pressure jet 
grouting, vendor equipment would be decontaminated and removed from the SDA. Any excess 
equipment would be used or disposed of. The final inspection report for in situ treatment of specified 
waste types in the SDA, using high-pressure jet grouting, would be included in the remedial action report 
for OU 7-13/14. 
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Figure E-31. In situ grouting feed system (from Cram 2004). 
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Figure E-32. In situ contaminant grouting and spacing schematic. 
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E-12. FOUNDATION IN SITU GROUTING 
Design and mobilization, site preparation, readiness demonstration, demobilization, and reporting 
for foundation ISG would be identical to those mentioned in Section E-11. 
Unlike contaminant ISG, foundation stabilization using ISG does not focus on locations of specific 
waste types. Instead, foundation grouting focuses on stabilizing all SDA pits (as shown in Figure E-33) 
by emplacing free-standing ISG columns with compressive strengths adequate to support an overlying 
surface barrier. Foundation construction using ISG would be used in-pit disposal areas, but not trench or 
soil vault areas. 
 
Figure E-33. Hypothetical locations for foundation in situ grouting. 
The OU 7-13/14 ISG Project Foundation Grouting Study (Stephens 2004) study used the finite 
element analysis computer program to determine spacing requirements for placing in situ foundation 
grout columns in potential subsidence areas of the SDA. This study concluded the following in regards to 
foundation stabilization: “The analysis results indicate that if a minimum of 1.5 ft of grading fill is 
provided in the area occupied by Trenches 1 through 10, no grouted columns are required in this area.” 
(Stephens 2004) 
Based on results from this study, foundation grouting is assumed not to be required within SDA 
trenches or soil vaults. Therefore, areas of the SDA targeted for foundation stabilization in the form of 
grout columns include only Pits 1 through 6 and 8 through 16. Pit 7 is too small to realize any benefit 
from stabilization. 
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E-12.1 Remediation 
Approximately 0.6 m (2 ft) of overburden would be removed from foundation construction areas to 
form depressions to retain any contaminated grout that may be displaced to the ground surface. A generic 
Portland cement-based grout would be used for foundation construction. Grout columns, nominally 0.6 m 
(2 ft) in diameter, would be installed on 3.7-m (12-ft) triangular centers (see Figure E-34). Grout columns 
would extend from the underlying basalt, through the buried waste zone, and 0.3 m (1 ft) into the 
overburden. The resulting free-standing columns would have a minimum compressive strength of 
1,200 lb/in.2. Foundation construction using ISG would provide a stable base for any future construction 
activities in the SDA (e.g., surface barrier). 
 
Figure E-34. In situ foundation grouting and spacing. 
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E-13. PROOF-ROLLING 
Proof-rolling, in this context, would be performed to test uniformity and stability of foundation 
compaction to allow surface barrier placement. Maximum allowable rutting or elastic movement of 
compacted soil would be based on the specified density required. Specified weight, tire pressure, 
vibratory capability, and applying the specified number of passes would be essential to achieve this 
density. 
Figure E-35 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-35 are discussed in 
the following subsections. 
 
Figure E-35. Preconceptual process flow diagram for proof-rolling. 
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E-13.1 Mobilization 
Design and mobilization for proof-rolling would include developing procurement packages and 
mobilizing equipment to the work site. Proof-rolling would be included in initial surface barrier 
placement activities. Therefore, surface barrier modules would include design activities, including 
developing remedial design and remedial action work plans and operational plans (i.e., operations and 
layout plan, radiation monitoring and control plan, industrial hygiene exposure and sampling plan, and 
quality control plan), and management self-assessment plans). 
E-13.2 Site Preparation 
Site preparation includes surveying the area to be compacted. Ground surface would be mowed and 
scarified. Scarification (i.e., breakup of the soil) enables better compaction, and engineering and 
administrative controls would be required to control the depth of scarification. Fill material would be 
procured, mined, and imported from a local borrow area, as needed. Fill materials would be placed on the 
surface to be compacted using appropriate equipment to obtain the required density. Moisture content of 
the fill must be optimized for compaction. Any depressions in the surface able to hold water would be 
eliminated. All surface obstructions would be identified and removed, if necessary. 
E-13.3 Remediation 
Proof-rolling consists of applying test loads over the compacted surface using a heavy 
pneumatic-tired roller, or other vehicle of specified design, to locate and permit timely correction of 
deficiencies likely to adversely affect performance of the foundation. Densification may be enhanced by 
using vibratory features of the equipment and using equipment that imparts the most energy per unit of 
area. Proof-rolling identifies any soft spots in the foundation surface and minimizes the likelihood of 
future subsidence. 
Assuming sufficient clean fill exists above the waste zone, the trench or pit area would be rolled 
repetitively to expose soft spots and potential areas of subsidence. Past records showing subsidence would 
be of particular interest during this phase for special consideration during rolling. Previously staged fill 
material then would be used to fill subsidence areas. After initial compaction and fill placement, the 
surface would be proof-rolled again, and the soil would be tested to determine whether sufficient 
compaction had been obtained. Any areas found to be weak or failing the test would be ripped, scarified, 
wetted, or dried, if necessary, and compacted to meet requirements for density and moisture. 
E-13.4 Demobilization and Reporting 
After proof-rolling compaction is complete, equipment would be demobilized. Excess equipment 
would be used or disposed of. The final inspection report for proof-rolling compaction would be included 
in the remedial action report for OU 7-13/14. 
E-14. MODIFIED RESOURCE CONSERVATION AND 
RECOVERY ACT TYPE C SURFACE BARRIER 
Figure E-36 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-36 are discussed in 
the following subsections. 
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Figure E-36. Preconceptual process flow diagram for a modified RCRA Type C surface barrier. 
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E-14.1 Design and Mobilization 
Design and mobilization for installing a RCRA Type C surface barrier over the SDA would include 
developing remedial design and remedial action work plans, operational plans (i.e., operations and layout 
plan, radiation monitoring and control plan, industrial hygiene exposure and sampling plan, training plan, 
and quality control plan), a management self-assessment plan, and procurement packages; applying 
preconstruction investigations (e.g., surveying); and modifying and mobilizing equipment. 
The remedial design work plan would include design documents (e.g., drawings, specifications, 
and engineering analysis), air emissions reports, waste management plans, characterization plans 
(e.g., plans for field sampling, secondary waste characterization, sampling and analysis, and emissions 
monitoring), health and safety plans, and an operations and maintenance plan. Detailed construction 
schedules and cost estimates also would be developed in the remedial action work plan. 
For purposes of developing the feasibility study cost estimate, a preconceptual surface barrier 
design has been completed. Figure E-37 provides a cross-section schematic of the surface barrier. The 
primary component of the modified RCRA Type C surface barrier would be an asphalt drainage layer that 
serves to divert infiltrating water to the edges of the surface barrier. For purposes of the feasibility study 
cost estimate, the modified RCRA Type C surface barrier design would be identical to that presented in 
Figure 2-18 of Mattson et al. (2004), except for the gravel gas-collection layer. For purposes of the 
feasibility study, gas collection under the modified RCRA Type C surface barrier is assumed to be 
accomplished by installing vertical venting wells just below the basalt outcrop depth (details of this 
collection system are provided in Section E-19). Therefore, a gravel gas-collection layer beneath the 
asphalt layer would not be required. Table E-13 provides estimated material types, quantities, and sources 
for constructing the surface barrier. 
 
Figure E-37. Cross section of the modified RCRA Type C surface barrier. 
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Table E-13. Description, thickness, and volume of materials that would comprise the modified RCRA 
Type C surface barrier. 
Layer 
Thickness 
(in.) 
Approximate 
Volume  
(yd3) Material Description 
Topsoil 20 276,447 Unprocessed organic silt loam from Rye Grass Flats 
Compacted topsoil 20 276,447 Unprocessed organic silt loam from Rye Grass Flats 
Sand 6 85,134 Processed sand (from gravel screening) from the BORAX 
Gravel Pit 
Gravel filter 6 82,887 Processed gravel from the BORAX Gravel Pit 
Gravel drain 6 83,123 Processed gravel from the BORAX Gravel Pit 
Asphalt finish 
coarse 
6 83,362 The hot asphalt mixture would be trucked from an asphalt plant 
in the Idaho Falls, Blackfoot, and Pocatello area or would be 
produced at a temporary asphalt plant established near RWMC 
Asphalt base 
coarse 
4 55,146 The hot asphalt mixture would be trucked from an asphalt plant 
in the Idaho Falls, Blackfoot, and Pocatello area or would be 
produced at a temporary asphalt plant established near RWMC 
Grading fill 0 to 120 1,186,389 Unprocessed gravel and sand from the T12 Gravel Pit 
Sand (side slope) 12 2,366 Processed sand (from gravel screening) from the BORAX 
Gravel Pit 
Gravel (side slope 
protection) 
12 3,271 Processed gravel from the BORAX Gravel Pit 
Coarse fractured 
basalt (side slope 
protection) 
12 4,124 Processed material mined at Radio Cinder Butte, approximately 
26 mi west of Idaho Falls near State Highway 20 
Riprap (side slope 
protection) 
36 25,735 Processed material mined at Radio Cinder Butte, approximately 
26 mi west of Idaho Falls near State Highway 20 
BORAX = Boiling Water Reactor Experiment 
RWMC = Radioactive Waste Management Complex 
 
Final identification of materials and quantities for constructing the surface barrier would be 
developed in the remedial design. Key design considerations would include control of water flux through 
the surface barrier and long-term performance of the surface barrier. 
E-14.2 Site Preparation 
Site preparation would entail a number of construction activities to be completed before 
commencing surface barrier construction. Examples of preconstruction activities include: 
• Installing temporary utilities in the SDA, including power and water—Temporary power would 
be provided on the east side of the SDA. Any temporary power required at any of the borrow 
sources would be provided by portable generators. A water supply would be located within 152 m 
(500 ft) of the SDA and would be designed to provide enough capacity to ensure required water 
would be available. A temporary-fill storage tank also would be installed to assist with filling of 
water equipment during peak use. 
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• Relocating or demolishing utilities—Existing structures currently on the SDA surface would be 
removed. (For purposes of costing this module in the feasibility study, buildings associated with 
OU 7-10 and the Accelerated Retrieval Project are assumed to be removed or demolished before 
start of construction of the surface barrier.) Rubble from demolition of the OU 7-10 treatment 
building may be used as grading fill in the SDA.) An existing pole line, incorporating 13.7-m 
(45-ft) poles and #2 aluminum steel conductor wire, would be removed. 
• Constructing a new access road at the SDA perimeter—The unpaved access road would be 
approximately 3,048 m long, 6 m wide, and 0.6 m deep (10,000 ft long, 20 ft wide, and 2 ft deep). 
The road would be located beyond the perimeter of the future surface barrier. 
• Installing a new perimeter fence—The perimeter fence would be approximately 3 km (10,000 ft) 
of 1.8-m (6-ft) -high chain link. The new perimeter fence would be constructed approximately 
20 m (65.6 ft) outside the existing fence line to accommodate construction of the armored surface 
barrier toe. 
• Demolishing the existing perimeter fence—Following construction of the new perimeter fence, 
the old SDA perimeter fence and fence surrounding the SDA LLW Pit would be demolished. 
• Abandoning or extending environmental monitoring equipment—Approximately 
25 monitoring wells would be abandoned and another 25 wells extended to the final surface barrier 
grade. Fifty advanced tensiometers would be extended by placing extensions on the casing. 
• Installing new environmental monitoring equipment—Approximately 50 new advanced 
tensiometers would be installed by drilling a 0.3-m (12-in.) hole to the basalt, placing a 0.2-m 
(8-in.) casing in the hole, and filling the annulus with concrete; drilling to an additional depth 
inside the casing; installing tensiometers; and placing extensions on the casing and tensiometers 
vertically upward so the ends would protrude through the final surface barrier. 
• Reconfiguring the OCVZ system—Eighteen existing OCVZ wells would be extended in height. 
The three OCVZ treatment units would be relocated outside the footprint of the surface barrier. 
• Other site preparation activities—The south and east sides of the SDA would be contoured for 
drainage; a 152.4 × 6 × 3-m (500 × 20 × 10-ft) -deep area would be drilled and blasted for 
drainage. Administrative and equipment buildings or trailers also would be set up to support 
operational controls, radiation controls, and personnel facilities. 
In addition to routine construction preparation activities, constructing the modified RCRA Type C 
surface barrier would follow foundation stabilization of the SDA. These activities are described in other 
modules, including dynamic compaction (Section E-9), foundation ISG (Section E-12), and proof-rolling 
(Section E-13). Specific modules and process options are assembled in the feasibility study. 
E-14.3 Readiness Demonstration 
Readiness for surface barrier construction would be demonstrated by conducting a management 
self-assessment and completing any resulting corrective actions. Encountering waste material while 
constructing the surface barrier is not anticipated; therefore, constructing the surface barrier would not 
require an operational readiness review assessment. 
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E-14.4 Remediation 
The Modified RCRA Type C Surface Barrier module entails using well-established technology, 
and conventional earthwork equipment and methods of construction. Based on the preconceptual design, 
the surface barrier would cover 105 acres. This surface barrier system would be constructed of 
consecutive layers of natural and man-made materials, including grading fill, asphalt base, asphalt, gravel 
drain, gravel filter, sand, compacted topsoil, and topsoil layers with perimeter armor protection. Because 
of the continuous multilayered design, this surface barrier would be installed across the SDA in a 
sequential approach. Each layer of the surface barrier would be constructed in a continuous fashion across 
the SDA. 
The first layer of the surface barrier is referred to as grading fill. Grading fill quantity is estimated 
to be 1,186,389 yd3. Grading fill would be obtained by leveling the existing SDA perimeter berm, using 
demolition rubble from nearby structures, and mining and importing fill materials from the T12 borrow 
source. Grading fill material would be placed and compacted on a 3% slope (in accordance with 
EPA [2000] guidance), starting 6 m (20 ft) outside the existing SDA fence line. 
Layers 2 and 3 would comprise a 10-cm (4-in.) -thick asphalt base and a 15-cm (6-in.) -thick 
asphalt top. These layers serve to control both drainage and biotic intrusion. Approximately 55,146 yd3 of 
asphalt base and 83,362 yd3 of asphalt finish would be required. Asphalt would be trucked from a plant in 
the local region or would be produced at a temporary asphalt plant established near RWMC. 
Layers 4, 5, and 6 would comprise gravel and sand produced at the INL Adams Pit. These layers 
serve as a lateral drainage layer to allow run-off of water collected over the asphalt layer. It is anticipated 
that 83,123 yd3 of gravel would be required for a drain layer, 82,887 yd3 of gravel required for a filter 
layer, and 85,134 yd3 of sand would be required for a filter layer. The 15-cm (6-in.) -thick gravel drain 
layer would be placed and compacted over the asphalt finish layer. The 15-cm (6-in.) -thick gravel filter 
layer would be placed and compacted over the gravel drain layer. The 15-cm (6-in.) -thick sand layer 
would be placed and compacted over the gravel filter layer. 
Layers 7 and 8 would serve to establish and maintain a vegetative community, which is expected 
to minimize surface erosion. Topsoil layers would be mined and imported from Rye Grass Flats. 
Approximately 276,447 yd3 of topsoil would be required for the 0.5-m (20-in.) -thick compacted layer, 
and 276,447 yd3 of topsoil would be required for the 0.5-m (20-in.) -thick noncompacted top layer. 
Cost estimates in Appendix F assume that topsoil material would be available on the INL Site 
(e.g., Rye Grass Flats). If not available on the INL Site, topsoil would be purchased from a vendor. 
Additional expense associated with procuring soil from off the INL Site would be captured within the 
surface barrier contingency. 
Edges of the surface barrier would be armored by layers of sand, gravel, and basalt riprap to protect 
against erosion. Sand and gravel would be mined and imported from the Adams Pit, and 2,366 yd3 of sand 
armor would be required. A 0.3-m (12-in.) -thick sand layer would be placed on edge of the surface 
barrier and mated to the surface barrier’s sand layer. About 3,271 yd3 of gravel armor would be required 
to construct a 0.3-m (12-in.) -thick gravel armor layer. The gravel armor would be placed over the sand 
armor layer to prevent sand from migrating out through the larger basalt and riprap armor layers. Both 
sand and gravel would be placed on a 2.5H:1V slope. The final armor layer would comprise basalt and 
riprap mined and imported from Radio Cinder Butte. About 4,124 yd3 of basalt would be overlain by 
approximately 25,735 yd3 of riprap armor. 
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Construction equipment for mining, hauling, and placement of surface barrier material would 
include standard equipment, including excavators, dozers, graders, compactors, dump trucks, scrapers, 
and water trucks. Because of weight restrictions in the SDA, scrapers would only be allowed to carry 
33.5 bank yd3 per load. 
After surface barrier construction, the OCVZ system would be reconstructed; additional monitoring 
wells would be installed beyond the perimeter of the cover, as necessary; and ICs would be established. 
The OCVZ system reconstruction consists of piping the OCVZ probes (extending up through the surface 
barrier surface) to the relocated OCVZ treatment units. Six new groundwater monitoring wells are 
estimated to be installed outside the SDA following surface barrier construction. Placement of active ICs 
would include installing permanent markers surrounding the SDA to delineate contamination. Permanent 
markers would be made of concrete and would contain information about the type of contamination. 
Twelve permanent markers are estimated to be required, based on the size of the SDA. 
After construction activities on the surface barrier are completed, the surface would be seeded with 
native grasses to provide vegetative cover. Because of the arid climate of the INL Site, an extended period 
of time would be required to establish a permanent vegetative cover. Erosion of the uppermost layers of 
the surface barrier during snowmelt would be expected during the years immediately following 
construction, requiring routine additional repairs and reseeding. 
E-14.5 Demobilization and Reporting 
After completing remedial activities, construction support infrastructure (e.g., trailers, offices, and 
utilities) would be decontaminated and removed from the SDA. Any excess equipment would be used or 
disposed of. The final inspection report for the surface barrier, along with all inspection reports generated 
before surface barrier completion, would be captured in the remedial action report for OU 7-13/14. 
E-14.6 Long-Term Surveillance, Monitoring, and Reporting 
Surveillance and monitoring activities would continue for a 100-year period following completion 
of the surface barrier. 
Surveillance activities would include biological surveillance and vegetation surveillance. 
Biological and vegetation surveillance would include annual surveys to identify evidence of animal 
intrusion (e.g., burrows) and vegetation inspections to ensure presence of a healthy vegetative 
community. Additional surveillance activities include subsidence identification. Surveillance would be 
performed in the fall of every year for the first 5 years and less frequently thereafter. 
Based on results from surveillance activities, maintenance of the surface barrier may be required 
after construction is complete. Frequent maintenance would be anticipated during the years immediately 
following construction to repair damage from erosion and to establish a permanent vegetative cover. In 
addition, the added weight of the surface barrier would be expected to result in increased settlement 
during the initial years following construction. Some areas of the surface barrier would require ongoing 
maintenance to repair damage resulting from settlement. Annual maintenance and repairs would be 
anticipated to be required during the first 5 years following construction and less frequently thereafter. 
Monitoring activities would include groundwater monitoring and vadose zone monitoring. 
Groundwater and vadose zone monitoring activities are described in detail in Section E-21. 
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Results from surveillance and monitoring activities would be reported in an annual data report, 
which would present and summarize data for each media sampled. This data report would be prepared 
annually for the first 5 years, and then would be evaluated to determine the reporting frequency after the 
initial 5-year period. An annual review of these data, including techniques, analytes, and data 
interpretation, would be held after the review of the annual report. 
Five-year reviews would be held subsequent to the initial 5-year period, which would mimic the 
annual review. These 5-year reviews would take place until the end of the 100-year monitoring period. At 
the end of the 100-year monitoring period, a final operations and maintenance report would be prepared, 
documenting effectiveness of the remedial action and recommendations on further monitoring 
requirements. 
E-15. EVAPOTRANSPIRATION SURFACE BARRIER 
Figure E-38 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-38 are discussed in 
the following subsections. 
E-15.1 Design and Mobilization 
Design and mobilization for installing an ET surface barrier over the SDA would include 
developing remedial design and remedial action work plans (reports included in these two plans would be 
identical to those stated in Section E-14.1), operational plans (i.e., operations and layout plan, radiation 
monitoring and control plan, industrial hygiene exposure and sampling plan, training plan, and quality 
control plan), a management self-assessment plan, and procurement packages; applying preconstruction 
investigations (e.g., surveying); and modifying and mobilizing equipment. 
For purposes of developing the feasibility study cost estimate, a preconceptual surface barrier 
design has been completed. Figure E-39 provides a cross-section schematic of the ET surface barrier. 
Primary components of the ET surface barrier would be a thick fine-soil layer used for water storage and 
release, and an underlying coarse rock (e.g., cobble) layer used for collecting gas and preventing biotic 
intrusion. For purposes of the feasibility study cost estimate, the ET surface barrier design would be 
identical to that recommended in Mattson et al. (2004). Table E-14 provides estimated material types, 
quantities, and sources for constructing the surface barrier. 
Final identification of materials and quantities for construction of the surface barrier would be 
developed in the remedial design. Key design considerations would include control of water flux through 
the surface barrier and long-term performance of the surface barrier. 
E-15.2 Site Preparation 
Site preparation for the ET surface barrier would entail a number of construction activities to be 
completed before commencement of surface barrier construction. These activities would be identical to 
those described in Section E-14.2. 
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Figure E-38. Preconceptual process flow diagram for an evapotranspiration surface barrier. 
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Figure E-39. Cross section of evapotranspiration surface barrier. 
Table E-14. Description, thickness, and volume of material that would comprise the evapotranspiration 
surface barrier. 
Layer 
Thickness 
(in.) 
Approximate 
Volume  
(yd3) Material Description 
Topsoil 12 165,632 Unprocessed organic silt loam from Rye Grass Flats 
Fine soil fill 48 662,147 Unprocessed silt loam from Rye Grass Flats 
Sand 12 165,537 Processed sand (from gravel screening) from the 
BORAX Gravel Pit 
Gravel filter 12 165,537 Processed gravel from the BORAX Gravel Pit 
Coarse rock 24 342,093 Processed material transported to the Idaho National 
Laboratory Site from the Idaho Falls area 
Grading fill 0 to 120 1,186,389 Unprocessed gravel and sand from the T12 Gravel 
Pit 
Gravel (side slope 
protection) 
48 × 120 11,862 Processed gravel from the BORAX Gravel Pit 
Coarse fractured basalt 
(side slope protection) 
12 5,230 Processed material mined at the Radio Cinder Butte, 
approximately 26 mi west of Idaho Falls, near State 
Highway 20 
Riprap (side slope 
protection) 
36 29,102 Processed material mined at the Radio Cinder Butte, 
approximately 26 mi west of Idaho Falls, near State 
Highway 20 
BORAX = Boiling Water Reactor Experiment 
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E-15.3 Readiness Demonstration 
Readiness for surface barrier construction would be demonstrated by conducting a management 
self-assessment and completing any resulting corrective actions. Encountering waste material while 
constructing the surface barrier is not anticipated; therefore, constructing the surface barrier would not 
require an operational readiness review assessment. 
E-15.4 Remediation 
The ET surface barrier module entails use of well-established technology and conventional 
earthwork equipment and methods of construction. Based on preconceptual design, the surface barrier 
would cover 105 acres. This surface barrier system would be constructed of consecutive layers of natural 
materials, including grading fill, coarse rock, gravel, sand, fine-grained soil fill, and topsoil with 
perimeter armor protection. Because of the monolithic design of the ET surface barrier, it could be 
installed in phases across the SDA to accommodate ongoing operations. The first layer of the surface 
barrier to be constructed would be referred to as grading fill. Grading fill quantity is estimated to be 
1,186,389 yd3. Grading fill would be obtained by leveling the existing SDA perimeter berm, using 
demolition rubble from nearby structures, and using mining and import fill materials from the T12 borrow 
source. Grading fill material would be placed and compacted on a 3% slope (as per guidance stated in 
EPA 2000) starting 6 m (20 ft) outside the existing SDA fence line. 
The second layer would comprise coarse rock mined from a new pit located along the Snake River 
bed in Madison, Jefferson, or Bingham county. This layer serves as both a biointrusion barrier and a 
gas-collection layer. The biointrusion component prevents plant roots or burrowing animals from 
migrating through the surface barrier and into the waste zone. The gas collection component aids in 
removing gas, emitted by buried waste, before gas can reach and subsequently hamper growth of the 
vegetative community in upper layers of the surface barrier. An estimated 342,093 yd3 of material would 
be required to create a 0.6-m (24-in.) -thick layer over the entire SDA. The coarse rock layer would be 
placed directly on the compacted grading fill layer. 
Layers 3 and 4 would comprise 0.3-m (12-in.) -thick layer of gravel and a 0.3-m (12-in.) -thick 
layer of sand, respectively. These two layers prevent the upper fine-soil layer (i.e., Layer 5) from 
migrating through the coarse rock layer below. Gravel and sand would be produced and hauled from the 
Adams Pit. Approximately 165,537 yd3 of gravel and 165,537 yd3 of sand would be required. 
Layers 5 and 6 serve to establish and maintain vegetative community to minimize surface erosion 
and contribute to water balance of the surface barrier. Layer 5 would consist of fine soil and topsoil 
imported from Rye Grass Flats. This layer would be approximately 1.2 m (48 in.) thick to provide 
optimum water balance. Approximately 662,147 yd3 of fine soil fill would be required. Soil fill would be 
placed and compacted directly on the sand layer. Layer 6 would be constructed of 0.3 m (12 in.) of topsoil 
imported from Rye Grass Flats. Approximately 165,632 yd3 of topsoil fill would be required. 
Cost estimates in Appendix F assume that topsoil material would be available on the INL Site 
(e.g., Rye Grass Flats). If not available on the INL Site, topsoil would be purchased from a vendor. 
Additional expense associated with procuring soil from off the INL Site would be captured within the 
surface barrier contingency. 
Edges of the surface barrier would be armored by layers of sand, gravel, and basalt riprap to protect 
against erosion. Sand and gravel would be mined and imported from the Adams Pit. Approximately 
11,862 yd3 of gravel fill would be required. Gravel would be placed on a 2.5H:1V slope. The final armor 
layer would comprise basalt and riprap mined and imported from the Radio Cinder Butte. Approximately 
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5,230 yd3 of basalt fill would be overlain by approximately 29,102 yd3 of riprap armor. The 0.9-m 
(36-in.) -thick riprap layer would be placed and compacted over the basalt armor layer. 
Construction equipment for mining, hauling, and placing the surface barrier materials would 
include standard equipment (e.g., excavators, dozers, graders, compactors, dump trucks, scrapers, and 
water trucks). Because of weight restrictions on the SDA, scrapers would only be allowed to carry 
33.5 bank yd3 per load. 
Following construction of the surface barrier, the OCVZ system would be reconstructed; additional 
monitoring wells would be installed beyond the perimeter of the cover, as necessary; and ICs would be 
established. The OCVZ system reconstruction consists of piping the OCVZ probes (extending up through 
the top of the surface barrier) to the relocated OCVZ treatment units. Six new groundwater monitoring 
wells are estimated to be installed outside the SDA following surface barrier construction. Placement of 
active ICs would include installing permanent markers surrounding the SDA to delineate contamination. 
Permanent markers would be made of concrete and would contain information about the type of 
contamination. Twelve permanent markers are estimated to be required, based on the size of the SDA. 
After construction activities on the surface barrier are completed, the surface would be seeded with 
native grasses to provide vegetative cover. Because of the arid climate of the INL Site, an extended period 
of time would be required to establish a permanent vegetative cover. Erosion of the uppermost layers of 
the surface barrier during snowmelt would be expected during the years immediately following 
construction, requiring routine additional repairs and reseeding. 
E-15.5 Demobilization and Reporting 
Upon completion of remedial activities, construction support infrastructure (e.g., trailers, offices, 
and utilities) would be decontaminated and removed from the SDA. Any excess equipment would be used 
or disposed of. The final inspection report for the surface barrier, along with all inspection reports 
generated before surface barrier completion, would be captured in the remedial action report. 
E-15.6 Long-Term Surveillance, Monitoring, and Reporting 
Long-term surveillance, monitoring, and reporting of the ET surface barrier would entail a number 
of activities to be completed following surface barrier construction. These activities would be identical to 
those described in Section E-14.6. 
E-16. SIMPLIFIED EVAPOTRANSPIRATION SURFACE BARRIER 
WITH NO BIOINTRUSION AND GAS VENT LAYER 
Figure E-40 provides a preconceptual process diagram that overviews implementation of this 
module and was created for cost-estimation purposes. Key tasks identified in Figure E-40 are discussed in 
the following subsections. 
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Figure E-40. Preconceptual process flow diagram for a simplified evapotranspiration surface barrier with no biointrusion and gas vent layer. 
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E-16.1 Design and Mobilization 
Design and mobilization for installing a simplified ET surface barrier with no biointrusion and gas 
vent layer would include developing remedial design and remedial action work plans, operational plans 
(i.e., operations and layout plan, radiation monitoring and control plan, industrial hygiene exposure and 
sampling plan, training plan, and quality control plan), a management self-assessment plan, and 
procurement packages; applying preconstruction investigations (e.g., surveying); and modifying and 
mobilizing equipment to the work site. 
This surface barrier would comprise a 0.3-m (12-in.) -thick topsoil layer placed on a bed of grading 
fill. The topsoil layer would be contoured to achieve an approximately 3% slope to facilitate run-off 
(see Figure E-41). Table E-15 provides estimated material types, quantities, and sources for construction 
of the surface barrier. 
The simplified ET surface barrier would be used only in combination with the full retrieval 
module. Design requirements for the surface barrier would be significantly reduced compared to the ET 
barrier in Section E-15 because all buried waste would be removed and the area backfilled with clean 
material before construction of the surface barrier. This preliminary design is based on the following 
assumptions: 
• Primary contaminant sources would have been removed 
• Backfilled SDA soil, coupled with grading fill, would act as an ET layer by retaining water during 
the wet season and releasing stored water through evaporation and transpiration during the dry 
season (this ET layer would limit transport of contaminants that may have migrated beneath the 
first basalt interface) 
• Contaminants beneath the first basalt interface would not pose a significant terrestrial risk or 
compromise the vigor of surface vegetation established within the topsoil layer. 
 
Figure E-41. Cross section of a simplified evapotranspiration surface barrier with no biointrusion and gas 
vent layer. 
Table E-15. Design layers, thickness, and volume of a simplified evapotranspiration surface barrier. 
Layer 
Thickness 
(in.) 
Approximate Volume 
(yd3) Material Description 
Topsoil 12 165,632 Unprocessed organic silt loam from Rye Grass Flats 
Grading fill 0 to 120 1,186,389 Unprocessed gravel and sand from the T12 Gravel Pit 
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This design differs from the ET surface barrier design of Section E-15 and presented in 
Mattson et al. (2004) in that the coarse rock biointrusion layer, overlying gravel and sand layers, the fine 
soil layer, and armament are not required. In the Mattson et al. (2004) ET surface barrier design, the 
coarse rock layer served as a biointrusion layer to reduce intrusion of plants and burrowing animals; it 
also served as a gas-collection layer. Design requirements for the simplified ET surface barrier would not 
include biointrusion control and gas collection; therefore, the coarse rock layer would not be required. In 
the Mattson et al. (2004) ET surface barrier design, gravel and sand layers prevented overlaying fine soil 
from filtering down into the coarse rock. Because coarse rock would not be present in the simplified ET 
surface barrier design, gravel and sand layers would not be required. The 1.2-m (4-ft) -thick fine soil layer 
of the ET surface barrier described in Section E-15.4 provided a moisture storage capacity until 
evaporation and transpiration removed the water. Because SDA pits and trenches would be backfilled 
with clean soil, this soil would provide the moisture storage capacity required to make evaporation and 
transpiration possible. Therefore, an additional fine soil layer would not be required in the surface 
barrier design. In the Mattson et al. (2004) ET surface barrier design, armament was required to prevent 
erosion on the relatively steep-sloped sides of the surface barrier (2.5H:1V slope). Because the simplified 
ET surface barrier would not be as thick, the new perimeter slope would match the grading fill slope 
(3% slope); therefore, the need for side slope armor was removed. 
Final identification of materials and quantities for construction of the surface barrier would be 
developed in the remedial design. Key design considerations would include control of water flux through 
the surface barrier and long-term performance of the surface barrier. 
E-16.2 Site Preparation 
Site preparation for the simplified ET surface barrier would require a number of construction 
activities to be completed before commencement of surface barrier construction. These activities would 
be identical to those described in Section E-2.15.2. 
E-16.3 Readiness Demonstration 
Readiness for surface barrier construction would be demonstrated by conducting a management 
self-assessment and completing any resulting corrective actions. Construction of the surface barrier is not 
anticipated to encounter any waste materials, and, as such, would not require an operational readiness 
review assessment. 
E-16.4 Remediation 
The first layer of the surface barrier to be constructed would be referred to as grading fill. Grading 
fill quantity is estimated to be 1,186,389 yd3. Grading fill would be obtained by leveling the existing 
SDA perimeter berm, using demolition rubble from nearby structures, and using mining and import 
fill materials from the T12 borrow source. Grading fill material would be placed and compacted on a 
3% slope starting 6 m (20 ft) outside the existing SDA fence line. 
The second and final layer of this surface barrier would comprise unprocessed organic silt loam 
from Rye Grass Flats. This layer would serve to establish and maintain the vegetative community to 
minimize surface erosion. Topsoil is anticipated to be approximately 0.3 m (1 ft) thick, requiring 
165,632 yd3. The topsoil layer would be placed and compacted over the grading fill layer. 
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Cost estimates in Appendix F assume that topsoil material would be available on the INL Site 
(e.g., Rye Grass Flats). If not available on the INL Site, topsoil would be purchased from a vendor. 
Additional expense associated with procuring soil from off the INL Site would be captured within the 
surface barrier contingency. 
Construction equipment for mining, hauling, and placement of surface barrier materials would 
include standard equipment (e.g., excavators, dozers, graders, compactors, dump trucks, scrapers, and 
water trucks). Because of weight restrictions in the SDA, scrapers would be allowed to carry only 
33.5 bank yd3 per load. 
Following construction of the surface barrier, the OCVZ system would be reconstructed; additional 
monitoring wells would be installed beyond the perimeter of the surface barrier, as necessary; and ICs 
would be established. The OCVZ system reconstruction consists of piping the OCVZ probes 
(i.e., extending up through top of the surface barrier) to the relocated OCVZ treatment units. Six new 
groundwater monitoring wells are estimated to be installed outside of the SDA following surface barrier 
construction. Placement of active ICs would include installing permanent markers surrounding the SDA 
to delineate contamination. Permanent markers would be made of concrete and would contain information 
about the type of contamination. Twelve permanent markers would be required, based on the size of the 
SDA. 
After construction activities on the surface barrier are complete, the surface would be seeded with 
native grasses to provide vegetative cover. Because of the arid climate of the INL Site, an extended period 
of time would be required to establish a permanent vegetative cover. Erosion of the uppermost layers of 
the surface barrier during snowmelt would be expected during the years immediately following 
construction, requiring routine additional repairs and reseeding. 
E-16.5 Demobilization and Reporting 
After completing remedial activities, construction support infrastructure (e.g., trailers, offices, and 
utilities) would be decontaminated and removed from the SDA. Any excess equipment would be used or 
disposed of. The final inspection report for the surface barrier, along with all inspection reports generated 
before surface barrier completion, would be captured in the remedial action report. 
E-16.6 Long-Term Surveillance, Monitoring, and Reporting 
Long-term surveillance, monitoring, and reporting of this surface barrier would entail of a number 
of activities to be completed following surface barrier construction. These activities would be identical to 
those described in Section E-14.6. 
E-17. SLURRY WALL 
The belowground soil-bentonite slurry wall would be a secondary defense against surface run-off 
migrating laterally into waste. The primary defense would be grading, drainage controls, and toe 
associated with the surface barrier. Additionally, the slurry wall could function as a partial foundation for 
the surface barrier. 
The most common subsurface barrier is a slurry wall. In general, the slurry wall would be 
constructed 6.1 m (20 ft) outside the SDA fence line in a two-step process. First, a 0.6 to 0.9-m 
(2 to 3-ft) -wide vertical trench would be excavated to basalt, using conventional or customized 
excavation equipment capable of excavating to the required depth, while bentonite slurry would be 
  E-85
pumped into the trench to maintain trench stability. Once the trench has been excavated to the designed 
depth and width, soil removed from excavating the trench would be mixed with trench slurry and dozed 
back into the trench. The slurry backfill has a low permeability, forming a hydraulic barrier. A 0.9 to 
1.2-m (3 to 4-ft) bridging layer of soil then would be compacted over the trench before surface barrier 
placement or access across the trench. The slurry wall would be integrated into the toe of the covering 
surface barrier. 
Figure E-42 provides a preconceptual process diagram that overviews implementation of a slurry 
wall and was created for cost-estimation purposes. Key tasks identified in Figure E-42 are discussed in 
the following subsections. 
 
Figure E-42. Preconceptual process flow diagram for a slurry wall. 
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E-17.1 Design and Mobilization 
Need for this slurry wall may be determined by provisions in the record of decision. Design and 
mobilization for installing a bentonite slurry wall around the SDA perimeter would include developing 
remedial design and remedial action work plans, operational plans (i.e., operations and layout plan, 
industrial hygiene exposure and sampling plan, and quality control plan), a management self-assessment 
plan, and procurement packages; mobilizing equipment; and performing a preconstruction investigation. 
As part of remedial design, design studies of trench stability would be conducted to ensure proper 
determination of slurry parameters, geotechnical properties of the soil, and other construction constraints. 
Design evaluation would establish weight, viscosity, and filtrate-loss requirements for the slurry. Backfill 
design would specify criteria for unit weight, slump (e.g., backfill should typically have an approximate 
10 to 15-cm [4 to 6-in.] slump), gradation, and permeability to prevent hydrofracturing of the slurry wall 
under high stress. Laboratory studies of backfill permeability would be conducted during the design phase 
to ensure that performance criteria can be met. 
Preconstruction investigations would include a thorough evaluation of site conditions, including 
(a) site geology and hydrogeology, (b) nature and extent of contamination, and (c) geotechnical properties 
of subsurface materials. Soil borings would be drilled along the potential alignment route, or routes, and 
samples would be collected for geotechnical, physical, and contaminant analyses. Surface water modeling 
also may be necessary. 
E-17.2 Site Preparation 
Soil-bentonite barriers can generally be constructed only where surface grades are less than 1%. 
Because slurry would flow, excavating down a slope would result in lower slurry levels within the 
upslope portion of the trench, reducing trench stability. A land survey of the line of excavation and 
potentially a site grading adjustment would be required before beginning trench construction. 
Bentonite slurry should be fully hydrated before being placed in the trench, typically for 
12 to 24 hours. Therefore, bentonite staging areas and temporary hydration ponds would be required 
near the slurry wall. A centrally located quality assurance trailer also would be required to analyze slurry 
properties at the ponds and dig face. Figure E-43 illustrates a typical slurry wall construction site. 
 
Figure E-43. Plan view and cross section of slurry cut-off wall production. 
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E-17.3 Readiness Demonstration 
Readiness for slurry wall fabrication would be demonstrated by conducting a management 
self-assessment, completing any resulting corrective actions, and successfully completing a final 
readiness review. Approval by DOE is assumed to be required before initiating any fabrication activity. 
E-17.4 Remediation 
As shown in Figure E-43, applying a soil-bentonite slurry wall involves dredging soil from one end 
of a slurry-filled trench while adding a low-permeability backfill to the other end of the trench. Slurry 
within the trench would comprise 30-mesh bentonite and water (typically 1 to 5% bentonite). The slurry 
mixture would be maintained within the trench to support the trench side walls by overcoming active 
earth pressures in the soil adjacent to the trench and forming a filter cake along trench walls. The slurry 
level in the trench would be maintained at or near the top of the trench and above the surrounding 
groundwater table. Before being placed in the trench, slurry would be sampled and tested for unit weight, 
viscosity, and filtrate loss to ensure that these parameters meet design requirements. Slurry also may be 
tested for pH, sand content, and gel strength. Slurry samples also would be collected from the trench 
during excavation and tested again for unit weight, viscosity, and filtrate loss. 
The low-permeability backfill is prepared by mixing bentonite slurry (from the hydration ponds) 
with dredged native soil. Before placement in the trench, the backfill would be sampled and tested for 
unit weight, slump, gradation, and permeability to ensure that it meets design requirements. Backfill unit 
weight would be tested to ensure it is at least 15 lb/ft3 greater than the slurry weight. This density 
gradation would be required to enable slurry displacement during backfill placement. Backfill samples 
then would be collected on a frequent and regular basis during backfill placement. When the barrier is 
completed, backfill samples would be collected at regular intervals and tested for permeability. This test 
would establish whether the completed barrier meets design criteria. Typically a 0.9 to 1.2-m 
(3 to 4-ft) -thick soil layer would be placed over the trench to allow equipment crossing and to act as a 
foundation for final surface barrier placement. 
E-17.5 Demobilization and Reporting 
After completing the slurry wall, vendor equipment would be decontaminated and removed from 
the SDA. Any excess equipment would be used or disposed of. The final inspection report for the slurry 
wall would be included in the remedial action report for OU 7-13/14. 
E-18. SHALLOW GAS EXTRACTION WELLS 
The shallow gas extraction wells module involves installing shallow (i.e., approximately 12.2 m 
[40 ft]) extraction wells to provide a means for removing volatile organic contaminants from the shallow 
subsurface near the SDA. Extraction wells would be installed in tandem with the landfill surface barrier to 
ensure vapor accumulation associated with the surface barrier would be mitigated and to support active 
extraction of vapors from the shallow subsurface. Operation and replacement of the OCVZ system is 
addressed under a separate module. Figure E-44 provides a preconceptual process diagram that overviews 
installation of shallow extraction wells and was created for cost-estimation purposes. Key tasks identified 
in Figure E-44 are discussed in the following subsections. 
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Figure E-44. Preconceptual process flow diagram for the shallow gas extraction well installation. 
E-18.1 Design and Mobilization 
Design and mobilization activities involve completing required remedial design plans and remedial 
action work plans that outline the work scope and associated regulatory and operational requirements. 
Procurement activities involve generating a bid package and acquiring a qualified subcontractor to install 
wells and additional supporting systems (e.g., required well extensions [for the surface barrier] and piping 
connection to the OCVZ system). Mobilization consists of the subcontractor mobilizing necessary drilling 
and other equipment to the SDA. As part of mobilization, the subcontractor would conduct various site 
preparation functions (e.g., a site survey to locate required extraction wells). 
Eight extraction wells would be located near the waste pits with the highest potential VOC mass. 
Figure E-45 identifies conceptual well locations. Wells would be installed in clean soil adjacent to waste 
pits. 
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Figure E-45. Extraction well cross section and locations.  
E-18.2 Remediation 
The remediation or well installation component involves drilling eight shallow gas extraction wells 
into the basalt layer in the SDA. As Figure E-46 illustrates, the module assumes installation of a 0.3-m 
(12-in.) -diameter borehole into the subsurface to a depth of approximately 9.1 m (30 ft). This borehole 
then would be cased with a 0.2-m (8-in.) -diameter casing, and the annulus between the casing and 0.3-m 
(12-in.) borehole would be grouted. A smaller hole then would be drilled inside the grouted casing an 
additional 3 m (10 ft) into the underlying basalt layer. This uncased section of the borehole into the 
relatively permeable basalt layer would enable extraction of surrounding VOC-contaminated vapors near 
the borehole. Wells would be established in clean soil adjacent to waste pits, thus greatly simplifying 
controls during well installation. 
 
Figure E-46. Shallow gas extraction well installation. 
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Each of the newly established shallow extraction wells would require vertical extension of the 
casings by approximately 4.6 m (15 ft) to accommodate landfill surface-barrier thickness at the well 
location. After the landfill cover has been completed, extraction piping for each well would be connected 
to a 1,200-standard-ft3/minute manifold system that conveys extracted vapors to the OCVZ system units 
for treatment. 
E-18.3 Demobilization and Reporting 
Demobilization essentially involves removing drill rigs and construction support equipment from 
RWMC. Reporting would be performed as required by the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) (42 USC § 9601 et seq., 1980). 
E-19. GAS VENT LAYER EXTRACTION PIPE 
The gas vent layer extraction pipe module involves installing horizontal and vertical piping within 
the landfill surface barrier to support active or passive venting of the surface barrier. Piping would be 
installed during surface barrier construction and would ensure that the surface barrier does not limit vapor 
transport to the atmosphere (i.e., confining vapors could lead to increased transport of vapors into the 
subsurface) and to ensure that vapor concentrations do not increase to levels that could damage vegetation 
on the surface of the barrier. The gas vent layer extraction pipe can function as a passive vent system or 
can be connected to the OCVZ system in such a way that active vapor extraction can be performed. 
Figure E-47 provides a preconceptual process diagram that overviews implementation of this module and 
was created for cost-estimation purposes. Key tasks identified in Figure E-47 are discussed in the 
following subsections. 
E-19.1 Design and Mobilization 
Design and mobilization activities involve completing required remedial design plans and remedial 
action work plans that outline work scope and associated regulatory and operational requirements. 
Procurement activities involve generating a bid package and acquiring a qualified subcontractor to install 
the vent system and connect to the OCVZ system (if required). Mobilization consists of the subcontractor 
delivering necessary equipment to the SDA site location to support construction of the venting system. As 
part of mobilization, the subcontractor would conduct various site-preparation functions (e.g., conducting 
a site survey). 
E-19.2 Remediation 
Remediation entails constructing and installing a vent system. As noted in Figure E-47, vent 
system installation would be integrated with construction of the ET surface barrier. A horizontal 
perforated pipe (i.e., 3,600 linear ft of 12-in. pipe) would be installed in the combined gas venting and 
biotic layer that is part of the surface barrier design. Horizontal vent pipes would be installed near the 
apex of the surface barrier. Thirty-seven 4.6-m (15-ft) -tall vertical risers (12-in. pipe) would be 
connected along the horizontal pipe every 30.5 m (100 ft). Alternative 2b includes six vertical vent pipes 
protruding from the surface barrier that would be routed to a manifold. As shown in the left side of 
Figure E-48, these effluent lines then would be piped to the OCVZ treatment units (located outside the 
surface barrier perimeter) for treatment. For Alternative 3 and Alternatives 4a and 4b, effluent from 
vertical vent pipes would be released directly to the atmosphere (see right side of Figure E-48). 
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Figure E-47. Preconceptual process flow diagram for the gas vent layer extraction pipe. 
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Figure E-48. Gas vent layer extraction pipe within evapotranspiration surface barrier cross section. 
E-19.3 Demobilization and Reporting 
No significant demobilization activities would be involved because piping installation does not 
involve significant equipment or support systems for construction. Reporting would be performed as part 
of the overall OU 7-13/14 remedial action report preparation (i.e., no stand-alone reports would be 
required). 
E-20. ORGANIC CONTAMINATION IN THE VADOSE ZONE 
MAINTENANCE AND OPERATION 
Groundwater modeling estimates predict that a relatively long-term extraction of VOCs from the 
vadose zone would be necessary to achieve subsurface remediation goals. The actual timeframe would 
depend on the remedial alternative implemented (e.g., increased waste retrieval shortens required 
timeframe) and continued effectiveness at meeting remediation goals; however, modeling predicts an 
operational timeframe in the range of 10 to 65 years. Therefore, this module provides a scope and cost 
basis for supporting the likely need for long-term OCVZ system operations, treatment unit replacement 
every 20 years, and a final 1-year monitoring effort of vadose zone wells following retirement of 
treatment unit operations. 
The following subsections discuss ongoing operation of the OCVZ system, replacing the system to 
support the long-term operational timeframe, and performing postshutdown monitoring activities. 
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E-20.1 Operation and Maintenance 
Figure E-49 provides a preconceptual process diagram that overviews operation and maintenance 
of the OCVZ system and was created for cost-estimation purposes. Key tasks identified in Figure E-49 
are discussed in the following paragraphs. 
 
Figure E-49. Preconceptual process flow diagram for operation and maintenance of the Organic 
Contamination in the Vadose Zone system. 
The OCVZ system operations and maintenance portion of this module scope involves operating the 
OCVZ treatment units and sampling (including analysis) vapor ports for a period of 5 years. For 
cost-estimating purposes, a 5-year timeframe was chosen to allow multiple applications of this module 
within different alternatives requiring various OCVZ treatment periods. Long-term operation of the 
OCVZ system ensures that VOCs, which have been identified as COCs, would be extracted from the 
subsurface and treated. Operations involve continued use of three electrically heated catalytic oxidization 
systems to perform soil vapor extraction of VOCs from various wells located in the SDA and gas sample 
extraction from those wells for analysis. The process consists of four basic operations: (1) pretreatment, 
(2) catalytic oxidation, (3) stack release of oxidizer exhaust gas, and (4) sampling of well and header 
vapor ports. The function of pretreatment equipment would be to collect extracted VOC vapor into a 
header using a vacuum blower. The VOC vapor then would be withdrawn from the wellhead and carried 
(through insulated piping) to one of three skid-mounted catalytic oxidation systems. The catalytic 
oxidation systems elevate vapor temperature by an external source to the set point temperature of the 
process. At this temperature, halogenated compounds would be destroyed in a catalytic reaction. 
Oxidation products would be exhausted from treatment units through an exhaust stack. The function of 
well vapor port sampling and analysis would be to determine the concentration of VOCs in the vadose 
zone. The function of header vapor port sampling would be to determine the concentration of VOCs that 
are extracted and sent to the oxidation treatment unit. These sampling results would be used for weekly 
organic mass destruction calculations, which would be reported on a weekly and annual basis. 
Equipment replacement during the 5-year life span includes standard consumables associated with 
system operation (e.g., catalyst materials). 
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E-20.2 Treatment Unit Replacement 
Figure E-50 provides a preconceptual process diagram that overviews replacement of an OCVZ 
treatment unit and was created for cost-estimation purposes. Key tasks identified in Figure E-50 are 
discussed in the following paragraphs. 
The treatment unit replacement module includes scope to replace a catalytic oxidation OCVZ 
treatment unit after the 20-year operational life of the unit. 
Design and mobilization for OCVZ treatment unit replacement involves preparing remedial design 
and remedial action work plans for CERCLA compliance, updating or developing operational plans 
(i.e., operations and layout plan, radiation monitoring and control plan, industrial hygiene exposure and 
sampling plan, and quality control plan), performing required procurement processes to obtain and review 
vendor information on the treatment process, and allowing for shipment of the unit to the project site. 
Subcontractor mobilization activities would involve setting up support facilities in the SDA to install, test, 
and inspect the new system. A management self-assessment will require performance to verify readiness 
to demobilize the old system and implement operation of the new unit. 
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Figure E-50. Preconceptual process flow diagram for replacement of Organic Contamination in the 
Vadose Zone system treatment units. 
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Remediation involves demolishing and removing the existing OCVZ treatment unit and installing, 
testing, and inspecting the new treatment unit. The demolition component would require integration with 
reinstallation work to ensure that systems are retained, as necessary, and replacement systems are 
compatible with the required system configuration. Obsolete system components would generally be 
disposed of at on-INL Site landfills or recycled as scrap material, to the extent possible. Placement of the 
new unit would be accomplished with a crane and a man lift. 
Demobilization and reporting involves the subcontractor removing support structures and 
equipment from the project site and preparing necessary documentation to demonstrate that the system 
works as designed, is operational, and has satisfied all required inspection criteria. In addition, the 
subcontractor will prepare a final inspection report following installing the treatment unit.  
E-20.3 Postshutdown Monitoring 
Postshutdown monitoring includes sampling 50 vadose zone vapor ports for 1 year following 
closure of OCVZ system operations. Following sample collection, samples would be shipped to an 
off-INL Site analytical laboratory for analysis. Sampling results would be used to validate the decision to 
shut down OCVZ treatment units. Samples would be pulled monthly and would focus on a suite of VOCs, 
as defined in project sampling and analysis plans, to be prepared to guide continuing efforts. 
E-21. ENVIRONMENTAL MONITORING 
Long-term monitoring would include monitoring of groundwater and the vadose zone. 
Groundwater monitoring would be performed to assess migration of contaminants to the aquifer. 
Monitoring of the vadose zone can provide an early warning of surface water infiltration and contaminant 
migration out of the waste zone. Vadose zone monitoring would include using lysimeters, vapor ports, 
and tensiometers. Monitoring must be robust enough to distinguish sporadic detections from contaminant 
trends. In a preliminary assessment, the existing monitoring network was determined to be sufficiently 
robust for long-term monitoring. Final design of the monitoring network would be detailed in remedial 
design documentation. 
Contaminant concentrations would be routinely monitored within and around RWMC to determine 
whether waste buried in the SDA is impacting the environment. Samples would be taken periodically 
from both groundwater and the vadose zone (i.e., unsaturated region between land surface and an 
underlying aquifer or water table) and analyzed for a variety of radionuclide, inorganic, and organic 
contaminants. 
Recent studies (Holdren et al. 2006; Olson et al. 2003; Koeppen et al. 2004, 2005) have 
summarized data from monitoring activities in and around RWMC. Results show that organic 
contaminants in the vadose zone are declining because of ongoing vapor vacuum extraction efforts; 
however, other contaminants are leaching and ultimately may impact groundwater quality. Contaminants 
to be monitored would be prioritized and would include characteristic leaching procedure metal, nitrate 
and nitrite, VOCs, semi-VOCs, gross alpha and beta, Sr-90, Tc-99, U-234, U-235/236, U-238, Am-241, 
gamma isotopes, C-14, and I-129. Turbidity, total suspended solids, total dissolved solids, and pH also 
would be monitored in groundwater samples. 
Aquifer monitoring is currently performed at 21 groundwater monitoring wells in and around the 
RWMC on a semiannual basis. The groundwater monitoring program currently consists of semiannual 
monitoring of more than 88 chemical and radioactive constituents (ICP 2005). Data from aquifer 
monitoring are used to determine whether contaminants buried in the SDA are migrating and affecting 
water quality of the aquifer. 
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Soil-moisture samples would be collected on a quarterly basis using suction lysimeters 
(see Figure E-51) throughout the waste and vadose zones of the SDA. Data collected from lysimeter 
samples would be used to determine whether contaminants are migrating from buried waste to the 
surrounding soil; and if so, the data would be used to characterize the spatial extent of contamination. 
 
Figure E-51. Lysimeter—a development model using clear plastic instead of stainless steel to show probe 
internals. 
To collect the liquid lysimeter sample, a partial vacuum would be applied on the porous section of 
the lysimeter (porous stainless steel with a 0.2-μ pore size) that is in contact with the soil, and soil 
moisture would be drawn into the lysimeter body. The sample liquid would be removed from the 
lysimeter by applying positive pressure to the lysimeter; this pressure pushes the collected liquid up a 
tube to the surface and into a sample container. 
The current vadose zone monitoring network includes 63 lysimeters inside and outside the SDA, 
12 additional lysimeters in the LLW Pit, and 37 additional lysimeters in the waste zone of the SDA for a 
total of 112 lysimeters that are currently in operation at RWMC. Lysimeter samples can be limited in 
volume (i.e., from only a few milliliters up to approximately 900 mL per sampling event) due to arid 
conditions at the INL Site. 
Soil-gas samples using vapor ports (see Figure E-52) would be collected routinely from the SDA 
subsurface for analysis of VOCs at depths down to 7.6 m (25 ft). Other soil-gas samples would be 
collected near buried beryllium reflector blocks to determine the extent of C-14 and tritium releases. 
Vapor ports would be constructed of 3/8-in. stainless steel tubing that has been perforated near the bottom 
of the tubing. Soil-gas samples would be collected by applying a vacuum to the vapor port line. There are 
five vapor port wells with 11 vapor ports inside the SDA and 12 vapor ports wells with 13 vapor ports in 
the LLW Pit. 
 
Figure E-52. Vapor port—detects and collects gas and vapor samples. 
Tensiometers are instruments that measure water potential. As presented in Figure E-53, a volume 
of water would be placed in the polyvinyl chloride pipe extending to the surface to fill a porous cup. 
Water in the porous cup would move into or out of the soil until pressure in the cup is equal to water 
pressure in the surrounding soil. A pressure transducer measurement of this partial vacuum is a direct 
measure of soil-water potential. When analyzing the response of a tensiometer, the higher (or less 
negative) the water-potential measurement, the greater the wetness of that medium. Increasing water 
potentials over time indicate wetting of the medium, and conversely, decreasing water potentials indicate 
drying of the medium over time. Tensiometers are placed to provide data on the variability of moisture in 
the soil, quantify the amount and timing of moisture infiltration, and define the presence and extent of 
saturated conditions. These data can be used to determine movement of water, and therefore, potential 
leaching and possible transport of contaminants in the subsurface. 
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Currently, 43 Type B tensiometers and 66 advanced tensiometers are in use in the SDA. Type B 
tensiometers are used in surficial sediment (less than 7.6 m [25 ft] deep). The advanced tensiometer 
design enables placement at any depth, and these instruments are placed from 2.7 to 117.3 m (9 to 385 ft) 
deep. 
Data generated by tensiometers would be collected on data loggers, typically taking measurements 
at 2-hour intervals. Data would be downloaded from the data loggers at periodic intervals for analysis. 
 
Figure E-53. Advanced tensiometer. 
E-21.1 Long-Term Monitoring 
Long-term monitoring entails using the existing monitoring organization, sampling and reporting 
procedures, and monitoring equipment present at RWMC to observe contaminant migration beneath the 
surface. The timeframe for long-term monitoring would be 100 years. Long-term monitoring does not 
include ICs, waste remediation, or additional monitoring equipment. Figure E-54 provides a 
preconceptual process diagram that overviews implementation of this module and was created for 
cost-estimation purposes. Key tasks identified in Figure E-54 are discussed in the following paragraphs. 
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Figure E-54. Preconceptual process flow diagram for Subsurface Disposal Area monitoring only. 
Long-term groundwater monitoring would consist of 21 monitoring wells, with a maximum depth 
screened interval of 183 m (600 ft). Groundwater would be monitored semiannually for the first 5 years 
and annually for the next 95 years. Four quality assurance or quality control samples would be collected 
per event. The primary objective for groundwater monitoring and analysis is to determine whether waste 
buried in the SDA is impacting the Snake River Plain Aquifer. 
One hundred lysimeters would be monitored annually in the late spring for 100 years. Thirty-five 
percent of the lysimeters are assumed to yield adequate sample volume for analysis, and one additional 
quality assurance or quality control sample would be available. Samples would be prioritized for the same 
analytes as groundwater monitoring. The objective would be to determine whether contaminants have 
migrated from the waste zone of the SDA to surrounding soil and perched water layers and to collect data 
on the spatial extent of contamination. 
Twenty vapor ports would be monitored quarterly for 5 years and annually for the next 95 years. 
Vapor port samples would be analyzed for C-14 and tritium. Volatile organic compound monitoring 
would be sampled and analyzed through the OCVZ system. Carbon-14 in the SDA results primarily from 
disposal of activated metal, including beryllium reflector blocks.b Carbon-14 and tritium monitoring 
would be used to monitor effectiveness of the non-time-critical removal action performed in the summer 
of 2004 to encapsulate beryllium reflectors in wax-based grout (Lopez et al. 2005). Also, because tritium 
is a mobile contaminant that often co-occurs with activation products that are of concern, tritium 
monitoring can provide trend detection and early warning of migrating contaminants. 
                                                     
b. Beryllium reflector blocks are estimated to contain 90% of mobile C-14 buried in the SDA. Tritium also is released from 
irradiated beryllium, by corrosion, as gas or water vapor into the surrounding soil. 
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Local surface water infiltration would be monitored using 50 advanced tensiometers. The advanced 
tensiometers would be connected to continuous data loggers. Resulting data would be evaluated quarterly 
and reported annually. These data would be used to identify moisture infiltration into the soil that may 
cause contaminant leaching and to determine movement of water and possible transport of contaminants 
in the subsurface. 
E-21.2 Reporting Results 
Four major media would be sampled and analyzed at different frequencies. These results would be 
reported in an annual data report that would present and summarize data for each media sampled. This 
data report would be prepared annually for the first 5 years and then would be evaluated to determine the 
reporting frequency after the initial 5-year period. An annual review of these data, including techniques, 
analytes, and data interpretation, would be held after review of the annual report. 
Five-year reviews, which would mimic the annual review, would be held subsequent to the initial 
5-year period. These 5-year reviews would take place until the end of the 100-year monitoring period. At 
the end of the 100-year monitoring period, a final operations and maintenance report would be prepared, 
documenting effectiveness of the remedial action and listing recommendations on further monitoring 
requirements. 
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EPA U.S. Environmental Protection Agency 
ET evapotranspiration 
IC institutional control 
ICDF Idaho CERCLA Disposal Facility 
ICP Idaho Cleanup Project 
INL Idaho National Laboratory 
ISG in situ grouting 
LLW low-level waste 
M&O maintenance and operations 
MSA management self-assessments 
OCVZ Organic Contamination in the Vadose Zone 
RCRA Resource Conservation and Recovery Act 
ROD record of decision 
RTD retrieval, treatment, and disposal 
RWMC Radioactive Waste Management Complex 
SDA Subsurface Disposal Area 
TFR technical and functional requirements 
TRU transuranic 
VOC volatile organic compound 
WAC waste acceptance criteria 
WIPP Waste Isolation Pilot Plant 
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Appendix F 
 
Module Cost Estimates 
General Information 
Appendix F presents current value module-specific cost estimates (see Sections F-2 through F-23), 
rationale for percentage values chosen to represent technical services and contingency (see Section F-24), 
and the net present value alternative-specific cost estimates and calculations (see Section F-25). 
The term “transuranic” (TRU) in this appendix is loosely applied to waste containing any amount 
of transuranic radionuclides. Transuranic or TRU in this appendix does not mean that the waste contains a 
TRU concentration greater than 100 nCi/g.  
F-1. MODULE COST ESTIMATES 
F-1.1 Overview 
Five comprehensive remedial alternatives were developed to provide decision-makers with a range 
of remedial action options for Operable Unit 7-13/14 at the Idaho National Laboratory (INL) Site 
Radioactive Waste Management Complex (RWMC). Alternative 1 (No Action) evaluates the absence of 
remedial action to provide a baseline for comparison of other alternatives. Environmental monitoring is 
the only activity evaluated for this alternative. Alternative 2 (Surface Barrier) evaluates containment as 
the primary means of source control. Alternative 3 (In Situ Grouting [ISG]) evaluates ISG for 
immobilization of long-lived radioactive contaminants resulting from INL Site reactor operations. 
Alternative 4 (Partial Retrieval) evaluates retrieval of a portion of TRU-contaminated waste from 
described areas within the Subsurface Disposal Area (SDA) at RWMC. Alternative 5 (Full Retrieval) 
develops a scenario for removing all low-level waste (LLW), TRU waste, and remote-handled waste from 
the SDA. All alternatives include strategies for integrating Pad A—a unique abovegrade disposal area 
with a preexisting record of decision (ROD) (DOE-ID 1994)—into the comprehensive remedies. All 
action alternatives (i.e., this excludes Alternative 1) include a surface barrier to inhibit infiltration and 
subsequent transport of contaminants to the vadose zone. Additional common elements between action 
alternatives include methods to manage volatile organic compounds (VOCs) that have been released into 
the surface barrier or have migrated into the underlying vadose zone. 
Table F-1 segments the five alternatives into eight component categories. These eight categories 
are: 
1. Methods for retrieving buried waste and disposing of that waste 
2. Actions associated with the unique abovegrade disposal area (i.e., Pad A) 
3. Any in situ treatment technologies that are evaluated 
4. Foundation preparation activities to mitigate future subsidence 
5. Type of surface barrier 
6. Methods for removing VOCs that build up beneath the surface barrier 
7. 100 years of surveillance, maintenance, and monitoring 
8. Alternatives that include institutional controls (ICs). 
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For cost-estimating purposes, alternative components listed in Table F-1 are separated into 
20 modules. Table F-2 provides a crosswalk between the alternative components listed in Table F-1 and 
the 20 cost estimating modules. These modules provide a means by which construction activitiesa for each 
alternative component (e.g., cap construction, slurry cut-off wall installation, dynamic compaction, and 
ISG) can be detailed and estimated. In addition, modularizing the alternative components allows use of 
identical modules for different alternatives. For example, Alternative 2b (Evapotranspiration [ET] Surface 
Barrier), Alternative 3 (ISG), and Alternative 4a (4-Acre Partial Retrieval) all use dynamic compaction as 
a means of stabilizing the SDA before surface barrier placement. Using the modular method, a single 
dynamic compaction module may be used for all three alternatives. An added bonus to the modular 
approach is the ability to estimate costs and schedules for alternatives not listed in Table F-1 through an 
alternate combination of modules. 
Sections within this appendix are ordered by increasing module number and labeled in accordance 
with terminology provided in Table F-2.  
F-1.1.1 Unique Cost Estimating Activities 
Each alternative includes 100 years of groundwater and vadose zone monitoring. Alternatives 2 
through 5 have an additional surface barrier repair and periodic cost (summary reports and reviews) 
during this 100-year period. For this reason, a separate cost estimating module for monitoring alone 
(Module 19) was generated for Alternative 1, and the cost for 100 years of monitoring, surface barrier 
repair, and periodic cost was added onto each of the surface barrier modules (Modules 3, 4, and 5) 
included within Alternatives 2 through 5 (see Table F-1). 
For Alternatives 2 through 5, the Organic Contamination in the Vadose Zone (OCVZ) Project 
vapor vacuum extraction with treatment system would operate until concentration based remediation 
goals are achieved. The time required to meet these remediation goals are dependent on the surface 
barrier configuration and remedial actions such as waste removal. To minimize the quantity of OCVZ 
cost estimates and provide flexibility for estimating vapor extraction system durations for alternatives not 
listed in Table F-1, the OCVZ vapor extraction with treatment system cost is decomposed into three 
common elements. These elements are: 
1. 5-year maintenance and operation cost associated with running and maintaining the treatment units, 
extracting and analyzing samples, and reporting results. (Module 20a) 
2. 20-year unit replacement cost associated with replacement of the OCVZ thermal oxidation 
treatment units every 20 years. (Module 20b) 
3. 1-year monitoring cost associated with monitoring the gas extraction wells for 1 year following 
shutdown of the treatment units. (Module 20c) 
 
                                                     
a. Construction activities typically consist of mobilization, site preparation, remediation, and demobilization. 
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Table F-1. Feasibility study alternative component matrix. 
Components 
Alternative Retrieval and Disposal Pad A In Situ Treatment 
Foundation 
Preparation Surface Barrier 
Volatile Organic Compound 
Removal 
Surveillance and 
Monitoring 
Institutional 
Control 
1 No Action NA NA NA NA NA NA Yes NA 
2a Pad A waste would be left in place 
with no steps to address subsidence. 
Foundation 
grouting 
Modified RCRA Type C 
with biotic barrier 
Active vapor extraction through 
shallow extraction wells integrated 
into the existing OCVZ system 
Yes Yes 
2b 
Surface Barrier NA 
Pad A waste would be shipped to 
the active SDA LLW Pit without 
treatment. 
NA 
Dynamic 
compaction 
ET with biointrusion or gas 
vent layer 
Active vapor extraction through 
transport layer vents integrated into 
the existing OCVZ system 
Yes Yes 
3 ISG NA Pad A waste would be shipped to 
the active the SDA LLW Pit 
following ex situ grouting 
treatment. 
Focused ISG to 
immobilize Tc-99 
and I-129 
Dynamic 
compaction 
ET with biointrusion or gas 
vent layer 
Passive vapor extraction through 
transport layer vents and side 
burden rip-rap armor 
Yes Yes 
4a Targeted Rocky Flats Plant TRU waste from 
pit areas totaling 4 acres (excluding the 
Accelerated Retrieval Project) would be 
retrieved, segregated, treated (as necessary), 
and disposed of. Targeted TRU waste would 
be shipped to WIPP, and nontargeted waste 
would be left in place. 
Pad A waste would be shipped to 
the Idaho CERCLA Disposal 
Facility for treatment and disposal. 
NA Dynamic 
compaction 
ET with biointrusion or gas 
vent layer 
Passive vapor extraction through 
transport layer vents and side 
burden rip-rap armor 
Yes Yes 
4b 
Partial RTD 
Targeted Rocky Flats Plant TRU waste from 
pit areas totaling 2 acres (excluding the 
Accelerated Retrieval Project) would be 
retrieved, segregated, treated (as necessary), 
and disposed of. Targeted TRU waste would 
be shipped to WIPP, and nontargeted waste 
would be left in place. 
Pad A waste would be left in place, 
and dynamic compaction would be 
applied to address subsidence. 
NA Proof-rolling ET with biointrusion or gas 
vent layer and slurry cut-off 
wall 
Passive vapor extraction through 
transport layer vents and side 
burden rip-rap armor 
Yes Yes 
5 Full RTD All waste within the SDA would be retrieved, 
segregated, treated, as necessary, and disposed 
of. Transuranic waste would be shipped to 
WIPP, and non-TRU waste would be shipped 
to the appropriate on-INL Site or off-INL Site 
treatment, storage, and disposal facilities. 
Pad A waste would be shipped to an 
off-INL Site facility for treatment 
and disposal. 
NA NA ET without biointrusion or 
gas vent layer 
No volatile organic compound 
removal from the surface barrier or 
buried waste zone 
Yes Yes 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
ET = evapotranspiration 
INL = Idaho National Laboratory 
ISG = in situ grouting 
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone 
RCRA = Resource Conservation and Recovery Act 
RTD = retrieval, treatment, and disposal 
SDA = Subsurface Disposal Area 
TRU = transuranic 
WIPP = Waste Isolation Pilot Plant 
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Table F-2. Alternative module crosswalk. 
Alternative 
No. Title 
Retrieval and 
Disposal Pad A 
In Situ 
Treatment 
Foundation 
Preparation 
Containment 
Barrier 
Shallow Volatile 
Organic 
Compound 
Removal 
Surveillance and 
Monitoring 
Institutional 
Controls 
1 No Action NA NA NA NA NA NA 19 NA 
2a 
Pad A waste left 
in place with no 
steps to address 
subsidence 
10 5 7 5 and 20 
2b 
Surface Barrier NA 
15 
NA 
8 3 6 3 and 20 
3 In Situ Grouting NA 18 11 8 3 6 3 and 20 
4a 13 16 NA 8 3 6 3 and 20 
4b 
Partial Retrieval, 
Treatment, and 
Disposal 
12 9 NA 2 3 and 1 6 3 and 20 
5 
Full Retrieval, 
Treatment, and 
Disposal 
14 17 NA NA 4 
No VOC removal 
from the surface 
barrier or buried 
waste zone 
4 and 20 
INL = Idaho National Laboratory 
LLW = low-level waste 
OCVZ =- Organic Contamination in the Vadose Zone 
RCRA -= Resource Conservation and Recovery Act 
 
Modules 
No. Title 
1 Slurry cut-off wall 
2 Proof-rolling 
3 ET Surface Barrier 
4 Simplified ET Surface Barrier  
5 Modified RCRA Type C Surface Barrier 
6 Gas Vent Layer Extraction Pipe 
7 Shallow Extraction Wells 
8 Dynamic Compaction: Pits 
9 Dynamic Compaction: Pad A 
10 Foundation Grouting 
11 Contaminant Grouting 
12 2-Acre Excavation 
13 4-Acre Excavation 
14 Full Excavation 
15 
Pad A Removed without Treatment and Ship to 
LLW Pit 
16 
Pad A Removed and Ship to on-INL Facility for 
Treatment and Disposal 
17 
Pad A Removed and Ship to Off-INL Facility for 
Treatment and Disposal 
18 
Pad A Removed with Treatment and Ship to 
LLW Pit 
19 Monitoring 
20a 
OCVZ Management and Operations 
(5-year management and operations) 
20b 
OCVZ Management and Operations (20-year 
treatment unit replacement) 
20c 
OCVZ Management and Operations (monitoring 
to support shutdown) 
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From these three cost elements an OCVZ vapor extraction with treatment system cost can be 
obtained for any treatment duration. Equation (F-1) is used to calculate the alternative OCVZ system cost: 
( ) ( ) ( ) ( )cModulebModuleplacementsRe_yraModuleYearsringCostOCVZMonito 20202020
5
+×+×⎟⎠
⎞⎜⎝
⎛=   . (F-1) 
“Years” in Equation (F-1) above denotes the number of years the OCVZ system is required to run 
in order to meet the concentration based remediation goals. “20yr_Replacements” in Equation (F-1) 
above denotes the number of 20-year increments within the OCVZ operational timeframe. For example, 
there would be three “20yr_Replacements” during 65 years of OCVZ operation (e.g., years 20, 40, and 
60). All three components of Module 20 are shown on the alternative time lines presented in Section F-3. 
F-1.1.2 Cost Estimating Summary 
Table F-3 provides separate cost estimate summaries for Alternatives 1 through 5 of the Operable 
Unit 7-13/14 Feasibility Study. Capital, operations and maintenance, and periodic costs are provided as 
current value and net present value (i.e., cumulative worth of all costs from the beginning of the first year 
of activities using discount rates that account for pretax return on investment and future inflation). Net 
present value costs are estimated by using annual inflation factors provided within the latest revision of 
Appendix C of OMB Circular A-94 (OMB 2006). The current value cost in Fiscal Year 2006 dollars is 
the cost of performing all the work in 2006 without any inflation of costs for future work or return on 
investment for dollars invested in 2006.  
Present value analysis is a method to evaluate expenditures, either capital or operations and 
maintenance, that occur over different time periods. This standard methodology allows for cost 
comparisons of different remedial alternatives on the basis of a single cost figure for each alternative. 
This single number, referred to as the present value, is the amount needed to be set aside at the initial 
point in time (base year of 2006) to ensure that funds will be available in the future as they are needed, 
assuming certain economic conditions. 
F-1.2 Professional and Technical Services 
Professional and technical services are incorporated into every module. These services account for 
costs associated with project management, remedial design, and construction management. In accordance 
with Exhibit 5-8 of the U.S. Environmental Protection Agency (EPA) guidance (EPA 2000), each of these 
cost elements is calculated based on a percentage of the module’s capital cost. 
F-1.2.1 Project Management Cost 
Project management includes oversight, generating a safety analysis report addendum and RWMC 
interface agreement, generating bid package and contract documentation, issuing requests for proposals, 
and evaluating, selecting, and awarding the bid. 
Exhibit 5-8 of the EPA guidance (EPA 2000) provides examples of project management costs as a 
percentage of total capital costs (i.e., capital costs plus scope and bid contingencies). The percentages 
range from 10% for projects with capital costs less than $100,000 to 5% for projects with capital costs 
greater than $10 million. The EPA guidance states that these values may be adjusted up for more complex 
projects or down for less complex projects, based on engineering judgment. Section F-23 provides a list 
of the chosen percentages of capital cost and rationale for those chosen percentages. 
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Table F-3. Cost estimate summaries for Alternatives 1 through 5 of the Operable Unit 7-13/14 Feasibility Study. 
 
Project: WAG 7 Feasibility Study
MODULES
#19
100
20.0%
$0
$0
0.0%
$52,279,196
$14,821,955
0.0%
$4,727,659
$934,663
$57,006,855
$15,756,618
$57,006,855
$15,756,618
TOTAL ALTERNATIVE PROJECT COST IN CURRENT VALUE
TOTAL ALTERNATIVE PROJECT COST IN NET PRESENT VALUE
DESCRIPTION
Total Capital Cost in Current Value 
Total Capital Cost in Net Present Value
OPERATION AND MAINTENANCE COSTS (O&M) 
CAPITAL COST
Alternative #1:  PRESENT VALUE ANALYSIS SUMMARY SHEET
TOTAL MODULE PROJECT COST IN NET PRESENT VALUE
TOTAL MODULE PROJECT COST IN CURRENT VALUE
Total Periodic Cost in Net Present Value
Total O&M Cost in Current Value
Total Periodic Cost in Current Value
Total O&M Cost in Net Present Value
PERIODIC COSTS 
Average Capital Cost Contingency
Average O&M Cost Contingency
Average Periodic Cost Contingency
Monitoring
TOTAL PROJECT DURATION (Years)
  
Alternative #2a:  PRESENT VALUE ANALYSIS SUMMARY SHEET
#5 #7 #10 #20
106 
a
1 2 65
22.2% 24.7% 27.5% 15.9% Total
$119,400,581 $3,495,212 $14,904,621 $6,822,525 $144,622,939
$94,893,413 $2,734,795 $12,834,025 $2,020,508 $112,482,741
20.0% 0.0% 0.0% 16.8% Total
$82,871,412 $0 $0 $111,004,306 $193,875,718
$19,044,927 $0 $0 $43,457,366 $62,502,294
0.0% 0.0% 0.0% 0.0% Total
$5,217,973 $0 $0 $0 $5,217,973
$1,118,765 $0 $0 $0 $1,118,765
$207,489,966 $3,495,212 $14,904,621 $117,826,831
$115,057,105 $2,734,795 $12,834,025 $45,477,874
$343,716,630
$176,103,799 a. Project duration includes 100 years of monitoring
Modified RCRA 
Type C Cap
MODULES
Found GroutShallow Ext Pipe OCVZ 
 
Alternative #2b:  PRESENT VALUE ANALYSIS SUMMARY SHEET
#3 #6 #8 #15 #20
106 
a
1 3 5 45
26.5% 27.1% 23.9% 40.7% 15.9% Total
$94,034,538 $2,052,663 $5,543,613 $56,319,911 $4,548,350 $162,499,075
$67,398,356 $1,426,616 $4,750,350 $46,735,943 $1,687,538 $121,998,803
23.8% 0.0% 0.0% 0.0% 16.8% Total
$86,576,626 $0 $0 $0 $77,064,386 $163,641,012
$18,174,134 $0 $0 $0 $37,596,795 $55,770,930
0.0% 0.0% 0.0% 0.0% 0.0% Total
$5,217,973 $0 $0 $0 $0 $5,217,973
$1,025,206 $0 $0 $0 $0 $1,025,206
$185,829,137 $2,052,663 $5,543,613 $56,319,911 $81,612,736
$86,597,697 $1,426,616 $4,750,350 $46,735,943 $39,284,334
$331,358,060
$178,794,939 a. Project duration includes 100 years of monitoring
MODULES
GVent PipeET Cap DC Pits Pad A to LLW Pit OCVZ 
 
 
Table F-3. (continued). 
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Project: WAG 7 Feasibility Study
#3 #6 #8 #11 #18 #20
106 
a
1 3 3 5 45
26.5% 27.1% 23.9% 38.3% 47.7% 15.9% Total
$94,034,538 $547,560 $5,543,613 $11,586,632 $99,881,862 $4,548,350 $216,142,555
$67,398,356 $404,117 $4,484,313 $9,865,063 $82,111,406 $1,687,538 $165,950,794
23.8% 0.0% 0.0% 0.0% 0.0% 16.8% Total
$86,576,626 $0 $0 $0 $0 $77,064,386 $163,641,012
$18,174,134 $0 $0 $0 $0 $37,596,795 $55,770,930
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% Total
$5,217,973 $0 $0 $0 $0 $0 $5,217,973
$1,025,206 $0 $0 $0 $0 $0 $1,025,206
$185,829,137 $547,560 $5,543,613 $11,586,632 $99,881,862 $81,612,736
$86,597,697 $404,117 $4,484,313 $9,865,063 $82,111,406 $39,284,334
$385,001,540
$222,746,930 a. Project duration includes 100 years of monitoring
Average O&M Cost Contingency
Average Periodic Cost Contingency
ET Cap Pad A to TreatmentCont GroutDC PitsGVent Pipe
DESCRIPTION
Total Capital Cost in Current Value 
Total Capital Cost in Net Present Value
MODULES
TOTAL ALTERNATIVE PROJECT COST IN CURRENT VALUE
TOTAL MODULE PROJECT COST IN NET PRESENT VALUE
TOTAL MODULE PROJECT COST IN CURRENT VALUE
Total Periodic Cost in Net Present Value
Total O&M Cost in Current Value
Total Periodic Cost in Current Value
Total O&M Cost in Net Present Value
PERIODIC COSTS 
TOTAL ALTERNATIVE PROJECT COST IN NET PRESENT VALUE
Alternative #3:  PRESENT VALUE ANALYSIS SUMMARY SHEET
CAPITAL COST
TOTAL PROJECT DURATION (Years)
OCVZ
OPERATION AND MAINTENANCE COSTS (O&M) 
Average Capital Cost Contingency
Alternative #4a:  PRESENT VALUE ANALYSIS SUMMARY SHEET
#3 #6 #8 #13 #16 #20
106 
a
1 3 9 5 35
26.5% 27.1% 23.9% 48.9% 49.5% 15.9% Total
$94,034,538 $547,560 $5,543,613 $693,752,047 $122,935,646 $2,274,175 $919,087,579
$56,599,359 $342,412 $3,770,298 $543,779,071 $100,888,743 $1,086,159 $706,466,041
23.8% 0.0% 0.0% 0.0% 0.0% 16.8% Total
$86,576,626 $0 $0 $0 $0 $60,094,426 $146,671,052
$15,147,055 $0 $0 $0 $0 $33,080,916 $48,227,971
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% Total
$5,217,973 $0 $0 $0 $0 $0 $5,217,973
$848,419 $0 $0 $0 $0 $0 $848,419
$185,829,137 $547,560 $5,543,613 $693,752,047 $122,935,646 $62,368,601
$72,594,833 $342,412 $3,770,298 $543,779,071 $100,888,743 $34,167,075
$1,070,976,604
$755,542,432 a. Project duration includes 100 years of monitoring
MODULES
OCVZ ET Cap Pad A to ICDF4 Acre ExcavationDC PitsGVent Pipe
 
Table F-3. (continued). 
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Project:
#1 #2 #3 #6 #9 #12 #20
1 1 106 
a
1 2 7 35
19.4% 8.7% 26.5% 27.1% 23.1% 48.9% 15.9% Total
$1,861,432 $1,980,941 $94,034,538 $547,560 $3,287,463 $449,246,946 $2,274,175 $553,233,055
$1,373,798 $1,462,000 $63,753,331 $382,403 $2,872,532 $363,548,653 $1,086,159 $434,478,875
0.0% 0.0% 23.8% 0.0% 0.0% 0.0% 16.8% Total
$0 $0 $86,576,626 $0 $0 $0 $60,094,426 $146,671,052
$0 $0 $17,102,421 $0 $0 $0 $33,080,916 $50,183,337
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% Total
$0 $0 $5,217,973 $0 $0 $0 $0 $5,217,973
$0 $0 $965,767 $0 $0 $0 $0 $965,767
$1,861,432 $1,980,941 $185,829,137 $547,560 $3,287,463 $449,246,946 $62,368,601
$1,373,798 $1,462,000 $81,821,519 $382,403 $2,872,532 $363,548,653 $34,167,075
$705,122,080
$485,627,980 a. Project duration includes 100 years of monitoring
GVent PipeET Cap
OPERATION AND MAINTENANCE COSTS (O&M) 
Average Capital Cost Contingency
DESCRIPTION
Total Capital Cost in Current Value 
Total Capital Cost in Net Present Value
Total O&M Cost in Net Present Value
PERIODIC COSTS 
Cut-Off Wall
Average O&M Cost Contingency
Average Periodic Cost Contingency
Total O&M Cost in Current Value
MODULES
Alternative #4b:  PRESENT VALUE ANALYSIS SUMMARY SHEET
CAPITAL COST
TOTAL PROJECT DURATION (Years)
WAG 7 Feasibility Study
OCVZ 2 Acre ExcavationDC Pad A
Preload 
Comp
TOTAL ALTERNATIVE PROJECT COST IN CURRENT VALUE
TOTAL ALTERNATIVE PROJECT COST IN NET PRESENT VALUE
TOTAL MODULE PROJECT COST IN NET PRESENT VALUE
TOTAL MODULE PROJECT COST IN CURRENT VALUE
Total Periodic Cost in Net Present Value
Total Periodic Cost in Current Value
 
#4 #14 #17 #20
104
 a
29 5 25
22.1% 55.5% 50.8% 15.9% Total
$37,305,474 $13,068,004,134 $412,613,848 $2,274,175 $13,520,197,631
$14,156,558 $8,047,464,958 $334,319,889 $1,086,159 $8,397,027,563
20.0% 0.0% 0.0% 16.8% Total
$82,871,412 $0 $0 $43,124,466 $125,995,878
$9,585,420 $0 $0 $27,011,952 $36,597,372
0.0% 0.0% 0.0% 0.0% Total
$5,217,973 $0 $0 $0 $5,217,973
$560,905 $0 $0 $0 $560,905
$125,394,859 $13,068,004,134 $412,613,848 $45,398,641
$24,302,883 $8,047,464,958 $334,319,889 $28,098,111
$13,651,411,482
$8,434,185,840 a. Project duration includes 100 years of monitoring
Alternative #5:  PRESENT VALUE ANALYSIS SUMMARY SHEET
MODULES
OCVZPad A to Off-SiteFull ExcavationET Cap W/Ovent layer
 
 
  F-30 
 
  F-31
F-1.2.2 Remedial Design Cost 
Remedial design within this feasibility study refers to preparation, acceptance, and finalization of 
(1) the remedial design and (2) the remedial action work plan. Remedial design includes design 
documents (e.g., drawings, specifications, and engineering analysis), air emissions reports, waste 
management plans, characterization plans (e.g., plans for field sampling, secondary waste 
characterization, sampling and analysis, and emissions monitoring), health and safety plans, and an 
operations and maintenance plan. The remedial action work plan refers to preparation, acceptance, and 
finalization of construction schedules and cost estimates. 
Exhibit 5-8 of the EPA guidance provides examples of remedial design costs as a percentage of 
total capital costs (i.e., capital plus scope and bid contingencies). The percentages range from 20% for 
projects with capital costs less than $100,000 to 6% for projects with capital costs greater than 
$10 million. The EPA guidance states that these values may be adjusted up for more complex projects or 
down for less complex projects, based on engineering judgment. Section F-23 provides a list of the 
chosen percentages of capital cost and rationale for those chosen percentages. 
F-1.2.3 Construction Management Cost 
Construction management applies to capital costs and includes activities to manage construction or 
installation of the remedial action. Activities include vendor data approvals, revision of preexisting 
technical and functional requirements, process acceptance testing at the subcontractor’s facility, 
acceptance testing at the SDA (to verify procedures, training, equipment performance, and operational 
competence), field support and oversight, a prefinal inspection, a management self-assessment, and 
possibly operational readiness reviews. 
Exhibit 5-8 of the EPA guidance provides examples of construction management costs as a 
percentage of total capital costs (i.e., capital plus scope and bid contingencies). The percentages range 
from 15% for projects with capital costs less than $100,000 to 6% for projects with capital costs greater 
than $10 million. The EPA guidance states that these values may be adjusted up for more complex 
projects or down for less complex projects, based on engineering judgment. Section F-23 provides a list 
of the chosen percentages of capital cost and rationale for those chosen percentages. 
F-1.3 Contingency 
Contingency is incorporated into every module. Contingency accounts for both scope risk and bid 
risk. In accordance with Exhibit 5-8 of the EPA guidance (EPA 2000), both scope and bid contingency 
are calculated based off a percentage of the module’s capital cost. 
Scope contingency represents project risks associated with an incomplete design and includes 
contributing factors such as limited experience with technologies, additional requirements because of 
regulatory or policy changes, and inaccuracies in defining quantities or characteristics. This type of 
contingency represents costs, unforeseeable at the time of estimate preparation, that are likely to become 
known as the remedial design proceeds. For this reason, scope contingency is sometimes referred to as 
“design” contingency. Some examples of factors that affect scope (design) contingency are: 
1. Introduction of a new technology 
2. A change in the surface area requiring treatment 
3. A change in the design that affects the amount of raw materials required. 
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EPA guidance states that scope contingencies should be added to construction costs. Exhibit 5-6 of 
the EPA guidance provides examples of scope contingencies for specific remedial technologies.  
Bid contingency represents costs, unforeseeable at the time of estimate preparation, that are likely 
to become known as the remedial action construction or operations and maintenance proceeds. For this 
reason, bid contingency is sometimes referred to as “construction” contingency. Bid contingencies 
represent reserves for quantity overruns, modifications, change orders, and claims during construction. 
Some examples of factors that affect bid (construction) contingency are: 
1. Impacts from weather 
2. Unexpected radiological contamination 
3. Raw material supply shortages 
4. Unexpected subsidence 
5. Equipment damage. 
The EPA guidance states that bid contingencies should be added to construction costs and should 
range from 10 to 20%. Section F-23 provides a list of the chosen scope and bid percentages of capital cost 
and rationale for those chosen percentages. 
F-1.4 GENERAL ASSUMPTIONS 
The following is a list of general assumptions that are applied to every module cost estimate. 
Module specific assumptions are located within each module section (see Sections F-2 through F-23). 
F-1.4.1 General 
A. Sufficient funding will be available in a manner that allows optimum use of that funding as 
estimated and scheduled. 
B. Based on discussions with the project team, the design and construction of each module 
(e.g., cut-off wall, dynamic compaction, and ET cap) will be subcontracted. Subcontractor tasks 
include generating all required plans, performing all site preparation and remediation work, placing 
all ICs, writing all reports, and performing all long-term operations and maintenance activities. 
Idaho Cleanup Project (ICP) tasks include project management oversight (e.g., interface 
agreements, contract awards, and oversight) and construction management oversight (e.g., vendor 
data acceptance, preexisting technical procedure revisions, acceptance testing, management 
self-assessments, and possibly operational readiness reviews). 
C. The subcontractor will be responsible for surveying. 
D. The INL Site resources (i.e., Central Facilities Area, medical facilities, geotechnical laboratory, fire 
department, security, and utilities in the SDA) will be available for the duration of the project. 
E. No fire water, potable water, buried power, propane, sewer, or storm drain utilities will be 
encountered or required to be removed or relocated. 
F. Utilities and structures supporting current projects at the SDA will be completely removed by those 
projects before the start of this project and at no cost to this project. 
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G. If remedial action obstructs an OCVZ project well, the obstructed well will be capped. Following 
remedial action, the capped well will be reconnected to the appropriate treatment unit. Costs 
associated with capping and reconnection are accounted for within the scope contingency for each 
of the cap estimates (i.e., Estimate Numbers 5922, 5922A, and 5922B). 
H. No equipment flaggers or traffic control will be needed; once the field work begins, the 
subcontractor will have complete control of the area. 
I. ICP personnel will have access to existing RWMC buildings that can be used as temporary offices 
during this work. 
F-1.4.2 Schedule 
A. Work activities will be performed during the 4 × 10 work schedule (i.e., working 4 days per week 
and 10 hours per day) 
B. No unexpected delays will occur because of changes to the unreviewed safety question and safety 
analysis report process. 
F-1.4.3 Mobilization and Demobilization 
A. Equipment and personnel entering and exiting the SDA will not be required to survey in or out or 
stop for security access. As they travel through the gates, personnel will only be required to flash 
their identification to personnel manning those gates. The estimates assume free and easy access at 
the gates for all construction personnel and equipment. 
B. Administrative and equipment buildings or trailers will be installed at the SDA to support 
operational controls, radiation controls, and personnel facilities. 
C. ICP personnel will have access to existing RWMC buildings that can be used as temporary offices 
during this work. 
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F-2. MODULE 1: SLURRY CUT-OFF WALL 
F-2.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-2.2 Scope of Work 
The scope of work consists of an underground grout curtain that will be placed around the 
perimeter of the entire SDA. Excavation under a slurry-filled trench provides stability and prevents the 
trench from collapsing. A soil-bentonite slurry wall has been chosen for this scope. 
Application of a soil-bentonite slurry wall involves dredging soil from one end of a bentonite 
slurry-filled trench while adding a low-permeability backfill to the other end of the trench. 
Low-permeability backfill (i.e., hydraulic barrier) is prepared by mixing bentonite slurry with dredged 
native soil. Varying composition of the backfill can alter properties of the barrier to obtain desired 
strength or permeability. The backfilled curtain will then be capped with a soil-bentonite mixture. 
During excavation, bentonite-water slurry, typically consisting of 1 to 5% bentonite, is placed in 
the trench to support the sides of the trench. To support the trench, slurry overcomes the active earth 
pressures in the soil adjacent to the trench and forms a filter cake along the trench walls. Bentonite slurry 
should be fully hydrated, typically 12 to 24 hours, before being placed in the trench. Therefore, temporary 
ponds or tanks are necessary for hydration and storage of slurry. The slurry level in the trench is 
maintained at or near the top of the trench and above the surrounding groundwater table. 
Soil excavated from the trench may be used for trench backfill unless physical or contaminant 
characteristics render it unsuitable. Bentonite-water slurry then is mixed into the soil to form a mixture 
of soil-bentonite backfill, with a slump of approximately 10 to 15 cm (4 to 6 in.). Backfill then is placed 
into the trench so that it flows down a shallow slope. Predesign investigations include (1) site geology 
and hydrogeology, (2) nature and extent of contamination, and (3) geotechnical properties of subsurface 
materials. 
The ICP will perform project management by generating the bid package and choosing the 
appropriate subcontractor (see Section F-2.4 for details). The subcontractor then will generate all 
implementation documents (captured under Section F-2.4), mobilize and demobilize equipment, construct 
all appropriate facilities (captured under Section F-2.4), and perform all remediation activities. During 
construction and remediation phases of the project, ICP construction management will review vendor 
data and perform acceptance testing and reviews (see Section F-2.4 for details). In addition, ICP 
construction management will provide general oversight. 
Subcontractor mobilization consists of the following: 
• Generate operational plans (see Section F-2.4 for details) 
• Generate a management self-assessment plan 
• Mobilize equipment (costs captured in Section F-2.4). 
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Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report. 
Site preparation consists of the following: 
• Conduct procurement activities 
• Survey site locations 
• Construct hydration ponds. 
Remediation consists of the following: 
• Dredge soil from one end of a bentonite slurry-filled trench 
• Mix dredged soil with bentonite from the slurry pond 
• Add a low-permeability soil-bentonite backfill to the other end of the trench 
• Cap the backfilled curtain with a soil-bentonite mixture. 
F-2.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used to prepare this cost estimate. 
A. The INEEL Environmental Restoration Cost Estimating/Cost Engineering Guide (DOE-ID 2000) 
and the “Idaho National Engineering and Environmental Laboratory Detailed Work Plan 
Development Process Guidance” (GDE-112) were used to define estimating requirements. 
B. The estimate development method was established using a detailed bottoms-up quantifiable 
technique. Resources, costs, and productions are derived from these individual detailed item 
quantities. 
C. The estimate scope was defined in the scope of work provided by the requester. 
D. The estimate was based on drawings and specifications provided by the requester. 
E. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
F. Standard material pricing was based on the R. S. Means and Richardson Estimating Manuals. 
G. Labor rates were based on the R. S. Means and Richardson Estimating Manuals. All labor rates 
were factored considering working conditions and requirements at the INL Site. 
H. Project cost elements were based on estimate File Number 5432, “Subsurface Disposal Area (SDA) 
Cap and Cover—Life-cycle Baseline Estimate for FY 2006–2012,” prepared July 14, 2005. 
I. Security costs were based on “Pit 4 Life-cycle Cost Estimate,” File Number 5432. Appropriate 
general contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
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J. Submittal and implementation costs were based on costs extracted from estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
K. Final inspection report costs were based on the Preliminary Evaluation of Remedial Alternatives 
for the SDA (Zitnik et al. 2002). 
F-2.4 Assumptions 
A. Schedule 
Figure F-1 presents the project schedule for Module 1. 
Years
Security
   Operational and management
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  Final inspection report
Procurement
Formation of hydration ponds
9,500 ft slurry wall fabrication
Remedial design and remedial action work plan
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Figure F-1. Module 1 design and construction schedule for slurry cut-off wall. 
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B. Mobilization and demobilization (capital costs) 
Mobilization and demobilization costs are captured within the remediation section of this cost 
estimate. 
C. Site preparation (capital costs) 
A land survey will be required before start of the slurry cut-off wall. Costs for formation of 
hydration ponds are included within the remediation section of this cost estimate. 
D. Remediation (capital costs) 
1. The depth of the slurry wall around the SDA varies from 10 to 25 feet, depending on the 
depth of the basalt. On average, 1 cubic yard of fill is required for every 2 square feet of 
slurry wall surface area. 
2. A general subcontractor will perform installation of the slurry cut-off wall. This 
subcontractor will be experienced with this type of work and will be selected through the 
bid and award process. 
3. This project will not impact Accelerated Retrieval Project excavation. 
4. Radioactive and hazardous materials will not be encountered during this project. 
5. No release of radioactive materials will be caused by excavation for the slurry cut-off wall. 
F-2.5 Contingency Guideline Implementation 
Total capital cost contingency for the slurry cut-off wall is 19.36%. This contingency is the average 
contingency of construction activities (i.e., 25%) and professional and technical services (i.e., 0%). 
F-2.6 Estimate Summary 
Table F-4 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 1. 
Table F-4. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 1. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 50 
Recorded actuals 0 
Parametric 0 
Vendor quotes 20 
Other 30 
Total 100 
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F-2.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-2.8 Summary 
Table F-5 presents the summary of capital costs for Module 1. 
 
  
F-39 
Table F-5. Capital costs for Module 1: Operable Unit 7-13/14 Feasibility Study—Slurry Cut-Off Wall, Project Number: 5992-0. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1 Construction activities  1,208,000 — — — 
1.1.1 Mobilization and demobilization  372,000 — — — 
1.1.1.2 Submittals and implementation plans  247,000 — — — 
1.1.1.2.1 Operations and layout plan  — 38,000 9,000 47,000 
1.1.1.2.3 Industrial hygiene exposure and sampling plan  — 56,000 14,000 69,000 
1.1.1.2.4 Management self-assessment plan  — 41,000 10,000 52,000 
1.1.1.2.8 Quality control plan  — 50,000 13,000 63,000 
1.1.1.2.9 Final inspection report  — 63,000 16,000 78,000 
1.1.1.6 Security at construction site access gates  — 125,000 31,000 156,000 
1.1.3 Remediation  836,000 — — — 
1.1.3.1 Install cut-off wall around the SDA  836,000 — — — 
1.1.3.1.1 General conditions  — 44,000 11,000 55,000 
1.1.3.1.2 Mobilization and demobilization  10,000 — — — 
1.1.3.1.2.1 Construction equipment  — 10,000 3,000 13,000 
1.1.3.1.3 Site work  — 782,000 195,000 977,000 
1.2 Professional and technical services 352,000 — — — 
1.2.1 Project management — 91,000 — 91,000 
1.2.2 Remedial design and remedial action work plan  156,000 — — — 
1.2.2.1 Remedial design  — 117,000 — 117,000 
1.2.2.2 Remedial action work plan  — 39,000 — 39,000 
1.2.3 Construction management — 106,000 — 106,000 
 Total capital costc — 1,560,000 302,000 1,861,000 
 a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 19.4% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values 
shown above. See Table F-3 for nonrounded totals. 
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F-3. MODULE 2: PROOF-ROLLING 
F-3.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-3.2 Scope of Work 
The scope of work consists of placing a layer of fill material over the entire SDA. This material 
will be leveled to grade and will be compacted. Compaction is intended to help mitigate subsidence 
during cap construction. This layer also will serve as the grade base for installation of the final cap. 
The ICP will perform project management by generating the bid package and choosing the 
appropriate subcontractor (see Section F-3.4 for details). The subcontractor will then generate all 
implementation documents (captured under Section F-3.4), mobilize and demobilize equipment, construct 
all appropriate facilities (captured under Section F-3.4), and perform all remediation activities. During the 
construction and remediation phase of the project, ICP construction management will review vendor data 
and perform acceptance testing and reviews (see Section F-3.4 for details). In addition, ICP construction 
management will provide general oversight. 
Subcontractor mobilization consists of the following: 
• Generate operational plans (see Section F-3.4 for details) 
• Generate a management self-assessment plan 
• Mobilize equipment (costs captured in Section F-3.4). 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate final inspection report. 
Site preparation consists of the following: 
• Conduct procurement activities 
• Mine and import fill materials from the T12 Gravel Pit 
• Mow and scarify the SDA. 
Remediation consists of the following: 
• Place and compact fill materials 
• Preload compact the entire SDA for stability. 
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F-3.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. The INEEL Environmental Restoration Cost Estimating/Cost Engineering Guide (DOE-ID 2000) 
and the “Idaho National Engineering and Environmental Laboratory Detailed Work Plan 
Development Process Guidance” (GDE-112) were used to define estimating requirements. 
B. The estimate development method was established using a detailed bottoms-up quantifiable 
technique. Resources, costs, and productions are derived from these individual, detailed item 
quantities. 
C. The estimate scope was defined in the scope of work provided by the requester. 
D. The estimate was based on drawings and specifications provided by the requester. 
E. Costs were developed, using the Success estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
F. Standard material pricing was based on the R. S. Means and Richardson Estimating Manuals. 
G. Labor rates were based on the R. S. Means and Richardson Estimating Manuals. All labor rates 
were factored considering working conditions and requirements at the INL Site. 
H. Project cost elements were based on Estimate File Number 5432, “Subsurface Disposal Area 
(SDA) Cap and Cover—Life-cycle Baseline Estimate for FY 2006–2012,” prepared July 14, 2005. 
Appropriate general contractor markups for overhead, profit, and bond were applied to costs 
extracted from this previous estimate. 
I. Submittal and implementation costs were based on costs extracted from Estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
J. Final inspection report costs were based on the Preliminary Evaluation of Remedial Alternatives 
for the SDA (Zitnik et al. 2002). 
K. Security costs were based on Estimate File Number 5432, “Pit 4 Life-cycle Cost Estimate.” 
Appropriate general contractor markups for overhead, profit, and bond were applied to costs 
extracted from this previous estimate. 
F-3.4 Assumptions 
A. General assumptions 
Predesign investigations will be complete before issuing the subcontract for preloading 
compaction. The subcontractor will be responsible for performing a site survey. 
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B. Schedule 
Figure F-2 presents the project schedule for Module 2. 
Years
Security
Operational and management
 self-assessment plans
  Final inspection report
Procurement
Haul in soil for compaction 
Preload compaction of SDA for stability
Remedial design and remedial action work plan
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Total cost
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Figure F-2. Module 2 design and construction schedule for preloading compaction. 
C. Mobilization and demobilization (capital costs) 
Mobilization and demobilization costs are captured within the remediation section of this cost 
estimate. 
D. Site preparation (capital costs) 
Mining and importation of fill material from the T12 Gravel Pit (0.6 km [0.4 mi] away) will be 
required. 
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E. Remediation (capital costs) 
1. A general subcontractor will perform preloading compaction. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
2. This project will not impact the Accelerated Retrieval Project excavation. 
3. Radioactive and hazardous materials will not be encountered during this project. 
4. No release of radioactive materials will be caused by subsidence during preloading. 
F-3.5 Contingency Guideline Implementation 
Total capital cost contingency for preloading compaction is 8.74%. This contingency is the average 
contingency of the construction activities (i.e., 15%) and professional and technical services (i.e., 0%). 
F-3.6 Estimate Summary 
Table F-6 presents rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 2. 
Table F-6. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 2. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 50 
Recorded actuals 0 
Parametric 0 
Vendor quotes 0 
Other 50 
Total 100 
 
F-3.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-3.8 Summary 
Table F-7 provides the capital cost summary for Module 2. 
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Table F-7. Capital costs for Module 2: Operable Unit 7-13/14 Feasibility Study—Preloading Compaction, Project Number: 5992-P. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
1.1 Construction activities 1,062,000 — — — 
1.1.1 Mobilization and demobilization 247,000 — — — 
1.1.1.1 Construction equipment — 59,000 9,000 68,000 
1.1.1.2 Submittals and implementation plans 63,000 — — — 
1.1.1.2.9 Final inspection report — 63,000 9,000 72,000 
1.1.1.6 Security at construction site access gates — 125,000 19,000 144,000 
1.1.2 Remediation 815,000 — — — 
1.1.2.1 Preloading compaction 815,000 — — — 
1.1.2.1.1 General conditions — 14,000 2,000 17,000 
1.1.2.1.2 Site work — 801,000 120,000 921,000 
1.2 Professional and technical services 760,000 — — — 
1.2.1 Project management — 120,000 — 120,000 
1.2.2 Remedial design and remedial action work plan 340,000 — — — 
1.2.2.1 Remedial design — 232,000 — 232,000 
1.2.2.2 Remedial action work plan — 108,000 — 108,000 
1.2.3 Construction management — 300,000 — 300,000 
 Total capital costc — 1,822,000 159,000 1,981,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 8.7% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent 
values shown above. See Table F-3 for nonrounded totals. 
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F-4. MODULE 3: EVAPOTRANSPIRATION CAP 
F-4.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-4.2 Scope of Work 
The objective of this project is to construct an ET surface barrier (i.e., cap) at the SDA. This barrier 
will cover approximately 105 acres. 
Subcontractor mobilization consists of the following: 
• Generate operational plans 
• Generate a management self-assessment plan 
• Mobilize temporary facilities and equipment. 
Subcontractor demobilization consists of the following: 
• Demobilize temporary facilities and equipment 
• Generate a final inspection report following completion of cap construction. 
Subcontractor site preparation consists of the following: 
• Install a temporary water storage tank at the SDA to be used for compaction 
• Relocate, extend, or demolish specified utilities and environmental monitoring equipment 
• Contour the south and east sides of the SDA for drainage 
• Install a new perimeter fence 
• Demolish existing perimeter fence 
• Abandon, in place, 25 of 50 existing monitoring wells and probes at the SDA 
• Extend 25 of 50 existing monitoring wells and probes 
• Extend 18 existing OCVZ system wells above the cap elevation and relocate three treatment units 
beyond the cap perimeter 
• Extend 50 existing advanced tensiometers and install 50 new advanced tensiometers 
• Construct a new access road at the perimeter of the SDA. 
Subcontractor remediation consists of the following: 
• Construct an ET surface barrier, consisting of grading fill, coarse rock layer, gravel filter, sand, 
fine-soil fill, and topsoil layers with perimeter armor protection 
• Install OCVZ system piping from 18 OCVZ system wells to three relocated OCVZ system 
treatment units 
• Install six sampling wells outside the SDA following cap construction 
• Conduct placement of ICs. 
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Long-term monitoring and operations and maintenance activities include the following: 
• Groundwater monitoring 
• Vadose zone monitoring 
• Biological surveillance 
• Vegetation surveillance. 
Subcontractor periodic costs include: 
• Remedial action report following cap completion 
• Annual summary reports during operations and maintenance period 
• Five-year reviews during operations and maintenance period 
• Operations and maintenance report following operations and maintenance period. 
F-4.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. Project scope and methodologies for this estimate were prepared from a project visit and 
discussions with the project team. 
B. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
C. Initial information about the cap was obtained from the Preliminary Design for an Engineering 
Surface Barrier at the SDA (Mattson et al. 2004). 
D. A revised drawing of the cap, a recapitulation template, contingency input, and costs and 
percentages for submittals, implementation plans, professional and technical services (e.g., project 
management, design, and construction management), and long-term operational and maintenance 
work were provided. 
E. Engineering provided most of the estimated excavation and fill quantities. 
F. Engineering provided the estimate of a grading-fill quantity of 1,186,389 in-place cubic yards. 
G. ICP construction management provided material properties. 
H. Cost-estimating judgment, coupled with on-INL Site unrecorded experiences and field observations 
of projects constructed and demolished at the INL Site, was used to establish rationale for 
structuring the work. 
I. Estimate development was established using a detailed bottoms-up quantifiable technique. Activity 
descriptions, costs, and productions are based on these individual detailed item quantities. 
J. New perimeter fencing costs were based on Estimate File Number 2448-G, “ICDF Complex 
Perimeter 6’ Chain Link Fence and Gates,” dated March 19, 2003. Appropriate general contractor 
markups for overhead, profit, and bond were applied to costs extracted from this previous estimate. 
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K. Submittal and implementation plan costs and professional and technical periodic costs were based 
on costs extracted from Estimate File Number 5987, “ISG Project FY 2005FY 2011,” dated 
August 3, 2004. Appropriate general subcontractor markups for overhead, profit, and bond were 
applied to costs extracted from this previous estimate. 
L. Security costs are based on CH2M-WG Idaho Estimate File Number 5432. Appropriate general 
subcontractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
M. Costs for land-use restrictions, operations and maintenance activities, and cap maintenance were 
extracted from Zitnik et al. (2002). Appropriate general subcontractor markups for overhead, profit, 
and bond were applied to costs extracted from this previous estimate. 
N. The following drawings were used to help define the scope of work and assumptions used to bound 
the estimate with quantities: 
1. “Radioactive Waste Management Complex Diagram,” Drawing Number 416511 
2. “Basalt Topo Elevation,” provided by geographical information system analyst 
3. “Radioactive Waste Management Complex Area Map,” Drawing Number 175603 
4. “Radioactive Waste Management Complex Site Plan,” Drawing Number 175604 
5. “RWMC Telephone/Communication Site Plan,” Drawing Number 175606. 
O. Costs for relocation of OCVZ units were based on Estimate File Number 5989-G, “AR Project—
OCVZ Unit E Relocation Subcontract.” Appropriate general subcontractor markups for overhead, 
profit, and bond were applied to costs extracted from this previous estimate. 
P. Equipment rates are based on monthly rates for that particular piece of equipment, as published in 
2005 Rental Rate Blue Book, published by PRIMEDIA Business Magazines and Media, Inc. These 
rates have been adjusted for use in Idaho and for a 50-hour week (216.67 optimum hours per 
month). 
Q. The following resources were used to determine equipment and crew makeup, production rates, 
and production-adjustment factors: 
1. 2005 Rental Rate Blue Book 
2. 2005 RS Means Facilities Construction Cost Data 
3. Caterpillar (CAT) Performance Handbook, Edition 30 
4. Caterpillar (CAT) Performance Handbook, Edition 35 
5. Construction Equipment Ownership and Operating Expense Schedule, U.S. Army Corps of 
Engineers, July 2003 
6. Construction Planning, Equipment, and Methods, Fourth Edition, McGraw-Hill, 1985 
7. EP 1110, U.S. Army Corps of Engineers, July 2003 
8. Excavation and Materials Handling, Geology Engineering 465, University of Idaho, 
Spring 2005 
9. Field Manual (FM) 5-434, U.S. Department of the Army, June 2000 
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10. Interviews with local equipment vendors 
11. Process Plant Cost Estimating Standards, Richardsons Engineering Services, Inc., 1995 
Edition. 
R. This estimate is based on the following adjustment factors: 
1. Normal job site efficiency factor of 83% 
2. Overtime factor of 91.25% 
3. Machine shutdown periods, safety walk-downs, and personnel breaks of 97.50% 
4. Machine warm-up periods and plan of the day meetings of 95%. 
S. Fiscal Year 2006 INL Site Stabilization Agreement craft wage rates were used in this estimate. 
F-4.4 Assumptions 
A. Schedule 
1. Figure F-3 illustrates the project schedule. 
2. Construction operations will be performed for 9 to 10 months a year without weather 
impacts. Construction will be performed during this time, working one 10-hour shift per day, 
with a back shift that performs maintenance. 
3. Field crews will demobilize equipment during a 2-month winter shutdown period each year 
to refurbish and replace equipment. 
4. Durations are based on estimated crew productivity, regulatory reviews and approvals, and 
weather constraints inherent to the INL Site. 
B. Mobilization and demobilization (capital cost) 
1. ICP personnel will not require move monies. 
2. Mobilization and demobilization costs for heavy earthwork equipment are captured in the 
remediation section of this cost estimate. 
C. Site preparation (capital cost) 
1. A perimeter fence will be installed around the SDA (3 km [10,000 ft]) and will be replaced 
once in 100 years. 
2. Piping to connect OCVZ system probes to relocated OCVZ treatment units will not be 
installed until completion of cap construction (i.e., probes will not be operational during cap 
construction). 
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Years
Security
   Operational and management self-assessment plans
Mobilization of trailers, temporary facilities, and materials
Demobilization of trailers and temporary facilities 
   Final inspection reports for cap, road, 
and fence installation (also includes OCVZ
relocation and drainage contouring)
Procurement
 of Demolish or relocate environmental monitoring equipment and utilities
Install water storage tank
Install new SDA perimeter gravel road
Install new SDA perimeter fence and demolish old SDA perimeter fence
Abandon or extend existing wells and probes
Extend existing OCVZ probes and relocate OCVZ treatment units
Extend existing tensiometers and install new tensiometers
Install grading fill
Install 24-in. cobble layer
Install 12-in. gravel layer and 12-in. sand layer
Install 48-in. fine soil layer
Install 12-in. top soil layer and vegetate
OCVZ above grade piping to probes
Install side slope and armor layers
Install six sampling wells outside the SDA
Re-contour south and east ends of SDA for drainage
Remedial design and remedial action work plan
Construction management
Project management
Institutional control plan
Groundwater use restrictions
Land use restrictions
Groundwater monitoring
Vadose zone monitoring
Cap repair
Cap surveillance
Project management
Technical support
    Remedial action report
Annual summary reports  
5-year reviews
Operations and maintenance report
Annual construction costs (M)
Annual O&M costs (M)
Annual periodic costs (M)
Total annual costs (M)
Total cost
OCVZ = Organic contamination in the vadose zone
O&M = Operations and maintenance
SDA= Subsurface Disposal Area
5 6 7 - 111 2 3 4 16 21 26 31 36 41 101 10676 81 86 9146 51 9656 61 66 71
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Figure F-3. Module 3 design, construction, and surveillance schedule for evapotranspiration surface barrier. 
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D. Remediation—ET surface barrier (capital cost) 
1. Soil removed from the existing SDA perimeter berm will be allowed for use as cut-to-fill 
materials. 
2. All existing soil piles inside the SDA will be gone at the time of this project and, therefore, 
cannot be claimed as credit for use as fill material for this work. 
3. INL Site Stabilization Agreement wages will apply, and no overtime (other than monies 
needed to work five 10-hour days) or shift differential is considered for this estimate. 
4. Employee plan-of-the-day meetings will take place during equipment warm-up periods. No 
additional monies were included beyond that time period. 
5. Borrow sources for fill materials are indicated in Table F-8. 
6. Cap layer composition and thickness are indicated in Table F-9. 
7. Borrow pits will not experience flooding. 
8. A water supply (government-furnished equipment at no cost to this project) will be located 
within 152 m (500 ft) of the SDA and will provide enough gallons per minute to ensure 
required water is available. To help support the supply of water, a temporary storage tank 
will be needed to assist with filling of water equipment during peak-use times. 
9. Temporary power will be provided east of the SDA at no cost to this project. Temporary 
power required at any of the borrow sources will be provided by the subcontractor using 
portable generators. 
10. No rock will be encountered during excavation work at the SDA. 
11. Utilities to be removed will not be required to be relocated or replaced at the end of this 
work. Other than existing electrical lines to the Advanced Mixed Waste Treatment Project 
Facility, all utilities listed in the detail sheets to be demolished are no longer needed. 
12. No radiological or hazardous material will be encountered at any time during this project. 
13. No secondary waste will be generated during construction of this project. 
14. Equipment rates for this project have been estimated at Fiscal Year 2005 rates for new 
equipment. New rates will compensate for any machine breakdowns. 
15. Optimum equipment use will be required to meet the construction schedule. 
16. Because of maximum weight restrictions, scrapers will only be allowed to carry 33.5 bank 
cubic yards per load. 
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Table F-8. Distances and sources of borrow materials for the cap or cover system for Module 3. 
Material Issue 
One-Way 
Haul Distance 
(mi) Source 
Topsoil This material would consist of organic silt loam and would 
be used to construct a topsoil layer to support vegetation 
on top of the surface barrier. 
13.7 This material would be unprocessed organic silt loam 
from Rye Grass Flats. 
Compacted topsoil This material would consist of organic silt loam placed 
below the topsoil layer. 
13.7 This material would be unprocessed organic silt loam 
from Rye Grass Flats. 
Fine soil fill This material would be used to construct a compacted 
engineered earth fill layer within the cap. 
13.7 This material would be unprocessed silt loam from 
Rye Grass Flats. 
Sand This material would be used for the fine filter layer within 
the cap. No identified bank run borrow areas are available 
within the INL Site boundary. 
4 This material would be processed sand (from gravel 
screening) from the Borax Gravel Pit. 
Gravel This material would be used for a coarse filter layer within 
the cap and for surface barrier side-slope protection. A 
sufficient quantity of good structural gravel is available 
(crushing required). 
4 This material would be processed gravel from the 
Borax Gravel Pit. 
Cobbles This material would be used as biotic barrier material if 
coarse fractured basalt is not available or is not allowed for 
such use. No borrow areas are identified within the INL 
Site boundary. 
60 This material would be processed material transported 
to the INL Site from the Idaho Falls area. 
Grading fill This material would be used for the first layer of the cap 
(and for filling the Subsurface Disposal Area), which is 
assumed to begin at elevation 5,012.0 ft. 
1.9 This material would be unprocessed gravel and sand 
from the T12 Gravel Pit. 
Coarse fractured  
basalt 
This material would be used for surface barrier side-slope 
protection. The majority of the mined coarse fractured 
basalt material at the INL Site has been used for other 
remedial actions at the INL Site. 
35 This material would be processed material mined at 
Radio Cinder Butte, approximately 26 mi west of 
Idaho Falls, near State Highway 20. 
Rip-rap Rip-rap would be used for erosion control around the 
perimeter of the cap. The majority of the mined rip-rap 
material at the INL Site has been used for other remedial 
actions at the INL Site. 
35 This material would be processed material mined at 
Radio Cinder Butte, approximately 26 mi west of 
Idaho Falls, near State Highway 20. 
INL = Idaho National Laboratory 
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Table F-9. Surface barrier design layers, thickness, and volume for Module 3. 
Layer 
Thickness 
(in.) 
Approximate 
Volume 
(yd3) Material Description 
Topsoil 12 165,632 Unprocessed organic silt loam from  
Rye Grass Flats 
Fine soil fill 48 662,147 Unprocessed silt loam from Rye Grass Flats 
Sand 12 165,537 Processed sand (from gravel screening) from 
the Borax Gravel Pit 
Gravel filter 12 165,537 Processed gravel from the Borax Gravel Pit 
Cobbles 24 342,093 Processed material transported to the Idaho 
National Laboratory Site from the Idaho Falls 
area 
Grading fill 0–120 1,186,389 Unprocessed gravel and sand from the 
T12 Gravel Pit 
Gravel (side-slope protection) 48 × 120 11,862 Processed gravel from the Borax Gravel Pit 
Coarse fractured basalt 
(side-slope protection) 
12 5,230 Processed material mined at Radio Cinder 
Butte, approximately 26 mi west of Idaho Falls, 
near State Highway 20 
Rip-rap (side-slope protection) 36 29,102 Processed material mined at Radio Cinder 
Butte, approximately 26 mi west of Idaho Falls, 
near State Highway 20 
 
E. Institutional controls (capital cost) 
1. Placement of ICs will include generation of an IC plan, restrictions on groundwater use, and 
restrictions on land use. 
2. Groundwater-use restrictions will include limitations or restrictions on well drilling in the 
affected area or buffer zone. 
3. Land-use restrictions will include repairing and replacing perimeter signs and installing 
permanent markers surrounding the SDA to delineate contamination. Permanent markers 
will be made of concrete and contain information about the type of contamination. The 
number of permanent markers is 12, based on the large size of the SDA. 
F. Long-term operating and maintenance and monitoring (operations and maintenance cost) 
1. Operations and maintenance activities will continue after the surface barrier is complete. 
Operations and maintenance activities will include groundwater monitoring, vadose zone 
monitoring, biological surveillance, and vegetation surveillance. 
2. Operable Unit 7-13/14 will fund groundwater and vadose zone monitoring for the first 
5 years following project completion (costs are included in this estimate). 
3. The INL Sitewide Monitoring Program will fund groundwater and vadose zone monitoring 
from Year 6 to the end of the IC period (costs are included in this estimate). 
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4. Air monitoring of suspended contaminants, biological monitoring of animal tissue, soil 
monitoring for biotic transported contaminants, and monitoring of surface water runoff are 
captured within the contingency of this cost estimate module. Therefore, costs are not 
included within this estimate. 
5. After topsoil has been placed as the final layer on the surface barrier, it will be seeded to 
provide vegetative cover that will reduce erosion. However, because of the arid climate of 
the INL Site, an extended period of time will be required to establish a permanent vegetative 
cover. Erosion of the uppermost layers of the surface barrier during snowmelt will occur 
during the years immediately following construction; therefore, repairs and reseeding will be 
required. 
6. Ongoing maintenance of the surface barrier will be required in perpetuity after construction 
is completed. Frequent maintenance will be required during years immediately following 
construction to repair damage from erosion and to establish a permanent vegetative cover. In 
addition, the added weight of the surface barrier is expected to result in increased settlement 
during the initial years following construction. Some areas of the surface barrier will require 
ongoing maintenance to repair damage resulting from settlement. Annual maintenance and 
repairs will be required during the first 5 years following construction. Ongoing maintenance 
and repairs will continue every 5 years concurrent with the 5-year review process. 
7. Environmental monitoring will continue for 100 years following issuance of the ROD. 
Estimated monitoring requirements and the projected labor effort are summarized in 
Table F-10. Estimated surveillance requirements and the projected labor effort are 
summarized in Table F-11. Estimated costs of the required laboratory analyses are provided 
in Table F-12. 
8. This estimate does not include costs to maintain and operate the OCVZ system treatment 
units or costs to sample and analyze OCVZ vapor ports for volatile organics. 
9. A 10% allocation is included for replacement parts and equipment for existing wells and 
lysimeters. 
10. Reports will be prepared annually, summarizing analytical and field data. 
11. Contingency percentage (i.e., scope plus bid) for the operations and maintenance program 
uses the same contingency percentages used for capital costs. 
12. Project management for the operations and maintenance program is 5% of overall operations 
and maintenance cost, plus contingency. 
13. Technical support for the operations and maintenance program is 15% of overall operations 
and maintenance cost, plus contingency. 
G. Periodic costs 
Reviews will be conducted once every 5 years for 100 years. Five-year reviews will not result in 
additions or modifications of the remedy. No cost is included in the estimate for remedy additions 
or modifications. 
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Table F-10. Module 3 estimated long-term monitoring program. 
Media Monitoring Stations Monitoring Frequency 
Estimated Labor 
(hours per event) Other Assumptions 
Groundwater  21 monitoring wells Semiannually for 5 years; 
annually for 95 years 
Two and one-half personnel (staff) for 
10.5 days = 262 hours 
Maximum depth of screened interval is 600 ft; 
four quality assurance and quality control samples 
per event. Analyses include characteristic leaching 
procedures for metals, nitrate/nitrite, VOCs, 
semi-VOCs, gross alpha and beta, Sr-90, Tc-99, 
U-234, U-235/236, U-238, Am-241, gamma 
isotopes, C-14, I-129, pH, turbidity, total 
suspended solids, and total dissolved solids. 
100 lysimeters Annually for 100 years  Four personnel for 4 days and 
six personnel for 2.5 days = 310 hours 
Lysimeters will be sampled in late spring. Assume 
35% of lysimeters yield adequate liquid for 
analysis. Assume one additional quality assurance 
and quality control sample. Samples will be 
prioritized for groundwater analytes. 
20 vapor ports Quarterly for 5 years; 
annually for 95 years 
Three personnel for 2 days = 60 hours Vapor port samples analyzed for C-14 and tritium 
only. 
Vadose zone 
100 tensiometers Continuous data logger Maintenance = 200 hours 
Data evaluation = 100 hours 
Data reporting = 160 hours  
Local surface water infiltration will be monitored 
using tensiometers installed in either undisturbed 
surficial soil or water-storage layers within the 
engineered surface barrier. Maintenance and data 
evaluation occur quarterly, and data reporting 
occurs annually. 
VOC = volatile organic compound 
 
Table F-11. Module 3 estimated long-term surveillance program. 
Media Monitoring Stations Monitoring Frequency 
Estimated Labor  
(hours per event) Other Assumptions 
Biological Animal intrusion Annually for 100 years Two personnel (staff) for  
1 day = 20 hours 
Requires two staff once per year. 
Vegetation Entire cap surface Annually for 5 years; 
every 5 years for 
95 years 
Two personnel (staff) for  
1 day = 20 hours 
Perform one inspection per year in early fall for 
5 years. Reseed 10 acres each year for 5 years 
(50 acres total). Perform one inspection every 
5 years in early fall; thereafter, for 95 years. 
Reseed 10 acres every 5 years for 95 years. 
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Table F-12. Module 3 estimated analytical requirements. 
Vadose Zone Event 
Target Analyte 
Unit Cost 
($) 
Groundwater Event
(25 samples) 
($) 
Lysimeter Event 
(36 samples) 
($) 
Vapor Port Event
(20 samples) 
($) 
Volatile organics 169 4,221 6,078 — 
Semivolatile organics 211 5,276 7,598 — 
Metals 169 4,221 6,078 — 
Nitrate/nitrite 15 386 555 — 
Gross alpha and beta 66.64 1,666 2,399 — 
Sr-90 128.20 3,205 4,615 — 
Tc-99 89.35 2,234 3,217 — 
U-234, -235/236, and -238 180.65 4,516 6,503 — 
Am-241 180.65 4,516 6,503 — 
C-14 93.24 2,331 3,357 1,865 
I-129 93.24 2,331 3,357 — 
Tritium 46.27 1,157 1,666 925 
Gamma isotopes 128.21 3,205 4,616 — 
Analytical subtotal — 39,265 56,542 2,790 
Procurement (12%) — 4,712 6,785 335 
Project addera — 1,543 2,221 1,234 
Validation procurementa — 2,072 2,984 1,658 
Totalb — 47,592 68,532 6,017 
Assumptions: 
1. Two task order statements for entire project, samples are batched to maximize efficiency for analysis, shipping 
5–10 samples per shipment, all shipments for a sampling event sent within a 2-week period. Normal turn around time 
(i.e., 35 days). 
2. Metals: contract laboratory program metals, nitrate as nitrogen through EPA 353.1. 
3. Semivolatile-organic analysis: Priority Pollutant List SW-846 8270C. 
4. Volatile-organic analysis: Priority Pollutant List SW-846 8260B. 
a. Adder costs included task order statement, sampling and analysis plan table, data review, data tracking, data entry (Energy 
Research Information System) upload, invoicing, and validation. 
b. Listed within the “Other” column in the cost estimate. 
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F-4.5 Contingency Guideline Implementation 
The total capital cost contingency for Module 3 is 26.50%. This contingency is the average 
contingency of construction activities (i.e., 30%) and professional and technical services (i.e., 0%). 
The total operations and maintenance cost contingency for Module 3 is 23.81%. This contingency 
is the average contingency of the monitoring, sampling, and testing activities (i.e., 30%); construction 
activities (i.e., 30%); and professional and technical services (i.e., 0%). 
The total periodic cost contingency for Module 3 is 0% (the contingency for the professional and 
technical services). 
F-4.6 Estimate Summary 
Table F-13 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 3. 
Table F-13. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 3. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 65 
Recorded actuals 0 
Parametric 0 
Vendor quotes 0 
Other (estimating manuals) 35 
Total 100 
 
F-4.7 Other Comments or Concerns Specific to the Estimate 
A. All costs reflect present day costs. No escalation is included in the estimate. 
B. Costs for Idaho state sales tax (5%) on material purchases are included in the estimate, where 
applicable. 
C. Because work activities identified in this estimate will not begin until after September 30, 2005, no 
ICP general and administrative costs have been included in this estimate in accordance with recent 
direction received by Estimating Services. 
F-4.8 Summary 
Tables F-14 through F-17 present the summary costs for Module 3. 
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Table F-14. Capital costs for Module 3: Operable Unit 7-13/14 Feasibility Study—Evapotranspiration Cap, Project Number: 5992. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1 Construction activities 65,666,000 — — — 
1.1.1 Mobilization and demobilization  4,592,000 — — — 
1.1.1.1 Mobilization of temporary facilities and materials — 129,000 39,000 168,000 
1.1.1.2 Submittals and implementation plans 1,159,000 — — — 
1.1.1.2.1 Operational and layout plan — 242,000 73,000 315,000 
1.1.1.2.2 Remedial action, monitoring, and control plan — 42,000 13,000 55,000 
1.1.1.2.3 Industrial hygiene exposure and sample plan — 36,000 11,000 47,000 
1.1.1.2.4 Management self-assessment plan — 266,000 80,000 346,000 
1.1.1.2.5 Well abandonment plan — 186,000 56,000 242,000 
1.1.1.2.6 Quality control plan — 65,000 19,000 84,000 
1.1.1.2.7 Final inspection report — 323,000 97,000 419,000 
1.1.1.3 Security at construction site access gates — 3,226,000 968,000 4,193,000 
1.1.1.4 Demobilization of temporary facilities — 77,000 23,000 101,000 
1.1.2 Site preparation work 3,897,000 — — — 
1.1.2.1 Cap or cover 3,897,000 — — — 
1.1.2.1.1 Install temporary water fill station storage tank for compaction — 65,000 19,000 84,000 
1.1.2.1.2 Relocate and demolish utilities and environmental monitoring 
equipment 
— 677,000 203,000 881,000 
1.1.2.1.3 Construct new SDA perimeter gravel road — 354,000 106,000 460,000 
1.1.2.1.4 Install new perimeter fence and gates — 774,000 232,000 1,006,000 
1.1.2.1.5 Demolition of existing perimeter fence and LLW Pit fence — 93,000 28,000 121,000 
1.1.2.1.6 Abandon or extend existing wells and probes — 376,000 113,000 489,000 
1.1.2.1.7 Extend existing OCVZ system probes and relocate treatment units 580,000 — — — 
1.1.2.1.7.1 Extend 18 existing OCVZ system probes — 225,000 67,000 292,000 
1.1.2.1.7.2 Relocate treatment Unit D — 118,000 36,000 154,000 
1.1.2.1.7.3 Relocate treatment Unit E — 118,000 36,000 154,000 
1.1.2.1.7.4 Relocate treatment Unit F — 118,000 36,000 154,000 
1.1.2.1.8 Extend existing advanced tensiometers and install new advanced 
tensiometers  
978,000 — — — 
1.1.2.1.8.1 Maintain and extend 50 existing advanced tensiometers  — 16,000 5,000 21,000 
1.1.2.1.8.2 Install 50 new advanced tensiometers  — 639,000 192,000 830,000 
1.1.2.1.8.3 Well completion — 100,000 30,000 130,000 
1.1.2.1.8.4 Probe cost for installation of new advanced tensiometers — 97,000 29,000 126,000 
1.1.2.1.8.5 Logger cost for installation of new advanced tensiometers  — 65,000 19,000 84,000 
1.1.2.1.8.6 Network design cost for installation of new advanced 
tensiometers  
— 62,000 19,000 81,000 
1.1.3 Remediation 57,177,000 — — — 
1.1.3.1 Cap or cover 57,177,000 — — — 
1.1.3.1.1 Construct ET surface barrier 56,105,000 — — — 
1.1.3.1.1.1 Install grading fill—layer one — 9,214,000 2,764,000 11,979,000 
1.1.3.1.1.2 Install cobble for biointrusion and gas venting—layer two — 521,000 156,000 677,000 
1.1.3.1.1.3 Install gravel filter—layer three — 3,588,000 1,076,000 4,664,000 
1.1.3.1.1.4 Install sand—layer four — 1,806,000 542,000 2,348,000 
1.1.3.1.1.5 Install fine soil fill—layer five — 9,315,000 2,795,000 12,110,000 
1.1.3.1.1.6 Install topsoil—layer six — 4,241,000 1,272,000 5,514,000 
1.1.3.1.1.7 Install side-slope gravel — 2,053,000 616,000 2,668,000 
1.1.3.1.1.8 Install side-slope basalt — 17,148,000 5,144,000 22,292,000 
1.1.3.1.1.9 Install side-slope rip-rap — 4,219,000 1,266,000 5,485,000 
1.1.3.1.1.10 Vegetate cap and construction area — 302,000 91,000 393,000 
1.1.3.1.1.11 Install OCVZ abovegrade piping to probes — 561,000 168,000 730,000 
1.1.3.1.1.12 Install six sampling wells outside the SDA — 3,135,000 941,000 4,076,000 
1.1.3.1.2 Contour south and east ends outside the SDA for drainage — 1,072,000 322,000 1,394,000 
1.2 Professional and technical services 8,537,000 — — — 
1.2.1 Project management — 4,268,000 — 4,268,000 
1.2.2 Remedial design and remedial action work plan 2,561,000 — — — 
1.2.2.1 Remedial design — 1,707,000 — 1,707,000 
1.2.2.2 Remedial action work plan — 854,000 — 854,000 
1.2.3 Construction management — 1,707,000 — 1,707,000 
1.3 Institutional controls 133,000 — — — 
1.3.1 Institutional controls plan — 17,000 — 17,000 
1.3.2 Groundwater use restrictions — 26,000 — 26,000 
1.3.3 Land use restrictions 90,000 — — — 
1.3.3.1 Perimeter markers — 77,000 — 77,000 
1.3.3.2 Repair and replace perimeter signs — 13,000 — 13,000 
 Total capital costc — 74,335,000 19,700,000 94,035,000 
 a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 26.5% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown above. 
See Table F-3 for nonrounded totals. 
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone 
SDA = Subsurface Disposal Area 
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Table F-15. Summary operations and maintenance costs for Module 3: Operable Unit 7-13/14 Feasibility Study—Evapotranspiration Cap, Project 
Number: 5992. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala, 
($) 
2.1 Monitoring, sampling, testing, and analysis 45,292,000 — — — 
2.1.1 Groundwater monitoring 9,967,000 — — — 
2.1.1.1 Groundwater monitoring, semiannually for 5 years 
(10 sampling events) 
— 813,000 244,000 1,057,000 
2.1.1.2 Groundwater monitoring, annually for 95 years  
(95 sampling events) 
— 7,723,000 2,317,000 10,039,000 
2.1.1.3 Replacement parts and equipment costs (assume 10% of total 
groundwater monitoring costs) 
— 1,432,000 430,000 1,861,000 
2.1.2 Vadose zone monitoring 35,325,000 — — — 
2.1.2.1 Sample 100 lysimeters, one time per year, in late spring — 11,172,000 3,352,000 14,523,000 
2.1.2.2 Sample and analyze 20 vapor ports four times per year for 
5 years 
— 266,000 80,000 346,000 
2.1.2.3 Sample and analyze 20 vapor ports, one time per year 
thereafter for 95 years 
— 1,265,000 379,000 1,644,000 
2.1.2.4 Analyze 100 advanced tensiometers  17,548,000 — — — 
2.1.2.4.1 Maintenance of advanced tensiometers four times per year 
for 100 years 
— 10,322,000 3,097,000 13,419,000 
2.1.2.4.2 Data evaluation of advanced tensiometers four times per 
year for 100 years 
— 5,161,000 1,548,000 6,710,000 
2.1.2.4.3 Data reporting of advanced tensiometers one time per year 
for 100 years 
— 2,064,000 619,000 2,684,000 
2.1.2.5 Replacement parts and equipment costs (assume 10% of total 
vadose zone monitoring costs) 
— 5,074,000 1,522,000 6,596,000 
2.2 Construction activities 10,206,000 — — — 
2.2.1 Remedy failure or replacement 9,677,000 — — — 
2.2.1.1 Cap or cover maintenance and repairs — 9,677,000 2,903,000 12,580,000 
2.2.2 Cap surveillance 528,000 — — — 
2.2.2.1 Biological surveillance 30,000 — — — 
2.2.2.1.1 Intrusion surveillance with two people two times the first 
5 years 
— 3,000 1,000 4,000 
2.2.2.1.2 Intrusion surveillance with two people one time every 
5 years, thereafter for 95 years 
— 27,000 8,000 35,000 
2.2.2.2 Vegetation surveillance 499,000 — — — 
2.2.2.2.1 Perform one inspection per year in early fall for 5 years — 7,000 2,000 9,000 
2.2.2.2.2 Reseed 10 acres each year for 5 years (50 acres total) — 97,000 29,000 126,000 
2.2.2.2.3 Perform one inspection in early fall every 5 years thereafter 
for 95 years 
— 27,000 8,000 35,000 
2.2.2.2.4 Reseed 10 acres every 5 years for 95 years — 368,000 110,000 478,000 
2.3 Professional and technical services 14,429,000 — — — 
2.3.1 Project management — 3,607,000 — 3,607,000 
2.3.2 Technical support — 10,822,000 — 10,822,000 
 Total operational and maintenance costc — 69,927,000 69,927,000 16,649,000 
 a. Values are rounded to the nearest $1,000. 
b. Operational and maintenance cost contingency is 23.8% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown above. 
See Table F-3 for nonrounded totals. 
 
Table F-16. Summary periodic costs for Module 3: Operable Unit 7-13/14 Feasibility Study—Evapotranspiration Cap, Project Number: 5992. 
Level Description 
Subtotals 
($) 
Estimate 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
3.1 Professional and technical services (periodic) 5,218,000 — — — 
3.1.1 Remedial action report — 490,000 — 490,000 
3.1.2 Annual summary reports — 1,935,000 — 1,935,000 
3.1.3 5-year reviews — 1,161,000 — 1,161,000 
3.1.4 Operations and maintenance report — 1,631,000 — 1,631,000 
 Total periodic costc — 5,218,000 — 5,218,000 
 a. Values are rounded to the nearest $1,000. 
b. Periodic cost contingency is 0.0% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values 
shown above. See Table F-3 for nonrounded totals. 
 
Table F-17. Summary total costs for Module 3: Operable Unit 7-13/14 Feasibility Study—Evapotranspiration Cap, Project Number: 5992. 
  
Estimate 
($) 
Contingencya 
($) 
Total 
($) 
Total cost for evapotranspiration cap   149,480,000 36,349,000 185,829,000 
a. Values are rounded to the nearest $1,000. 
b. The total cost contingency is 24.3% of the estimate. 
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F-5. MODULE 4: SIMPLIFIED EVAPOTRANSPIRATION SURFACE 
BARRIER WITH NO BIOINTRUSION AND GAS VENT LAYER 
F-5.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-5.2 Scope of Work 
The objective of this project is to construct an ET surface barrier without gas vent layers in the 
SDA. This barrier will cover approximately 105 acres in the SDA. 
Subcontractor mobilization consists of the following: 
• Generate operational plans 
• Generate a management self-assessment plan 
• Mobilize temporary facilities and equipment. 
Subcontractor demobilization consists of the following: 
• Demobilize temporary facilities and equipment 
• Generate a final inspection report following completion of cap construction. 
Subcontractor site preparation consists of the following: 
• Install a temporary water storage tank in the SDA to be used for compaction 
• Relocate, extend, or demolish specified utilities and environmental monitoring equipment 
• Contour south and east ends outside the SDA area for drainage 
• Install a new perimeter fence 
• Demolish existing perimeter fence 
• Abandon, in-place, 25 of 50 existing SDA monitoring wells and probes 
• Extend 25 of 50 existing monitoring wells and probes 
• Extend 18 existing OCVZ system wells above cap elevation and relocate three OCVZ system 
treatment units beyond cap perimeter 
• Extend 50 existing advanced tensiometers and install 50 new advanced tensiometers 
• Construct a new access road at the SDA perimeter. 
Subcontractor remediation consists of the following: 
• Construct an ET surface barrier without gas vent layers, consisting of grading fill and topsoil layers 
with no perimeter armor protection 
• Install OCVZ system piping from 18 OCVZ system wells to three relocated OCVZ system 
treatment units 
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• Install six sampling wells outside the SDA following cap construction 
• Conduct placement of ICs 
• Work scope excludes installation of gas-collection piping (Option 2b) and costs for related impacts 
to the cap construction. 
Long-term monitoring and operations and maintenance activities include the following: 
• Groundwater monitoring 
• Vadose zone monitoring 
• Biological surveillance 
• Vegetation surveillance. 
Subcontractor periodic costs include: 
• Remedial action report following cap completion 
• Annual summary reports during operations and maintenance period 
• Five-year reviews during operations and maintenance period 
• Operations and maintenance report following operations and maintenance period. 
F-5.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. Project scope and methodologies for this estimate were prepared from a project visit and 
discussions with the project team. 
B. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
C. Initial information about the cap was obtained from the Preliminary Design for an Engineering 
Surface Barrier at the SDA (Mattson et al. 2004). 
D. A revised drawing of the cap, a recapitulation template, contingency input, and costs and 
percentages for submittals, implementation plans, professional and technical services (e.g., project 
management, design, and construction management), and long-term operational and maintenance 
work were provided. 
E. Engineering provided most of the estimated excavation and fill quantities. 
F. Engineering provided the estimate of a grading fill quantity of 1,186,389 in-place cubic yards. 
G. ICP construction management provided material properties. 
H. Cost estimating judgment, coupled with on-INL Site unrecorded experiences and field observations 
of projects constructed and demolished at the INL Site, was used to establish rationale for 
structuring of the work. 
  F-63
I. Estimate development was established using a detailed bottoms-up quantifiable technique. Activity 
descriptions, costs, and productions are based on these individual detailed item quantities. 
J. New perimeter fencing costs were based on Estimate File Number 2448-G, “ICDF Complex 
Perimeter 6’ Chain Link Fence and Gates,” dated March 19, 2003. Appropriate general contractor 
markups for overhead, profit, and bond were applied to costs extracted from this previous estimate. 
K. Submittal and implementation plan costs and professional and technical periodic costs were based 
on costs extracted from Estimate File Number 5987, “ISG Project FY 2005–FY 2011,” dated 
August 3, 2004. Appropriate general contractor markups for overhead, profit, and bond were 
applied to costs extracted from this previous estimate. 
L. Security costs are based on Estimate File Number 5432. Appropriate general contractor markups 
for overhead, profit, and bond were applied to costs extracted from this previous estimate. 
M. Costs for land use restrictions, operations and maintenance activities, and cap maintenance were 
extracted from Zitnik et al. (2002). Appropriate general contractor markups for overhead, profit, 
and bond were applied to costs extracted from this previous estimate. 
N. The following drawings were used to help define the scope of work and assumptions used to bound 
the estimate with quantities: 
1. “Radioactive Waste Management Complex Diagram,” Drawing Number 416511 
2. “Basalt Topo Elevation,” provided by geographical information system analyst 
3. “Radioactive Waste Management Complex Area Map,” Drawing Number 175603 
4. “Radioactive Waste Management Complex Site Plan,” Drawing Number 175604 
5. “RWMC Telephone/Communication Site Plan,” Drawing Number 175606. 
O. Costs for relocation of OCVZ units were based on Estimate File Number 5989-G, “AR Project—
OCVZ Unit E Relocation Subcontract.” Appropriate general subcontractor markups for overhead, 
profit, and bond were applied to costs extracted from this previous estimate. 
P. Equipment rates are based on monthly rates for that particular piece of equipment as published in 
2005 Rental Rate Blue Book, PRIMEDIA Business Magazines and Media, Inc. These rates have 
been adjusted for use in Idaho and for a 50-hour week (216.67 optimum hours per month). 
Q. The following resources were used to determine equipment and crew makeup, production rates, 
and production adjustment factors: 
1. 2005 Rental Rate Blue Book 
2. 2005 RS Means Facilities Construction Cost Data 
3. Caterpillar (CAT) Performance Handbook, Edition 30 
4. Caterpillar (CAT) Performance Handbook, Edition 35 
5. “Construction Equipment Ownership and Operating Expense Schedule,” U.S. Army Corps 
of Engineers, July 2003 
6. Construction Planning, Equipment, and Methods, Fourth Edition, McGraw-Hill, 1985 
7. EP 1110, U.S. Army Corps of Engineers, July 2003 
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8. Excavation and Materials Handling, Geology Engineering 465, University of Idaho, 
Spring 2005 
9. FM 5-434, U.S. Department of the Army, June 2000 
10. Interviews with local equipment vendors 
11. Process Plant Cost Estimating Standards, Richardsons Engineering Services, Inc., 1995 
Edition. 
R. This estimate is based on the following adjustment factors: 
1. Normal job-site efficiency factor of 83% 
2. Overtime factor of 91.25% 
3. Machine shutdown periods, safety walk downs, and personnel breaks of 97.50% 
4. Machine warm-up periods and plan of the day meetings of 95%. 
S. Fiscal Year 2006 INL Site Stabilization Agreement craft wage rates were used in the estimate. 
F-5.4 Assumptions 
A. Schedule 
1. Figure F-4 illustrates the project schedule. 
2. Construction operations will be performed for 9 to 10 months a year without weather 
impacts. Construction will be performed during this time, working one 10-hour shift per day, 
with a back shift that performs maintenance. 
3. Field crews will demobilize equipment during a 2-month winter shutdown period each year 
to refurbish and replace equipment. 
4. Durations are based on estimated crew productivity, regulatory reviews and approvals, and 
weather constraints inherent to the INL Site. 
B. Mobilization and demobilization (capital costs) 
1. ICP personnel will not require move monies. 
2. Heavy earthwork equipment mobilization and demobilization costs are captured in 
the remediation section of this cost estimate. 
C. Site preparation (capital costs) 
1. A perimeter fence would be installed around the SDA (3 km [10,000 ft]) and would 
be replaced once in 100 years. 
2. Piping to connect OCVZ system probes to relocated OCVZ treatment units will not be 
installed until completion of cap construction (i.e., probes will not be operational during cap 
construction). 
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Years
Security
   Operational and management self-assessment plans
Mobilization of trailers, temporary facilities, and materials
Demobilization of trailers and temporary facilities 
 Final inspection reports for cap, road, 
and fence installation (also includes OCVZ
relocation and drainage contouring)
Procurement
 of Demolish or relocate environmental monitoring equipment and utilities
Install water storage tank
Install new SDA perimeter gravel road
Install new SDA perimeter fence and demolish old SDA perimeter fence
Abandon or extend existing wells and probes
Extend existing OCVZ probes and relocate OCVZ treatment units
Extend existing tensiometers and install new tensiometers
Install grading fill
Install 12-in. top soil layer and vegetate
OCVZ above grade piping to probes
Install six sampling wells outside the SDA
Re-contour south and east ends of SDA for drainage
Remedial design and remedial action work plan
Construction management
Project management
Institutional control plan
Groundwater use restrictions
Land use restrictions
Groundwater monitoring
Vadose zone monitoring
Cap repair
Cap surveillance
Project management
Technical support
   Remedial action report
Annual summary reports
5-year reviews
Operations and maintenance report
Annual construction costs (M)
Annual O&M costs (M)
Annual periodic costs (M)
Total annual costs (M)
Total cost 
OCVZ = Organic contamination in the vadose zone
O&M = Operations and maintenance
SDA= Subsurface Disposal Area
$4.3 $5.9
$125,394,859
$4.3 $4.3 $4.3 $4.3$4.3 $4.3 $4.3 $4.3$4.3 $4.3 $4.3 $4.3$4.3 $4.3 $4.3 $4.3$26.0 $3.1 $4.3 $4.3
$0.2 $0.2 $0.2 $1.8$0.2 $0.2 $0.2 $0.2$0.2 $0.2 $0.2 $0.2$0.2 $0.2 $0.2 $0.2
$4.1 $4.1
$0.0 $0.0 $0.0 $0.5 $0.2 $0.2 $0.2 $0.2
$4.1 $4.1 $4.1 $4.1$4.1 $4.1 $4.1 $4.1$4.1 $4.1 $4.1 $4.1
$0.0 $0.0
$0.0 $0.0 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1
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Figure F-4. Module 4 design, construction, and surveillance schedule for simplified evapotranspiration surface barrier with no biointrusion gas 
vent layer. 
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D. Remediation—ET surface barrier without a gas vent layer (capital costs) 
1. Soil removed from the existing SDA perimeter berm will be allowed to be used for cut-to-fill 
materials. 
2. All existing soil piles inside the SDA will be gone at the time of this project and, therefore, 
cannot be claimed as credit for use as fill materials for this work. 
3. INL Site Stabilization Agreement wages will apply, and no overtime (other than the monies 
needed to work five 10-hour days) or shift differential has been considered for this estimate. 
4. Employee plan of the day meetings will take place during equipment warm-up periods. No 
additional monies were included beyond that time period. 
5. Borrow sources for fill materials are indicated in Table F-18. 
6. Cap layer composition and thickness are indicated in Table F-19. 
7. Borrow pits will not experience flooding. 
8. A water supply (government-furnished equipment at no cost to this project) will be located 
within 152 m (500 ft) of the SDA and will provide enough gallons per minute to ensure 
required water is available. To help support the water supply, a temporary fill storage tank 
will be needed to assist with filling of water equipment during peak use times. 
9. Temporary power will be provided east of the SDA at no cost to this project. Temporary 
power required at any of the borrow sources will be provided by the subcontractor through 
use of portable generators. 
10. No rock will be encountered during excavation work in the SDA. 
11. Utilities to be removed will not be required to be relocated or replaced at the end of this 
work. Other than existing electrical lines to the Advanced Mixed Waste Treatment Project 
Facility, all utilities listed in the detail sheets to be demolished are no longer needed. 
12. No radiological or hazardous materials will be encountered at any time during this project. 
13. No secondary waste will be generated during construction of this project. 
14. Equipment rates for this project have been estimated at Fiscal Year 2005 rates for 
new equipment and have not been adjusted for machine mechanical availability. New rates 
will compensate for any machine breakdowns. 
15. Optimum equipment use will be required to meet the construction schedule. 
16. Due to maximum weight restrictions, scrapers will only be allowed to carry 33.5 bank 
cubic yards per load. 
17. The project team will direct the design team so that the toe of the grading fill material will 
begin at the cut-off wall. 
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Table F-18. Module 4 distances and sources of borrow materials for the cap or cover system. 
Material Issue 
One-Way Haul 
Distance 
(mi) Source 
Topsoil This material would consist of organic 
silt loam and would be used to construct 
a topsoil layer to support vegetation on 
top of the surface barrier. 
13.7 This material would be 
unprocessed organic silt loam from 
Rye Grass Flats. 
Grading fill This material would be used for the first 
layer of the cap (and for filling the 
Subsurface Disposal Area pit), which is 
assumed to begin at elevation 5,012.0 ft. 
1.9 This material would be 
unprocessed gravel and sand from 
the T12 Gravel Pit. 
 
Table F-19. Module 4 surface barrier design layers, thickness, and volume. 
Layer 
Thickness 
(in.) 
Approximate  
Volume 
(yd3) Material Description 
Topsoil 12 165,632 Unprocessed organic silt loam from Rye Grass Flats. 
Grading fill 0–120 1,186,389 Unprocessed gravel and sand from the T12 Gravel Pit. 
 
E. Institutional controls (capital costs) 
1. Placement of ICs will include generation of an IC plan, restrictions on groundwater use, and 
restrictions on land use. 
2. Groundwater use restrictions will include limitations or restrictions on well drilling in the 
affected area or buffer zone. 
3. Land-use restrictions will include repairing and replacing perimeter signs and installing 
permanent markers that surround the SDA to delineate contamination. Permanent markers 
will be made of concrete and contain information about the type of contamination. The 
number of permanent markers is 12, based on the large size of the SDA. 
F. Long-term operating and maintenance and monitoring (operations and maintenance costs) 
1. Operations and maintenance activities will continue following completion of the surface 
barrier. Operations and maintenance activities will include groundwater monitoring, vadose 
zone monitoring, biological surveillance, and vegetation surveillance. 
2. Operable Unit 7-13/14 will fund groundwater and vadose zone monitoring for the 
first 5 years following project completion (costs are included in this estimate). 
3. The INL Sitewide Monitoring Program will fund groundwater and vadose zone monitoring 
from Year 6 to the end of the IC period (costs are included in this estimate). 
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4. Air monitoring of suspended contaminants, biological monitoring of animal tissue, soil 
monitoring for biotic transported contaminants, and monitoring of surface water runoff are 
captured within the contingency of this cost estimate module. Therefore, costs are not 
included within this estimate. 
5. After topsoil has been placed as the final layer on the surface barrier, it will be seeded to 
provide vegetative cover that will reduce erosion. However, because of the arid climate of 
the INL Site, an extended period of time will be required to establish a permanent vegetative 
cover. Erosion of the uppermost layers of the surface barrier during snowmelt will occur 
during the years immediately following construction; therefore, repairs and reseeding will be 
required. 
6. Ongoing maintenance of the surface barrier will be required in perpetuity after construction 
is completed. Frequent maintenance will be required during the years immediately following 
construction to repair damage from erosion and to establish a permanent vegetative cover. In 
addition, the added weight of the surface barrier is expected to result in increased settlement 
during the initial years following construction. Some areas of the surface barrier will require 
ongoing maintenance to repair damage resulting from settlement. Annual maintenance and 
repairs will be required during the first 5 years following construction. Ongoing maintenance 
and repairs will continue every 5 years concurrent with the 5-year review process. 
7. Environmental monitoring will continue for 100 years following issuance of the ROD. 
Estimated monitoring requirements and projected labor effort are summarized in Table F-20. 
Estimated surveillance requirements and projected labor effort are summarized in 
Table F-21. Estimated costs of the required laboratory analyses are provided in Table F-22. 
8. This estimate does not include costs to maintain and operate OCVZ system treatment units 
or costs to sample and analyze OCVZ vapor ports for volatile organics. 
9. A 10% allocation has been included for replacement parts and equipment for existing wells 
and lysimeters. 
10. Reports will be prepared annually summarizing analytical and field data. 
11. Contingency percentage (i.e., scope plus bid) for the operations and maintenance program 
uses the same contingency percentages used for capital costs. 
12. Project management for the operations and maintenance program is 5% of overall operations 
and maintenance costs plus contingency. 
13. Technical support for the operations and maintenance program is 15% of overall operations 
and maintenance costs plus contingency. 
G. Periodic costs 
Reviews will be conducted once every 5 years for 100 years. Five-year reviews will not result in 
additions or modifications of the remedy. No costs are included in the estimate for remedy 
additions or modifications. 
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Table F-20. Module 4 estimated long-term monitoring program. 
Media Monitoring Stations Monitoring Frequency 
Estimated Labor  
(hours per event) Other Assumptions 
Groundwater 21 monitoring wells Semiannually for 5 years; 
annually for 95 years 
Two and one-half personnel (staff) for 
10.5 days = 262 hours 
Maximum depth of screened interval is 600 ft; 
four quality assurance and quality control samples 
per event. Analyses include characteristic leaching 
procedures for metals, nitrate/nitrite, VOCs, 
semi-VOCs, gross alpha and beta, Sr-90, Tc-99, 
U-234, U-235/236, U-238, Am-241, gamma 
isotopes, C-14, I-129, pH, turbidity, total suspended 
solids, and total dissolved solids. 
100 lysimeters Annually for 100 years  Four personnel for 4 days and 
six personnel for 2.5 days = 310 hours 
Lysimeters will be sampled in late spring. Assume 
35% of lysimeters yield adequate liquid for analysis. 
Assume one additional quality assurance and quality 
control sample. Samples will be prioritized for 
groundwater analytes. 
20 vapor ports Quarterly for 5 years; 
annually for 95 years 
Three personnel for 2 days = 60 hours Vapor port samples analyzed for C-14 and tritium 
only. 
Vadose zone 
100 tensiometers Continuous data logger Maintenance = 200 hours 
Data evaluation = 100 hours 
Data reporting = 160 hours  
Local surface water infiltration will be monitored 
using tensiometers installed in either undisturbed 
surficial soil or water storage layers within the 
engineered surface barrier. Maintenance and data 
evaluation occur quarterly, and data reporting occurs 
annually. 
VOC = volatile organic compound 
 
Table F-21. Module 4 estimated long-term surveillance program. 
Media Monitoring Stations Monitoring Frequency 
Estimated Labor 
(hours per event) Other Assumptions 
Biological Animal intrusion Annually for 100 years Two personnel (staff) for 
1 day = 20 hours 
Requires two staff once per year. 
Vegetation Entire cap surface Annually for 5 years; 
every 5 years for 95 years 
Two personnel (staff) for  
1 day = 20 hours 
Perform one inspection per year in early fall for 
5 years. Reseed 10 acres each year for 5 years 
(50 acres total). Perform one inspection every 
5 years in early fall; thereafter, for 95 years. 
Reseed 10 acres every 5 years for 95 years. 
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Table F-22. Module 4 estimated analytical requirements. 
Vadose Zone Event 
Target Analyte 
Unit Cost
($) 
Groundwater Event
(25 samples) 
($) 
Lysimeter Event 
(36 samples) 
($) 
Vapor Port Event
(20 samples) 
($) 
Volatile organics 169 4,221 6,078 — 
Semivolatile organics 211 5,276 7,598 — 
Metals 169 4,221 6,078 — 
Nitrate/nitrite 15 386 555 — 
Gross alpha and beta 66.64 1,666 2,399 — 
Sr-90 128.20 3,205 4,615 — 
Tc-99 89.35 2,234 3,217 — 
U-234, -235/236, and -238 180.65 4,516 6,503 — 
Am-241 180.65 4,516 6,503 — 
C-14 93.24 2,331 3,357 1,865 
I-129 93.24 2,331 3,357 — 
Tritium 46.27 1,157 1,666 925 
Gamma isotopes 128.21 3,205 4,616 — 
Analytical subtotal — 39,265 56,542 2,790 
Procurement (12%) — 4,712 6,785 335 
Project addera — 1,543 2,221 1,234 
Validation procurementa — 2,072 2,984 1,658 
Totalb — 47,592 68,532 6,017 
Assumptions: 
1. Two task order statements for entire project, samples are batched to maximize efficiency for analysis, shipping 5–10 
samples per shipment, all shipments for a sampling event sent within a 2-week period. Normal turn around time (i.e., 35 days). 
2. Metals: contract laboratory program metals, nitrate as nitrogen through EPA 353.1. 
3. Semivolatile-organic analysis: Priority Pollutant List SW-846 8270C. 
4. Volatile-organic analysis: Priority Pollutant List SW-846 8260B. 
a. Adder costs included task order statement, sampling and analysis plan table, data review, data tracking, data entry (Energy 
Research Information System) upload, invoicing, and validation. 
b. Listed within the “Other” column in the cost estimate. 
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F-5.5 Contingency Guideline Implementation 
Total capital cost contingency for Module 4 is 22.13%. This contingency is the average 
contingency of construction activities (i.e., 25%) and professional and technical services (i.e., 0%). 
Total operations and maintenance cost contingency for Module 4 is 20%. This contingency is the 
average contingency of monitoring, sampling, and testing activities (i.e., 25%); construction activities 
(i.e., 25%); and professional and technical services (i.e., 0%). 
Total periodic cost contingency for Module 4 is 0% (contingency for professional and technical 
services). 
F-5.6 Estimate Summary 
Table F-23 presents rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 4. 
Table F-23. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 4. 
Estimate Methodology 
Rough Order of Magnitude  
(%) 
Project team 65 
Recorded actuals 0 
Parametric 0 
Vendor quotes 0 
Other (estimating manuals) 35 
Total 100 
 
F-5.7 Other Comments or Concerns Specific to the Estimate 
A. All costs reflect present day costs. No escalation is included in the estimate. 
B. Costs for Idaho state sales tax (5%) on material purchases are included in the estimate, where 
applicable. 
C. Because work activities identified in this estimate will not begin until after September 30, 2005, no 
CH2M-WG Idaho general and administrative costs have been included in this estimate per recent 
direction received by Estimating Services. 
F-5.8 Summary 
Tables F-24 through F-27 provide summary cost information for Module 4. 
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Table F-24. Capital costs for Module 4: Operable Unit 7-13/14 Feasibility Study—Simplified Evapotranspiration Surface Barrier with No 
Biointrusion Gas Vent Layer, Project Number: 5992-A. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
1.1 Construction activities 27,035,000 — — — 
1.1.1 Mobilization and demobilization  2,717,000 — — — 
1.1.1.1 Mobilization of temporary facilities and materials — 129,000 32,000 161,000 
1.1.1.2 Submittals and implementation plans 898,000 — — — 
1.1.1.2.1 Operational and layout plan — 145,000 36,000 182,000 
1.1.1.2.2 Remedial action, monitoring, and control plan — 25,000 6,000 32,000 
1.1.1.2.3 Industrial hygiene exposure and sample plan — 22,000 5,000 27,000 
1.1.1.2.4 Management self-assessment plan — 160,000 40,000 199,000 
1.1.1.2.5 Well abandonment plan — 159,000 40,000 198,000 
1.1.1.2.6 Quality control plan — 65,000 16,000 81,000 
1.1.1.2.7 Final inspection report — 323,000 81,000 403,000 
1.1.1.6 Security at construction site access gates — 1,613,000 403,000 2,016,000 
1.1.1.7 Demobilization of temporary facilities — 77,000 19,000 97,000 
1.1.2 Site preparation work 3,897,000 — — — 
1.1.2.1 Cap or cover 3,897,000 — — — 
1.1.2.1.1 Install temporary water fill station storage tank for compaction — 65,000 16,000 81,000 
1.1.2.1.2 Relocate and demolish utilities and environmental monitoring 
equipment 
— 677,000 169,000 847,000 
1.1.2.1.3 Construct new SDA perimeter gravel road — 354,000 88,000 442,000 
1.1.2.1.4 Install new perimeter fence and gates — 774,000 194,000 968,000 
1.1.2.1.5 Demolition of existing perimeter fence and LLW Pit fence — 93,000 23,000 117,000 
1.1.2.1.6 Abandon or extend existing wells and probes — 376,000 94,000 470,000 
1.1.2.1.7 Extend existing OCVZ system probes and relocate treatment 
units 
580,000 — — — 
1.1.2.1.7.1 Extend 18 existing OCVZ system probes — 225,000 56,000 281,000 
1.1.2.1.7.2 Relocate treatment Unit D — 118,000 30,000 148,000 
1.1.2.1.7.3 Relocate treatment Unit E — 118,000 30,000 148,000 
1.1.2.1.7.4 Relocate treatment Unit F — 118,000 30,000 148,000 
1.1.2.1.8 Extend existing advanced tensiometers and install new 
advanced tensiometers 
978,000 — — — 
1.1.2.1.8.1 Maintain and extend 50 existing advanced tensiometers  — 16,000 4,000 20,000 
1.1.2.1.8.2 Install 50 new advanced tensiometers  — 639,000 160,000 798,000 
1.1.2.1.8.3 Well completion — 100,000 25,000 125,000 
1.1.2.1.8.4 Probe cost for installation of new advanced tensiometers  — 97,000 24,000 121,000 
1.1.2.1.8.5 Logger cost for installation of new advanced tensiometers — 65,000 16,000 81,000 
1.1.2.1.8.6 Network design cost for installation of new advanced 
tensiometers 
— 62,000 15,000 77,000 
1.1.3 Remediation 20,421,000 — — — 
1.1.3.1 Cap or cover 20,421,000 — — — 
1.1.3.1.1 Construct ET surface barrier without gas vent layer 19,349,000 — — — 
1.1.3.1.1.1 Install grading fill—layer one — 9,214,000 2,304,000 11,518,000 
1.1.3.1.1.2 Install topsoil—layer two — 4,219,000 1,055,000 5,274,000 
1.1.3.1.1.3 Vegetate cap and construction area — 521,000 130,000 651,000 
1.1.3.1.1.4 Install OCVZ abovegrade piping to probes — 3,588,000 897,000 4,485,000 
1.1.3.1.1.5 Install six sampling wells outside the SDA — 1,806,000 452,000 2,258,000 
1.1.3.1.2 Contour south and east ends outside the SDA for drainage — 1,072,000 268,000 1,340,000 
1.2 Professional and technical services 3,379,000 — — — 
1.2.1 Project management — 1,690,000 0 1,690,000 
1.2.2 Remedial design and remedial action work plan 1,014,000 — — — 
1.2.2.1 Remedial design — 676,000 0 676,000 
1.2.2.2 Remedial action work plan — 338,000 0 338,000 
1.2.3 Construction management — 676,000 0 676,000 
1.3 Institutional controls 133,000 — — — 
1.3.1 Institutional controls plan — 17,000 0 17,000 
1.3.2 Groundwater use restrictions — 26,000 0 26,000 
1.3.3 Land use restrictions 90,000 — — — 
1.3.3.1 Perimeter markers — 77,000 0 77,000 
1.3.3.2 Repair and replace perimeter signs — 13,000 0 13,000 
 Total capital costc — 30,547,000 6,759,000 37,305,000 
 a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 22.1% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
ET = evapotranspiration 
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone 
SDA = Subsurface Disposal Area 
 
  
F-74 
Table F-25. Operational and maintenance costs for Module 4: Operable Unit 7-13/14 Feasibility Study—Simplified Evapotranspiration Surface 
Barrier with No Biointrusion Gas Vent Layer, Project Number: 5992-A. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
2.1 Monitoring, sampling, testing, and analysis 45,042,000 — — — 
2.1.1 Groundwater monitoring 9,912,000 — — — 
2.1.1.1 Groundwater monitoring semiannually for 5 years 
(10 sampling events) 
— 813,000 203,000 1,016,000 
2.1.1.2 Groundwater monitoring annually for 95 years (95 sampling 
events) 
— 7,723,000 1,931,000 9,653,000 
2.1.1.3 Replacement parts and equipment costs (assume 10% total 
groundwater monitoring costs) 
— 1,377,000 344,000 1,721,000 
2.1.2 Vadose zone monitoring 35,130,000 — — — 
2.1.2.1 Sample 100 lysimeters one time per year in late spring — 11,172,000 2,793,000 13,965,000 
2.1.2.2 Sample and analyze 20 vapor ports four times per year for 
5 years 
— 266,000 67,000 333,000 
2.1.2.3 Sample and analyze 20 vapor ports one time per year 
thereafter for 95 years 
— 1,265,000 316,000 1,581,000 
2.1.2.4 Analyze 100 advanced tensiometers 17,548,000 — — — 
2.1.2.4.1 Maintenance of advanced tensiometers four times per 
year for 100 years 
— 10,322,000 2,581,000 12,903,000 
2.1.2.4.2 Data evaluation of advanced tensiometers four times per 
year for 100 years 
— 5,161,000 1,290,000 6,452,000 
2.1.2.4.3 Data reporting of advanced tensiometers one time per 
year for 100 years 
— 2,064,000 516,000 2,581,000 
2.1.2.5 Replacement parts and equipment costs (assume 10% of total 
vadose zone monitoring costs) 
— 4,879,000 1,220,000 6,099,000 
2.2 Construction activities 10,206,000 — — — 
2.2.1 Remedy failure or replacement 9,677,000 — — — 
2.2.1.1 Cap or cover maintenance and repairs — 9,677,000 2,419,000 12,097,000 
2.2.2 Cap surveillance 528,000 — — — 
2.2.2.1 Biological surveillance 30,000 — — — 
2.2.2.1.1 Intrusion surveillance with two people two times the first 
5 years 
— 3,000 1,000 4,000 
2.2.2.1.2 Intrusion surveillance with two people one time every 
5 years thereafter for 95 years 
— 27,000 7,000 34,000 
2.2.2.2 Vegetation surveillance  499,000 — — — 
2.2.2.2.1 Perform one inspection per year in early fall for 5 years — 7,000 2,000 9,000 
2.2.2.2.2 Reseed 10 acres each year for 5 years (50 acres total) — 97,000 24,000 121,000 
2.2.2.2.3 Perform one inspection in early fall every 5 years 
thereafter for 95 years 
— 27,000 7,000 34,000 
2.2.2.2.4 Reseed 10 acres every 5 years for 95 years — 368,000 92,000 460,000 
2.3 Professional and technical services 13,812,000 — — — 
2.3.1 Project management — 3,453,000 0 3,453,000 
2.3.2 Technical support — 10,359,000 0 10,359,000 
 Total operational and maintenance costc — 69,060,000 13,812,000 82,871,000 
 
a. Values are rounded to the nearest $1,000. 
b. Operational and maintenance cost contingency is 20.0% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
 
Table F-26. Periodic costs for Module 4: Operable Unit 7-13/14 Feasibility Study— Simplified Evapotranspiration Surface Barrier with No 
Biointrusion Gas Vent Layer, Project Number: 5992-A. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
3.1 Professional and technical services 5,218,000 — — — 
3.1.1 Remedial action report — 490,000 0 490,000 
3.1.2 Annual summary reports — 1,935,000 0 1,935,000 
3.1.3 5-year reviews — 1,161,000 0 1,161,000 
3.1.4 Operation and maintenance report — 1,631,000 0 1,631,000 
 Total periodic costc — 5,218,000 — 5,218,000 
 a. Values are rounded to the nearest $1,000. 
b. Periodic cost contingency is 0.0% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown above. 
See Table F-3 for nonrounded totals. 
 
Table F-27. Total costs for Module 4: Operable Unit 7-13/14 Feasibility Study— Simplified Evapotranspiration Surface Barrier with No 
Biointrusion Gas Vent Layer, Project Number: 5992-A. 
  
Estimatea 
($) 
Contingencya,b 
($) 
Totala 
($) 
Total cost for simplified evapotranspiration surface barrier with 
no biointrusion gas vent layer) 
 104,824,000 20,571,000 125,395,000 
a. Values are rounded to the nearest $1,000. 
b. The total cost contingency is 24.3% of the estimate. 
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F-6. MODULE 5: MODIFIED RCRA TYPE C CAP 
F-6.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-6.2 Scope of Work 
The objective of this project is to construct a modified Resource Conservation and Recovery Act 
(RCRA) (42 USC § 6901 et seq., 1976) Type C surface barrier (i.e., cap) in the SDA. This surface barrier 
will cover approximately 105 acres in the SDA. 
Subcontractor mobilization consists of the following: 
• Generate operational plans 
• Generate a management self-assessment plan 
• Mobilize temporary facilities and equipment. 
Subcontractor demobilization consists of the following: 
• Demobilize temporary facilities and equipment 
• Generate a final inspection report following completion of cap construction. 
Subcontractor site preparation consists of the following: 
• Install a temporary water storage tank in the SDA to be used for compaction 
• Relocate, extend, or demolish specified utilities and environmental monitoring equipment 
• Contour the south and east sides of the SDA for drainage 
• Install a new perimeter fence 
• Demolish existing perimeter fence 
• Abandon, in-place, 25 of 50 existing monitoring wells and probes in the SDA 
• Extend 25 of 50 existing monitoring wells and probes 
• Extend 18 of existing OCVZ system wells above cap elevation and relocate three OCVZ system 
treatment units beyond the cap perimeter 
• Extend 50 existing advanced tensiometers and install 50 new advanced tensiometers 
• Construct a new access road at the perimeter of the SDA. 
Subcontractor remediation consists of the following steps: 
• Construct a modified RCRA Type C surface barrier consisting of grading fill, asphalt base, asphalt, 
gravel drain, gravel filter, sand, compacted topsoil, and topsoil layers with perimeter armor 
protection 
• Install OCVZ system piping from the 18 OCVZ system wells to the three relocated OCVZ system 
treatment units 
  F-76
• Install six sampling wells outside the SDA following cap construction 
• Conduct placement of ICs. 
Long-term monitoring and operations and maintenance activities include the following: 
• Groundwater monitoring 
• Vadose zone monitoring 
• Biological surveillance 
• Vegetation surveillance. 
Subcontractor periodic costs include: 
• Remedial action report following cap completion 
• Annual summary reports during the operations and maintenance period 
• Five-year reviews during the operations and maintenance period 
• Operations and maintenance report following the operations and maintenance period. 
F-6.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. Project scope and methodologies for this estimate were prepared from a project visit and from 
discussions with the project team. 
B. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
C. Initial information about the cap was obtained from the Preliminary Design for an Engineering 
Surface Barrier at the SDA (Mattson et al. 2004). 
D. A revised drawing of the cap, a recapitulation template, contingency input, and costs and 
percentages for submittals and implementation plans, professional and technical services 
(e.g., project management, design, construction management), and long-term operational 
and maintenance work were provided. 
E. Engineering provided most of the estimated excavation and fill quantities. 
F. Engineering provided the estimate of a grading fill quantity of 1,186,389 in-place cubic yards. 
G. ICP construction management provided material properties. 
H. Cost-estimating judgment, coupled with on-INL Site unrecorded experiences and field observations 
of projects constructed and demolished at the INL Site, was used to establish the rationale for 
structuring of the work. 
I. Estimate development was established using a detailed bottoms-up quantifiable technique. Activity 
descriptions, costs, and productions are based on these individual detailed item quantities. 
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J. New perimeter fencing costs were based on the “ICDF Complex Perimeter 6’ Chain Link Fence 
and Gates,” cost estimate, File Number 2448-G, dated March 19, 2003. Appropriate general 
contractor markups for overhead, profit, and bond were applied to the costs extracted from this 
previous estimate. 
K. Submittal and implementation plan costs and professional and technical periodic costs were based 
upon costs extracted from the “ISG Project FY 2005–FY 2011,” cost estimate, File Number 5987, 
dated August 3, 2004. Appropriate general contractor markups for overhead, profit, and bond 
were applied to the costs extracted from this previous estimate. 
L. Security costs are based on CH2M-WG Idaho Cost Estimate Number 5432. Appropriate general 
contractor markups for overhead, profit, and bond were applied to the costs extracted from this 
previous estimate. 
M. Costs for land-use restrictions, operations and maintenance activities, and cap maintenance were 
extracted from Zitnik et al. (2002). Appropriate general contractor markups for overhead, profit, 
and bond were applied to the costs extracted from this previous estimate. 
N. The following drawings were used to help define the scope of work and the assumptions used to 
bind the estimate with quantities. 
1. “Radioactive Waste Management Complex Diagram,” Drawing Number 416511 
2. “Basalt Topo Elevation,” provided by geographical information system analyst 
3. “Radioactive Waste Management Complex Area Map,” Drawing Number 175603 
4. “Radioactive Waste Management Complex Site Plan,” Drawing Number 175604 
5. “RWMC Telephone/Communication Site Plan,” Drawing Number 175606. 
O. Unit costs for relocation of the OCVZ were based on the “AR Project – OCVZ Unit E Relocation 
Subcontract,” cost estimate, File Number 5989-G. Appropriate general contractor markups for 
overhead, profit, and bond were applied to the costs extracted from this previous estimate. 
P. Equipment rates are based on the monthly rates for that particular piece of equipment, as published 
in 2005 Rental Rate Blue Book, PRIMEDIA Business Magazines and Media, Inc. These rates have 
been adjusted for use in Idaho and for a 50-hour week (216.67 optimum hours per month) use. 
Q. The following resources were used to determine equipment and crew makeup, production rates, 
and production-adjustment factors. 
1. 2005 Rental Rate Blue Book 
2. 2005 RS Means Facilities Construction Cost Data 
3. Caterpillar (CAT) Performance Handbook, Edition 30 
4. Caterpillar (CAT) Performance Handbook, Edition 35 
5. Construction Equipment Ownership and Operating Expense Schedule, U.S. Army Corps of 
Engineers, July 2003 
6. Construction Planning, Equipment, and Methods, Fourth Edition, McGraw-Hill, 1985 
7. EP 1110, U.S. Army Corps of Engineers, July 2003 
  F-78
8. Excavation and Materials Handling, Geology Engineering 465, University of Idaho, 
Spring 2005 
9. FM 5-434, U.S. Department of the Army, June 2000 
10. Interviews with local equipment vendors 
11. Process Plant Cost Estimating Standards, Richardsons Engineering Services, Inc., 
1995 Edition. 
R. This estimate is based on the following adjustment factors: 
1. Normal job-site efficiency factor of 83% 
2. Overtime factor of 91.25% 
3. Machine shutdown periods, safety walk-downs, and personnel breaks of 97.50% 
4. Machine warm-up periods and plan of the day meetings of 95%. 
S. Fiscal Year 2006 INL Site Stabilization Agreement craft wage rates were used in the estimate. 
F-6.4 Assumptions 
A. Schedule 
1. Figure F-5 illustrates the project schedule. 
2. Construction operations will be performed for 9 to 10 months a year without weather 
impacts. Construction will be performed during this time working one 10-hour shift per day, 
with a back shift that performs maintenance. 
3. Field crews will demobilize the equipment during a 2-month winter shutdown period each 
year to refurbish and replace equipment. 
4. The following activities comprise the remedial design and remedial action portion of the 
modified RCRA Type C surface barrier module. Corresponding durations are based on 
estimated crew productivity, regulatory reviews and approvals, and weather constraints 
inherent to the INL Site. 
B. Mobilization and demobilization (capital costs) 
1. ICP personnel will not require move monies. 
2. Heavy earthwork equipment mobilization and demobilization costs are captured within 
the remediation section of this cost estimate. 
C. Site preparation (capital costs) 
1. A perimeter fence will be installed around the SDA (3 km [10,000 ft]) and will be replaced 
once in 100 years. 
2. Piping to connect the OCVZ system probes to the relocated OCVZ treatment units will not 
be installed until completion of cap construction (i.e., the probes will not be operational 
during cap construction). 
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Years
Security
  Operational and management self-assessment plans
Mobilization of trailers, temporary facilities, and materials
Demobilization of trailers and temporary facilities 
 Final inspection reports for cap, road, 
and fence installation (also includes OCVZ
relocation and drainage contouring)
Procurement
Demolish or relocate environmental monitoring equipment and utilities
Install water storage tank
Install new SDA perimeter gravel road
Install new SDA perimeter fence and demolish old SDA perimeter fence
Abandon or extend existing wells and probes
Extend existing OCVZ probes and relocate OCVZ treatment units
Extend existing tensiometers and install new tensiometers
Install grading fill
Install 4-in. asphalt base and 6-in. asphalt layer
Install 6-in. gravel layer and 6-in. gravel filter layer
Install 6-in. sand layer
Install 20-in. compacted top soil layer
Install 20-in. top soil layer and vegetate
OCVZ above grade piping to probes
Install side slope and armor layers
Install six sampling wells outside the SDA
Re-contour south and east ends of SDA for drainage
Remedial design and remedial action work plan
Construction management
Project management
Institutional control plan
Groundwater use restrictions
Land use restrictions
Groundwater monitoring
Vadose zone monitoring
Cap repair
Cap surveillance
Project management
Technical support `
  Remedial action report
Annual summary reports
5-year reviews
Operations and maintenance report
Annual construction costs (M)
Annual O&M costs (M)
Annual periodic costs (M)
Total annual costs (M)
Total cost
OCVZ = Organic contamination in the vadose zone
O&M = Operations and maintenance
SDA= Subsurface Disposal Area
$207,489,967
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Figure F-5. Module 5 design, construction, and surveillance schedule for a modified RCRA Type C surface barrier. 
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D. Remediation modified RCRA Type C surface barrier (capital costs) 
1. Cuts into the existing SDA perimeter berms will be allowed for use as cut-to-fill materials. 
2. All existing soil piles inside of the SDA will be gone at the time of this project and, 
therefore, cannot be claimed as credit for use as fill material for this work. 
3. No hazardous or contaminated materials will be encountered during this work. 
4. INL Site Stabilization Agreement wages will apply, and no overtime (other than the monies 
needed to work five 10-hour days) or shift differential has been considered for this estimate. 
5. Employee plan of the day meetings will take place during the equipment warm-up periods. 
No additional monies were included beyond that time period. 
6. Borrow sources for fill materials are indicated in Table F-28. 
7. Cap layer composition and thickness are indicated in Table F-29. 
8. Borrow pits will not experience any flooding. 
9. A water supply (government-furnished equipment at no cost to this project) will be located 
within 152 m (500 ft) of the SDA and will provide enough gallons per minute to ensure 
required water is available. To help support this, a temporary fill storage tank will be needed 
to assist with the filling of water equipment during peak use times so as not to create 
stacking of equipment. 
10. Temporary power will be provided on the east of the SDA at no cost to this project. Any 
temporary power required at any of the borrow sources will be provided by the 
subcontractor by the use of portable generators. 
11. No rock will be encountered during excavation work at the SDA. 
12. Utilities to be removed will not be required to be relocated or replaced at the end of this 
work. Other than the existing electrical lines to the Advanced Mixed Waste Treatment 
Project Facility, all utilities listed in the detail sheets to be demolished are no longer needed. 
13. No radiological or hazardous material will be encountered at any time during this project. 
14. No secondary waste will be generated during the construction of this project. 
15. Equipment rates for this project have been estimated at Fiscal Year 2005 rates for 
new equipment and have not been adjusted for machine mechanical availability. New rates 
will compensate for any machine breakdowns. 
16. Optimum equipment use will be required to meet the proposed construction schedule. 
17. Because of maximum weight restrictions, scrapers will only be allowed to carry 33.5 bank 
cubic yards per load. 
18. The project team will direct the design so that the toe of the grading fill material will begin 
at the cut-off wall. 
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Table F-28. Module 5 distances and sources of borrow materials for the cap/cover system. 
Material Issue 
One-Way 
Haul Distance 
(mi) Source 
Topsoil This material would consist of organic silt loam and 
would be used to construct a topsoil layer to support 
vegetation on top of the surface barrier. 
13.7 This material would be unprocessed organic silt loam 
from Rye Grass Flats. 
Compacted topsoil This material would consist of organic silt loam placed 
below the topsoil layer. 
13.7 This material would be unprocessed organic silt loam 
from Rye Grass Flats. 
Sand This material would be used for the fine filter layer 
within the cap and along the side slope. No identified 
bank run borrow areas are available within the INL Site 
boundary 
4 This material would be processed sand (from gravel 
screening) from the Borax Gravel Pit. 
Gravel This material would be used for the coarse filter and 
drain layers within the cap and for surface barrier side 
slope protection. A sufficient quantity of good 
structural gravel is available (crushing required). 
4 This material would be processed gravel from the Borax 
Gravel Pit. 
Asphalt Asphalt base course and finish course layers would be 
placed between the grading fill and gravel drain layers. 
1–60 The hot asphalt mixture would be trucked from an asphalt 
plant in the Idaho Falls, Blackfoot, and Pocatello areas, or 
would be produced at a temporary asphalt plant 
established near the Radioactive Waste Management 
Complex. 
Grading fill This material would be used for the first layer of the 
cap (and for filling the Subsurface Disposal Area), 
which is assumed to begin at elevation 5,012.0 ft. 
1.9 This material would be unprocessed gravel and sand 
from the T12 Gravel Pit. 
Coarse fractured 
basalt 
This material would be used for surface barrier side 
slope protection. The majority of the mined coarse 
fractured basalt material at the INL Site has been used 
for other remedial actions at the INL Site. 
35 This material would be processed material mined at 
Radio Cinder Butte, approximately 26 mi west of 
Idaho Falls, near State Highway 20. 
Rip-rap Rip-rap would be used for erosion control around the 
perimeter of the cap. The majority of the mined rip-rap 
material at the INL Site has been used for other 
remedial actions at the INL Site. 
35 This material would be processed material mined at 
Radio Cinder Butte, approximately 26 mi west of 
Idaho Falls, near State Highway 20. 
INL = Idaho National Laboratory 
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Table F-29. Module 5 surface barrier design layers, thickness, and volume. 
Layer 
Thickness 
(in.) 
Approximate 
Volume  
(yd3) Material Description 
Topsoil 20 276,447 Unprocessed organic silt loam from Rye Grass Flats. 
Compacted topsoil 20 276,447 Unprocessed organic silt loam from Rye Grass Flats. 
Sand 6 85,134 Processed sand (from gravel screening) from the Borax Gravel Pit. 
Gravel filter 6 82,887 Processed gravel from the Borax Gravel Pit. 
Gravel drain 6 83,123 Processed gravel from the Borax Gravel Pit. 
Asphalt finish course 6 83,362 Hot asphalt mixture would be trucked from an asphalt plant in Idaho Falls, Blackfoot, 
or Pocatello or would be produced at a temporary asphalt plant established near 
RWMC. 
Asphalt base course 4 55,146 Hot asphalt mixture would be trucked from an asphalt plant in Idaho Falls, Blackfoot, 
or Pocatello or would be produced at a temporary asphalt plant established near 
RWMC. 
Grading fill 0–120 1,186,389 Unprocessed gravel and sand from the T12 Gravel Pit. 
Sand (side-slope) 12 2,366 Processed sand (from gravel screening) from the Borax Gravel Pit. 
Gravel (side-slope protection) 12 3,271 Processed gravel from the Borax Gravel Pit. 
Coarse fractured basalt 
(side-slope protection) 
12 4,124 Processed material mined at Radio Cinder Butte, approximately 26 mi west of 
Idaho Falls, near State Highway 20. 
Rip-rap (side-slope protection) 36 25,735 Processed material mined at Radio Cinder Butte, approximately 26 mi west of 
Idaho Falls, near State Highway 20. 
RWMC = Radioactive Waste Management Complex 
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E. Institutional controls (capital costs) 
1. Placement of ICs will include generation of an IC plan, restrictions on groundwater use, and 
restrictions on land use. 
2. Groundwater-use restrictions will include limitations or restrictions on well drilling in the 
affected area or buffer zone. 
3. Land use restrictions will include repairing and replacing perimeter signs and installing 
permanent markers surrounding the SDA to delineate contamination. Permanent markers 
will be made of concrete and contain information about the type of contamination. The 
number of permanent markers is 12, based on the large size of the SDA. 
F. Long-term operating and maintenance and monitoring (operations and maintenance costs) 
1. Operations and maintenance activities will continue following completion of the surface 
barrier. Operations and maintenance activities will include groundwater monitoring, vadose 
zone monitoring, biological surveillance, and vegetation surveillance. 
2. Operable Unit 7-13/14 will fund groundwater and vadose zone monitoring for the first 
5 years following project completion (costs are included in this estimate). 
3. The INL Sitewide Monitoring Program will fund groundwater and vadose zone monitoring 
from Year 6 to the end of the IC period (costs are included in this estimate). 
4. Air monitoring of suspended contaminants, biological monitoring of animal tissue, soil 
monitoring for biotic transported contaminants, and monitoring of surface water runoff are 
captured within the contingency of this cost estimate module. Therefore, costs are not 
included within this estimate. 
5. After topsoil has been placed as the final layer on the surface barrier, it will be seeded to 
provide vegetative cover that will reduce erosion. However, because of the arid climate of 
the INL Site, an extended period of time will be required to establish a permanent vegetative 
cover. Erosion of the uppermost layers of the surface barrier during snowmelt will occur 
during the years immediately following construction, and repairs and reseeding will be 
required. 
6. Ongoing maintenance of the surface barrier will be required in perpetuity after construction 
is completed. Frequent maintenance will be required during the years immediately following 
construction to repair damage from erosion and to establish a permanent vegetative cover. In 
addition, the added weight of the surface barrier is expected to result in increased settlement 
during the initial years following construction. Some areas of the surface barrier will require 
ongoing maintenance to repair damage resulting from settlement. Annual maintenance and 
repairs will be required during the first 5 years following construction. Ongoing maintenance 
and repairs will continue every 5 years concurrent with the 5-year review process. 
7. Environmental monitoring will continue for 100 years following issuance of the ROD. 
Estimated monitoring requirements and the projected labor effort are summarized in 
Table F-30. Estimated surveillance requirements and the projected labor effort are 
summarized in Table F-31. The estimated costs of the required laboratory analyses are 
provided in Table F-32. 
  F-85 
8. This estimate does not include costs to maintain and operate the OCVZ system treatment 
units or costs to sample and analyze OCVZ vapor ports for volatile organics. These costs are 
captured in Estimate Number 5992-S (Module 20a). 
9. A 10% allocation is included for replacement parts and equipment for the existing wells 
and lysimeters. 
10. Reports will be prepared annually summarizing analytical and field data. 
11. Contingency percentage (scope plus bid) for the operations and maintenance program uses 
the same contingency percentages used for the capital costs. 
12. Project management for the operations and maintenance program is 5% of the overall 
operations and maintenance costs plus contingency. 
13. Technical support for the operations and maintenance program is 15% of the overall 
operations and maintenance costs plus contingency. 
G. Periodic costs 
Reviews will be conducted once every 5 years for 100 years. Five-year reviews will not result in 
additions or modifications of the remedy. No costs are included in the estimate for remedy additions or 
modifications. 
F-6.5 Contingency Guideline Implementation 
The total capital cost contingency for Module 5 is 22.19%. This contingency is the average 
contingency of the construction activities (i.e., 25%) and professional and technical services (i.e., 0%). 
The total operations and maintenance cost contingency for Module 5 is 20%. This contingency is 
the average contingency of the monitoring, sampling, and testing activities (i.e., 25%); construction 
activities (i.e., 25%); and professional and technical services (i.e., 0%). 
The total periodic cost contingency for Module 5 is 0% (the contingency for the professional and 
technical services). 
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Table F-30. Module 5 estimated long-term monitoring program. 
Media Monitoring Stations Monitoring Frequency 
Estimated Labor  
(hours per event) Other Assumptions 
Groundwater 21 monitoring wells Semiannually for 5 years; 
annually for 95 years 
Two and one-half personnel 
(staff) for 10.5 days = 262 hours 
Maximum depth of screened interval is 600 ft; four 
quality assurance and quality control samples per 
event. Analyses include characteristic leaching 
procedures for metals, nitrate/nitrite, VOCs, 
semi-VOCs, gross alpha and beta, Sr-90, Tc-99, 
U-234, U-235/236, U-238, Am-241, gamma isotopes, 
C-14, I-129, pH, turbidity, total suspended solids, and 
total dissolved solids. 
100 lysimeters Annually for 100 years  Four personnel for 4 days and  
six personnel for  
2.5 days = 310 hours 
Lysimeters will be sampled in late spring. Assume 
35% of lysimeters yield adequate liquid for analysis. 
Assume one additional quality assurance and quality 
control sample. Samples will be prioritized for 
groundwater analytes. 
20 vapor ports Quarterly for 5 years; 
annually for 95 years 
Three personnel for  
2 days = 60 hours 
Vapor port samples analyzed for C-14 and tritium 
only. 
Vadose zone 
100 tensiometers Continuous data logger Maintenance = 200 hours 
Data evaluation = 100 hours 
Data reporting = 160 hours  
Local surface water infiltration will be monitored 
using tensiometers installed in either undisturbed 
surficial soil or water storage layers within the 
engineered surface barrier. Maintenance and data 
evaluation occur quarterly, and data reporting occurs 
annually. 
 
Table F-31. Module 5 estimated long-term surveillance program. 
Media Monitoring Stations Monitoring Frequency 
Estimated Labor  
(hours per event) Other Assumptions 
Biological Animal intrusion Annually for 100 years Two personnel (staff) for  
1 day = 20 hours 
Requires two staff once per year.  
Vegetation Entire cap surface Annually for 5 years, 
every 5 years for 95 years 
Two personnel (staff) for  
1 day = 20 hours 
Perform one inspection per year in early fall for 
5 years. Reseed 10 acres each year for 5 years 
(50 acres total). Perform one inspection every 5 years 
in early fall; thereafter, for 95 years. Reseed 10 acres 
every 5 years for 95 years. 
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Table F-32. Module 5 estimated analytical requirements. 
Vadose Zone Event 
Target Analyte 
Unit Cost 
($) 
Groundwater Event
(25 samples) 
($) 
Lysimeter Event 
(36 samples) 
($) 
Vapor Port Event 
(20 samples) 
($) 
Volatile organics 169 4,221 6,078 — 
Semivolatile organics 211 5,276 7,598 — 
Metals 169 4,221 6,078 — 
Nitrate/nitrite 15 386 555 — 
Gross alpha and beta 66.64 1,666 2,399 — 
Sr-90 128.20 3,205 4,615 — 
Tc-99 89.35 2,234 3,217 — 
U-234, -235/236, -238 180.65 4,516 6,503 — 
Am-241 180.65 4,516 6,503 — 
C-14 93.24 2,331 3,357 1,865 
I-129 93.24 2,331 3,357 — 
Tritium 46.27 1,157 1,666 925 
Gamma isotopes 128.21 3,205 4,616 — 
Analytical subtotal — 39,265 56,542 2,790 
Procurement (12%) — 4,712 6,785 335 
Project addera — 1,543 2,221 1,234 
Validation procurementa — 2,072 2,984 1,658 
Totalb  — 47,592 68,532 6,017 
Assumptions: 
1. Two task order statements for entire project, samples are batched to maximize efficiency for analysis, shipping 5–10 samples per 
shipment, all shipments for a sampling event sent within a 2-week period. Normal turn around time (i.e., 35 days). 
2. Metals: contract laboratory program metals, nitrate as nitrogen through EPA 353.1. 
3. Semivolatile-organic analysis: Priority Pollutant List SW-846 8270C. 
4. Volatile-organic analysis: Priority Pollutant List SW-846 8260B. 
a. Adder costs included task order statement, sampling and analysis plan table, data review, data tracking, data entry (Energy Research 
Information System) upload, invoicing, and validation. 
b. Listed within the “Other” column in the cost estimate. 
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F-6.6 Estimate Summary 
Table F-33 shows the rough order of magnitude allocations of methodologies used to develop the 
cost estimate for Module 5. 
Table F-33. Rough order of magnitude allocations of methodologies 
used to develop the cost estimate for Module 5. 
Estimate Methodology 
Rough Order of Magnitude  
(%) 
Project team 65 
Recorded actuals 0 
Parametric 0 
Vendor quotes 0 
Other (estimating manuals) 35 
Total 100 
 
F-6.7 Other Comments or Concerns Specific to the Estimate 
A. All costs reflect present day costs. No escalation is included in the estimate. 
B. Costs for Idaho state sales tax (5%) on material purchases are included in the estimate, where 
applicable. 
C. Because work activities identified in this estimate will not begin until after September 30, 2005, no 
ICP general and administrative costs have been included in this estimate, in accordance with recent 
direction received by Estimating Services. 
F-6.8 Summary 
Tables F-34 through F-37 provide summary cost information for Module 5. 
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Table F-34. Capital costs for Module 5: Operable Unit 7-13/14 Feasibility Study—RCRA Type C Cap, Project Number: 5992-B. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
1.1 Construction activities 86,740,000 — — — 
1.1.1 Mobilization and demobilization  4,269,000 — — — 
1.1.1.1 Mobilization of temporary facilities and materials — 129,000 32,000 161,000 
1.1.1.2 Submittals and implementation plans 1,159,000 — — — 
1.1.1.2.1 Operational and layout plan — 242,000 61,000 303,000 
1.1.1.2.2 Remedial action, monitoring, and control plan — 42,000 11,000 53,000 
1.1.1.2.3 Industrial hygiene exposure and sample plan — 36,000 9,000 45,000 
1.1.1.2.4 Management self-assessment plan — 266,000 66,000 332,000 
1.1.1.2.5 Well abandonment plan — 186,000 46,000 232,000 
1.1.1.2.6 Quality control plan — 65,000 16,000 81,000 
1.1.1.2.7 Final inspection report — 323,000 81,000 403,000 
1.1.1.3 Security at construction site access gates — 2,903,000 726,000 3,629,000 
1.1.1.4 Demobilization of temporary facilities — 77,000 19,000 97,000 
1.1.2 Site preparation work 3,897,000 — — — 
1.1.2.4 Cap or cover 3,897,000 — — — 
1.1.2.1.1 Install temporary water fill station storage tank for compaction — 65,000 16,000 81,000 
1.1.2.1.2 Relocate and demolish utilities and environmental monitoring 
equipment 
— 677,000 169,000 847,000 
1.1.2.1.3 Construct new Subsurface Disposal Area perimeter gravel road — 354,000 88,000 442,000 
1.1.2.1.4 Install new perimeter fence and gates — 774,000 194,000 968,000 
1.1.2.1.5 Demolish existing perimeter fence and LLW Pit fence — 93,000 23,000 117,000 
1.1.2.1.6 Abandon or extend existing wells and probes — 376,000 94,000 470,000 
1.1.2.1.7 Extend existing OCVZ system probes and relocate treatment 
units 
580,000 — — — 
1.1.2.1.7.1 Extend 18 existing OCVZ system probes — 225,000 56,000 281,000 
1.1.2.1.7.2 Relocate treatment Unit D — 118,000 30,000 148,000 
1.1.2.1.7.3 Relocate treatment Unit E — 118,000 30,000 148,000 
1.1.2.1.7.4 Relocate treatment Unit F — 118,000 30,000 148,000 
1.1.2.1.8 Extend existing advanced tensiometers and install new advanced 
tensiometers 
978,000 — — — 
1.1.2.1.8.1 Maintain and extend 50 existing advanced tensiometers — 16,000 4,000 20,000 
1.1.2.1.8.2 Install 50 new advanced tensiometers — 639,000 160,000 798,000 
1.1.2.1.8.3 Well completion — 100,000 25,000 125,000 
1.1.2.1.8.4 Probe cost for installation of new advanced tensiometers — 97,000 24,000 121,000 
1.1.2.1.8.5 Logger cost for installation of new advanced tensiometers — 65,000 16,000 81,000 
1.1.2.1.8.6 Network design cost for installation of new advanced 
tensiometers 
— 62,000 15,000 77,000 
1.1.3 Remediation 78,574,000 — — — 
1.1.3.1 Cap or cover 78,574,000 — — — 
1.1.3.1.1 Construct Resource Conservation and Recovery Act Type C cap 77,508,000 — — — 
1.1.3.1.1.1 Install grading fill—layer one — 9,214,000 2,304,000 11,518,000 
1.1.3.1.1.2 Install 4-in. asphalt base—layer two — 14,999,000 3,750,000 18,748,000 
1.1.3.1.1.3 Install 6-in. asphalt—layer three — 24,562,000 6,141,000 30,703,000 
1.1.3.1.1.4 Install gravel drain—layer four — 2,124,000 531,000 2,655,000 
1.1.3.1.1.5 Install gravel filter—layer five — 2,061,000 515,000 2,577,000 
1.1.3.1.1.6 Install sand—layer six — 1,088,000 272,000 1,360,000 
1.1.3.1.1.7 Install compacted topsoil—layer seven — 7,169,000 1,792,000 8,961,000 
1.1.3.1.1.8 Install topsoil—layer eight — 7,041,000 1,760,000 8,802,000 
1.1.3.1.1.9 Install side-slope sand — 37,000 9,000 47,000 
1.1.3.1.1.10 Install side-slope gravel — 84,000 21,000 105,000 
1.1.3.1.1.11 Install side-slope basalt — 443,000 111,000 554,000 
1.1.3.1.1.12 Install side-slope rip-rap — 2,770,000 693,000 3,463,000 
1.1.3.1.1.13 Vegetate cap and construction area — 521,000 130,000 651,000 
1.1.3.1.1.14 Install OCVZ abovegrade piping to probes — 3,588,000 897,000 4,485,000 
1.1.3.1.1.15 Install six sampling wells outside the SDA — 1,806,000 452,000 2,258,000 
1.1.3.1.2 Contour south and east ends outside the SDA for drainage — 1,066,000 267,000 1,333,000 
1.2 Professional and technical services 10,843,000 — — — 
1.2.1 Project management — 5,421,000 — 5,421,000 
1.2.2 Remedial design and remedial action work plan 3,253,000 — — — 
1.2.2.1 Remedial design — 2,169,000 — 2,169,000 
1.2.2.2 Remedial action work plan — 1,084,000 — 1,084,000 
1.2.3 Construction management — 2,169,000 — 2,169,000 
1.3 Institutional controls 133,000 — — — 
1.3.1 Institutional controls plan — 17,000 — 17,000 
1.3.2 Groundwater use restrictions — 26,000 — 26,000 
1.3.3 Land use restrictions 90,000 — — — 
1.3.3.1 Perimeter markers — 77,000 — 77,000 
1.3.3.2 Repair and replace perimeter signs — 13,000 — 13,000 
 Total capital costc — 97,716,000 21,685,000 119,401,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 22.2% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
LLW = low-level waste 
OCVZ = Organic Contamination in the Vadose Zone 
SDA = Subsurface Disposal Area 
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Table F-35. Operational and maintenance costs for Module 5: Operable Unit 7-13/14 Feasibility Study—RCRA Type C Cap, Project 
Number: 5992-B. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
2.1 Monitoring, sampling, testing, and analysis  45,042,000 — — — 
2.1.1 Groundwater monitoring 9,912,000 — — — 
2.1.1.1 Groundwater monitoring semiannually for 5 years (10 sampling 
events) 
— 813,000 203,000 1,016,000 
2.1.1.2 Groundwater monitoring annually for 95 years (95 sampling 
events) 
— 7,723,000 1,931,000 9,653,000 
2.1.1.3 Replacement parts and equipment costs (assume 10% of total 
groundwater monitoring costs) 
— 1,377,000 344,000 1,721,000 
2.1.2 Vadose zone monitoring 35,130,000 — — — 
2.1.2.1 Sample 100 lysimeters one time per year in late spring — 11,172,000 2,793,000 13,965,000 
2.1.2.2 Sample and analyze 20 vapor ports four times per year for 5 years — 266,000 67,000 333,000 
2.1.2.3 Sample and analyze 20 vapor ports one time per year thereafter for 
95 years 
— 1,265,000 316,000 1,581,000 
2.1.2.4 Analyze 100 advanced tensiometers 17,548,000 — — — 
2.1.2.4.1 Maintenance of advanced tensiometers four times per year for 
100 years 
— 10,322,000 2,581,000 12,903,000 
2.1.2.4.2 Data evaluation of advanced tensiometers four times per year 
for 100 years 
— 5,161,000 1,290,000 6,452,000 
2.1.2.4.3 Data reporting of advanced tensiometers one time per year for 
100 years 
— 2,064,000 516,000 2,581,000 
2.1.2.5 Replacement parts and equipment costs (assume 10% of total 
vadose zone monitoring costs) 
— 4,879,000 1,220,000 6,099,000 
2.2 Construction activities  10,206,000 — — — 
2.2.1 Remedy failure or replacement 9,677,000 — — — 
2.2.1.1 Cap or cover maintenance and repairs — 9,677,000 2,419,000 12,097,000 
2.2.2 Cap surveillance 528,000 — — — 
2.2.2.1 Biological surveillance 30,000 — — — 
2.2.2.1.1 Intrusion surveillance with two people two times the first 
5 years 
— 3,000 1,000 4,000 
2.2.2.1.2 Intrusion surveillance with two people one time every 5 years 
thereafter for 95 years 
— 27,000 7,000 34,000 
2.2.2.2 Vegetation surveillance 499,000 — — — 
2.2.2.2.1 Perform one inspection per year in early fall for 5 years — 7,000 2,000 9,000 
2.2.2.2.2 Reseed 10 acres each year for 5 years (50 acres total) — 97,000 24,000 121,000 
2.2.2.2.3 Perform one inspection in early fall every 5 years thereafter 
for 95 years 
— 27,000 7,000 34,000 
2.2.2.2.4 Reseed 10 acres every 5 years for 95 years — 368,000 92,000 460,000 
2.3 Professional and technical services  13,812,000 — — — 
2.3.1 Project management — 3,453,000 — 3,453,000 
2.3.2 Technical support — 10,359,000 — 10,359,000 
 Total operational and maintenance costc — 69,060,000 13,812,000 82,871,000 
 a. Values are rounded to the nearest $1,000. 
b. Operational and maintenance cost contingency is 20.0% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
 
Table F-36. Periodic costs for Module 5: Operable Unit 7-13/14 Feasibility Study—RCRA Type C Cap, Project Number: 5992-B. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
3.1 Professional and technical services (periodic) 5,218,000 — — — 
3.1.1 Remedial action report — 490,000 — 490,000 
3.1.2 Annual summary reports — 1,935,000 — 1,935,000 
3.1.3 5-year reviews — 1,161,000 — 1,161,000 
3.1.4 Operation and maintenance report — 1,631,000 — 1,631,000 
 Total periodic costc — 5,218,000 — 5,218,000 
 a. Values are rounded to the nearest $1,000. 
b. Periodic cost contingency is 0.0% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
 
Table F-37. Total costs for Module 5: Operable Unit 7-13/14 Feasibility Study—RCRA Type C Cap, Project Number: 5992-B. 
  
Estimatea 
($) 
Contingencya,b 
($) 
Totala 
($) 
Total cost for Resource Conservation and Recovery Act Type C cap 171,993,000 35,497,000 207,490,000 
a. Values are rounded to the nearest $1,000. 
b. The total cost contingency is 24.3% of the estimate. 
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F-7. MODULE 6: GAS VENT LAYER EXTRACTION PIPE 
F-7.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-7.2 Scope of Work 
The scope of work consists of installing 1,097.3 m (3,600 ft) of horizontal 12-in. pipe, with 
37 each, 12-in. vertical risers. Each riser will be 4.6 m (15 ft) long and installed in 0.6-m (2-ft) sections. 
Costs for both active and passive gas extraction are captured within this estimate. For active gas 
extraction the vertical risers are tied into the three pre-existing OCVZ extraction treatment units following 
completion of the surface barrier. These treatment units actively extract gas from the surface barrier’s gas 
collection layer and treat the gas through thermal oxidation prior to release. For passive gas extraction, the 
vertical risers are allowed to passively vent directly into the atmosphere without connections to the OCVZ 
system treatment units. 
Costs for mobilization of security are captured within the cost estimate for the ET surface barrier 
(see Section D-3). 
Site preparation consists of the following: 
• Conduct procurement activities 
• Survey site locations. 
Remediation consists of the following: 
• Install 1,097.3 m (3,600 linear ft) of 30.5-cm (12-in.) pipe within the crown of the ET surface 
barrier gas vent layer. 
• Install 37 risers (4.6 m [15 ft] long). Risers will be installed in 0.6-m (2-ft) sections as fill material 
is placed. 
• Following completion of the cap, group (by manifold) six sets of risers (five sets of six risers and 
one set of seven risers) into six outlet ducts.  
• Pipe these ducts to OCVZ system treatment units (active gas extraction option). 
Costs for project plans (i.e., operation and layout plan, radiological monitoring and control plan, 
industrial hygiene exposure and sample plan, management self-assessment plan, and quality control plan), 
vendor data, and final inspection report will be included in the cost estimate for the ET surface barrier 
(see Section D-3). 
  F-92
F-7.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. The INEEL Environmental Restoration Cost Estimating/Cost Engineering Guide (DOE-ID 2000) 
and the “Idaho National Engineering and Environmental Laboratory Detailed Work Plan 
Development Process Guidance” (GDE-112) were used to define estimating requirements. 
B. The estimate development method was established using a detailed bottoms-up quantifiable 
technique. Resources, costs, and productions are derived from these individual, detailed item 
quantities. 
C. The estimate scope is defined in the scope of work provided by the requester. 
D. The estimate is based on drawings and specifications provided by the requester. 
E. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
F. Standard material pricing is based on the R. S. Means and Richardson Estimating Manuals. 
G. Labor rates are based on the R. S. Means and Richardson Estimating Manuals. All labor rates are 
factored considering working conditions and requirements at the INL Site. 
H. Project scope and methodologies were prepared from discussions with the requester and project 
team. 
F-7.4 Assumptions 
A. General assumptions 
This project will be performed concurrently with cap construction; therefore, it does not include 
costs for the operation and layout plan, radiological monitoring and control plan, industrial hygiene 
exposure and sample plan, management self-assessment plan, quality control plan, and final 
inspection report. Costs for these activities are included in the estimate to construct the cap (see 
Section D-3). 
B. Schedule 
1. Active extraction 
a. The cap will be completed 2 years following installation of the extraction pipe. At 
this time, extraction pipe exhaust will be piped to OCVZ system treatment units.  
b. The project schedule for active gas extraction will be as presented in Figure F-6. 
2. Passive extraction 
a. The project schedule for passive gas extraction will be as presented in Figure F-7. 
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Years
Procurement
Surveying
Install gas vent lines within gas collection layer
 of cap
Manifold and connect six vent pipes to 
OCVZ off-gas treatment units
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
OCVZ = Organic contamination in the vadose zone
$1.5
3 4 65
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Figure F-6. Module 6 design, construction, and surveillance schedule for the active gas vent layer 
extraction pipe. 
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Years
Procurement
Surveying
Install gas vent lines within gas collection layer
 of cap
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
OCVZ = Organic contamination in the vadose zone
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Figure F-7. Module 6 design, construction, and surveillance schedule for the passive gas vent layer 
extraction pipe. 
C. Mobilization and demobilization (capital costs) 
1. ICP personnel will not require move monies. 
2. Mobilization and demobilization costs are captured within the remediation section of the 
cost estimate. 
D. Site preparation (capital costs) 
A land survey will be required before the start of installing the gas vent layer extraction piping. 
F-7.5 Contingency Guideline Implementation 
Total capital cost contingency for Module 6 is 27.9%. This contingency is the average contingency 
of construction activities (i.e., 30%) and professional and technical services (i.e., 0%). 
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F-7.6 Estimate Summary 
Table F-38 provides rough order of magnitude allocations of methodologies used to develop the 
cost estimate for Module 6. 
Table F-38. Rough order of magnitude allocations of methodologies 
used to develop the cost estimate for Module 6. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 50 
Recorded actuals 0 
Parametric 0 
Vendor quotes 40 
Other 10 
Total 100 
 
F-7.7 Other Comments or Concerns Specific to the Estimate 
A. No escalation is included in the cost estimate. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-7.8 Summary 
Table F-39 provides capital cost information for Module 6 (active) while Table F-40 provides 
capital cost information for Module 6 (passive). 
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Table F-39. Capital costs for Module 6: Operable Unit 7-13/14 Feasibility Study—Gas Vent Layer Extraction Pipe (Active), Project Number: 
5992-C. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1 Construction activities 1,484,000 — — — 
1.1.1 Mobilization and demobilization 6,000 — — — 
1.1.1.1 Land survey — 6,000 4,000 10,000 
1.1.2 Remediation 1,478,000 — — — 
1.1.2.1 Gas vent layer extraction pipe — 320,000 96,000 417,000 
1.1.2.2 Install OCVZ abovegrade piping to extraction pipes — 895,000 268,000 1,163,000 
1.1.2.3 Install OCVZ abovegrade electrical to extraction pipes — 263,000 79,000 342,000 
1.2 Professional and technical services 121,000 — — — 
1.2.1 Project management — 27,000 — 27,000 
1.2.2 Remedial design and remedial action work plan 56,000 — — — 
1.2.2.1 Remedial design — 42,000 — 42,000 
1.2.2.2 Remedial action work plan — 14,000 — 14,000 
1.2.3 Construction management — 38,000 — 38,000 
 Total capital costc — 1,605,000 448,000 2,053,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 27.9% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent 
values shown above. See Table F-3 for nonrounded totals. 
OCVZ = Organic Contamination in the Vadose Zone 
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Table F-40. Module 6: Operable Unit 7-13/14 Feasibility Study—Gas Vent Layer Extraction Pipe (Passive), Project Number: 5992-C. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
1.1 Construction activities 1,484,000 — — — 
1.1.1 Mobilization and demobilization  6,000 — — — 
1.1.1.1 Land survey — 6,000 4,000 10,000 
1.1.2 Remediation 1,478,000 — — — 
1.1.2.1 Gas vent layer extraction pipe — 320,000 96,000 417,000 
1.2 Professional and technical services  121,000 — — — 
1.2.1 Project management  — 27,000 — 27,000 
1.2.2 Remedial design and remedial action work plan 56,000 — — — 
1.2.2.1 Remedial design — 42,000 — 42,000 
1.2.2.2 Remedial action work plan — 14,000 — 14,000 
1.2.3 Construction management  — 38,000 — 38,000 
 Total capital costc — 447,000 100,000 548,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 27.9% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent 
values shown above. See Table F-3 for nonrounded totals. 
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F-8. MODULE 7: SHALLOW GAS EXTRACTION WELL 
F-8.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-8.2 Scope of Work 
The scope of work consists of drilling eight shallow gas extraction wells into the basalt layer in the 
SDA. These extraction wells will then be extended to match the cap surface elevation. Effluent from these 
extraction wells will then be channeled to OCVZ system treatment units following completion of cap 
construction. 
Subcontractor mobilization consists of the following: 
• Mobilize equipment (costs captured in Section F-8.4) 
• Mobilize security. 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment. 
Site preparation consists of the following: 
• Conduct procurement activities 
• Survey site for extraction well locations. 
Remediation consists of the following: 
• Drill 0.3-m (12-in.) -diameter holes to a depth of 9.1 m (30 ft); this will be performed between pit 
locations in clean soil. 
• Install 0.2-m (8-in.) -diameter casings within full length of the drill holes. 
• Fill the annulus between the 0.2-m (8-in.) casing and 0.3-m (12-in.) hole with concrete. 
• Drill an additional 3 m (10 ft) deep into the basalt within each 0.2-m (8-in.) casing. 
• Extend casing 4.6 m (15 ft) vertically upward at each location. 
• Following completion of the cap (estimated time 5 years), connect the abovegrade extraction well 
for each well to OCVZ system treatment units. 
Costs for project plans (i.e., operation and layout plan, radiological monitoring and control plan, 
industrial hygiene exposure and sample plan, management self-assessment plan, and quality control plan), 
vendor data, and final inspection report will be included in the cost estimate for the ET surface barrier 
(see Section D-3). 
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F-8.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. The INEEL Environmental Restoration Cost Estimating/Cost Engineering Guide (DOE-ID 2000) 
and the “Idaho National Engineering and Environmental Laboratory Detailed Work Plan 
Development Process Guidance” (GDE-112) were used to define estimating requirements. 
B. The estimate development method was established using a detailed bottoms-up quantifiable 
technique. Resources, costs, and productions are derived from these individual, detailed 
item quantities. 
C. Estimate scope is defined in the scope of work provided by the requester. 
D. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
E. Standard material pricing is based on the R. S. Means and Richardson Estimating Manuals. 
F. The project scope and methodologies were prepared from discussions with the requester and 
project team. 
G. Security costs are based on Estimate File Number 5432, “Pit 4 Life-cycle Cost Estimate.” 
H. Cost allowance for well installation was provided by the Modeling and Measurement division of 
Battelle Energy Alliance, LLC. 
I. Replacement costs for instrumentation refurbishment were based on Estimate File Number 5984-II 
and the bottoms-up estimating technique for a typical system upgrade during unit replacement. 
F-8.4 Assumptions 
A. General assumptions 
1. This project will be performed concurrently with cap construction; therefore, it does not 
include costs for the operation and layout plan, radiological monitoring and control plan, 
industrial hygiene exposure and sample plan, management self-assessment plan, quality 
control plan, and final inspection report. Costs for these activities are included in the 
estimate to construct the cap (see Section D-3). 
2. Based on discussions with the project team, design and construction of this project will be 
subcontracted. Subcontractor tasks will include generating all required plans, performing all 
site preparation and remediation work, placing all ICs, and writing all reports. The ICP tasks 
will include project management oversight (e.g., interface agreements, contract awards, and 
oversight) and construction management oversight (e.g., vendor data acceptance, preexisting 
technical procedure revisions, acceptance testing, management self-assessments, and 
possibly operational readiness reviews). 
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3. The INL Site resources (i.e., Central Facilities Area, medical facilities, geotechnical 
laboratory, fire department, security, and utilities at the SDA) will be available for the 
duration of the project. 
4. No fire water, potable water, buried power, propane, sewer, or storm drain utilities will be 
encountered or will require removal or relocation. 
5. Utilities and structures supporting current projects in the SDA will be completely removed 
by those projects before the start of this project and at no cost to this project. 
6. No equipment flaggers or traffic control will be needed. Once the field work begins, the 
subcontractor will have complete control of the area. 
7. If remedial action obstructs an OCVZ well, the obstructed well will be capped. Following 
remedial action, the capped well will be reconnected to the appropriate treatment unit. Costs 
associated with capping and reconnection are accounted for within the scope contingency for 
each of the cap estimates (i.e., Estimate Numbers 5922, 5922A, and 5922B). 
B. Schedule 
1. Figure F-8 illustrates the project schedule. 
2. Work activities will be performed during the 4 × 10 work schedule. 
3. The remedial design and remedial action schedule assumes that no unexpected delays will 
occur because of changes to the unreviewed safety question and safety analysis report 
process. 
C. Mobilization and demobilization (capital costs) 
1. Administrative and equipment buildings or trailers will be installed in the SDA to support 
operational controls, radiation controls, and personnel facilities. 
2. Equipment and personnel entering and exiting the SDA will not be required to survey in or 
out, or stop for security access. As they travel through the gates, personnel will only be 
required to flash their identification to the personnel manning those gates. This estimate 
assumes free and easy access at the gates for all construction personnel and equipment. 
3. ICP personnel will have access to existing RWMC buildings that can be used as temporary 
offices during this work. 
4. ICP personnel will not require move monies. 
5. Mobilization and demobilization costs are captured within the remediation section of this 
cost estimate. 
D. Site preparation (capital costs) 
A land survey will be required before the start of installing the shallow extraction piping. 
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Years
Security Security
Procurement
Drilling
Install shallow extraction pipes
OCVZ abovegrade piping from 
treatment units to wells
Remedial design and remedial action work plan
Construction management
Project management
Annual Costs
Total Cost
OCVZ = Organic contamination in the vadose zone
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Figure F-8. Module 7 design and construction schedule for installation of the shallow extraction well. 
E. Remediation (capital costs) 
1. A subcontractor will install the shallow extraction piping as a stand-alone subcontract. 
2. This project will not impact the Accelerated Retrieval Project excavation. 
3. Radioactive and hazardous materials will not be encountered during this project. 
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F-8.5 Contingency Guideline Implementation 
Total capital cost contingency for Module 7 is 35.79%. This contingency is the average 
contingency of construction activities (i.e., 35%) and professional and technical services (i.e., 0%). 
F-8.6 Estimate Summary 
Table F-41 presents rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 7. 
Table F-41. Rough order of magnitude allocations of methodologies 
used to develop the cost estimate for Module 7. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 50 
Recorded actuals 0 
Parametric 0 
Vendor quotes 0 
Other 50 
Total 100 
 
F-8.7 Other Comments or Concerns Specific to the Estimate 
A. No escalation is included in the cost estimate. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-8.8 Summary 
Table F-42 provides capital cost information for Module 7. 
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Table F-42. Capital costs for Module 7: Operable Unit 7-13/14 Feasibility Study—Shallow Extraction well, Project Number: 5992-D. 
Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya,b 
($) 
Totala,c  
($) 
1.1 Construction activities 1,976,000 — — — 
1.1.1 Mobilization and demobilization  79,000 — — — 
1.1.1.1 Mobilize and demobilize construction equipment — 11,000 4,000 15,000 
1.1.1.2 Temporary facilities — 5,000 2,000 7,000 
1.1.1.3 Security at construction site access gates — 63,000 22,000 84,000 
1.1.2 Site preparation work 6,000 — — — 
1.1.2.1 Land survey — 6,000 2,000 8,000 
1.1.3 Remediation 1,892,000 — — — 
1.1.3.1 Drilling — 155,000 54,000 209,000 
1.1.3.2 Install eight shallow extraction wells — 143,000 50,000 194,000 
1.1.3.3 Install OCVZ abovegrade piping to probes — 1,343,000 470,000 1,813,000 
1.1.3.4 Install OCVZ abovegrade electrical to probes — 251,000 88,000 339,000 
1.2 Professional and technical services  827,000 — — — 
1.2.1 Project management  — 213,000 — 213,000 
1.2.2 Remedial design and remedial action work plan 320,000 — — — 
1.2.2.1 Remedial design — 267,000 — 267,000 
1.2.2.2 Remedial action work plan — 53,000 — 53,000 
1.2.3 Construction management  — 293,000 — 293,000 
 Total capital costc — 2,803,000 692,000 3,495,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 35.8% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values 
shown above. See Table F-3 for nonrounded totals. 
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F-9. MODULE 8: DYNAMIC COMPACTION OF THE 
SUBSURFACE DISPOSAL AREA PITS 
F-9.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-9.2 Scope of Work 
The scope of work consists of dynamic compacting 18.7 acres of the SDA. 
The scope of work to achieve the objective for this project includes, but is not limited to, the 
following: 
• Mobilization and demobilization activities. 
• Site preparation. 
• Remediation (cap or cover). 
• Dynamic compaction of designated areas in the SDA. Dynamic compaction is the process when 
soil is compacted by dropping a heavy weight (approximately 15 tons) from a designated height 
(i.e., up to 18.3 m [60 ft]) in an engineered geometric pattern to compact soils. The area to be 
dynamically compacted will also include haul fill, level, and roller compaction. 
• Project management. 
• Remedial design and remedial action work plan. 
• Construction management. 
• Applicable contingency. 
F-9.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. The INEEL Environmental Restoration Cost Estimating/Cost Engineering Guide (DOE-ID 2000) 
and the “Idaho National Engineering and Environmental Laboratory Detailed Work Plan 
Development Process Guidance” (GDE-112) were used to define estimating requirements. 
B. The estimate development method was established using a detailed bottoms-up quantifiable 
technique. Resources, costs, and productions are derived from these individual, detailed item 
quantities. 
C. Estimate scope was defined in the scope of work provided by the requester. 
D. The estimate was based on drawings and specifications provided by the requester. 
E. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
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F. Standard material pricing was based on the R. S. Means and Richardson Estimating Manuals. 
G. Labor rates were based on the R. S. Means and Richardson Estimating Manuals. All labor rates 
were factored considering working conditions and requirements at the INL Site. 
H. Project cost elements were based on Estimate File Number 5405, “Dynamic Compaction 
Feasibility Study for the SDA,” prepared May 24, 2004. Subcontract costs were provided 
by Hayward Baker Company, Tukwila, Washington. 
I. Project scope and methodologies were prepared from a project visit and from discussions with the 
requester and project team. 
J. Submittal and implementation costs were based on costs extracted from Estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
F-9.4 Assumptions 
A. Schedule 
Figure F-9 illustrates the project schedule. 
B. Mobilization and demobilization (capital costs) 
ICP personnel will not require move monies. 
C. Site preparation (capital costs) 
A land survey will be required before the start of dynamic compaction. 
D. Remediation (capital costs) 
1. A specialty subcontractor will perform dynamic compaction. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
2. Twelve inches of fill will be placed over the compaction area before start of compaction. 
This fill assists with dust control and helps ensure effectiveness of dynamic compaction. 
3. No revegetation of the compacted area will be required. 
4. Only pit areas will receive dynamic compaction (approximately 18.7 acres [814,600 ft2]). 
5. Dynamic compaction will be complete before any required column grouting or grouting 
stabilization activities. 
6. This project will not impact the Accelerated Retrieval Project excavation. 
7. After initial dynamic compaction, the subcontractor will perform an ironing compaction. 
After the ironing is complete, the area will be roughly leveled and compacted using a scraper 
and roller. 
8. Radioactive and hazardous materials will not be encountered during this project. 
9. No release of radioactive materials will be caused by dynamic compaction. 
10. No venting of the compacted area will be required. 
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Project management
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Figure F-9. Module 8 design and construction schedule for dynamic compaction of the Subsurface 
Disposal Area pits. 
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F-9.5 Contingency Guideline Implementation 
Total capital cost contingency for Module 8 is 23.87%. This contingency is the average 
contingency of construction activities (i.e., 30%) and professional and technical services (i.e., 0%). 
F-9.6 Estimate Summary 
Table F-43 provides rough-order-of-magnitude allocations of methodologies used to develop the 
cost estimate for Module 8. 
Table F-43. Rough order of magnitude allocations of methodologies 
used to develop the cost estimate for Module 8. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 50 
Recorded actuals 0 
Parametric 0 
Vendor quotes 40 
Other 10 
Total 100 
 
F-9.7 Other Comments or Concerns Specific to the Estimate 
A. No escalation is included in the cost estimate. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-9.8 Summary 
Table F-44 provides capital cost information for Module 8. 
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Table F-44. Capital costs for Module 8: Operable Unit 7-13/14 Feasibility Study—Dynamic Compaction Module Pits, Project Number: 5992-E. 
Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya,b
($) 
Totala,c  
($) 
1.1 Construction activities 3,561,000 — — — 
1.1.1 Mobilization and demobilization  1,431,000 — — — 
1.1.1.1 Submittals and implementation plans 391,000 — — — 
1.1.1.1.1 Operational plans — 38,000 11,000 49,000 
1.1.1.1.2 Remedial action and monitoring plan — 7,000 2,000 8,000 
1.1.1.1.3 Industrial hygiene exposure and sampling plan — 6,000 2,000 7,000 
1.1.1.1.4 Management self-assessment plan — 41,000 12,000 54,000 
1.1.1.1.5 Quality control plan — 50,000 15,000 65,000 
1.1.1.1.6 Final inspection report — 250,000 75,000 325,000 
1.1.1.2 Temporary facilities — 40,000 12,000 52,000 
1.1.1.3 Security at construction site access gates — 1,000,000 300,000 1,300,000 
1.1.2 Site preparation work 239,000 — — — 
1.1.2.1 Land survey — 6,000 2,000 7,000 
1.1.2.2 Place 12 in. layer of engineered fill prior to dynamic 
compaction 
— 234,000 70,000 304,000 
1.1.3 Remediation 1,891,000 — — — 
1.1.3.1 Dynamic compaction 1,891,000 — — — 
1.1.3.1.1 Dynamic compaction of pits—18.7 acres — 1,043,000 313,000 1,356,000 
1.1.3.1.2 Level, compact and grade pits after dynamic 
compaction 
— 336,000 101,000 437,000 
1.1.3.1.3 Labor support during pit dynamic compaction — 512,000 153,000 665,000 
1.2 Professional and technical services  914,000 — — — 
1.2.1 Project management  — 231,000 — 231,000 
1.2.2 Remedial design and remedial action work plan 358,000 — — — 
1.2.2.1 Remedial design — 239,000 — 239,000 
1.2.2.2 Remedial action work plan — 119,000 — 119,000 
1.2.3 Construction management  — 324,000 — 324,000 
 Total capital costc — 4,475,000 1,068,000 5,544,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 23.9% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
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F-10. MODULE 9: DYNAMIC COMPACTION OF PAD A 
F-10.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding Pad A. 
F-10.2 Scope of Work 
The scope of work consists of dynamic compacting 0.8 acres of Pad A. 
Dynamic compaction is the process where soil is compacted by dropping a heavy weight 
(i.e., 15 ton) from a designated height (i.e., up to 18.3 m [60 ft]) repeatedly (i.e., seven times per location) 
in a predetermined geometric pattern (i.e., 3-m [10-ft] centers) to compact soil. Compaction is carried out 
in two passes, using a modified large crawler friction-type crane. Following compaction, the compacted 
areas are leveled with a scraper and compacted with a roller to increase the density of the upper soil 
layers. Soil fill will be required before compaction operations commence. This fill will be placed directly 
over the Pad A area to ensure that a minimum of a 5-foot-thick layer is present.b This depth of surface soil 
is required to ensure that the waste will not project vertically up through the Pad A surface during 
compaction. An additional foot of preplaced fill will be used to fill up subsidence areas that form 
during compaction. 
This cost estimate addresses concerns pertaining to release of contaminants into the air. Concerns 
are addressed through modeling, mockup testing, and monitoring. First, an atmospheric dispersion model 
would be generated to predict what the airborne concentrations of contaminants would be at receptor 
locations under optimal weather conditions. Next, a mockup of Pad A would be fabricated and dynamic 
compaction would be applied. Results from the mockup testing would indicate what soil cover thickness, 
drop height, etc., are required to safely dynamically compact the mound. Finally, during dynamic 
compaction of Pad A, atmospheric monitoring will indicate ideal conditions for dynamic compaction 
based on the initial dispersion modeling results. 
Subcontractor mobilization consists of the following: 
• Generate operational plans 
• Generate a management self-assessment plan 
• Mobilize equipment 
• Perform atmospheric dispersion modeling of airborne waste. 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of dynamic compaction. 
Site preparation consists of the following: 
• Conduct procurement activities 
• Survey the Pad A area to lay out the appropriate compaction grid 
• Construct surrogate mockup waste mound 
                                                     
b. Average depth of overburden for the SDA pit area is 1.5 m (5 ft). 
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• Dynamically compact mockup waste mound 
• Remove the mockup waste mound after dynamic compaction testing 
• Haul and place approximately 2 ft of fill materials (from T-12 pit) over the Pad A area in an effort 
to insure that the total soil thickness over Pad A is a minimum of 5 ft thick 
• Haul and place 1 ft of engineered fill to fill in subsidence areas. 
Remediation consists of the following: 
• In two passes, dynamically compact the Pad A area in the previously marked geometric pattern 
• Scrape preplaced soil into subsidence areas and compact with roller. 
F-10.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. The INEEL Environmental Restoration Cost Estimating/Cost Engineering Guide (DOE-ID 2000) 
and the “Idaho National Engineering and Environmental Laboratory Detailed Work Plan 
Development Process Guidance” (GDE-112) were used to define estimating requirements. 
B. The estimate development method was established using a detailed bottoms-up quantifiable 
technique. Resources, costs, and productions are derived from these individual, detailed item 
quantities. 
C. Estimate scope was defined in the scope of work provided by the requester. 
D. The estimate was based on drawings and specifications provided by the requester. 
E. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
F. Standard material pricing was based on the R. S. Means and Richardson Estimating Manuals. 
G. Labor rates were based on the R. S. Means and Richardson Estimating Manuals. All labor rates 
were factored considering working conditions and requirements at the INL Site. 
H. Project cost elements were based on Estimate File Number 5405, “Dynamic Compaction 
Feasibility Study for the SDA,” prepared May 24, 2004. Subcontract costs were provided 
by Hayward Baker Company, Tukwila, WA. 
I. Project scope and methodologies were prepared from a project visit and discussions with 
the requester and the project team. 
J. Submittal and implementation costs were based on costs extracted from Estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
K. Security costs were based on Estimate File Number 5432, “Pit 4 Life-cycle Cost Estimate.” 
Appropriate general contractor markups for overhead, profit, and bond were applied to 
costs extracted from this previous estimate. 
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L. Final inspection report costs were based on the Preliminary Evaluation of Remedial Alternatives 
for the Subsurface Disposal Area (Zitnik et al. 2002). Appropriate general contractor markups for 
overhead, profit, and bond were applied to costs extracted from this previous estimate. 
M. Dispersion modeling costs were based on man hours estimated for radiological safety analysis 
computer (RSAC) calculations on TAN 607. Estimate file # 6374 “TAN 607 downgrade estimate.” 
F-10.4 Assumption 
A. Schedule 
Figure F-10 illustrates the project schedule. 
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Figure F-10. Module 9 design and construction schedule for dynamic compaction of Pad A. 
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B. Mobilization and demobilization (capital costs) 
1. Administrative and equipment buildings or trailers will be installed during mockup testing 
and during dynamic compaction of 0.8 acres of Pad A. 
2. ICP personnel will not require move monies. 
3. Mobilization and demobilization costs are captured within the remediation section of this 
cost estimate. 
C. Site preparation (capital costs) 
1. A land survey will be required to identify appropriate areas for compaction before the start 
of dynamic compaction. 
2. Assume the cold test will be performed at the existing Cold Test North area. Assume a 
50/50 mixture 4 × 4 × 8-ft wood boxes and 55-gal drums filled with miscellaneous material 
and debris (e.g., wood chips, sludge, cloth, coal, and gravel) will be placed on an asphalt pad 
approximately 40 ft2 in area. The boxes and drums will be stacked approximately 22 ft high. 
A mound of pit-run gravel (assume availability from the T-12 Pit—no costs are included in 
the estimate for constructing a haul road) will be placed around and over the boxes and 
drums to an elevation of 4 ft, 0 in. above them. The pit run gravel will be sloped at 
approximately 4:1 on three sides and at 2-1/2:1 on one side. Then, a 12-in.-thick layer of 
engineered fill will be placed over the 40 ft2 area at the top of the pit-run gravel prior to 
dynamic compaction. Costs have been included in the estimate for removing the asphalt, fill, 
boxes, and drums. 
D. Remediation (capital costs) 
1. A specialty subcontractor will perform dynamic compaction. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
2. A total of 2 ft of fill will be placed over the buried pad area plus an additional 10 ft beyond 
the pad perimeter (assumed 0.95 acres). 
3. One foot of engineered fill material will be placed over the area to be compacted (assumed 
area 0.8 acres). 
4. Atmospheric monitoring will require two technicians equipped with standard atmospheric 
monitoring equipment. 
5. No revegetation of the compacted area will be required. 
6. For this cost estimate, only Pad A will receive dynamic compaction (approximately 0.8 acres 
[34,850 ft2]). 
7. No dynamic compaction will occur in undisturbed soil areas. 
8. Dynamic compaction will be complete before any required column grouting or grouting 
stabilization activities. 
  F-113
9. This project will not impact the Accelerated Retrieval Project excavation. 
10. After initial dynamic compaction, the subcontractor will perform an ironing compaction. 
After the ironing is complete, the area will be roughly leveled and compacted using a scraper 
and roller. 
11. Radioactive and hazardous materials will not be encountered during this project. 
12. No release of radioactive materials will be caused by dynamic compaction. 
13. No venting of the compacted area will be required. 
F-10.5 Contingency Guideline Implementation 
Total capital cost contingency for dynamic compaction is 23.12%. This contingency is the average 
contingency of construction activities (i.e., 35%) and professional and technical services (i.e., 0%). 
F-10.6 Estimate Summary 
Table F-45 provides rough order of magnitude allocations of the methodologies used to develop 
the cost estimate for Module 9. 
Table F-45. Rough order of magnitude allocations of methodologies 
used to develop the cost estimate or Module 9. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 50 
Recorded actuals 0 
Parametric 0 
Vendor quotes 40 
Other 10 
Total 100 
 
F-10.7 Other Comments or Concerns Specific to the Estimate 
A. No escalation is included in the cost estimate. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-10.8 Summary 
Table F-46 provides capital cost summary information for Module 9.  
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Table F-46. Capital costs for Module 9: Operable Unit 7-13/14 Feasibility Study—Dynamic Compaction Pad A, Project Number: 5992-Q. 
Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya.b 
($) 
Totala,c  
($) 
1.1 Construction activities 1,764,000 — — — 
1.1.1 Mobilization and demobilization  661,000 — — — 
1.1.1.1 Submittals and implementation plans 401,000 — — — 
1.1.1.1.1 Operational plans — 38,000 13,000 51,000 
1.1.1.1.2 Remedial action and monitoring plan — 7,000 2,000 9,000 
1.1.1.1.3 Industrial hygiene exposure and sampling plan — 6,000 2,000 8,000 
1.1.1.1.4 Management self-assessment plan — 41,000 14,000 56,000 
1.1.1.1.5 Quality control plan — 50,000 18,000 68,000 
1.1.1.1.6 Dispersion modeling of airborne waste — 10,000 4,000 14,000 
1.1.1.1.7 Final inspection report — 250,000 88,000 338,000 
1.1.1.2 Temporary facilities — 10,000 4,000 14,000 
1.1.1.3 Security at construction site access gates — 250,000 88,000 338,000 
1.1.2 Site preparation work 1,000,000 — — — 
1.1.2.1 Land survey — 6,000 2,000 8,000 
1.1.2.2 Cold test on surrogate waste mound — — — — 
1.1.2.2.1 Construction of surrogate waste mound — 700,000 245,000 945,000 
1.1.2.2.2 Dynamic compaction on surrogate waste mound — 4,000 1,000 5,000 
1.1.2.2.3 Removal of surrogate waste mound after dynamic 
compaction 
— 240,000 84,000 323,000 
1.1.2.3 Pad A preparation — — — — 
1.1.2.3.1 Place fill from T-12 pit over Pad A to resist uplift  — 37,000 13,000 49,000 
1.1.2.3.2 Place 12-in. layer of engineered fill over Pad A — 14,000 5,000 19,000 
1.1.3 Remediation 103,000 — — — 
1.1.3.1 Dynamic compaction 103,000 — — — 
1.1.3.1.1 Dynamic compaction at Pad A—0.8 acres — 56,000 19,000 75,000 
1.1.3.1.2 Level, compact, and grade Pad A after dynamic compaction — 19,000 6,000 25,000 
1.1.3.1.3 Labor support during Pad A dynamic compaction — 29,000 10,000 39,000 
Table F-46. (continued). 
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Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya.b 
($) 
Totala,c  
($) 
1.2 Professional and technical services  906,000 — — — 
1.2.1 Project management  — 190,000 — 190,000 
1.2.2 Remedial design and remedial action work plan 430,000 — — — 
1.2.2.1 Remedial design — 369,000 — 369,000 
1.2.2.2 Remedial action work plan — 61,000 — 61,000 
1.2.3 Construction management  — 286,000 — 286,000 
 Total capital costc — 2,670,000 617,000 3,287,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 23.1% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
 
  F-116
F-11. MODULE 10: FOUNDATION GROUTING 
F-11.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-11.2 Scope of Work 
The scope of work includes jet grouting 18.7 acres (i.e., total area of the SDA pits) to provide 
ground stability for future placement of a cap. Jet-grouted columns will be constructed at nominal 3.7-m 
(12-ft) centers within the pits. Most of these columns will be constructed in pits containing TRU waste. 
Jet-grouting operations and grout delivery will be procured services provided by a specialty 
vendor. A conceptual design, developed in Fiscal Year 2004, provides the technical basis to scope the 
project, pending award of the subcontract. The conceptual design envisions that the grouting process will 
use conventional large hydraulic-tracked excavators. These excavators will be modified to deploy a 
rotopercussion drill rig to inject grout into the waste. 
Grout will be supplied to the jet-grouting systems by ready-mix trucks. Each grout-injection system 
will feature a self-contained high-pressure pump, which will provide the pressure required for jet-fluid 
grouting. 
Grout returns are managed by moving 0.6 m (2 ft) of soil in the region of injection before 
foundation grouting, injecting foundation grout, and then backfilling the region of injection (i.e., covering 
returns with 0.6 m [2 ft] of soil). 
Subcontractor mobilization consists of the following: 
• Generate operational plans 
• Generate a management self-assessment plan 
• Mobilize equipment. 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of foundation grouting. 
Site preparation consists of the following: 
• Conduct procurement activities 
• Mate a hydraulic commercial trackhoe to a mast-mounted rotopercussion drill. 
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Remediation consists of the following: 
• A ready-mix truck delivers the foundation grout to a low-pressure hopper (mounted on a low-boy 
trailer). 
• The grout mixture is pumped at low pressure from the low-boy hopper to a high-pressure pump 
mounted on a separate trailer. 
• The high-pressure pump pumps high-pressure grout (through a lanyard hose) to the trackhoe drill. 
• The drill is driven to the bottom of the waste and grout is injected as the drill is withdrawn. 
• Cap grout returns. 
F-11.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. The INEEL Environmental Restoration Cost Estimating/Cost Engineering Guide (DOE-ID 2000) 
and the “Idaho National Engineering and Environmental Laboratory Detailed Work Plan 
Development Process Guidance” (GDE-112) were used to define estimating requirements. 
B. The estimate development method was established using a detailed bottoms-up quantifiable 
technique. Resources, costs, and productions are derived from these individual, detailed item 
quantities. 
C. Estimate scope was defined in the scope of work provided by the requester. 
D. The estimate was based on drawings and specifications provided by the requester. 
E. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
F. Standard material pricing was based on the R. S. Means and Richardson Estimating Manuals. 
G. Labor rates were based on the R. S. Means and Richardson Estimating Manuals. All labor rates 
were factored considering working conditions and requirements at the INL Site. 
H. Project cost elements were based on Estimate File Number 5432, “Subsurface Disposal Area 
(SDA) Cap and Cover—Life-cycle Baseline Estimate for FY 2006–2012,” prepared July 14, 2005. 
Appropriate general contractor markups for overhead, profit, and bond were applied to costs 
extracted from this previous estimate. 
I. Submittal and implementation costs were based on costs extracted from Estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
J. Security costs were based on Estimate File Number 5432 “Pit 4 Life-cycle Cost Estimate.” 
Appropriate general contractor markups for overhead, profit, and bond were applied to costs 
extracted from this previous estimate. 
K. Final inspection report costs were based on the Preliminary Evaluation of Remedial Alternatives 
for the Subsurface Disposal Area (Zitnik et al. 2002). 
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F-11.4 Assumptions 
A. Schedule 
1. Figure F-11 illustrates the project schedule. 
2. Work activities are planned to be performed using two trackhoe drills, during the 
4 × 10 work schedule, with 5 effective work hours per day and 26 work weeks per year. 
Years
Security
   Operational and management self-assessment plans
Final inspection report
Procurement
Modify trackhoe
18.7-acre foundation grouting
Capping grout returns
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
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Figure F-11. Module 10 design and construction schedule for foundation grouting of the Subsurface 
Disposal Area pits. 
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B. Mobilization and demobilization (capital costs) 
1. ICP personnel will not require move monies. 
2. Mobilization and demobilization costs are captured within the remediation section of this 
cost estimate. 
C. Site preparation (capital costs) 
A land survey will be required before the start of foundation grouting. Track modifications 
(i.e., mating a rotopercussion drill to a trackhoe) are captured within the remediation section of 
this cost estimate. 
D. Remediation (capital costs) 
1. A specialty subcontractor will perform foundation grouting. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
2. Only designated pit areas (i.e., 18.7 acres [814,600 ft2]) will receive foundation grouting. 
3. Foundation grouting will consist of injecting 0.6-m (2-ft) -diameter grout columns (190 gal 
of grout per column), spaced 3.7 m (12 ft) apart, for a period of 8 minutes per hole. 
4. No foundation grouting will occur in undisturbed soil areas. 
5. This project will not impact the Accelerated Retrieval Project excavation. 
6. No release of radioactive materials will be caused by foundation grouting. 
7. A survey of the area to be grouted will be performed before startup of grouting operations. 
The subcontractor will be responsible for surveying grout column locations. 
8. Before injection grouting, a 1.2 × 1.2 × 0.6-m (4 × 4 × 2-ft) area, centered at each injection 
location, will be excavated. Once grouting is complete, the grout returns will be covered 
with excavated soil and filled to grade. 
9. Grout formulation used for foundation grouting is Portland cement. 
F-11.5 Contingency Guideline Implementation 
Total capital cost contingency for foundation grouting is 27.46%. This contingency is the average 
contingency of construction activities (i.e., 35%) and professional and technical services (i.e., 0%). 
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F-11.6 Estimate Summary 
Table F-47 provides a rough order of magnitude allocations of methodologies used to develop the 
cost estimate for Module 10. 
Table F-47. Rough order of magnitude allocations of methodologies 
used to develop the cost estimate for Module 10. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 50 
Recorded actuals 0 
Parametric 0 
Vendor quotes 40 
Other 10 
Total 100 
 
F-11.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-11.8 Summary 
Table F-48 provides capital cost information for Module 10. 
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Table F-48. Capital costs for Module 10: Operable Unit 7-13/14 Feasibility Study—Foundation Grouting, Project Number: 5992-F. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya.b
($) 
Totala.c 
($) 
1.1 Construction activities 9,176,000 — — — 
1.1.1 Mobilization and demobilization  1,033,000 — — — 
1.1.1.2 Submittals and implementation plans 191,000 — — — 
1.1.1.2.1 Operational plans — 38,000 13,000 51,000 
1.1.1.2.2 Remedial action and monitoring plan — 7,000 2,000 9,000 
1.1.1.2.3 Industrial hygiene exposure and sampling plan — 6,000 2,000 8,000 
1.1.1.2.4 Management self-assessment plan — 41,000 14,000 56,000 
1.1.1.2.5 Training plan — 50,000 18,000 68,000 
1.1.1.2.6 Quality control plan — 50,000 18,000 68,000 
1.1.1.3 Temporary facilities — 20,000 7,000 27,000 
1.1.1.4 Security at construction site access gates — 500,000 175,000 675,000 
1.1.1.5 Final inspection report — 323,000 113,000 435,000 
1.1.2 Site preparation work 6,000 — — — 
1.1.2.1 Land survey — 6,000 2,000 8,000 
1.1.3 Remediation 8,137,000 — — — 
1.1.3.1 Foundation grouting—18.7 acres 8,137,000 — — — 
1.1.3.1.1 General conditions — 138,000 48,000 186,000 
1.1.3.1.2 Purchase track drill — 3,323,000 1,163,000 4,487,000 
1.1.3.1.3 Mobilize and demobilize construction equipment — 10,000 4,000 14,000 
1.1.3.1.4 Site work 4,666,000 — — — 
1.1.3.1.4.1 Cold test — 23,000 8,000 32,000 
1.1.3.1.4.2 Excavate and recess grout area for grout return — 32,000 11,000 43,000 
1.1.3.1.4.3 Grout placement—18.7 acres — 2,826,000 989,000 3,816,000 
1.1.3.1.4.4 Cover grout returns—18.7 acres — 44,000 15,000 59,000 
1.1.3.1.4.5 Equipment maintenance and spare parts — 1,740,000 609,000 2,349,000 
Table F-48. (continued). 
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Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya.b
($) 
Totala.c 
($) 
1.2 Professional and technical services  2,517,000 — — — 
1.2.1 Project management  — 619,000 — 619,000 
1.2.2 Remedial design and remedial action work plan 1,279,000 — — — 
1.2.2.1 Remedial design — 959,000 — 959,000 
1.2.2.2 Remedial action work plan — 320,000 — 320,000 
1.2.3 Construction management  — 619,000 — 619,000 
 Total capital costc — 11,693,000 3,212,000 14,905,000 
 a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 27.5% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent 
values shown above. See Table F-3 for nonrounded totals. 
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F-12. MODULE 11: CONTAMINANT GROUTING 
F-12.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-12.2 Scope of Work 
The scope of work includes jet grouting 0.2 acres of pits to provide grout monoliths that will 
encapsulate contaminants. Jet-grouted, 0.6-m (2-ft) -diameter columns will be constructed on 0.5-m 
(20-in.) centers to ensure complete encapsulation of all contaminants. 
Jet-grouting operations and grout delivery will be procured services provided by a specialty 
vendor. A conceptual design developed in Fiscal Year 2004 provides the technical basis to scope the 
project, pending award of the subcontract. The conceptual design envisions the grouting process will 
use conventional large hydraulic tracked excavators. These excavators will be modified to deploy a 
rotopercussion drill rig to inject grout into the waste. 
Grout will be supplied to jet-grouting systems by ready-mix trucks. Each grout injection system 
will feature a self-contained, high-pressure pump, which will provide pressure required for jet fluid 
grouting. 
Grout returns are managed by removing a 0.6-m (2-ft)-deep swath of soil in the region of injection 
before contaminant grouting, injecting contaminant grout, and then backfilling the region of injection 
(i.e., covering returns with 0.6 m [2 ft] of soil). 
Subcontractor mobilization consists of the following: 
• Generate operational plans 
• Generate a management self-assessment plan 
• Mobilize equipment. 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of contaminant grouting. 
Site preparation consists of the following: 
• Conduct procurement activities 
• Mate a hydraulic commercial trackhoe to a mast-mounted rotopercussion drill. 
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Remediation consists of the following: 
• Ready-mix trucks deliver the contaminant grout to a low-pressure hopper (mounted on a low-boy 
trailer). 
• The grout mixture is pumped at low pressure from the low-boy hopper to a high-pressure pump 
mounted on a separate trailer. 
• The high-pressure pump pumps high-pressure grout (through a lanyard hose) to the trackhoe drill. 
• The drill is driven to the bottom of the waste and grout is injected as the drill is withdrawn. 
• Cap grout returns. 
F-12.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. The INEEL Environmental Restoration Cost Estimating/Cost Engineering Guide (DOE-ID 2000) 
and the “Idaho National Engineering and Environmental Laboratory Detailed Work Plan 
Development Process Guidance” (GDE-112) were used to define estimating requirements. 
B. The estimate development method was established using a detailed bottoms-up quantifiable 
technique. Resources, costs, and productions are derived from these individual, detailed item 
quantities. 
C. Estimate scope was defined in the scope of work provided by the requester. 
D. The estimate was based on drawings and specifications provided by the requester. 
E. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
F. Standard material pricing was based on the R. S. Means and Richardson Estimating Manuals. 
G. Labor rates were based on the R. S. Means and Richardson Estimating Manuals. All labor rates 
were factored considering working conditions and requirements at the INL Site. 
H. Project cost elements were based on Estimate File Number 5432, “Subsurface Disposal 
Area (SDA) Cap and Cover—Life-cycle Baseline Estimate for FY 2006–2012,” prepared 
July 14, 2005. 
I. Submittal and implementation costs were based on costs extracted from Estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
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F-12.4 Assumptions 
A. Schedule 
1. Figure F-12 illustrates the project schedule. 
2. Work activities are performed using two trackhoe drills during the 4 × 10 work schedule, 
with 5 effective work hours a day, and 26 work weeks per year. 
Years
Security
   Operational and management
   self-assessment plans
Final inspection report
Procurement
Modify trackhoe
0.2-acre contaminant grouting
Capping grout returns
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
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Figure F-12. Module 11 design and construction schedule for contaminant grouting within the Subsurface 
Disposal Area pits. 
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B. Mobilization and demobilization (capital costs) 
1. Administrative and equipment buildings or trailers will be installed in the SDA to support 
operational controls, radiation controls, and personnel facilities. 
2. Equipment and personnel entering and exiting the SDA will not be required to survey in or 
out, or stop for security access. As they travel through the gates, personnel will only be 
required to flash their identification to personnel manning those gates. This estimate assumes 
free and easy access at the gates for all construction personnel and equipment. 
3. ICP personnel will have access to existing RWMC buildings that can be used as temporary 
offices during this work. 
4. ICP personnel will not require move monies. 
5. Mobilization and demobilization costs are captured within the remediation section of this 
cost estimate. 
C. Site preparation (capital costs) 
A land survey will be required before the start of contaminant grouting. Track modifications are 
captured in the remediation section of this cost estimate. 
D. Remediation (capital costs) 
1. A specialty subcontractor will perform contaminant grouting. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
2. Only designated pit and trench areas will receive contaminant grouting (0.2 acres 
[8,712 ft2]). 
3. Contaminant grouting will consist of injecting 0.6-m (2-ft) -diameter grout columns 
(177 gal of grout per column, based on 13.6 gal/ft and 13-ft depths), spaced 0.5 m (20 in.) 
apart, for a period of 8 minutes per hole. 
4. This project will not impact the Accelerated Retrieval Project excavation. 
5. No release of radioactive materials will be caused by contaminant grouting. 
6. A survey of the area to be grouted will be performed before startup of grouting operations. 
The subcontractor will be responsible for surveying grout column locations. 
7. Before injection grouting, a 0.24-acre area (0.2 acres plus 20%), encompassing injection 
points, will be excavated to a depth of 0.6 m (2 ft). Once grouting is complete, the grout 
returns will be covered with excavated soil and filled to grade. 
8. Grout formulation used for contaminant grouting consists of Portland cement and blast 
furnace slag. 
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F-12.5 Contingency Guideline Implementation 
Total capital cost contingency for contaminant grouting is 38.32%. This contingency is the average 
contingency of construction activities (i.e., 50%) and professional and technical services (i.e., 0%). 
F-12.6 Estimate Summary 
Table F-49 provides rough order of magnitude allocations of the methodologies used to develop 
the cost estimate for Module 11. 
Table F-49. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 11. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 50 
Recorded actuals 0 
Parametric 0 
Vendor quotes 40 
Other 10 
Total 100 
 
F-12.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-12.8 Summary 
Table F-50 provides capital cost information for Module 11. 
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Table F-50. Capital costs for Module 11: Operable Unit 7-13/14 Feasibility Study—Contaminant Grouting, Project Number: 5992-G. 
Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya,b 
($) 
Totala,c 
($) 
1.1 Construction activities 6,420,000 — — — 
1.1.1 Mobilization and demobilization  829,000 — — — 
1.1.1.1 Submittals and implementation plans 276,000 — — — 
1.1.1.1.1 Operational plans — 75,000 38,000 113,000 
1.1.1.1.2 Remedial action and monitoring plan — 13,000 7,000 20,000 
1.1.1.1.3 Industrial hygiene exposure and sampling plan — 6,000 3,000 8,000 
1.1.1.1.4 Management self-assessment plan — 82,000 41,000 124,000 
1.1.1.1.5 Training plan — 50,000 25,000 75,000 
1.1.1.1.6 Quality control plan — 50,000 25,000 75,000 
1.1.1.3 Temporary facilities — 40,000 20,000 60,000 
1.1.1.4 Security at construction site access gates — 190,000 95,000 285,000 
1.1.1.5 Final inspection report — 323,000 161,000 484,000 
1.1.2 Site preparation work 13,000 — — — 
1.1.2.1 Land survey — 13,000 7,000 20,000 
1.1.3 Remediation 5,578,000 — — — 
1.1.3.3 Contaminant grouting 5,578,000 — — — 
1.1.3.3.1 General conditions — 125,000 62,000 187,000 
1.1.3.3.2 Purchase track drill — 3,335,000 1,667,000 5,002,000 
1.1.3.3.3 Mobilize and demobilize of construction equipment — 10,000 5,000 15,000 
1.1.3.3.4 Site work 2,108,000 — — — 
1.1.3.3.4.1 Cold test — 25,000 13,000 38,000 
1.1.3.3.4.2 Excavate and recess grout area for grout return — 10,000 5,000 15,000 
1.1.3.3.4.3 Grout placement 0.7 acres — 1,478,000 739,000 2,217,000 
1.1.3.3.4.4 Cover grout returns — 16,000 8,000 23,000 
1.1.3.3.4.5 Equipment maintenance and spare parts — 580,000 290,000 870,000 
Table F-50. (continued). 
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Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya,b 
($) 
Totala,c 
($) 
1.2 Professional and technical services  1,957,000 — — — 
1.2.1 Project management  — 481,000 — 481,000 
1.2.2 Remedial design and remedial action work plan 994,000 — — — 
1.2.2.1 Remedial design — 746,000 — 746,000 
1.2.2.2 Remedial action work plan — 249,000 — 249,000 
1.2.3 Construction management  — 481,000 — 481,000 
 Total capital costc — 8,377,000 3,210,000 11,587,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 38.3% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent 
values shown above. See Table F-3 for nonrounded totals. 
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F-13. MODULE 12: 2-ACRE EXCAVATION 
F-13.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-13.2 Scope of Work 
The scope of work consists of engineering, procuring, constructing, and operating a facility that 
will excavate and package 2 acres of buried waste in the SDA. 
Subcontractor mobilization consists of the following: 
• Generate operational plans (see Section F-13.4 for details) 
• Generate a management self-assessment plan 
• Generate an operational readiness review plan of action and an operational readiness review 
implementation plan 
• Mobilize equipment (costs captured in Section F-13.4). 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of retrieval within each retrieval enclosure. 
Subcontractor site preparation consists of the following: 
• Construct one Accelerated Retrieval Project II style Retrieval Enclosure that is 51.8 × 73.2 m 
(170 × 240 ft) 
− One airlock, each contains drum packaging systems 
− One airlock-type system, using cargo containers for radiological control, maintenance 
equipment, and personnel entry services 
− One nonremote excavator 
− One nonremote telehandler 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and controls systems 
− Video equipment systems 
− Radiological equipment 
− Fire detection systems 
− Drum packaging stations 
− Sorting tables. 
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• Construct three retrieval tents 30.5 × 33.5 m (100 × 110 ft) 
− Cargo containers attachments for waste trays, radiological control equipment, and 
maintenance equipment 
− One nonremote excavator per three tents 
− One nonremote telehandler per three tents 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and controls systems 
− Radiological equipment. 
Subcontractor remediation consists of the following: 
• Remove clean overburden from the Accelerated Retrieval Project II area. 
• Construct a retrieval enclosure over the Accelerated Retrieval Project II excavation area and 
connect the structure end-to-end with the Accelerated Retrieval Project I retrieval enclosure. 
• Remove the Accelerated Retrieval Projects I and II adjoining wall and selectively excavate 
targeted waste material beneath the wall and beneath the Accelerated Retrieval Project II Retrieval 
Enclosure while leaving nontargeted waste in the pit. 
• Remove clean overburden from selected retrieval tent areas. 
• Construct three retrieval tents (smaller than the retrieval enclosure) over chosen excavation areas. 
• Selectively excavate targeted waste material beneath the retrieval tents while leaving nontargeted 
waste in the pit. 
• Transfer (within the attached cargo container) waste from smaller retrieval tents to the larger 
Accelerated Retrieval Projects I and II combined retrieval enclosure. 
• Perform random sampling of waste at the dig face. 
• Visually examine to satisfy Idaho CERCLA Disposal Facility (ICDF) waste acceptance criteria and 
package targeted waste in containers (e.g., 55-gal drums) within the Accelerated Retrieval 
Projects I and II combined retrieval enclosure drum packaging stations. 
• Temporarily store TRU waste drums (packaged out of the drum packaging stations) until they are 
processed for shipment to the Waste Isolation Pilot Plant (WIPP). 
• Temporarily store non-TRU waste drums (packaged out of the drum packaging stations) until they 
are processed for shipment to the ICDF. 
• Ship non-TRU waste drums to the ICDF for treatment and disposal. 
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• Prepare TRU waste drums for shipment to the WIPP by 
− Assaying waste drums 
− Performing headspace gas sampling on TRU and load-managed drums 
− Performing gas-generation testing on drums that exceed the allowable headspace gas 
sampling thermal wattage limit or drums that contain test category waste 
− Performing limited VOCs treatment of drums that failed gas-generation testing. 
• Containerize (i.e., TRU package containers) TRU drums for WIPP shipment. 
• Dismantle retrieval enclosure and restart retrieval process over a new retrieval area. 
• Following retrieval of the area totaling 2 acres, ensure the two retrieval enclosures (one preexisting 
plus one fabricated by the subcontractor) and the three smaller tents are decontaminated, 
decommissioned, and buried in the SDA. 
F-13.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. Waste retrievals were based on cost information provided by the Planning and Integration Project 
team and the life-cycle baseline for the Targeted Waste Removal and Disposition Project. 
Appropriate general contractor markups for overhead, profit, and bond were applied to costs 
extracted from this previous estimate. 
B. Procurement and construction of tents and retrieval equipment were based on costs information 
provided by the Project Planning and Integration Project team and the life-cycle baseline for the 
Targeted Waste Removal and Disposition Project. Appropriate general contractor markups for 
overhead, profit, and bond were applied to costs extracted from this previous estimate. 
C. Procurement and construction of the Accelerated Retrieval Project II Retrieval Enclosure, 
enclosure support equipment (not including excavator, telehandler, drum packaging stations, and 
sorting tables), and ICDF treatment and disposal cost elements were based on Estimate File 
Number 5989-D, “ARP-2 EE/CA Estimate,” prepared March 1, 2005. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
D. Where applicable (e.g., excavator and telehandler), material pricing was based on information 
provided by procurement from previous Accelerated Retrieval Project purchases. Appropriate 
general contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
E. Drum packaging station costs were based on the actual subcontract from the Accelerated Retrieval 
Project I facility. Appropriate general contractor markups for overhead, profit, and bond were 
applied to costs extracted from this previous estimate. 
F. Sorting table costs were based on preliminary design information provided by the Accelerated 
Retrieval Project II. Appropriate general contractor markups for overhead, profit, and bond were 
applied to costs extracted from this previous estimate. 
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G. Transuranic waste disposition cost and remote-handled waste disposal costs were based on the 
August 8, 2005, COBRA run for the Contact-Handled Transuranic Waste Disposition Project, 
minus escalation allowances. Appropriate general contractor markups for overhead, profit, and 
bond were applied to costs extracted from this previous estimate. 
H. Non-TRU waste disposition cost (i.e., ICDF) was based on information provided by a Waste 
Generator Services e-mail dated December 20, 2004. Appropriate general contractor markups for 
overhead, profit, and bond were applied to costs extracted from this previous estimate. 
I. Submittal and implementation costs were based on costs extracted from Estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
J. Security costs were based on Estimate File Number 5432. Appropriate general contractor markups 
for overhead, profit, and bond were applied to costs extracted from this previous estimate. 
K. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
L. Airlock construction costs were based on information provided by the construction management 
group, using force account personnel. Appropriate general contractor markups for overhead, profit, 
and bond were applied to costs extracted from this previous estimate. 
M. Airlock procurement costs were based on budgetary information provided by a building 
manufacturer of this type. Appropriate general contractor markups for overhead, profit, and bond 
were applied to costs extracted from this previous estimate. 
N. Project scope and methodologies were prepared from discussions with the requester and project 
team. 
O. Experiences of the Operable Unit 7-10 Glovebox Excavator Method Project (Pit 9) and Accelerated 
Retrieval Projects I and II were used for the design elements associated with this cost estimate. 
P. Final inspection costs were based on the “Preliminary Evaluation of Remedial Alternatives for 
the Subsurface Disposal Area” (Zitnik et al. 2002). 
F-13.4 Assumptions 
A. General assumptions 
1. Structures obstructing retrieval in the SDA will be completely removed by those projects 
before the start of this project and at no cost to this project. 
2. If the use of sorting tables, treatment units, or an interim storage facility may be interpreted 
as “placement” of waste, a waiver or variance will be obtained from the Idaho Department of 
Environmental Quality (DEQ) that will preclude imposition of RCRA land disposal 
restriction requirements. 
3. Two modified excavators and telehandlers will be purchased for retrieval of the waste. The 
previously purchased Accelerated Retrieval Project I excavator will be available for use.  
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B. Schedule 
Figure F-13 illustrates the project schedule. 
Years
Security
  Operational, management self-assessment, and 
operational readiness review plans
   Final inspection reports for excavation and deactivation,
  decontamination, and decommissioning
Procurement
Construction of one retrieval enclosure, three tents, and 43 tent moves
Waste excavation within newly constructed retrieval enclosure
Waste excavation under the adjoining wall between the new and old retrieval enclosures
Tent locations 1-6 38-40
Waste excavation within 46 tents
Old retrieval enclosure New retrieval enclosure and tents A, B, C
Deactivation, decontamination, and decommissioning
Assay targeted waste drums for safe storage
Storage and shipment of TRU waste to  the Waste Isolation Pilot Plant
Storage and shipment of non-TRU waste to the
 Idaho CERCLA Disposal Facility
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
TRU = transuranic
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Figure F-13. Module 12 design and construction schedule for a 2-acre partial retrieval within the 
Subsurface Disposal Area. 
C. Mobilization and demobilization (capital costs) 
1. ICP personnel will not require move monies. 
2. Equipment, mobilization, and demobilization costs are captured within the remediation 
section of this cost estimate. 
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D. Site preparation (capital costs) 
1. This module requires one complete Accelerated Retrieval Project II-type retrieval enclosure. 
2. This module will require three complete pullable retrieval tents as identified in the life-cycle 
baseline. 
E. Remediation (capital costs) 
1. Tents will require relocation by dragging 37 times. In addition, two of the three tents will 
require total disassembly and reassembly at distant satellite locations. 
2. A specialty subcontractor will perform waste excavation. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
3. No revegetation of the excavated area will be required. 
4. Only designated pit areas will be excavated (approximately 2.0 acres). 
5. All nontargeted waste will be placed back into the pit areas. 
6. This project will not impact the current Accelerated Retrieval Project excavation activities. 
7. A survey of the proposed excavated area has already been performed. No allowance for 
surveying is included. 
8. Remote-handled materials will not be encountered during this project. 
9. If large objects are encountered, they will be left in the pit. 
F-13.5 Contingency Guideline Implementation 
Total capital cost contingency for the 2-acre retrieval, treatment, and disposal (RTD) is 48.85%. 
This contingency is the average contingency of construction activities (i.e., 65%) and professional and 
technical services (i.e., 0%). 
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F-13.6 Estimate Summary 
Table F-51 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 12. 
Table F-51. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 12. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 30 
Recorded actuals 0 
Parametric 20 
Vendor quotes 20 
Other 30 
Total 100 
 
F-13.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated to the activity midpoint. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-13.8 Summary 
Table F-52 provides capital cost information for Module 12. 
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Table F-52. Capital costs for Module 12: Operable Unit 7-13/14 Feasibility Study—2-Acre Excavation, Project Number: 5992-H. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c  
($) 
1.1 Construction activities 226,832,000 — — — 
1.1.1 Mobilization and demobilization  5,753,000 — — — 
1.1.1.2 Submittals and implementation plans 1,560,000 — — — 
1.1.1.2.1 Operational plans — 546,000 355,000 900,000 
1.1.1.2.2 Management self-assessment plan — 346,000 225,000 571,000 
1.1.1.2.3 Operational readiness review, plan of action, and implementation plan 
(retrieval only) — 346,000 225,000 571,000 
1.1.1.2.4 Final inspection report — 323,000 210,000 532,000 
1.1.1.3 Security at construction site access gates — 4,193,000 2,726,000 6,919,000 
1.1.2 Site preparation work 42,518,000 — — — 
1.1.2.1 Procurement 32,784,000 — — — 
1.1.2.1.1 Procurement (from life-cycle baseline) 24,682,000 — — — 
1.1.2.1.1.1 Procurement—assay waste for storage — 7,328,000 4,763,000 12,091,000 
1.1.2.1.1.2 Procurement—ops consumables — 6,145,000 3,994,000 10,139,000 
1.1.2.1.1.3 Procurement—equipment — 3,264,000 2,122,000 5,386,000 
1.1.2.1.1.4 Procurement—movable tent structures — 7,143,000 4,643,000 11,787,000 
1.1.2.1.1.5 Procurement—procurement support — 802,000 521,000 1,323,000 
1.1.2.1.2 Procurement (from Accelerated Retrieval Project II) 8,102,000 — — — 
1.1.2.1.2.1 Procurement—Retrieval Enclosure Accelerated Retrieval Project II — 2,049,000 1,332,000 3,380,000 
1.1.2.1.2.2 Procurement—airlock structure — 369,000 240,000 609,000 
1.1.2.1.2.3 Procurement—emissions monitoring — 289,000 188,000 476,000 
1.1.2.1.2.4 Procurement—heating and ventilation (retrieval structure) — 434,000 282,000 715,000 
1.1.2.1.2.5 Procurement—electrical distribution — 495,000 322,000 817,000 
1.1.2.1.2.6 Video (closed-circuit television) 154,000 — — — 
1.1.2.1.2.6.1 Dig face video — 23,000 15,000 37,000 
1.1.2.1.2.6.2 General area video — 131,000 85,000 217,000 
1.1.2.1.2.7 Radiological and industrial hygiene equipment 803,000 — — — 
1.1.2.1.2.7.1 RadCon equipment — 789,000 513,000 1,302,000 
1.1.2.1.2.7.2 Industrial hygiene equipment — 14,000 9,000 22,000 
1.1.2.1.2.8 Procurement—nonremote excavator (Gradall) — 1,123,000 730,000 1,853,000 
1.1.2.1.2.9 Procurement—telehandler (forklift) — 501,000 326,000 827,000 
1.1.2.1.2.10 Procurement—foundation materials — 273,000 178,000 451,000 
1.1.2.1.2.11 Drum packaging station stations (five each) 1,278,000 — — — 
1.1.2.1.2.11.1 Drum packaging station stations (drum only) — 612,000 398,000 1,010,000 
1.1.2.1.2.11.2 Drum packaging station stations (standard waste box and drum) — 230,000 149,000 379,000 
1.1.2.1.2.11.3 Procurement for drum packaging station units — 436,000 283,000 719,000 
1.1.2.1.2.12 Power generator — 48,000 31,000 80,000 
1.1.2.1.2.13 Fire detection 95,000 — — — 
1.1.2.1.2.13.1 Fire protection—alarm systems — 74,000 48,000 122,000 
1.1.2.1.2.13.2 Fire protection—portable equipment — 12,000 8,000 19,000 
1.1.2.1.2.13.3 Fire protection—fixed equipment — 9,000 6,000 16,000 
1.1.2.1.2.14 Fire protection modification—procurement 102,000 — — — 
1.1.2.1.2.14.1 Procurement—high sensitivity smoke detection — 15,000 10,000 24,000 
1.1.2.1.2.14.2 Procurement—thermal imaging cameras — 87,000 57,000 144,000 
1.1.2.1.2.15 Support trailers (lease extension) — 90,000 59,000 149,000 
1.1.2.2 Facility construction 9,734,000 — — — 
1.1.2.2.1 Construction (from life-cycle baseline) 4,720,000 — — — 
1.1.2.2.1.1 DD&D of Retrieval Enclosure 1 — 406,000 264,000 671,000 
1.1.2.2.1.2 Construction and relocation of tents — 3,559,000 2,313,000 5,872,000 
1.1.2.2.1.3 Mechanical and electrical for Airlock 3 — 755,000 491,000 1,246,000 
1.1.2.2.2 Facility construction Accelerated Retrieval Project II 5,014,000 — — — 
1.1.2.2.2.1 Retrieval structure erection Accelerated Retrieval Project II — 1,548,000 1,006,000 2,554,000 
1.1.2.2.2.2 Airlock structure erection — 315,000 205,000 520,000 
1.1.2.2.2.3 Access roadway — 88,000 57,000 145,000 
1.1.2.2.2.4 Site drainage — 41,000 27,000 68,000 
1.1.2.2.2.5 Fire protection modification—Subpart K 60,000 — — — 
1.1.2.2.2.5.1 Construction—high sensitivity smoke detection 19,000 — — — 
1.1.2.2.2.5.1.1 Electrical 19,000 — — — 
1.1.2.2.2.5.1.1.1 Electrical—general conditions — 3,000 2,000 4,000 
1.1.2.2.2.5.1.1.2 Electrical—sample tubes, raceways, and enclosures — 11,000 7,000 18,000 
1.1.2.2.2.5.1.1.3 Electrical—power and electronic panels — 3,000 2,000 5,000 
1.1.2.2.2.5.1.1.4 Electrical—conductors and grounding — 1,000 1,000 2,000 
1.1.2.2.2.5.1.1.5 Electrical—testing — 1,000 1,000 2,000 
1.1.2.2.2.5.2 Construction—thermal imaging cameras 10,000 — — — 
1.1.2.2.2.5.2.1 Electrical 10,000 — — — 
1.1.2.2.2.5.2.1.1 Electrical—general conditions — 3,000 2,000 4,000 
1.1.2.2.2.5.2.1.2 Electrical—camera assembly — 1,000 1,000 2,000 
1.1.2.2.2.5.2.1.3 Electrical—power, enclosures, and conductors — 6,000 4,000 9,000 
1.1.2.2.2.5.2.1.4 Electrical—testing — 0 0 1,000 
1.1.2.2.2.5.3 Field design change fire protection 31,000 — — — 
1.1.2.2.2.5.3.1 Electrical 31,000 — — — 
1.1.2.2.2.5.3.1.1 Fire protection—one raceways, enclosures — 25,000 16,000 42,000 
1.1.2.2.2.5.3.1.2 Fire protection—one conductors — 5,000 3,000 9,000 
1.1.2.2.2.5.3.1.3 Fire protection—one testing — 0 0 1,000 
1.1.2.2.2.6 Retrieval enclosure mechanical — 755,000 490,000 1,245,000 
1.1.2.2.2.7 Retrieval enclosure electrical — 714,000 464,000 1,178,000 
1.1.2.2.2.8 Cargo container RadCon and equipment support — 738,000 480,000 1,218,000 
1.1.2.2.2.9 Electrical distribution — 754,000 490,000 1,245,000 
Table F-52. (continued). 
 
F-138 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c  
($) 
1.1.3 Remediation 104,182,000 — — — 
1.1.3.1 Facility operations (from life-cycle baseline) 95,201,000 — — — 
1.1.3.1.1 Facility maintenance — 4,156,000 2,701,000 6,857,000 
1.1.3.1.2 Operations management — 6,421,000 4,173,000 10,594,000 
1.1.3.1.3 Waste packaging — 38,591,000 25,084,000 63,675,000 
1.1.3.1.4 Retrieval Enclosure 1 DD&D preparation — 1,245,000 809,000 2,054,000 
1.1.3.1.5 Relocation of tents — 546,000 355,000 902,000 
1.1.3.1.6 Waste retrieval operations — 41,550,000 27,007,000 68,557,000 
1.1.3.1.7 Waste sampling — 1,290,000 839,000 2,129,000 
1.1.3.1.8 Operations training — 1,403,000 912,000 2,315,000 
1.1.3.2 Demolition and removal — 8,980,000 5,837,000 14,818,000 
1.1.4 Treatment and disposal 74,379,000 — — — 
1.1.4.1 On- treatment/disposal  1,095,000 — — — 
1.1.4.1.1 Non-TRU waste disposition — 1,095,000 712,000 1,807,000 
1.1.4.2 Off-INL treatment/disposal  73,284,000 — — — 
1.1.4.2.1 TRU waste disposition — 73,284,000 47,634,000 120,918,000 
1.2 Professional and technical services  74,975,000 — — — 
1.2.1 Project management  — 18,714,000 — 18,714,000 
1.2.2 Remedial design and remedial action work plan 33,805,000  —  
1.2.2.1 Remedial design — 24,146,000 — 24,146,000 
1.2.2.2 Remedial action work plan — 9,658,000 — 9,658,000 
1.2.3 Construction management  — 22,456,000 — 22,456,000 
 Total capital costc — 301,806,000 147,441,000 449,247,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 48.9% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown above. 
See Table F-3 for nonrounded totals. 
DD&D = deactivation, decontamination, and disposal 
INL = Idaho National Laboratory 
TRU = transuranic 
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F-14. MODULE 13: 4-ACRE EXCAVATION 
F-14.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-14.2 Scope of Work 
The scope of work consists of engineering, procuring, constructing, and operating a facility that 
will excavate and package 4.0 acres of buried waste within the SDA. 
Subcontractor mobilization consists of the following: 
• Generate operational plans 
• Generate a management self-assessment plan 
• Generate an operational readiness review plan of action and an operational readiness 
review implementation plan 
• Mobilize equipment. 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of retrieval within each retrieval enclosure. 
Subcontractor site preparation consists of the following: 
• Construct one Accelerated Retrieval Project II-style retrieval enclosure that is 51.8 × 73.2 m 
(170 × 240 ft) 
− One airlock, each contains drum packaging systems 
− One airlock-type system, using cargo containers for radiological control, 
maintenance equipment, and personnel entry services 
− One nonremote excavator 
− One nonremote telehandler 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and controls systems 
− Video equipment systems 
− Radiological equipment 
− Fire detection systems 
− Drum packaging stations 
− Sorting tables. 
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• Construct six retrieval tents 30.5 × 33.5 m (100 × 110 ft) 
− Cargo container attachments for waste trays, radiological control equipment, 
and maintenance equipment 
− One nonremote excavator per three tents 
− One nonremote telehandler per three tents 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and controls systems 
− Radiological equipment. 
Subcontractor remediation consists of the following: 
• Remove clean overburden from the Accelerated Retrieval Project II area. 
• Construct a retrieval enclosure over the Accelerated Retrieval Project II excavation area and 
connect structure end-to-end with the Accelerated Retrieval Project I retrieval enclosure. 
• Remove the Accelerated Retrieval Projects I and II adjoining wall and selectively excavate targeted 
waste material beneath the wall and beneath the Accelerated Retrieval Project II Retrieval 
Enclosure, while leaving nontargeted waste in the pit. 
• Remove clean overburden from selected retrieval tent areas. 
• Construct six retrieval tents (smaller than the retrieval enclosure) over the chosen excavation areas. 
• Selectively excavate targeted waste material beneath the retrieval tents while leaving nontargeted 
waste in the pit. 
• Transfer (within the attached cargo container) targeted waste from smaller retrieval tents to the 
larger Accelerated Retrieval Projects I and II combined retrieval enclosure. 
• Perform random sampling of excavated waste at the dig face. 
• Visually examine to satisfy ICDF waste acceptance criteria and package targeted waste in 
containers (e.g., 55-gal drum) in the Accelerated Retrieval Projects I and II combined retrieval 
enclosure drum packaging stations. 
• Temporarily store TRU waste drums (packaged out of the drum packaging stations) until they are 
processed for shipment to the WIPP. 
• Temporarily store non-TRU waste drums (packaged out of the drum packaging station) until they 
are processed for shipment to ICDF. 
• Ship non-TRU waste drums to ICDF for treatment and disposal. 
• Prepare TRU waste drums for shipment to the WIPP by: 
− Assaying waste drums 
− Performing headspace gas sampling on TRU and load-managed drums 
− Performing gas-generation testing on drums that exceed the allowable headspace gas 
sampling thermal wattage limit or drums that contain test category waste 
− Performing limited VOCs treatment of drums that failed gas-generation testing. 
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• Containerize (i.e., TRU package containers) TRU drums for shipment to the WIPP. 
• Dismantle retrieval tents and restart retrieval process over a new retrieval area. 
• Following retrieval of the pit area totaling 4 acres, ensure the two retrieval enclosures (i.e., one 
preexisting and one fabricated by the subcontractor) and the smaller six tents will be deactivated, 
decontaminated, and decommissioned and buried in the SDA. 
F-14.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate: 
A. Waste retrievals were based on cost information provided by the Planning and Integration Project 
team and the life-cycle baseline for the Targeted Waste Removal and Disposition Project. 
Appropriate general contractor markups for overhead, profit, and bond were applied to costs 
extracted from this previous estimate. 
B. Procurement and construction of tents and retrieval equipment were based on costs information 
provided by the Project Planning and Integration Project team and the life-cycle baseline for the 
Targeted Waste Removal and Disposition Project. Appropriate general contractor markups for 
overhead, profit, and bond were applied to costs extracted from this previous estimate. 
C. Procurement and construction of the Accelerated Retrieval Project II Retrieval Enclosure, 
enclosure support equipment (not including excavator, telehandler, drum packaging stations, and 
sorting tables), and ICDF treatment and disposal cost elements were based on Estimate File 
Number 5989-D, “ARP-2 EE/CA Estimate,” prepared March 1, 2005. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
D. Where applicable (e.g., excavator and telehandler), material pricing was based on information 
provided by procurement from previous Accelerated Retrieval Project purchases. Appropriate 
general contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
E. Drum packaging station costs were based on the actual subcontract from the Accelerated Retrieval 
Project I facility. Appropriate general contractor markups for overhead, profit, and bond were 
applied to costs extracted from this previous estimate. 
F. Sorting table costs were based on preliminary design information provided by the Accelerated 
Retrieval Project II. Appropriate general contractor markups for overhead, profit, and bond were 
applied to costs extracted from this previous estimate. 
G. The TRU waste disposition cost and remote-handled waste disposal costs were based on the 
August 8, 2005, COBRA run for the Contact-Handled Transuranic Waste Disposition Project, 
minus escalation allowances. Appropriate general contractor markups for overhead, profit, and 
bond were applied to costs extracted from this previous estimate. 
H. Non-TRU waste disposition cost (i.e., ICDF) was based on information provided by a Waste 
Generator Services e-mail dated December 20, 2004. Appropriate general contractor markups for 
overhead, profit, and bond were applied to costs extracted from this previous estimate. 
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I. Submittal and implementation costs were based on costs extracted from Estimate File 
Number 5987, “ISG Project, FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
J. Security costs were based on Estimate File Number 5432. Appropriate general contractor markups 
for overhead, profit, and bond were applied to costs extracted from this previous estimate. 
K. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
L. Airlock construction costs were based on information provided by the construction management 
group, using force account personnel. Appropriate general contractor markups for overhead, profit, 
and bond were applied to costs extracted from this previous estimate. 
M. Airlock procurement costs were based on budgetary information provided by a building 
manufacturer of this type. Appropriate general contractor markups for overhead, profit, and bond 
were applied to costs extracted from this previous estimate. 
N. Project scope and methodologies were prepared from discussions with the requester and project 
team. 
O. Experiences of the Operable Unit 7-10 Glovebox Excavator Method Project (Pit 9) and the 
Accelerated Retrieval Projects I and II were used for the design elements associated with this cost 
evaluation. 
P. Final inspection costs were based on the “Preliminary Evaluation of Remedial Alternatives for the 
Subsurface Disposal Area” (Zitnik et al. 2002). 
F-14.4 Assumptions 
A. General assumptions 
1. If the use of sorting tables, treatment units, or an interim storage facility may be interpreted 
as “placement” of waste, a waiver or variance will be obtained from DEQ that will preclude 
imposition of RCRA land disposal restriction requirements. 
2. Two modified excavators and telehandlers will be purchased for retrieval of the waste. The 
previously purchased Accelerated Retrieval Project I excavator will be available for use.  
B. Schedule 
Figure F-14 illustrates the project schedule. 
C. Mobilization and demobilization (capital costs) 
1. ICP personnel will not require move monies. 
2. Equipment, mobilization, and demobilization costs are captured within the remediation 
section of this cost estimate. 
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Years
Security
  Operational, management self-assessment,
 and operational readiness review plans
 Final inspection reports for excavation and 
 deactivation, decontamination, and decommissioning
Procurement
Construction of one retrieval enclosure, three tents, and 80 tent moves
Waste excavation within newly constructed retrieval enclosure
Waste excavation under the adjoining wall between the new and old retrieval enclosures
Tent locations 1-6
Waste excavation within 83 tents
Old retrieval enclosure three worn tents New retrieval enclosure and three worn tents
Deactivation, decontamination, and decommissioning
Assay targeted waste drums for safe storage
Storage and shipment of
 TRU waste to the Waste Isolation Pilot Plant
Storage and shipment of
non-TRU waste to the Idaho CERCLA Disposal Facility
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
TRU = transuranic
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Figure F-14. Module 13 design and construction schedule for 4-acre alternative within the Subsurface 
Disposal Area. 
D. Site preparation (capital costs) 
1. One complete Accelerated Retrieval Project II-type retrieval enclosure required. 
2. This module will require an initial three complete pullable retrieval tents as identified in the 
life-cycle baseline. 
E. Remediation (capital costs) 
1. Three replacement tents will be required halfway through retrieval. Tents will require 
relocation by dragging to predetermined locations for a total of 77 times. In addition, two of 
the three tents will require total disassembly and reassembly at distant satellite locations. 
2. A specialty subcontractor will perform waste excavation. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
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3. No revegetation of the excavated area will be required. 
4. Only designated trench and pit areas will be excavated (approximately 4.0 acres). 
5. All nontargeted waste will be placed back in the pit areas. 
6. This project will not impact the current Accelerated Retrieval Project excavation. 
7. A survey of the proposed excavated area has already been performed. No allowance for 
surveying is included. 
8. Remote-handled materials will not be encountered during this project. 
9. If large objects are encountered, they will be left in the pit. 
F-14.5 Contingency Guideline Implementation 
Total capital cost contingency for the 4-acre RTD is 48.85%. This contingency is the average 
contingency of construction activities (i.e., 65%) and professional and technical services (i.e., 0%). 
F-14.6 Estimate Summary 
Table F-53 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 13. 
Table F-53. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 13. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 30 
Recorded actuals 0 
Parametric 20 
Vendor quotes 20 
Other 30 
Total 100 
 
F-14.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated to the activity midpoint. 
B. Subcontractor labor costs reflect INL Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-14.8 Summary 
Table F-54 provides capital cost information for Module 13. 
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Table F-54. Capital costs for Module 13: Operable Unit 7-13/14 Feasibility Study—4-Acre Excavation, Project Number: 5992-I. 
Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1 Construction activities 350,286,000 — — — 
1.1.1 Mobilization and demobilization  7,792,000 — — — 
1.1.1.2 Submittals and implementation plans 1,986,000 — — — 
1.1.1.2.1 Operational plans — 706,000 459,000 1,164,000 
1.1.1.2.2 Management self-assessment plan — 479,000 311,000 790,000 
1.1.1.2.3 Operational readiness review, plan of action, and implementation plan 
(retrieval only) 
— 479,000 311,000 790,000 
1.1.1.2.4 Final inspection report — 323,000 210,000 532,000 
1.1.1.3 Security at construction site access gates — 5,806,000 3,774,000 9,580,000 
1.1.2 Site preparation work 67,813,000 — — — 
1.1.2.1 Procurement 56,496,000 — — — 
1.1.2.1.1 Procurement (from life-cycle baseline) 46,524,000 — — — 
1.1.2.1.1.1 Procurement—assay waste for storage — 16,854,000 10,955,000 27,809,000 
1.1.2.1.1.2 Procurement—ops consumables — 10,382,000 6,748,000 17,131,000 
1.1.2.1.1.3 Procurement—equipment — 5,262,000 3,420,000 8,682,000 
1.1.2.1.1.4 Procurement— movable tent structures — 12,423,000 8,075,000 20,498,000 
1.1.2.1.1.5 Procurement—procurement support — 1,603,000 1,042,000 2,645,000 
1.1.2.1.2 Procurement Accelerated Retrieval Project II 7,913,000 — — — 
1.1.2.1.2.1 Procurement—Retrieval Enclosure Accelerated Retrieval Project II — 2,049,000 1,332,000 3,380,000 
1.1.2.1.2.2 Procurement—airlock structure — 369,000 240,000 609,000 
1.1.2.1.2.3 Procurement—emissions monitoring — 289,000 188,000 476,000 
1.1.2.1.2.4 Procurement—heating and ventilation (retrieval structure) — 434,000 282,000 715,000 
1.1.2.1.2.5 Procurement—electrical distribution — 495,000 322,000 817,000 
1.1.2.1.2.6 Video (closed-circuit television) 154,000 — — — 
1.1.2.1.2.6.1 Dig face video — 23,000 15,000 37,000 
1.1.2.1.2.6.2 General area video — 131,000 85,000 217,000 
1.1.2.1.2.7 Radiological and industrial hygiene equipment 803,000 — — — 
1.1.2.1.2.7.1 RadCon equipment — 789,000 513,000 1,302,000 
1.1.2.1.2.7.2 Industrial hygiene equipment — 14,000 9,000 22,000 
1.1.2.1.2.8 Procurement—nonremote excavator (Gradall) — 1,123,000 730,000 1,853,000 
1.1.2.1.2.9 Procurement—Telehandler (forklift) — 501,000 326,000 827,000 
1.1.2.1.2.10 Procurement—foundation materials — 273,000 178,000 451,000 
1.1.2.1.2.11 Drum packaging station stations (five each) 1,088,000 — — — 
1.1.2.1.2.11.1 Drum packaging station stations (drum only) — 475,000 308,000 783,000 
1.1.2.1.2.11.2 Drum packaging station stations (standard waste box and drum) — 178,000 116,000 294,000 
1.1.2.1.2.11.3 Procurement for drum packaging station units — 436,000 283,000 719,000 
1.1.2.1.2.12 Power generator — 48,000 31,000 80,000 
1.1.2.1.2.13 Fire detection 95,000 — — — 
1.1.2.1.2.13.1 Fire protection—alarm systems — 74,000 48,000 122,000 
1.1.2.1.2.13.2 Fire protection—portable equipment — 12,000 8,000 19,000 
1.1.2.1.2.13.3 Fire protection—fixed equipment — 9,000 6,000 16,000 
1.1.2.1.2.14 Fire protection modification—procurement 102,000 — — — 
1.1.2.1.2.14.1 Procurement—high sensitivity smoke detection — 15,000 10,000 24,000 
1.1.2.1.2.14.2 Procurement—thermal imaging cameras — 87,000 57,000 144,000 
1.1.2.1.2.15 Support trailers (lease extension) — 90,000 59,000 149,000 
1.1.2.1.3 Procurement—periodic equipment replacement 2,058,000 — — — 
1.1.2.1.3.1 Video (closed-circuit television) 5 years 332,000 — — — 
1.1.2.1.3.1.1 Dig face video (5 years) — 23,000 15,000 37,000 
1.1.2.1.3.1.2 General area video (5 years) — 310,000 201,000 511,000 
1.1.2.1.3.2 Procurement—nonremote excavator (5 years) — 1,123,000 730,000 1,853,000 
1.1.2.1.3.3 Procurement—Telehandler (forklift) 5 years — 501,000 326,000 827,000 
1.1.2.1.3.4 Fire protection modification—procurement (5 years) 102,000 — — — 
1.1.2.1.3.4.1 Procurement—high sensitivity smoke detection (5 years) — 15,000 10,000 24,000 
1.1.2.1.3.4.2 Procurement—thermal imaging cameras (5 years) — 87,000 57,000 144,000 
1.1.2.2 Facility construction 11,318,000 — — — 
1.1.2.2.1 Construction (from life-cycle baseline) 6,304,000 — — — 
1.1.2.2.1.1 Construction—Retrieval Enclosure 1 DD&D — 406,000 264,000 671,000 
1.1.2.2.1.2 Construction and relocation of tents — 5,142,000 3,343,000 8,485,000 
1.1.2.2.1.3 Mechanical and electrical for Airlock 3 — 755,000 491,000 1,246,000 
1.1.2.2.2 Facility construction Accelerated Retrieval Project II 5,014,000 — — — 
1.1.2.2.2.1 Retrieval structure erection Accelerated Retrieval Project II — 1,548,000 1,006,000 2,554,000 
1.1.2.2.2.2 Airlock structure erection — 315,000 205,000 520,000 
1.1.2.2.2.3 Access roadway — 88,000 57,000 145,000 
1.1.2.2.2.4 Site drainage — 41,000 27,000 68,000 
Table F-54. (continued). 
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Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1.2.2.2.5 Fire protection modification—Subpart K 60,000 — — — 
1.1.2.2.2.5.1 Construction—high sensitivity smoke detection 19,000 — — — 
1.1.2.2.2.5.1.1 Electrical 19,000 — — — 
1.1.2.2.2.5.1.1.1 Electrical—general conditions — 3,000 2,000 4,000 
1.1.2.2.2.5.1.1.2 Electrical—sample tubes, raceways, and enclosures — 11,000 7,000 18,000 
1.1.2.2.2.5.1.1.3 Electrical—power and electronic panels — 3,000 2,000 5,000 
1.1.2.2.2.5.1.1.4 Electrical—conductors and grounding — 1,000 1,000 2,000 
1.1.2.2.2.5.1.1.5 Electrical—testing — 1,000 1,000 2,000 
1.1.2.2.2.5.2 Construction—thermal imaging cameras 10,000 — — — 
1.1.2.2.2.5.2.1 Electrical 10,000 — — — 
1.1.2.2.2.5.2.1.1 Electrical—general conditions — 3,000 2,000 4,000 
1.1.2.2.2.5.2.1.2 Electrical—camera assembly — 1,000 1,000 2,000 
1.1.2.2.2.5.2.1.3 Electrical—power, enclosures, and conductors — 6,000 4,000 9,000 
1.1.2.2.2.5.2.1.4 Electrical—testing — 0 0 1,000 
1.1.2.2.2.5.3 Field design change fire protection 31,000 — — — 
1.1.2.2.2.5.3.1 Electrical 31,000 — — — 
1.1.2.2.2.5.3.1.1 Fire protection—one raceways, enclosures — 25,000 16,000 42,000 
1.1.2.2.2.5.3.1.2 Fire protection—one conductors — 5,000 3,000 9,000 
1.1.2.2.2.5.2.1.3 Fire protection—one testing — 0 0 1,000 
1.1.2.2.2.6 Retrieval enclosure mechanical — 755,000 490,000 1,245,000 
1.1.2.2.2.7 Retrieval enclosure electrical — 714,000 464,000 1,178,000 
1.1.2.2.2.8 Cargo container RadCon and equipment support — 738,000 480,000 1,218,000 
1.1.2.2.2.9 Electrical distribution — 754,000 490,000 1,245,000 
1.1.3 Remediation 179,389,000 — — — 
1.1.3.1 Facility operations (from life-cycle baseline) 166,947,000 — — — 
1.1.3.1.1 Facility maintenance — 8,311,000 5,402,000 13,714,000 
1.1.3.1.2 Operations management — 12,841,000 8,347,000 21,188,000 
1.1.3.1.3 Waste packaging — 77,181,000 50,168,000 127,349,000 
1.1.3.1.4 Retrieval Enclosure 1 DD&D preparation — 1,245,000 809,000 2,054,000 
1.1.3.1.5 Relocation of tents — 1,093,000 710,000 1,803,000 
1.1.3.1.6 Waste retrieval operations — 62,292,000 40,490,000 102,781,000 
1.1.3.1.7 Waste sampling — 2,580,000 1,677,000 4,257,000 
1.1.3.1.8 Operations training — 1,403,000 912,000 2,315,000 
1.1.3.2 Demolition and removal — 12,442,000 8,087,000 20,529,000 
1.1.4 Treatment and disposal 95,292,000 — — — 
1.1.4.1 On-INL Site treatment/disposal  1,530,000 — — — 
1.1.4.1.1 Non-TRU waste disposition — 1,530,000 994,000 2,524,000 
1.1.4.2 Off-INL Site treatment/disposal  93,762,000 — — — 
1.1.4.2.1 TRU waste disposition — 93,762,000 60,945,000 154,708,000 
1.2 Professional and technical services  115,780,000 — — — 
1.2.1 Project management  — 28,899,000 — 28,899,000 
1.2.2 Remedial design and remedial action work plan 52,203,000 — — — 
1.2.2.1 Remedial design — 37,288,000 — 37,288,000 
1.2.2.2 Remedial action work plan — 14,915,000 — 14,915,000 
1.2.3 Construction management  — 34,678,000 — 34,678,000 
 Total capital costc — 466,066,000 227,686,000 693,752,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 48.9% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown above. See 
Table F-3 for nonrounded totals. 
DD&D = deactivation, decontamination, and disposal 
INL = Idaho National Laboratory 
TRU = transuranic 
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F-15. MODULE 14: FULL SUBSURFACE DISPOSAL 
AREA EXCAVATION 
F-15.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-15.2 Scope of Work 
The scope of work consists of engineering, procuring, constructing, and operating a facility that 
will excavate and package all buried waste in the SDA at RWMC. 
Subcontractor mobilization consists of the following: 
• Generate operational plans (see Section F-15.4 for details) 
• Generate a management self-assessment plan 
• Generate an operational readiness review plan of action and an operational readiness review 
implementation plan 
• Mobilize equipment (costs captured in Section F-15.4). 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of retrieval within each retrieval enclosure. 
Subcontractor site preparation consists of the following: 
• Construct one Accelerated Retrieval Project II-style retrieval enclosure that is 51.8 × 73.2 m 
(170 × 240 ft) 
− One airlock, each contains drum packaging systems 
− One airlock-type system, using cargo containers for radiological control, maintenance 
equipment, and personnel entry services 
− One nonremote excavator 
− One nonremote telehandler 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and controls systems 
− Video equipment systems 
− Radiological equipment 
− Fire detection systems 
− Drum packaging stations 
− Sorting tables. 
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• Construct six retrieval tents 30.5 × 33.5 m (100 × 110 ft) 
− Cargo containers attachments for waste trays, radiological control equipment, and 
maintenance equipment 
− One nonremote excavator per six tents 
− One nonremote telehandler per six tents 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and controls systems 
− Radiological equipment. 
• Construct one lag storage facility to house waste that will eventually be sent to ICDF or 
EnergySolutions, LLC (previously Envirocare), or equivalent 
• Construct one remote-handled waste storage facility to house remote-handled waste for 20 years. 
Subcontractor remediation consists of the following: 
• Remove clean overburden 
• Construct retrieval enclosures over the excavation areas 
• Excavate waste materials beneath the retrieval enclosure and transfer that material to sorting tables 
• Excavate high radiological items 
• Excavate large objects 
• Transfer (within the attached cargo container) waste from smaller retrieval tents to the larger 
Accelerated Retrieval Projects I and II combined Retrieval Enclosure 
• Perform random sampling of excavated waste at the dig face 
• Visually examine to satisfy ICDF waste acceptance criteria and package (e.g., 55-gal drum) waste 
in drum packaging stations attached to the Retrieval Enclosure 
• Size and package large item waste 
• Temporarily store TRU waste drums (packaged out of the drum packaging stations) until they are 
processed for shipment to the WIPP 
• Temporarily store non-TRU waste drums (packaged out of the drum packaging station) until they 
are processed for shipment to ICDF 
• Store remote-handled waste 
• Ship non-TRU waste drums to ICDF for treatment and disposal 
• Ship non-TRU waste drums to EnergySolutions, or equivalent, for treatment and disposal 
• Prepare TRU waste drums for shipment to the WIPP by: 
− Assaying waste drums 
− Performing headspace gas sampling on TRU and load-managed drums 
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− Performing gas-generation testing on drums that exceed the allowable headspace gas 
sampling thermal wattage limit or drums that contain test category waste 
− Performing limited VOCs treatment of drums that failed gas-generation testing. 
• Containerize (i.e., TRU package containers) TRU drums for shipment to the WIPP 
• Dismantle Retrieval Enclosure and restart retrieval process over a new retrieval area 
• If a new retrieval area is directly adjacent to an existing enclosure, ensure the two enclosures are 
joined end-to-end and the adjoining wall is removed to enable excavation beneath the wall 
• Following full retrieval of the SDA, ensure the six retrieval enclosures will be deactivated, 
decontaminated, and decommissioned and disposed of at a facility outside the SDA 
• Store remote-handled waste for 20 years 
• After 20 years, ship remote-handled waste to an acceptable federal facility. 
F-15.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. Waste retrievals were based on cost information provided by the Planning and Integration Project 
team and the life-cycle baseline for the Targeted Waste Removal and Disposition Project. 
Appropriate general contractor markups for overhead, profit, and bond were applied to costs 
extracted from this previous estimate. 
B. Procurement and construction of tents and retrieval equipment were based on costs information 
provided by the Project Planning and Integration Project team and the life-cycle baseline for the 
Targeted Waste Removal and Disposition Project. Appropriate general contractor markups for 
overhead, profit, and bond were applied to costs extracted from this previous estimate. 
C. Procurement and construction of the Accelerated Retrieval Project II Retrieval Enclosure, 
enclosure support equipment (not including excavator, telehandler, drum packaging stations, 
and sorting tables), and ICDF treatment and disposal cost elements were based on Estimate 
File Number 5989-D, “ARP-2 EE/CA Estimate,” prepared March 1, 2005. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
D. Where applicable (e.g., excavator and telehandler), material pricing was based on information 
provided by procurement from previous Accelerated Retrieval Project purchases. Appropriate 
general contractor markups for overhead, profit, and bond were applied to costs extracted from 
this previous estimate. 
E. Drum packaging station costs were based on the actual subcontract from the Accelerated Retrieval 
Project I facility. Appropriate general contractor markups for overhead, profit, and bond were 
applied to costs extracted from this previous estimate. 
F. Sorting table costs were based on preliminary design information provided by the Accelerated 
Retrieval Project II. Appropriate general contractor markups for overhead, profit, and bond were 
applied to costs extracted from this previous estimate. 
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G. Transuranic waste disposition cost and remote-handled waste disposal costs were based on the 
August 8, 2005, COBRA run for the Contact-Handled Transuranic Waste Disposition Project, 
minus escalation allowances. Appropriate general contractor markups for overhead, profit, and 
bond were applied to costs extracted from this previous estimate. 
H. Non-TRU waste disposition cost (i.e., the ICDF) was based on information provided by a Waste 
Generator Services e-mail dated December 20, 2004. Appropriate general contractor markups for 
overhead, profit, and bond were applied to costs extracted from this previous estimate. 
I. Submittal and implementation costs were based on costs extracted from Estimate 
File Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
J. Security costs were based on Estimate File Number 5432. Appropriate general contractor markups 
for overhead, profit, and bond were applied to costs extracted from this previous estimate. 
K. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
L. Airlock construction costs were based on information provided by the construction management 
group, using force account personnel. Appropriate general contractor markups for overhead, profit, 
and bond were applied to costs extracted from this previous estimate. 
M. Airlock procurement costs were based on budgetary information provided by a building 
manufacturer of this type. Appropriate general contractor markups for overhead, profit, and bond 
were applied to costs extracted from this previous estimate. 
N. Project scope and methodologies were prepared from discussions with the requester and project 
team. 
O. Experiences of the Operable Unit 7-10 Glovebox Excavator Method Project (Pit 9) and the 
Accelerated Retrieval Projects I and II were used for the design elements associated with this cost 
estimate. 
P. The final inspection costs were based on the “Preliminary Evaluation of Remedial Alternatives for 
the Subsurface Disposal Area” (Zitnik et al. 2002). 
Q. Lag storage building costs for non-TRU waste were based on Estimate File Number 5984-Y. 
Appropriate general contractor markups for overhead, profit, and bond were applied to costs 
extracted from this previous estimate. 
R. Cost allowance for the remote-handled storage building were based on Estimate File 
Number 2593-B “HLW-SBW Direct Vitrification Interim Storage Facility-SBW and Two Vaults.” 
Appropriate general contractor markups for overhead, profit, and bond were applied to costs 
extracted from this previous estimate. 
S. Costs for off-INL Site treatment and disposal of non-TRU waste were based on information 
provided by EnergySolutions (Envirocare) Contract No. 500051. Appropriate general contractor 
markups for overhead, profit, and bond were applied to costs extracted from this previous estimate. 
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F-15.4 Assumptions 
A. General assumptions 
If the use of sorting tables, treatment units, or an interim storage facility may be interpreted as 
“placement” of waste, a waiver or variance will be obtained from DEQ that will preclude 
imposition of RCRA land disposal restriction requirements. 
B. Schedule 
1. Figure F-15 illustrates the project schedule. 
2. Remote-handled waste storage begins at the start of waste retrieval. 
C. Mobilization and demobilization (capital costs) 
1. ICP personnel will not require move monies. 
2. Equipment, mobilization, and demobilization costs are captured within the remediation 
section of this cost estimate. 
D. Site preparation (capital costs) 
1. This module requires one complete Accelerated Retrieval Project II-type retrieval enclosure. 
2. This module will require an initial six complete pullable retrieval tents as identified in the 
life-cycle baseline. 
3. Transuranic waste lag storage will use an existing SDA building. 
4. A new lag storage facility that houses non-TRU waste will be required. The cost for this 
facility is based on the Accelerated Retrieval Project I storage facility. 
5. A new lag storage facility that houses remote-handled waste for 20 years will be required. 
The costs for this facility were scaled off a previous remote-handled storage facility 
estimate. 
  F-152
 
  F-153
Years
Security
  Operational, management self-assessment, and
   operational readiness review plans
Procurement
` Construction of one retrieval enclosure,
 50 tents, and 700 tent moves
Waste excavation within newly constructed retrieval enclosure
Waste excavation under the adjoining wall between the new and old retrieval enclosures
Tent lo catio ns 1-12 13 - 36 37 - 65 66 - 94 95 - 123 124 - 152 153 - 181 182 - 210 211 - 239 240 - 268 269 - 297 298 - 326 327 - 355 356 - 384 385 - 413 414 - 442 443 - 471 472 - 500 501 - 529 530 - 558 559 - 587 588 - 616 617 - 645 646 - 674 675 - 700
Old retrieval enclo sure six wo rn tents six wo rn tents six wo rn tents six wo rn tents six wo rn tents six wo rn tents six wo rn tents six wo rn tents New retrieval enclo sure and fo ur wo rn tents
Deactivation, decontamination,
 and decommissioning
Assay waste drums for
 safe storage
Storage and shipment of 
TRU waste to the Waste Isolation Pilot Plant
Storage and shipment of 
non-TRU waste to an off-INL facility
Storage of remote handled waste
Ship remote-handled waste
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
INL = Idaho National Laboratory
TRU = transuranic
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$1,003.1 $160.5 $462.7 $466.6 $466.6 $480.6 $466.6 $466.6 $480.6 $466.6 $466.6 $480.6 $466.6 $466.6 $466.6$480.6 $466.6 $466.6 $480.6 $451.3 $146.1
$13,068,004,134
$466.6 $480.6 $466.6 $480.6$466.6 $466.6 $480.6
Final inspection reports for excavation and 
deactivation, decontamination, and 
decommissioning
 Storage and shipment of non-TRU waste to the 
Idaho CERCLA Disposal Facility
 
Figure F-15. Module 14 design and construction schedule for retrieval of the entire Subsurface Disposal Area. 
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E. Remediation (capital costs) 
1. Two modified excavators and telehandlers will be purchased for retrieval of the waste. The 
previously purchased Accelerated Retrieval Project I excavator will be available for use. 
2. Forty-three replacement tents will be required at intervals throughout retrieval. These tents 
will require relocation by dragging to predetermined locations for a total of 693 times. In 
addition, four of the six tents will require total disassembly and reassembly at distant satellite 
locations. 
3. Remote-handled waste will be stored in a new remote-handled storage facility, pending 
development of a national facility that will be capable of accepting the waste. At the end of 
the 20-year period, the remote-handled waste will be shipped to the national facility. 
4. Remote-handled shipment preparation costs are equal to WIPP shipment preparation costs. 
5. A specialty subcontractor will perform waste excavation. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
6. No revegetation of the excavated area will be required. 
7. Only designated trench and pit areas will be excavated (approximately 64.8 acres). 
8. This project will not impact the current Accelerated Retrieval Project excavation activities. 
9. A survey of the proposed excavated area has already been performed. No allowance for 
surveying is included. 
10. Removal of remote-handled waste and removal of large objects from the SDA pits and 
trenches will require specialized equipment and processes. Costs associated with (1) remote 
removal, (2) sizing, and (3) design are accounted for within the bid and scope contingencies 
in Section F-15.5. 
11. Operations costs for retrieving high-radiation items are developed from the 
Intermediate-Level Transuranic Storage Facility project. The Intermediate-Level 
Transuranic Storage Facility total project costs per cubic foot will be increased by 25% to 
account for loose waste excavation versus pulling intact drums from a belowgrade vault 
(Intermediate-Level Transuranic Storage Facility method). This ratio is then multiplied by 
the total cubic feet of high radiological waste within the total SDA. 
12. Costs per cubic foot for retrieving large objects are derived by dividing the life-cycle 
baseline waste retrieval operations costs by the cubic feet of waste excavated (i.e., 64.8 acre 
at 3.7-m [12-ft] depth). This ratio is then multiplied by the total cubic feet of “large objects 
and debris” (assumed 10% of 64.8 acres × 3.7-m depth) within the total SDA area. 
F-15.5 Contingency Guideline Implementation 
Total capital cost contingency for full SDA RTD is 55.53%. This contingency is the average 
contingency of construction activities (i.e., 75%) and professional and technical services (i.e., 0%). 
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F-15.6 Estimate Summary 
Table F-55 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 14. 
Table F-55. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 14. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 30 
Recorded actuals 0 
Parametric 20 
Vendor quotes 20 
Other 30 
Total 100 
 
F-15.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated to the activity midpoint. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-15.8 Summary 
Table F-56 provides capital cost information for Module 14.  
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Table F-56. Capital costs for Module 14: Operable Unit 7-13/14 Feasibility Study—Full Excavation, Project Number: 5992-J. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
1.1 Construction activities 6,221,195,000 — — — 
1.1.1 Mobilization and demobilization  23,289,000 — — — 
1.1.1.2 Submittals and implementation plans 5,225,000 — — — 
1.1.1.2.1 Operational plans — 1,923,000 1,442,000 3,366,000 
1.1.1.2.2 Management self-assessment plan — 1,490,000 1,117,000 2,607,000 
1.1.1.2.3 Operational readiness review, plan of action, and 
implementation plan (retrieval only) 
— 1,490,000 1,117,000 2,607,000 
1.1.1.2.4 Final inspection report — 323,000 242,000 565,000 
1.1.1.3 Security at construction site access gates — 18,064,000 13,548,000 31,612,000 
1.1.2 Site preparation work 572,843,000 — — — 
1.1.2.1 Procurement 448,682,000 — — — 
1.1.2.1.1 Procurement (from life-cycle baseline) 427,109,000 — — — 
1.1.2.1.1.1 Procurement—assay waste for storage — 134,831,000 101,124,000 235,955,000 
1.1.2.1.1.2 Procurement—ops consumables — 139,195,000 104,396,000 243,592,000 
1.1.2.1.1.3 Procurement—equipment — 8,628,000 6,471,000 15,100,000 
1.1.2.1.1.4 Procurement—movable tent structures — 118,484,000 88,863,000 207,347,000 
1.1.2.1.1.5 Procurement—procurement support — 25,970,000 19,477,000 45,447,000 
1.1.2.1.2 Procurement (from Accelerated Retrieval Project II) 7,913,000 — — — 
1.1.2.1.2.1 Procurement—retrieval structure Accelerated Retrieval 
Project II 
— 2,049,000 1,537,000 3,585,000 
1.1.2.1.2.2 Procurement—airlock structure — 369,000 277,000 646,000 
1.1.2.1.2.3 Procurement—emissions monitoring — 289,000 216,000 505,000 
1.1.2.1.2.4 Procurement—heating and ventilation (retrieval structure) — 434,000 325,000 759,000 
1.1.2.1.2.5 Procurement—electrical distribution — 495,000 371,000 866,000 
1.1.2.1.2.6 Video (closed-circuit television) 154,000 — — — 
1.1.2.1.2.6.1 Dig face video — 23,000 17,000 39,000 
1.1.2.1.2.6.2 General area video — 131,000 99,000 230,000 
1.1.2.1.2.7 Radiological and industrial hygiene equipment 803,000 — — — 
1.1.2.1.2.7.1 Radiological control equipment — 789,000 592,000 1,381,000 
1.1.2.1.2.7.2 Industrial hygiene equipment — 14,000 10,000 24,000 
1.1.2.1.2.8 Procurement—nonremote excavator (Gradall) — 1,123,000 842,000 1,966,000 
1.1.2.1.2.9 Procurement—Telehandler (forklift) — 501,000 376,000 877,000 
1.1.2.1.2.10 Procurement—foundation materials — 273,000 205,000 478,000 
1.1.2.1.2.11 Drum packaging stations (five each) 1,088,000 — — — 
1.1.2.1.2.11.1 Drum packaging stations (drum only) — 475,000 356,000 831,000 
1.1.2.1.2.11.2 Drum packaging stations (standard waste box and 
drum) 
— 178,000 133,000 311,000 
1.1.2.1.2.11.3 Procurement for drum packaging station units — 436,000 327,000 763,000 
1.1.2.1.2.12 Power generator — 48,000 36,000 85,000 
1.1.2.1.2.13 Fire detection 95,000 — — — 
1.1.2.1.2.13.1 Fire protection—alarm systems — 74,000 55,000 129,000 
1.1.2.1.2.13.2 Fire protection—portable equipment — 12,000 9,000 20,000 
1.1.2.1.2.13.3 Fire protection—fixed equipment — 9,000 7,000 17,000 
1.1.2.1.2.14 Fire protection modification—procurement 102,000 — — — 
1.1.2.1.2.14.1 Procurement—high-sensitivity smoke detection — 15,000 11,000 26,000 
1.1.2.1.2.14.2 Procurement—thermal imaging cameras — 87,000 65,000 152,000 
1.1.2.1.2.15 Support trailers (lease extension) — 90,000 68,000 158,000 
1.1.2.1.3 Procurement—periodic equipment replacement 13,661,000 — — — 
1.1.2.1.3.1 Procurement—emissions monitoring (15 years) — 289,000 216,000 505,000 
1.1.2.1.3.2 Video (closed-circuit television) 5 years 769,000 — — — 
1.1.2.1.3.2.1 Dig face video (5 years) — 113,000 84,000 197,000 
1.1.2.1.3.2.2 General area video (5 years) — 657,000 493,000 1,149,000 
1.1.2.1.3.3 Radiological and industrial hygiene equipment (10 years) 1,605,000 — — — 
1.1.2.1.3.3.1 Radiological control equipment (10 years) — 1,578,000 1,184,000 2,762,000 
1.1.2.1.3.3.2 Industrial hygiene equipment (10 years) — 27,000 20,000 47,000 
1.1.2.1.3.4 Procurement—nonremote excavator (5 years) — 5,616,000 4,212,000 9,829,000 
1.1.2.1.3.5 Procurement—telehandler (forklift) 5 years — 2,506,000 1,880,000 4,386,000 
1.1.2.1.3.6 Five drum packaging stations (10 years) 2,177,000 — — — 
1.1.2.1.3.6.1 Drum packaging stations (drum only) 10 years — 949,000 712,000 1,661,000 
1.1.2.1.3.6.2 Drum packaging stations (standard waste box and drum) 
10 years 
— 356,000 267,000 623,000 
1.1.2.1.3.6.3 Procurement for drum packaging station units (10 years) — 872,000 654,000 1,525,000 
1.1.2.1.3.7 Fire detection (10 years) 190,000 — — — 
1.1.2.1.3.7.1 Fire protection—alarm systems (10 years) — 148,000 111,000 258,000 
1.1.2.1.3.7.2 Fire protection—portable equipment (10 years) — 23,000 17,000 41,000 
1.1.2.1.3.7.3 Fire protection—fixed equipment (10 years) — 19,000 14,000 33,000 
1.1.2.1.3.8 Fire protection modification—procurement (5 years) 508,000 — — — 
1.1.2.1.3.8.1 Procurement—high-sensitivity smoke detection (5 year) — 73,000 55,000 128,000 
1.1.2.1.3.8.2 Procurement—thermal imaging cameras (5 years) — 435,000 326,000 761,000 
1.1.2.2 Facility construction 124,161,000 — — — 
1.1.2.2.1 Construction (from life-cycle baseline) 35,411,000 — — — 
1.1.2.2.1.1 Construction—Retrieval Enclosure 1 DD&D — 406,000 305,000 711,000 
1.1.2.2.1.2 Construction and relocation of tents — 34,250,000 25,687,000 59,937,000 
1.1.2.2.1.3 Mechanical and electrical for Airlock 3 — 755,000 566,000 1,322,000 
1.1.2.2.2 Facility construction (from Accelerated Retrieval Project II) 5,014,000 — — — 
1.1.2.2.2.1 Retrieval structure erection Accelerated Retrieval 
Project II 
— 1,548,000 1,161,000 2,709,000 
1.1.2.2.2.2 Airlock structure erection — 315,000 236,000 552,000 
1.1.2.2.2.3 Access roadway — 88,000 66,000 154,000 
1.1.2.2.2.4 Site drainage — 41,000 31,000 72,000 
Table F-56. (continued). 
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Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
1.1.2.2.2.5 Fire protection modification—Subpart K 60,000 — — — 
1.1.2.2.2.5.1 Construction—high-sensitivity smoke detection 19,000 — — — 
1.1.2.2.2.5.1.1 Electrical 19,000 — — — 
1.1.2.2.2.5.1.1.1 Electrical—general conditions — 3,000 2,000 5,000 
1.1.2.2.2.5.1.1.2 Electrical—sample tubes, raceways, and 
enclosures 
— 11,000 8,000 19,000 
1.1.2.2.2.5.1.1.3 Electrical—power and electronic panels — 3,000 2,000 5,000 
1.1.2.2.2.5.1.1.4 Electrical—conductors and grounding — 1,000 1,000 2,000 
1.1.2.2.2.5.1.1.5 Electrical—testing — 1,000 1,000 2,000 
1.1.2.2.2.5.2 Construction—thermal imaging cameras 10,000 — — — 
1.1.2.2.2.5.2.1 Electrical 10,000 — — — 
1.1.2.2.2.5.2.1.1 Electrical—general conditions — 3,000 2,000 5,000 
1.1.2.2.2.5.2.1.2 Electrical—camera assembly — 1,000 1,000 3,000 
1.1.2.2.2.5.2.1.3 Electrical—power, enclosures, and conductors — 6,000 4,000 10,000 
1.1.2.2.2.5.2.1.4 Electrical—testing — 0 0 1,000 
1.1.2.2.2.5.3 Field design change fire protection 31,000 — — — 
1.1.2.2.2.5.3.1 Electrical 31,000 — — — 
1.1.2.2.2.5.3.1.1 Fire protection—one raceway, enclosure — 25,000 19,000 44,000 
1.1.2.2.2.5.3.1.2 Fire protection—one conductor — 5,000 4,000 9,000 
1.1.2.2.2.5.2.1.3 Fire protection—one testing — 0 0 1,000 
1.1.2.2.2.6 Retrieval enclosure mechanical — 755,000 566,000 1,320,000 
1.1.2.2.2.7 Retrieval enclosure electrical — 714,000 535,000 1,249,000 
1.1.2.2.2.8 Cargo container radiological control and equipment 
support 
— 738,000 554,000 1,292,000 
1.1.2.2.2.9 Electrical distribution — 754,000 566,000 1,320,000 
1.1.2.2.3 Storage buildings 83,615,000 — — — 
1.1.2.2.3.1 Lag storage building, non-TRU waste — 1,222,000 916,000 2,138,000 
1.1.2.2.3.2 Storage building remote-handled waste — 82,393,000 61,795,000 144,188,000 
1.1.2.2.3 Construction—periodic equipment replacement 121,000 — — — 
1.1.2.2.2.5 Fire protection modification—Subpart K (10 years) 121,000 — — — 
1.1.2.2.2.5.1 Construction—high-sensitivity smoke detection (10 years) — 38,000 28,000 66,000 
1.1.2.2.2.5.2 Construction—thermal imaging cameras (10 years) — 20,000 15,000 35,000 
1.1.2.2.2.5.3 Field design change fire protection (10 years)  — 63,000 47,000 109,000 
1.1.3 Remediation 3,451,341,000 — — — 
1.1.3.1 Facility operations (from life cycle baseline) 2,372,452,000 — — — 
1.1.3.1.1 Facility maintenance — 134,644,000 100,983,000 235,627,000 
1.1.3.1.2 Operations management — 208,032,000 156,024,000 364,056,000 
1.1.3.1.3 Waste packaging — 1,250,336,000 937,752,000 2,188,088,000 
1.1.3.1.4 Retrieval Enclosure 1 DD&D preparation — 1,245,000 934,000 2,179,000 
1.1.3.1.5 Relocation of tents — 6,712,000 5,034,000 11,746,000 
1.1.3.1.6 Waste retrieval operations — 692,854,000 519,640,000 1,212,494,000 
1.1.3.1.7 Waste sampling — 41,798,000 31,348,000 73,146,000 
1.1.3.1.8 Operations training — 2,806,000 2,105,000 4,911,000 
1.1.3.1.9 Backfill soil replacement 34,026,000 — — — 
1.1.3.1.9.1 Mobilization and demobilization of temporary facilities and 
equipment 
— 297,000 222,000 519,000 
1.1.3.1.9.2 Install fill materials from T12 pit — 17,902,000 13,426,000 31,328,000 
1.1.3.1.9.3 Install stockpiled overburden fill materials — 15,827,000 11,870,000 27,698,000 
1.1.3.2 Demolition and removal — 87,882,000 65,912,000 153,794,000 
1.1.3.3 High radiological operations — 645,737,000 484,303,000 1,130,040,000 
1.1.3.4 Large objects and debris operations — 345,270,000 258,952,000 604,222,000 
1.1.4 Treatment and disposal 2,173,722,000 — — — 
1.1.4.1 On-INL Site treatment/disposal  975,391,000 — — — 
1.1.4.1.1 Non-TRU ICDF waste — 975,391,000 731,544,000 1,706,935,000 
1.1.4.2 Off-INL Site treatment/disposal  1,198,331,000 — — — 
1.1.4.2.1 TRU WIPP waste — 637,169,000 477,876,000 1,115,045,000 
1.1.4.2.2 Non-TRU off-INL Site waste — 506,172,000 379,629,000 885,801,000 
1.1.4.2.3 Remote-handled waste — 54,990,000 41,242,000 96,232,000 
1.2 Professional and technical services  2,180,913,000 — — — 
1.2.1 Project management  — 544,355,000 — 544,355,000 
1.2.2 Remedial design and remedial action work plan 983,333,000 — — — 
1.2.2.1 Remedial design — 702,381,000 — 702,381,000 
1.2.2.2 Remedial action work plan — 280,952,000 — 280,952,000 
1.2.3 Construction management  — 653,225,000 — 653,225,000 
 Total capital costc — 8,402,108,000 4,665,896,000 13,068,004,000 
 a. Values are rounded to the nearest $1,000. b. Capital cost contingency is 55.5% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown above. See 
Table F-3 for nonrounded totals. 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
DD&D =deactivation, decontamination, disposal 
ICDF = Idaho CERCLA Disposal Facility 
INL = Idaho Nation Laboratory 
TRU = transuranic 
WIPP = Waste Isolation Pilot Plant 
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F-16. MODULE 15: PAD A REMOVAL WITHOUT TREATMENT AND 
SHIPPED TO THE LOW-LEVEL WASTE PIT 
F-16.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-16.2 Scope of Work 
The scope of work consists of engineering, procuring, constructing, and operating a facility that 
will excavate and package buried waste in the Pad A area. The packaged waste is then stored at the lag 
storage facility in the SDA. The waste will then be transferred to the LLW Pit for direct disposal. 
Subcontractor mobilization consists of the following: 
• Generate operational plans (see Section F-16.4 for details) 
• Generate a management self-assessment plan 
• Mobilize equipment. 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of retrieval. 
Subcontractor site preparation consists of the following: 
• Contour the Pad A berm before construction of the retrieval enclosure. 
• Construct one Accelerated Retrieval Project II-style retrieval enclosure that is 51.8 × 109.7 m 
(170 × 360 ft) 
− One transfer airlock for the transfer of waste from inside to outside the facility for disposal 
at the LLW Pit 
− One nonremote excavator or loader 
− One nonremote all terrain forklift 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and controls systems 
− Radiological equipment 
− Fire detection systems. 
• Construct one lag storage facility to house waste that will eventually be sent to the LLW Pit. 
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Subcontractor remediation consists of the following: 
• The remaining clean, contoured overburden will be removed from the building during the retrieval 
process and will be spread over the SDA. 
• Working from the side of the waste mound, an excavator or loader will place loose waste in liners 
and intact waste (including sections of the asphalt pad) in wooden waste boxes. 
• All waste lift liners and wooden boxes will be transferred to a temporary storage facility. 
• Stored waste will be transferred to the LLW Pit for direct burial. 
F-16.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. Procurement and construction of the Accelerated Retrieval Project II Retrieval Enclosure and 
enclosure support equipment cost elements were based on Estimate File Number 5989-D, 
“ARP-2 EE/CA Estimate,” prepared March 1, 2005. 
B. Electrical systems for the storage building were based on Estimate File Number 5991, “T-RAD 
Project,” August 1, 2005. 
C. Waste removal support personnel effort was based on a typical crew derived from the Accelerated 
Retrieval Project I, modified for the retrieval operation of Module 15. 
D. Submittal and implementation costs were based on costs extracted from Estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. 
E. Security costs were based on life-cycle baseline File Number 5432. 
F. The R. S. Means and Richardson Estimating Manuals were used during the development of this 
estimate. 
G. Estimates were developed, using Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
H. Transfer airlock construction costs were based on information provided by the construction 
management group, using force account personnel. 
I. Transfer airlock procurement costs were based on budgetary information provided by a building 
manufacturer of this type. 
J. Project scope and methodologies were prepared from discussions with the requester and project 
team. 
K. Experiences of the Operable Unit 7-10 Glovebox Excavator Method Project (Pit 9) and the 
Accelerated Retrieval Projects I and II were used for the design elements associated with this cost 
estimate. 
L. Final inspection costs were based on the “Preliminary Evaluation of Remedial Alternatives for the 
Subsurface Disposal Area” (Zitnik et al. 2002). 
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M. Where applicable (e.g., excavator and telehandler forklift), material pricing was based on 
information provided by the procurement from previous Accelerated Retrieval Project purchases. 
The appropriate general contractor markups for overhead, profit, and bond were applied to the 
costs extracted from this previous estimate 
F-16.4 Assumptions 
A. General assumptions 
1. No additional costs will be incurred for all waste being buried in the LLW Pit, with the 
exception of transferring waste to the pit. 
2. A representative from Waste Generator Services will determine, based on characterization 
data, that the waste will not require treatment before shipment to the LLW Pit. 
3. A waiver to the 2005 INL waste acceptance criteria will be obtained to allow Pad A 
CERCLA (42 USC § 9601 et seq., 1980) waste disposal within the SDA. 
4. Sampling and characterization will not be required for disposal within the SDA. 
5. Pad A waste is alpha low-level, non-TRU waste. 
B. Schedule 
Figure F-16 illustrates the project schedule. 
C. Mobilization and demobilization (capital costs) 
1. Administrative and equipment buildings or trailers will be installed in the SDA to support 
operational controls, radiation controls, and personnel facilities. 
2. ICP personnel will have access to existing RWMC buildings that can be used as temporary 
offices during this work. 
D. Site preparation (capital costs) 
This module requires one complete Accelerated Retrieval Project I-type retrieval enclosure. 
E. Remediation (capital costs) 
1. A specialty subcontractor will perform waste excavation. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
2. No revegetation of the excavated area will be required. 
3. Only the designated Pad A area will be excavated. 
4. A survey of the proposed excavated area has already been performed. No allowance for 
surveying is included. 
5. Remote-handled materials will not be encountered during this project. 
6. Boxes and liners will not be reused. 
7. Pad A waste will not be segregated based on waste type (e.g., roster oxide and nitrate salt). 
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Years
Security
   Operational and management self-assessment plans
Final inspection reports for excavation and
 deactivation, decontamination, and decommissioning
Procurement
Construction of utilities, access road, and one retrieval enclosure
Install new access gravel road
Noncontaminated sideburden removal
Land survey
Waste excavation
New retrieval enclosure
Deactivation, decontamination, and decommissioning
Storage and shipment of waste to the Low-Level Waste Pit
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost $56,319,911
$3.1 $16.6
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Figure F-16. Module 15 design and construction schedule for removing Pad A and transferring it to the 
LLW Pit without treatment. 
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F-16.5 Contingency Guideline Implementation 
Total capital cost contingency for Module 15 is 40.74%. This contingency is the average 
contingency of construction activities (i.e., 50%) and professional and technical services (i.e., 0%). 
F-16.6 Estimate Summary 
Table F-57 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 15. 
Table F-57. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 15. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 30 
Recorded actuals 0 
Parametric 20 
Vendor quotes 20 
Other 30 
Total 100 
 
F-16.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated to the activity midpoint. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-16.8 Summary 
Table F-58 provides capital cost information for Module 15.  
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Table F-58. Capital costs for Module 15: Operable Unit 7-13/14 Feasibility Study—Pad A Removal without Treatment and Shipped to the Low-Level 
Waste Pit, Project Number: 5992-K. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1 Construction activities 32,604,000 — — — 
1.1.1 Mobilization and demobilization  2,897,000 — — — 
1.1.1.1 Construction equipment — 70,000 35,000 105,000 
1.1.1.2 Submittals and implementation plans 569,000 — — — 
1.1.1.2.1 Operational plans — 193,000 97,000 290,000 
1.1.1.2.2 Management self-assessment plan — 53,000 27,000 80,000 
1.1.1.2.4 Final inspection report — 323,000 161,000 484,000 
1.1.1.6 Security at construction site access gate — 2,258,000 1,129,000 3,387,000 
1.1.2 Site preparation work 19,114,000 — — — 
1.1.2.1 Procurement 11,706,000 — — — 
1.1.2.1.2 Procurement—building Pad A 11,049,000 — — — 
1.1.2.1.2.1 Procurement—retrieval structure — 2,950,000 1,475,000 4,425,000 
1.1.2.1.2.2 Procurement—airlock structure — 369,000 185,000 554,000 
1.1.2.1.2.3 Procurement—emissions monitoring — 289,000 144,000 433,000 
1.1.2.1.2.4 Procurement—heating and ventilation (retrieval structure) — 687,000 343,000 1,030,000 
1.1.2.1.2.5 Procurement—electrical distribution — 495,000 248,000 743,000 
1.1.2.1.2.7 Procurement—radiological equipment — 851,000 425,000 1,276,000 
1.1.2.1.2.8 Procurement—fire detection equipment — 208,000 104,000 313,000 
1.1.2.1.2.9 Procurement—excavation equipment — 1,123,000 562,000 1,685,000 
1.1.2.1.2.10 Procurement—forklift — 203,000 102,000 305,000 
1.1.2.1.2.11 Procurement—foundation materials — 345,000 172,000 517,000 
1.1.2.1.2.12 Procurement—support trailers — 122,000 61,000 183,000 
1.1.2.2.4.3 Consumables — 3,406,000 1,703,000 5,109,000 
1.1.2.1.3 Procurement—storage building 657,000 — — — 
1.1.2.1.3.1 Procurement—storage building — 539,000 269,000 808,000 
1.1.2.1.3.2 Procurement—storage building ventilation equipment — 31,000 16,000 47,000 
1.1.2.1.3.3 Procurement—miscellaneous materials — 88,000 44,000 131,000 
1.1.2.2 Facility construction 7,408,000 — — — 
1.1.2.2.2 Construct building Pad A 6,400,000 — — — 
1.1.2.2.2.1 Land survey — 17,000 9,000 26,000 
1.1.2.2.2.2 Contour Pad A site — 25,000 13,000 38,000 
1.1.2.2.2.3 Retrieval structure erection — 2,229,000 1,115,000 3,344,000 
1.1.2.2.2.4 Airlock structure erection — 315,000 158,000 473,000 
1.1.2.2.2.5 Access roadway — 88,000 44,000 132,000 
1.1.2.2.2.6 Site drainage — 41,000 21,000 62,000 
1.1.2.2.2.7 Fire detection — 76,000 38,000 114,000 
1.1.2.2.2.8 Retrieval enclosure mechanical — 1,087,000 543,000 1,630,000 
1.1.2.2.2.9 Retrieval enclosure electrical — 1,028,000 514,000 1,542,000 
1.1.2.2.2.10 Airlock mechanical, electrical, and interior walls — 738,000 369,000 1,107,000 
1.1.2.2.2.11 Electrical distribution — 754,000 377,000 1,132,000 
1.1.2.2.3 Construct storage building 575,000 — — — 
1.1.2.2.3.1 Construction—storage enclosure 355,000 — — — 
1.1.2.2.3.1.1 Construction—storage building concrete — 59,000 30,000 89,000 
1.1.2.2.3.1.2 Construction—storage building structural — 117,000 58,000 175,000 
1.1.2.2.3.1.3 Construction—storage building exterior fabric and liner — 128,000 64,000 192,000 
1.1.2.2.3.1.4 Construction—storage building punch list — 15,000 7,000 22,000 
1.1.2.2.3.1.5 Construction—storage building equipment — 36,000 18,000 54,000 
1.1.2.2.3.2 Mechanical (storage) 38,000 — — — 
1.1.2.2.3.2.1 General costs mechanical — 3,000 1,000 4,000 
1.1.2.2.3.2.2 Install ventilation equipment — 19,000 9,000 28,000 
1.1.2.2.3.2.3 Water storage tank — 17,000 9,000 26,000 
1.1.2.2.3.3 Electrical (storage) 181,000 — — — 
1.1.2.2.2.3.1 Electrical details — 181,000 91,000 272,000 
1.1.2.2.4 Facility and equipment maintenance — 434,000 217,000 651,000 
1.1.3 Remediation 10,592,000 — — — 
1.1.3.1 Waste excavation 5,996,000 — — — 
1.1.3.1.1 Waste retrieval (Pad A) — 5,637,000 2,819,000 8,456,000 
1.1.3.1.1.2 Waste retrieval equipment (Pad A) — 329,000 165,000 494,000 
1.1.4.3 Move waste boxes to low level waste pit — 29,000 15,000 44,000 
1.1.3.2 Demolition and removal — 4,597,000 2,298,000 6,895,000 
1.2 Professional and technical services  7,415,000 — — — 
1.2.1 Project management  — 2,445,000 — 2,445,000 
1.2.2 Remedial design and remedial action work plan 2,524,000 — — — 
1.2.2.1 Remedial design — 1,893,000 — 1,893,000 
1.2.2.2 Remedial action work plan — 631,000 — 631,000 
1.2.3 Construction management  — 2,445,000 — 2,445,000 
 Total capital costc — 40,018,000 16,302,000 56,320,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 40.7% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown above. 
See Table F-3 for nonrounded totals. 
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F-17. MODULE 16: PAD A REMOVED AND SHIPPED TO ON-IDAHO 
NATIONAL LABORATORY SITE FACILITY FOR TREATMENT 
AND DISPOSAL 
F-17.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-17.2 Scope of Work 
The scope of work consists of engineering, procuring, constructing, and operating a facility that 
will excavate and package the buried waste at the Pad A area. The packaged waste is then stored at the lag 
storage facility in the SDA. The waste will then be transferred to ICDF for treatment and disposal. The 
ICDF has been used throughout this estimate for cost-estimating purposes only. 
Subcontractor mobilization consists of the following: 
• Generate operational plans 
• Generate a management self-assessment plan 
• Mobilize equipment. 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of retrieval. 
Subcontractor site preparation consists of the following: 
• Contour the Pad A berm before construction of the retrieval enclosure. 
• Construct one Accelerated Retrieval Project II-style retrieval enclosure that is 51.8 × 109.7 m 
(170 × 360 ft) 
− One transfer airlock for the transfer of waste from inside to outside the facility for disposal at 
ICDF 
− One nonremote excavator or loader 
− One nonremote all terrain forklift 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and controls systems 
− Radiological equipment 
− Fire detection systems. 
• Construct one lag storage facility to house waste that will eventually be sent to the ICDF. 
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Subcontractor remediation consists of the following: 
• The remaining clean, contoured overburden will be removed from the building during the retrieval 
process and will be spread over the SDA. 
• Working from the side of the waste mound, an excavator or loader will place the waste (including 
sections of the asphalt pad) on trays that are later transferred to a sorting table. 
• At the sorting tables, any intact boxes and drums would be opened and waste segregated into fines 
and debris. 
• After leaving the sorting tables, the fines and debris will be sent to the standard waste box 
packaging system for assignment of waste codes, labeling, and placement into a 1.2 × 1.2 × 1.8-m 
(4 × 4 × 6-ft) metal waste box or a 1.2 × 1.2 × 2.4-m (4 × 4 × 8-ft) wooden box, respectively. 
• All standard waste boxes will then be transferred to the storage facility. 
• From storage, the standard waste boxes will be transferred to the ICDF for treatment and disposal 
in a lined landfill. 
F-17.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define 
activities, quantities, and resources that were used in preparation of this cost estimate. 
A. Procurement and construction of the Accelerated Retrieval Project II Retrieval Enclosure and 
enclosure support equipment cost elements were based on Estimate File Number 5989-D, 
“ARP-2 EE/CA Estimate,” prepared March 1, 2005. Appropriate general subcontractor markups 
for overhead, profit, and bond were applied to costs extracted from this previous estimate. 
B. Electrical systems for the storage building were based on Estimate File Number 5991, “T RAD 
Project,” August 1, 2005. Appropriate general subcontractor markups for overhead, profit, and 
bond were applied to costs extracted from this previous estimate. 
C. Waste removal support personnel effort was based on a typical crew derived from the Accelerated 
Retrieval Project I, modified for the retrieval operation of Module 16. 
D. Submittal and implementation costs are based on costs extracted from Estimate File Number 5987, 
“ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general contractor markups 
for overhead, profit, and bond were applied to costs extracted from this previous estimate. 
E. Security costs were based on life-cycle baseline File Number 5432. Appropriate general 
subcontractor markups for overhead, profit, and bond were applied to costs extracted from this 
previous estimate. 
F. The R. S. Means and Richardson Estimating Manuals were used during development of this 
estimate. 
G. Estimates were developed, using Success© estimating software by U.S. Cost, to a level of detail 
consistent with available documents and information. 
H. Transfer airlock construction costs are based on information provided by the construction 
management group, using force account personnel. 
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I. Transfer airlock procurement costs are based on budgetary information provided by a building 
manufacturer of this type. 
J. Project scope and methodologies were prepared from discussions with the requester and project 
team. 
K. Experiences of the Operable Unit 7-10 Glovebox Excavator Method Project (Pit 9) and the 
Accelerated Retrieval Projects I and II were used for the design elements associated with this cost 
estimate. 
L. Final inspection costs were based on the “Preliminary Evaluation of Remedial Alternatives for the 
Subsurface Disposal Area” (Zitnik et al. 2002). 
M. The standard waste box packaging system costs were based on the drum packaging system costs 
from an actual subcontract from the Accelerated Retrieval Project I facility. 
N. Sorting table costs were based on preliminary design information provided by the Accelerated 
Retrieval Project II. 
O. Where applicable (e.g., excavator and telehandler forklift), material pricing was based on 
information provided by the procurement from previous Accelerated Retrieval Project purchases. 
The appropriate general contractor markups for overhead, profit, and bond were applied to the 
costs extracted from this previous estimate 
F-17.4 Assumptions 
A. General assumptions 
1. A representative from Waste Generator Services will determine, based on characterization 
data, that the waste will require treatment before burial within the ICDF. 
2. Pad A waste is alpha low-level non-TRU waste. 
3. If the use of sorting tables, treatment units, or an interim storage facility may be interpreted 
as “placement” of waste, a waiver or variance will be obtained from the DEQ that will 
preclude imposition of RCRA land disposal restriction requirements. 
B. Schedule 
Figure F-17 illustrates the project schedule. 
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Years
Security
  Operational and management self-assessment plans
Final inspection reports for excavation and
 deactivation, decontamination, and decommissioning
Procurement
Construction of utilities, access road, and one retrieval enclosure
Install new access gravel road
Noncontaminated sideburden removal
Land survey
Waste excavation
New retrieval enclosure
Deactivation, decontamination, and decommissioning
Storage and shipment of waste to the ICDF
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
ICDF = Idaho Comprehensive Environmental Response, Compensation, and Liability Act Disposal Facility
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Figure F-17. Module 16 design and construction schedule for removing Pad A waste and transferring it to 
the Idaho CERCLA Disposal Facility for treatment and disposal. 
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C. Mobilization and demobilization (capital costs) 
1. Administrative and equipment buildings or trailers will be installed in the SDA to support 
operational controls, radiation controls, and personnel facilities. 
2. Equipment and personnel entering and exiting the SDA will not be required to survey in or 
out, or stop for security access. As they travel through the gates, personnel will only be 
required to flash their identification to the personnel manning those gates. This estimate 
assumes free and easy access at the gates for all construction personnel and equipment. 
3. ICP personnel will have access to existing RWMC buildings that can be used as temporary 
offices during this work. 
D. Site preparation (capital costs) 
This module requires one complete Accelerated Retrieval Project II-type retrieval enclosure. 
E. Remediation (capital costs) 
1. A specialty subcontractor will perform waste excavation. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
2. No revegetation of the excavated area will be required. 
3. Only the designated Pad A area will be excavated. 
4. A survey of the proposed excavated area has already been performed. No allowance for 
surveying is included. 
5. Remote-handled materials will not be encountered during this project. 
6. Wooden boxes will not be reused. 
7. Waste will be treated for disposal at the ICDF. 
8. Costs for treatment and disposal of any ICDF prohibited items discovered during waste 
segregations will be covered by contingency. 
9. Pad A waste will not be segregated based on waste type (e.g., roster oxide and nitrate salt). 
F-17.5 Contingency Guideline Implementation 
Total capital cost contingency for Module 16 is 49.47%. This contingency is the average 
contingency of construction activities (i.e., 65%) and professional and technical services (i.e., 0%). 
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F-17.6 Estimate Summary 
Table F-59 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 16. 
Table F-59. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 16. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 30 
Recorded actuals 0 
Parametric 20 
Vendor quotes 20 
Other 30 
Total 100 
 
F-17.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated to the activity midpoint. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-17.8 Summary 
Table F-60 provides capital cost information for Module 16.  
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Table F-60. Capital costs for Module 16—Operable Unit 7-13/14 Feasibility Study—Pad A Removed and Shipped to Idaho CERCLA Disposal 
Facility for Treatment and Disposal, Project Number: 5992-L. 
Level Description 
Subtotalsa 
($) 
Estimatea  
($) 
Contingencya,b
($) 
Totala,c  
($) 
1.1 Construction activities 62,594,000 — — — 
1.1.1 Mobilization and demobilization  3,589,000 — — — 
1.1.1.1 Construction equipment — 70,000 46,000 116,000 
1.1.1.2 Submittals and implementation plans 938,000 — — — 
1.1.1.2.1 Operational plans — 483,000 314,000 797,000 
1.1.1.2.2 Management self-assessment plan — 133,000 86,000 219,000 
1.1.1.2.4 Final inspection report — 323,000 210,000 532,000 
1.1.1.6 Security at construction site access gates — 2,581,000 1,677,000 4,258,000 
1.1.2 Site preparation work 20,719,000 — — — 
1.1.2.1 Procurement 13,310,000 — — — 
1.1.2.1.2 Procurement—building Pad A 12,653,000 — — — 
1.1.2.1.2.1 Procurement—retrieval structure — 2,950,000 1,918,000 4,868,000 
1.1.2.1.2.2 Procurement—airlock structure — 369,000 240,000 609,000 
1.1.2.1.2.3 Procurement—emissions monitoring — 289,000 188,000 476,000 
1.1.2.1.2.4 Procurement—heating and ventilation (retrieval structure) — 687,000 446,000 1,133,000 
1.1.2.1.2.5 Procurement—electrical distribution — 495,000 322,000 817,000 
1.1.2.1.2.7 Procurement—radiological equipment — 851,000 553,000 1,404,000 
1.1.2.1.2.8 Procurement—fire detection equip — 208,000 135,000 344,000 
1.1.2.1.2.9 Procurement—excavation equipment — 1,123,000 730,000 1,853,000 
1.1.2.1.2.10 Procurement—forklift — 203,000 132,000 335,000 
1.1.2.1.2.11 Procurement—foundation materials — 345,000 224,000 569,000 
1.1.2.1.2.12 Procurement—support trailers — 122,000 79,000 201,000 
1.1.2.2.4.13 Consumables — 3,406,000 2,214,000 5,620,000 
1.1.2.1.2.12 Drum packaging stations 1,088,000 — — — 
1.1.2.1.2.12.1 Drum packaging stations (drum only) — 475,000 308,000 783,000 
1.1.2.1.2.12.2 Drum packaging stations (standard waste box and drum) — 178,000 116,000 294,000 
1.1.2.1.2.12.3 Procurement—for drum packaging station units — 436,000 283,000 719,000 
1.1.2.1.2.13 Sorting tables—offsite fabrication 516,000 — — — 
1.1.2.1.2.13.1 Sorting table—general costs — 33,000 21,000 54,000 
1.1.2.1.2.13.2 Sorting table structure — 210,000 136,000 346,000 
1.1.2.1.2.13.3 Sorting table utilities 21,000 — — — 
1.1.2.1.2.13.3.1 Sorting table—compressed air utility piping — 7,000 5,000 12,000 
1.1.2.1.2.13.3.2 Sorting table—electrical power utility — 13,000 9,000 22,000 
1.1.2.1.2.13.4 Sorting table—exhaust system — 177,000 115,000 292,000 
1.1.2.1.2.13.4 Sorting table—miscellaneous — 76,000 49,000 125,000 
1.1.2.1.3 Procurement—storage building 657,000 — — — 
1.1.2.1.3.1 Procurement—storage building — 539,000 350,000 889,000 
1.1.2.1.3.2 Procurement—storage building ventilation equipment — 31,000 20,000 52,000 
1.1.2.1.3.3 Procurement—miscellaneous materials — 88,000 57,000 144,000 
1.1.2.2 Facility construction 7,408,000 — — — 
1.1.2.2.2 Construct building Pad A 6,400,000 — — — 
1.1.2.2.2.1 Land survey — 17,000 11,000 29,000 
1.1.2.2.2.2 Contour Pad A site — 25,000 17,000 42,000 
1.1.2.2.2.3 Retrieval structure erection — 2,229,000 1,449,000 3,678,000 
1.1.2.2.2.4 Airlock structure erection — 315,000 205,000 520,000 
1.1.2.2.2.5 Access roadway — 88,000 57,000 145,000 
1.1.2.2.2.6 Site drainage — 41,000 27,000 68,000 
1.1.2.2.2.7 Fire detection — 76,000 49,000 126,000 
1.1.2.2.2.8 Retrieval enclosure mechanical — 1,087,000 706,000 1,793,000 
1.1.2.2.2.9 Retrieval enclosure electrical — 1,028,000 668,000 1,696,000 
1.1.2.2.2.10 Airlock mechanical, electrical, and interior walls — 738,000 480,000 1,218,000 
1.1.2.2.2.11 Electrical distribution — 754,000 490,000 1,245,000 
1.1.2.2.3 Construction—storage building 575,000 — — — 
1.1.2.2.3.1 Construction—storage enclosure 355,000 — — — 
1.1.2.2.3.1.1 Construction—storage building concrete — 59,000 39,000 98,000 
1.1.2.2.3.1.2 Construction—storage building structural — 117,000 76,000 193,000 
1.1.2.2.3.1.3 Construction—storage building exterior fabric and liner — 128,000 83,000 211,000 
1.1.2.2.3.1.4 Construction—storage building punchlist — 15,000 10,000 24,000 
1.1.2.2.3.1.5 Construction—storage building equipment — 36,000 23,000 59,000 
1.1.2.2.3.2 Mechanical (storage) 38,000 — — — 
1.1.2.2.3.2.1 General costs mechanical — 3,000 2,000 5,000 
1.1.2.2.3.2.2 Install ventilation equipment — 19,000 12,000 31,000 
1.1.2.2.3.2.3 Water storage tank — 17,000 11,000 28,000 
1.1.2.2.3.3 Electrical (storage) 181,000 — — — 
1.1.2.2.3.3.1 Electrical details — 181,000 118,000 299,000 
1.1.2.2.4 Facility and equipment maintenance — 434,000 282,000 716,000 
1.1.3 Remediation 33,017,000 — — — 
1.1.3.1 Waste excavation Pad A 27,905,000 — — — 
1.1.3.1.1 Support personal for waste retrieval (Pad A) — 5,637,000 3,664,000 9,301,000 
1.1.3.1.2 Waste retrieval equipment (Pad A) — 18,326,000 11,912,000 30,237,000 
1.1.3.1.3 Move waste boxes to ICDF — 3,942,000 2,562,000 6,504,000 
1.1.3.2 Demolition and removal — 5,113,000 3,323,000 8,436,000 
1.1.4 On-INL Site disposal (ICDF pit) 5,269,000 — — — 
1.1.4.1 ICDF charges — 5,269,000 3,425,000 8,693,000 
1.2 Professional and technical services 19,656,000 — — — 
1.2.1 Project management — 5,164,000 — 5,164,000 
1.2.2 Remedial design and remedial action work plan 9,328,000 — — — 
1.2.2.1 Remedial design — 5,330,000 — 5,330,000 
1.2.2.2 Remedial action work plan — 3,998,000 — 3,998,000 
1.2.3 Construction management — 5,164,000 — 5,164,000 
 Total capital costc — 82,250,000 40,686,000 122,936,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 49.5% of the estimate 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown above. 
See Table F-3 for nonrounded totals. 
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F-18. MODULE 17: PAD A REMOVED AND SHIPPED TO 
OFF-IDAHO NATIONAL LABORATORY SITE FACILITY 
FOR TREATMENT AND DISPOSAL 
F-18.1 Purpose 
This estimate will be used as a cost-comparative tool to examine different options regarding the 
SDA. 
F-18.2 Scope of Work 
The scope of work consists of engineering, procuring, constructing, and operating a facility that 
will excavate and package the buried Pad A waste in the SDA. The waste will be packaged in lined 
Sea-Land containers and shipped to an off-INL Site destination for treatment and disposal. 
Subcontractor mobilization consists of the following: 
• Generate operational plans 
• Generate a management self-assessment plan 
• Generate an operational readiness review plan of action and an operational readiness review 
implementation plan 
• Mobilize equipment. 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of retrieval. 
Subcontractor site preparation consists of the following: 
• Accelerated Retrieval Project II-style retrieval enclosure that is 51.8 × 109.7 m (170 × 360 ft) 
− One transfer airlock for the transfer of waste from inside the facility to the outside for 
placement into Sea-Land containers 
− Tractors and trailers for the transfer of waste to the Central Facilities Area rail spur for 
loading onto flatcars for off-INL Site shipment 
− One 250-ton crane at the Central Facilities Area rail spur 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and controls systems 
− Radiological equipment 
− Fire detection systems. 
• Contour the Pad A berm before construction of the retrieval enclosure. 
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Subcontractor remediation consists of the following: 
• Working from the side of the waste mound, an excavator or loader will place loose waste 
(including sections of the asphalt pad) into a lined Sea-Land shipping container via a loading chute. 
• Fines and debris will not be segregated. 
• Sea-Land containers will be transported to the Central Facilities Area rail spur and loaded onto 
flatcars for shipment to an off-INL Site treatment facility. 
• The remaining clean contoured overburden will be removed from the building after the retrieval 
process and will be spread over the SDA. 
F-18.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define the 
activities, quantities, and resources that were used in the preparation of this cost estimate. 
A. Procurement and construction of the Accelerated Retrieval Project II Retrieval Enclosure and 
enclosure support equipment cost elements were based on Estimate Number 5989-D, 
“ARP-2 EE/CA Estimate,” prepared March 1, 2005. 
B. Submittal and implementation costs were based on costs extracted from estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to the costs extracted from this 
previous estimate. 
C. Security costs were based on life-cycle baseline File Number 5432. 
D. The R. S. Means and Richardson estimating manuals were used during the development of this 
estimate. 
E. Estimates were developed, using Success© estimating software by U.S. Cost, to a level of detail 
consistent with the available documents and information. 
F. Transfer airlock construction costs are based on information provided by the construction 
management group, using force account personnel. 
G. Transfer airlock procurement costs are based on budgetary information provided by a building 
manufacturer of this type. 
H. The project scope and methodologies were prepared from discussions with the requester and the 
project team. 
I. Experiences of the Operable Unit 7-10 Glovebox Excavator Method Project (Pit 9) and the 
Accelerated Retrieval Projects I and II were used for the design elements associated with this cost 
estimate. 
J. The final inspection costs were based on the Preliminary Evaluation of Remedial Alternatives for 
the Subsurface Disposal Area (Zitnik et al. 2002). 
K. Pricing for treatment and disposal of waste at EnergySolutions was based on values extracted from 
INL Contract No. 500051. 
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F-18.4 Assumptions 
A. General assumptions 
1. Major rework of an existing rail spur at the Central Facilities Area will be required. 
2. Structures obstructing retrieval in the SDA will be completely removed by those projects 
before the start of this project and at no cost to this project. 
3. No additional costs will be incurred for all waste being buried in the off-INL Site location. 
B. Schedule 
Figure F-18 illustrates the project schedule. 
C. Mobilization and demobilization (capital costs) 
1. Administrative and equipment buildings or trailers will be installed in the SDA to support 
operational controls, radiation controls, and personnel facilities. 
2. Equipment and personnel entering and exiting the SDA will not be required to survey in or 
out, or stop for security access. As they travel through the gates, personnel will only be 
required to flash their identification to the personnel manning those gates. This estimate 
assumes free and easy access at the gates for all construction personnel and equipment. 
3. ICP personnel will have access to existing RWMC buildings that can be used as temporary 
offices during this work. 
4. ICP personnel will not require move monies. 
5. Equipment, mobilization, and demobilization costs are captured within the remediation 
section of this cost estimate. 
D. Site preparation (capital costs) 
This module requires one complete Accelerated Retrieval Project II-type retrieval enclosure. 
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Years
Security
  Operational and management self-assessment plans
Final inspection reports for excavation and deactivation,
 decontamination, and decommissioning
Procurement
Construction of utilities, access road, and one retrieval enclosure
Install new access gravel road
Noncontaminated sideburden removal
Land survey
Waste excavation
New retrieval enclosure
Deactivation, decontamination, and decommissioning
Storage and shipment of waste to an off-INL facility
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
INL = Idaho National Laboratory
$412,613,848
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Figure F-18. Module 17 design and construction schedule for removing Pad A waste and transferring it 
off-Idaho National Laboratory Site for treatment and disposal. 
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E. Remediation (capital costs) 
1. A specialty subcontractor will perform the waste excavation. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
2. No revegetation of the excavated area will be required. 
3. Only the designated Pad A area will be excavated. 
4. Remote-handled materials will not be encountered during this project. 
5. The waste is compliant with land disposal restrictions and requires debris encapsulation 
treatment before disposal. 
6. The radioactive component of the waste is uniformly distributed throughout the waste, and 
the concentration of radionuclides from one shipping container to the next is essentially the 
same. 
7. The radioactive component of the waste is classified as LLW. 
8. The waste is not a polychlorinated biphenyl, Toxic Substances Control Act waste and 
requires no treatment for polychlorinated biphenyls. 
9. The waste does not contain prohibited items as specified in Section 3.3 of the 
EnergySolutions Waste Acceptance Criteria. 
10. Adequate characterization data exist to support chemical, physical, and radiological 
characterization. 
F-18.5 Contingency Guideline Implementation 
The total capital cost contingency for Module 17 is 50.76%. This contingency is the average 
contingency of the construction activities (i.e., 65%) and the professional and technical services (i.e., 0%). 
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F-18.6 Estimate Summary 
Table F-61 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 17. 
Table F-61. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 17. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 30 
Recorded actuals 0 
Parametric 20 
Vendor quotes 20 
Other 30 
Total 100 
 
F-18.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated to the activity midpoint. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-18.8 Summary 
Table F-62 provides capital cost information for Module 17.  
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Table F-62. Capital costs for Module 17: Operable Unit 7-13/14 Feasibility Study—Pad A Removed and Shipped Off-Idaho National Laboratory 
Site for Treatment and Disposal, Project Number: 5992-M. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1 Construction activities 213,734,000 — — — 
1.1.1 Mobilization and demobilization 4,384,000 — — — 
1.1.1.1 Construction equipment — 50,000 33,000 83,000 
1.1.1.2 Submittals/implementation plans 1,431,000 — — — 
1.1.1.2.1 Operational plans — 869,000 565,000 1,434,000 
1.1.1.2.2 Management self-assessment plan — 239,000 156,000 395,000 
1.1.1.2.3 Final inspection report — 323,000 210,000 532,000 
1.1.1.3 Security at construction site access gate — 2,903,000 1,887,000 4,790,000 
1.1.2 Site preparation work 13,827,000 — — — 
1.1.2.1 Procurement 6,316,000 — — — 
1.1.2.1.1 Procurement—building Pad A 6,316,000 — — — 
1.1.2.1.1.1 Procurement—retrieval structure 2,950,000 2,950,000 1,918,000 4,868,000 
1.1.2.1.1.2 Procurement—airlock structure — 369,000 240,000 609,000 
1.1.2.1.1.3 Procurement—emissions monitoring — 289,000 188,000 476,000 
1.1.2.1.1.4 Procurement—heating and ventilation (retrieval enclosure 
structure) 
— 687,000 446,000 1,133,000 
1.1.2.1.1.5 Procurement—electrical distribution — 495,000 322,000 817,000 
1.1.2.1.1.7 Procurement—radiological equipment — 851,000 553,000 1,404,000 
1.1.2.1.1.8 Procurement—fire detection equipment — 208,000 135,000 344,000 
1.1.2.1.1.9 Procurement—foundation materials — 345,000 224,000 569,000 
1.1.2.1.1.10 Procurement—support trailers — 122,000 79,000 201,000 
1.1.2.2 Facility construction 7,511,000 — — — 
1.1.2.2.2 Construct building Pad A 6,400,000 — — — 
1.1.2.2.2.1 Land survey — 17,000 11,000 29,000 
1.1.2.2.2.2 Contour Pad A site — 25,000 17,000 42,000 
1.1.2.2.2.3 Retrieval structure erection — 2,229,000 1,449,000 3,678,000 
1.1.2.2.2.4 Airlock structure erection — 315,000 205,000 520,000 
1.1.2.2.2.5 Access roadway — 88,000 57,000 145,000 
1.1.2.2.2.6 Site drainage — 41,000 27,000 68,000 
1.1.2.2.2.7 Fire detection — 76,000 49,000 126,000 
1.1.2.2.2.8 Retrieval enclosure mechanical — 1,087,000 706,000 1,793,000 
1.1.2.2.2.9 Retrieval enclosure electrical — 1,028,000 668,000 1,696,000 
1.1.2.2.2.10 Airlock mechanical, electrical, & interior walls — 738,000 480,000 1,218,000 
1.1.2.2.2.11 Electrical distribution — 754,000 490,000 1,245,000 
1.1.2.2.3 Central facilities area rail spur and access road upgrade 710,000 — — — 
1.1.2.2.3.1 Central facilities area rail spur upgrade — 645,000 419,000 1,064,000 
1.1.2.2.3.2 Central facilities area rail spur access road upgrade — 65,000 42,000 106,000 
1.1.2.2.4 Facility and equipment maintenance — 402,000 261,000 663,000 
1.1.3 Remediation 195,523,000 — — — 
1.1.3.1 Waste retrieval 5,617,000 — — — 
1.1.3.1.2 Waste retrieval and excavation 4,991,000 — — — 
1.1.3.1.2.1 Waste retrieval, support personal — 4,318,000 2,807,000 7,124,000 
1.1.3.1.2.2 Waste retrieval and excavation — 674,000 438,000 1,112,000 
1.1.3.1.3 Haul and load sea-land containers — 625,000 406,000 1,031,000 
1.1.3.2 Off site treatment 185,632,000 — — — 
1.1.3.2.1 Shipment offsite — 2,183,000 1,419,000 3,602,000 
1.1.3.2.2 Off site treatment — 183,449,000 119,242,000 302,690,000 
1.1.3.3 Facility demolition and removal — 4,275,000 2,779,000 7,054,000 
1.2 Professional and technical services  59,952,000 — — — 
1.2.1 Project management  — 17,633,000 — 17,633,000 
1.2.2 Remedial design and remedial action work plan 24,686,000 — — — 
1.2.2.1 Remedial design — 17,633,000 — 17,633,000 
1.2.2.2 Remedial action work plan — 7,053,000 — 7,053,000 
1.2.3 Construction management  — 17,633,000 — 17,633,000 
 Total capital costc — 273,687,000 138,927,000 412,614,000 
 a. Values are rounded to the nearest $1,000.  
b. Capital cost contingency is 50.8% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
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F-19. MODULE 18: PAD A REMOVED WITH TREATMENT 
AND SHIPPED TO THE LOW-LEVEL WASTE PIT 
F-19.1 Purpose 
This estimate will be used as a cost-comparative tool to examine the different options regarding the 
SDA. 
F-19.2 Scope of Work 
The scope of work consists of engineering, procuring, constructing, and operating a facility that 
will excavate, grout, and package the buried waste at the Pad A area in the SDA. Packaged waste will be 
buried in the LLW Pit in the SDA. 
Subcontractor mobilization consists of the following: 
• Generate operational plans (see Section F-19.4 for details) 
• Generate a management self-assessment plan 
• Generate an operational readiness review plan of action and a operational readiness review 
implementation plan 
• Mobilize equipment (costs captured in Section F-19.4). 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generation of a final inspection report following completion of retrieval within each retrieval 
enclosure. 
Subcontractor site preparation consists of the following: 
• Construct one Accelerated Retrieval Project II-style retrieval enclosure that is 51.8 × 109.7 m 
(170 × 360 ft) 
− One transfer airlock for the transfer of waste from inside the facility to the outside for 
disposal at the LLW Pit 
− One nonremote excavator or loader 
− One nonremote all terrain forklift 
− Emissions monitoring systems 
− Heating, ventilation, and filtration systems 
− Electrical and control systems 
− Radiological equipment 
− Fire detection systems. 
• Construct one lag storage facility to house waste that will eventually be sent to the LLW Pit 
• Contour the Pad A berm before construction of the retrieval enclosure. 
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Subcontractor remediation consists of the following: 
• Working from the side of the waste mound, an excavator or loader will place loose waste on a tray. 
Waste will be sorted and boxed as debris or fines. 
• Debris (including sections of the asphalt pad) will be boxed, and grout will be mixed and placed in 
the waste box to fill the voids and create a waste monolith. 
• Fines will be mixed with grout and placed in waste boxes; the grouted fines will create a friable 
mixture and will be boxed waste. 
• The grouted fines waste will be randomly sampled. 
• The debris monolith and boxed and grouted fines will be transferred to a temporary storage facility. 
• Stored waste will be transferred to the LLW Pit for direct burial. 
• The remaining clean contoured overburden will be removed from the building after the retrieval 
process and will be spread over the SDA. 
F-19.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define the 
activities, quantities, and resources that were used in the preparation of this cost estimate. 
A. Procurement and construction of the Accelerated Retrieval Project II Retrieval Enclosure and 
enclosure support equipment cost elements were based on Estimate Number 5989-D, 
“ARP-2 EE/CA Estimate,” prepared March 1, 2005. 
B. Submittal and implementation costs were based on costs extracted from estimate File 
Number 5987, “ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general 
contractor markups for overhead, profit, and bond were applied to the costs extracted from this 
previous estimate. 
C. Security costs were based on life-cycle baseline File Number 5432. 
D. The R. S. Means and Richardson estimating manuals were used during the development of this 
estimate. 
E. Estimated costs for grouting equipment were based on costs extracted from estimate File 
Number 2959-G, “AFC Estimate for the SSSTF Facility.” 
F. Estimates were developed, using Success© estimating software by U.S. Cost, to a level of detail 
consistent with the available documents and information. 
G. Transfer airlock construction costs were based on information provided by the construction 
management group, using force account personnel. 
H. Transfer airlock procurement costs were based on budgetary information provided by a building 
manufacturer of this type. 
I. The project scope and methodologies were prepared from discussions with the requester and the 
project team. 
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J. Experiences were engaged with the Operable Unit 7-10 Glovebox Excavator Method Project (Pit 9) 
and the Accelerated Retrieval Projects I and II were used for the design elements associated with 
this cost estimate. 
K. The final inspection costs were based on the “Preliminary Evaluation of Remedial Alternatives for 
the Subsurface Disposal Area” (Zitnik et al. 2002). 
L. Where applicable (e.g., excavator and telehandler forklift), material pricing was based on 
information provided by the procurement from previous Accelerated Retrieval Project purchases. 
The appropriate general contractor markups for overhead, profit, and bond were applied to the 
costs extracted from this previous estimate. 
F-19.4 Assumptions 
A. General assumptions 
1. Based on discussions with the project team, the design and construction of this project will 
be subcontracted. Subcontractor tasks include generating all required plans, performing all 
site preparation and remediation work, placing all ICs, and writing all reports. The ICP tasks 
include project management oversight (e.g., interface agreements, contract awards, and 
oversight) and construction management oversight (e.g., vendor data acceptance, preexisting 
technical procedure revisions, acceptance testing, and management self-assessments). 
2. The INL Site resources (i.e., Central Facilities Area, medical facilities, geotechnical 
laboratory, fire department, security, utilities at the SDA) will be available for the duration 
of the project. 
3. No fire water, potable water, buried power, propane, sewer, or storm drain utilities will be 
encountered or required to be removed or relocated. 
4. Structures obstructing retrieval in the SDA will be completely removed by those projects 
before the start of this project and at no cost to this project. 
5. No equipment flaggers or traffic control will be needed. Once the field work begins, the 
subcontractor will have complete control of the area. 
6. The cost estimate does not consider or address funding restrictions. Sufficient funding will 
be available in a manner that allows optimum usage of that funding as estimated and 
scheduled. 
7. No additional costs will be incurred for all waste being buried in the LLW Pit, with the 
exception of transferring waste to the pit. 
8. If the use of sorting tables, treatment units, or an interim storage facility may be interpreted 
as placement of waste, a waiver or variance will be obtained from the DEQ that will 
preclude imposition of RCRA land disposal restriction requirements. 
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B. Schedule 
Figure F-19 illustrates the project schedule. 
Years
Security
  Operational and management self-assessment plans
Final inspection reports for excavation and deactivation,
 decontamination, and decommissioning
Procurement
Construction of utilities, access road, and one retrieval enclosure
Install new access gravel road
Noncontaminated sideburden removal
Land survey
Waste treatment
New retrieval enclosure
Deactivation, decontamination, and decommissioning
Storage and shipment of waste to the Low Level Waste Pit
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
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Figure F-19. Module 18 design and construction schedule for removing Pad A waste, treating Pad A 
waste, and transferring it to the LLW Pit. 
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C. Mobilization and demobilization (capital costs) 
1. Administrative and equipment buildings or trailers will be installed in the SDA to support 
operational controls, radiation controls, and personnel facilities. 
2. Equipment and personnel entering and exiting the SDA will not be required to survey in or 
out, or stop for security access. As they travel through the gates, personnel will only be 
required to flash their identification to the personnel manning those gates. This estimate 
assumes free and easy access at the gates for all construction personnel and equipment. 
3. ICP personnel will have access to existing RWMC buildings that can be used as temporary 
offices during this work. 
4. ICP personnel will not require move monies. 
5. Equipment, mobilization, and demobilization costs are captured within the remediation 
section of this cost estimate. 
D. Site preparation (capital costs) 
This module requires one complete Accelerated Retrieval Project II-type retrieval enclosure. 
E. Remediation (capital costs) 
1. A specialty subcontractor will perform the waste excavation. This subcontractor will be 
experienced with this type of work and will be selected through the bid and award process. 
2. No revegetation of the excavated area will be required. 
3. Only the designated Pad A area will be excavated. 
4. Remote-handled materials will not be encountered during this project. 
F-19.5 Contingency Guideline Implementation 
The total capital cost contingency for Module 18 is 47.73%. This contingency is the average 
contingency of the construction activities (i.e., 65%) and the professional and technical services (i.e., 0%). 
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F-19.6 Estimate Summary 
Table F-63 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 18. 
Table F-63. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 18. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 30 
Recorded actuals 0 
Parametric 20 
Vendor quotes 20 
Other 30 
Total 100 
 
F-19.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated to the activity midpoint 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-19.8 Summary 
Table F-64 provides capital cost information for Module 18.  
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Table F-64. Capital costs for Module 18—Operable Unit 7-13/14 Feasibility Study—Pad A Ex Situ Grouting, Project Number: 5992-N. 
Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya,b 
($) 
Totala,c  
($) 
1.1 Construction activities 49,645,000 — — — 
1.1.1 Mobilization and demobilization  3,692,000 — — — 
1.1.1.1 Construction equipment — 50,000 33,000 83,000 
1.1.1.2 Submittals and implementation plans 1,061,000 — — — 
1.1.1.2.1 Operational plans — 579,000 377,000 956,000 
1.1.1.2.2 Management self-assessment plan — 160,000 104,000 263,000 
1.1.1.2.4 Final inspection report — 323,000 210,000 532,000 
1.1.1.3 Security at construction site access gates — 2,581,000 1,677,000 4,258,000 
1.1.2 Site preparation work 17,946,000 — — — 
1.1.2.1 Procurement 10,570,000 — — — 
1.1.2.1.1 Procurement—building Pad A 9,912,000 — — — 
1.1.2.1.1.1 Procurement—retrieval structure — 2,950,000 1,918,000 4,868,000 
1.1.2.1.1.2 Procurement—airlock structure — 369,000 240,000 609,000 
1.1.2.1.1.3 Procurement—emissions monitoring — 289,000 188,000 476,000 
1.1.2.1.1.4 Procurement—heating and ventilation (retrieval structure) — 687,000 446,000 1,133,000 
1.1.2.1.1.5 Procurement—electrical distribution — 495,000 322,000 817,000 
1.1.2.1.1.7 Procurement—radiological equipment — 851,000 553,000 1,404,000 
1.1.2.1.1.8 Procurement—fire detection equipment — 208,000 135,000 344,000 
1.1.2.1.1.9 Procurement—excavation equipment — 1,123,000 730,000 1,853,000 
1.1.2.1.1.10 Procurement—forklift — 203,000 132,000 335,000 
1.1.2.1.1.11 Procurement—foundation materials — 345,000 224,000 569,000 
1.1.2.1.1.12 Procurement—support trailers — 122,000 79,000 201,000 
1.1.2.1.1.13 Sorting tables—offsite fabrication (4 each) 516,000 — — — 
1.1.2.1.1.13.1 Sorting table—general costs — 33,000 21,000 54,000 
1.1.2.1.1.13.2 Sorting table—structure — 210,000 136,000 346,000 
1.1.2.1.1.13.3 Sorting tables—utilities 21,000 — — — 
1.1.2.1.1.13.3.1 Sort table—compressed air utility piping — 7,000 5,000 12,000 
1.1.2.1.1.13.3.2 Sort table—electrical power utility — 13,000 9,000 22,000 
1.1.2.1.1.13.4 Sorting table—exhaust system — 177,000 115,000 292,000 
1.1.2.1.1.13.5 Sorting table—miscellaneous — 76,000 49,000 125,000 
1.1.2.1.1.13 Specialty equipment 1,754,000 — — — 
1.1.2.2.4.3.1 Debris grouting equipment — 757,000 492,000 1,250,000 
1.1.2.2.4.3.2 Finis grouting equipment — 851,000 553,000 1,404,000 
1.1.2.2.4.3.3 Grout water supply tank — 17,000 11,000 28,000 
1.1.2.2.4.3.4 Grout waste box support frames — 129,000 84,000 213,000 
1.1.2.1.2 Procurement—storage building 657,000 — — — 
1.1.2.1.2.1 Procurement—storage building — 539,000 350,000 889,000 
1.1.2.1.2.2 Procurement—storage building ventilation equipment — 31,000 20,000 52,000 
1.1.2.1.2.3 Procurement—miscellaneous materials — 88,000 57,000 144,000 
1.1.2.2 Facility construction 7,376,000 — — — 
1.1.2.2.1 Construct building Pad A 6,400,000 — — — 
1.1.2.2.1.1 Land survey — 17,000 11,000 29,000 
1.1.2.2.1.2 Contour Pad A site — 25,000 17,000 42,000 
1.1.2.2.1.3 Retrieval structure erection — 2,229,000 1,449,000 3,678,000 
1.1.2.2.1.4 Airlock structure erection — 315,000 205,000 520,000 
1.1.2.2.1.5 Access roadway — 88,000 57,000 145,000 
1.1.2.2.1.6 Site drainage — 41,000 27,000 68,000 
1.1.2.2.1.7 Fire detection — 76,000 49,000 126,000 
1.1.2.2.1.8 Retrieval enclosure mechanical — 1,087,000 706,000 1,793,000 
1.1.2.2.1.9 Retrieval enclosure electrical — 1,028,000 668,000 1,696,000 
1.1.2.2.1.10 Airlock mechanical, electrical, and interior walls — 738,000 480,000 1,218,000 
1.1.2.2.1.11 Electrical distribution — 754,000 490,000 1,245,000 
1.1.2.2.2 Construction—storage building 575,000 — — — 
1.1.2.2.2.1 Construction—storage enclosure 355,000 — — — 
1.1.2.2.2.1.1 Construction—storage building concrete — 59,000 39,000 98,000 
1.1.2.2.2.1.2 Construction—storage building structural — 117,000 76,000 193,000 
1.1.2.2.2.1.3 Construction—storage building exterior fabric and liner — 128,000 83,000 211,000 
1.1.2.2.2.1.5 Construction—storage building punch list — 15,000 10,000 24,000 
1.1.2.2.2.1.6 Construction—storage building equipment — 36,000 23,000 59,000 
1.1.2.2.2.2 Mechanical 38,000 — — — 
1.1.2.2.2.2.1 General costs—mechanical — 3,000 2,000 5,000 
1.1.2.2.2.2.2 Install ventilation equipment — 19,000 12,000 31,000 
1.1.2.2.2.2.3 Water storage tank — 17,000 11,000 28,000 
1.1.2.2.2.3 Electrical 181,000 — — — 
1.1.2.2.2.3.1 Electrical details — 181,000 118,000 299,000 
1.1.2.2.3 Facility and equipment maintenance — 402,000 261,000 663,000 
Table F-64. (continued). 
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Level Description 
Subtotalsa  
($) 
Estimatea  
($) 
Contingencya,b 
($) 
Totala,c  
($) 
1.1.4 Remediation 28,007,000 — — — 
1.1.4.1 Pad A excavation 9,315,000 — — — 
1.1.4.1.1 Waste retrieval (Pad A) 9,315,000 — — — 
1.1.4.1.1.1 Support personal for waste retrieval (Pad A) — 8,464,000 5,501,000 13,965,000 
1.1.4.1.1.2 Waste retrieval equipment (Pad A) — 851,000 553,000 1,404,000 
1.1.4.2 Grouting 12,796,000 — — — 
1.1.4.2.1 Debris grouting — 1,426,000 927,000 2,352,000 
1.1.4.2.2 Fines grouting — 11,370,000 7,391,000 18,761,000 
1.1.4.3 Move waste boxes to low level waste pit — 569,000 370,000 939,000 
1.1.4.4 Demolition and removal — 5,327,000 3,463,000 8,790,000 
1.2 Professional and technical services  17,968,000 — — — 
1.2.1 Project management  — 5,285,000 — 5,285,000 
1.2.2 Remedial design and remedial action work plan 7,399,000 — — — 
1.2.2.1 Remedial design — 5,285,000 — 5,285,000 
1.2.2.2 Remedial action work plan — 2,114,000 — 2,114,000 
1.2.3 Construction management  — 5,285,000 — 5,285,000 
 Total capital costc — 67,613,000 32,269,000 99,882,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 47.7% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
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F-20. MODULE 19: MONITORING 
F-20.1 Purpose 
This estimate will be used as a cost-comparative tool to examine the different options regarding the 
SDA. 
F-20.2 Scope of Work 
The scope of work consists of installing passive ICs and providing surveillance and monitoring of 
the SDA for a period of 100 years. 
Long-term operations and monitoring activities include the following: 
• Groundwater monitoring 
• Vadose zone monitoring. 
Subcontractor periodic costs include: 
• Annual summary reports during the operations and monitoring period 
• 5-year reviews during the operations and monitoring period 
• Operations and monitoring report following the operations and monitoring period. 
F-20.3 Basis of the Estimate 
A. Costs for operations and monitoring activities were extracted from the Preliminary Evaluation of 
Remedial Alternatives for the Subsurface Disposal Area (Zitnik et al. 2002). Appropriate general 
subcontractor markups for overhead, profit, and bond were applied to the costs extracted from this 
previous estimate. 
B. Periodic costs were based on costs extracted from the “ISG Project FY 2005–FY 2011” cost 
estimate, File Number 5987, dated August 3, 2004. Appropriate general subcontractor markups for 
overhead, profit, and bond were applied to the costs extracted from this previous estimate. 
F-20.4 Assumptions 
A. Schedule 
Figure F-20 illustrates the project schedule. 
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Figure F-20. Module 19 monitoring only schedule. 
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B. Long-term operating and monitoring (operations and monitoring costs) 
1. Operations and monitoring activities will include groundwater and vadose zone monitoring. 
2. Operable Unit 7-13/14 will fund groundwater and vadose zone monitoring for the first 
5 years following project completion (costs are included in this estimate). 
3. The INL Sitewide Monitoring Program will fund groundwater and vadose zone monitoring 
from the sixth year to the end of the IC period (costs are included in this estimate). 
4. The INL Sitewide Monitoring Program will provide any required perimeter radiological 
survey for the SDA and adjacent areas throughout the IC period (costs are not included in 
this estimate). 
5. The INL Sitewide Monitoring Program will provide any required surface water and air 
monitoring for the SDA and adjacent areas throughout the IC period (costs are not included 
in this estimate). 
6. The INL Sitewide Monitoring Program will provide any required biotic monitoring for the 
SDA and adjacent areas throughout the IC period (costs are not included in this estimate). 
7. Environmental monitoring will continue for 100 years following issuance of the ROD. 
Estimated monitoring requirements and projected labor efforts are summarized in surface 
barrier estimates. Estimated costs of required laboratory analyses are summarized in surface 
barrier estimates. 
8. This estimate does not include costs for maintaining and operating the OCVZ system 
treatment units or costs for sampling and analyzing OCVZ vapor ports for volatile organics. 
These costs are captured in Estimate Number 5992-S (Module 20a). 
9. A 10% allocation has been included for replacement parts and equipment for existing wells 
and lysimeters. 
10. Reports will be prepared annually, summarizing analytical and field data. 
11. Project management for the operations and monitoring program is 5% of the overall 
operations and monitoring costs plus contingency. 
C. Periodic Costs 
Reviews will be conducted once every 5 years for 100 years. Five-year reviews will not result in 
additions or modifications to the remedy. No costs are included in the estimate for remedy 
additions or modifications. 
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F-20.5 Contingency Guideline Implementation 
The total operations and monitoring cost contingency for Module 19 is 20%. This contingency is 
the average contingency of the monitoring, sampling, and testing activities (i.e., 25%) and the 
professional and technical services (i.e., 0%). 
The total periodic cost contingency for Module 19 is 0% (i.e., the contingency for the professional 
and technical services). 
F-20.6 Estimate Summary 
Table F-65 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 19. 
Table F-65. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 19. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 65 
Recorded actuals 0 
Parametric 0 
Vendor quotes 0 
Other (estimating manuals) 35 
Total 100 
 
F-20.7 Other Comments or Concerns Specific to the Estimate 
A. All costs reflect present day costs. No escalation has been included in the estimate. 
B. Costs for Idaho state sales tax (5%) on material purchases are not applicable to the estimate. 
C. Because the work activities identified in this estimate will not begin until after September 30, 2005, 
no CH2M-WG Idaho general and administrative costs have been included in this estimate 
according to the recent direction received by Estimating Services. 
F-20.8 Summary 
Tables F-66 through F-68 provide summary cost information for Module 19.  
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Table F-66. Capital costs for Module 19: Operable Unit 7-13/14 Feasibility Study—Monitoring, Project Number: 5992-R. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1 Monitoring, sampling, testing, and analysis 34,853,000 — — — 
1.1.1 Mobilization and demobilization 9,912,000 — — — 
1.1.1.1 Groundwater monitoring semiannually for 5 years  
(10 sampling events) 
— 813,000 203,000 1,016,000 
1.1.1.2 Groundwater monitoring annually for 95 years (95 sampling events) — 7,723,000 1,931,000 9,653,000 
1.1.1.3 Replacement parts and equipment costs  
(assume 10% of total groundwater monitoring costs) 
— 1,377,000 344,000 1,721,000 
1.1.2 Vadose zone monitoring 24,941,000 — — — 
1.1.2.1 Sample 100 lysimeters one time per year in late spring — 11,172,000 2,793,000 13,965,000 
1.1.2.2 Sample and analyze 20 vapor ports four times per year for 5 years — 266,000 67,000 333,000 
1.1.2.3 Sample and analyze 20 vapor ports one time per year thereafter for 
95 years 
— 1,265,000 316,000 1,581,000 
1.1.2.4 Analyze 50 advanced tensiometers  8,774,000 — — — 
1.1.2.4.1 Maintenance of advanced tensiometers four times per year for 
100 years 
— 5,161,000 1,290,000 6,452,000 
1.1.2.4.2 Data evaluation of advanced tensiometers four times per year for 
100 years 
— 2,581,000 645,000 3,226,000 
1.1.2.4.3 Data reporting of advanced tensiometers one time per year for 
100 years 
— 1,032,000 258,000 1,290,000 
1.1.2.5 Replacement parts and equipment costs  
(assume 10% of total vadose zone monitoring costs) 
— 3,464,000 866,000 4,330,000 
1.2 Professional and technical services  8,713,000 — — — 
1.2.1 Project management — 2,178,000 — 2,178,000 
1.2.2 Technical support — 6,535,000 — 6,535,000 
 Total operations and maintenance costc — 43,566,000 8,713,000 52,279,000 
 
a. Values are rounded to the nearest $1,000. 
b. Operations and maintenance cost contingency is 20.0% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
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Table F-67. Periodic cost information for Module 19: Operable Unit 7-13/14 Feasibility Study—Monitoring, Project Number: 5992-R. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
2.1 Professional and technical services (periodic) 4,728,000 — — — 
2.1.1 Annual summary reports — 1,935,000 — 1,935,000 
2.1.2 5-year reviews — 1,161,000 — 1,161,000 
2.1.3 Operations and maintenance report — 1,631,000 — 1,631,000 
 Total periodic costc — 4,728,000 — 4,728,000 
 a. Values are rounded to the nearest $1,000. 
b. Periodic cost contingency is 0.0% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values 
shown above. See Table F-3 for nonrounded totals. 
 
Table F-68. Total cost information for Module 19: Operable Unit 7-13/14 Feasibility Study—Monitoring, Project Number: 5992-R. 
 
Estimatea 
($) 
Contingencya,b 
($) 
Totala,c 
($) 
Total cost for monitoring onlyc  48,294,000 8,713,000 57,007,000 
a. Values are rounded to the nearest $1,000. 
b. The total cost contingency is 18.0% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values 
shown above. See Table F-3 for nonrounded totals. 
 
  F-197
F-21. MODULE 20A: ORGANIC CONTAMINATION IN THE VADOSE 
ZONE PROJECT 5-YEAR OPERATIONS AND MONITORING 
F-21.1 Purpose 
This estimate will be used as a cost-comparative tool to examine the different options regarding the 
SDA. 
F-21.2 Scope of Work 
The scope of work consists of operating and maintaining the OCVZ operation throughout a 5-year 
period. 
Subcontractor remediation consists of the following: 
• OCVZ vapor port sampling and subsequent analysis of those samples 
• Reporting results from the vapor port sampling 
• Periodic maintenance of the OCVZ system treatment units 
• “Modification planning and implementation” pertaining to the replacement of system components 
subject to failure within a 5-year period. 
F-21.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define the 
activities, quantities, and resources that were used in the preparation of this cost estimate. 
A. Estimates were developed, using Success© estimating software by U.S. Cost, to a level of detail 
consistent with the available documents and information. 
B. Project scope and methodologies were prepared from discussions with the requester and the project 
team. 
C. Cost information pertaining to “modification planning and implementation” and “maintenance” 
was extracted from the OCVZ life-cycle baseline Fiscal Year 2006 through Fiscal Year 2012. 
Values from the life-cycle baseline were scaled to reflect a 5-year period. Appropriate general 
contractor markups for overhead, profit, and bond were applied to the costs extracted from this 
previous estimate. 
F-21.4 Assumptions 
A. General assumptions 
1. Based on discussions with the project team, the design and construction of this project will 
be subcontracted. Subcontractor tasks include performing all periodic maintenance and 
equipment replacement (e.g., catalyst replacement) and writing the remedial design and 
remedial action work plan. The ICP tasks include project management oversight 
(e.g., interface agreements, contract awards, and oversight). Construction management is not 
required for this maintenance and operational period. 
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2. The INL Site resources (i.e., Central Facilities Area, medical facilities, geotechnical 
laboratory, fire department, security, utilities at the SDA) will be available for the duration 
of the project. 
3. No fire water, potable water, buried power, propane, sewer, or storm drain utilities will be 
encountered or required to be removed or relocated. 
4. The cost estimate does not consider or address funding restrictions. Sufficient funding will 
be available in a manner that allows optimum usage of that funding as estimated and 
scheduled. 
B. Schedule 
Figure F-21 illustrates the project schedule. 
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Figure F-21. Module 20a 5-year Organic Contamination in the Vadose Zone Project operations and 
maintenance schedule. 
C. Remediation (capital costs) 
1. Cost allowances are based on a 5-year maintenance schedule. 
2. Equipment replacements during this 5-year life span are standard type consumables, such as 
catalyst materials. 
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F-21.5 Contingency Guideline Implementation 
The total capital cost contingency for Module 20a is 17.35%. This contingency is the average 
contingency of the construction activities (i.e., 20%) and the professional and technical services (i.e., 0%). 
F-21.6 Estimate Summary 
Table F-69 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 20a. 
Table F-69. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 20a. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 20 
Recorded actuals 0 
Parametric 0 
Vendor quotes 0 
Other 80 
Total 100 
 
F-21.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated to the activity midpoint 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-21.8 Summary 
Table F-70 provides capital cost information for Module 20a.  
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Table F-70. Capital costs for Module 20a: Operable Unit 7-13/14 Feasibility Study—Organic Contamination in the Vadose Zone Maintenance and 
Operations (5 years), Project Number: 5992-S. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1 OCVZ operation and maintenance 6,272,000 — — — 
1.1.1 Mobilization and demobilization  2,525,000 — — — 
1.1.1.1 OCVZ sampling and analysis — 989,000 198,000 1,187,000 
1.1.1.2 OCVZ reporting — 1,485,000 297,000 1,782,000 
1.1.1.3 OCVZ waste management — 50,000 10,000 60,000 
1.1.1.2 OCVZ construction 3,747,000 — — — 
1.1.1.2.1 OCVZ maintenance — 2,627,000 525,000 3,152,000 
1.1.1.2.2 OCVZ modification planning and implementation — 1,120,000 224,000 1,344,000 
1.2 Professional and technical services  959,000 — — — 
1.2.1 Project management  — 376,000 — 376,000 
1.2.2 Remedial design and remedial action work plan 583,000 — — — 
1.2.2.1 Remedial design — 388,000 — 388,000 
1.2.2.2 Remedial action work plan — 194,000 — 194,000 
 Total capital costc — 7,231,000 1,254,000 8,485,000 
 
a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 17.4% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
OCVZ = Organic Contamination in the Vadose Zone 
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F-22. MODULE 20B: ORGANIC CONTAMINATION IN THE VADOSE 
ZONE PROJECT 20-YEAR TREATMENT UNIT REPLACEMENT 
F-22.1 Purpose 
This estimate will be used as a cost-comparative tool to examine the different options regarding the 
SDA. 
F-22.2 Scope of Work 
The scope of work consists of engineering, procuring, and replacing an existing OCVZ unit in the 
SDA at RWMC. 
Subcontractor mobilization consists of the following: 
• Generate operational plans (see Section F-22.4 for details) 
• Generate a management self-assessment plan 
• Mobilize equipment. 
Subcontractor demobilization consists of the following: 
• Shut down or demobilize equipment 
• Generate a final inspection report following completion of treatment unit installation. 
Subcontractor site preparation consists of the following: 
• Replace an existing OCVZ unit, including associated controls and conductors as needed. 
Subcontractor remediation consists of the following: 
• Dispose of the existing OCVZ unit. 
F-22.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define the 
activities, quantities, and resources that were used in the preparation of this cost estimate. 
A. Submittal and implementation costs were based on costs extracted from estimate File No. 5987, 
“ISG Project FY 2005–FY 2011,” dated August 3, 2004. Appropriate general contractor markups 
for overhead, profit, and bond were applied to the costs extracted from this previous estimate. 
B. Security costs were based on “Pit 4 Life-cycle Cost Estimate,” File No. 5432. Appropriate general 
contractor markups for overhead, profit, and bond were applied to the costs extracted from this 
previous estimate. 
C. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with the available documents and information. 
D. The project scope and methodologies were prepared from discussions with the requester and the 
project team. 
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E. The final inspection costs were based on the “Preliminary Evaluation of Remedial Alternatives for 
the Subsurface Disposal Area” (Zitnik et al. 2002). Appropriate general contractor markups for 
overhead, profit, and bond were applied to the costs extracted from this previous estimate. 
F. Cost information for procurement of the new OCVZ units was provided by the OCVZ project 
manager that originally installed these units. Appropriate general contractor markups for overhead, 
profit, and bond were applied to the costs extracted from this previous estimate. 
G. Replacement costs for “instrumentation refurbishment” were based on Estimate No. 5984-II and 
the bottoms-up estimating technique for a typical system upgrade during unit replacement. 
F-22.4 Assumptions 
A. General assumptions 
1. Based on discussions with the project team, the design and construction of this project will 
be subcontracted. Subcontractor tasks include generating all required plans, performing all 
site preparation and remediation work, placing all ICs, and writing all reports. The ICP tasks 
include project management oversight (e.g., interface agreements, contract awards, and 
oversight) and construction management oversight (e.g., vendor data acceptance, preexisting 
technical procedure revisions, acceptance testing, and management self-assessments). 
2. The INL Site resources (i.e., Central Facilities Area, medical facilities, geotechnical 
laboratory, fire department, security, utilities in the SDA) will be available for the duration 
of the project. 
3. No fire water, potable water, buried power, propane, sewer, or storm drain utilities will be 
encountered or required to be removed or relocated. 
4. Structures obstructing unit replacement in the SDA will be completely removed by those 
projects before the start of this project and at no cost to this project. 
5. No equipment flaggers or traffic control will be needed. Once the field work begins, the 
subcontractor will have complete control of the area. 
6. The cost estimate does not consider or address funding restrictions. Sufficient funding will 
be available in a manner that allows optimum usage of that funding as estimated and 
scheduled. 
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B. Schedule 
Figure F-22 illustrates the project schedule. 
Years
Security
  Operational and management self-assessment plans
  Final inspection report
Procurement
Construction of replacement OCVZ treatment unit
Remedial design and remedial action work plan
Construction management
Project management
Annual costs (M)
Total cost
OCVZ = Organic contamination in the vadose zone
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Figure F-22. Module 20b design and construction schedule for replacement of the Organic Contamination 
in the Vadose Zone Project treatment unit. 
C. Mobilization and demobilization (capital costs) 
1. Equipment and personnel entering and exiting the SDA will not be required to survey in or 
out, or stop for security access. As they travel through the gates, personnel will only be 
required to flash their identification to the personnel manning those gates. This estimate 
assumes free and easy access at the gates for all construction personnel and equipment. 
2. ICP personnel will have access to existing RWMC buildings that can be used as temporary 
offices during this work. 
D. Site preparation (capital costs) 
The replacement unit will have the same configurations as the existing unit. 
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E. Remediation (capital costs) 
Costs for demolition and removal of the worn out OCVZ unit are 25% of the purchase costs of the 
replacement unit. 
F-22.5 Contingency Guideline Implementation 
The total capital cost contingency for contaminant grouting is 15.93%. This contingency is the 
average contingency of the construction activities (i.e., 20%) and the professional and technical services 
(i.e., 0%). 
F-22.6 Estimate Summary 
Table F-71 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 20b. 
Table F-71. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 20b. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 30 
Recorded actuals 0 
Parametric 20 
Vendor quotes 20 
Other 30 
Total 100 
 
F-22.7 Other Comments or Concerns Specific to the Estimate 
A. Activities have not been escalated to the activity midpoint. 
B. Subcontractor labor costs reflect INL Site Stabilization Agreement craft labor rates. 
C. CH2M-WG Idaho labor rates reflect fully burdened present day rates. 
F-22.8 Summary 
Table F-72 provides capital cost information for Module 20b.  
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Table F-72. Capital costs for Module 20b: Operable Unit 7-13/14 Feasibility Study—Organic Contamination in the Vadose Zone Maintenance and 
Operations (Unit Replacement), Project Number: 5992-T. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.1 Construction activities 1,562,000 — — — 
1.1.1 Mobilization and demobilization  559,000 — — — 
1.1.1.2 Submittals and implementation plans 504,000 — — — 
1.1.1.2.1 Operational plans — 129,000 26,000 154,000 
1.1.1.2.2 Management self-assessment plan — 53,000 11,000 64,000 
1.1.1.2.4 Final inspection report — 323,000 65,000 387,000 
1.1.1.3 Security at construction site access gates — 55,000 11,000 66,000 
1.1.2 Site preparation work 804,000 — — — 
1.1.2.1 Procurement 616,000 — — — 
1.1.2.1.1 Procurement of new OCVZ unit — 616,000 123,000 739,000 
1.1.2.2 Facility construction 188,000 — — — 
1.1.2.2.1 Replacement of OCVZ treatment unit 59,000 — — — 
1.1.2.2.1.1 Set treatment unit — 23,000 5,000 27,000 
1.1.2.2.1.2 Piping connections treatment unit — 20,000 4,000 24,000 
1.1.2.2.1.3 Electrical connection treatment unit — 16,000 3,000 20,000 
1.1.2.2.2 Instrumentation refurbishment 129,000 — — — 
1.1.2.2.2.1 Mechanical refurbishment — 70,000 14,000 84,000 
1.1.2.2.2.2 Electrical refurbishment 59,000 — — — 
1.1.2.2.2.2.1 Demolish existing system — 5,000 1,000 6,000 
1.1.2.2.2.2.2 Electrical replacement 53,000 — — — 
1.1.2.2.2.2.2.1 Raceways — 12,000 2,000 14,000 
1.1.2.2.2.2.2.2 Conductors and grounding — 2,000 0 3,000 
1.1.2.2.2.2.2.3 Instrumentation and communication — 38,000 8,000 45,000 
1.1.2.2.2.2.2.4 Systems testing — 2,000 0 2,000 
1.1.3 Remediation 199,000 — — — 
1.1.3.1 Demolition and removal (OCVZ unit) — 199,000 40,000 238,000 
Table F-72. (continued). 
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Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
1.2 Professional and technical services  400,000 — — — 
1.2.1 Project management  — 94,000 — 94,000 
1.2.2 Remedial design and remedial action work plan 193,000 — — — 
1.2.2.1 Remedial design — 145,000 — 145,000 
1.2.2.2 Remedial action work plan — 48,000 — 48,000 
1.2.3 Construction management  — 112,000 — 112,000 
 Total capital costc — 1,962,000 312,000 2,274,000 
 a. Values are rounded to the nearest $1,000. 
b. Capital cost contingency is 15.9% of the estimate. 
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
OCVZ = Organic Contamination in the Vadose Zone 
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F-23. MODULE 20C: ORGANIC CONTAMINATION IN THE VADOSE 
ZONE PROJECT MONITORING TO SUPPORT SHUTDOWN 
F-23.1 Purpose 
This estimate will be used as a cost-comparative tool to examine the different options regarding the 
SDA. 
F-23.2 Scope of Work 
The scope of work includes sampling 30 vadose zone vapor ports for 1 year following closure of 
the OCVZ system treatment units. An off-INL Site laboratory performs analysis of the vapor samples. 
The sampling results are used to validate the decision to shutdown the OCVZ units. 
F-23.3 Basis of the Estimate 
The following sequential process, rationale, and estimating methodologies were used to define the 
activities, quantities, and the resources that were used in the preparation of this cost estimate. 
A. The project scope and methodologies were prepared from discussions with the project team. 
B. Costs were developed, using the Success© estimating software by U.S. Cost, to a level of detail 
consistent with the available documents and information. 
C. Appropriate general subcontractor markups for overhead, profit, and bond were applied to the costs 
extracted from a previous estimate. 
D. The Fiscal Year 2006 INL Site Stabilization Agreement craft wage rates were used in the estimate. 
E. The hours estimated for sample extraction were provided by the ICP CERCLA remediation group. 
F. The hours estimated for sample analysis were provided by the ICP environmental services group. 
F-23.4 Assumptions 
A. General assumptions 
1. Based on discussions with the project team, the design and construction of this project 
will be subcontracted. Subcontractor tasks include vadose zone sampling and analysis on a 
quarterly basis for 1 year. The ICP tasks include project management oversight 
(e.g., interface agreements, contract awards, and oversight). 
2. The INL Site resources (i.e., Central Facilities Area, medical facilities, geotechnical 
laboratory, fire department, security, utilities at the SDA) will be available for the duration 
of the project. 
3. No fire water, potable water, buried power, propane, sewer, or storm drain utilities will be 
encountered or required to be removed or relocated. 
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B. Schedule 
1. Figure F-23 illustrates the project schedule. 
2. Work activities are planned to be performed during the 10 hours per day, 5 days per week 
work schedule. 
Years
OCVZ closure monitoring
Project management
Technical support
Annual O&M costs (M)
Total cost
O&M = Operations and maintenance
OCVZ = Organic contamination in the vadose zone
5
$699,566
$0.7
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Figure F-23. Module 20c operations and maintenance schedule for monitoring the vadose zone following 
shutdown of the OCVZ Project treatment unit. 
C. Long-term operating and maintenance and monitoring (operation and maintenance costs) 
1. Operations and maintenance activities will include vadose zone monitoring. 
2. Vadose zone monitoring will continue for 1 year following the shutdown of the OCVZ 
system treatment units. The estimated monitoring requirements and the projected labor effort 
(see Table F-73) is provided in the surface barrier estimates. Estimated costs of the required 
laboratory analyses are summarized within the surface barrier estimates. 
3. This estimate does not include costs to maintain and operate the OCVZ system treatment 
units. These costs are captured in Estimate No. 5992-S, Module 20a. 
4. A 10% allocation has been included for replacement parts and equipment for the existing 
wells and lysimeters. 
5. Project management for the operations and maintenance program is 5% of the overall 
operations and maintenance costs plus contingency. 
6. Technical support for the operations and maintenance program is 15% of the overall 
operations and maintenance costs plus contingency. 
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7. The number and frequency of OCVZ monitoring events will be renegotiated if Operable 
Unit 7-08 is subsumed into Operable Unit 7-13/14. 
8. The OCVZ decision to shut down will be documented in a 5-year review report; a separate 
remedial action report will not be required if Operable Unit 7-08 is subsumed into Operable 
Unit 7-13/14. 
9. The costs for reporting the results (i.e., annual review, 5-year review, and final operations 
and maintenance report) are captured in the periodic costs provided in the cap estimates 
(File No. 5992) (see Table F-74). 
Table F-73. Module 20c estimated monitoring program. 
Media 
Monitoring 
Stations 
Monitoring 
Frequency 
Estimated Labor 
Hours per Event Other Assumptions 
Vadose zone 50 vapor ports Monthly for 
1 year  
3 personnel for 
2 days = 60 hours 
50% of the existing monitoring ports 
will be sampled per period 
(i.e., 50 samples) 
 
Table F-74. Module 20c estimated analytical costs. 
Target Analyte 
Unit Cost
($) 
Vadose Zone Event 
Vapor Ports Event 
(50 samples) 
($) 
Volatile organics 400 20,000 
Analytical subtotal — 20,000 
Procurement (12%) — 2,400 
Project addera — 2,000 
Totals  
(listed in the “Other” column in the cost estimate) 
— 24,400 
a. Adder costs included task order statement, sampling and analysis plan table, data review, data tracking, data entry (i.e., Energy Research 
Information System) upload, invoicing, and validation. 
 
F-23.5 Contingency Guideline Implementation 
The total operations and maintenance cost contingency is 16.13%. This contingency is the average 
contingency of the monitoring, sampling, and testing activities (i.e., 20%) and the professional and 
technical services (i.e., 0%). 
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F-23.6 Estimate Summary 
Table F-75 provides rough order of magnitude allocations of the methodologies used to develop the 
cost estimate for Module 20c. 
Table F-75. Rough order of magnitude allocations of the methodologies 
used to develop the cost estimate for Module 20c. 
Estimate Methodology 
Rough Order of Magnitude 
(%) 
Project team 100 
Recorded actuals 0 
Parametric 0 
Vendor quotes 0 
Other (estimating manuals) 0 
Total 100 
 
F-23.7 Other Comments or Concerns Specific to the Estimate 
A. All costs reflect present day costs. No escalation has been included in the estimate. 
B. Costs for Idaho state sales tax (5%) on material purchases have not been included. 
C. Because work activities identified in this estimate will not begin until after September 30, 2005, no 
CH2M-WG Idaho general and administrative costs have been included in this estimate according to 
recent direction received by Estimating Services. 
F-23.8 Summary 
Table F-76 provides operations and maintenance cost information for Module 20c.  
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Table F-76. Operations and maintenance cost information for Module 20c: Operable Unit 7-13/14 Feasibility Study—Organic Contamination in 
the Vadose Zone Maintenance and Operations (Shutdown), Project Number: 5992-U. 
Level Description 
Subtotalsa 
($) 
Estimatea 
($) 
Contingencya,b
($) 
Totala,c 
($) 
2.1 Monitoring, sampling, testing, and analysis  486,000 — — — 
2.1.1 Mobilization and demobilization  486,000 — — — 
2.1.1.1 Sample and analyze 50 vapor ports two times per year for 1 year — 430,000 86,000 516,000 
2.1.1.2 Replacement parts and equipment costs  
(assume 10% of total vadose zone monitoring costs) 
— 56,000 11,000 67,000 
2.2 Professional and technical services  117,000 — — — 
2.2.1 Project management — 29,000 — 29,000 
2.2.2 Technical support — 87,000 — 87,000 
 Total operational and maintenance costc — 602,000 97,000 700,000 
 a. Values are rounded to the nearest $1,000. 
b. Operational and maintenance cost contingency is 16.1% of the estimate.  
c. Totals were derived for the summation of nonrounded subcomponent values. Therefore, totals are not equal to the summation of the rounded subcomponent values shown 
above. See Table F-3 for nonrounded totals. 
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F-24. PERCENTAGES FOR MODULE TECHNICAL SERVICES 
AND MODULE CONTINGENCY 
Percentages: Professional and Technical Services 
Tec Services Matrix
ROM
Alternative Modules PM% Design % CM % PM% Tec Support % Cost Range
1 Cost Estimate- Slurry Cut-Off Wall 6% 8% 7% NA NA .5M-2M
2 Cost Estimate- Preloading Compaction 10% 22% 22% NA NA <.1M
3 Cost Estimate- ET Cap 5% 3% 2% 5% 15% >10M
4 Cost Estimate- ET Cap (w/o Gas Vent Layer) 5% 3% 2% 5% 15% >10M
5 Cost Estimate- RCRA Type C Cap 5% 3% 2% 5% 15% >10M
6 Cost Estimate- Gas Vent Layer Extraction Pipe 5% 8% 7% NA NA 2M-10M
7 Cost Estimate- Shallow Extraction Pipe 8% 12% 11% NA NA .1M-.5M
8 Cost Estimate- Dynamic Compaction: Pits 5% 6% 7% NA NA 2M-10M
9 Cost Estimate- Dynamic Compaction: Pad A 8% 14% 12% NA NA .1M-.5M
10 Cost Estimate- Foundation Grouting 5% 8% 5% NA NA >10M
11 Cost Estimate- Contaminant Grouting 5% 8% 5% NA NA >10M
12 Cost Estimate- 2-Acre Excavation 5% 7% 6% NA NA >10M
13 Cost Estimate- 4-Acre Excavation 5% 7% 6% NA NA >10M
14 Cost Estimate- Full Excavation 5% 8% 6% NA NA >10M
15 Cost Estimate-Pad A Removed w/o Treatment + Ship to LLW Pit 5% 4% 5% NA NA >10M
16 Cost Estimate-Pad A Removed w/o Treatment + Ship to ICDF Pit 5% 7% 5% NA NA >10M
17
Cost Estimate-
Pad A Removed w/o Treatment + Ship to Off-INL 
Facility 
5% 7% 5% NA NA >10M
18 Cost Estimate- Pad A Ex Situ Grout Treatment 5% 7% 5% NA NA >10M
19 Cost Estimate- Monitoring NA NA NA 5% 15% >10M
20 a Cost Estimate- OCVZ M&O  (5-year M&O costs) 5% 6% NA NA NA 2M-10M
20 b Cost Estimate- OCVZ M&O  (20-year replacement costs) 5% 8% 6% NA NA .5M-2M
20 c Cost Estimate- OCVZ M&O  (Shutdown monitoring costs) NA NA NA 5% 15% .5M-2M
Assumption 1: PM includes work required to issue RFP and award the bid.  Therefore, the percentage of capital cost for PM does not change with 
complexity of the module.  Use values out of EPA guidance Exhibit 5-8.
Assumption 2: O&M activities includes long-term monitoring of remedial action (example: subsidence monitoring and repair) and is only accounted for in 
the cost estimates for the surface barrier modules and monitoring modules. 
Assumption 3: O&M prof/tec services PM percentage is identical to the associated capital value PM percentage.
Professional/Tec Services Professional/Tec Services
Capital O&M
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Design % Rationale
EPA Guidance Exhibit 5-8 Complexity:   Low - Med Low - Med - Med High - High
ROM
Cost Range Alternative Modules
.5M-2M 1 Cost Estimate- Slurry Cut-Off Wall 8%-15% 8% Med Low Low number and complexity of design drawings (location and width of slurry wall). Additional design document: Safety Plan
<.1M 2 Cost Estimate- Preloading Compaction 15%-30% 22% Med Low This module has the same complexity level as the cap
>10M 3 Cost Estimate- ET Cap 1%-8% 3% Med Low
>10M 4 Cost Estimate- ET Cap (w/o Gas Vent Layer) 1%-8% 3% Med Low
>10M 5 Cost Estimate- RCRA Type C Cap 1%-8% 3% Med Low
2M-10M 6 Cost Estimate- Gas Vent Layer Extraction Pipe 6%-12% 8% Med Low Moderate number and complexity of design drawings (protected belowground manifold with protected vertical exhaust pipes). Additional design document(s): Safety Plan
.1M-.5M 7 Cost Estimate- Shallow Extraction Pipe 12%-20% 12% Low Low number and complexity of design drawings (extraction pipe "probe" grid locations). Additional design document: Safety Plan
2M-10M 8 Cost Estimate- Dynamic Compaction: Pits 6%-12% 6% Low Low number and complexity of design drawings (DC grid locations). Additional design document: Safety Plan
.1M-.5M 9 Cost Estimate- Dynamic Compaction: Pad A 12%-20% 14% Med Low Low number and complexity of design drawings (DC grid locations). Additional design documents: Safety Plan, Waste Management Plan
>10M 10 Cost Estimate- Foundation Grouting 1%-8% 8% High
>10M 11 Cost Estimate- Contaminant Grouting 1%-8% 8% High
>10M 12 Cost Estimate- 2-Acre Excavation
>10M 13 Cost Estimate- 4-Acre Excavation
>10M 14 Cost Estimate- Full Excavation 1%-8% 8% High
High number and complexity of design drawings (enclosures, glove boxes, modified 
excavator, etc.). Full excavation uses T-Rad style excavation but a large amount of 
additional design work required in removing and sizing large objects, removing highly 
contaminated objects, and alternate packaging and characterization for a variety of 
shipping locations. Additional design documents: Safety Plan, Waste Management Plan, 
Emissions Reports, Characterization Plan
>10M 15 Cost Estimate-Pad A Removed w/o Treatment + Ship to LLW Pit 1%-8% 4% Med
High number and complexity of design drawings (enclosure, equipment, etc.). Credit can 
be taken for the INL ARP designs that have been produced up to date. Additional design 
documents: Safety Plan, Waste Management Plan, Emissions Reports, Characterization 
Plan
>10M 16 Cost Estimate-Pad A Removed w/o Treatment + Ship to ICDF Pit 1%-8% 7% Med High
>10M 17
Cost Estimate-
Pad A Removed w/o Treatment + Ship to Off-INL 
Facility 
1%-8% 7% Med High
>10M 18 Cost Estimate- Pad A Ex Situ Grout Treatment 1%-8% 7% Med High
High number and complexity of design drawings (grout treatment equipment, delivery & 
extraction systems for equipment, etc.). Modification of existing equipment is not 
anticipated. Additional design documents: Safety Plan, Waste Management Plan, 
Emissions Reports, Characterization Plan
>10M 19 Cost Estimate- Monitoring NA NA NA Design not required for this module
2M-10M 20 a Cost Estimate- OCVZ M&O  (5-year M&O costs) 6%-12% 6% Low Low complexity, maintenance and periodic replacement of consumables does not require design drawings but will require a work plan
.5M-2M 20 b Cost Estimate- OCVZ M&O  (20-year replacement costs) 8%-15% 8% Low
Low number and complexity of design drawings due to assumed replacement of same-
for-same components as components wear out
.5M-2M 20 c Cost Estimate- OCVZ M&O  (Shutdown monitoring costs) NA NA NA Design not required for this module
CM % Rationale
EPA Guidance Exhibit 5-8 Complexity:   Low - Med Low - Med - Med High - High
ROM
Cost Range Alternative Modules
.5M-2M 1 Cost Estimate- Slurry Cut-Off Wall 6%-10% 7% Med Low CM includes: vendor data review, site security plan, TFR revisions, prefinal inspections, conducting an MSA, and oversight.
<.1M 2 Cost Estimate- Preloading Compaction 15%-30% 22% Med Low This module has the same complexity level as the cap
>10M 3 Cost Estimate- ET Cap 1%-6% 2% Med Low
>10M 4 Cost Estimate- ET Cap (w/o Gas Vent Layer) 1%-6% 2% Med Low
>10M 5 Cost Estimate- RCRA Type C Cap 1%-6% 2% Med Low
2M-10M 6 Cost Estimate- Gas Vent Layer Extraction Pipe 6%-8% 7% Med Low
.1M-.5M 7 Cost Estimate- Shallow Extraction Pipe 8%-15% 11% Med Low
2M-10M 8 Cost Estimate- Dynamic Compaction: Pits 6%-8% 7% Med
.1M-.5M 9 Cost Estimate- Dynamic Compaction: Pad A 8%-15% 12% Med
>10M 10 Cost Estimate- Foundation Grouting 1%-6% 5% Med High
>10M 11 Cost Estimate- Contaminant Grouting 1%-6% 5% Med High
>10M 12 Cost Estimate- 2-Acre Excavation
>10M 13 Cost Estimate- 4-Acre Excavation
>10M 14 Cost Estimate- Full Excavation 1%-6% 6% High
>10M 15 Cost Estimate-Pad A Removed w/o Treatment + Ship to LLW Pit 1%-6% 5% Med High
>10M 16 Cost Estimate-Pad A Removed w/o Treatment + Ship to ICDF Pit 1%-6% 5% Med High
>10M 17
Cost Estimate-
Pad A Removed w/o Treatment + Ship to Off-INL 
Facility 
1%-6% 5% Med High
>10M 18 Cost Estimate- Pad A Ex Situ Grout Treatment 1%-6% 5% Med High
CM includes: vendor data review, site security plan, TFR revisions, prefinal inspections, 
conducting an MSA, and oversight. Additional CM activities include: on and off-INL 
acceptance testing (ex situ grout treatment system) and on-INL acceptance of 
operational procedures.
>10M 19 Cost Estimate- Monitoring NA NA NA Construction management not required for this module
2M-10M 20 a Cost Estimate- OCVZ M&O  (5-year M&O costs) NA NA NA Maintenance and periodic replacement of consumables does not require construction 
.5M-2M 20 b Cost Estimate- OCVZ M&O  (20-year replacement costs) 6%-10% 6% Low
Low number and complexity of design drawings due to assumed replacement of same-
for-same components as components wear out.
.5M-2M 20 c Cost Estimate- OCVZ M&O  (Shutdown monitoring costs) NA NA NA Construction management not required for this module.
O&M Tec Support % Rationale
Complexity:   Low - Med - High
Alternative Modules
3 Cost Estimate- ET Cap 10%-20% 15% Med
4 Cost Estimate- ET Cap (w/o Gas Vent Layer) 10%-20% 15% Med
5 Cost Estimate- RCRA Type C Cap 10%-20% 15% Med
19 Cost Estimate- Surveillance and Monitoring 10%-20% 15% Med The surveillance and maintenance complexity is identical to that of the cap O&M
20c Cost Estimate- OCVZ M&O  (Shutdown monitoring costs) 10%-20% 15% Med
Technical support costs are similar in complexity to the technical support costs provided 
in the cap estimates (file # 5992)
1%-6% 6% High
Med High7%1%-8%
CM % 
Range CM % Complexity
High number and complexity of design drawings (enclosures, glove boxes, modified 
excavator, etc.). Credit can be taken for the INL T-rad designs that have been produced 
to date. Additional work will be required to finalize design. Additional design documents: 
Safety Plan, Waste Management Plan, Emissions Reports, Characterization Plan
All the SDA surface barrier modules include the same amount of O&M monitoring.
Low number and complexity of design drawings (perimeter line, slope, and width of each 
layer). Additional design documents: Safety Plan, O&M Plan
High number and complexity of design drawings (standard track hoe modified with sonic 
drill). Additional design documents: Safety Plan, Waste Management Plan, Emissions 
Reports, Characterization Plan
High number and complexity of design drawings (enclosure, glove boxes, equipment, 
etc.). Credit can be taken for the INL ARP designs that have been produced up to date. 
Additional complexity added from characterization of waste for off SDA shipment. 
Additional design documents: Safety Plan, Waste Management Plan, Emissions 
Reports, Characterization Plan
CM includes: vendor data review, site security plan, TFR revisions, prefinal inspections, 
conducting an MSA, and oversight.
Rationale
TS % Range TS % Complexity Rationale
Technical Support: Monitor, evaluate, and report progress of remedial action (ground water, vadose zone, surface water, air, 
perimeter radiological, biological, and vegetation monitoring)
CM includes: vendor data review, site security plan, TFR revisions, prefinal inspections, 
conducting an MSA, and oversight.
CM includes: vendor data review, site security plan, TFR revisions, prefinal inspections, 
conducting an MSA, and oversight.  Additional CM activities include: off-INL acceptance 
testing and demonstration of DC crane.
CM includes: vendor data review, site security plan, TFR revisions, prefinal inspections, 
conducting an MSA, and oversight. Additional CM activities include: off-INL acceptance 
testing and demonstration of equipment, on-INL acceptance testing of grout 
characteristics within native soil and simulated waste, on-INL acceptance of procedures.
CM includes: vendor data review, site security plan, TFR revisions, prefinal inspections, 
conducting an MSA, and oversight. Additional CM activities include: on and off-INL 
acceptance testing (excavator), on-INL acceptance of operational procedures, 
conducting an ORR.
CM includes: vendor data review, site security plan, TFR revisions, prefinal inspections, 
conducting an MSA, and oversight. Additional CM activities include: on-INL acceptance 
of operational procedures.
Construction Management %: Percentage of construction capital (with contingency). CM includes vendor data review, site 
security plan, TFR revisions, process acceptance testing (on-INL & off-INL), prefinal inspections, conducting MSA, 
conducting ORR, and  oversight.
Design %: Percentage of construction capital (with contingency). Design includes drawings, specs, emissions reports, waste 
management plan, safety plans, characterization plan, O&M plan.
Design % 
Range
Design 
% Complexity Rationale
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Percentages: Contingency 
Contingency Matrix
=
Alternative Modules Scope % Bid % Scope% + Bid% Scope % Bid % Scope% + Bid%
1 Cost Estimate- Slurry Cut-Off Wall 15% 10% 25% NA NA NA
2 Cost Estimate- Preloading Compaction 5% 10% 15% NA NA NA
3 Cost Estimate- ET Cap 10% 20% 30% 10% 20% 30%
4 Cost Estimate- ET Cap (w/o Gas Vent Layer) 10% 15% 25% 10% 15% 25%
5 Cost Estimate- RCRA Type C Cap 10% 15% 25% 10% 15% 25%
6 Cost Estimate- Gas Vent Layer Extraction Pipe 15% 15% 30% NA NA NA
7 Cost Estimate- Shallow Extraction Pipe 20% 15% 35% NA NA NA
8 Cost Estimate- Dynamic Compaction: Pits 15% 15% 30% NA NA NA
9 Cost Estimate- Dynamic Compaction: Pad A 15% 20% 35% NA NA NA
10 Cost Estimate- Foundation Grouting 20% 15% 35% NA NA NA
11 Cost Estimate- Contaminant Grouting 30% 20% 50% NA NA NA
12 Cost Estimate- 2-Acre Excavation 45% 20% 65% NA NA NA
13 Cost Estimate- 4-Acre Excavation 45% 20% 65% NA NA NA
14 Cost Estimate- Full Excavation 55% 20% 75% NA NA NA
15 Cost Estimate-Pad A Removed w/o Treatment + Ship to LLW Pit 35% 15% 50% NA NA NA
16 Cost Estimate-Pad A Removed w/o Treatment + Ship to ICDF Pit 45% 20% 65% NA NA NA
17
Cost Estimate-
Pad A Removed w/o Treatment + Ship to Off-INL 
Facility 
45% 20% 65% NA NA NA
18 Cost Estimate- Pad A Ex Situ Grout Treatment 45% 20% 65% NA NA NA
19 Cost Estimate- Monitoring NA NA NA 10% 15% 25%
20 a Cost Estimate- OCVZ M&O  (5-year M&O costs) 10% 10% 20% NA NA NA
20 b Cost Estimate- OCVZ M&O  (20-year replacement costs) 10% 10% 20% NA NA NA
20 c Cost Estimate- OCVZ M&O  (Shutdown monitoring costs) 10% 10% 20% NA NA NA
Assumption: Monitoring Contingency scope and bid percentages for the Monitoring module are identical to the lowest percentages for O&M applied to the cap module.
Contingency
Capital O&M
Assumption: O&M Contingency scope and bid percentages for the cap modules are identical to the associated capital value scope and bid percentages.
Contingency
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Scope % Rationale
EPA Guidance Exhibit 5-6 Risk:   Low - Med Low - Med - Med High - High
Alternative Modules
1 Cost Estimate- Slurry Cut-Off Wall 10%-30% 15% Med Low Risk associated with the predicted volumes of bentonite being inaccurate due to soil depth.
2 Cost Estimate- Preloading Compaction 5%-10% 5% Low Preloading is a well established technology using standard earth working equipment.
3 Cost Estimate- ET Cap 10%-20% 10% Low Capping is a well established technology using standard earth working equipment.
4 Cost Estimate- ET Cap (w/o Gas Vent Layer) 10%-20% 10% Low Capping is a well established technology using standard earth working equipment.
5 Cost Estimate- RCRA Type C Cap 10%-20% 10% Low Capping is a well established technology using standard earth working equipment.
6 Cost Estimate- Gas Vent Layer Extraction Pipe 10%-30% 15% Med Low The size and quantity of vent tubes could change from the current design. Module uses standard earthwork equipment.
7 Cost Estimate- Shallow Extraction Pipe 10%-30% 20% Med
The quantity of vent tubes could change from the current design. Machinery used to 
install the vent pipes (sonic drill rig) is more complex than standard earthwork 
equipment.
8 Cost Estimate- Dynamic Compaction: Pits 10%-30% 15% Med Low
Risk associated with the availability of DC cranes (limited quantity in U.S.). Risk 
associated with change in surface area.  Increased surface area would require 
additional compaction points.
9 Cost Estimate- Dynamic Compaction: Pad A 10%-30% 15% Med Low
Risk associated with the availability of DC cranes (limited quantity in U.S.). Risk 
associated with change in volume of precompaction cover soil due to mockup testing 
results. Dynamic compaction uses well established equipment (crane) on a known 
area (Pad A)
10 Cost Estimate- Foundation Grouting 10%-30% 20% Med
Risk associated with change in surface area (additional injections) and use of 
modified equipment (track hoe fit with injection lance). Engineering risk associated 
with the grout/waste compatibility.
11 Cost Estimate- Contaminant Grouting 10%-30% 30% High
Large risk associated with change in surface area (additional area = large increase in 
injections) and use of modified equipment (track hoe fit with injection lance). 
Engineering risk associated with the grout/waste compatibility.
12 Cost Estimate- 2-Acre Excavation
13 Cost Estimate- 4-Acre Excavation
14 Cost Estimate- Full Excavation 15%-55% 55% High Large risk associated with unknown disposition paths of all the SDA waste and new technologies required for removal and sizing of high rad and large objects.
15 Cost Estimate-Pad A Removed w/o Treatment + Ship to LLW Pit 15%-55% 35% Med
Risks include engineering controls increasing in complexity and number, design 
maturity of Pad A retrieval (less mature than the preestablished 2-acre excavation or 
the 4-acre excavation).
16 Cost Estimate-Pad A Removed w/o Treatment + Ship to ICDF Pit 15%-55% 45% Med High
Risks include engineering controls increasing in complexity and number, design 
maturity of Pad A retrieval (less mature than the preestablished 2-acre excavation or 
the 4-acre excavation).  Additional risk associated with ICDF WAC characterization 
and waste transportation issues.
17
Cost Estimate-
Pad A Removed w/o Treatment + Ship to Off-INL 
Facility 
15%-55% 45% Med High
Risks include engineering controls increasing in complexity and number, design 
maturity of Pad A retrieval (less mature than the preestablished 2-acre excavation or 
the 4-acre excavation).  Additional risk associated with off-INL disposal pit WAC 
characterization and waste transportation issues (distance).
18 Cost Estimate- Pad A Ex Situ Grout Treatment 15%-35% 45% Med High The ex situ grout treatment machinery is complex and has not been previously demonstrated at the INL (new technology).
19 Cost Estimate- Monitoring 10%-20% 10% Low Monitoring scope contingency percentage for the Monitoring module is identical to the lowest percentage applied to the cap modules.
20 a Cost Estimate- OCVZ M&O  (5-year M&O costs) 10%-30% 10% Low
20 b Cost Estimate- OCVZ M&O  (20-year replacement costs) 10%-30% 10% Low
20 c Cost Estimate- OCVZ M&O  (Shutdown monitoring costs) 10%-30% 10% Low
Bid % Rationale
Risk:   Low - Med - High
Alternative Modules
1 Cost Estimate- Slurry Cut-Off Wall 10%-20% 10% Low
Difficulty of excavating trench where basalt rock may be encountered and uncertainty 
of depth to basalt (trench depth).  Potential weather impact and bentonite quantity 
overrun but little construction risk due to conventional earthwork equipment.  No 
contamination risk (working outside SDA boundary)
2 Cost Estimate- Preloading Compaction 10%-20% 10% Low Potential weather impact but little construction risk due to conventional earthwork equipment.  Slight contamination risk and repair delays during subsidence.
3 Cost Estimate- ET Cap 10%-20% 20% High
High risk due to uncertainty concerning development and availability of cobble borrow 
source gravel pit. Moderate risk in developing source for armor (riprap) and cap 
layers. Potential weather impact. Subsidence risk accounted for in Modules 2 
and 8 through 10.
4 Cost Estimate- ET Cap (w/o Gas Vent Layer) 10%-20% 15% Med Moderate risk in developing source for armor (riprap) and cap layers. Potential weather impact. Subsidence risk accounted for in Modules 2 and 8 through10.
5 Cost Estimate- RCRA Type C Cap 10%-20% 15% Med Moderate risk in developing source for armor (riprap) and cap layers. Potential weather impact. Subsidence risk accounted for in Modules 2 and 8 through 10.
6 Cost Estimate- Gas Vent Layer Extraction Pipe 10%-20% 15% Med Risk of crushing underground pipes with heavy equipment. Risk of hitting pipes protruding above ground during cap placement.
7 Cost Estimate- Shallow Extraction Pipe 10%-20% 15% Med Risk of damaging extraction pipes during installation. Risk of contamination (probes injected directly into waste zone).
8 Cost Estimate- Dynamic Compaction: Pits 10%-20% 15% Med Distance of available DC cranes may increase mobilization costs.
9 Cost Estimate- Dynamic Compaction: Pad A 10%-20% 20% High Distance of available DC cranes may increase mobilization costs. Subcontractor bid costs may increase due to small area of compaction.
10 Cost Estimate- Foundation Grouting 10%-20% 15% Med
Contamination risk in grout returns and during drill string handling (drill string injected 
into and withdrawn from waste zone). Risk of maintenance shutdown due to high 
pressure lines.
11 Cost Estimate- Contaminant Grouting 10%-20% 20% High
Risk during acceptance testing that the chosen grout will not meet acceptance criteria 
and additional testing would be required. Contamination risk in grout returns and 
during drill string handling (drill string injected into and withdrawn from waste zone). 
Risk of maintenance shutdown due to high pressure lines.
12 Cost Estimate- 2-Acre Excavation
13 Cost Estimate- 4-Acre Excavation
14 Cost Estimate- Full Excavation 10%-20% 20% High
Uncertainty associated with consumable (drums, pallets, liners, etc.) availability. 
Potential for generating high contamination levels. Potential for equipment failure. 
Uncertainty associated with waste volumes and waste removal (including sizing).
15 Cost Estimate-Pad A Removed w/o Treatment + Ship to LLW Pit 10%-20% 15% Med
Uncertainty associated with consumable (drums, pallets, liners, etc.) availability. 
Potential for equipment failure. 
16 Cost Estimate-Pad A Removed w/o Treatment + Ship to ICDF Pit 10%-20% 20% High
Uncertainty associated with consumable (drums, pallets, liners, etc.) availability. 
Potential for equipment failure. Potential for transportation delays.
17
Cost Estimate-
Pad A Removed w/o Treatment + Ship to Off-INL 
Facility 
10%-20% 20% High Uncertainty associated with consumable (drums, pallets, liners, etc.) availability. Potential for equipment failure. Potential for additional transportation risks.
18 Cost Estimate- Pad A Ex Situ Grout Treatment 10%-20% 20% High Uncertainty associated with maintaining grouted product acceptance criteria and maintaining raw material supplies.
19 Cost Estimate- Monitoring 10%-20% 15% Med Monitoring bid contingency percentage for the monitoring module are identical to the lowest percentage applied to the cap modules.
20 a Cost Estimate- OCVZ M&O  (5-year M&O costs) 10-20% 10% Low
20 b Cost Estimate- OCVZ M&O  (20-year replacement costs) 10-20% 10% Low
20 c Cost Estimate- OCVZ M&O  (Shutdown monitoring costs) 10-20% 10% Low
OCVZ system is a preexisting vadose zone monitoring, gas extraction, treatment unit. 
Risk associated with continuing the operation and maintenance of this system are 
considered low.
Med High
Uncertainty associated with consumable (drums, pallets, liners, etc.) availability. 
Potential for generating high contamination levels. Potential for equipment failure. 
Higher potential for weather impacts due to high frequency of retrieval tent 
relocations.
10%-20% 20% High
Bid % 
Range Bid % Risk Rationale
Design contingency: Risk of scope change during design (example: new technology, change in surface area for 
treatment, change in design that changed raw materials)
Construction contingency: Risk of change after bid award (example: weather impacts, unexpected rad contamination 
levels, raw material supply shortage, subsidence, equipment damage)
Risk Rationale
Risks include an increasing footprint of the excavation area, additional wastes 
becoming targeted for removal, engineering controls increasing in complexity and 
number.
15%-55%
OCVZ system is a preexisting vadose zone monitoring, gas extraction, treatment unit. 
Risk associated with continuing the operation and maintenance of this system is 
considered low.
Scope % 
Range Scope %
45%
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F-25. ALTERNATIVE NET PRESENT VALUE 
COST ANALYSIS BY MODULE 
This present value evaluation will be used as a cost-comparative tool to examine the different 
options regarding the SDA. 
F-25.1 Scope of Work 
The scope of work includes development of the present values for each of 23 modules addressed 
in the Waste Area Group 7 feasibility study. Preparation of the values will conform to requirements 
identified in A Guide to Developing and Documenting Cost Estimates During the Feasibility Study 
(EPA 2000). 
F-25.2 Basis of the Estimate 
A. The project support estimates prepared by CH2M-WG Idaho Estimating Services for the 
23 modules provide the basis for all unescalated Fiscal Year 2006 values used in the present value 
spreadsheets. A breakdown of the costs was provided by Estimating Services in a timeline format 
that identified the total estimated cost for both the amount and the year each would be expended. 
This breakdown also identified the separate amounts required for capital construction, operations 
and maintenance, and periodic costs. 
B. Guidance for present value analysis preparation as identified in Chapter 4 of A Guide to 
Developing and Documenting Cost Estimates During the Feasibility Study (EPA 2000). 
C. The Office of Management and Budget Circular A-94, Appendix C, January 2006 revision 
provides the basis of estimate for the real discount rate used in the estimate. 
F-25.3 Assumptions 
A. Several modules require multiple year capital construction costs; therefore, to provide consistency 
for all modules, regardless of multiple year or single year timeframes, counting year No. 1 has been 
used as the beginning of all evaluations. 
B. Counting year No. 1 has been associated with the year 2006 for convenience of evaluation. It is 
expected that 2006 will provide the beginning timeframe for the work identified in these modules. 
C. The EPA guidance recommends use of real discount rates as provided in the latest revision of 
OMB Circular A-94 Appendix C. The 20-year discount rate identified in this circular has been 
applied to counting year No. 20 and beyond. 
D. Unescalated values are used for all costs in the evaluation. 
F-25.4 Contingency Guideline Implementation 
Contingency, as appropriate and in accordance with guidance provided in A Guide to Developing 
and Documenting Cost Estimates During the Feasibility Study (EPA 2000), was included with the project 
estimates that provided the costs for this present value evaluation. No additional contingency is included 
in this evaluation. 
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Alternative 1: Monitoring Only 
 
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $522,792 $459,824 $19,355 $17,023
6 1.000 0.857 6 2011 $0 $0 $522,792 $448,172 $19,355 $16,592
7 1.000 0.830 7 2012 $0 $0 $522,792 $433,846 $19,355 $16,062
8 1.000 0.808 8 2013 $0 $0 $522,792 $422,440 $19,355 $15,639
9 1.000 0.787 9 2014 $0 $0 $522,792 $411,334 $77,418 $60,913
10 1.000 0.759 10 2015 $0 $0 $522,792 $396,641 $19,355 $14,684
11 1.000 0.738 11 2016 $0 $0 $522,792 $385,838 $19,355 $14,284
12 1.000 0.718 12 2017 $0 $0 $522,792 $375,328 $19,355 $13,895
13 1.000 0.698 13 2018 $0 $0 $522,792 $365,106 $19,355 $13,517
14 1.000 0.679 14 2019 $0 $0 $522,792 $355,161 $77,418 $52,594
15 1.000 0.661 15 2020 $0 $0 $522,792 $345,487 $19,355 $12,790
16 1.000 0.643 16 2021 $0 $0 $522,792 $336,077 $19,355 $12,442
17 1.000 0.625 17 2022 $0 $0 $522,792 $326,923 $19,355 $12,103
18 1.000 0.608 18 2023 $0 $0 $522,792 $318,019 $19,355 $11,774
19 1.000 0.592 19 2024 $0 $0 $522,792 $309,357 $77,418 $45,811
20 1.000 0.554 20 2025 $0 $0 $522,792 $289,457 $19,355 $10,716
21 1.000 0.538 21 2026 $0 $0 $522,792 $281,026 $19,355 $10,404
22 1.000 0.522 22 2027 $0 $0 $522,792 $272,841 $19,355 $10,101
23 1.000 0.507 23 2028 $0 $0 $522,792 $264,894 $19,355 $9,807
24 1.000 0.492 24 2029 $0 $0 $522,792 $257,179 $77,418 $38,085
25 1.000 0.478 25 2030 $0 $0 $522,792 $249,688 $19,355 $9,244
26 1.000 0.464 26 2031 $0 $0 $522,792 $242,416 $19,355 $8,975
27 1.000 0.450 27 2032 $0 $0 $522,792 $235,355 $19,355 $8,713
28 1.000 0.437 28 2033 $0 $0 $522,792 $228,500 $19,355 $8,459
29 1.000 0.424 29 2034 $0 $0 $522,792 $221,845 $77,418 $32,852
30 1.000 0.412 30 2035 $0 $0 $522,792 $215,383 $19,355 $7,974
31 1.000 0.400 31 2036 $0 $0 $522,792 $209,110 $19,355 $7,742
32 1.000 0.388 32 2037 $0 $0 $522,792 $203,019 $19,355 $7,516
33 1.000 0.377 33 2038 $0 $0 $522,792 $197,106 $19,355 $7,297
34 1.000 0.366 34 2039 $0 $0 $522,792 $191,365 $77,418 $28,338
35 1.000 0.355 35 2040 $0 $0 $522,792 $185,792 $19,355 $6,878
36 1.000 0.345 36 2041 $0 $0 $522,792 $180,380 $19,355 $6,678
37 1.000 0.335 37 2042 $0 $0 $522,792 $175,126 $19,355 $6,483
38 1.000 0.325 38 2043 $0 $0 $522,792 $170,026 $19,355 $6,295
39 1.000 0.316 39 2044 $0 $0 $522,792 $165,073 $77,418 $24,445
40 1.000 0.307 40 2045 $0 $0 $522,792 $160,265 $19,355 $5,933
41 1.000 0.298 41 2046 $0 $0 $522,792 $155,598 $19,355 $5,760
42 1.000 0.289 42 2047 $0 $0 $522,792 $151,066 $19,355 $5,593
43 1.000 0.281 43 2048 $0 $0 $522,792 $146,666 $19,355 $5,430
44 1.000 0.272 44 2049 $0 $0 $522,792 $142,394 $77,418 $21,086
45 1.000 0.264 45 2050 $0 $0 $522,792 $138,246 $19,355 $5,118
46 1.000 0.257 46 2051 $0 $0 $522,792 $134,220 $19,355 $4,969
47 1.000 0.249 47 2052 $0 $0 $522,792 $130,310 $19,355 $4,824
48 1.000 0.242 48 2053 $0 $0 $522,792 $126,515 $19,355 $4,684
49 1.000 0.235 49 2054 $0 $0 $522,792 $122,830 $77,418 $18,189
50 1.000 0.228 50 2055 $0 $0 $522,792 $119,253 $19,355 $4,415
51 1.000 0.221 51 2056 $0 $0 $522,792 $115,779 $19,355 $4,286
52 1.000 0.215 52 2057 $0 $0 $522,792 $112,407 $19,355 $4,161
53 1.000 0.209 53 2058 $0 $0 $522,792 $109,133 $19,355 $4,040
54 1.000 0.203 54 2059 $0 $0 $522,792 $105,954 $77,418 $15,690
55 1.000 0.197 55 2060 $0 $0 $522,792 $102,868 $19,355 $3,808
56 1.000 0.191 56 2061 $0 $0 $522,792 $99,872 $19,355 $3,697
57 1.000 0.185 57 2062 $0 $0 $522,792 $96,963 $19,355 $3,590
58 1.000 0.180 58 2063 $0 $0 $522,792 $94,139 $19,355 $3,485
59 1.000 0.175 59 2064 $0 $0 $522,792 $91,397 $77,418 $13,535
60 1.000 0.170 60 2065 $0 $0 $522,792 $88,735 $19,355 $3,285
61 1.000 0.165 61 2066 $0 $0 $522,792 $86,151 $19,355 $3,189
62 1.000 0.160 62 2067 $0 $0 $522,792 $83,641 $19,355 $3,097
63 1.000 0.155 63 2068 $0 $0 $522,792 $81,205 $19,355 $3,006
64 1.000 0.151 64 2069 $0 $0 $522,792 $78,840 $77,418 $11,675
65 1.000 0.146 65 2070 $0 $0 $522,792 $76,544 $19,355 $2,834
66 1.000 0.142 66 2071 $0 $0 $522,792 $74,314 $19,355 $2,751
67 1.000 0.138 67 2072 $0 $0 $522,792 $72,150 $19,355 $2,671
68 1.000 0.134 68 2073 $0 $0 $522,792 $70,048 $19,355 $2,593
69 1.000 0.130 69 2074 $0 $0 $522,792 $68,008 $77,418 $10,071
70 1.000 0.126 70 2075 $0 $0 $522,792 $66,027 $19,355 $2,444
71 1.000 0.123 71 2076 $0 $0 $522,792 $64,104 $19,355 $2,373
72 1.000 0.119 72 2077 $0 $0 $522,792 $62,237 $19,355 $2,304
73 1.000 0.116 73 2078 $0 $0 $522,792 $60,424 $19,355 $2,237
74 1.000 0.112 74 2079 $0 $0 $522,792 $58,664 $77,418 $8,687
75 1.000 0.109 75 2080 $0 $0 $522,792 $56,956 $19,355 $2,109
76 1.000 0.106 76 2081 $0 $0 $522,792 $55,297 $19,355 $2,047
77 1.000 0.103 77 2082 $0 $0 $522,792 $53,686 $19,355 $1,988
78 1.000 0.100 78 2083 $0 $0 $522,792 $52,123 $19,355 $1,930
79 1.000 0.097 79 2084 $0 $0 $522,792 $50,604 $77,418 $7,494
80 1.000 0.094 80 2085 $0 $0 $522,792 $49,130 $19,355 $1,819
81 1.000 0.091 81 2086 $0 $0 $522,792 $47,699 $19,355 $1,766
82 1.000 0.089 82 2087 $0 $0 $522,792 $46,310 $19,355 $1,714
83 1.000 0.086 83 2088 $0 $0 $522,792 $44,961 $19,355 $1,665
84 1.000 0.083 84 2089 $0 $0 $522,792 $43,652 $77,418 $6,464
85 1.000 0.081 85 2090 $0 $0 $522,792 $42,380 $19,355 $1,569
86 1.000 0.079 86 2091 $0 $0 $522,792 $41,146 $19,355 $1,523
87 1.000 0.076 87 2092 $0 $0 $522,792 $39,948 $19,355 $1,479
88 1.000 0.074 88 2093 $0 $0 $522,792 $38,784 $19,355 $1,436
89 1.000 0.072 89 2094 $0 $0 $522,792 $37,654 $77,418 $5,576
90 1.000 0.070 90 2095 $0 $0 $522,792 $36,558 $19,355 $1,353
91 1.000 0.068 91 2096 $0 $0 $522,792 $35,493 $19,355 $1,314
92 1.000 0.066 92 2097 $0 $0 $522,792 $34,459 $19,355 $1,276
93 1.000 0.064 93 2098 $0 $0 $522,792 $33,455 $19,355 $1,239
94 1.000 0.062 94 2099 $0 $0 $522,792 $32,481 $77,418 $4,810
95 1.000 0.060 95 2100 $0 $0 $522,792 $31,535 $19,355 $1,167
96 1.000 0.059 96 2101 $0 $0 $522,792 $30,616 $19,355 $1,133
97 1.000 0.057 97 2102 $0 $0 $522,792 $29,725 $19,355 $1,100
98 1.000 0.055 98 2103 $0 $0 $522,792 $28,859 $19,355 $1,068
99 1.000 0.054 99 2104 $0 $0 $522,792 $28,018 $77,418 $4,149
100 1.000 0.052 100 2105 $0 $0 $522,792 $27,202 $19,355 $1,007
101 2.000 0.051 101 2106 $0 $0 $522,792 $26,410 $19,355 $978
102 3.000 0.049 102 2107 $0 $0 $522,792 $25,641 $19,355 $949
103 4.000 0.048 103 2108 $0 $0 $522,792 $24,894 $19,355 $922
104 5.000 0.046 104 2109 $0 $0 $522,792 $24,169 $1,708,357 $78,978
105 6.000 0.045 105 2110 $0 $0 $0 $0
07/18/06    TOTALS -$                                                    -$                                                    52,279,196$                                       14,821,955$                                       4,727,659$                                         934,663$                                            
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#19 - Monitoring
COUNTING 
YEAR
 
 
  
F-222 
 
 
  
F-223 
 
 
Alternative 2a: Surface Barrier (RCRA Type C) 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $2,548,040 $2,241,142 $0 $0 $0 $0
6 1.000 0.857 6 2011 $12,356,581 $10,592,883 $0 $0 $0 $0
08/21/06    TOTALS 14,904,621$                                       12,834,025$                                       -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#10 - Found Grout
COUNTING YEAR
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years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $4,580,289 $3,926,528 $0 $0 $0 $0
7 1.000 0.830 7 2012 $7,515,932 $6,237,201 $0 $0 $0 $0
8 1.000 0.808 8 2013 $63,452,359 $51,272,468 $0 $0 $0 $0
9 1.000 0.787 9 2014 $13,554,818 $10,664,971 $0 $0 $0 $0
10 1.000 0.759 10 2015 $20,901,400 $15,857,848 $0 $0 $0 $0
11 1.000 0.738 11 2016 $9,395,784 $6,934,398 $0 $0 $490,314 $361,868
12 1.000 0.718 12 2017 $0 $0 $828,714 $594,959 $19,355 $13,895
13 1.000 0.698 13 2018 $0 $0 $828,714 $578,754 $19,355 $13,517
14 1.000 0.679 14 2019 $0 $0 $828,714 $562,991 $19,355 $13,149
15 1.000 0.661 15 2020 $0 $0 $828,714 $547,656 $19,355 $12,790
16 1.000 0.643 16 2021 $0 $0 $828,714 $532,740 $77,418 $49,768
17 1.000 0.625 17 2022 $0 $0 $828,714 $518,229 $19,355 $12,103
18 1.000 0.608 18 2023 $0 $0 $828,714 $504,114 $19,355 $11,774
19 1.000 0.592 19 2024 $0 $0 $828,714 $490,383 $19,355 $11,453
20 1.000 0.554 20 2025 $0 $0 $828,714 $458,839 $19,355 $10,716
21 1.000 0.538 21 2026 $0 $0 $828,714 $445,475 $77,418 $41,616
22 1.000 0.522 22 2027 $0 $0 $828,714 $432,500 $19,355 $10,101
23 1.000 0.507 23 2028 $0 $0 $828,714 $419,903 $19,355 $9,807
24 1.000 0.492 24 2029 $0 $0 $828,714 $407,672 $19,355 $9,521
25 1.000 0.478 25 2030 $0 $0 $828,714 $395,798 $19,355 $9,244
26 1.000 0.464 26 2031 $0 $0 $828,714 $384,270 $77,418 $35,898
27 1.000 0.450 27 2032 $0 $0 $828,714 $373,078 $19,355 $8,713
28 1.000 0.437 28 2033 $0 $0 $828,714 $362,212 $19,355 $8,459
29 1.000 0.424 29 2034 $0 $0 $828,714 $351,662 $19,355 $8,213
30 1.000 0.412 30 2035 $0 $0 $828,714 $341,419 $19,355 $7,974
31 1.000 0.400 31 2036 $0 $0 $828,714 $331,475 $77,418 $30,966
32 1.000 0.388 32 2037 $0 $0 $828,714 $321,820 $19,355 $7,516
33 1.000 0.377 33 2038 $0 $0 $828,714 $312,447 $19,355 $7,297
34 1.000 0.366 34 2039 $0 $0 $828,714 $303,347 $19,355 $7,085
35 1.000 0.355 35 2040 $0 $0 $828,714 $294,511 $19,355 $6,878
36 1.000 0.345 36 2041 $0 $0 $828,714 $285,933 $77,418 $26,712
37 1.000 0.335 37 2042 $0 $0 $828,714 $277,605 $19,355 $6,483
38 1.000 0.325 38 2043 $0 $0 $828,714 $269,520 $19,355 $6,295
39 1.000 0.316 39 2044 $0 $0 $828,714 $261,669 $19,355 $6,111
40 1.000 0.307 40 2045 $0 $0 $828,714 $254,048 $19,355 $5,933
41 1.000 0.298 41 2046 $0 $0 $828,714 $246,649 $77,418 $23,042
42 1.000 0.289 42 2047 $0 $0 $828,714 $239,465 $19,355 $5,593
43 1.000 0.281 43 2048 $0 $0 $828,714 $232,490 $19,355 $5,430
44 1.000 0.272 44 2049 $0 $0 $828,714 $225,718 $19,355 $5,272
45 1.000 0.264 45 2050 $0 $0 $828,714 $219,144 $19,355 $5,118
46 1.000 0.257 46 2051 $0 $0 $828,714 $212,761 $77,418 $19,876
47 1.000 0.249 47 2052 $0 $0 $828,714 $206,564 $19,355 $4,824
48 1.000 0.242 48 2053 $0 $0 $828,714 $200,548 $19,355 $4,684
49 1.000 0.235 49 2054 $0 $0 $828,714 $194,707 $19,355 $4,547
50 1.000 0.228 50 2055 $0 $0 $828,714 $189,036 $19,355 $4,415
51 1.000 0.221 51 2056 $0 $0 $828,714 $183,530 $77,418 $17,145
52 1.000 0.215 52 2057 $0 $0 $828,714 $178,184 $19,355 $4,161
53 1.000 0.209 53 2058 $0 $0 $828,714 $172,994 $19,355 $4,040
54 1.000 0.203 54 2059 $0 $0 $828,714 $167,956 $19,355 $3,923
55 1.000 0.197 55 2060 $0 $0 $828,714 $163,064 $19,355 $3,808
56 1.000 0.191 56 2061 $0 $0 $828,714 $158,314 $77,418 $14,790
57 1.000 0.185 57 2062 $0 $0 $828,714 $153,703 $19,355 $3,590
58 1.000 0.180 58 2063 $0 $0 $828,714 $149,226 $19,355 $3,485
59 1.000 0.175 59 2064 $0 $0 $828,714 $144,880 $19,355 $3,384
60 1.000 0.170 60 2065 $0 $0 $828,714 $140,660 $19,355 $3,285
61 1.000 0.165 61 2066 $0 $0 $828,714 $136,563 $77,418 $12,758
62 1.000 0.160 62 2067 $0 $0 $828,714 $132,586 $19,355 $3,097
63 1.000 0.155 63 2068 $0 $0 $828,714 $128,724 $19,355 $3,006
64 1.000 0.151 64 2069 $0 $0 $828,714 $124,975 $19,355 $2,919
65 1.000 0.146 65 2070 $0 $0 $828,714 $121,335 $19,355 $2,834
66 1.000 0.142 66 2071 $0 $0 $828,714 $117,801 $77,418 $11,005
67 1.000 0.138 67 2072 $0 $0 $828,714 $114,370 $19,355 $2,671
68 1.000 0.134 68 2073 $0 $0 $828,714 $111,038 $19,355 $2,593
69 1.000 0.130 69 2074 $0 $0 $828,714 $107,804 $19,355 $2,518
70 1.000 0.126 70 2075 $0 $0 $828,714 $104,664 $19,355 $2,444
71 1.000 0.123 71 2076 $0 $0 $828,714 $101,616 $77,418 $9,493
72 1.000 0.119 72 2077 $0 $0 $828,714 $98,656 $19,355 $2,304
73 1.000 0.116 73 2078 $0 $0 $828,714 $95,783 $19,355 $2,237
74 1.000 0.112 74 2079 $0 $0 $828,714 $92,993 $19,355 $2,172
75 1.000 0.109 75 2080 $0 $0 $828,714 $90,284 $19,355 $2,109
76 1.000 0.106 76 2081 $0 $0 $828,714 $87,655 $77,418 $8,189
77 1.000 0.103 77 2082 $0 $0 $828,714 $85,102 $19,355 $1,988
78 1.000 0.100 78 2083 $0 $0 $828,714 $82,623 $19,355 $1,930
79 1.000 0.097 79 2084 $0 $0 $828,714 $80,217 $19,355 $1,873
80 1.000 0.094 80 2085 $0 $0 $828,714 $77,880 $19,355 $1,819
81 1.000 0.091 81 2086 $0 $0 $828,714 $75,612 $77,418 $7,064
82 1.000 0.089 82 2087 $0 $0 $828,714 $73,410 $19,355 $1,714
83 1.000 0.086 83 2088 $0 $0 $828,714 $71,271 $19,355 $1,665
84 1.000 0.083 84 2089 $0 $0 $828,714 $69,196 $19,355 $1,616
85 1.000 0.081 85 2090 $0 $0 $828,714 $67,180 $19,355 $1,569
86 1.000 0.079 86 2091 $0 $0 $828,714 $65,223 $77,418 $6,093
87 1.000 0.076 87 2092 $0 $0 $828,714 $63,324 $19,355 $1,479
88 1.000 0.074 88 2093 $0 $0 $828,714 $61,479 $19,355 $1,436
89 1.000 0.072 89 2094 $0 $0 $828,714 $59,689 $19,355 $1,394
90 1.000 0.070 90 2095 $0 $0 $828,714 $57,950 $19,355 $1,353
91 1.000 0.068 91 2096 $0 $0 $828,714 $56,262 $77,418 $5,256
92 1.000 0.066 92 2097 $0 $0 $828,714 $54,624 $19,355 $1,276
93 1.000 0.064 93 2098 $0 $0 $828,714 $53,033 $19,355 $1,239
94 1.000 0.062 94 2099 $0 $0 $828,714 $51,488 $19,355 $1,202
95 1.000 0.060 95 2100 $0 $0 $828,714 $49,988 $19,355 $1,167
96 1.000 0.059 96 2101 $0 $0 $828,714 $48,532 $77,418 $4,534
97 1.000 0.057 97 2102 $0 $0 $828,714 $47,119 $19,355 $1,100
98 1.000 0.055 98 2103 $0 $0 $828,714 $45,746 $19,355 $1,068
99 1.000 0.054 99 2104 $0 $0 $828,714 $44,414 $19,355 $1,037
100 1.000 0.052 100 2105 $0 $0 $828,714 $43,120 $19,355 $1,007
101 1.000 0.051 101 2106 $0 $0 $828,714 $41,864 $77,418 $3,911
102 1.000 0.049 102 2107 $0 $0 $828,714 $40,645 $19,355 $949
103 1.000 0.048 103 2108 $0 $0 $828,714 $39,461 $19,355 $922
104 1.000 0.046 104 2109 $0 $0 $828,714 $38,312 $19,355 $895
105 1.000 0.045 105 2110 $0 $0 $828,714 $37,196 $19,355 $869
106 1.000 0.044 106 2111 $0 $0 $828,714 $36,113 $77,418 $3,374
107 2.000 0.042 107 2112 $0 $0 $828,714 $35,061 $19,355 $819
108 3.000 0.041 108 2113 $0 $0 $828,714 $34,040 $19,355 $795
109 4.000 0.040 109 2114 $0 $0 $828,714 $33,048 $19,355 $772
110 5.000 0.039 110 2115 $0 $0 $828,714 $32,086 $19,355 $749
111 6.000 0.038 111 2116 $0 $0 $828,714 $31,151 $1,708,357 $64,217
08/21/06    TOTALS 119,400,581$                                     94,893,413$                                       82,871,412$                                       19,044,927$                                       5,217,973$                                         1,118,765$                                         
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#5 - Type C Cap
COUNTING 
YEAR
 
 
  
F-226 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 1 2010 $0 $0 $1,696,996 $1,492,602 $0 $0
6 1.000 0.857 2 2011 $0 $0 $1,696,996 $1,454,778 $0 $0
7 1.000 0.830 3 2012 $0 $0 $1,696,996 $1,408,276 $0 $0
8 1.000 0.808 4 2013 $0 $0 $1,696,996 $1,371,252 $0 $0
9 1.000 0.787 5 2014 $0 $0 $1,696,996 $1,335,202 $0 $0
10 1.000 0.759 6 2015 $0 $0 $1,696,996 $1,287,507 $0 $0
11 1.000 0.738 7 2016 $0 $0 $1,696,996 $1,252,439 $0 $0
12 1.000 0.718 8 2017 $0 $0 $1,696,996 $1,218,326 $0 $0
13 1.000 0.698 9 2018 $0 $0 $1,696,996 $1,185,142 $0 $0
14 1.000 0.679 10 2019 $0 $0 $1,696,996 $1,152,862 $0 $0
15 1.000 0.661 11 2020 $0 $0 $1,696,996 $1,121,461 $0 $0
16 1.000 0.643 12 2021 $0 $0 $1,696,996 $1,090,915 $0 $0
17 1.000 0.625 13 2022 $0 $0 $1,696,996 $1,061,202 $0 $0
18 1.000 0.608 14 2023 $0 $0 $1,696,996 $1,032,297 $0 $0
19 1.000 0.592 15 2024 $0 $0 $1,696,996 $1,004,180 $0 $0
20 1.000 0.554 16 2025 $0 $0 $1,696,996 $939,586 $0 $0
21 1.000 0.538 17 2026 $0 $0 $1,696,996 $912,219 $0 $0
22 1.000 0.522 18 2027 $0 $0 $1,696,996 $885,649 $0 $0
23 1.000 0.507 19 2028 $0 $0 $1,696,996 $859,854 $0 $0
24 1.000 0.492 20 2029 $0 $0 $1,696,996 $834,810 $0 $0
25 1.000 0.478 21 2030 $2,274,175 $1,086,159 $1,696,996 $810,495 $0 $0
26 1.000 0.464 22 2031 $0 $0 $1,696,996 $786,888 $0 $0
27 1.000 0.450 23 2032 $0 $0 $1,696,996 $763,969 $0 $0
28 1.000 0.437 24 2033 $0 $0 $1,696,996 $741,718 $0 $0
29 1.000 0.424 25 2034 $0 $0 $1,696,996 $720,114 $0 $0
30 1.000 0.412 26 2035 $0 $0 $1,696,996 $699,140 $0 $0
31 1.000 0.400 27 2036 $0 $0 $1,696,996 $678,777 $0 $0
32 1.000 0.388 28 2037 $0 $0 $1,696,996 $659,006 $0 $0
33 1.000 0.377 29 2038 $0 $0 $1,696,996 $639,812 $0 $0
34 1.000 0.366 30 2039 $0 $0 $1,696,996 $621,177 $0 $0
35 1.000 0.355 31 2040 $0 $0 $1,696,996 $603,084 $0 $0
36 1.000 0.345 32 2041 $0 $0 $1,696,996 $585,519 $0 $0
37 1.000 0.335 33 2042 $0 $0 $1,696,996 $568,465 $0 $0
38 1.000 0.325 34 2043 $0 $0 $1,696,996 $551,907 $0 $0
39 1.000 0.316 35 2044 $0 $0 $1,696,996 $535,833 $0 $0
40 1.000 0.307 36 2045 $0 $0 $1,696,996 $520,226 $0 $0
41 1.000 0.298 37 2046 $0 $0 $1,696,996 $505,074 $0 $0
42 1.000 0.289 38 2047 $0 $0 $1,696,996 $490,363 $0 $0
43 1.000 0.281 39 2048 $0 $0 $1,696,996 $476,080 $0 $0
44 1.000 0.272 40 2049 $0 $0 $1,696,996 $462,214 $0 $0
45 1.000 0.264 41 2050 $2,274,175 $601,380 $1,696,996 $448,751 $0 $0
46 1.000 0.257 42 2051 $0 $0 $1,696,996 $435,681 $0 $0
47 1.000 0.249 43 2052 $0 $0 $1,696,996 $422,991 $0 $0
48 1.000 0.242 44 2053 $0 $0 $1,696,996 $410,671 $0 $0
49 1.000 0.235 45 2054 $0 $0 $1,696,996 $398,710 $0 $0
50 1.000 0.228 46 2055 $0 $0 $1,696,996 $387,097 $0 $0
51 1.000 0.221 47 2056 $0 $0 $1,696,996 $375,822 $0 $0
52 1.000 0.215 48 2057 $0 $0 $1,696,996 $364,876 $0 $0
53 1.000 0.209 49 2058 $0 $0 $1,696,996 $354,248 $0 $0
54 1.000 0.203 50 2059 $0 $0 $1,696,996 $343,930 $0 $0
55 1.000 0.197 51 2060 $0 $0 $1,696,996 $333,913 $0 $0
56 1.000 0.191 52 2061 $0 $0 $1,696,996 $324,187 $0 $0
57 1.000 0.185 53 2062 $0 $0 $1,696,996 $314,745 $0 $0
58 1.000 0.180 54 2063 $0 $0 $1,696,996 $305,578 $0 $0
59 1.000 0.175 55 2064 $0 $0 $1,696,996 $296,677 $0 $0
60 1.000 0.170 56 2065 $0 $0 $1,696,996 $288,036 $0 $0
61 1.000 0.165 57 2066 $0 $0 $1,696,996 $279,647 $0 $0
62 1.000 0.160 58 2067 $0 $0 $1,696,996 $271,502 $0 $0
63 1.000 0.155 59 2068 $0 $0 $1,696,996 $263,594 $0 $0
64 1.000 0.151 60 2069 $0 $0 $1,696,996 $255,917 $0 $0
65 1.000 0.146 61 2070 $2,274,175 $332,969 $1,696,996 $248,463 $0 $0
66 1.000 0.142 62 2071 $0 $0 $1,696,996 $241,226 $0 $0
67 1.000 0.138 63 2072 $0 $0 $1,696,996 $234,200 $0 $0
68 1.000 0.134 64 2073 $0 $0 $1,696,996 $227,379 $0 $0
69 1.000 0.130 65 2074 $0 $0 $1,696,996 $220,756 $0 $0
70 1.000 0.126 66 2075 $0 $0 $699,566 $88,353 $0 $0
71 1.000 0.123 67 2076 $0 $0 $0 $0 $0 $0
08/21/06    TOTALS 6,822,525$                                         2,020,508$                                         111,004,306$                                     43,457,366$                                       -$                                                    -$                                                    
  
Waste Area Group 7 Feasibility Studies
The values identified under the Current Value headings represent unescalated dollars.  
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
This present value analysis utilizes the real discount rates provided in the Office of Management and Budget (OMB) Circular A-94, Appendix C, January 2006 revision.
#20 - OCVZ
COUNTING YEAR
 
  
F-227 
Alternative 2b: Surface Barrier (Evapotranspiration)  
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $3,067,492 $2,698,029 $0 $0 $0 $0
6 1.000 0.857 6 2011 $16,630,042 $14,256,378 $0 $0 $0 $0
7 1.000 0.830 7 2012 $16,935,400 $14,054,078 $0 $0 $0 $0
8 1.000 0.808 8 2013 $11,188,551 $9,040,872 $0 $0 $0 $0
9 1.000 0.787 9 2014 $8,498,425 $6,686,586 $0 $0 $0 $0
08/21/06    TOTALS 56,319,911$                                       46,735,943$                                       -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#15 - Pad A to LLW Pit
COUNTING YEAR
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $1,403,310 $1,234,288 $0 $0 $0 $0
6 1.000 0.857 6 2011 $2,925,758 $2,508,154 $0 $0 $0 $0
7 1.000 0.830 7 2012 $1,214,545 $1,007,907 $0 $0 $0 $0
08/21/06    TOTALS 5,543,613$                                         4,750,350$                                         -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#8 - DC Pits
COUNTING YEAR
 
 
  
F-228 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $3,622,548 $2,850,232 $0 $0 $0 $0
10 1.000 0.759 10 2015 $7,343,129 $5,571,216 $0 $0 $0 $0
11 1.000 0.738 11 2016 $26,197,972 $19,334,966 $0 $0 $0 $0
12 1.000 0.718 12 2017 $17,721,714 $12,722,965 $0 $0 $0 $0
13 1.000 0.698 13 2018 $16,970,561 $11,851,838 $0 $0 $0 $0
14 1.000 0.679 14 2019 $22,178,614 $15,067,139 $0 $0 $490,314 $333,097
15 1.000 0.661 15 2020 $0 $0 $865,766 $572,142 $19,355 $12,790
16 1.000 0.643 16 2021 $0 $0 $865,766 $556,559 $19,355 $12,442
17 1.000 0.625 17 2022 $0 $0 $865,766 $541,399 $19,355 $12,103
18 1.000 0.608 18 2023 $0 $0 $865,766 $526,653 $19,355 $11,774
19 1.000 0.592 19 2024 $0 $0 $865,766 $512,308 $77,418 $45,811
20 1.000 0.554 20 2025 $0 $0 $865,766 $479,354 $19,355 $10,716
21 1.000 0.538 21 2026 $0 $0 $865,766 $465,392 $19,355 $10,404
22 1.000 0.522 22 2027 $0 $0 $865,766 $451,837 $19,355 $10,101
23 1.000 0.507 23 2028 $0 $0 $865,766 $438,677 $19,355 $9,807
24 1.000 0.492 24 2029 $0 $0 $865,766 $425,900 $77,418 $38,085
25 1.000 0.478 25 2030 $0 $0 $865,766 $413,495 $19,355 $9,244
26 1.000 0.464 26 2031 $0 $0 $865,766 $401,451 $19,355 $8,975
27 1.000 0.450 27 2032 $0 $0 $865,766 $389,758 $19,355 $8,713
28 1.000 0.437 28 2033 $0 $0 $865,766 $378,406 $19,355 $8,459
29 1.000 0.424 29 2034 $0 $0 $865,766 $367,385 $77,418 $32,852
30 1.000 0.412 30 2035 $0 $0 $865,766 $356,684 $19,355 $7,974
31 1.000 0.400 31 2036 $0 $0 $865,766 $346,295 $19,355 $7,742
32 1.000 0.388 32 2037 $0 $0 $865,766 $336,209 $19,355 $7,516
33 1.000 0.377 33 2038 $0 $0 $865,766 $326,417 $19,355 $7,297
34 1.000 0.366 34 2039 $0 $0 $865,766 $316,909 $77,418 $28,338
35 1.000 0.355 35 2040 $0 $0 $865,766 $307,679 $19,355 $6,878
36 1.000 0.345 36 2041 $0 $0 $865,766 $298,717 $19,355 $6,678
37 1.000 0.335 37 2042 $0 $0 $865,766 $290,017 $19,355 $6,483
38 1.000 0.325 38 2043 $0 $0 $865,766 $281,570 $19,355 $6,295
39 1.000 0.316 39 2044 $0 $0 $865,766 $273,369 $77,418 $24,445
40 1.000 0.307 40 2045 $0 $0 $865,766 $265,407 $19,355 $5,933
41 1.000 0.298 41 2046 $0 $0 $865,766 $257,676 $19,355 $5,760
42 1.000 0.289 42 2047 $0 $0 $865,766 $250,171 $19,355 $5,593
43 1.000 0.281 43 2048 $0 $0 $865,766 $242,885 $19,355 $5,430
44 1.000 0.272 44 2049 $0 $0 $865,766 $235,810 $77,418 $21,086
45 1.000 0.264 45 2050 $0 $0 $865,766 $228,942 $19,355 $5,118
46 1.000 0.257 46 2051 $0 $0 $865,766 $222,274 $19,355 $4,969
47 1.000 0.249 47 2052 $0 $0 $865,766 $215,800 $19,355 $4,824
48 1.000 0.242 48 2053 $0 $0 $865,766 $209,514 $19,355 $4,684
49 1.000 0.235 49 2054 $0 $0 $865,766 $203,412 $77,418 $18,189
50 1.000 0.228 50 2055 $0 $0 $865,766 $197,487 $19,355 $4,415
51 1.000 0.221 51 2056 $0 $0 $865,766 $191,735 $19,355 $4,286
52 1.000 0.215 52 2057 $0 $0 $865,766 $186,151 $19,355 $4,161
53 1.000 0.209 53 2058 $0 $0 $865,766 $180,729 $19,355 $4,040
54 1.000 0.203 54 2059 $0 $0 $865,766 $175,465 $77,418 $15,690
55 1.000 0.197 55 2060 $0 $0 $865,766 $170,354 $19,355 $3,808
56 1.000 0.191 56 2061 $0 $0 $865,766 $165,393 $19,355 $3,697
57 1.000 0.185 57 2062 $0 $0 $865,766 $160,575 $19,355 $3,590
58 1.000 0.180 58 2063 $0 $0 $865,766 $155,898 $19,355 $3,485
59 1.000 0.175 59 2064 $0 $0 $865,766 $151,358 $77,418 $13,535
60 1.000 0.170 60 2065 $0 $0 $865,766 $146,949 $19,355 $3,285
61 1.000 0.165 61 2066 $0 $0 $865,766 $142,669 $19,355 $3,189
62 1.000 0.160 62 2067 $0 $0 $865,766 $138,514 $19,355 $3,097
63 1.000 0.155 63 2068 $0 $0 $865,766 $134,479 $19,355 $3,006
64 1.000 0.151 64 2069 $0 $0 $865,766 $130,562 $77,418 $11,675
65 1.000 0.146 65 2070 $0 $0 $865,766 $126,760 $19,355 $2,834
66 1.000 0.142 66 2071 $0 $0 $865,766 $123,068 $19,355 $2,751
67 1.000 0.138 67 2072 $0 $0 $865,766 $119,483 $19,355 $2,671
68 1.000 0.134 68 2073 $0 $0 $865,766 $116,003 $19,355 $2,593
69 1.000 0.130 69 2074 $0 $0 $865,766 $112,624 $77,418 $10,071
70 1.000 0.126 70 2075 $0 $0 $865,766 $109,344 $19,355 $2,444
71 1.000 0.123 71 2076 $0 $0 $865,766 $106,159 $19,355 $2,373
72 1.000 0.119 72 2077 $0 $0 $865,766 $103,067 $19,355 $2,304
73 1.000 0.116 73 2078 $0 $0 $865,766 $100,065 $19,355 $2,237
74 1.000 0.112 74 2079 $0 $0 $865,766 $97,151 $77,418 $8,687
75 1.000 0.109 75 2080 $0 $0 $865,766 $94,321 $19,355 $2,109
76 1.000 0.106 76 2081 $0 $0 $865,766 $91,574 $19,355 $2,047
77 1.000 0.103 77 2082 $0 $0 $865,766 $88,907 $19,355 $1,988
78 1.000 0.100 78 2083 $0 $0 $865,766 $86,317 $19,355 $1,930
79 1.000 0.097 79 2084 $0 $0 $865,766 $83,803 $77,418 $7,494
80 1.000 0.094 80 2085 $0 $0 $865,766 $81,362 $19,355 $1,819
81 1.000 0.091 81 2086 $0 $0 $865,766 $78,992 $19,355 $1,766
82 1.000 0.089 82 2087 $0 $0 $865,766 $76,692 $19,355 $1,714
83 1.000 0.086 83 2088 $0 $0 $865,766 $74,458 $19,355 $1,665
84 1.000 0.083 84 2089 $0 $0 $865,766 $72,289 $77,418 $6,464
85 1.000 0.081 85 2090 $0 $0 $865,766 $70,184 $19,355 $1,569
86 1.000 0.079 86 2091 $0 $0 $865,766 $68,140 $19,355 $1,523
87 1.000 0.076 87 2092 $0 $0 $865,766 $66,155 $19,355 $1,479
88 1.000 0.074 88 2093 $0 $0 $865,766 $64,228 $19,355 $1,436
89 1.000 0.072 89 2094 $0 $0 $865,766 $62,357 $77,418 $5,576
90 1.000 0.070 90 2095 $0 $0 $865,766 $60,541 $19,355 $1,353
91 1.000 0.068 91 2096 $0 $0 $865,766 $58,778 $19,355 $1,314
92 1.000 0.066 92 2097 $0 $0 $865,766 $57,066 $19,355 $1,276
93 1.000 0.064 93 2098 $0 $0 $865,766 $55,404 $19,355 $1,239
94 1.000 0.062 94 2099 $0 $0 $865,766 $53,790 $77,418 $4,810
95 1.000 0.060 95 2100 $0 $0 $865,766 $52,223 $19,355 $1,167
96 1.000 0.059 96 2101 $0 $0 $865,766 $50,702 $19,355 $1,133
97 1.000 0.057 97 2102 $0 $0 $865,766 $49,225 $19,355 $1,100
98 1.000 0.055 98 2103 $0 $0 $865,766 $47,792 $19,355 $1,068
99 1.000 0.054 99 2104 $0 $0 $865,766 $46,400 $77,418 $4,149
100 1.000 0.052 100 2105 $0 $0 $865,766 $45,048 $19,355 $1,007
101 1.000 0.051 101 2106 $0 $0 $865,766 $43,736 $19,355 $978
102 1.000 0.049 102 2107 $0 $0 $865,766 $42,462 $19,355 $949
103 1.000 0.048 103 2108 $0 $0 $865,766 $41,226 $19,355 $922
104 1.000 0.046 104 2109 $0 $0 $865,766 $40,025 $77,418 $3,579
105 1.000 0.045 105 2110 $0 $0 $865,766 $38,859 $19,355 $869
106 1.000 0.044 106 2111 $0 $0 $865,766 $37,727 $19,355 $843
107 1.000 0.042 107 2112 $0 $0 $865,766 $36,628 $19,355 $819
108 1.000 0.041 108 2113 $0 $0 $865,766 $35,562 $19,355 $795
109 1.000 0.040 109 2114 $0 $0 $865,766 $34,526 $77,418 $3,087
110 1.000 0.039 110 2115 $0 $0 $865,766 $33,520 $19,355 $749
111 1.000 0.038 111 2116 $0 $0 $865,766 $32,544 $19,355 $728
112 1.000 0.036 112 2117 $0 $0 $865,766 $31,596 $19,355 $706
113 1.000 0.035 113 2118 $0 $0 $865,766 $30,676 $19,355 $686
114 1.000 0.034 114 2119 $0 $0 $865,766 $29,782 $1,708,357 $58,767
08/21/06    TOTALS 94,034,538$                                       67,398,356$                                       86,576,626$                                       18,174,134$                                       5,217,973$                                         1,025,206$                                         
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#3 - ET Cap
COUNTING 
YEAR
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $547,560 $404,117 $0 $0 $0 $0
12 1.000 0.718 12 2017 $0 $0 $0 $0 $0 $0
13 1.000 0.698 13 2018 $0 $0 $0 $0 $0 $0
14 1.000 0.679 14 2019 $1,505,103 $1,022,498 $0 $0 $0 $0
08/21/06    TOTALS 2,052,663$                                         1,426,616$                                         -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#6 - GVent Pipe
COUNTING YEAR
 
 
  
F-229 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $1,696,996 $1,492,602 $0 $0
6 1.000 0.857 6 2011 $0 $0 $1,696,996 $1,454,778 $0 $0
7 1.000 0.830 7 2012 $0 $0 $1,696,996 $1,408,276 $0 $0
8 1.000 0.808 8 2013 $0 $0 $1,696,996 $1,371,252 $0 $0
9 1.000 0.787 9 2014 $0 $0 $1,696,996 $1,335,202 $0 $0
10 1.000 0.759 10 2015 $0 $0 $1,696,996 $1,287,507 $0 $0
11 1.000 0.738 11 2016 $0 $0 $1,696,996 $1,252,439 $0 $0
12 1.000 0.718 12 2017 $0 $0 $1,696,996 $1,218,326 $0 $0
13 1.000 0.698 13 2018 $0 $0 $1,696,996 $1,185,142 $0 $0
14 1.000 0.679 14 2019 $0 $0 $1,696,996 $1,152,862 $0 $0
15 1.000 0.661 15 2020 $0 $0 $1,696,996 $1,121,461 $0 $0
16 1.000 0.643 16 2021 $0 $0 $1,696,996 $1,090,915 $0 $0
17 1.000 0.625 17 2022 $0 $0 $1,696,996 $1,061,202 $0 $0
18 1.000 0.608 18 2023 $0 $0 $1,696,996 $1,032,297 $0 $0
19 1.000 0.592 19 2024 $0 $0 $1,696,996 $1,004,180 $0 $0
20 1.000 0.554 20 2025 $0 $0 $1,696,996 $939,586 $0 $0
21 1.000 0.538 21 2026 $0 $0 $1,696,996 $912,219 $0 $0
22 1.000 0.522 22 2027 $0 $0 $1,696,996 $885,649 $0 $0
23 1.000 0.507 23 2028 $0 $0 $1,696,996 $859,854 $0 $0
24 1.000 0.492 24 2029 $0 $0 $1,696,996 $834,810 $0 $0
25 1.000 0.478 25 2030 $2,274,175 $1,086,159 $1,696,996 $810,495 $0 $0
26 1.000 0.464 26 2031 $0 $0 $1,696,996 $786,888 $0 $0
27 1.000 0.450 27 2032 $0 $0 $1,696,996 $763,969 $0 $0
28 1.000 0.437 28 2033 $0 $0 $1,696,996 $741,718 $0 $0
29 1.000 0.424 29 2034 $0 $0 $1,696,996 $720,114 $0 $0
30 1.000 0.412 30 2035 $0 $0 $1,696,996 $699,140 $0 $0
31 1.000 0.400 31 2036 $0 $0 $1,696,996 $678,777 $0 $0
32 1.000 0.388 32 2037 $0 $0 $1,696,996 $659,006 $0 $0
33 1.000 0.377 33 2038 $0 $0 $1,696,996 $639,812 $0 $0
34 1.000 0.366 34 2039 $0 $0 $1,696,996 $621,177 $0 $0
35 1.000 0.355 35 2040 $0 $0 $1,696,996 $603,084 $0 $0
36 1.000 0.345 36 2041 $0 $0 $1,696,996 $585,519 $0 $0
37 1.000 0.335 37 2042 $0 $0 $1,696,996 $568,465 $0 $0
38 1.000 0.325 38 2043 $0 $0 $1,696,996 $551,907 $0 $0
39 1.000 0.316 39 2044 $0 $0 $1,696,996 $535,833 $0 $0
40 1.000 0.307 40 2045 $0 $0 $1,696,996 $520,226 $0 $0
41 1.000 0.298 41 2046 $0 $0 $1,696,996 $505,074 $0 $0
42 1.000 0.289 42 2047 $0 $0 $1,696,996 $490,363 $0 $0
43 1.000 0.281 43 2048 $0 $0 $1,696,996 $476,080 $0 $0
44 1.000 0.272 44 2049 $0 $0 $1,696,996 $462,214 $0 $0
45 1.000 0.264 45 2050 $2,274,175 $601,380 $1,696,996 $448,751 $0 $0
46 1.000 0.257 46 2051 $0 $0 $1,696,996 $435,681 $0 $0
47 1.000 0.249 47 2052 $0 $0 $1,696,996 $422,991 $0 $0
48 1.000 0.242 48 2053 $0 $0 $1,696,996 $410,671 $0 $0
49 1.000 0.235 49 2054 $0 $0 $1,696,996 $398,710 $0 $0
50 1.000 0.228 50 2055 $0 $0 $699,566 $159,576 $0 $0
51 1.000 0.221 51 2056 $0 $0 $0 $0 $0 $0
08/21/06    TOTALS 4,548,350$                                         1,687,538$                                         77,064,386$                                       37,596,795$                                       -$                                                    -$                                                    
  
This present value analysis utilizes the real discount rates provided in the Office of Management and Budget (OMB) Circular A-94, Appendix C, January 2006 revision.
The values identified under the Current Value headings represent unescalated dollars.  
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#20 - OCVZ 
COUNTING YEAR
 
 
  
F-230 
 
 
  
F-231 
Alternative 3: In Situ Grouting 
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE #3
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $8,455,486 $7,437,068 $0 $0 $0 $0
6 1.000 0.857 6 2011 $18,716,990 $16,045,448 $0 $0 $0 $0
7 1.000 0.830 7 2012 $18,646,485 $15,474,046 $0 $0 $0 $0
8 1.000 0.808 8 2013 $29,090,621 $23,506,579 $0 $0 $0 $0
9 1.000 0.787 9 2014 $24,972,280 $19,648,265 $0 $0 $0 $0
08/21/06    TOTALS 99,881,862$                                       82,111,406$                                       -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#18 - Pad A Treatment
COUNTING YEAR
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $1,423,770 $1,252,284 $0 $0 $0 $0
6 1.000 0.857 6 2011 $6,531,720 $5,599,425 $0 $0 $0 $0
7 1.000 0.830 7 2012 $3,631,142 $3,013,354 $0 $0 $0 $0
08/21/06    TOTALS 11,586,632$                                       9,865,063$                                         -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#11 - Cont Grout
COUNTING YEAR
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $1,403,310 $1,164,556 $0 $0 $0 $0
8 1.000 0.808 8 2013 $2,925,758 $2,364,149 $0 $0 $0 $0
9 1.000 0.787 9 2014 $1,214,545 $955,608 $0 $0 $0 $0
08/21/06    TOTALS 5,543,613$                                         4,484,313$                                         -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#8 - DC Pits
COUNTING YEAR
 
  
F-232 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $3,622,548 $2,850,232 $0 $0 $0 $0
10 1.000 0.759 10 2015 $7,343,129 $5,571,216 $0 $0 $0 $0
11 1.000 0.738 11 2016 $26,197,972 $19,334,966 $0 $0 $0 $0
12 1.000 0.718 12 2017 $17,721,714 $12,722,965 $0 $0 $0 $0
13 1.000 0.698 13 2018 $16,970,561 $11,851,838 $0 $0 $0 $0
14 1.000 0.679 14 2019 $22,178,614 $15,067,139 $0 $0 $490,314 $333,097
15 1.000 0.661 15 2020 $0 $0 $865,766 $572,142 $19,355 $12,790
16 1.000 0.643 16 2021 $0 $0 $865,766 $556,559 $19,355 $12,442
17 1.000 0.625 17 2022 $0 $0 $865,766 $541,399 $19,355 $12,103
18 1.000 0.608 18 2023 $0 $0 $865,766 $526,653 $19,355 $11,774
19 1.000 0.592 19 2024 $0 $0 $865,766 $512,308 $77,418 $45,811
20 1.000 0.554 20 2025 $0 $0 $865,766 $479,354 $19,355 $10,716
21 1.000 0.538 21 2026 $0 $0 $865,766 $465,392 $19,355 $10,404
22 1.000 0.522 22 2027 $0 $0 $865,766 $451,837 $19,355 $10,101
23 1.000 0.507 23 2028 $0 $0 $865,766 $438,677 $19,355 $9,807
24 1.000 0.492 24 2029 $0 $0 $865,766 $425,900 $77,418 $38,085
25 1.000 0.478 25 2030 $0 $0 $865,766 $413,495 $19,355 $9,244
26 1.000 0.464 26 2031 $0 $0 $865,766 $401,451 $19,355 $8,975
27 1.000 0.450 27 2032 $0 $0 $865,766 $389,758 $19,355 $8,713
28 1.000 0.437 28 2033 $0 $0 $865,766 $378,406 $19,355 $8,459
29 1.000 0.424 29 2034 $0 $0 $865,766 $367,385 $77,418 $32,852
30 1.000 0.412 30 2035 $0 $0 $865,766 $356,684 $19,355 $7,974
31 1.000 0.400 31 2036 $0 $0 $865,766 $346,295 $19,355 $7,742
32 1.000 0.388 32 2037 $0 $0 $865,766 $336,209 $19,355 $7,516
33 1.000 0.377 33 2038 $0 $0 $865,766 $326,417 $19,355 $7,297
34 1.000 0.366 34 2039 $0 $0 $865,766 $316,909 $77,418 $28,338
35 1.000 0.355 35 2040 $0 $0 $865,766 $307,679 $19,355 $6,878
36 1.000 0.345 36 2041 $0 $0 $865,766 $298,717 $19,355 $6,678
37 1.000 0.335 37 2042 $0 $0 $865,766 $290,017 $19,355 $6,483
38 1.000 0.325 38 2043 $0 $0 $865,766 $281,570 $19,355 $6,295
39 1.000 0.316 39 2044 $0 $0 $865,766 $273,369 $77,418 $24,445
40 1.000 0.307 40 2045 $0 $0 $865,766 $265,407 $19,355 $5,933
41 1.000 0.298 41 2046 $0 $0 $865,766 $257,676 $19,355 $5,760
42 1.000 0.289 42 2047 $0 $0 $865,766 $250,171 $19,355 $5,593
43 1.000 0.281 43 2048 $0 $0 $865,766 $242,885 $19,355 $5,430
44 1.000 0.272 44 2049 $0 $0 $865,766 $235,810 $77,418 $21,086
45 1.000 0.264 45 2050 $0 $0 $865,766 $228,942 $19,355 $5,118
46 1.000 0.257 46 2051 $0 $0 $865,766 $222,274 $19,355 $4,969
47 1.000 0.249 47 2052 $0 $0 $865,766 $215,800 $19,355 $4,824
48 1.000 0.242 48 2053 $0 $0 $865,766 $209,514 $19,355 $4,684
49 1.000 0.235 49 2054 $0 $0 $865,766 $203,412 $77,418 $18,189
50 1.000 0.228 50 2055 $0 $0 $865,766 $197,487 $19,355 $4,415
51 1.000 0.221 51 2056 $0 $0 $865,766 $191,735 $19,355 $4,286
52 1.000 0.215 52 2057 $0 $0 $865,766 $186,151 $19,355 $4,161
53 1.000 0.209 53 2058 $0 $0 $865,766 $180,729 $19,355 $4,040
54 1.000 0.203 54 2059 $0 $0 $865,766 $175,465 $77,418 $15,690
55 1.000 0.197 55 2060 $0 $0 $865,766 $170,354 $19,355 $3,808
56 1.000 0.191 56 2061 $0 $0 $865,766 $165,393 $19,355 $3,697
57 1.000 0.185 57 2062 $0 $0 $865,766 $160,575 $19,355 $3,590
58 1.000 0.180 58 2063 $0 $0 $865,766 $155,898 $19,355 $3,485
59 1.000 0.175 59 2064 $0 $0 $865,766 $151,358 $77,418 $13,535
60 1.000 0.170 60 2065 $0 $0 $865,766 $146,949 $19,355 $3,285
61 1.000 0.165 61 2066 $0 $0 $865,766 $142,669 $19,355 $3,189
62 1.000 0.160 62 2067 $0 $0 $865,766 $138,514 $19,355 $3,097
63 1.000 0.155 63 2068 $0 $0 $865,766 $134,479 $19,355 $3,006
64 1.000 0.151 64 2069 $0 $0 $865,766 $130,562 $77,418 $11,675
65 1.000 0.146 65 2070 $0 $0 $865,766 $126,760 $19,355 $2,834
66 1.000 0.142 66 2071 $0 $0 $865,766 $123,068 $19,355 $2,751
67 1.000 0.138 67 2072 $0 $0 $865,766 $119,483 $19,355 $2,671
68 1.000 0.134 68 2073 $0 $0 $865,766 $116,003 $19,355 $2,593
69 1.000 0.130 69 2074 $0 $0 $865,766 $112,624 $77,418 $10,071
70 1.000 0.126 70 2075 $0 $0 $865,766 $109,344 $19,355 $2,444
71 1.000 0.123 71 2076 $0 $0 $865,766 $106,159 $19,355 $2,373
72 1.000 0.119 72 2077 $0 $0 $865,766 $103,067 $19,355 $2,304
73 1.000 0.116 73 2078 $0 $0 $865,766 $100,065 $19,355 $2,237
74 1.000 0.112 74 2079 $0 $0 $865,766 $97,151 $77,418 $8,687
75 1.000 0.109 75 2080 $0 $0 $865,766 $94,321 $19,355 $2,109
76 1.000 0.106 76 2081 $0 $0 $865,766 $91,574 $19,355 $2,047
77 1.000 0.103 77 2082 $0 $0 $865,766 $88,907 $19,355 $1,988
78 1.000 0.100 78 2083 $0 $0 $865,766 $86,317 $19,355 $1,930
79 1.000 0.097 79 2084 $0 $0 $865,766 $83,803 $77,418 $7,494
80 1.000 0.094 80 2085 $0 $0 $865,766 $81,362 $19,355 $1,819
81 1.000 0.091 81 2086 $0 $0 $865,766 $78,992 $19,355 $1,766
82 1.000 0.089 82 2087 $0 $0 $865,766 $76,692 $19,355 $1,714
83 1.000 0.086 83 2088 $0 $0 $865,766 $74,458 $19,355 $1,665
84 1.000 0.083 84 2089 $0 $0 $865,766 $72,289 $77,418 $6,464
85 1.000 0.081 85 2090 $0 $0 $865,766 $70,184 $19,355 $1,569
86 1.000 0.079 86 2091 $0 $0 $865,766 $68,140 $19,355 $1,523
87 1.000 0.076 87 2092 $0 $0 $865,766 $66,155 $19,355 $1,479
88 1.000 0.074 88 2093 $0 $0 $865,766 $64,228 $19,355 $1,436
89 1.000 0.072 89 2094 $0 $0 $865,766 $62,357 $77,418 $5,576
90 1.000 0.070 90 2095 $0 $0 $865,766 $60,541 $19,355 $1,353
91 1.000 0.068 91 2096 $0 $0 $865,766 $58,778 $19,355 $1,314
92 1.000 0.066 92 2097 $0 $0 $865,766 $57,066 $19,355 $1,276
93 1.000 0.064 93 2098 $0 $0 $865,766 $55,404 $19,355 $1,239
94 1.000 0.062 94 2099 $0 $0 $865,766 $53,790 $77,418 $4,810
95 1.000 0.060 95 2100 $0 $0 $865,766 $52,223 $19,355 $1,167
96 1.000 0.059 96 2101 $0 $0 $865,766 $50,702 $19,355 $1,133
97 1.000 0.057 97 2102 $0 $0 $865,766 $49,225 $19,355 $1,100
98 1.000 0.055 98 2103 $0 $0 $865,766 $47,792 $19,355 $1,068
99 1.000 0.054 99 2104 $0 $0 $865,766 $46,400 $77,418 $4,149
100 1.000 0.052 100 2105 $0 $0 $865,766 $45,048 $19,355 $1,007
101 1.000 0.051 101 2106 $0 $0 $865,766 $43,736 $19,355 $978
102 1.000 0.049 102 2107 $0 $0 $865,766 $42,462 $19,355 $949
103 1.000 0.048 103 2108 $0 $0 $865,766 $41,226 $19,355 $922
104 1.000 0.046 104 2109 $0 $0 $865,766 $40,025 $77,418 $3,579
105 1.000 0.045 105 2110 $0 $0 $865,766 $38,859 $19,355 $869
106 1.000 0.044 106 2111 $0 $0 $865,766 $37,727 $19,355 $843
107 2.000 0.042 107 2112 $0 $0 $865,766 $36,628 $19,355 $819
108 3.000 0.041 108 2113 $0 $0 $865,766 $35,562 $19,355 $795
109 4.000 0.040 109 2114 $0 $0 $865,766 $34,526 $77,418 $3,087
110 5.000 0.039 110 2115 $0 $0 $865,766 $33,520 $19,355 $749
111 6.000 0.038 111 2116 $0 $0 $865,766 $32,544 $19,355 $728
112 7.000 0.036 112 2117 $0 $0 $865,766 $31,596 $19,355 $706
113 8.000 0.035 113 2118 $0 $0 $865,766 $30,676 $19,355 $686
114 9.000 0.034 114 2119 $0 $0 $865,766 $29,782 $1,708,357 $58,767
08/21/06    TOTALS 94,034,538$                                       67,398,356$                                       86,576,626$                                       18,174,134$                                       5,217,973$                                         1,025,206$                                         
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#3 - ET Cap
COUNTING 
YEAR
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $547,560 $404,117 $0 $0 $0 $0
08/21/06    TOTALS 547,560$                                            404,117$                                            -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#6 - GVent Pipe
COUNTING YEAR
 
 
  
F-233 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $1,696,996 $1,492,602 $0 $0
6 1.000 0.857 6 2011 $0 $0 $1,696,996 $1,454,778 $0 $0
7 1.000 0.830 7 2012 $0 $0 $1,696,996 $1,408,276 $0 $0
8 1.000 0.808 8 2013 $0 $0 $1,696,996 $1,371,252 $0 $0
9 1.000 0.787 9 2014 $0 $0 $1,696,996 $1,335,202 $0 $0
10 1.000 0.759 10 2015 $0 $0 $1,696,996 $1,287,507 $0 $0
11 1.000 0.738 11 2016 $0 $0 $1,696,996 $1,252,439 $0 $0
12 1.000 0.718 12 2017 $0 $0 $1,696,996 $1,218,326 $0 $0
13 1.000 0.698 13 2018 $0 $0 $1,696,996 $1,185,142 $0 $0
14 1.000 0.679 14 2019 $0 $0 $1,696,996 $1,152,862 $0 $0
15 1.000 0.661 15 2020 $0 $0 $1,696,996 $1,121,461 $0 $0
16 1.000 0.643 16 2021 $0 $0 $1,696,996 $1,090,915 $0 $0
17 1.000 0.625 17 2022 $0 $0 $1,696,996 $1,061,202 $0 $0
18 1.000 0.608 18 2023 $0 $0 $1,696,996 $1,032,297 $0 $0
19 1.000 0.592 19 2024 $0 $0 $1,696,996 $1,004,180 $0 $0
20 1.000 0.554 20 2025 $0 $0 $1,696,996 $939,586 $0 $0
21 1.000 0.538 21 2026 $0 $0 $1,696,996 $912,219 $0 $0
22 1.000 0.522 22 2027 $0 $0 $1,696,996 $885,649 $0 $0
23 1.000 0.507 23 2028 $0 $0 $1,696,996 $859,854 $0 $0
24 1.000 0.492 24 2029 $0 $0 $1,696,996 $834,810 $0 $0
25 1.000 0.478 25 2030 $2,274,175 $1,086,159 $1,696,996 $810,495 $0 $0
26 1.000 0.464 26 2031 $0 $0 $1,696,996 $786,888 $0 $0
27 1.000 0.450 27 2032 $0 $0 $1,696,996 $763,969 $0 $0
28 1.000 0.437 28 2033 $0 $0 $1,696,996 $741,718 $0 $0
29 1.000 0.424 29 2034 $0 $0 $1,696,996 $720,114 $0 $0
30 1.000 0.412 30 2035 $0 $0 $1,696,996 $699,140 $0 $0
31 1.000 0.400 31 2036 $0 $0 $1,696,996 $678,777 $0 $0
32 1.000 0.388 32 2037 $0 $0 $1,696,996 $659,006 $0 $0
33 1.000 0.377 33 2038 $0 $0 $1,696,996 $639,812 $0 $0
34 1.000 0.366 34 2039 $0 $0 $1,696,996 $621,177 $0 $0
35 1.000 0.355 35 2040 $0 $0 $1,696,996 $603,084 $0 $0
36 1.000 0.345 36 2041 $0 $0 $1,696,996 $585,519 $0 $0
37 1.000 0.335 37 2042 $0 $0 $1,696,996 $568,465 $0 $0
38 1.000 0.325 38 2043 $0 $0 $1,696,996 $551,907 $0 $0
39 1.000 0.316 39 2044 $0 $0 $1,696,996 $535,833 $0 $0
40 1.000 0.307 40 2045 $0 $0 $1,696,996 $520,226 $0 $0
41 1.000 0.298 41 2046 $0 $0 $1,696,996 $505,074 $0 $0
42 1.000 0.289 42 2047 $0 $0 $1,696,996 $490,363 $0 $0
43 1.000 0.281 43 2048 $0 $0 $1,696,996 $476,080 $0 $0
44 1.000 0.272 44 2049 $0 $0 $1,696,996 $462,214 $0 $0
45 1.000 0.264 45 2050 $2,274,175 $601,380 $1,696,996 $448,751 $0 $0
46 1.000 0.257 46 2051 $0 $0 $1,696,996 $435,681 $0 $0
47 1.000 0.249 47 2052 $0 $0 $1,696,996 $422,991 $0 $0
48 1.000 0.242 48 2053 $0 $0 $1,696,996 $410,671 $0 $0
49 1.000 0.235 49 2054 $0 $0 $1,696,996 $398,710 $0 $0
50 1.000 0.228 50 2055 $0 $0 $699,566 $159,576 $0 $0
51 1.000 0.221 51 2056 $0 $0 $0 $0 $0 $0
08/21/06    TOTALS 4,548,350$                                         1,687,538$                                         77,064,386$                                       37,596,795$                                       -$                                                    -$                                                    
  
Waste Area Group 7 Feasibility Studies #20 - OCVZ 
This present value analysis utilizes the real discount rates provided in the Office of Management and Budget (OMB) Circular A-94, Appendix C, January 2006 revision.
The values identified under the Current Value headings represent unescalated dollars.  
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
COUNTING YEAR
 
 
  
F-234 
 
 
  
F-235 
Alternative 4a: Partial Retrieval (4 Acres) 
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030 COUNTING YEAR        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $55,806,027 $49,084,492 $0 $0 $0 $0
6 1.000 0.857 6 2011 $38,500,757 $33,005,408 $0 $0 $0 $0
7 1.000 0.830 7 2012 $95,144,651 $78,957,115 $0 $0 $0 $0
8 1.000 0.808 8 2013 $95,144,651 $76,881,319 $0 $0 $0 $0
9 1.000 0.787 9 2014 $100,276,859 $78,898,134 $0 $0 $0 $0
10 1.000 0.759 10 2015 $95,144,651 $72,186,042 $0 $0 $0 $0
11 1.000 0.738 11 2016 $95,144,651 $70,219,885 $0 $0 $0 $0
12 1.000 0.718 12 2017 $88,284,695 $63,382,307 $0 $0 $0 $0
13 1.000 0.698 13 2018 $30,305,106 $21,164,368 $0 $0 $0 $0
08/21/06    TOTALS 693,752,047$                                     543,779,071$                                     -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#13 - 4 Acre Excavation
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030 COUNTING YEAR        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $10,361,094 $9,113,156 $0 $0 $0 $0
6 1.000 0.857 6 2011 $20,574,249 $17,637,614 $0 $0 $0 $0
7 1.000 0.830 7 2012 $20,842,411 $17,296,366 $0 $0 $0 $0
8 1.000 0.808 8 2013 $40,217,348 $32,497,495 $0 $0 $0 $0
9 1.000 0.787 9 2014 $30,940,543 $24,344,112 $0 $0 $0 $0
08/21/06    TOTALS 122,935,646$                                     100,888,743$                                     -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#16 - Pad A to ICDF
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030 COUNTING YEAR        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $0 $0 $0 $0 $0 $0
12 1.000 0.718 12 2017 $0 $0 $0 $0 $0 $0
13 1.000 0.698 13 2018 $1,403,310 $980,038 $0 $0 $0 $0
14 1.000 0.679 14 2019 $2,925,758 $1,987,627 $0 $0 $0 $0
15 1.000 0.661 15 2020 $1,214,545 $802,633 $0 $0 $0 $0
08/21/06    TOTALS 5,543,613$                                         3,770,298$                                         -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#8 - DC Pits
 
  
F-236 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030COUNTING YEAR       YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $0 $0 $0 $0 $0 $0
12 1.000 0.718 12 2017 $0 $0 $0 $0 $0 $0
13 1.000 0.698 13 2018 $0 $0 $0 $0 $0 $0
14 1.000 0.679 14 2019 $0 $0 $0 $0 $0 $0
15 1.000 0.661 15 2020 $3,622,548 $2,393,963 $0 $0 $0 $0
16 1.000 0.643 16 2021 $7,343,129 $4,720,536 $0 $0 $0 $0
17 1.000 0.625 17 2022 $26,197,972 $16,382,672 $0 $0 $0 $0
18 1.000 0.608 18 2023 $17,721,714 $10,780,270 $0 $0 $0 $0
19 1.000 0.592 19 2024 $16,970,561 $10,042,157 $0 $0 $0 $0
20 1.000 0.554 20 2025 $22,178,614 $12,279,761 $0 $0 $490,314 $271,475
21 1.000 0.538 21 2026 $0 $0 $865,766 $465,392 $19,355 $10,404
22 1.000 0.522 22 2027 $0 $0 $865,766 $451,837 $19,355 $10,101
23 1.000 0.507 23 2028 $0 $0 $865,766 $438,677 $19,355 $9,807
24 1.000 0.492 24 2029 $0 $0 $865,766 $425,900 $19,355 $9,521
25 1.000 0.478 25 2030 $0 $0 $865,766 $413,495 $77,418 $36,975
26 1.000 0.464 26 2031 $0 $0 $865,766 $401,451 $19,355 $8,975
27 1.000 0.450 27 2032 $0 $0 $865,766 $389,758 $19,355 $8,713
28 1.000 0.437 28 2033 $0 $0 $865,766 $378,406 $19,355 $8,459
29 1.000 0.424 29 2034 $0 $0 $865,766 $367,385 $19,355 $8,213
30 1.000 0.412 30 2035 $0 $0 $865,766 $356,684 $77,418 $31,895
31 1.000 0.400 31 2036 $0 $0 $865,766 $346,295 $19,355 $7,742
32 1.000 0.388 32 2037 $0 $0 $865,766 $336,209 $19,355 $7,516
33 1.000 0.377 33 2038 $0 $0 $865,766 $326,417 $19,355 $7,297
34 1.000 0.366 34 2039 $0 $0 $865,766 $316,909 $19,355 $7,085
35 1.000 0.355 35 2040 $0 $0 $865,766 $307,679 $77,418 $27,513
36 1.000 0.345 36 2041 $0 $0 $865,766 $298,717 $19,355 $6,678
37 1.000 0.335 37 2042 $0 $0 $865,766 $290,017 $19,355 $6,483
38 1.000 0.325 38 2043 $0 $0 $865,766 $281,570 $19,355 $6,295
39 1.000 0.316 39 2044 $0 $0 $865,766 $273,369 $19,355 $6,111
40 1.000 0.307 40 2045 $0 $0 $865,766 $265,407 $77,418 $23,733
41 1.000 0.298 41 2046 $0 $0 $865,766 $257,676 $19,355 $5,760
42 1.000 0.289 42 2047 $0 $0 $865,766 $250,171 $19,355 $5,593
43 1.000 0.281 43 2048 $0 $0 $865,766 $242,885 $19,355 $5,430
44 1.000 0.272 44 2049 $0 $0 $865,766 $235,810 $19,355 $5,272
45 1.000 0.264 45 2050 $0 $0 $865,766 $228,942 $77,418 $20,472
46 1.000 0.257 46 2051 $0 $0 $865,766 $222,274 $19,355 $4,969
47 1.000 0.249 47 2052 $0 $0 $865,766 $215,800 $19,355 $4,824
48 1.000 0.242 48 2053 $0 $0 $865,766 $209,514 $19,355 $4,684
49 1.000 0.235 49 2054 $0 $0 $865,766 $203,412 $19,355 $4,547
50 1.000 0.228 50 2055 $0 $0 $865,766 $197,487 $77,418 $17,660
51 1.000 0.221 51 2056 $0 $0 $865,766 $191,735 $19,355 $4,286
52 1.000 0.215 52 2057 $0 $0 $865,766 $186,151 $19,355 $4,161
53 1.000 0.209 53 2058 $0 $0 $865,766 $180,729 $19,355 $4,040
54 1.000 0.203 54 2059 $0 $0 $865,766 $175,465 $19,355 $3,923
55 1.000 0.197 55 2060 $0 $0 $865,766 $170,354 $77,418 $15,233
56 1.000 0.191 56 2061 $0 $0 $865,766 $165,393 $19,355 $3,697
57 1.000 0.185 57 2062 $0 $0 $865,766 $160,575 $19,355 $3,590
58 1.000 0.180 58 2063 $0 $0 $865,766 $155,898 $19,355 $3,485
59 1.000 0.175 59 2064 $0 $0 $865,766 $151,358 $19,355 $3,384
60 1.000 0.170 60 2065 $0 $0 $865,766 $146,949 $77,418 $13,140
61 1.000 0.165 61 2066 $0 $0 $865,766 $142,669 $19,355 $3,189
62 1.000 0.160 62 2067 $0 $0 $865,766 $138,514 $19,355 $3,097
63 1.000 0.155 63 2068 $0 $0 $865,766 $134,479 $19,355 $3,006
64 1.000 0.151 64 2069 $0 $0 $865,766 $130,562 $19,355 $2,919
65 1.000 0.146 65 2070 $0 $0 $865,766 $126,760 $77,418 $11,335
66 1.000 0.142 66 2071 $0 $0 $865,766 $123,068 $19,355 $2,751
67 1.000 0.138 67 2072 $0 $0 $865,766 $119,483 $19,355 $2,671
68 1.000 0.134 68 2073 $0 $0 $865,766 $116,003 $19,355 $2,593
69 1.000 0.130 69 2074 $0 $0 $865,766 $112,624 $19,355 $2,518
70 1.000 0.126 70 2075 $0 $0 $865,766 $109,344 $77,418 $9,778
71 1.000 0.123 71 2076 $0 $0 $865,766 $106,159 $19,355 $2,373
72 1.000 0.119 72 2077 $0 $0 $865,766 $103,067 $19,355 $2,304
73 1.000 0.116 73 2078 $0 $0 $865,766 $100,065 $19,355 $2,237
74 1.000 0.112 74 2079 $0 $0 $865,766 $97,151 $19,355 $2,172
75 1.000 0.109 75 2080 $0 $0 $865,766 $94,321 $77,418 $8,434
76 1.000 0.106 76 2081 $0 $0 $865,766 $91,574 $19,355 $2,047
77 1.000 0.103 77 2082 $0 $0 $865,766 $88,907 $19,355 $1,988
78 1.000 0.100 78 2083 $0 $0 $865,766 $86,317 $19,355 $1,930
79 1.000 0.097 79 2084 $0 $0 $865,766 $83,803 $19,355 $1,873
80 1.000 0.094 80 2085 $0 $0 $865,766 $81,362 $77,418 $7,276
81 1.000 0.091 81 2086 $0 $0 $865,766 $78,992 $19,355 $1,766
82 1.000 0.089 82 2087 $0 $0 $865,766 $76,692 $19,355 $1,714
83 1.000 0.086 83 2088 $0 $0 $865,766 $74,458 $19,355 $1,665
84 1.000 0.083 84 2089 $0 $0 $865,766 $72,289 $19,355 $1,616
85 1.000 0.081 85 2090 $0 $0 $865,766 $70,184 $77,418 $6,276
86 1.000 0.079 86 2091 $0 $0 $865,766 $68,140 $19,355 $1,523
87 1.000 0.076 87 2092 $0 $0 $865,766 $66,155 $19,355 $1,479
88 1.000 0.074 88 2093 $0 $0 $865,766 $64,228 $19,355 $1,436
89 1.000 0.072 89 2094 $0 $0 $865,766 $62,357 $19,355 $1,394
90 1.000 0.070 90 2095 $0 $0 $865,766 $60,541 $77,418 $5,414
91 1.000 0.068 91 2096 $0 $0 $865,766 $58,778 $19,355 $1,314
92 1.000 0.066 92 2097 $0 $0 $865,766 $57,066 $19,355 $1,276
93 1.000 0.064 93 2098 $0 $0 $865,766 $55,404 $19,355 $1,239
94 1.000 0.062 94 2099 $0 $0 $865,766 $53,790 $19,355 $1,202
95 1.000 0.060 95 2100 $0 $0 $865,766 $52,223 $77,418 $4,670
96 1.000 0.059 96 2101 $0 $0 $865,766 $50,702 $19,355 $1,133
97 1.000 0.057 97 2102 $0 $0 $865,766 $49,225 $19,355 $1,100
98 1.000 0.055 98 2103 $0 $0 $865,766 $47,792 $19,355 $1,068
99 1.000 0.054 99 2104 $0 $0 $865,766 $46,400 $19,355 $1,037
100 1.000 0.052 100 2105 $0 $0 $865,766 $45,048 $77,418 $4,028
101 1.000 0.051 101 2106 $0 $0 $865,766 $43,736 $19,355 $978
102 1.000 0.049 102 2107 $0 $0 $865,766 $42,462 $19,355 $949
103 1.000 0.048 103 2108 $0 $0 $865,766 $41,226 $19,355 $922
104 1.000 0.046 104 2109 $0 $0 $865,766 $40,025 $19,355 $895
105 1.000 0.045 105 2110 $0 $0 $865,766 $38,859 $77,418 $3,475
106 1.000 0.044 106 2111 $0 $0 $865,766 $37,727 $19,355 $843
107 2.000 0.042 107 2112 $0 $0 $865,766 $36,628 $19,355 $819
108 3.000 0.041 108 2113 $0 $0 $865,766 $35,562 $19,355 $795
109 4.000 0.040 109 2114 $0 $0 $865,766 $34,526 $19,355 $772
110 5.000 0.039 110 2115 $0 $0 $865,766 $33,520 $77,418 $2,997
111 6.000 0.038 111 2116 $0 $0 $865,766 $32,544 $19,355 $728
112 7.000 0.036 112 2117 $0 $0 $865,766 $31,596 $19,355 $706
113 8.000 0.035 113 2118 $0 $0 $865,766 $30,676 $19,355 $686
114 9.000 0.034 114 2119 $0 $0 $865,766 $29,782 $19,355 $666
115 10.000 0.033 115 2120 $0 $0 $865,766 $28,915 $77,418 $2,586
116 11.000 0.032 116 2121 $0 $0 $865,766 $28,073 $19,355 $628
117 12.000 0.031 117 2122 $0 $0 $865,766 $27,255 $19,355 $609
118 13.000 0.031 118 2123 $0 $0 $865,766 $26,461 $19,355 $592
119 14.000 0.030 119 2124 $0 $0 $865,766 $25,690 $19,355 $574
120 15.000 0.029 120 2125 $0 $0 $865,766 $24,942 $1,708,357 $49,217
08/21/06    TOTALS 94,034,538$                                       56,599,359$                                       86,576,626$                                       15,147,055$                                       5,217,973$                                         848,419$                                            
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#3 - ET Cap
 
 
  
F-237 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030 COUNTING YEAR        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $0 $0 $0 $0 $0 $0
12 1.000 0.718 12 2017 $0 $0 $0 $0 $0 $0
13 1.000 0.698 13 2018 $0 $0 $0 $0 $0 $0
14 1.000 0.679 14 2019 $0 $0 $0 $0 $0 $0
15 1.000 0.661 15 2020 $0 $0 $0 $0 $0 $0
16 1.000 0.643 16 2021 $0 $0 $0 $0 $0 $0
17 1.000 0.625 17 2022 $547,560 $342,412 $0 $0 $0 $0
08/21/06    TOTALS 547,560$                                            342,412$                                            -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#6 - GVent Pipe
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030 COUNTING YEAR        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $1,696,996 $1,492,602 $0 $0
6 1.000 0.857 6 2011 $0 $0 $1,696,996 $1,454,778 $0 $0
7 1.000 0.830 7 2012 $0 $0 $1,696,996 $1,408,276 $0 $0
8 1.000 0.808 8 2013 $0 $0 $1,696,996 $1,371,252 $0 $0
9 1.000 0.787 9 2014 $0 $0 $1,696,996 $1,335,202 $0 $0
10 1.000 0.759 10 2015 $0 $0 $1,696,996 $1,287,507 $0 $0
11 1.000 0.738 11 2016 $0 $0 $1,696,996 $1,252,439 $0 $0
12 1.000 0.718 12 2017 $0 $0 $1,696,996 $1,218,326 $0 $0
13 1.000 0.698 13 2018 $0 $0 $1,696,996 $1,185,142 $0 $0
14 1.000 0.679 14 2019 $0 $0 $1,696,996 $1,152,862 $0 $0
15 1.000 0.661 15 2020 $0 $0 $1,696,996 $1,121,461 $0 $0
16 1.000 0.643 16 2021 $0 $0 $1,696,996 $1,090,915 $0 $0
17 1.000 0.625 17 2022 $0 $0 $1,696,996 $1,061,202 $0 $0
18 1.000 0.608 18 2023 $0 $0 $1,696,996 $1,032,297 $0 $0
19 1.000 0.592 19 2024 $0 $0 $1,696,996 $1,004,180 $0 $0
20 1.000 0.554 20 2025 $0 $0 $1,696,996 $939,586 $0 $0
21 1.000 0.538 21 2026 $0 $0 $1,696,996 $912,219 $0 $0
22 1.000 0.522 22 2027 $0 $0 $1,696,996 $885,649 $0 $0
23 1.000 0.507 23 2028 $0 $0 $1,696,996 $859,854 $0 $0
24 1.000 0.492 24 2029 $0 $0 $1,696,996 $834,810 $0 $0
25 1.000 0.478 25 2030 $2,274,175 $1,086,159 $1,696,996 $810,495 $0 $0
26 1.000 0.464 26 2031 $0 $0 $1,696,996 $786,888 $0 $0
27 1.000 0.450 27 2032 $0 $0 $1,696,996 $763,969 $0 $0
28 1.000 0.437 28 2033 $0 $0 $1,696,996 $741,718 $0 $0
29 1.000 0.424 29 2034 $0 $0 $1,696,996 $720,114 $0 $0
30 1.000 0.412 30 2035 $0 $0 $1,696,996 $699,140 $0 $0
31 1.000 0.400 31 2036 $0 $0 $1,696,996 $678,777 $0 $0
32 1.000 0.388 32 2037 $0 $0 $1,696,996 $659,006 $0 $0
33 1.000 0.377 33 2038 $0 $0 $1,696,996 $639,812 $0 $0
34 1.000 0.366 34 2039 $0 $0 $1,696,996 $621,177 $0 $0
35 1.000 0.355 35 2040 $0 $0 $1,696,996 $603,084 $0 $0
36 1.000 0.345 36 2041 $0 $0 $1,696,996 $585,519 $0 $0
37 1.000 0.335 37 2042 $0 $0 $1,696,996 $568,465 $0 $0
38 1.000 0.325 38 2043 $0 $0 $1,696,996 $551,907 $0 $0
39 1.000 0.316 39 2044 $0 $0 $1,696,996 $535,833 $0 $0
40 1.000 0.307 40 2045 $0 $0 $699,566 $214,457 $0 $0
41 1.000 0.298 41 2046 $0 $0 $0 $0 $0 $0
08/21/06    TOTALS 2,274,175$                                         1,086,159$                                         60,094,426$                                       33,080,916$                                       -$                                                    -$                                                    
  
Waste Area Group 7 Feasibility Studies #20 - OCVZ 
This present value analysis utilizes the real discount rates provided in the Office of Management and Budget (OMB) Circular A-94, Appendix C, January 2006 revision.
The values identified under the Current Value headings represent unescalated dollars.  
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
 
 
  
F-238 
Alternative 4b: Partial Retrieval (2 Acres) 
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $37,091,906 $32,624,386 $0 $0 $0 $0
6 1.000 0.857 6 2011 $40,195,494 $34,458,249 $0 $0 $0 $0
7 1.000 0.830 7 2012 $97,227,417 $80,685,527 $0 $0 $0 $0
8 1.000 0.808 8 2013 $97,227,417 $78,564,291 $0 $0 $0 $0
9 1.000 0.787 9 2014 $97,227,417 $76,498,823 $0 $0 $0 $0
10 1.000 0.759 10 2015 $71,139,304 $53,973,237 $0 $0 $0 $0
11 1.000 0.738 11 2016 $9,137,992 $6,744,139 $0 $0 $0 $0
08/21/06    TOTALS 449,246,946$                                     363,548,653$                                     -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#12- 2 Acre Excavation
COUNTING YEAR
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $2,436,205 $2,142,777 $0 $0 $0 $0
6 1.000 0.857 6 2011 $851,258 $729,755 $0 $0 $0 $0
08/21/06    TOTALS 3,287,463$                                         2,872,532$                                         -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#9 - DC Pad A
COUNTING YEAR
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $1,980,941 $1,462,000 $0 $0 $0 $0
08/21/06    TOTALS 1,980,941$                                         1,462,000$                                         -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#2 - Preload Comp (Proof Rolling)
COUNTING YEAR
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $1,861,432 $1,373,798 $0 $0 $0 $0
08/21/06    TOTALS 1,861,432$                                         1,373,798$                                         -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#1 - Cut-Off Wall
COUNTING YEAR
 
  
F-239 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $3,622,548 $2,673,560 $0 $0 $0 $0
12 1.000 0.718 12 2017 $7,343,129 $5,271,859 $0 $0 $0 $0
13 1.000 0.698 13 2018 $26,197,972 $18,296,044 $0 $0 $0 $0
14 1.000 0.679 14 2019 $17,721,714 $12,039,324 $0 $0 $0 $0
15 1.000 0.661 15 2020 $16,970,561 $11,215,005 $0 $0 $0 $0
16 1.000 0.643 16 2021 $22,178,614 $14,257,539 $0 $0 $490,313 $315,198
17 1.000 0.625 17 2022 $0 $0 $865,766 $541,399 $19,355 $12,103
18 1.000 0.608 18 2023 $0 $0 $865,766 $526,653 $19,355 $11,774
19 1.000 0.592 19 2024 $0 $0 $865,766 $512,308 $19,355 $11,453
20 1.000 0.554 20 2025 $0 $0 $865,766 $479,354 $19,355 $10,716
21 1.000 0.538 21 2026 $0 $0 $865,766 $465,392 $77,418 $41,616
22 1.000 0.522 22 2027 $0 $0 $865,766 $451,837 $19,355 $10,101
23 1.000 0.507 23 2028 $0 $0 $865,766 $438,677 $19,355 $9,807
24 1.000 0.492 24 2029 $0 $0 $865,766 $425,900 $19,355 $9,521
25 1.000 0.478 25 2030 $0 $0 $865,766 $413,495 $19,355 $9,244
26 1.000 0.464 26 2031 $0 $0 $865,766 $401,451 $77,418 $35,898
27 1.000 0.450 27 2032 $0 $0 $865,766 $389,758 $19,355 $8,713
28 1.000 0.437 28 2033 $0 $0 $865,766 $378,406 $19,355 $8,459
29 1.000 0.424 29 2034 $0 $0 $865,766 $367,385 $19,355 $8,213
30 1.000 0.412 30 2035 $0 $0 $865,766 $356,684 $19,355 $7,974
31 1.000 0.400 31 2036 $0 $0 $865,766 $346,295 $77,418 $30,966
32 1.000 0.388 32 2037 $0 $0 $865,766 $336,209 $19,355 $7,516
33 1.000 0.377 33 2038 $0 $0 $865,766 $326,417 $19,355 $7,297
34 1.000 0.366 34 2039 $0 $0 $865,766 $316,909 $19,355 $7,085
35 1.000 0.355 35 2040 $0 $0 $865,766 $307,679 $19,355 $6,878
36 1.000 0.345 36 2041 $0 $0 $865,766 $298,717 $77,418 $26,712
37 1.000 0.335 37 2042 $0 $0 $865,766 $290,017 $19,355 $6,483
38 1.000 0.325 38 2043 $0 $0 $865,766 $281,570 $19,355 $6,295
39 1.000 0.316 39 2044 $0 $0 $865,766 $273,369 $19,355 $6,111
40 1.000 0.307 40 2045 $0 $0 $865,766 $265,407 $19,355 $5,933
41 1.000 0.298 41 2046 $0 $0 $865,766 $257,676 $77,418 $23,042
42 1.000 0.289 42 2047 $0 $0 $865,766 $250,171 $19,355 $5,593
43 1.000 0.281 43 2048 $0 $0 $865,766 $242,885 $19,355 $5,430
44 1.000 0.272 44 2049 $0 $0 $865,766 $235,810 $19,355 $5,272
45 1.000 0.264 45 2050 $0 $0 $865,766 $228,942 $19,355 $5,118
46 1.000 0.257 46 2051 $0 $0 $865,766 $222,274 $77,418 $19,876
47 1.000 0.249 47 2052 $0 $0 $865,766 $215,800 $19,355 $4,824
48 1.000 0.242 48 2053 $0 $0 $865,766 $209,514 $19,355 $4,684
49 1.000 0.235 49 2054 $0 $0 $865,766 $203,412 $19,355 $4,547
50 1.000 0.228 50 2055 $0 $0 $865,766 $197,487 $19,355 $4,415
51 1.000 0.221 51 2056 $0 $0 $865,766 $191,735 $77,418 $17,145
52 1.000 0.215 52 2057 $0 $0 $865,766 $186,151 $19,355 $4,161
53 1.000 0.209 53 2058 $0 $0 $865,766 $180,729 $19,355 $4,040
54 1.000 0.203 54 2059 $0 $0 $865,766 $175,465 $19,355 $3,923
55 1.000 0.197 55 2060 $0 $0 $865,766 $170,354 $19,355 $3,808
56 1.000 0.191 56 2061 $0 $0 $865,766 $165,393 $77,418 $14,790
57 1.000 0.185 57 2062 $0 $0 $865,766 $160,575 $19,355 $3,590
58 1.000 0.180 58 2063 $0 $0 $865,766 $155,898 $19,355 $3,485
59 1.000 0.175 59 2064 $0 $0 $865,766 $151,358 $19,355 $3,384
60 1.000 0.170 60 2065 $0 $0 $865,766 $146,949 $19,355 $3,285
61 1.000 0.165 61 2066 $0 $0 $865,766 $142,669 $77,418 $12,758
62 1.000 0.160 62 2067 $0 $0 $865,766 $138,514 $19,355 $3,097
63 1.000 0.155 63 2068 $0 $0 $865,766 $134,479 $19,355 $3,006
64 1.000 0.151 64 2069 $0 $0 $865,766 $130,562 $19,355 $2,919
65 1.000 0.146 65 2070 $0 $0 $865,766 $126,760 $19,355 $2,834
66 1.000 0.142 66 2071 $0 $0 $865,766 $123,068 $77,418 $11,005
67 1.000 0.138 67 2072 $0 $0 $865,766 $119,483 $19,355 $2,671
68 1.000 0.134 68 2073 $0 $0 $865,766 $116,003 $19,355 $2,593
69 1.000 0.130 69 2074 $0 $0 $865,766 $112,624 $19,355 $2,518
70 1.000 0.126 70 2075 $0 $0 $865,766 $109,344 $19,355 $2,444
71 1.000 0.123 71 2076 $0 $0 $865,766 $106,159 $77,418 $9,493
72 1.000 0.119 72 2077 $0 $0 $865,766 $103,067 $19,355 $2,304
73 1.000 0.116 73 2078 $0 $0 $865,766 $100,065 $19,355 $2,237
74 1.000 0.112 74 2079 $0 $0 $865,766 $97,151 $19,355 $2,172
75 1.000 0.109 75 2080 $0 $0 $865,766 $94,321 $19,355 $2,109
76 1.000 0.106 76 2081 $0 $0 $865,766 $91,574 $77,418 $8,189
77 1.000 0.103 77 2082 $0 $0 $865,766 $88,907 $19,355 $1,988
78 1.000 0.100 78 2083 $0 $0 $865,766 $86,317 $19,355 $1,930
79 1.000 0.097 79 2084 $0 $0 $865,766 $83,803 $19,355 $1,873
80 1.000 0.094 80 2085 $0 $0 $865,766 $81,362 $19,355 $1,819
81 1.000 0.091 81 2086 $0 $0 $865,766 $78,992 $77,418 $7,064
82 1.000 0.089 82 2087 $0 $0 $865,766 $76,692 $19,355 $1,714
83 1.000 0.086 83 2088 $0 $0 $865,766 $74,458 $19,355 $1,665
84 1.000 0.083 84 2089 $0 $0 $865,766 $72,289 $19,355 $1,616
85 1.000 0.081 85 2090 $0 $0 $865,766 $70,184 $19,355 $1,569
86 1.000 0.079 86 2091 $0 $0 $865,766 $68,140 $77,418 $6,093
87 1.000 0.076 87 2092 $0 $0 $865,766 $66,155 $19,355 $1,479
88 1.000 0.074 88 2093 $0 $0 $865,766 $64,228 $19,355 $1,436
89 1.000 0.072 89 2094 $0 $0 $865,766 $62,357 $19,355 $1,394
90 1.000 0.070 90 2095 $0 $0 $865,766 $60,541 $19,355 $1,353
91 1.000 0.068 91 2096 $0 $0 $865,766 $58,778 $77,418 $5,256
92 1.000 0.066 92 2097 $0 $0 $865,766 $57,066 $19,355 $1,276
93 1.000 0.064 93 2098 $0 $0 $865,766 $55,404 $19,355 $1,239
94 1.000 0.062 94 2099 $0 $0 $865,766 $53,790 $19,355 $1,202
95 1.000 0.060 95 2100 $0 $0 $865,766 $52,223 $19,355 $1,167
96 1.000 0.059 96 2101 $0 $0 $865,766 $50,702 $77,418 $4,534
97 1.000 0.057 97 2102 $0 $0 $865,766 $49,225 $19,355 $1,100
98 1.000 0.055 98 2103 $0 $0 $865,766 $47,792 $19,355 $1,068
99 1.000 0.054 99 2104 $0 $0 $865,766 $46,400 $19,355 $1,037
100 1.000 0.052 100 2105 $0 $0 $865,766 $45,048 $19,355 $1,007
101 1.000 0.051 101 2106 $0 $0 $865,766 $43,736 $77,418 $3,911
102 1.000 0.049 102 2107 $0 $0 $865,766 $42,462 $19,355 $949
103 1.000 0.048 103 2108 $0 $0 $865,766 $41,226 $19,355 $922
104 1.000 0.046 104 2109 $0 $0 $865,766 $40,025 $19,355 $895
105 1.000 0.045 105 2110 $0 $0 $865,766 $38,859 $19,355 $869
106 1.000 0.044 106 2111 $0 $0 $865,766 $37,727 $77,418 $3,374
107 2.000 0.042 107 2112 $0 $0 $865,766 $36,628 $19,355 $819
108 3.000 0.041 108 2113 $0 $0 $865,766 $35,562 $19,355 $795
109 4.000 0.040 109 2114 $0 $0 $865,766 $34,526 $19,355 $772
110 5.000 0.039 110 2115 $0 $0 $865,766 $33,520 $19,355 $749
111 6.000 0.038 111 2116 $0 $0 $865,766 $32,544 $77,418 $2,910
112 7.000 0.036 112 2117 $0 $0 $865,766 $31,596 $19,355 $706
113 8.000 0.035 113 2118 $0 $0 $865,766 $30,676 $19,355 $686
114 9.000 0.034 114 2119 $0 $0 $865,766 $29,782 $19,355 $666
115 10.000 0.033 115 2120 $0 $0 $865,766 $28,915 $19,355 $646
116 11.000 0.032 116 2121 $0 $0 $865,766 $28,073 $1,708,358 $55,394
08/21/06    TOTALS 94,034,538$                                       63,753,331$                                       86,576,626$                                       17,102,421$                                       5,217,973$                                         965,767$                                            
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#3 - ET Cap
COUNTING YEAR
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $0 $0 $0 $0 $0 $0
12 1.000 0.718 12 2017 $0 $0 $0 $0 $0 $0
13 1.000 0.698 13 2018 $547,560 $382,403 $0 $0 $0 $0
08/21/06    TOTALS 547,560$                                            382,403$                                            -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#6 - GVent Pipe
COUNTING YEAR
 
  
F-240 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $1,696,996 $1,492,602 $0 $0
6 1.000 0.857 6 2011 $0 $0 $1,696,996 $1,454,778 $0 $0
7 1.000 0.830 7 2012 $0 $0 $1,696,996 $1,408,276 $0 $0
8 1.000 0.808 8 2013 $0 $0 $1,696,996 $1,371,252 $0 $0
9 1.000 0.787 9 2014 $0 $0 $1,696,996 $1,335,202 $0 $0
10 1.000 0.759 10 2015 $0 $0 $1,696,996 $1,287,507 $0 $0
11 1.000 0.738 11 2016 $0 $0 $1,696,996 $1,252,439 $0 $0
12 1.000 0.718 12 2017 $0 $0 $1,696,996 $1,218,326 $0 $0
13 1.000 0.698 13 2018 $0 $0 $1,696,996 $1,185,142 $0 $0
14 1.000 0.679 14 2019 $0 $0 $1,696,996 $1,152,862 $0 $0
15 1.000 0.661 15 2020 $0 $0 $1,696,996 $1,121,461 $0 $0
16 1.000 0.643 16 2021 $0 $0 $1,696,996 $1,090,915 $0 $0
17 1.000 0.625 17 2022 $0 $0 $1,696,996 $1,061,202 $0 $0
18 1.000 0.608 18 2023 $0 $0 $1,696,996 $1,032,297 $0 $0
19 1.000 0.592 19 2024 $0 $0 $1,696,996 $1,004,180 $0 $0
20 1.000 0.554 20 2025 $0 $0 $1,696,996 $939,586 $0 $0
21 1.000 0.538 21 2026 $0 $0 $1,696,996 $912,219 $0 $0
22 1.000 0.522 22 2027 $0 $0 $1,696,996 $885,649 $0 $0
23 1.000 0.507 23 2028 $0 $0 $1,696,996 $859,854 $0 $0
24 1.000 0.492 24 2029 $0 $0 $1,696,996 $834,810 $0 $0
25 1.000 0.478 25 2030 $2,274,175 $1,086,159 $1,696,996 $810,495 $0 $0
26 1.000 0.464 26 2031 $0 $0 $1,696,996 $786,888 $0 $0
27 1.000 0.450 27 2032 $0 $0 $1,696,996 $763,969 $0 $0
28 1.000 0.437 28 2033 $0 $0 $1,696,996 $741,718 $0 $0
29 1.000 0.424 29 2034 $0 $0 $1,696,996 $720,114 $0 $0
30 1.000 0.412 30 2035 $0 $0 $1,696,996 $699,140 $0 $0
31 1.000 0.400 31 2036 $0 $0 $1,696,996 $678,777 $0 $0
32 1.000 0.388 32 2037 $0 $0 $1,696,996 $659,006 $0 $0
33 1.000 0.377 33 2038 $0 $0 $1,696,996 $639,812 $0 $0
34 1.000 0.366 34 2039 $0 $0 $1,696,996 $621,177 $0 $0
35 1.000 0.355 35 2040 $0 $0 $1,696,996 $603,084 $0 $0
36 1.000 0.345 36 2041 $0 $0 $1,696,996 $585,519 $0 $0
37 1.000 0.335 37 2042 $0 $0 $1,696,996 $568,465 $0 $0
38 1.000 0.325 38 2043 $0 $0 $1,696,996 $551,907 $0 $0
39 1.000 0.316 39 2044 $0 $0 $1,696,996 $535,833 $0 $0
40 1.000 0.307 40 2045 $0 $0 $699,566 $214,457 $0 $0
41 1.000 0.298 41 2046 $0 $0 $0 $0 $0 $0
08/21/06    TOTALS 2,274,175$                                         1,086,159$                                         60,094,426$                                       33,080,916$                                       -$                                                    -$                                                    
  
Waste Area Group 7 Feasibility Studies #20 - OCVZ 
This present value analysis utilizes the real discount rates provided in the Office of Management and Budget (OMB) Circular A-94, Appendix C, January 2006 revision.
The values identified under the Current Value headings represent unescalated dollars.  
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
COUNTING YEAR
 
 
  
F-241 
Alternative 5: Full Retrieval 
 
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $1,003,104,148 $882,285,664 $0 $0 $0 $0
6 1.000 0.857 6 2011 $160,500,854 $137,592,000 $0 $0 $0 $0
7 1.000 0.830 7 2012 $462,703,355 $383,980,830 $0 $0 $0 $0
8 1.000 0.808 8 2013 $466,631,194 $377,059,788 $0 $0 $0 $0
9 1.000 0.787 9 2014 $466,631,194 $367,146,824 $0 $0 $0 $0
10 1.000 0.759 10 2015 $480,612,491 $364,639,663 $0 $0 $0 $0
11 1.000 0.738 11 2016 $466,631,194 $344,389,186 $0 $0 $0 $0
12 1.000 0.718 12 2017 $466,631,194 $335,008,936 $0 $0 $0 $0
13 1.000 0.698 13 2018 $480,612,491 $335,648,386 $0 $0 $0 $0
14 1.000 0.679 14 2019 $466,631,194 $317,007,956 $0 $0 $0 $0
15 1.000 0.661 15 2020 $466,631,194 $308,373,498 $0 $0 $0 $0
16 1.000 0.643 16 2021 $480,612,491 $308,962,108 $0 $0 $0 $0
17 1.000 0.625 17 2022 $466,631,194 $291,803,716 $0 $0 $0 $0
18 1.000 0.608 18 2023 $466,631,194 $283,855,755 $0 $0 $0 $0
19 1.000 0.592 19 2024 $480,612,491 $284,397,566 $0 $0 $0 $0
20 1.000 0.554 20 2025 $466,631,194 $258,362,378 $0 $0 $0 $0
21 1.000 0.538 21 2026 $466,631,194 $250,837,260 $0 $0 $0 $0
22 1.000 0.522 22 2027 $480,612,491 $250,828,055 $0 $0 $0 $0
23 1.000 0.507 23 2028 $466,631,194 $236,438,175 $0 $0 $0 $0
24 1.000 0.492 24 2029 $466,631,194 $229,551,627 $0 $0 $0 $0
25 1.000 0.478 25 2030 $480,612,491 $229,543,202 $0 $0 $0 $0
26 1.000 0.464 26 2031 $466,631,194 $216,374,424 $0 $0 $0 $0
27 1.000 0.450 27 2032 $466,631,194 $210,072,257 $0 $0 $0 $0
28 1.000 0.437 28 2033 $480,612,491 $210,064,547 $0 $0 $0 $0
29 1.000 0.424 29 2034 $466,631,194 $198,013,250 $0 $0 $0 $0
30 1.000 0.412 30 2035 $480,612,491 $198,005,983 $0 $0 $0 $0
31 1.000 0.400 31 2036 $451,271,436 $180,502,773 $0 $0 $0 $0
32 1.000 0.388 32 2037 $146,056,509 $56,719,151 $0 $0 $0 $0
08/21/06    TOTALS 13,068,004,134$                                8,047,464,958$                                  -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#14 - Full Excavation
COUNTING YEAR
 
 
years 1-4 Discount Rate 0.025 PROJECT: MODULE #2
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $10,837,382 $9,532,077 $0 $0 $0 $0
6 1.000 0.857 6 2011 $15,687,904 $13,448,714 $0 $0 $0 $0
7 1.000 0.830 7 2012 $16,573,049 $13,753,376 $0 $0 $0 $0
8 1.000 0.808 8 2013 $70,778,182 $57,192,075 $0 $0 $0 $0
9 1.000 0.787 9 2014 $44,620,194 $35,107,303 $0 $0 $0 $0
08/21/06    TOTALS 158,496,710$                                     129,033,544$                                     -$                                                    -$                                                    -$                                                    -$                                                    
Waste Area Group 7 Feasibility Studies
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
#17 - Pad A to Off-Site
COUNTING YEAR
 
 
  
F-242 
years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $0 $0 $0 $0
6 1.000 0.857 6 2011 $0 $0 $0 $0 $0 $0
7 1.000 0.830 7 2012 $0 $0 $0 $0 $0 $0
8 1.000 0.808 8 2013 $0 $0 $0 $0 $0 $0
9 1.000 0.787 9 2014 $0 $0 $0 $0 $0 $0
10 1.000 0.759 10 2015 $0 $0 $0 $0 $0 $0
11 1.000 0.738 11 2016 $0 $0 $0 $0 $0 $0
12 1.000 0.718 12 2017 $0 $0 $0 $0 $0 $0
13 1.000 0.698 13 2018 $0 $0 $0 $0 $0 $0
14 1.000 0.679 14 2019 $0 $0 $0 $0 $0 $0
15 1.000 0.661 15 2020 $0 $0 $0 $0 $0 $0
16 1.000 0.643 16 2021 $0 $0 $0 $0 $0 $0
17 1.000 0.625 17 2022 $0 $0 $0 $0 $0 $0
18 1.000 0.608 18 2023 $0 $0 $0 $0 $0 $0
19 1.000 0.592 19 2024 $0 $0 $0 $0 $0 $0
20 1.000 0.554 20 2025 $0 $0 $0 $0 $0 $0
21 1.000 0.538 21 2026 $0 $0 $0 $0 $0 $0
22 1.000 0.522 22 2027 $0 $0 $0 $0 $0 $0
23 1.000 0.507 23 2028 $0 $0 $0 $0 $0 $0
24 1.000 0.492 24 2029 $0 $0 $0 $0 $0 $0
25 1.000 0.478 25 2030 $0 $0 $0 $0 $0 $0
26 1.000 0.464 26 2031 $0 $0 $0 $0 $0 $0
27 1.000 0.450 27 2032 $0 $0 $0 $0 $0 $0
28 1.000 0.437 28 2033 $0 $0 $0 $0 $0 $0
29 1.000 0.424 29 2034 $0 $0 $0 $0 $0 $0
30 1.000 0.412 30 2035 $0 $0 $0 $0 $0 $0
31 1.000 0.400 31 2036 $1,868,786 $747,490 $0 $0 $0 $0
32 1.000 0.388 32 2037 $6,831,845 $2,653,058 $0 $0 $0 $0
33 1.000 0.377 33 2038 $25,985,151 $9,797,084 $0 $0 $0 $0
34 1.000 0.366 34 2039 $2,619,692 $958,925 $0 $0 $490,314 $179,477
35 1.000 0.355 35 2040 $0 $0 $828,714 $294,511 $19,355 $6,878
36 1.000 0.345 36 2041 $0 $0 $828,714 $285,933 $19,355 $6,678
37 1.000 0.335 37 2042 $0 $0 $828,714 $277,605 $19,355 $6,483
38 1.000 0.325 38 2043 $0 $0 $828,714 $269,520 $19,355 $6,295
39 1.000 0.316 39 2044 $0 $0 $828,714 $261,669 $77,418 $24,445
40 1.000 0.307 40 2045 $0 $0 $828,714 $254,048 $19,355 $5,933
41 1.000 0.298 41 2046 $0 $0 $828,714 $246,649 $19,355 $5,760
42 1.000 0.289 42 2047 $0 $0 $828,714 $239,465 $19,355 $5,593
43 1.000 0.281 43 2048 $0 $0 $828,714 $232,490 $19,355 $5,430
44 1.000 0.272 44 2049 $0 $0 $828,714 $225,718 $77,418 $21,086
45 1.000 0.264 45 2050 $0 $0 $828,714 $219,144 $19,355 $5,118
46 1.000 0.257 46 2051 $0 $0 $828,714 $212,761 $19,355 $4,969
47 1.000 0.249 47 2052 $0 $0 $828,714 $206,564 $19,355 $4,824
48 1.000 0.242 48 2053 $0 $0 $828,714 $200,548 $19,355 $4,684
49 1.000 0.235 49 2054 $0 $0 $828,714 $194,707 $77,418 $18,189
50 1.000 0.228 50 2055 $0 $0 $828,714 $189,036 $19,355 $4,415
51 1.000 0.221 51 2056 $0 $0 $828,714 $183,530 $19,355 $4,286
52 1.000 0.215 52 2057 $0 $0 $828,714 $178,184 $19,355 $4,161
53 1.000 0.209 53 2058 $0 $0 $828,714 $172,994 $19,355 $4,040
54 1.000 0.203 54 2059 $0 $0 $828,714 $167,956 $77,418 $15,690
55 1.000 0.197 55 2060 $0 $0 $828,714 $163,064 $19,355 $3,808
56 1.000 0.191 56 2061 $0 $0 $828,714 $158,314 $19,355 $3,697
57 1.000 0.185 57 2062 $0 $0 $828,714 $153,703 $19,355 $3,590
58 1.000 0.180 58 2063 $0 $0 $828,714 $149,226 $19,355 $3,485
59 1.000 0.175 59 2064 $0 $0 $828,714 $144,880 $77,418 $13,535
60 1.000 0.170 60 2065 $0 $0 $828,714 $140,660 $19,355 $3,285
61 1.000 0.165 61 2066 $0 $0 $828,714 $136,563 $19,355 $3,189
62 1.000 0.160 62 2067 $0 $0 $828,714 $132,586 $19,355 $3,097
63 1.000 0.155 63 2068 $0 $0 $828,714 $128,724 $19,355 $3,006
64 1.000 0.151 64 2069 $0 $0 $828,714 $124,975 $77,418 $11,675
65 1.000 0.146 65 2070 $0 $0 $828,714 $121,335 $19,355 $2,834
66 1.000 0.142 66 2071 $0 $0 $828,714 $117,801 $19,355 $2,751
67 1.000 0.138 67 2072 $0 $0 $828,714 $114,370 $19,355 $2,671
68 1.000 0.134 68 2073 $0 $0 $828,714 $111,038 $19,355 $2,593
69 1.000 0.130 69 2074 $0 $0 $828,714 $107,804 $77,418 $10,071
70 1.000 0.126 70 2075 $0 $0 $828,714 $104,664 $19,355 $2,444
71 1.000 0.123 71 2076 $0 $0 $828,714 $101,616 $19,355 $2,373
72 1.000 0.119 72 2077 $0 $0 $828,714 $98,656 $19,355 $2,304
73 1.000 0.116 73 2078 $0 $0 $828,714 $95,783 $19,355 $2,237
74 1.000 0.112 74 2079 $0 $0 $828,714 $92,993 $77,418 $8,687
75 1.000 0.109 75 2080 $0 $0 $828,714 $90,284 $19,355 $2,109
76 1.000 0.106 76 2081 $0 $0 $828,714 $87,655 $19,355 $2,047
77 1.000 0.103 77 2082 $0 $0 $828,714 $85,102 $19,355 $1,988
78 1.000 0.100 78 2083 $0 $0 $828,714 $82,623 $19,355 $1,930
79 1.000 0.097 79 2084 $0 $0 $828,714 $80,217 $77,418 $7,494
80 1.000 0.094 80 2085 $0 $0 $828,714 $77,880 $19,355 $1,819
81 1.000 0.091 81 2086 $0 $0 $828,714 $75,612 $19,355 $1,766
82 1.000 0.089 82 2087 $0 $0 $828,714 $73,410 $19,355 $1,714
83 1.000 0.086 83 2088 $0 $0 $828,714 $71,271 $19,355 $1,665
84 1.000 0.083 84 2089 $0 $0 $828,714 $69,196 $77,418 $6,464
85 1.000 0.081 85 2090 $0 $0 $828,714 $67,180 $19,355 $1,569
86 1.000 0.079 86 2091 $0 $0 $828,714 $65,223 $19,355 $1,523
87 1.000 0.076 87 2092 $0 $0 $828,714 $63,324 $19,355 $1,479
88 1.000 0.074 88 2093 $0 $0 $828,714 $61,479 $19,355 $1,436
89 1.000 0.072 89 2094 $0 $0 $828,714 $59,689 $77,418 $5,576
90 1.000 0.070 90 2095 $0 $0 $828,714 $57,950 $19,355 $1,353
91 1.000 0.068 91 2096 $0 $0 $828,714 $56,262 $19,355 $1,314
92 1.000 0.066 92 2097 $0 $0 $828,714 $54,624 $19,355 $1,276
93 1.000 0.064 93 2098 $0 $0 $828,714 $53,033 $19,355 $1,239
94 1.000 0.062 94 2099 $0 $0 $828,714 $51,488 $77,418 $4,810
95 1.000 0.060 95 2100 $0 $0 $828,714 $49,988 $19,355 $1,167
96 1.000 0.059 96 2101 $0 $0 $828,714 $48,532 $19,355 $1,133
97 1.000 0.057 97 2102 $0 $0 $828,714 $47,119 $19,355 $1,100
98 1.000 0.055 98 2103 $0 $0 $828,714 $45,746 $19,355 $1,068
99 1.000 0.054 99 2104 $0 $0 $828,714 $44,414 $77,418 $4,149
100 1.000 0.052 100 2105 $0 $0 $828,714 $43,120 $19,355 $1,007
101 1.000 0.051 101 2106 $0 $0 $828,714 $41,864 $19,355 $978
102 1.000 0.049 102 2107 $0 $0 $828,714 $40,645 $19,355 $949
103 1.000 0.048 103 2108 $0 $0 $828,714 $39,461 $19,355 $922
104 1.000 0.046 104 2109 $0 $0 $828,714 $38,312 $77,418 $3,579
105 1.000 0.045 105 2110 $0 $0 $828,714 $37,196 $19,355 $869
106 1.000 0.044 106 2111 $0 $0 $828,714 $36,113 $19,355 $843
107 1.000 0.042 107 2112 $0 $0 $828,714 $35,061 $19,355 $819
108 1.000 0.041 108 2113 $0 $0 $828,714 $34,040 $19,355 $795
109 1.000 0.040 109 2114 $0 $0 $828,714 $33,048 $77,418 $3,087
110 1.000 0.039 110 2115 $0 $0 $828,714 $32,086 $19,355 $749
111 1.000 0.038 111 2116 $0 $0 $828,714 $31,151 $19,355 $728
112 1.000 0.036 112 2117 $0 $0 $828,714 $30,244 $19,355 $706
113 1.000 0.035 113 2118 $0 $0 $828,714 $29,363 $19,355 $686
114 1.000 0.034 114 2119 $0 $0 $828,714 $28,508 $77,418 $2,663
115 1.000 0.033 115 2120 $0 $0 $828,714 $27,677 $19,355 $646
116 1.000 0.032 116 2121 $0 $0 $828,714 $26,871 $19,355 $628
117 1.000 0.031 117 2122 $0 $0 $828,714 $26,089 $19,355 $609
118 1.000 0.031 118 2123 $0 $0 $828,714 $25,329 $19,355 $592
119 1.000 0.030 119 2124 $0 $0 $828,714 $24,591 $77,418 $2,297
120 1.000 0.029 120 2125 $0 $0 $828,714 $23,875 $19,355 $558
121 1.000 0.028 121 2126 $0 $0 $828,714 $23,179 $19,355 $541
122 1.000 0.027 122 2127 $0 $0 $828,714 $22,504 $19,355 $526
123 1.000 0.026 123 2128 $0 $0 $828,714 $21,849 $19,355 $510
124 1.000 0.026 124 2129 $0 $0 $828,714 $21,212 $77,418 $1,982
125 1.000 0.025 125 2130 $0 $0 $828,714 $20,595 $19,355 $481
126 1.000 0.024 126 2131 $0 $0 $828,714 $19,995 $19,355 $467
127 1.000 0.023 127 2132 $0 $0 $828,714 $19,412 $19,355 $453
128 1.000 0.023 128 2133 $0 $0 $828,714 $18,847 $19,355 $440
129 1.000 0.022 129 2134 $0 $0 $828,714 $18,298 $77,418 $1,709
130 1.000 0.021 130 2135 $0 $0 $828,714 $17,765 $19,355 $415
131 1.000 0.021 131 2136 $0 $0 $828,714 $17,248 $19,355 $403
132 1.000 0.020 132 2137 $0 $0 $828,714 $16,745 $19,355 $391
133 1.000 0.020 133 2138 $0 $0 $828,714 $16,258 $19,355 $380
134 1.000 0.019 134 2139 $0 $0 $828,714 $15,784 $1,708,357 $32,538
08/21/06    TOTALS 37,305,474$                                       14,156,558$                                       82,871,412$                                       9,585,420$                                         5,217,973$                                         560,905$                                            
Waste Area Group 7 Feasibility Studies #4 - ET Cap w/o vent layer
PRESENT VALUE COST ANALYSIS
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COUNTING YEAR
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years 1-4 Discount Rate 0.025 PROJECT: MODULE:
years 5-6 Discount Rate 0.026
years 7-9 Discount Rate 0.027
years 10-19 Discount Rate 0.028
years 20 + Discount Rate 0.030        YEAR        CURRENT NET PRESENT        CURRENT NET PRESENT        CURRENT NET PRESENT
     Year Escalation Discount  VALUE  VALUE  VALUE  VALUE  VALUE  VALUE
Rate Rate   
0 1.000 1.000 Sunk Costs  
1 1.000 0.976 1 2006 $0 $0 $0 $0 $0 $0
2 1.000 0.952 2 2007 $0 $0 $0 $0 $0 $0
3 1.000 0.929 3 2008 $0 $0 $0 $0 $0 $0
4 1.000 0.906 4 2009 $0 $0 $0 $0 $0 $0
5 1.000 0.880 5 2010 $0 $0 $1,696,996 $1,492,602 $0 $0
6 1.000 0.857 6 2011 $0 $0 $1,696,996 $1,454,778 $0 $0
7 1.000 0.830 7 2012 $0 $0 $1,696,996 $1,408,276 $0 $0
8 1.000 0.808 8 2013 $0 $0 $1,696,996 $1,371,252 $0 $0
9 1.000 0.787 9 2014 $0 $0 $1,696,996 $1,335,202 $0 $0
10 1.000 0.759 10 2015 $0 $0 $1,696,996 $1,287,507 $0 $0
11 1.000 0.738 11 2016 $0 $0 $1,696,996 $1,252,439 $0 $0
12 1.000 0.718 12 2017 $0 $0 $1,696,996 $1,218,326 $0 $0
13 1.000 0.698 13 2018 $0 $0 $1,696,996 $1,185,142 $0 $0
14 1.000 0.679 14 2019 $0 $0 $1,696,996 $1,152,862 $0 $0
15 1.000 0.661 15 2020 $0 $0 $1,696,996 $1,121,461 $0 $0
16 1.000 0.643 16 2021 $0 $0 $1,696,996 $1,090,915 $0 $0
17 1.000 0.625 17 2022 $0 $0 $1,696,996 $1,061,202 $0 $0
18 1.000 0.608 18 2023 $0 $0 $1,696,996 $1,032,297 $0 $0
19 1.000 0.592 19 2024 $0 $0 $1,696,996 $1,004,180 $0 $0
20 1.000 0.554 20 2025 $0 $0 $1,696,996 $939,586 $0 $0
21 1.000 0.538 21 2026 $0 $0 $1,696,996 $912,219 $0 $0
22 1.000 0.522 22 2027 $0 $0 $1,696,996 $885,649 $0 $0
23 1.000 0.507 23 2028 $0 $0 $1,696,996 $859,854 $0 $0
24 1.000 0.492 24 2029 $0 $0 $1,696,996 $834,810 $0 $0
25 1.000 0.478 25 2030 $2,274,175 $1,086,159 $1,696,996 $810,495 $0 $0
26 1.000 0.464 26 2031 $0 $0 $1,696,996 $786,888 $0 $0
27 1.000 0.450 27 2032 $0 $0 $1,696,996 $763,969 $0 $0
28 1.000 0.437 28 2033 $0 $0 $1,696,996 $741,718 $0 $0
29 1.000 0.424 29 2034 $0 $0 $1,696,996 $720,114 $0 $0
30 1.000 0.412 30 2035 $0 $0 $699,566 $288,212 $0 $0
31 2.000 0.400 31 2036 $0 $0 $0 $0 $0 $0
08/21/06    TOTALS 2,274,175$                                         1,086,159$                                         43,124,466$                                       27,011,952$                                       -$                                                    -$                                                    
  
Waste Area Group 7 Feasibility Studies #20 - OCVZ 
This present value analysis utilizes the real discount rates provided in the Office of Management and Budget (OMB) Circular A-94, Appendix C, January 2006 revision.
The values identified under the Current Value headings represent unescalated dollars.  
PRESENT VALUE COST ANALYSIS
CAPITAL COST ANNUAL OPERATION AND MAINTENANCE (O&M) COST PERIODIC COST
COUNTING YEAR
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